

STATE of CALIFORNIA

Wireless E9-1-1 Project Status (April 2006)

The following summary information is extracted from the monthly Wireless E9-1-1 (W E9-1-1) Project meeting minutes. The State hosts an open meeting on the second Friday of each month at the Telecommunications Division in Sacramento for the Wireless Service Providers (WSPs), Incumbent Local Exchange Carriers (ILECs), Public Safety Answer Points (PSAPs), California Highway Patrol (CHP), Database Providers, and other stakeholders to encourage active participation with the project goals. Contact Bill Harry (9-1-1 Office) at 916-657-9236 or william.harry@dgs.ca.gov for further information.

W E9-1-1 Project General Business

- **Increasing Wireless E9-1-1 Volume.** Steady progress continues moving the wireless calls from Phase 0 to Phase I/II. There is a slight decrease in the number of calls flowing through AT&T facilities. During April 2006, AT&T processed 535,452 through their tandems, a slight decrease from March's totals, however an increase of approximately 124,000 calls which were processed during April of 2005. CHP PSAPs accounted for 76% of the calls through the AT&T S/Rs, with more than 124,686 routed directly to local PSAPs. For specific deployment information please see the cut sheets posted on-line at www.td.dgs.ca.gov/Services/911/we911. Verizon call processing information was not available for inclusion with this report.
- **New PSAP Deployments.** Congratulations to the following 2 PSAPs for initiating their first deployments during April 2006: Porterville PD and Scotts Valley PD. As of April 30, 2006 there were 141 PSAPs receiving PH II Wireless E9-1-1 calls.
- **Deployment Completions.** Congratulations to all the PSAPs, and their respective WRCs, who have completed their initial deployment with all carriers. During April 2006 the following PSAPs completed their deployment of W E911: Carlsbad PD, Chula Vista PD, San Carlos PD, Burlingame PD, San Bruno PD, San Anselmo PD, San Rafael PD, Novato PD, Colton PD, Marin County Sheriff, Escondido PD. As of April 30, 2006 there were 24 PSAPs that have completed their deployment of with all WSPs.
- **Wireless Regional Coordinator (WRC) Update.**
WRC information is available at <http://www.documents.dgs.ca.gov/td/911/WE911RegionalCoordinators.pdf>.



Regional Implementations, as of April 30, 2006 – See cut sheets at <http://www.td.dgs.ca.gov/Services/911/we911> under “Implementation Status.”

- **Los Angeles Region** – The LA Region is 84.60% complete with all WSPs deployed. Emphasis has been on Nextel completion and deploying the LAPD Divisions. 7 PSAPs have completed deployment with all WSPs.
- **San Francisco Bay Area Region** – The SF Bay Region 86.68% complete with all WSPs deployed. Emphasis has been on completing Nextel deployment to local PSAPs. 11 PSAPs have completed deployment with all WSPs.
- **San Diego Region** – The SD Region is 89.668% complete. 4 PSAPs have completed deployment with all WSPs.
- **Sacramento Region** – The Sacramento Region is 25.23% complete, with 5 of 9 WSPs deployed.
- **Southland Region** – The Southland Region is 42.64% complete. During April there were deployments by 4 WSPs in Southland Region counties. 1 PSAP has completed deployment with all WSPs.
- **Central Region** – The Central Region is 7.12% complete. Tulare County had its first deployments in April with Cingular Wireless.
- **Northern Region** – WSPs have responded to the Requests for Service. The State continues to discuss options with Frontier to upgrade E9-1-1 service in Modoc and Lassen counties for both wireline and wireless callers. PSAP meetings to discuss the W E911 project were held on April 24 at SHASCOM and April 25 at Chico PD.