

ATTACHMENT

Time Extension Request

DEFERRED MAINTENANCE PROGRAM – EXTREME HARDSHIP PROJECTS
State Allocation Board Meeting, October 29, 2008

Project Number	School District/ County/School Name	Summary of School District Narrative	Time Extension Requested	Staff Recommendations
40/63057-06-01	Trinidad Union/Humboldt Trinidad Elementary	The district will be unable to meet the requirement to request a fund release within the one-year time period from the date of SAB funding apportionment on December 12, 2007, as the project involves significant re-design and construction of the school roof. The design requires DSA approval, which may take 60-90 days to obtain, and then must be bid out. The work must be done during the summer months while school is not in session. The district estimates completion of the project in September, 2009.	9 months	<ol style="list-style-type: none">1. Approve the District's request for a time extension to complete the project and submit a fund release by September 12, 2009.2. Provide that the District's project be presented to the SAB if the District does not complete the project and submit a fund release by September 12, 2009.