

PROCESS BY AREA

	Initiating	Planning	Executing	Controlling	Closing
Scope	1. Initiation	1. Scope Planning 2. Scope Definition		A. Scope Verification B. Scope Change Control	
Integration		11. Project Plan Development	1. Project Plan Execution	1. Integrated Change Cntrl.	
Time		3. Activity Definition 4. Activity Sequencing 5. Activity Duration Estimaing 6. Schedule Development		C. Schedule Control	
Cost		8. Resource Planning 9. Cost Estimating 10. Cost Budgeting		D. Cost Control	
Quality		A. Quality Planning	A. Quality Assurance	E. Quality Control	
Human Resources		B. Organizational Planning C. Staff Acquisition	B. Team Development		
Communication		D. Communications Planning	C. Information Distribution	2. Performance Reporting	2. Administrative Closure
Risk		7. Risk Management Planning E. Risk Identification F. Risk Qualitative Analysis G. Risk Quantitative Analysis H. Risk Response Planning		F. Risk Monitoring & Control	
Procurement		I. Procurement Planning J. Solicitation Planning	D. Solicitation E. Source Selection F. Contract Administration		1. Contract Closeout

Initiating	Planning	Executing	Controlling	Closing
PROCESSES	CORE PROCESSES	CORE PROCESSES	CORE PROCESSES	CORE PROCESSES
1. Initiation	1. Scope Planning 2. Scope Definition 3. Activity Definition 4. Activity Sequencing 5. Activity Duration Estimaing 6. Schedule Development 7. Risk Management Planning 8. Resource Planning 9. Cost Estimating 10. Cost Budgeting 11. Project Plan Development	1. Project Plan Execution	1. Integrated Change Cntrl. 2. Performance Reporting	1. Contract Closeout 2. Administrative Closure
	FACILITATING PROCESSES	FACILITATING PROCESSES	FACILITATING PROCESSES	
	A. Quality Planning B. Organizational Planning C. Staff Acquisition D. Communications Planning E. Risk Identification F. Risk Qualitative Analysis G. Risk Quantitative Analysis H. Risk Response Planning I. Procurement Planning J. Solicitation Planning	A. Quality Assurance B. Team Development C. Information Distribution D. Solicitation E. Source Selection F. Contract Administration	A. Scope Verification B. Scope Change Control C. Schedule Control D. Cost Control E. Quality Control F. Risk Monitoring & Control	