ID	Text10	Task Name	Start	Finish
85		**RESD - Gantt**	**10/31/15**	**3/30/17**
1		**RESD Goal #1 - Install EV Charging Stations (See SUSTAINBILITY**	10/31/15	3/30/17
2		**RESD Goal #2 - Implem. Pilot Proj. (Estab. Best Pract., Limit Soft**	**1/2/16**	**1/2/16**
4		**RESD Goal #3 - Issue RFQs, Resources, "O" Str. Bldgs.**	**8/1/16**	**8/1/16**
6		**RESD Goal #4 - Dev. Pgm Needs,Capitol Annex (Coord. w/ Legis.)**	**1/2/16**	**1/2/16**
8		**RESD Goal #5 - Estab. Statewide Tenant Wkgrp (FMD Goal 1)**	**5/1/16**	**8/15/16**
15		**RESD Goal #6 - W/ FMD, Expend >$30M, Incl. $10M on ADA (FMD**	**1/2/16**	**1/2/16**
17		**RESD Goal #7 - Develop a Comprehensive Project Tracking**	**1/2/16**	**1/2/16**
19		**RESD Goal #8 - W/ FMD, Dev. Process to Deliver Fac.**	**1/2/16**	**1/2/16**