
 

6/1
May 1, 2006 Jan 1, 2008

7/1 8/1 9/1 10/1 11/1 12/1 1/1 2/1 3/1 4/1 5/1 6/1 7/1 8/1 9/1 10/1 11/1 12/1

6/16
State Agency

IBC, IFC,
Part 1, 8 & 12

Submittals

5/1 - 7/5
BSC REVIEW
1. State agencies
submit ET,
ISOR & NOPA
2. BSC and/or
state agencies
coordination
3. BSC triages
submittals and
 returns incomplete
submittals
4. State agencies make
 the alternate
accessible formats

5/1
State Agency
NEC, UMC

& UPC
Submittals

7/28 - 12/21
PUBLIC REVIEW
1. Regulatory
Notice
Register Filing
 - BSC prepares
and compiles
NOPA Public
Review &
2. Notice Period
State Agency
Response
to Comments and
submittal of Final
Rulemaking Package
10/25 - 11/14
BSC Staff Prepare
Agenda Doc. 11/15-12/21

12/21 - 1/16
CBSC

meeting
Notice
Period

1/31 - 2/22
CBSC
Final

Codification
(& buffer period)

1/16**
1/29-1/30

CBSC Action
Meetings

Adoption &
Approval8/29

Last
California

Regulatory
Notice

Register

6/30
Start

of
CAC

Review
2/24*
Start

of
Publication

7/4
Publication

Date
All Parts

1/1
Statewide
Effective

Date

7/5 - 1/31
BSC prepares,
bids & awards

publication
contracts

BSC prepares
source

documents*

2/22 - 7/4
Publication

1. ICC, IAPMO, NFPA &
successful bidders of
Parts 1, 6, 7, 8, & 12
typesets and delivers

proof to BSC
2. BSC & state agencies

proof for accuracy

7/4 - 1/1
(HSC 18938)

1. Local jurisdiction training and
local amendment processes

2. Design and construction industry
training

6/30 - 8/17
CAC Meetings
& State
Agency
Corrections
 

7/18
First California

Regulatory
Notice

* Days Between Receipt of Adopted
Codes to Publication

ICC - Approximately 125 Calendar
Days

IAPMO - 30 - 45 Calendar Days
NFPA - 30 - 45 Calendar Days

2006 Annual Code Adoption Cycle
(2007 Trienniel Codes)

January 1, 2008 Effective Date

** These dates have been
scheduled for the CBSC final

action meetings; however they are
subject to change

11/14
State Agency
Resubmittals 11/15

CBSC Action
Meeting

Adoption &
Approval
(Partial

Approvals)


