
ID Task Name Duration Start Finish

1

2 2006 - 2009 STATEWIDE RETRO-COMMISSIONING PROJECTS #### #### Mon 1/2/06 Fri 7/16/10
3

4 2006 RCX PROJECTS ADMINISTRATIVE TASKS - DGS 150 days Mon 1/2/06 Tue 8/1/06

5 RFQ PUBLICATION  & CONTRACTOR SELECTION & CONTRACT EXECUTION 150 days Mon 1/2/06 Tue 8/1/06

6

7  2006 SCHEDULE OF RCx PROJECTS 402 days Mon 5/8/06 #### #### ###
8 CAPITOL REGION PROJECTS 277 days Mon 8/7/06 Mon 9/17/07

9 GROUP 1 CONTRACT (868,380 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

10 CLC - LOTTERY COMMISSION BLDG D - 77,527 SQ. FT.  - SACRAMENTO 94 days Mon 8/7/06 Thu 12/21/06

11 CLC - LOTTERY COMMISSION BLDG A  - 189,793 SQ. FT.  - SACRAMENTO 177 days Mon 8/21/06 Thu 5/10/07

12 DGS - BOARD OF EQUALIZATION (P.E.R.S.) - 501,060 SQ. FT.  - SACRAMENTO 257 days Tue 9/5/06 Mon 9/17/07

13 DPR - RAILROAD MUSEUM - 100,000 SQ. FT.  - SACRAMENTO 104 days Mon 9/18/06 Fri 2/23/07

14 GROUP 2 CONTRACT (1,161,998 SQ. FT.) 267 days Mon 8/7/06 Fri 8/31/07

15 DFA - PLANT PEST DIAGNOSTIC LABORATORY - 50,840 SQ. FT.  - SACRAMENTO 99 days Mon 8/7/06 Wed 1/3/07

16 DMV - SACRAMENTO WEST OFFICE BLDG - 260,158 SQ. FT.  - SACRAMENTO 197 days Mon 8/21/06 Fri 6/8/07

17 DGS - FTB, THE LOS ANGELES BUILDING (BLDG. 1) - 466,000 SQ. FT.  - SACRAMENTO 247 days Tue 9/5/06 Fri 8/31/07

18 DGS - FTB, THE SAN DIEGO BLDG. (BLDG 2)  - 385,000 SQ. FT.  - SACRAMENTO 220 days Mon 9/18/06 Tue 8/7/07

19

20 NORTHERN CALIFORNIA REGION PROJECTS 339 days Mon 8/7/06 Mon 12/17/07

21 GROUP 1 CONTRACT (1,163,877 SQ. FT.) 339 days Mon 8/7/06 Mon 12/17/07

22 CHP - ACADEMY - 163,000 SQ. FT.  - BRYTE 189 days Mon 8/7/06 Mon 5/14/07

23 CDCR - HOSPITAL & CLINIC - 70,884 SQ. FT.  - SAN QUENTIN 189 days Mon 8/21/06 Tue 5/29/07

24 CDCR  - CAL. MED FACILITY -  MAIN BLDG - 769,993 SQ. FT.  - VACAVILLE 319 days Tue 9/5/06 Mon 12/17/07

25 DHS - LABORATORY/OFFICE FACILITY - 160,000 SQ. FT.  - RICHMOND 203 days Mon 9/18/06 Fri 7/13/07

26 GROUP 2 CONTRACT (800,926 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

27 CDCR - LEVEL 2 PROGRAM SUPPORT OFFICE - 108,340 SQ. FT.  - SOLANO SP, VACAVILLE 131 days Mon 8/7/06 Wed 2/21/07

28 DGS - JUDGE JOSEPH RATTIGAN BLDG - 97,377 SQ. FT.  - SANTA ROSA 113 days Mon 8/21/06 Wed 2/7/07

29 CDCR - NACYCF - VOCATIONAL/FREE VENTURE BLDG. - 70,209 SQ. FT.  - STOCKTON 101 days Tue 9/5/06 Mon 2/5/07

30 DOT - 04 DISTRICT OFFICE - 525,000 SQ. FT.  - OAKLAND 248 days Mon 9/18/06 Mon 9/17/07

31

32 SOUTHERN CALIFORNIA REGION PROJECTS 277 days Mon 8/7/06 Mon 9/17/07

33 GROUP 1 CONTRACT (986,523 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

34 ARB - HAAGEN-SMIT LABORATORY - 54,000 SQ. FT.  - EL MONTE 99 days Mon 8/7/06 Wed 1/3/07

35 DOT - SAN BERNARDINO GOVERNMENT CTR OFFICE BLDG. - 313,869 SQ. FT.  - SAN BERNARDINO 202 days Mon 8/21/06 Fri 6/15/07

36 DGS - NEW JUNIPERO SERRA OFFICE BLDG - 550,000 SQ. FT.  - LOS ANGELES 257 days Tue 9/5/06 Mon 9/17/07

37 CDCR - CSP CORCORAN CLINIC/HOSPITAL - 68,654 SQ. FT. - CORCORAN 104 days Mon 9/18/06 Fri 2/23/07

38 GROUP 2 CONTRACT (808,199 SQ. FT.) 227 days Mon 8/7/06 Fri 7/6/07

39 DDS - FAIRVIEW DEV. CTR.  R&T + VARIOUS RESIDENCES  - 301,635 SQ. FT.  - COSTA MESA 207 days Mon 8/7/06 Fri 6/8/07

40 DGS - MISSION VALLEY STATE  BLDG - 250,000 SQ. FT.  - SAN DIEGO 200 days Mon 8/21/06 Wed 6/13/07

41 DVA - VETERANS HOME HOSPITAL/CLINIC - 122,298 SQ. FT.  - CHULA VISTA 144 days Tue 9/5/06 Mon 4/9/07

42 DGS - CALIFORNIA TOWERS - 143,266 SQ. FT.  - RIVERSIDE 198 days Mon 9/18/06 Fri 7/6/07

43

44 INDEPENDENT PROJECT 207 days Mon 5/8/06 Mon 3/12/07

45 DTS - TEALE DATA CENTER - 137,275 SQ. FT. - RANCHO CORDOVA 207 days Mon 5/8/06 Mon 3/12/07

46 MIL  -  SAN DIEGO ARMORY  -  56,142 SQ. FT.  - SAN DIEGO 90 days Mon 6/5/06 Wed 10/11/06

47

48 COGEN FINANCED PROJECT 280 days Mon 6/5/06 Thu 7/19/07

49 CDCR - CIM  CLINIC/MSF - 53,812 SQ. FT. - CHINO 115 days Mon 6/5/06 Thu 11/16/06

50 DMH - METROPOLITAN HOSPITAL VARIOUS BLDG.S - 371,713 SQ. FT - NORWALK 270 days Mon 6/19/06 Thu 7/19/07

51

52

53 2007 RCX PROJECTS ADMINISTRATIVE TASKS - DGS 100 days Thu 9/28/06 Thu 3/1/07

54 RFQ PUBLICATION  & CONTRACTOR SELECTION & CONTRACT EXECUTION 100 days Thu 9/28/06 Thu 3/1/07

55

56  2007 SCHEDULE OF RCx PROJECTS 350 days Mon 3/5/07 Fri 7/18/08
57 CAPITOL  REGION 240 days Mon 3/5/07 Fri 2/15/08

58 GROUP 1 CONTRACT  (921,900 SQ. FT.) 220 days Mon 3/5/07 Fri 1/18/08

59 DGS - SECRETARY OF STATE  & ARCHIVE BLDG. - 338,435 - SACRAMENTO 200 days Mon 3/5/07 Fri 12/14/07

60 DGS - STATE PERSONNEL BOARD BLDG - 84,400 - SACRAMENTO 100 days Mon 3/19/07 Mon 8/6/07

61 DGS - LIBRARY & COURTS BLDG.S I & II - 300,940 - SACRAMENTO 200 days Mon 4/2/07 Fri 1/18/08

62 DGS - JESSE M. UNRUH BLDG - 166,550 SQ. FT. - SACRAMENTO 180 days Mon 4/16/07 Fri 1/4/08

63 CHP - BLDG B - 66,640 - SACRAMENTO 94 days Mon 4/30/07 Mon 9/10/07

64 GROUP 2 CONTRACT (984,525 SQ. FT.) 240 days Mon 3/5/07 Fri 2/15/08

65 DGS - EDD ANNEX - 217,951 - SACRAMENTO 185 days Mon 3/5/07 Wed 11/21/07

66 DGS - DEPT. OF JUSTICE OFFICE BLDG - 305,225 - SACRAMENTO 200 days Mon 3/19/07 Fri 1/4/08

67 DGS - JUSTICE BLDG. BROADWAY - 333,699 - SACRAMENTO 220 days Mon 4/2/07 Fri 2/15/08

68 DVA - HQ BLDG. - 127,650 - SACRAMENTO 180 days Mon 4/16/07 Fri 1/4/08

69

70 NORTHERN  CALIFORNIA  REGION 210 days Mon 3/5/07 Fri 1/4/08

71 GROUP 1 CONTRACT (388,785 SQ. FT.) 205 days Mon 3/5/07 Fri 12/21/07

72 CDCR - CENTRAL CAL WF, PIA/VOCATIONAL TF - 53,743 - CHOWCHILLA 90 days Mon 3/5/07 Mon 7/9/07

73 CDCR - VALLEY SP FOR WOMEN  - BLDG. 408 - 60,224 - CHOWCHILLA 94 days Mon 3/19/07 Fri 7/27/07

74 DHS - BERKELEY WAY LABORATORY/OFFICE FACILITY - 211,570 - BERKELEY 185 days Mon 4/2/07 Fri 12/21/07

75 DOT - 06 DISTRICT OFFICE HQ - 63,247 - FRESNO 90 days Mon 4/16/07 Mon 8/20/07

76 GROUP 2 CONTRACT (456,986 SQ. FT.) 210 days Mon 3/5/07 Fri 1/4/08

77 CDCR - CSP, SAN QUENTIN - 50,975 - SAN QUENTIN 90 days Mon 3/5/07 Mon 7/9/07

78 DGS - STOCKTON STATE  BLDG - 62,850 - STOCKTON 90 days Mon 3/19/07 Mon 7/23/07

79 DGS - HUGH BURNS STATE OFFICE BLDG - 174,600 - FRESNO 190 days Mon 4/2/07 Fri 1/4/08

80 DGS - ALFRED E. ALQUIST STATE BLDG - 108,561 - SAN JOSE 175 days Mon 4/16/07 Fri 12/21/07

81 DOT - 10 DISTRICT OFFICE HQ - 60,000 - STOCKTON 90 days Mon 4/30/07 Tue 9/4/07

82

83 SOUTHERN  CALIFORNIA  REGION 350 days Mon 3/5/07 Fri 7/18/08

84 GROUP 1 CONTRACT (972,683 SQ. FT.) 350 days Mon 3/5/07 Fri 7/18/08

85 CDCR - R J DONOVAN CORR. FAC. CLASSROOMS  - 58,080 - SAN DIEGO 90 days Mon 3/5/07 Mon 7/9/07

86 DGS - RONALD REAGAN STATE  BLDG - 850,000 - LOS ANGELES 340 days Mon 3/19/07 Fri 7/18/08

87 CDCR - CALIFORNIA INST FOR WOMEN - 64,603 - FRONTERA 94 days Mon 4/2/07 Fri 8/10/07

88 GROUP 2 CONTRACT (924,647 SQ. FT.) 230 days Mon 3/5/07 Fri 2/1/08

89 CDCR - CALIFORNIA REHAB CTR - 331,809 - NORCO 210 days Mon 3/5/07 Fri 1/4/08

90 CSC - CALIFORNIA SCIENCE CTR - 355,033 - LOS ANGELES 220 days Mon 3/19/07 Fri 2/1/08

91 DDS - PORTERVILLE DEVELOPMENTAL CTR, ADMIN BLDG. - 110,712 - PORTERVILLE 170 days Mon 4/2/07 Fri 11/30/07

92 DDS - LANTERMAN DEVELOPMENTAL CTR - 127,093 - POMONA 170 days Mon 4/16/07 Fri 12/14/07

93

94

95 2008 RCX PROJECTS ADMINISTRATIVE TASKS - DGS 100 days Wed 10/3/07 Fri 2/29/08

96 RFQ PUBLICATION  & CONTRACTOR SELECTION & CONTRACT EXECUTION 100 days Wed 10/3/07 Fri 2/29/08

97

98 2008 SCHEDULE OF RCx PROJECTS 385 days Mon 3/3/08 Fri 8/21/09
99 CAPITOL  REGION 320 days Mon 3/3/08 Fri 5/22/09

100 GROUP 1 CONTRACT (1,552,438 SQ. FT.) 320 days Mon 3/3/08 Fri 5/22/09

101 DFA - SACRAMENTO ANNEX OFFICE BLDG - 77,172 - SACRAMENTO 90 days Mon 3/3/08 Fri 7/4/08

102 DGS - OES - MATHER FIELD - 63,905 - RANCHO CORDOVA 90 days Mon 3/17/08 Fri 7/18/08

103 DGS - STATE  CAPITOL BLDG - 482,250 - SACRAMENTO 230 days Mon 3/31/08 Fri 2/13/09

104 DGS - RESOURCES BLDG - 656,625 - SACRAMENTO 290 days Mon 4/14/08 Fri 5/22/09

105 DGS - AGRICULTURE BLDG - 127,010 - SACRAMENTO 160 days Mon 4/28/08 Fri 12/5/08

106 DGS - ENERGY COMM. OFFICE BLDG - 145,476 - SACRAMENTO 180 days Mon 5/12/08 Fri 1/16/09

107 GROUP 2 CONTRACT (1,533,761 SQ. FT.) 260 days Mon 3/3/08 Fri 2/27/09

108 DGS - GREGORY BATESON BLDG - 293,516 - SACRAMENTO 205 days Mon 3/3/08 Fri 12/12/08

109 DGS - EDD OFFICE BLDG - 479,300 SQ. FT. - SACRAMENTO 250 days Mon 3/17/08 Fri 2/27/09

110 DOT - HEADQUARTERS OFFICE BLDG, ANNEX 1 & 2 - 293,530 - SACRAMENTO 195 days Mon 3/31/08 Fri 12/26/08

111 DOT - HEADQUARTERS MAIN OFFICE BLDG - 157,580 - SACRAMENTO 182 days Mon 4/14/08 Tue 12/23/08

112 DOT - HEADQUARTERS OFFICE BLDG ANNEX 1 - 213,251 - SACRAMENTO 195 days Mon 4/28/08 Fri 1/23/09

113 DOT - CALTRAN LABORATORY - 57,520 - SACRAMENTO 90 days Mon 5/12/08 Fri 9/12/08

114

115 NORTHERN  CALIFORNIA  REGION 385 days Mon 3/3/08 Fri 8/21/09

116 GROUP 1 CONTRACT (745,037 SQ. FT.) 200 days Mon 3/3/08 Fri 12/5/08

117 CDCR - SOLIDAD CENTRAL TR FACILITY - 432,325 SQ. FT. - SOLEDAD 200 days Mon 3/3/08 Fri 12/5/08

118 DMH - NAPA STATE HOSP , BLDG.S 195, 196, 198 - 312,712 SQ. FT. - NAPA 190 days Mon 3/17/08 Fri 12/5/08

119 GROUP 2 CONTRACT (757,100 SQ. FT.) 385 days Mon 3/3/08 Fri 8/21/09

120 CDCR - CENTRAL CALIFORNIA WF - 56,700 SQ. FT. - CHOWCHILLA 90 days Mon 3/3/08 Fri 7/4/08

121 CDCR - CSP, SAN QUENTIN ADMINISTRATION BLDG - 124,207 SQ. FT. - SAN QUENTIN 110 days Mon 3/17/08 Fri 8/15/08

122 CDCR - CSP, SOLANO, LEVEL 3 PROGRAM SUPPORT - 77,328 SQ. FT. - VACAVILLE 90 days Mon 3/31/08 Fri 8/1/08

123 DMH - NAPA STATE HOSP, (S, Q, R&T, ADMIN) - 498,865 SQ. FT. - NAPA 215 days Mon 4/14/08 Fri 8/21/09

124

125 SOUTHERN  CALIFORNIA  REGION 320 days Mon 3/3/08 Fri 5/22/09

126 GROUP 1 CONTRACT (759,120 SQ. FT.) 320 days Mon 3/3/08 Fri 5/22/09

127 DOT - 07 DISTRICT OFFICE HQ - 759,120 SQ. FT. - LOS ANGELES 320 days Mon 3/3/08 Fri 5/22/09

128 GROUP 2 CONTRACT (504,920 SQ. FT.) 205 days Mon 3/3/08 Fri 12/12/08

129 CDE - DIAG CTR - SOUTHERN CALIFORNIA - 60,000 SQ. FT. - LOS ANGELES 90 days Mon 3/3/08 Fri 7/4/08

130 DAA - SAN DIEGO  FAIRGROUNDS EXHIBIT & O'BRIEN HALLS - 202,565 SQ. FT. - DEL MAR 195 days Mon 3/17/08 Fri 12/12/08

131 DGS - SANTA ANA OFFICE BLDG - 130,010 SQ. FT. - SANTA ANA 110 days Mon 3/31/08 Fri 8/29/08

132 DVA - VETERANS HOME AT BARSTOW - 112,345 SQ. FT. - BARSTOW 110 days Mon 4/14/08 Fri 9/12/08

133

134 2009 RCX PROJECTS ADMINISTRATIVE TASKS - DGS 100 days Mon 10/13/08 Fri 2/27/09

135 RFQ PUBLICATION  & CONTRACTOR SELECTION & CONTRACT EXECUTION 100 days Mon 10/13/08 Fri 2/27/09

136

137  2009 SCHEDULE OF RCx PROJECTS 360 days Mon 3/2/09 Fri 7/16/10

138 CAPITOL  REGION 360 days Mon 3/2/09 Fri 7/16/10

139 GROUP 1 CONTRACT (1,611,965 SQ. FT.) 360 days Mon 3/2/09 Fri 7/16/10

140 DGS - EAST END COMPLEX, BLOCKS 171, 172, 173, 174 & 225  - 1,611,965 SQ. FT. - SACRAMENTO 360 days Mon 3/2/09 Fri 7/16/10

141 GROUP 2 CONTRACT (1,468,364 SQ. FT.) 340 days Mon 3/2/09 Fri 6/18/10

142 DMV - SACRAMENTO EAST OFFICE BLDG - 518,364 - SACRAMENTO 280 days Mon 3/2/09 Fri 3/26/10

143 DGS - CAL/EPA HEADQUARTERS - 950,000 SQ. FT. - SACRAMENTO 330 days Mon 3/16/09 Fri 6/18/10

144 GROUP 3 CONTRACT (1,156,260 SQ. FT.) 235 days Mon 3/2/09 Fri 1/22/10

145 DGS - EDUCATION BLDG - 145,800 SQ. FT. - SACRAMENTO 180 days Mon 3/2/09 Fri 11/6/09

146 DGS - PAUL BONDERSON (WRCB) BLDG. - 131,486 - SACRAMENTO 180 days Mon 3/16/09 Fri 11/20/09

147 DGS - OFFICE BLDG NO. 8 - 303,390 SQ. FT. - SACRAMENTO 205 days Mon 3/30/09 Fri 1/8/10

148 DGS - OFFICE BLDG NO.9 - 303,520 SQ. FT. - SACRAMENTO 205 days Mon 4/13/09 Fri 1/22/10

149 LEG - LEGISLATIVE OFFICE BLDG - 237,000 SQ. FT. - SACRAMENTO 190 days Mon 4/27/09 Fri 1/15/10

150

151 NORTHERN  CALIFORNIA  REGION 340 days Mon 3/2/09 Fri 6/18/10

152 GROUP 1 CONTRACT (771,209 SQ. FT.) 225 days Mon 3/2/09 Fri 1/8/10

153 CDCR - MULE CREEK SP, C1 & C2 / RECEIVING & RELEASE - 128,424 SQ. FT. - IONE 110 days Mon 3/2/09 Fri 7/31/09

154 DHS - RICHMOND LABORATORY COMPLEX - 332,000 SQ. FT. - RICHMOND 205 days Mon 3/16/09 Fri 12/25/09

155 DVA - YOUNTVILLE VETERANS HOME, MAIN HOSP & REC. CTR - 310,785 SQ. FT. - YOUNTVILLE 205 days Mon 3/30/09 Fri 1/8/10

156 GROUP 2 CONTRACT (837,739 SQ. FT.) 340 days Mon 3/2/09 Fri 6/18/10

157 CDCR - DEUEL MAIN INSTITUTIONAL COMPLEX - 638,329 SQ. FT. - TRACY 300 days Mon 3/2/09 Fri 4/23/10

158 EDD - SAN FRANCISCO - 59,761 SQ. FT. - SAN FRANCISCO 90 days Mon 3/16/09 Fri 7/17/09

159 DOT - 01 DISTRICT OFFICE HQ - 774,66 SQ. FT. - EUREKA 320 days Mon 3/30/09 Fri 6/18/10

160 MIL - FRESNO ARMORY - 62,183 SQ. FT. - FRESNO 90 days Mon 4/13/09 Fri 8/14/09

161

162 SOUTHERN  CALIFORNIA  REGION 200 days Mon 3/2/09 Fri 12/4/09

163 GROUP 1 CONTRACT (644,900 SQ. FT.) 200 days Mon 3/2/09 Fri 12/4/09

164 DGS - VAN NUYS STATE   BLDG - 146,349 SQ. FT. - VAN NUYS 130 days Mon 3/2/09 Fri 8/28/09

165 DGS - SAN DIEGO STATE  BLDG - 171,700 SQ. FT. - SAN DIEGO 190 days Mon 3/16/09 Fri 12/4/09

166 DOT - LOS ANGELES REGIONAL TMC - 88,851 SQ. FT. - LOS ANGELES 90 days Mon 3/30/09 Fri 7/31/09

167 DOT - 11 DISTRICT OFFICE HQ - 142,000 SQ. FT. - SAN DIEGO 120 days Mon 4/13/09 Fri 9/25/09

168 MIL - USPFO HQ, CAMP SAN LUIS OBISPO - 96,000 SQ. FT. - SAN LUIS OBISPO 100 days Mon 4/27/09 Fri 9/11/09
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 2006 SCHEDULE OF RCx PROJECTS 402 days

CAPITOL REGION PROJECTS 9/17

GROUP 1 CONTRACT (868,380 SQ. FT.) 277 days

GROUP 2 CONTRACT (1,161,998 SQ. FT.) 267 days

8/7 12/17

GROUP 1 CONTRACT (1,163,877 SQ. FT.) 339 days

GROUP 2 CONTRACT (800,926 SQ. FT.) 277 days

SOUTHERN CALIFORNIA REGION PROJECTS 9/17

GROUP 1 CONTRACT (986,523 SQ. FT.) 277 days

GROUP 2 CONTRACT (808,199 SQ. FT.) 227 days

5/8 INDEPENDENT PROJECT

COGEN FINANCED PROJECT 280 days

 2007 SCHEDULE OF RCx PROJECTS 350 days

CAPITOL  REGION 2/15

GROUP 1 CONTRACT  (921,900 SQ. FT.) 220 days

GROUP 2 CONTRACT (984,525 SQ. FT.) 240 days

NORTHERN  CALIFORNIA  REGION 1/4

GROUP 1 CONTRACT (388,785 SQ. FT.) 205 days

GROUP 2 CONTRACT (456,986 SQ. FT.) 210 days

SOUTHERN  CALIFORNIA  REGION 7/18

GROUP 1 CONTRACT (972,683 SQ. FT.) 350 days

GROUP 2 CONTRACT (924,647 SQ. FT.) 230 days

2008 SCHEDULE OF RCx PROJECTS

CAPITOL  REGION 5/22

GROUP 1 CONTRACT (1,552,438 SQ. FT.) 320 days

GROUP 2 CONTRACT (1,533,761 SQ. FT.) 260 days

NORTHERN  CALIFORNIA  REGION

GROUP 1 CONTRACT (745,037 SQ. FT.) 200 days

GROUP 2 CONTRACT (757,100 SQ. FT.)

SOUTHERN  CALIFORNIA  REGION 5/22

GROUP 1 CONTRACT (759,120 SQ. FT.) 320 days

GROUP 2 CONTRACT (504,920 SQ. FT.) 205 days

2009 PROJECT FUNDING NOTE:
TO MEET THE REQUIRED SCHEDULE AND EXECUTE THE
CONTRACT FOR THESE PROJECTS, REQUIRED FUNDING MUST
BE IN DGS'S ARF ACCOUNT NO LATER THAN FEB 10 2009.

2008 PROJECT FUNDING NOTE:
TO MEET THE REQUIRED SCHEDULE AND EXECUTE THE
CONTRACT FOR THESE PROJECTS, REQUIRED FUNDING
MUST BE IN DGS'S ARF ACCOUNT NO LATER THAN FEB
10 2008.

2007 PROJECT FUNDING NOTE:
TO MEET THE REQUIRED SCHEDULE AND EXECUTE THE
CONTRACT FOR THESE PROJECTS, REQUIRED FUNDING
MUST BE IN DGS'S ARF ACCOUNT NO LATER THAN FEB
10 2007.

2006 PROJECT FUNDING NOTE:
TO MEET THE REQUIRED SCHEDULE AND EXECUTE THE
CONTRACT FOR THESE PROJECTS, REQUIRED FUNDING
MUST BE IN DGS'S ARF ACCOUNT NO LATER THAN
JUNE 1 2006.
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