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February 5, 2004 
 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5100 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major Capital 
Outlay Projects as of December 31, 2003.  The report delineates capital outlay workload for the 
DGS.  It includes projects currently being accomplished by the Real Estate Services Division.  
The format of the Project Management Branch (PMB) report includes schedule data, funding 
history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at www.legi.dgs.ca.gov/Publications/2003/Reports.htm.   The 
report is entitled Major Capital Outlay Quarterly Report, December 31, 2003. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov).  
 
If you need further information or assistance on this issue, please contact Richard D. Rusk, Acting 
Chief, Project Management Branch, Real Estate Services Division, Department of General 
Services at (916) 376-1717. 
 
Sincerely, 
 
 
 
 
William J. Jefferds, Ed.D. 
Director, Department of General Services 
 
WJJ:GH:ec 
 
cc: See attached distribution list 
 Deborah Hysen, Acting Chief Deputy Director, Department of General Services 
 Kenn Kojima, Deputy Director, Real Estate Services Division, Department of 
    General Services 

John H. Brooks, Acting Assistant Deputy Director, Real Estate Services Division,  
   Department of General Services 
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,  
   Department of General Services 
Richard D. Rusk, Acting Chief, Project Management Branch, Real Estate Services Division,  
   Department of General Services 

 

 

 Sta te  o f  Ca l i fo rn ia   •   Arno ld  Schw arzenegger ,  Governor  
S ta te  and  Consumer  Services  Agency   

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S  

Executive Office 
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Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Jenny Oropeza, Vice Chair Gary Longholm, Acting Assistant Director-Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dick Ackerman, Vice Chair Debbie Baker, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 4066 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711



QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CALTRANS

CORRECTIONS

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB
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HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY
SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB
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ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
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HQ OFFICE ANNEX I & II SEISMIC RETROFIT
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AVENAL SP - RECEIVING AND RELEASE EXPANSION

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
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CIM CHINO REPLACE LOCKING DEVICES
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DEVELOPMENTAL SERVICES
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EMPLOYMENT DEVELOPMENT

CIM CHINO TB/HIV CONTROLS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
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CRC NORCO REPLACE MEN'S DORMITORIES

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CTC CIW FRONTERA-PHASE II

Duel V.I. TRACY - INFIRMARY HEATING, VENTILATION AND AIR CON

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING
REQUIREMENTS
ISP BLYTHE CTC-PHASE II

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
NEW POTABLE WATER SOURCE PHASE II

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

96 BED EXPANSION-FORENSIC

ADA COMPLIANCE FAIRVIEW
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DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
MULTIPURPOSE/ACTIVITY CENTER

PUPIL PERSONNEL SERVICES

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

CONSOLIDATION STUDY

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
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FOOD & AGRICULTURE

FORESTRY

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

Cuyamaca FFS Replace Facility

DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

LASSEN-MODOC RANGER UNIT HEADQUARTERS

MANTON FOREST FIRE STATION RELOCATE FACILITY

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
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SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
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FRANCHISE TAX BOARD

GENERAL SERVICES

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

Twain Harte FFS - New Construction

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

Warner Springs FFS Replace Facility

CENTRAL OFFICE, FIRE ALARM MOD

BONDERSON BUILDING RENOVATION

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL AREA EAST END COMPLEX

CAPITOL SECURITY PROJECT

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND
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KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

METROPOLITAN SH LIBRARY REPLACEMENT

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

RECREATION BUILDING STRUCTURAL RETROFIT

REPLACE R&T AND ADMINISTRATION BLGS

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Los Angeles
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HASTINGS COLLEGE OF LAW

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Sacramento

STRUCTURAL RETROFIT-HOSPITAL BUILDING

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

5TH APPELLATE DISTRICT NEW COURTHOUSE

REDDING REPLACEMENT LABORATORY

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO IMPROVE PERIMETER SECURITY

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
DMH, METROPOLITAN ST HOSP

DMH, NAPA ST HOSP

EB Building Renovations: Adm.Suite, Seismic Retrofit; ADA up

METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NAPA SH ADA COMPLIANCE

NEW MENTAL HEALTH TREATMENT FACILITY

PATTON SH ADA COMPLIANCE

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PATTON SH ENERGY BOND PROJECT - PHASE II

PATTON SH REPLACE AIR HANDLING UNITS

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

OFC OF CRIMINAL JUSTICE PLANNING
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SAN JOAQUIN RIVER CONSERVANCY

STATE AIR RESOURCES BOARD

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
REROOF BUILDING 195

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

LANCASTER ARMORY MASTER PLAN/DESIGN

NEW LOS ANGELES ARMORY

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

OES HEADQUARTERS PERIMETER FENCE

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

FRIANT COVE ROADSIDE REST STOP

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
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VETERANS AFFAIRS

VETERANS HOME OF CALIF

YOUTH AUTHORITY
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 1

RIO VISTA

BOATING & WATERWAYS
SIEMERING, MIKE W

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114135A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(2)

Appropriation($)

     230,000.00 

Document

30090A

Transferred($)

     230,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     173,497.21 

            .00 
            .00 

Project      230,000.00      230,000.00      173,497.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

26-MAR-2004

30-JUL-2004

11-JUL-2003

25-MAR-2004

30-JUL-2004

08-AUG-2005

18-NOV-2002 12-SEP-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,334,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project has been put on hold by client. Preliminary Plans are complete. CEQA permitting is incomplete
pending various agency consultations and permit application types due to proposed work in the water
and endangered species issues (Elderberry beetle) on land.

Project Status

Schedule to proceed with Working Drawings is being stopped.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 2

OXNARD

BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     271,107.05 

            .00 
            .00 

Project      659,000.00      289,000.00      271,107.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-2001

12-APR-2004

01-JUL-2005

02-NOV-2005

09-APR-2004

01-JAN-2005

01-NOV-2005

02-NOV-2006

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

On December 16, 2003, the Ventura County Board of Supervisors certified the EIR and approved the
project.  Project approval and mitigation measures require changes to plans as currently designed.
Primarily, the building must be rotated 90 degrees, shifted south to avoid impact on trees and wildlife,
and reduced in height from 31 to 25 feet.  Additional A&E fees will be sought to accomplish this task.

Project Status

Project has been delayed due to the prolonged CEQA process.  Approval of preliminary plans is pending
expiration of the CEQA litigation period and completion of redesign.

Schedule

Project is co-funded by Ventura County and the County Harbor Department.  Except for redesign fees,
project is within budget for PP and WD.  Construction funding will be requested by DBW for FY 05/06.

Budget

Other information

22-AUG-2001

13-OCT-2003

19-JUN-2004

01-OCT-2004

10-OCT-2003

18-JUN-2004

30-SEP-2004

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 3

EUREKA

BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,600,000.00 

Document

20064A
20064A
30088A

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,600,000.00 

            .00 
     205,000.00 
     222,000.00 

            .00 

            .00 
     182,912.01 
     187,877.77 

            .00 

Project    4,067,000.00      427,000.00      370,789.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

06-NOV-2003

06-JUN-2002

06-JUN-2002

06-NOV-2003

11-NOV-2004

05-SEP-2001

12-NOV-2002

01-MAY-2004

02-SEP-2004

08-NOV-2002

27-FEB-2004

01-SEP-2004

02-SEP-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,067,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence is complete.  Project Status

Project is behind schedule due completion of WD's and lack of resources for inspection.  Inspection
resources currently shown to be available 9/1/04.

Schedule

Project is within budget.Budget

Work is being coordinated with the City of Eureka, who is responsible for construction of street
improvements and underground utilities serving the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 4

MILLERTON LAKE, CROWS NEST AREA

BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,995.25 
      77,327.08 

            .00 

Project    1,586,000.00      191,000.00      178,322.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-APR-1999

15-OCT-1999

14-DEC-1999

05-JAN-1999

15-AUG-1999

13-DEC-1999

14-JUL-2000

12-SEP-1998

11-AUG-1999

02-JAN-2003

14-MAY-1999

31-DEC-2002

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $1,586,000.00

WORKING DRAWINGSCURRENT PHASE:

Department placed the project on hold until further notice.Project Status

Project will be placed on inactive status until the funding issue is resolved.Schedule

Project cost currently projected within appropriation.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st.

Other information

11-AUG-1999

31-JUL-2000

01-APR-2001

01-NOV-2001

31-MAR-2003

30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 5

SILVERWOOD LAKE

BOATING & WATERWAYS
SIEMERING, MIKE W

SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
157/2003
157/2003

Budget Item

3680-301-0516(4)
3680-301-0516(5)
3680-301-0516(5)

Appropriation($)

     136,000.00 
     121,000.00 

Document

30091A
30197A
30197A

Transferred($)

     136,000.00 
     121,000.00 
(    121,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     121,000.00 

            .00 

            .00 
     136,000.00 

            .00 
            .00 

            .00 
     130,999.93 

            .00 
            .00 

Project      257,000.00      136,000.00      130,999.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-NOV-2002

14-JUL-2003

24-FEB-2004

01-JUL-2004

11-JUL-2003

23-FEB-2004

30-JUN-2004

06-JAN-2005

18-NOV-2002 15-AUG-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,707,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA is complete (Categorical Exemption). Preliminary Plans are complete. PWB has approved the
PP's and the client agency has signed the Form 22 for WD's, but has issued a statement that the project
is to be stopped and NOT proceed until further notice.

Project Status

Project has been stopped by the client agency (Boating & Waterways) until further notice.Schedule

On budget.Budget

Project will be placed on inactive status.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 6

CAMARILLO

CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     519,315.37 
     483,848.69 

            .00 

Project   11,391,000.00    1,107,000.00    1,003,164.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

01-JUL-2003

28-NOV-2005

08-JUN-2001

30-JUN-2003

27-NOV-2005

23-MAR-2007

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $11,391,000.00

BID PERIODCURRENT PHASE:

DGS has completed the Storm Water Pollution Prevention Plan for inclusion in the project manual.  The
project manual front end documents are being finalized in preparation for bidding.

Project Status

Construction Schedule delay due to current shortage of inspection resources.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 7

SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A
30128B
30128B

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     355,000.00 
     588,000.00 

            .00 
            .00 

     197,334.13 
     224,472.96 

            .00 
            .00 

Project   15,310,000.00      943,000.00      421,807.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-MAR-2003

31-MAY-2004

02-MAY-2005

03-OCT-2005

28-MAY-2004

28-MAY-2004

29-APR-2005

30-SEP-2005

19-FEB-2007

  70.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $15,310,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB continues with Preliminary Plan phase work as well as CEQA preparation.  The utility/annexation
issues with the city of Stockton continue.  DGS-OLS is reviewing the issues.  A meeting with Stockton
officials is set for January 9 at which time a resolution to all issues is anticipated.  PMIA loan renewal has
been processed and goes before PWB and PMIB in January.

Project Status

The Acquisition schedule has been extended due to additional time needed to complete the CEQA
process owing to water and sewer utility service, storm water drainage and future annexation issues with
the city of Stockton.  These issues are also delaying the completion of civil engineering and landscape
Preliminary Plans.

Schedule

Project is within budget.Budget

None.Other information

31-JUL-2001

01-MAR-2004

28-JAN-2005

28-JUN-2005

28-FEB-2004

27-JAN-2005

27-JUN-2005

19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 8

NAPA

CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A
40011A

Transferred($)

      35,000.00 
      60,000.00 

     481,416.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 

     483,000.00 

            .00 
      35,000.00 
      60,000.00 

     481,416.00 

            .00 
      34,745.34 
      54,880.21 
      15,459.00 

Project      578,000.00      576,416.00      105,084.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

02-JUL-2001

04-MAR-2002

31-MAY-2002

08-JUN-2001

01-MAR-2002

30-MAY-2002

30-MAY-2003

01-SEP-2000

02-JUL-2001

30-MAY-2003

01-OCT-2003

08-JUN-2001

15-JUL-2002

30-SEP-2003

08-MAY-2004

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $578,000.00

CONSTRUCTIONCURRENT PHASE:

Official Construction Start date is November 11, 2003.  Long-lead item submittals have been received,
reviewed and returned to contractor.  Site work is scheduled to begin January 5, 2004.

Project Status

"Current" schedule was previosuly revised to reflect the bidding process delay resulting from the late
approval of the State budget, resource approvals, and longer than anticipated time to prepare bidding
documents.

Schedule

At the conclusion of WD's the initial estimated budget had apparently been exceeded by an estimated
2.4% owing to previously unknown on-site electrical conditions.  DOF was apprised of this in conjunction
with the DF14D and it was acknowledged in their subsequent Approval to Bid.  The final bid has come in
under the initial estimate and therefore the Project is back within the original budget.  Bid savings have
been reverted on DOF's request.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 9

CALIF CONSERV CORPS
BOWEN, ROBERT L

Tahoe Base Center Relocation

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

3340-301-0660(1)

Appropriation($)

     473,000.00 

Document

40046B

Transferred($)

     473,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     473,000.00 
            .00 
            .00 
            .00 

     473,000.00 
            .00 
            .00 
            .00 

      24,276.63 
            .00 
            .00 
            .00 

Project      473,000.00      473,000.00       24,276.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

13-JAN-2008

  10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received interim loan for acquisition funds per October 15, 2003 PMIB meeting.  Site advertisement is
complete.  No formal responses to the advertisement were received.

Project Status

Delay in signing the 2003/2004 Budget has delayed the start of the project by approximately three
months.  The DOF 14d for site selection was delivered to the Department of Finance (DOF) on
December 3, 2003.  We are waiting for approval by DOF and/or the Public Works Board January 9, 2004.

Schedule

Project is on budget.Budget

This project is 100% revenue bond funded.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 10

MONTEREY

CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

2720-001-0044
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(4.5)
2720-301-0044(3)

Appropriation($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

Document

99111A
01029A
30086A
99193A
99276A
020004A
30154A

Transferred($)

      28,000.00 
   1,188,000.00 

      21,000.00 
     132,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,659,000.00 

   1,369,000.00 
     230,000.00 
     305,000.00 

   5,847,550.00 

   1,319,775.05 
     257,874.50 
     261,228.21 

   2,399,483.28 

Project    7,563,000.00    7,751,550.00    4,238,361.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUN-2000

19-JAN-2001

15-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

02-NOV-2001

14-NOV-2003

01-JUL-1999

01-JUN-2000

14-JUL-2001

30-JAN-2003

03-JUN-2003

01-DEC-2000

13-JUL-2001

29-JAN-2003

02-JUN-2003

26-AUG-2004

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $7,563,000.00

CONSTRUCTIONCURRENT PHASE:

Walls and roof complete for area office building. Communication center walls and roof nearing
completion. Masonry for auto shop building complete. Site grading and base rock installed and
compacted. Electrical and mechanical rough-in has begun in main building.

Project Status

On schedule.Schedule

Project is within budget. Change Order #1 completed, and covers unforseen utility and fire protection
requirements. Approximately 75% of contingency remains.

Budget

None.Other information

06-JAN-2000

14-JUL-2001

02-JUL-2002

13-JUL-2001

01-JUL-2002

08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL DORADO COUNTY

CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106120

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2720-001-0001
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044
2720-301-0044(2)

Appropriation($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

Document

99034A
99200A
00117A
99337A
00248A
30140A

Transferred($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 
   3,603,940.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     159,000.00 
     128,000.00 
     169,000.00 

   3,603,940.00 

     164,293.73 
      99,659.82 

     175,876.00 
   2,657,947.67 

Project    4,059,940.00    4,059,940.00    3,097,777.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

02-JUN-2000

13-JAN-2001

16-JUL-2001

02-NOV-2001

01-JUN-2000

12-JAN-2001

15-JUL-2001

01-NOV-2001

02-NOV-2002

09-JUL-1999

01-JUN-2000

21-OCT-2000

09-JAN-2003

01-MAY-2003

15-MAR-2000

13-OCT-2000

09-JAN-2003

01-MAY-2003

30-JUN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $4,059,940.00

CONSTRUCTIONCURRENT PHASE:

Construction started May 1, 2003. Currently in progress, Building framed, roofed, siding installed,
working on interior.

Project Status

Project completion is on schedule.Schedule

 Project received augmentation for construction phase. Proceeding within current construction budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0052/2000
0106/2001

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

Document

00158A
01030A
00158A
30150A

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

     657,000.00 
     161,000.00 
     205,000.00 

            .00 

       8,626.00 
     492,604.83 
     109,999.00 

            .00 

Project    1,023,000.00    1,023,000.00      611,229.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

05-APR-2004

16-AUG-2004

14-MAR-2003

17-MAR-2003

27-FEB-2004

30-JUL-2004

31-AUG-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,904,000.00

WORKING DRAWINGSCURRENT PHASE:

Site Acquisition approved at March 2003 PWB. WD's development currently at 95% complete.
Underground utilites to site to start on December 29, 2003 and complete in approximatly 3 weeks.

Project Status

Construction Schedule delay due to current shortage of inspection resources.Schedule

Total $205,000 Transferred for WD's phase. Project within budget. Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-00001(1)
1100-301-0001(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
20247A
30004A
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 
      47,289.00 

     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 
  16,366,064.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  31,910,729.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  22,585,406.00 

      34,983.53 
     966,611.01 
     813,414.18 

  20,430,090.08 

Project   33,769,342.00   24,444,019.00   22,245,098.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1998

01-SEP-1999

17-JAN-2000

15-JUL-2000

02-OCT-2000

18-DEC-1998

04-DEC-1999

14-JUL-2000

29-SEP-2000

30-NOV-2001

16-NOV-1998

10-MAR-2000

17-JUL-2001

02-APR-2002

16-AUG-2002

08-DEC-1999

01-JUN-2001

01-APR-2002

15-AUG-2002

13-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $33,769,342.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.  Mass excavation and shoring installation are complete.  Below grade
work in progress including: foundations, and MEP.  100% SOG work complete.  65% of  elevated deck
work complete.  Work on the Greensward tunnel in progress: shoring and excavation complete.
Foundations for bridges in progress.  Road widening work in progress.

Project Status

Construction Phase completion date of the project has been extended to finish in January 2004.Schedule

The project Bid was approximately $3.58M below the State's Estimate.  This project is on budget.Budget

All State monies have been appropriated; Federal monies for PP, WD & Constr.  The final FederalOther information

10-MAR-2000

17-JUL-2001

24-DEC-2001

16-APR-2002

16-JUL-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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obligation allowance of $744,337 became available in June 2003; total Federal participation for this
project is now $18,294,337.
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LOS ANGELES

CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   6,225,000.00 
   5,573,849.00 

            .00 

            .00 
   5,867,908.16 
   4,704,007.01 

            .00 

Project   11,798,849.00   11,798,849.00   10,571,915.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

10-JAN-2002

05-JAN-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings were completed and stamped by the SFM and DSA in August 2003.  The CSC
has requested additional value engineering be completed on the project in conjunction with redesign of
some areas, the decision of which is based upon approval to proceed by DOF.

Project Status

Until the project funding is resolved the project cannot proceed to bid and the schedule impact at this
time is unknown until resolution of the funding.  Further delays could be incurred pending resolution of
private fund source for construction and completion of site due diligence for Lease/Revenue bond issues.
 The Department of Finance has indicated that this project will be on hold until January 2004.

Schedule

Per direction from DOF, as the project is currently over budget that at the time the project is approved to
go to bid, the project shall go to bid with a recognized deficit and shall utilize deductive alternatives in lieu
of previously noted additive alternates.  Project is on hold pending funding.

Budget

Science Center is seeking various non-State funding sources for most of the Construction and exhibitryOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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funding, in concert with the Science Center Foundation.  Resolution of private source funding is critical
for project to proceed into the bid phase.  Additionally the project must utilize PMIB funds for a portion of
construction and due diligence must be completed for eventual Lease/Revenue bond issuance.  In order
to proceed to PMIB, and per direction from DOF and  DGS Legal, due diligence for both Phase I and
Phase II sites must be performed and has been contracted for and should be complete within a month.
CSC has requested that both value engineering and redesign of certain areas be completed and has
scheduled a meeting with DOF to request remobilization of the project pending resolution of final funding
sources.
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     460,615.88 
     291,584.15 

   1,245,934.16 

Project    9,040,000.00    9,040,000.00    2,129,029.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

16-AUG-2001

02-APR-2002

16-AUG-2002

02-JAN-2001

15-AUG-2001

01-APR-2002

15-AUG-2002

15-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope.  BP2 is coupled with Cal Science Center Parking Facility and was bid together.  BP1 CDs are
nearing completion, the will be ready to bid in the near future.

Project Status

Construction of BP2 in progress.  Contract Documents for BP1 are being finalized and expecting to go
out to bid during the first quarter of 2004.

Schedule

The project bid for BP2 was $362,000 below the State's Estimate.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORTH TAHOE BEACH CENTER

CALIF TAHOE CONSERVANCY
PETERS, KIM R

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
052/2000
0379/2002

Budget Item

3125-301-0001(1)
3125-301-0005
3125-301-0001(1)
3125-301-0005

Appropriation($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

Document

020002A
30097B
30145A
30146B

Transferred($)

     300,000.00 
     210,000.00 
     367,495.00 

   2,184,079.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     300,000.00 
     210,000.00 

   2,551,574.00 

            .00 
     300,720.07 
     175,940.92 

   2,165,755.06 

Project    3,061,574.00    3,061,574.00    2,642,416.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

03-MAR-2002

15-JUL-2002

16-SEP-2002

03-MAR-2002

15-JUL-2002

16-SEP-2002

17-JUN-2003

02-JUL-2001

21-SEP-2002

23-JAN-2003

03-JUN-2003

21-SEP-2002

23-JAN-2003

30-MAY-2003

30-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $3,061,574.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP as of June/3/2003. Punchlist work currently in progress. Final change order work to be
completed in spring of 2004 after snow melts.

Project Status

Project final completion anticipated in Spring 2004.Schedule

Project currently within budget.Budget

TRPA permit approved on May 30, 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE, CALIFORNIA

CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   4,224,452.57 
      14,786.00 

     598,139.13 
   5,939,604.77 

Project   12,381,399.00   12,381,399.00   10,776,982.47 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-1994

30-JUL-1999

12-MAY-2000

15-SEP-2000

15-NOV-2000

30-NOV-1994

15-MAR-2000

15-JUL-2000

15-SEP-2000

15-APR-2002

15-MAY-1994

30-JUL-1999

15-SEP-2000

05-FEB-2001

15-MAY-2001

30-JUL-1999

15-SEP-2000

15-JAN-2001

10-APR-2001

15-JAN-2004

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

Revegetation completed.  Removing temporary fencing.  Will close out Construction Contract by mid-
January 2004.  Continue developing Environmental Plan and Construction Plans for Phase II.  Funding
for 2005 still to be approved by California Tahoe Conservancy Board.

Project Status

On scheduleSchedule

On BudgetBudget

A & P funding figures misleading due to Accounting conversion to new system.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-301-0660 (1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  72,599,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  72,599,000.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,347.00 
   2,198,912.77 
   2,768,944.89 

            .00 

Project   77,936,289.50    5,337,289.50    5,022,204.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

02-FEB-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-FEB-2004

23-JUN-2006

 100.00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $77,937,000.00

BID PERIODCURRENT PHASE:

The PWB gave approval on 6/13/03 to Proceed to bid, Obtain Interim Financing, and Sales of Lease
Revenue Bonds.  Bids were opened on 8/12/03.  The PWB approved the augmentation request on
12/12/03.  The project is on the 12/17/03 PMIB agenda for interim financing.

Project Status

The project was delayed 10 months due to the Street Vacation agreement.  Additional delays are due to
review and approval of Public Improvement Plans by City of San Diego and Due Diligence requirements.
Project was delayed until a decision was regarding augmentation or rebid was made.

Schedule

The PWB approved a construction phase augmentation request on 12/12/03 for $7,745,088.  The total
estimated project cost including the augmentation is ($80,344,088 construction phase) $85,627,088.  A
request for an interim loan for $33,600,000 to fund the first 12 months of construction is on the PMIB
agenda 12/17/03.

Budget

The 20-day letter was issued to the JLBC on 12/1/03.  The 20-day review period expires on 12/20/03.
The PWB approval and the PMIB approvals will be subject to expiration of the review period without
comment from the JLBC.

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
MYREN, RICHARD T

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     119,690.00 
      14,130.00 

            .00 
            .00 

Project    2,264,000.00    2,264,000.00      133,820.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

27-JUN-2005

08-OCT-2004

26-AUG-2005

06-OCT-2004

08-OCT-2004

23-APR-2006

27-JUN-2005

26-FEB-2007

  20.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $58,839,000.00

PRELIMINARY PLANSCURRENT PHASE:

DOF has approved Site Selection.  The potential of using a purchase option on the parcel will only be
considered further by DOF if the standard procedure fails to acquire the property in a timely manner.
RESD-RESS has issued the draft of the Property Acquisition Agreement for review/comment prior to
delivery to the property owner for signature.  RESD-ESS continues with EIR preparation and has issued
draft copies of the Site Traffic Impact Analysis and Historical Resources Compliance Report for team
review/comment.  The Phase 1 Environmental Site Assessment commences on Dec. 23.  RESD-PMB
has interviewed five candidate teams for the Master A/E role.  The Scope of Services for that service is
being drafted for use in the upcoming contract negotiations with the highest ranked firm.

Project Status

"Current" schedule has been revised to reflect extended time due to project being on hold,
CEQA/Acquisition issues and Master A/E contracting.  (This is a Design-Build (D-B) project, therefore:
the "S/A" phase incorporates property acquisition & CEQA process; the "PP" phase encompasses the
Master A&E's preparation of the D-B RFP package; the "WD" phase is time for the D-B team to prepare
phased construction documentation; the "BP" phase is comprised of the D-B team selection process by
DGS, (which actually occurs prior to the "WD" phase); and the "C" phase is the time for actual project
construction, which runs partially concurrent with the "WD" phase).

Schedule

Project is within budget.Budget

During the project hold period the remainder of the project funding, (Design-Build Phase), was revised to
lease-revenue bond and placed in the 2003-04 DGS appropriation by DOF.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
DAY, BRIAN G

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--
--
--

Appropriation($)

   4,200,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
   2,000,000.00 
     784,000.00 
      39,228.00 

Document

00138A
20144A
20185A
20186A
ROC 3002
ROC 8906
ROC 8948

Transferred($)

   3,967,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
   2,000,000.00 
     784,000.00 
      39,228.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
 187,093,228.00 

            .00 
   3,967,000.00 

            .00 
 187,093,228.00 

            .00 
   3,973,651.14 

          57.97 
 124,457,613.90 

Project  191,293,228.00  191,060,228.00  128,431,323.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%

 100.00%

    .00%

    .00%

  62.00%

Current Comments

 $191,060,228.00

CONSTRUCTIONCURRENT PHASE:

Construction acitvities include exterior framing and sub-structure for SCRIM attachment, exterior
waterproofing should conclude by end of January and interior work is fully coordinated with all areas of
the building. Interior coordination of planned space is otherwise fully engaged in tenant imrovement work
and also hold on time.  Lease negotiations continue with representatives from the City of Los Angeles
and Dept. of General Services with respect to LADOT terms.  Issues concerning lease negotiiation need
completion by Feb. 1, 2004

Project Status

This project is currently ahead of schedule by approximately 5 calendar days.Schedule

Project is within budget.Budget

Written confirmation from both the LADWP and Southern California Gas Company have been received
and outline participation of $750,000 dollars of cash incentives.  Photovoltaic design and construction is
fully engaged and completion of installation is scheduled to complete by early June 2004.

Other information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,733,180.83 
  14,205,889.40 

Project   45,119,652.00   45,060,479.00   18,325,180.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

22-JUL-2004

 100.00%

 100.00%

 100.00%

 100.00%

  47.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Building is currently under construction.  Structural steel erection is complete.  All concrete decks have
been placed.  Interior partitions and drywall, fire sprinkler system, plumbing, and electrical are in

Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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progress.

Construction began on this project on September 11, 2002.  Current contractual completion date is July
22, 2004 (as of Change Order #08).

Schedule

Total Project is currently within Budgeted amount of total cost.  Seventeen (17) Change Orders have
been issued to date and fourteen (14) have been executed to date with the General Contractor.

Budget

 A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.Other information
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REDDING

CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

     108,570.00 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00      108,570.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 30-JAN-2004   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $124,280.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure Study is complete.  The estimates for six different scenarios are complete which will  allow
the numerical computations and narrative to be complete for the Economic Analysis.

Project Status

Infrastructure Study was completed on schedule but the Economic Analysis will be completed later than
planned. 

Schedule

Project is within budget.Budget

This project involves two separate studies: an infrastructure study of the existing building, and an
Economic Analysis of the most cost effective office space solution.

Other information

01-JUL-2001 30-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MOORE, MICHAEL A

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   8,579,200.00 

Document

51947
20121A
30114A

Transferred($)

     470,000.00 
     695,000.00 

   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     470,000.00 
     695,000.00 

   8,579,200.00 

            .00 
     439,315.31 
     621,181.91 

          28.80 

Project    9,744,200.00    9,744,200.00    1,060,526.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

09-MAR-2001

31-OCT-2001

29-NOV-2000

15-DEC-2001

01-MAR-2004

01-MAY-2005

29-NOV-2001

01-JUN-2003

01-JUN-2004

01-FEB-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,860,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete.Project Status

Schedule Delays: 
- Start of construction delayed approximately 6 months due to Client Agency lack of decision to move
forward and fund construction.
- Construction Schedule delay due to current shortage of inspection resources.

Schedule

The Project cost may exceed budget due to significant delays.Budget

Pre-bid inspection (scheduled for June 13, 2003) and subsequent bid date of July 15, 2003 was
cancelled. Client released project to bid on August 12, 2003. Restart of bid is on hold pending
identification of inspection resources. There are no other significant Project issues at this time.

Other information

29-NOV-2000

15-DEC-2001

16-AUG-2002

17-OCT-2002

15-NOV-2001

15-AUG-2002

16-OCT-2002

30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHARD A. MCGEE CTC, GALT

CORRECTIONS
CHAMBERS  II, JAMES C

16 WEEK BASIC TRAINING ACADEMY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 

   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 

   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     329,855.36 

            .00 
            .00 

Project    6,621,000.00      406,000.00      329,855.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-AUG-2001

15-SEP-2002

20-SEP-2003

17-FEB-2004

15-SEP-2002

20-SEP-2003

17-FEB-2004

03-MAY-2005

21-AUG-2001

17-FEB-2004

31-DEC-2003

03-MAY-2005

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project cancelled.Project Status

CEQA process and completion of Preliminary Plan Phase terminated.Schedule

Project within budget.Budget

Difficulties in resolution of waste water issues between the Department of Corrections and City of Galt
have compelled CDC to terminate this project.  This project will be cancelled and deleted from the next
report.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AVENAL, KINGS COUNTY

CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(28)
5240-301-0001(28)

Appropriation($)

      42,000.00 
      58,000.00 

Document

20065A

Transferred($)

      42,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
      58,000.00 

            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      33,079.77 

            .00 
            .00 

Project      100,000.00       42,000.00       33,079.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

01-JUN-2001

01-DEC-2002

07-MAR-2003

05-MAY-2002

01-NOV-2001

01-MAR-2003

07-MAR-2004

01-OCT-2001

16-AUG-2004

01-MAR-2005

01-JUL-2005

13-AUG-2004

28-FEB-2005

30-JUN-2005

01-MAR-2006

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $1,157,000.00

PRELIMINARY PLANSCURRENT PHASE:

The 100% preliminary plan submittal was received from the consultant in June 2002. Based on the
estimated construction cost, CDC and DOF put the project on hold until FY 2004-2005.

Project Status

The project will re-start once the FY 2004/2005 budget is passed, with new WD and C appropriations.
PPs are anticipated to be approved at the August 2004 PWB.

Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding was transferred.
CDC  re-appropriated the working drawings funds in FY 2002-2003, but decided to revert them after the
project was put on hold until FY 2004-2005.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751.(1).1
5240-301-0001(2.3)
5240-301-0751
5240-301-0751.(1).1

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 

     109,000.00 
     973,000.00 
     600,000.00 
     600,000.00 

Document

98156A
00019A
99007A

20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

            .00 
     973,000.00 
     600,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     218,000.00 

   2,173,000.00 

            .00 
     187,000.00 
     109,000.00 

   1,573,000.00 

            .00 
     186,710.00 
     108,705.55 
     768,470.33 

Project    2,578,000.00    1,869,000.00    1,063,885.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

17-FEB-2004

21-MAY-2004

15-JAN-1999

16-FEB-2004

20-MAY-2004

20-AUG-2004

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $600,000.00

WORKING DRAWINGSCURRENT PHASE:

All construction work under the original Phase I appropriation has been completed.  A&E consultant is
putting together bid specifications for a new site A well that will meet the production needs of the
institution.

Project Status

Schedule has been revised for working drawings, bid period and construction to reflect construction of a
new Site A well.

Schedule

Funds have been received from CDC to construct a new Site A well utilizing minor capital outlay funds.Budget

The original Site A well did not meet the production needs for the institution and DGS Legal determined
that the contractor had met all their contractual obligations so a change order could not be used to drill a
new well.  Therefore, CDC obtained a new appropriation to drill another well and will re-bid that portion
of the work.

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0157/2003

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)
5240-301-0001(2)
5240-301-0660(1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

  15,743,000.00 

Document

98155A
20018A
99088A
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  26,004,000.00 

            .00 
     336,000.00 
     484,000.00 
      60,419.45 

            .00 
     334,783.63 
     483,635.82 
      18,900.00 

Project   26,824,000.00      880,419.45      837,319.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

23-FEB-2004

28-MAY-2004

14-JUL-2000

20-FEB-2004

27-MAY-2004

28-NOV-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $15,743,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is currently being performed.  A&E consultant is revising specifications to reflect additional
work, as well as industry equipment changes.

Project Status

A revised bidding/construction schedule has been prepared, reflecting the time frame required to
complete due diligence prior to bidding.

Schedule

A new revised appropriation was funded in the FY 2003/04 Governor's Budget utilizing lease revenue
bonds.

Budget

This project was originally bid in August 2002.  Low bid exceeded appropriation by 28% and all bids were
rejected.  A new appropriation was requested and approved in FY 2003/04.

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0157/2003
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-001-0001(1)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
40040A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 

   2,639,995.00 
     326,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 

   1,388,807.00 
   2,965,995.00 

   3,748,897.68 
      62,790.70 

     905,030.34 
   1,817,681.46 

Project    8,218,802.00    8,218,802.00    6,534,400.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1993

15-FEB-1997

15-APR-1997

01-JAN-1998

15-MAR-1998

16-AUG-1994

15-OCT-1997

15-DEC-1997

01-FEB-1998

15-NOV-1998

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-AUG-1999

19-OCT-2000

15-SEP-1998

01-JUL-1998

15-AUG-1999

18-OCT-2000

15-FEB-2004

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $8,001,802.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All RESD work completed except commissioning new pumps and tying in to new water treatment plant
which is being constructed by IDL.  Note: however, experiencing some trouble with flow restrictions in
water pipelines to distribution manifold.
Final closure to water plant will be delayed until January of 2004 - the anticipated date IDL will complete
their work.  Contractor will then complete installation and commissioning at no additional cost to to the
State for this extended schedule.

Project Status

Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

Ground water monitoring and sampling by consultant expected to extend out at (2) years past
construction completion.  

A & P funding figures misleading due to Accounting conversion to new system.

Other information
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CIM CHINO

CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0324/1998
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 
     129,000.00 

   2,395,000.00 

Document

93189B
98173A
00060A
30106A

Transferred($)

      72,582.71 
     129,000.00 

   1,750,110.00 
     101,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 

     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,851,110.00 

            .00 
      79,921.71 

     119,949.90 
   1,595,227.42 

Project    2,611,500.00    2,052,692.71    1,795,099.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1994

16-JAN-1995

12-MAY-1995

05-OCT-1995

13-JAN-1995

11-MAY-1995

04-OCT-1995

20-DEC-1996

01-FEB-1995

12-AUG-1998

15-JAN-2000

09-MAY-2000

23-OCT-1995

14-JAN-2000

08-MAY-2000

17-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,611,500.00

CONSTRUCTIONCURRENT PHASE:

All work complete. Project acceptance report is being prepared.Project Status

Schedule

Small balance to be returned.Budget

A portion of currently held retainage will be kept to offset increased guarding costs which resulted from
contractor delay. This report will not appear in the next quarterly report.

Other information

15-JUL-1998

02-APR-1999

05-JUN-2000

03-JUN-1999

14-OCT-1999

15-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     684,150.00 

Document

99225A
00082A
30009A

Transferred($)

      60,000.00 
      80,000.00 

     684,150.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      59,920.00 
      79,927.44 

     615,263.90 

Project      824,150.00      824,150.00      755,111.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-MAR-2000

08-SEP-2000

05-FEB-2001

18-FEB-2000

08-SEP-2000

05-FEB-2001

06-NOV-2001

17-SEP-1999

22-MAY-2000

27-MAY-2002

22-OCT-2002

18-APR-2000

27-MAY-2002

22-OCT-2002

23-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $824,150.00

CONSTRUCTIONCURRENT PHASE:

Construction at final completion. CDC added additional computer upgrades for the EMS in the CIM
facility.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

10-AUG-2001

22-OCT-2002

01-JAN-2002

03-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 36

CMC SAN LUIS OBISPO

CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
  25,627,000.00 

Document

99203A
00139A
30020B
30170B

Transferred($)

     950,000.00 
   1,104,000.00 

      25,000.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,104,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,104,000.00 
      60,000.00 

            .00 
     949,663.38 
     976,686.81 
     140,981.78 

Project   27,681,000.00    2,114,000.00    2,067,331.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

19-FEB-2004

14-JUL-2000

26-SEP-2003

18-FEB-2004

20-FEB-2006

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $27,681,000.00

BID PERIODCURRENT PHASE:

Bids have been opened and award must be made by February 18, 2004.  There are still outstanding
issues to be resolved with legal counsel because of bond financing.

Project Status

Delay in awarding construction contract has delayed project two months.Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.  Also federally endangered Morro Shoulderband Snail has been
identified in the area of the trunk sewer pipeline alignment and proposed spoils disposal area.  All
environmental permits required to perform construction work have been issued.  Transfer of Control and
Possession document has been signed by DOM, CDC and DOF.

Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
BURGOYNE, DANIEL E

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)
5240-301-0001(07)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 
     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

   1,134,000.00 
            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     520,769.43 
      10,940.33 

            .00 

Project    1,907,000.00    1,330,230.01      737,796.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

10-JUL-2003

01-JUL-2005

12-JAN-2006

31-JAN-2001

09-JUL-2003

30-JUN-2004

11-JAN-2006

18-JAN-2008

 100.00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Plan phase and  EIR are complete.  PP's were approved in July PWB meeting and the
project was approved to proceed.  Working drawing phase will commence when we have a budget.
Additional services for hydrology, the road widening and abandoned utility piping investigations have
been contracted and completed.   A meeting was held on June 27 at Patton to discuss the plans.  A site
meeting on December 2nd, explored sallyport, fence reallignment and other design issues.

Project Status

CEQA was completed March, 2003.  Preliminary Plans went to client review in May and were approved
by the PWB in July.  The NIC for Working Drawings is being removed, and WD's should be completed in
June '04.

Schedule

An estimate generated with PP's shows the project slightly below budget.  However, a proposed
reallignment of a portion of the fence may increase the cost, while improving security, visibility and long
term guarding personnel costs.

Budget

Only Working Drawings are included in the current 03/04 budget,  The CDC has indicated it will not
pursue funding for Construction of this project in the 04/05 budget, due to other priorities.  Requests for

Other information

01-FEB-2001

01-JUL-2004

11-JAN-2002

11-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction funding for the 05/06 FY will be determined later.
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CRC NORCO

CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     878,507.73 

            .00 

            .00 
     502,553.11 
     665,749.07 
       1,782.00 

Project    1,725,000.00    1,376,803.73    1,170,084.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

09-JAN-2009

    .00%

 100.00%

  18.00%

    .00%

    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is 99% complete on Working Drawings for Phase II.  We are waiting on final comments from
CDC to incorporate and obtain final approval from SFM & DSA

Project Status

June 2002 is start of Working Drawings for Phase II, completion by April 2004.  Working Drawing
Schedule reflects all phases.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase III
WD is in the 03/04 Budget.  CDC will not get Phase II Construction funds in 03/04, most likely 04/05

Budget

Waiting on a final decision from CDC whether CRC will remain open for opertion or permenantly closed
which will impact the possiblity of continuing with the project.

Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 40

CSP CORCORAN

CORRECTIONS
ARREOLA, ALONZO

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     173,706.29 
       4,879.20 

            .00 

Project      399,000.00      399,000.00      178,585.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

18-JUL-2005

14-DEC-2005

19-SEP-2003

01-JUL-2004

13-DEC-2005

16-OCT-2007

    .00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase is underway with continued site verification and plan development.Project Status

Schedule has been revised to reflect anticipated project funding. CDC will pursue changing project from
Special Repair funding to Capital Outlay. Earliest start of construction would approximately December of
2005.

Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs. Currently CDC is working to acquire an appropriation through Captial Oulay.

Budget

NoneOther information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 

Document

20070A
30051A
30176A

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
            .00 

            .00 
     822,000.00 

   1,080,000.00 
            .00 

            .00 
     748,138.11 
     798,636.44 

            .00 

Project    1,902,000.00    1,902,000.00    1,546,774.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

30-MAR-2004

18-OCT-2002

05-JAN-2004

29-MAR-2004

30-SEP-2005

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $15,694,000.00

BID PERIODCURRENT PHASE:

December 2003 - Due diligence was completed and accepted by DOF in November of 2003.  The PMIB
reviewed and approved  the bond money request on December 19, 2003.  The project is scheduled to be
advertised for bid in January 2004.

Project Status

Project is approximately 3 months behind schedule due tto the due dilligence process and bond funding.Schedule

The project remains within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIW FRONTERA

CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,672,800.00 

            .00 
     398,939.31 
     655,900.86 

  11,392,470.30 

Project   14,077,000.00   12,775,800.00   12,447,310.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

09-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

Final CSFM walk-thru scheduled for Dec.19, 2003.  Staff training in progress for medical, dental, lab,
kitchen, fire alarm, fire sprinkler, HVAC, doors/hardware, and generator equipment/systems. Punch list
activities continue. Steam cleaning set for week of December 29, 2003.

Project Status

Contractor's most recent schedule update indicates current revised completion date is January 9, 2004.
This is due to new corrective items required by the State Fire Marshal and DHS, and extended training
required for the medical staff to certify the equipment for licensing.

Schedule

Construction funds of $12,974,000 appropriated in July 2000 budget.  Bid Savings of  $2,067,100 were
reverted at the request of DOF. Three IWAs ($120,000; $514,000; and $249,000 ) have been granted.
All project contingency has been exhausted.

Budget

Other information

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY

CORRECTIONS
JONES, HAMPDEN S

Duel V.I. TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003

Budget Item

5240-301-0001(7)
5240-301-0001(3)
5240-301-0747 (1)

Appropriation($)

      69,000.00 
      90,000.00 

   1,060,000.00 

Document

20151A
30063A

Transferred($)

      69,000.00 
      90,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 
      90,000.00 

   1,060,000.00 

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      68,232.61 
      65,570.05 

            .00 

Project    1,219,000.00      159,000.00      133,802.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2001

15-NOV-2001

08-JUN-2003

18-OCT-2003

11-SEP-2002

11-SEP-2002

16-OCT-2003

28-MAY-2004

26-MAR-2001

12-OCT-2002

29-DEC-2003

05-APR-2004

11-OCT-2002

04-AUG-2003

02-APR-2004

05-SEP-2004

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,219,000.00

BID PERIODCURRENT PHASE:

On September 12, 2003, the PWB approved combining this bid with the Seismic Retrofit Project (WO
107813A).  Due to lack inspection resources for the Seismic portion, the decision was made to proceed
separately.   DOF approved the HVAC as a stand-alone project on November 26, 2003.

Project Status

Project is behind schedule due to the late adoption of 03/04 Budget, PWB action to combine projects,
and subsequently seeking viable options for inspection resources.

Schedule

Project is within budget.Budget

Other information

12-OCT-2002 16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN QUENTIN

CORRECTIONS
ARREOLA, ALONZO

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-801-0660

Appropriation($)

      95,000.00 

      25,000.00 

     297,000.00 
     116,000.00 

Document

98276B
98276B
99071B
99071B
98276B
99071B
30163B
40065B

Transferred($)

      95,000.00 
(     58,948.00)
      25,000.00 
(      2,201.00)
      58,948.00 
       2,201.00 

     297,000.00 
     116,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

     413,000.00 

            .00 
      58,851.00 
      61,149.00 

     413,000.00 

            .00 
      58,851.00 
      59,809.40 

     245,781.50 

Project      533,000.00      533,000.00      364,441.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

21-MAY-1999

21-MAY-1999

10-DEC-1999

04-FEB-1999

03-OCT-1999

03-OCT-1999

15-NOV-2000

06-OCT-1998

11-DEC-1999

03-MAR-2003

25-JUN-2003

10-DEC-1999

02-MAR-2003

24-JUN-2003

06-FEB-2004

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $417,000.00

CONSTRUCTIONCURRENT PHASE:

Currently working towards approving and executing a change order to replace existing gas line.Project Status

Project has been extended to allow for completion of change order work.Schedule

An augmentation within original appropriation will be necessary to complete change order work.Budget

None.Other information

10-DEC-1999 15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ISP BLYTHE

CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(43)
5240-303-0660 (1)

Appropriation($)

     108,000.00 
     168,000.00 

   3,801,000.00 

Document

98197A
99102A
99102A

Transferred($)

     108,000.00 
     168,000.00 
(     11,271.40)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 

   3,801,000.00 

            .00 
     108,000.00 
     156,728.60 

            .00 

            .00 
     107,876.68 
     149,487.52 

            .00 

Project    4,077,000.00      264,728.60      257,364.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-1998

16-JUN-1999

18-JAN-2000

21-MAR-2000

21-APR-1999

29-OCT-1999

01-APR-2002

15-DEC-2000

22-SEP-1998

17-MAY-1999

14-MAY-1999

06-JUN-2001

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence has been completed. Prior to re-bidding it will be necessary to revise drawings to insure
that the existing facility is able to obtain licensing.

Project Status

Project was bid in October of 2001. Bids were significantly over budget. Project schedule has been
revised to allow for revision of drawings. It is anticipated that CDC will manage the project in construction
with the use of IDL.

Schedule

Changed from General fund to Bond fund. A new appropriation has been approved for budget year
2003/04.

Budget

Anticipating that project will be managed by CDC with the use of IDL.Other information

22-SEP-1998

17-MAY-1999

01-AUG-2002

02-DEC-2002

14-MAY-1999

16-JAN-2001

29-NOV-2002

26-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ISP BLYTHE

CORRECTIONS
WEHSELS, DENNIS D

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
     164,000.00 
      23,000.00 

Document

98098A
00286A
30087A
30087A
30087A

Transferred($)

      80,000.00 
     164,000.00 
      23,000.00 
(     23,000.00)
      23,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     187,000.00 

            .00 
            .00 

      80,000.00 
     187,000.00 

            .00 
            .00 

      79,955.00 
     168,229.59 

            .00 
            .00 

Project      267,000.00      267,000.00      248,184.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

29-JAN-2001

25-JUN-2002

02-DEC-2002

03-JUN-2003

12-MAY-1999

14-SEP-2001

27-NOV-2002

30-APR-2003

30-SEP-2004

29-OCT-1998

17-DEC-2001

16-OCT-2000

05-JUN-2003

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services
Division and RBF Consultants.  CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project.  Environmental Services has scheduled conference call with
CDFG to resolve comments made to CEQA document and potential mitigation offsets.  100% preliminary
plan documents have been received from design consultant.

Project Status

Schedule is on hold awaiting funding of working drawings by Department of Corrections.Schedule

Awaiting special repair funding of working drawings by Department of Corrections.Budget

Need to resolve with Corrections whether damaged perimeter patrol road is to be included in the project
scope.

Other information

17-DEC-2001

29-JUL-2002

16-DEC-2002

15-APR-2003

14-JUN-2002

13-DEC-2002

14-APR-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 

   1,398,000.00 

Document

99236A
00287A
20243A

Transferred($)

     133,000.00 
     105,000.00 

   1,398,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     132,855.37 
     104,825.41 

   1,274,879.03 

Project    1,636,000.00    1,636,000.00    1,512,559.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-NOV-1999

01-AUG-2000

15-JAN-2001

17-MAY-2001

13-APR-2000

15-JAN-2001

16-MAY-2001

16-JAN-2002

16-NOV-1999

01-AUG-2000

13-FEB-2002

05-AUG-2002

14-JUL-2000

15-JAN-2002

05-AUG-2002

13-AUG-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,636,000.00

CONSTRUCTIONCURRENT PHASE:

All construction work covered within the scope of the Phase II project has been completed.  DHS has
issued operating permit.  This project will be removed from the next quarterly report.

Project Status

Schedule

Project was completed within the appropriation.Budget

Other information

01-AUG-2000

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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JAMESTOWN

CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,292,007.41 
     621,225.56 

            .00 

Project    2,658,000.00    2,278,000.00    1,913,232.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

01-JUL-2004

03-AUG-2004

14-JUN-2002

30-JUN-2004

02-AUG-2004

02-JAN-2006

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.Project Status

The start of construction phase for the project is behind schedule.  The project is in the process of
obtaining environmental construction permit approval.  Due to issues with the VELB (valley elderberry
longhorn beetle) and fairy shrimp, Federal approvals may not come until June 2004

Schedule

The project is on budget.  The DOF has approved an augmentation to the project for the completion of
CEQA permiting.

Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 49

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MCDANEL, MERLE G

96 BED EXPANSION-FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

4300-301-0660(2)

Appropriation($)

   2,659,000.00 

Document

40042B

Transferred($)

   2,659,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,659,000.00 

            .00 
            .00 

            .00 
   2,659,000.00 

            .00 
            .00 

            .00 
      32,256.51 

            .00 
            .00 

Project    2,659,000.00    2,659,000.00       32,256.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $56,824,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E contract being processed, anticapated to be under contract by mid January 2004. CEQA has started.
Due diligence has started.

Project Status

Project is on schedule.Schedule

Project is in budget. November PWB approved interim financing, PMIB released funds in November
2003.

Budget

There is no other pertinent information.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 50

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     274,077.00 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      274,077.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 01-FEB-2004   80.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 ADA Survey completed and draft transition plan being prepared.Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 51

LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

     155,862.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00      155,862.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 01-MAR-2004   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

ADA Survey is in process.Project Status

Project is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

16-DEC-2002 01-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 52

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

Document

00266A
00266A
00266A
00266A
00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 
     997,152.00 

   1,340,000.00 
   1,490,528.00 
     685,000.00 
     999,445.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

            .00 
     461,948.00 
     264,900.00 

   5,512,125.00 

         360.00 
     401,003.00 
     205,035.02 

            .00 

Project    6,238,973.00    6,238,973.00      606,398.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

01-MAY-2003

21-NOV-2004

01-MAR-2005

30-APR-2003

20-JUN-2004

28-FEB-2005

11-MAR-2007

    .00%

 100.00%

  45.00%

    .00%

    .00%

Current Comments

 $6,238,973.00

WORKING DRAWINGSCURRENT PHASE:

45% submittal received and distributed to DDS for review.Project Status

Construction Schedule delay due to current shortage of inspection resources.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

01-MAY-2003

21-JAN-2004

24-MAR-2004

30-APR-2003

20-JAN-2004

23-MAR-2004

11-OCT-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 53

SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     500,382.00 
       9,090.00 

Document

00266A
00266A

Transferred($)

     500,382.00 
       9,090.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     500,382.00 
       9,090.00 

            .00 

            .00 
     414,433.00 
       9,090.00 

            .00 

Project      509,472.00      509,472.00      423,523.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 15-FEB-2003   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Draft Updated Transition Plan was submitted to DDS in October 2002. DDS reviewing plan.  DDS to
assist PMB in formalizing the Updated Transition Plan. DDS input required to complete transition plan.
DDS requested that working drawings for this project not be completed and funds transferred to
Porterville.  Porterville is a higher priority project.

Project Status

Schedule has slipped due to the time necessary for DDS to review the plan.Schedule

The project is budgeted for ADA Surveys and Updated Transition Plan. Remaining funds were
transferred to Porterville for Working Drawings and Construction.

Budget

This is a Special Repair/Support Funds Project.Other information

15-DEC-2001 15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 54

FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

Document

00266A
00266A
00266A

Transferred($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
            .00 

     235,553.45 
   3,696,808.54 

Project    4,535,000.00    4,535,000.00    3,941,003.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

09-JAN-2002

03-APR-2002

22-APR-2002

16-OCT-2001

08-JAN-2002

02-APR-2002

25-JUN-2002

21-JAN-2003

01-SEP-2001

05-AUG-2002

21-APR-2002

30-JAN-2004

    .00%

    .00%

    .00%

 100.00%

  99.00%

Current Comments

 $4,535,000.00

CONSTRUCTIONCURRENT PHASE:

The project was substantially complete in October 2003. A few punchlist items are being disputed by the
contractor. Negotiating with the contractor. Closeout procedures withheld until a resolution can be
reached.

Project Status

Project was behind schedule due to unforeseen underground utility relocation and dispute of chemical
treatment of thermal energy storage tank. Resolutions of disputes to complete some punchlist items
ongoing.

Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
CHAMBERS  II, JAMES C

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,608,000.00 
   1,292,000.00 
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,080,000.00 

            .00 
            .00 
            .00 

   4,080,000.00 

       3,992.00 
            .00 

     167,239.50 
   3,266,793.00 

Project    4,080,000.00    4,080,000.00    3,438,024.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2002

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2001

02-DEC-2002

29-OCT-2002

31-MAR-2003

    .00%

    .00%

    .00%

 100.00%

  95.00%

Current Comments

 $4,080,000.00

CONSTRUCTIONCURRENT PHASE:

Primary construction near completion.  Completion of Project extended to allow for lower ambient air
temperature at site before final "switch over".

Project Status

Project construction period extended by five months.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project has followed a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 56

SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
EKHOLM, IAN J

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

      22,470.00 
            .00 

     147,926.50 
   4,231,461.27 

Project    4,070,000.00    4,070,000.00    4,401,857.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAR-2001

17-OCT-2001

13-MAR-2002

07-AUG-2002

30-OCT-2002

16-OCT-2001

12-MAR-2001

06-AUG-2002

29-OCT-2002

01-JUL-2003

15-SEP-2002

04-NOV-2002

31-OCT-2002

30-SEP-2003

    .00%

    .00%

    .00%

 100.00%

 100.00%

Current Comments

 $4,070,000.00

CONSTRUCTIONCURRENT PHASE:

Project is complete.  This project will be deleted from the next report.Project Status

Project construction was accelerated to provide air conditioning to the facility by May 1, 2003, but the
controls and fine tuning continue.

Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project was completed using the design/build process. The Bid Period reflects the period that
proposals were prepared to contract approval. The Construction Phase reflects the start of the
Design/Build project to completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 57

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 
DOF MEMO 
DOF MEMO 

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      16,254.00 

            .00 

Project      250,000.00      250,000.00       38,574.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-JAN-2004

03-MAY-2004

01-FEB-2002

01-AUG-2003

30-APR-2004

03-JAN-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,000,000.00

BID PERIODCURRENT PHASE:

ACE is finalizing construction documents for bidding.Project Status

Project schedule is ACE's.  ACE has decided to construct Audiology Building and sound walls as part of
overall contract for railroad improvements.  

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 58

PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
GRIFFITH, JOEL H

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(2)
4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

     357,000.00 
     357,000.00 
     349,000.00 

   5,789,000.00 

Document

40050B

Transferred($)

     357,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     714,000.00 
     349,000.00 

   5,789,000.00 

            .00 
     357,000.00 

            .00 
            .00 

            .00 
      35,412.00 

            .00 
            .00 

Project    6,852,000.00      357,000.00       35,412.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

    .00%

  17.00%

    .00%

    .00%

    .00%

Current Comments

 $6,495,000.00

PRELIMINARY PLANSCURRENT PHASE:

On 11/7/03 the PWB authorized the use of interim financing to be repaid from the sale of the State Public
Works Board Lease Revenue Bonds and the execution of the Construction Agreement and the Site and
Facility Leases between the Department of Developmental Services and the State Public Works Board.
On 11/19/03, the PMIB approved the Project's loan request.  On 12/8/03, the SCO transferred funding into
the Architectural Revolving Fund.  PSB is proceeding to prepare Preliminary Plans.

Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 59

RIVERSIDE

EDUCATION
EKHOLM, IAN J

DORMITORY REPLACEMENT STUDY, CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114466

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

9860-301-0001

Appropriation($)

     100,000.00 

Document

20129A

Transferred($)

     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      66,663.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       66,663.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003 30-SEP-2003 10-MAR-2003 31-DEC-2003  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Budget package is complete.  This project will be removed from the next report.Project Status

Delivery of final draft of study is on schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 60

FREMONT

EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 

     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      32,016.00 
      52,270.82 

     229,245.56 

Project      438,000.00      320,620.00      313,532.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

04-MAY-2001

30-NOV-2001

30-APR-2002

06-APR-2001

30-NOV-2001

29-APR-2002

28-FEB-2003

01-SEP-2000

10-MAR-2001

16-JAN-2002

07-JUL-2002

09-MAR-2001

16-JAN-2002

28-JUN-2002

18-FEB-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $438,000.00

CONSTRUCTIONCURRENT PHASE:

Construction complete 2/28/2003.Project Status

Project completed on schedule.Schedule

Project complete within buget.Budget

All close out documents and warranty documents have been accepted by Project Director and State
Inspector. This project should be deleted.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 61

RIVERSIDE

EDUCATION
UVALLE, ROBERT M

MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

6110-301-0660(1)

Appropriation($)

     252,000.00 

Document

40053B

Transferred($)

     252,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 

            .00 
            .00 

            .00 
     252,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      252,000.00      252,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $5,600,000.00

PRELIMINARY PLANSCURRENT PHASE:

Form 220 approved and signed by DOF. PMIB loan approval set for December board meeting 2003.
PSB on task to begin preliminary plans as scheduled.

Project Status

On scheduleSchedule

On budget.Budget

There are no other pertinent issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 62

FREMONT

EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 

   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     143,035.95 
       3,149.00 

Project    2,381,000.00      257,000.00      257,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

19-APR-2002

17-SEP-2002

15-JUN-2001

19-APR-2002

16-SEP-2002

22-SEP-2003

01-SEP-2000

12-MAY-2001

18-JUN-2003

02-FEB-2004

11-MAY-2001

20-MAY-2002

31-DEC-2003

01-FEB-2005

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $2,381,000.00

BID PERIODCURRENT PHASE:

Bids opened on 12/4/2003. All bids significantly higher than funds allocated for this project. DOF has
requested that PMB/PSB provide an analysis of the increased cost reflected in the bids and determine
the amount funds needed to continue this project. PMB is recommending that  a request for a new
appropriation amount will be needed to proceed with this project. PMB/PSB to provide new cost data to
DOF by 12/31/03 for their review and comment.

Project Status

A year was lost in the schedule when the funding was converted to a PMIB loan. If project receives new
appropriation the schedule will change.

Schedule

Bids recieved on 12/4/2003 are higher than budget allocation for this project. (see comments above)Budget

PMIA Loan approved for construction funds on 8/23/03.
Please note: Funds shown as expended for construction, actuallly used for "due dillegence" process.
DOF approved and added addtional $20,000.00 to construction amount for this purpose.

Other information

18-JUN-2003

02-FEB-2004

31-DEC-2003

01-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 63

RIVERSIDE

EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 

   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     253,972.89 
     343,098.88 

   5,555,083.04 

Project    6,173,000.00    6,173,000.00    6,152,154.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-APR-2000

15-DEC-2000

10-OCT-2001

14-APR-2000

14-DEC-2000

14-APR-2001

09-OCT-2002

02-JUL-1999

15-APR-2000

15-APR-2001

10-OCT-2001

13-APR-2000

15-APR-2001

10-OCT-2001

23-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

School took beneficial occupancy September 2, 2003.  All building and site work is essentially complete.
Contractor is working on punch list.  Canopy roofing is installed.  Rain gutters are not complete.

Project Status

Project completion date continues to slip due to construction errors.Schedule

Project is on budget.  Approved pay estimate #16.Budget

Seven change orders approved.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 64

SACRAMENTO

EMPLOYMENT DEVELOPMENT
COYNE, MARK C

CONSOLIDATION STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0106/2001
0379/2002

Budget Item

5100-001-0870
5100-001-0870

Appropriation($)

      50,000.00 
      25,000.00 

Document

20131A
30082A

Transferred($)

      50,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      29,396.70 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       29,396.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 30-JUN-2004   60.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

09/30/03 Project has been on hold for nine months. No change in status from EDD despite email
requests.

Project Status

The completion of space programming would take about another month. The economic analysis would
be 2 to 3 months to complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Schedule

Project is on budget.Budget

EDD is to decide the scope of consolidation needed to meet their program needs at this point.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 65

VALLEJO

EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

Document

99228F
00079F
20168F
30122F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 
      72,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,185,699.00 

            .00 
     134,094.00 
     156,879.84 

   2,172,952.64 

Project    2,476,699.00    2,476,699.00    2,463,926.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-DEC-1999

13-MAY-2000

02-NOV-2000

03-MAR-2001

12-MAY-2000

10-NOV-2000

02-MAR-2001

06-MAR-2002

02-DEC-1999

10-JUN-2000

25-OCT-2001

26-MAR-2002

09-JUN-2000

24-MAY-2001

21-MAR-2002

10-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,476,699.00

CONSTRUCTIONCURRENT PHASE:

EDD took occupancy June 13, 2003.Project Status

Construction is complete.  DGS Director accepted this project as of November 10, 2003.Schedule

Project is on budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 66

MOSS LANDING

FISH & GAME
CHAMBERS  II, JAMES C

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0379/2002
0157/2003
157//2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-F&G/Fed Tr

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

Document

30083A
40049A
40010A

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

            .00 

            .00 
     196,000.00 
     102,000.00 

            .00 

            .00 
     132,597.92 

            .00 
            .00 

Project      312,000.00      298,000.00      132,597.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

20-OCT-2004

18-FEB-2005

13-DEC-2003

20-OCT-2004

17-FEB-2005

01-MAR-2006

    .00%

 100.00%

   7.00%

    .00%

    .00%

Current Comments

 $1,864,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans and augmentation for Due Diligence approved November 2003 PWB.  WD Phase in
progress.

Project Status

Multi-agency jurisdiction will extend CEQA-NEPA and Due Diligence Processes through the WD Phase.Schedule

$102,000 transferred to ARF for WD Phase and $14,000 federal funds pending DOF signature for
transfer.  Total amount for WD Phase is $116,000.   $48,000 augmentation for Due Diligence and
Coastal Commission Approval transferred to ARF.

Budget

Project within Scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 67

TRUCKEE

FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     437,204.17 
     243,127.00 
     524,485.51 

            .00 

Project    1,209,000.00    1,209,000.00    1,204,816.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-FEB-2000

16-OCT-2000

15-JUN-2001

15-SEP-1999

15-SEP-1999

15-OCT-2000

15-FEB-2001

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

08-APR-2003

01-APR-2005

15-FEB-2000

08-SEP-2000

07-APR-2003

29-MAY-2003

01-OCT-2005

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $13,010,400.00

BID PERIODCURRENT PHASE:

The project has stopped as a result of the construction bids received May 29, 2003.Project Status

The Department of Food and Agriculture is working on a new COBCP for the FY 2004/2005 Budget.Schedule

All construction appropriations expired and funds reverted July 1, 2003.Budget

Appropriations for Study/Acquisitions ($439,000) and Preliminary Plans ($237,000) were approved
together on Form 22 Document 98183A for $636,000.  The $676,000 entry under the Phase
"Study/Acquisitions"  Appropriation($) column reflects this.  The Transferred($) amounts under Phases
Study/Acquisition and Preliminary Plans reflect the correct amounts actually transfered per Form 22
(98183A). The totals for Appropriation($) and Transfers($) for the project are correct, however.

It would be a time consuming and expensive task to correct this inconsistency.  The correction will not be
made since this project will be closed due to the lack of adequate Construction Funds.
This project will be placed on inactive status.

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 68

YERMO, CALIFORNIA

FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 

     780,000.00 
  14,022,000.00 

Document

00037A
00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

(        355.37)
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,547.64 

            .00 
            .00 

Project   15,324,000.00      521,644.63      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

07-JUL-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

02-APR-2004

01-SEP-2004

10-DEC-2004

31-MAR-2004

01-APR-2004

30-AUG-2004

09-DEC-2004

05-FEB-2007

  80.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary design is complete, CEQA, Site Acquisition, and Due Diligence are progressing.  Can't get
DOF approval to proceed to WD's until the environmental document and site acquisition has been
completed.

Project Status

The environmental process has delayed the Study phase over two years.  Land was originally planned to
be leased with BLM, but with due diligence issues Caltrans is now working on purchasing the site.
Preliminary plan project design is completed.

Schedule

Working Drawings and Construction funds were re-appropriated July 2003.Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing this
project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even though
the environmental document is not completed.  Caltrans continues to proceed with just CTC funding.
Project schedule reflects actual progress by Caltrans within each phase.  PMB is providing oversight for
DFA's portion of the project.

Other information

15-JUL-1999

02-FEB-1999

02-APR-2004

01-SEP-2004

10-DEC-2004

31-MAR-2004

01-APR-2004

30-AUG-2004

09-DEC-2004

05-FEB-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AHWAHNEE

FORESTRY
GREENLEAF, WILLIAM D

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(46)
3540-301-0001(36)
3540-301-0660(19.5)
3540-301-0660

Appropriation($)

      50,000.00 
     128,000.00 

   1,659,000.00 
   1,829,067.00 

Document

99167A
01116A
30072B
40001B

Transferred($)

      50,000.00 
     128,000.00 
      12,000.00 

   1,829,067.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 

     128,000.00 
   3,488,067.00 

            .00 
      50,000.00 

     128,000.00 
   1,841,067.00 

            .00 
      48,547.82 

     127,048.01 
     276,664.78 

Project    3,666,067.00    2,019,067.00      452,260.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

03-JUL-2000

23-APR-2001

19-NOV-2001

14-APR-2000

20-APR-2001

16-NOV-2001

21-NOV-2002

04-OCT-1999

10-OCT-2001

10-FEB-2003

15-SEP-2003

11-MAY-2000

15-JUL-2002

12-SEP-2003

31-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $1,837,300.00

CONSTRUCTIONCURRENT PHASE:

Project under ground completed and building slabs have been poured.Project Status

The contract start date was September 22, 2003.  The contract gives eight months to completion and two
additional weeks for punchlist and then final occupancy.  The anticipated move is in mid to late June
2004.

Schedule

 Augmentation of $182,067 was approved by the Public Works Board on June 12, 2003, therefore
allowing the project to commence.  CO #1 is currently being negotiated to remove the Flammable
Storage Building and to make some minor modifications to the drawings.

Budget

CDF agreed with PMB and accepted the value engineering recommendations to achieve the cost
savings to reduce the budget of the project so the project could proceed to award.  .

Other information

10-OCT-2001

15-JUL-2002

01-AUG-2003

15-JUN-2002

15-NOV-2002

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS GATOS

FORESTRY
HAAVISTO, JUDY A

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      37,000.00 
     310,000.00 
     500,000.00 

     553,000.00 
      90,000.00 

     332,000.00 
     329,000.00 

   4,555,000.00 

Document

00183A
20173A
30132A
30132A
30132AA

40039B

Transferred($)

      37,000.00 
     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 

            .00 
     332,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,490,000.00 
     332,000.00 
     329,000.00 

   4,555,000.00 

   1,147,000.00 
     332,000.00 

            .00 
            .00 

   1,127,118.39 
      22,402.00 

            .00 
            .00 

Project    6,706,000.00    1,479,000.00    1,149,520.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

18-JAN-2001

07-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $1,400,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project to be transferred to PSB.  (PSA not yet in place.)Project Status

Due Diligence is in progress; the expected completion date is extended to 30 January 2004.Schedule

In Budget.  Actual costs (acquisition) less than appropriation. Return of funds processed.Budget

Received approval for helipad from  Santa Clara Board of Supervisors at meeting held November 25,
2003.

Other information

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
ZARI, MICHAEL J

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     183,119.03 

            .00 
            .00 

Project      187,000.00      187,000.00      183,119.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

20-JAN-2004

01-JUL-2004

29-NOV-2004

21-OCT-2003

30-JUN-2004

29-OCT-2004

30-NOV-2005

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB incorporating 95% Comments into Final set of Preliminary plans.Project Status

Working Drawing phase will be held up due to exising HAZMAT on site.  DOF has requested that CDF
abate all the areas contaminated prior to completion of the Construction Documents.

Schedule

Project budget was supplemented for ESA investigation.Budget

Working drawings and construction funds were reappropriated in the 2003-04 budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
ROBERTS, LELAND J

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0003/2002
0003/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      84,000.00 
      84,000.00 
      42,000.00 

   1,348,000.00 

Document

99151A
00119A
30006B

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     126,000.00 
   1,348,000.00 

            .00 
      84,000.00 
      99,000.00 

            .00 

            .00 
      77,964.99 
      90,729.82 

            .00 

Project    1,558,000.00      183,000.00      168,694.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

01-JUN-2004

01-SEP-2004

12-MAY-2000

30-APR-2003

31-AUG-2004

30-APR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,558,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction schedule is delayed due to the current shortage of inspection resources.Project Status

No change.Schedule

On Budget.Budget

None.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0660 (8)

Appropriation($)

     174,000.00 
     246,000.00 
      15,000.00 
      70,000.00 

Document

99169A
01122A
40013B

Transferred($)

     174,000.00 
     246,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     331,000.00 

            .00 

            .00 
     174,000.00 
     261,000.00 

            .00 

            .00 
     172,796.10 
     139,267.00 

            .00 

Project      505,000.00      435,000.00      312,063.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

08-AUG-2001

17-AUG-2004

23-NOV-2004

10-AUG-2001

16-AUG-2004

22-NOV-2004

14-APR-2006

    .00%

 100.00%

  82.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

FY 2003/2004 budget approved August 3, 2003 with increased funding of WD and C phases, including
Due Diligence. PMIB has approved and issued Loan #030476 ($15,000), for WD Due Diligence only, with
Form 220 approved by DOF 11/3/03.  Due Diligence will include negotiating a new lease with US Dept of
Interior, Bureau of Reclamation (BOR).

Project Status

95% Working Drawing Submittal anticipated to CDF in January 2004.  Project review/approval by Bureau
of Reclamation (landlord), is underway.

Schedule

Project estimate exceeded 2002/2003 Budget.  FY 2003/2004 Budget increased project WD and
Construction phases.

Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 

       6,000.00 
      59,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      43,172.59 

            .00 
         720.00 

Project      388,000.00      150,181.01      145,072.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

16-FEB-2004

14-MAY-2004

25-AUG-2004

06-JAN-1998

15-APR-2002

28-JUN-2004

16-AUG-2004

25-AUG-2005

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.  Project
site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site plan
has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal
Department of Forestry.  Due diligence is proceeding.  Working Drawings funded 03/04.

Project Status

Request for Bond Funding has gone to PWB.  Due to the nature of the property approval of Preliminary
Plans will not occur until Due Diligence is finished.

Schedule

Reappropriated for fiscal year 03/04.  Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

15-APR-2002

15-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BAUTISTA

FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
/2002
/2002

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(20)

Appropriation($)

     140,000.00 
      16,000.00 

     186,000.00 
   2,877,000.00 

Document

99168A
30076B

Transferred($)

     140,000.00 
      16,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     156,000.00 
     186,000.00 

   2,877,000.00 

            .00 
     156,000.00 

            .00 
            .00 

            .00 
      91,015.95 

            .00 
            .00 

Project    3,219,000.00      156,000.00       91,015.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

01-MAR-2004

02-AUG-2004

03-JAN-2005

27-FEB-2004

30-JUN-2004

06-DEC-2004

30-JUN-2006

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $3,219,000.00

PRELIMINARY PLANSCURRENT PHASE:

  Project is going forward with an outside A & E firm. The A & E contract has been processed by the
contracts unit to restart and finish PPs.  The A & E firm will send final draft PPs for review at the end of
December of 2003.The total budget appropriation is at $3,219,000 in the 02/03 budget.

Project Status

The project is behind schedule by at least 2 years due to the cancellation of funding.Schedule

Project is on budget, however, ADA issues and delays may  create a budget shortfall.Budget

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUCKHORN

FORESTRY
GREENLEAF, WILLIAM D

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660 (8)
3540-301-0660 (2.1)

Appropriation($)

     130,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 
     472,000.00 

Document

00184A
01139A
30039B

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     130,000.00 
      70,000.00 

     102,000.00 
   1,513,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
            .00 

     122,948.79 
      59,917.29 
      76,901.81 

            .00 

Project    1,815,000.00      302,000.00      259,767.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

27-FEB-2004

28-JUN-2004

10-AUG-2001

11-OCT-2002

27-FEB-2004

25-JUN-2004

27-JUN-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,815,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing working drawings.Project Status

Project is on current schedule.Schedule

Project budget is equal to current appropriation.Budget

There are no other significant project issues at this time.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY
WICKS, CHRISTIAN P

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

      59,233.29 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00       59,233.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 14-MAY-2004   65.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CEQA process on-going.   Need CEQA before completing acquisition.  Real Estate Services has
confirmed that owner's are still willing to sell the property.  They have asked for an easement to their
property for their convenience.  This is not considered a problem as an easement was planned for
utilities and road widening.

Project Status

CEQA and site studies initiated.  Neg Dec Report due end of January.  Anticipate May PWB for
acquisition.

Schedule

Project is within budget.Budget

Fires burned grasses on proposed site but not the majority of the trees.  Property owner's home next to
site burned down.  Project proposed in '04/05 Budget for PW.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 78

CUYAMACA

FORESTRY
BOBEN, ROBERT D

Cuyamaca FFS Replace Facility

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116609

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

      22,000.00 

Document

40052A

Transferred($)

      22,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      22,000.00 
            .00 
            .00 
            .00 

      22,000.00 
            .00 
            .00 
            .00 

      17,092.00 
            .00 
            .00 
            .00 

Project       22,000.00       22,000.00       17,092.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,100,000.00

WORKING DRAWINGSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 79

DEW DROP FOREST FIRE STATION

FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0157/2003

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(6.1)

Appropriation($)

     124,000.00 
     128,000.00 

   1,546,000.00 
     460,000.00 

Document

99154A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 

   2,006,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     123,707.54 
     121,628.75 
       8,374.00 

Project    2,258,000.00      270,000.00      253,710.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

02-AUG-1999

11-SEP-2000

26-APR-2004

02-AUG-2004

08-SEP-2000

23-APR-2004

30-JUL-2004

02-AUG-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Civil engineer has requested add'l funds for survey work required for property purchase.Project Status

Schedule extended due to uncertainty re: property acquisition.Schedule

Add'l funds required for acquistion, PSB acquisition unit, and civil engineer to complete property
purchase/transfer.  Preparing 3-page estimate per CDF's request.

Budget

Unexplained WD fund reversion of $17,854.96 returned to WD appropriation.Other information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 80

ORICK

FORESTRY
HAAVISTO, JUDY A

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     121,000.00 
   1,977,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
30095B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 

     121,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     121,000.00 
   1,977,000.00 

     192,342.44 
      82,000.00 

     121,000.00 
            .00 

     194,780.58 
      78,056.49 
      87,267.72 
         864.00 

Project    2,375,400.00      395,342.44      360,968.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

08-AUG-2003

23-AUG-2004

29-NOV-2004

30-JUL-2001

13-JUN-2003

20-AUG-2004

26-NOV-2004

29-NOV-2005

 100.00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $2,098,000.00

WORKING DRAWINGSCURRENT PHASE:

Cal Trans agreed to widening of roadway as opposed to channelization for new driveway.  Will submit
sketch for CDF's approval.  CDF also proposed redesign of site.  Will revisit when driveway issue is
resolved.

Project Status

PP's approved June 13, 2003. WD kick-off meeting held 07-14-03.Schedule

Project is currently within budget.Budget

Expenditures exceed transferred amount for Study/Acquisition phase.  A $3,057.56 reversion was
processed by Capital Outlay Accounting.

Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 81

VALYERMO

FORESTRY
EDEN, REGINALD G

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0425/2002

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0660(11)

Appropriation($)

      86,000.00 
     119,000.00 

   2,452,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
   2,452,000.00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
      83,615.76 

            .00 

Project    2,657,000.00      205,000.00      169,613.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-APR-2002

16-MAR-2004

16-JUL-2004

08-MAR-2002

05-FEB-2004

15-MAY-2004

15-SEP-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,657,000.00

WORKING DRAWINGSCURRENT PHASE:

All 95% Working Drawings comments have been submitted to the A & E.  Constructibility Review by
estimating completed and comments sent to A & E.   Expect to bid the project in March 2004 if Due
Diligence and lease extension are complete.

Project Status

Anticipate complete working drawings in January 2004.Schedule

The project is within budget.  Construction funding via bond financing in 2002/03.Budget

NEXT ACTION:  Due diligence request to RESD/RESS on March 24, 2003. Extension of Lease with
U.S.F.S. Still to be negotiated.

Other information

04-OCT-1999

20-DEC-2001

10-NOV-2001

15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 82

FORT JONES

FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

Document

99187A
01117A
30071B

Transferred($)

      72,000.00 
     118,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   1,980,000.00 

            .00 
      72,000.00 

     118,000.00 
      12,000.00 

            .00 
      71,990.75 

     101,012.22 
       3,626.00 

Project    2,170,000.00      202,000.00      176,628.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

15-AUG-2001

31-AUG-2004

31-DEC-2004

26-FEB-2001

25-APR-2002

29-DEC-2004

30-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,170,000.00

WORKING DRAWINGSCURRENT PHASE:

Project funds reverted and larger construction budget requested for the 2004/2005 budget.  Anticipate
bidding in the summer of 2004.

Project Status

Delay for anticipated shortfall in the project funding of Construction Phase in budget 2002/2003; and
requested augmentation for larger funding within budget 2004/2005

Schedule

Budget shortfall estimated based on received bids of several other forest fire stations.Budget

Other information

26-JUL-2001

15-AUG-2001

31-AUG-2004

31-DEC-2004

26-FEB-2001

25-FEB-2002

29-DEC-2004

30-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 83

THREE RIVERS, TULARE COUNTY

FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,143,265.00 

Document

96097A
96099A
98129A
99101A
99101A
20178B
30068B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
   2,143,265.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,154,265.00 

      63,997.00 
      63,000.00 
      64,733.38 

   2,154,265.00 

      56,141.15 
      37,878.29 

     113,254.79 
   1,335,573.88 

Project    2,346,262.00    2,345,995.38    1,542,848.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

20-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

18-MAR-2004

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,619,000.00

CONSTRUCTIONCURRENT PHASE:

Groundbreaking and the pre-construction meeting was on February 18, 2003.  Mass excavation
completed April 18.  Site utilities are in and concrete slab pours are finished.  Rough framing 100%
complete.  Building dryed in and finishes proceeding.

Project Status

Project to complete in March.Schedule

Project is on budget.Budget

Domestic water issue with the previous land owner has been solved.Other information

21-AUG-1998

26-JUL-2001

18-FEB-2003

14-MAY-1999

01-MAY-2002

18-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 84

HARTS MILL

FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0379/2002
0157/2003

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0660(5)
3540-301-0660(1.7)

Appropriation($)

      46,000.00 
      70,000.00 

   1,323,000.00 
     639,000.00 

Document

99186A
01124A
30041B

Transferred($)

      46,000.00 
      70,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

   1,962,000.00 

            .00 
      46,000.00 
      70,000.00 
      12,000.00 

            .00 
      45,943.07 
      57,118.33 
       5,847.00 

Project    2,078,000.00      128,000.00      108,908.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

19-APR-2004

26-JUL-2004

10-AUG-2001

16-APR-2004

23-JUL-2004

26-JUL-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Civil portion of project on hold.  Construction portion of project to be transferred from Consultant to PSB
after bid.

Project Status

Project schedule extended by request for add'l funds.  (See below.)Schedule

Requesting funds for add'l civil work and preparation of SWPPP.  PWB rescheduled for January 2004.Budget

Architect finishing other drawings while waiting for funds for add'l civil work.Other information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 85

HESPERIA

FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B
30200B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,450,950.00 

      63,959.39 
      48,072.83 
      61,439.11 

   1,129,180.33 

Project    2,179,000.00    1,662,950.00    1,302,651.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

15-MAY-2000

09-DEC-2001

02-AUG-2004

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor defaulted and the bond/surety company will step in to complete the project.  The surety is
bidding the project and submitted a Takeover Agreeement not favorable to the state.  The state is
preparing a Takeover Agreeement which is consistant with the construction contract provisions.

Project Status

Behind schedule - Default.Schedule

Received Finance Department's approval for additional funding - $45,000 augmentation to construction
funds.

Budget

Liquidated damages has been enforced for +$120,000 to date + $800 per day until the completion and
acceptance by the state.

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 86

HOLLISTER, SAN BENITO COUNTY

FORESTRY
WICKS, CHRISTIAN P

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0157/2003
0157/2003

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0660 (6)
3540-301-0660 (6)

Appropriation($)

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

   5,639,000.00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      96,153.68 
     278,142.00 

            .00 
            .00 

Project    6,424,000.00      385,000.00      374,295.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2001

26-JUL-2001

24-MAY-2004

14-FEB-2005

13-JUN-2005

14-MAY-2004

14-MAY-2004

11-FEB-2005

10-JUN-2005

18-AUG-2006

  25.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $6,424,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Crows Landing Appraisal completed.  Discussion with the City of Hollister continue favorably with new
City Manager who is anxious to have CDF stay there.  Discussions continue on the clarification of what
the City will be responsible for and what CDF will be responsible for.

Project Status

Preliminary Plans are substantially complete for Hollister site.  Appraisal of Crows Landing complete.
Need lease language for City to review before proceeding further.

Schedule

Off-site improvements (taxiway, etc.) at Hollister have been reduced.  Determination of extent of work by
CDF and by City being discussed.  Cost of present value of lease over term of bond being analyzed.

Budget

Need lease language so that negotiation with City can proceed.Other information

26-JUL-2001

26-JUL-2001

12-MAY-2002

01-NOV-2002

01-APR-2002

31-JAN-2002

15-JUN-2004

01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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INDEPENDENCE

FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660(2.5)

Appropriation($)

      45,000.00 
     111,000.00 

   1,395,000.00 
     417,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     111,000.00 
   1,812,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

            .00 
      44,829.16 
      85,937.19 
       3,495.00 

Project    1,968,000.00      168,000.00      134,261.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

22-MAR-2004

21-JUN-2004

10-AUG-2001

19-MAR-2004

18-JUN-2004

21-JUN-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,551,000.00

WORKING DRAWINGSCURRENT PHASE:

100% WD's being reviewed by CDF/PMB.  Final spec/estimate due 09 January 2004.  Construction
portion of project to be transferred from Consultant to PSB after bid.

Project Status

Schedule impacted by Civil Consultant hiatus. (Consultant asking for additional fees.)  Agreement has
been reached; Consultant is back on board.

Schedule

Estimate adjusted for current unit costs as developed by PMB.   Construction augmentation in current
budget.

Budget

New contract negotiated between Civil Consultant and Architect.  Add'l funds for water/sewer extension
paid from PMB funds.

Other information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SUSANVILLE

FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(8)
3540-301-0001(8)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     105,000.00 

      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

Document

98147A
98147A
99049A
20156B
20156B
20191B

Transferred($)

     105,000.00 
(     10,931.60)
      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      94,068.40 
      82,000.00 

   1,301,850.00 

            .00 
      93,513.53 
      81,737.17 

   1,292,533.34 

Project    1,488,850.00    1,477,918.40    1,467,784.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-JUL-1996

31-AUG-1998

11-FEB-1999

01-OCT-2001

14-FEB-2002

07-JUN-1997

24-DEC-1998

30-JUN-1999

01-DEC-2001

14-DEC-2002

15-JUL-1996

10-SEP-1998

26-JUL-2001

15-SEP-2001

08-APR-2002

01-MAY-1998

09-APR-1999

14-SEP-2001

22-FEB-2002

03-JUL-2003

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,488,850.00

CONSTRUCTIONCURRENT PHASE:

Project closeout documents being processed. Project is complete. Warranty issues are being addressed.Project Status

Project has been extended 76 days by change orders.Schedule

Project has been augmented 16.2% over the appropriation based on bids.Budget

This project will be deleted from the next report. Final Report.Other information

10-SEP-1998

26-JUL-2001

08-APR-2002

09-APR-1999

07-DEC-2001

08-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MANTON

FORESTRY
GREENLEAF, WILLIAM D

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)
3540-301-0660(1.8)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 
     333,000.00 

Document

99188A
01118A
30119B

Transferred($)

      44,000.00 
      83,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   1,697,000.00 

            .00 
      44,000.00 
      83,000.00 
      12,000.00 

            .00 
      45,388.00 
      44,802.77 
       4,244.00 

Project    1,824,000.00      139,000.00       94,434.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

26-AUG-2004

15-FEB-2005

15-APR-2001

25-APR-2003

14-FEB-2005

13-FEB-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,358,000.00

WORKING DRAWINGSCURRENT PHASE:

Project bid July 31, 2003 and was 20% over budget. CDF advised PMB to cancel and project will be put
into next years budget.

Project Status

To bid next fiscal year with supplemental funding.Schedule

Project getting supplemental funding in 04/05. Estimated project cost reflects new budget.Budget

Project to bid next fiscal year with supplemental funding.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLITS

FORESTRY
EDEN, REGINALD G

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,771,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,771,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,763.55 
      86,242.02 

            .00 

Project    1,968,000.00      197,000.00      184,005.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

08-JUL-1999

12-MAY-2000

15-FEB-2004

15-JUN-2004

11-MAY-2000

03-MAY-2001

14-JUN-2004

15-JAN-2006

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,968,000.00

WORKING DRAWINGSCURRENT PHASE:

REBID of Project as noted in the schedule. Had to redevelop all Finance Approval Documents for
approval by PWB in February 2004. Project originally bid on 11/15/01. Due to unfavorable bids, the
original construction funds for this project, appropriated in 2000/01 budget, were reverted. New
Construction funding from Lease Revenue Bonds. Construction documents have been updated and are
ready to bid.  Due diligence documents to RESD/RESS on March 24,2003. Lease extension is to be
renegotiated with the U.C. System.

Project Status

Request to proceed to bid will be presented upon completion of due diligence.  This is anticipated to be
completed in February 2004.

Schedule

New funding will now be directly tied back to Lease/ Revenue Bonding thru the normal DOF process as
of 12/15/02.

Budget

NEXT ACTION NEEDED:  Approval of Rebid documents by DOF. Completion of due diligence and lease
extension.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NIPOMO

FORESTRY
JONES, HAMPDEN S

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)

Appropriation($)

     100,000.00 
     139,000.00 

   1,777,000.00 
     446,000.00 

Document

99178A
01138A
30070B

Transferred($)

     100,000.00 
     139,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

   2,223,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
      86,776.61 

     106,604.53 
       4,671.30 

Project    2,462,000.00      251,000.00      198,052.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

26-JUL-2001

14-JAN-2002

02-APR-2004

03-AUG-2004

10-AUG-2001

06-MAY-2003

02-AUG-2004

03-AUG-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,462,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is ready to bid pending completion of Due Diligence and availability of inspection services.

Title review portion of Due Diligence is 99% complete.  Final letter from RESD to DOF needs to be
issued.

Lease needs to be renegotiated with property owner.  No progess since last report.

Construction schedule delay due to currrent shortage of inspection resources.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence and
availability of inspection services.

Schedule

Project is within budget.Budget

Other information

26-JUL-2001

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

09-FEB-2002

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OWENS VALLEY

FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 

   1,852,000.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   1,852,000.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     137,758.17 
     120,381.50 
      14,337.50 

Project    2,126,000.00      285,400.00      272,477.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

21-JAN-2004

24-MAY-2004

08-JUN-2001

31-OCT-2003

21-MAY-2004

21-MAR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,126,000.00

WORKING DRAWINGSCURRENT PHASE:

Bid documents are complete. Due diligence memo contains an exception that cannot be rectified.
Looking for alternative funding options.

Project Status

Construction Schedule delay due to current shortage of inspection resources.Schedule

Project is within budget on approved scope modifications.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HOLLISTER

FORESTRY
GREENLEAF, WILLIAM D

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

         438.00 
      68,462.22 
      60,689.76 
       2,883.00 

Project    1,396,000.00      149,000.00      132,472.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

10-SEP-1998

21-FEB-2002

16-APR-2004

18-AUG-2004

08-APR-1999

14-JUL-2002

16-AUG-2004

17-AUG-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing addendum to 100% completed working drawings to reflect current site conditions. Will
proceed to bid upon completion of lease extension, due diligence and DOF approval to bid.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other project issues at this time.Other information

10-SEP-1998

21-FEB-2002

08-APR-1999

15-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 94

O'NEALS

FORESTRY
WHALEN, MARY S

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(16)
3540-301-0660(4.6)

Appropriation($)

     102,000.00 
     111,000.00 

   1,802,000.00 
     450,000.00 

Document

99182A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

   2,252,000.00 

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
      98,693.67 
      83,605.05 
       2,770.00 

Project    2,465,000.00      225,000.00      185,068.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-MAR-2004

19-JUL-2004

10-AUG-2001

06-FEB-2004

02-JUL-2004

19-JUL-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,015,000.00

WORKING DRAWINGSCURRENT PHASE:

95% comments were returned from CDF mid-December. PSB will incorporate the comments and the
recommendations from the well testing report at the same time.  DUE DILIGENCE: As of 11/24/03 the
Title Report remains to be reviewed by RESD - other Due Diligence priorities still  preclude RESD's
review. RESS has been notified that this is delaying the project.

Project Status

As of 8/13/03 August 2003 Budget approved.   Project delayed due to time required for PSB to complete
in-house QC, coordinate and integrate a SWPPP plan into WD's, and problems getting well tested.

Schedule

August 2003 Budget has been approved.  CDF's requested Incremental Project Augmentation of
$450,000 is approved.   Final determination as to whether or not the project is within budget will be made
upon receipt and review of PSB's Final Detailed Estimate.

Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RAYMOND

FORESTRY
WHALEN, MARY S

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   2,294,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   2,294,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     142,188.30 
       7,128.00 

            .00 

Project    2,767,000.00      473,000.00      249,228.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

22-OCT-2003

06-MAY-2004

06-SEP-2004

30-JUL-2002

12-SEP-2003

03-MAY-2004

20-AUG-2004

06-SEP-2005

 100.00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $2,767,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved PP's during 9/12/03 meeting. PMIB loan is being processed and should be finalized at the
upcoming PMIB meeting on 10/15/03 - Working Drawing funds should be available on or around 10/20/03
and will enable the start of the Working Drawing Phase.  PSB still waiting for CDF's Region's PP's
comments  - original due date for PP comments was July 29th.  CDF and PMB met with DOF on 9/4/03
to review PP's.

Project Status

Schedule extended due to evaluating alternative cost saving site designs; mis-communications
regarding discrepancy between PP's and verbiage in Consent Item over the size of the Pump House;
and, processing PMIB loan approval for WD's in light of staff reductions.

Schedule

Project is recognized as being over budget by 13.05%.   DOF has directed CDF, PMB and PSB to 'value
engineer' the project and try to reduce costs. DOF and CDF are open to considering 'non-prototypical'
alternative cost saving materials for both site and buildings.

Budget

NoneOther information

01-JUL-2000

20-NOV-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2001

04-APR-2003

19-SEP-2003

01-FEB-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 96

SAN LUIS OBISPO

FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

   5,720,000.00 
     974,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

   6,694,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     562,237.30 

            .00 

Project    7,893,000.00    1,199,000.00    1,129,020.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

02-FEB-2004

08-JUN-2004

19-MAY-2000

07-AUG-2003

07-JUN-2004

08-OCT-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,059,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is ready to bid pending completion of the Transfer of Control and Possession (TOC).  The draft
TOC was provided to DOF in November.  Upon their approval, it will be presented to Cal Poly.  Title
review portion of Due Diligence is 99% complete.  Final letter from RESD to DOF needs to be issued.

Project Status

Project is behind schedule and will continue to be delayed until the TOC is executed.Schedule

Project is within budget.  PWB approved a scope change and revised budget on February 14, 2003,
deleting the Cuesta Conservation Camp from the project.  Recognized C phase budget is as follows:
$6,287,000 (State); $1,291,000 (County of SLO); and $297,000 (USFS).  Total C Phase costs of
$7,875,000 plus previously transferred amount of $1,184,000 for P and W Phases equals the total project
cost of $9,059,000.  Appropriations shown above are for State's contribution only and are not reflective of
approved revised budget.

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 97

ESCONDIDO

FORESTRY
WICKS, CHRISTIAN P

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(19)
3540-301-0660 (9)

Appropriation($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

Document

01143A
30007A
30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   1,755,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     533,598.97 
     123,644.78 
      14,456.16 

            .00 

Project    2,648,780.00      893,780.00      671,699.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

05-JUL-2002

02-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

01-AUG-2003

26-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

18-AUG-2003

09-JUL-2004

11-OCT-2004

24-SEP-2002

15-AUG-2003

09-JUL-2004

08-OCT-2004

07-OCT-2005

 100.00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $2,790,000.00

WORKING DRAWINGSCURRENT PHASE:

Incorporating comments from CDF & PMB.  Proceeding with WDs.Project Status

Working drawings began October '03 and to complete summer '04.Schedule

Project is proceeding with Working Drawings with recognized anticipated deficit of 12% based on recent
project bids, and city required street improvements.   Value engineering and cost review proceeding to
meet budget.

Budget

Utility connections and City required improvements exceed budget.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAND CREEK

FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,338,000.00 
     423,000.00 

Document

99181A
01131A
30042B

Transferred($)

      55,000.00 
      86,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,761,000.00 

            .00 
      55,000.00 
      86,000.00 
      12,000.00 

            .00 
      54,658.08 
      73,975.27 
       2,108.00 

Project    1,902,000.00      153,000.00      130,741.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-JAN-2004

26-APR-2004

10-AUG-2001

23-JAN-2004

23-APR-2004

26-APR-2005

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $1,702,000.00

WORKING DRAWINGSCURRENT PHASE:

State Fire Marshall review complete.  Finishing Access Compliance review.  Construction portion of
project to be transferred from Consultant to PSB after bid.

Project Status

Project back on schedule.Schedule

Job is within budget.Budget

NoneOther information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MORGAN HILL

FORESTRY
GREENLEAF, WILLIAM D

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 

   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      39,900.30 
      91,147.88 
       2,722.00 

Project    1,734,000.00      169,000.00      133,770.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

02-JUL-2001

11-DEC-2001

10-MAR-2000

26-JAN-2001

10-DEC-2001

09-DEC-2002

02-OCT-2000

07-MAY-2002

16-JAN-2004

18-MAY-2004

04-JAN-2002

29-DEC-2003

17-MAY-2004

17-MAY-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,734,000.00

BID PERIODCURRENT PHASE:

DOF approved Working Drawings and approval to proceed to bid. PSB and PMB finalizing construction
documents.

Project Status

Project is on current schedule.Schedule

PMIB interim financing approved at August 9, 2002 PWB.Budget

There may be possible ground water contamination but should not affect this project.Other information

07-MAY-2002 09-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONORA

FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0157/2003

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-490-0660

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 

Document

99180A
20273B

Transferred($)

      87,000.00 
     207,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   2,283,000.00 

            .00 
      87,000.00 

     207,000.00 
            .00 

            .00 
      87,439.00 

     159,013.00 
            .00 

Project    2,577,000.00      294,000.00      246,452.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

30-JAN-2004

10-MAY-2004

15-MAY-2001

15-JUN-2002

23-DEC-2003

30-APR-2004

10-MAY-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,540,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 100%.Project Status

Due Diligence completed May 5.  14D approval to bid received from DOF.  Construction documents are
100%.  Fire Marshal is doing plan backcheck mid-January.

Schedule

Project is within budget.Budget

Inspector has been assigned.  There are no other significant project issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(20)

Appropriation($)

     803,000.00 

     500,000.00 
     869,400.00 

  15,331,000.00 

Document

01134A
30084A
30077B
30084A
30084A

Transferred($)

     803,000.00 
     570,000.00 
     500,000.00 
     869,400.00 
(    570,000.00)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 
     500,000.00 

  16,200,400.00 

            .00 
     803,000.00 

   1,070,000.00 
     299,400.00 

            .00 
     493,970.99 
     471,495.50 

            .00 

Project   17,503,400.00    2,172,400.00      965,466.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-SEP-2001

01-DEC-2002

30-JUN-2004

04-SEP-2004

08-NOV-2002

01-JAN-2004

01-AUG-2004

01-JAN-2006

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $17,503,400.00

WORKING DRAWINGSCURRENT PHASE:

Release of 100% Working Drawing funding has been completed.  Working Drawings now scheduled for
completion by January 1, 2004.  If Due Diligence/Lease are completed by then we can complete the
bidding period by March 1, 2004.  Note:  Lease completion now projected out to May of 2004.

Project Status

Working Drawing schedule has slipped another four months, now January 1, 2004.Schedule

Still working on reducing Construction Budget.Budget

PMIB Loan Application to CDF complete.  Due Diligence can be competed as soon as "Leasing"
language is approved.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 102

 RIVERSIDE

FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-301-0042(20)
2660-304-0042(20)

Appropriation($)

     729,300.00 

     262,000.00 

   1,330,000.00 

Document

20061A
20061A
20198A
20198A
20061A
20198A
30084A

Transferred($)

     729,300.00 
(    424,700.00)
     262,000.00 
(     49,300.00)
     424,700.00 
      49,300.00 

   1,330,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     729,300.00 
     262,000.00 

   1,330,000.00 

            .00 
     304,600.00 
     212,700.00 

   1,804,000.00 

            .00 
     170,311.18 
     178,097.80 
     124,456.99 

Project    2,321,300.00    2,321,300.00      472,865.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002

16-APR-2002

15-JUN-2003

01-OCT-2003

15-APR-2002

15-MAY-2003

22-JUL-2003

01-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $2,321,000.00

CONSTRUCTIONCURRENT PHASE:

"Notice to Proceed" with Construction received on 9/22/03.  Project scheduled for completion on 7/28/04.
Leaves only 16 calendar days for CDF to get moved.  Will have to negotiate an extension of time for
Caltrans demolition.  CDF at this point is insisting on getting 60 calendar days to move per our Transfer
and Control and Possession document.

Project Status

Imposed (10) month schedule in Contract Bid documents to assure completion as mandated by Caltrans.Schedule

Project within budget.Budget

Caltrans has assured PMB that they will work around the CDF facility until the replacements are
completed. (See Transfer of Control and Possession Agreement.)

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 103

SPRINGVILLE

FORESTRY
CHAMBERS  II, JAMES C

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   2,342,000.00 

Document

20219A
99162A
30055B
40002B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   2,342,000.00 

     155,000.00 
     210,000.00 
     188,000.00 

            .00 

     152,881.70 
     208,534.55 
      32,719.35 

            .00 

Project    2,940,000.00      553,000.00      394,135.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

11-JUL-2003

03-APR-2004

16-AUG-2004

30-JUN-2001

11-JUL-2003

28-APR-2004

16-AUG-2004

29-NOV-2005

 100.00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $2,940,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase in progress.  Per DOF request, CDF, PMB, and PSB performing value
engineering excercise for the site and building design to reduce estimated construction costs.  PSB &
PMB will re-visit CDF's PP comments at the start of Working Drawings and incorporate the appropriate
ones into the Working Drawings.   PMB to work with CDF and RESD to coordinate the lease agreement
with new property owner in view of his recent decision not to demo the existing facilities.

Project Status

Schedule has been extended approximately 6 months due to delayed start of PP's and delay in
processing PMIB loan.

Schedule

Current Construction estimate is 8.16% over original  budget package estimate.  DOF has directed CDF,
PSB & PMB to perform value engineer excercise during Working Drawings.

Budget

New property owner has elected to keep the existing Milo facilities. PMB/CDF & RESD to coordinate
termination of lease agreement.

Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 104

SQUAW VALLEY

FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 

   1,780,000.00 

Document

00130A
01074A
20179B
30155B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

   1,695,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 

   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 

   1,706,700.00 

            .00 
     130,635.27 
     128,769.60 
     344,885.79 

Project    2,041,000.00    1,967,700.00      604,290.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

02-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

03-SEP-2001

10-FEB-2003

23-JUN-2003

08-JUN-2001

20-JAN-2003

23-JUN-2003

23-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,041,000.00

CONSTRUCTIONCURRENT PHASE:

The project has been delayed due to lack of performance from underground subcontractor. This sub has
been replaced. CDF is vacating the site. This will allow the contractor to get back on schedule.
Demolition of the remaining two buildings should begin immediately.

Project Status

Project is on schedule.Schedule

Project is being augmented 3%.Budget

Due Diligence is complete.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 105

CUPERTINO

FORESTRY
GREENLEAF, WILLIAM D

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1.5)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
     483,000.00 

Document

98127A
99044A
30164B
20182B

Transferred($)

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   2,203,000.00 

            .00 
      59,000.00 
      98,000.00 
      18,000.00 

            .00 
      57,957.90 
      64,407.81 
       1,768.00 

Project    2,360,000.00      175,000.00      124,133.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

30-JUN-2003

01-APR-2004

02-AUG-2004

22-SEP-2003

02-AUG-2004

01-JUN-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,360,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing addendum for 100% completed working drawings to reflect current site conditions and
Santa Clara County approved use of existing septic tank and leach field. Project will proceed to bid upon
completion of lease extension, due diligence and DOF approval to bid.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

21-FEB-2002

01-JUL-2002

04-NOV-2002

30-JUN-2003

02-SEP-2002

24-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 106

SWEETWATER

FORESTRY
GREENLEAF, WILLIAM D

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 

   2,065,000.00 

Document

01093A
20240A
99173A
30080B
40017B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   2,065,000.00 

     172,000.00 
     226,000.00 
     171,000.00 

            .00 

     173,569.77 
     164,831.03 
      29,596.00 

            .00 

Project    2,634,000.00      569,000.00      367,996.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

30-JUN-2004

02-NOV-2004

30-SEP-2002

15-AUG-2003

16-APR-2004

01-NOV-2004

01-NOV-2005

 100.00%

 100.00%

  25.00%

    .00%

    .00%

Current Comments

 $2,634,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing Working Drawings.Project Status

The project is on current schedule.  Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 107

TWAIN HARTE, TUOLUMNE CO.

FORESTRY
WHALEN, MARY S

Twain Harte FFS - New Construction

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(7)
3540-301-0660(7)
3540-301-0660(7)

Appropriation($)

     292,000.00 
     236,000.00 

   2,940,000.00 

Document

40022B

Transferred($)

     292,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   2,940,000.00 

            .00 
     292,000.00 

            .00 
            .00 

            .00 
      44,159.07 

            .00 
            .00 

Project    3,468,000.00      292,000.00       44,159.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

05-JUL-2004

27-MAY-2005

03-OCT-2005

11-JUN-2004

13-MAY-2005

30-SEP-2005

03-OCT-2006

  15.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $3,468,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site kick-off meeting 12/02. Survey underway, report pending acquisition of Preliminary Title Report from
RESS. PSB revising site plan per client request. Geotechnical and Hazmat investigations are underway.

Project Status

Project start has been delayed by 03/04 budget signing and bond financing.Schedule

Project is on budget.Budget

Kick-off meeting delayed due to fires in Southern California. Project no longer includes an acquisition
phase.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 108

UKIAH

FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     140,000.00 
     175,000.00 

   2,869,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     175,000.00 

   2,869,000.00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     129,501.81 
     117,294.66 

            .00 

Project    3,184,000.00      315,000.00      246,796.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

16-MAR-2004

15-JUL-2004

31-DEC-2001

26-JAN-2004

16-MAY-2004

15-AUG-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $3,184,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB 95% documents without fire marshal and ADA compliance release for comments to PMB and the
Client by the 3rd week in October.

Project Status

Final comments by CDF on 95% Working Drawings due by mid-December. Peer Review Including State
Fire Marshal and ADA Compliance Review scheduled to be ready for CDF review in the first week in
January 2004. Anticipate out to Bid in the second week of March of 2004.  Inspection resources are
available.

Schedule

Project is not within budget as included in the 2002/03 budget.  Reviewing to reduce cost.Budget

NEXT NEEDED ACTION: PSB to complete internal Peer Review of 95% documents.  Peer Review Cycle
in PSB started in early April 2003.  Due Diligence Package with memo completed.

Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 109

USONA

FORESTRY
WHALEN, MARY S

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 

   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 

   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     101,836.90 
     116,003.04 

            .00 

Project    1,925,000.00      237,000.00      217,839.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

30-APR-2004

31-AUG-2004

15-OCT-2002

16-JAN-2004

30-AUG-2004

31-AUG-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB is scheduled to submit the 95% WD package to Regulatory Agencies for plan checking and to PMB
for distribution to CDF on or around 10/08/03.    PSB has coordinated the majority of CDF's Working
Drawing Kick-Off Meeting comments with the plans and specs.   A few items remain to be coordinated,
however, in order to expedite the project, these few remaining items will be addressed in a cover letter
(to be included with the 95% submittal package) and will be picked up at the same time PSB picks up
CDF's and the Regulatory Agency's plan check comments.   DOF to revisit project costs (and adjusted
14D) prior to giving final approval to 'Proceed To Bid'

Project Status

Schedule has been extended due to time for PSB to complete their in-house quality control and
implement and coordinate the Storm Water Pollution Prevention Plan.

Schedule

Project is 8.47% overbudget. CDF, PMB, and PSB to 'value engineer' the project in order to try and
reduce costs, per DOF's request. 

Budget

No other pertinent information.Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 110

VALLECITO CONSERVATION CAMP

FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0003/2002

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(17.6)
3540-301-0660(9)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,104,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 

   2,614,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
     103,888.58 

            .00 

Project    2,894,000.00      250,908.08      225,313.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

02-JUN-2004

01-OCT-2004

12-MAY-2000

01-JUN-2004

30-SEP-2004

01-DEC-2005

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,894,000.00

WORKING DRAWINGSCURRENT PHASE:

Project being rebid with changed and increased funding.  Construction Documents have been updated,
with new SFM and Access Compliance agency approvals.  Project Lease Revenue Bond funding with
PMIB Loan #023040.  Due Diligence efforts, commenced December 2002, have not been completed.

Project Status

Re-Bid on hold pending completion of Due Diligence.  "Phase Summary" schedule above is adjusted for
FY2002/2003 changes in funding and Due Diligence delays.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Form 220 for Due Diligence
funding approved 12/3/02.

Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 111

VALLEY CENTER

FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0157/2002
0379/2002

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(2.6)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
     490,000.00 

   1,483,000.00 

Document

99159A
99159A
01159A

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   1,973,000.00 

            .00 
      48,906.35 

     117,000.00 
            .00 

            .00 
      48,906.35 

     102,208.05 
            .00 

Project    2,139,000.00      165,906.35      151,114.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

16-DEC-2003

24-MAR-2004

27-SEP-2001

30-DEC-2003

23-MAR-2004

23-MAR-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $1,649,000.00

BID PERIODCURRENT PHASE:

County of San Diego needs letter from client to issue permit to connect to county system. Drawings and
specifications are complete.

Project Status

Project was delayed for a correction to the site's legal description and filing a corrected deed. Easement
issues delayed completion of site plan.

Schedule

Project is within budget.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 112

VENTURA

FORESTRY
COYNE, MARK C

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(10)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
      12,000.00 

   1,397,000.00 

Document

99170A
99170A
01129A
30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     118,000.00 
   1,409,000.00 

            .00 
      47,128.46 

     118,000.00 
      12,000.00 

            .00 
      49,338.26 

     102,247.53 
       5,072.00 

Project    1,578,000.00      177,128.46      156,657.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

30-JUN-2003

01-MAY-2004

08-AUG-2001

30-JUN-2003

27-FEB-2004

28-FEB-2005

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $1,578,000.00

BID PERIODCURRENT PHASE:

Project has been put on hold by the Dept. of Finance, due to questions involving the status of the CYA
Camp at Ventura. Working Drawing phase is complete.  Specs are being corrected by A & E on the
project. DOF has approved for bid. Due diligence is pending TOC document between CYA and CDF.

Project Status

Construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

Working drawing phase is within budget.Budget

Project's preliminary plan phase shows a deficit becasue of  charges to the project after a reversion of
funds was made. The project's expenditures are within the original budget of $51,000.

Other information

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 113

WEAVERVILLE

FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     192,783.03 
      52,839.38 

     107,565.97 
            .00 

Project    2,378,000.00      406,873.78      353,188.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-NOV-2004

14-AUG-2001

14-SEP-2001

15-APR-2003

29-OCT-2004

01-NOV-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,378,000.00

WORKING DRAWINGSCURRENT PHASE:

The project bid on May 27, 2003.  Bids came in approximately 33% over budget.  CDF is currently
reviewing options on rebidding the project or reversion and rebudgetting of project.

Project Status

Construction phase of the project is currently on hold.Schedule

This project is over budget. An increase in the construction is expected in the FY04/05 budget.Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WARNER SPRINGS, CA 92086

FORESTRY
ROBERTS, LELAND J

Warner Springs FFS Replace Facility

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)

Appropriation($)

     242,000.00 
     142,000.00 

   1,828,000.00 

Document

40043B

Transferred($)

      15,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 
     142,000.00 

   1,828,000.00 

            .00 
      15,000.00 

            .00 
            .00 

            .00 
         594.00 

            .00 
            .00 

Project    2,212,000.00       15,000.00          594.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

23-JUN-2003

12-MAR-2005

30-DEC-2005

22-APR-2006

11-MAR-2005

29-DEC-2005

21-APR-2006

07-SEP-2007

    .00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $2,212,000.00

PRELIMINARY PLANSCURRENT PHASE:

Due diligence work is under way. PSA for title effort is complete. Leasing investigation scope of service
language will be inserted into umbrella PSA when it is complete.

Project Status

Schedule dates assume start of design work by June 2004.Schedule

Funds for due diligence work ($15,000) transferred.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 

Document

20056A
20200A
30120A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      17,000.00 
      38,000.00 

     250,105.00 

            .00 
      16,857.00 
      15,379.99 
      13,986.30 

Project      305,105.00      305,105.00       46,223.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

14-FEB-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

31-DEC-2003

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

12/03 Project is again on hold pending resolution of devise counts with the State Fire Marshal.  Based on
current information project will need to seek DOF/PWB approval for a scope change and use of bid
savings.  Work continues on defining device requirements.  
9/03 Project is currently on hold pending review and approval of the shop drawings by the State Fire
Marshal.  Additionally, work continues to be coordinated with the work of the Butterfield State Office and
Warehouse Facilities.  Meeting to be held on October 7th to determine project direction.

Project Status

12/03 Construction activities currently on hold pending resolution of device counts with the State Fire
Marshal.  At this time, due to the devices count issue and the potential scope change requirements,
cannot determine when project will be complete.
9/03 Project bid on January 9, 2003.  Original notice to proceed date was April 1, 2003.  This start date
avoids most of the FTB Tax Season increased staffing, which results in less disruption of FTB
operations. 6-30-2003 - Project end date will be extended due to length of time required to get shop
drawings approved by the State Fire Marshal and coordination efforts with the Butterfield Office and
Warehouse Project.  9-16-2003: Project has been on hold pending State Fire Marshal plan review and
coordination of this project with the Butterfield Office Complex.  End date will be extended to
accommodate these delays and Customer has been informed. 10-1-2003: Meeting to be held with
Contractor on 10-7-2003 to review Fire Marshal approved drawings, coordination with Butterfield State
Office Complex and project intent.

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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12/03 Based on current information project will need to access bid savings if they are still available.
9/03 Project Bid 40% under the State's estimate.  Working with FTB and DOF to revert bid savings.

Budget

Project design by RESD/PSBOther information
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SACRAMENTO

GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002

Budget Item

1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

     399,000.00 
   1,200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     399,000.00 
   1,200,000.00 

            .00 
            .00 

     267,315.36 
      12,960.00 

            .00 
            .00 

Project    1,599,000.00    1,599,000.00      280,275.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

11-MAY-2001

17-DEC-2001

04-MAR-2002

11-MAY-2001

14-DEC-2001

01-MAR-2002

13-JUN-2003

05-SEP-2002

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $23,024,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PMIB loan will be renewed at the December 2003 meeting.Project Status

On hold pending a completion of a long range planning study.Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

05-SEP-2002 10-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B
30029B
40004B
SB1589

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 26,499,450.00)
( 92,783,550.00)
  59,078,000.00 
  58,641,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   7,991,749.10 
   6,716,913.00 
  88,484,131.16 

Project  211,000,000.00  211,000,000.00  103,192,793.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

27-JUN-2005

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Fifth PMIB loan (023163) for a cumulative amount of $152,659,000 approved in June
2003.  Bid Package B - Sitework complete.  Bid Package C - Central Plant construction started January
14, 2002, close out expected by the end of January 2004. Bid Package A -  Warehouse, Bid in June
2002 and is complete construction with a close out expected by the end of January 2004.  Bid Package D
- Building 3/Town Center, Bid in September 2002 and Notice to Proceed was issued November 2002.
Bid Package E - Renovate Buildings I & II design has started and is progressing in preliminary plans.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on budget.Budget

First bond sale, covering bid packages A, B and C occurred in November 2003, in the amount of
$34,460,000.  Current thinking is that bond sale for the balance of the project (Bid Packages D & E), will
follow in 2004.

Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 120

SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0303/1996
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
1760-801-0660
1760-801-0660
1760-801-0660
5160-001-0001
3360-001-0381
6110-001-0001
5160-001-0001(1)
6110-001-0001(99)

Appropriation($)

  16,357,000.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     590,000.00 
     748,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

Document

98013B
96035A
98295B
00054B
00273B
20115B
30032B
30152B
40027B
40054B
97185A
20184A
20206A
30171A
30173A

Transferred($)

  16,356,130.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 174,044,000.00 
  39,956,000.00 
   3,494,439.00 
     590,000.00 
     748,000.00 
     719,500.00 
      97,000.00 

     729,500.00 
   1,380,000.00 
     614,155.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,732,164.80 

 366,287,094.00 

            .00 
  16,356,130.00 
  34,732,164.80 

 366,287,094.00 

      59,460.00 
  11,759,678.60 
   6,913,621.89 

 376,598,220.78 

Project  417,376,258.80  417,375,388.80  395,330,981.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $417,380,000.00

CONSTRUCTIONCURRENT PHASE:

OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build
is contracted for the Blocks 171-174 project and is 99% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 100%

Project Status

02-DEC-1999 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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complete per the contract and occupied.

DHS tenant move in for Blocks 171, 173, and 174 began on April 11, 2003 and completed in October
2003.  DHS tenant move in for Block 172 began on November 21, 2003 and will complete the end of
December 2003.

Schedule

Project was augmented $18,096,526 as approved by DOF.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.
In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.

Other information
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SACRAMENTO

GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0050/1999
0379/2002

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

Document

30098A
30098A
00061A
30098A

Transferred($)

     200,000.00 
     250,000.00 
     110,000.00 

   1,873,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
     200,000.00 
     250,000.00 

   1,983,000.00 

            .00 
     244,365.02 
       6,160.45 

     138,194.30 

Project    2,433,000.00    2,433,000.00      388,719.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

30-DEC-2003

15-MAY-2004

06-SEP-2004

29-DEC-2003

14-MAY-2004

03-SEP-2004

10-JUN-2005

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,500,000.00

WORKING DRAWINGSCURRENT PHASE:

Environmental impact review process has begun and is scheduled to be completed by late March 2004.Project Status

Schedule may be delayed due to budget concerns and/or lack of inspection resources.Schedule

Budget may be revised after CEQA process is concluded.Budget

This is a special Capitol Complex funded project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
THAMER HALLFORD, SARAH

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      80,000.00 
      66,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      53,033.44 
      19,648.17 

            .00 

Project    1,184,500.00    1,184,500.00       72,681.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

23-MAR-2004

08-JUL-2004

15-OCT-2003

23-MAR-2004

08-JUL-2004

30-DEC-2004

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $1,184,500.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are underway; 50% review to commence mid-December.Project Status

Inspection resources available; project on schedule.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
KARLSSON, NIKLAS G

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

Document

OBG095940
95025
96143A
96143A
00007
51944

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
            .00 
            .00 
            .00 

   1,222,151.97 
            .00 
            .00 
            .00 

   1,008,203.76 
            .00 
            .00 
            .00 

Project    1,222,151.97    1,222,151.97    1,008,203.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

28-FEB-2003

22-JUN-2005

04-MAR-2002

15-JAN-2004

28-FEB-2003

22-SEP-2005

 100.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $159,844,151.97

PRELIMINARY PLANSCURRENT PHASE:

December 2003 - Documents were submitted to DOF in October for the November PWB for approval of
PMIB loan approval.  The approval has been delayed as DOF and the new administration review all bond
funded projects.  PMB and OLS are currently reviewing the A/E selection process.

Project Status

Project is delayed until PWB approval is completed.Schedule

On Budget.Budget

None.Other information

01-OCT-2003 22-JUN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO

GENERAL SERVICES
KANEKO, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

1760-301-0001(2)
1760-301-0001
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

Document

98265A
99122A
30172B
30172B

Transferred($)

     658,000.00 
     792,000.00 
(      2,000.00)

  17,938,070.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     658,000.00 
     792,000.00 

  17,936,070.00 

            .00 
     659,031.02 
     673,234.59 

   3,088,412.15 

Project   19,386,070.00   19,386,070.00    4,420,677.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-1998

01-JAN-1999

01-JUL-1999

01-AUG-1999

01-DEC-1998

01-JUN-1999

01-JUL-1999

01-JUL-2001

01-MAR-1999

01-FEB-2001

15-FEB-2003

30-JUN-2003

19-MAY-1999

01-FEB-2003

27-APR-2003

15-FEB-2005

    .00%

 100.00%

 100.00%

 100.00%

  14.50%

Current Comments

 $22,548,000.00

CONSTRUCTIONCURRENT PHASE:

Delay in start of Construction Phase due to the World Trade Agricultural Expo.  Construction now in
progress.  Abatement activities continue.

Project Status

Construction to be complete 2/05.Schedule

Project is on budget.Budget

Other information

01-FEB-2001

15-FEB-2003

15-APR-2003

29-MAR-2002

15-APR-2003

15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)
1760-301-0768

Appropriation($)

      51,000.00 
     106,000.00 
     782,600.00 

Document

5011557
20060B
40007B

Transferred($)

      51,000.00 
     106,000.00 
     782,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     106,000.00 
     782,600.00 

            .00 
      51,000.00 

     106,000.00 
     782,600.00 

            .00 
      56,160.71 

     100,629.77 
      22,306.05 

Project      939,600.00      939,600.00      179,096.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

01-FEB-2001

01-APR-2001

15-JUN-2000

31-JAN-2001

30-MAR-2001

01-OCT-2001

16-FEB-2000

13-AUG-2001

22-JAN-2003

20-OCT-2003

10-AUG-2001

28-JAN-2002

05-AUG-2003

03-MAY-2004

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $939,600.00

CONSTRUCTIONCURRENT PHASE:

The general contractor is behind schedule on their submittal process.  The State has addressed this by
letter.  Contractor has discovered additional lead based paint in areas of Phase 1 work (Dining Rooms
3&4).

Project Status

Project start has been delayed by general contractor due to their workload.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000

13-AUG-2001

10-AUG-2001

28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK, L.A. COUNTY

GENERAL SERVICES
BLUCHER, MARK F

METROPOLITAN SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
      53,041.00 

            .00 
            .00 

Project      173,210.56      173,210.56       53,041.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 03-NOV-2003

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2003:  A Schematic Design - Budget Package has been completed and forwarded to DOF
and DMH for further direction.

Project Status

The overall project schedule is contingent on the availability of future funding resources.Schedule

Project budget, schedule and funding resources will be determined together with DOF and DMH.Budget

Underground utilities and an abandoned building foundation may in fact exist at the building site selected
by the hospital and may impact the site's feasibility.  It has been recommended that greater analysis be
performed before proceeding further.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 

   2,270,000.00 

Document

51966
20090B
30190B

Transferred($)

     174,000.00 
     209,000.00 

   1,866,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 

   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

   1,866,000.00 

            .00 
     143,256.63 
     190,354.22 
     602,868.88 

Project    2,653,000.00    2,249,000.00      936,479.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2000

27-AUG-2001

04-MAR-2002

10-JUN-2002

15-JUN-2001

08-FEB-2002

31-MAY-2002

02-JUN-2003

16-OCT-2000

08-OCT-2001

08-JAN-2003

25-AUG-2003

28-JUN-2001

31-MAY-2002

22-AUG-2003

23-JUL-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,653,000.00

CONSTRUCTIONCURRENT PHASE:

Project is under construction.Project Status

Project construction is on schedule.  Completion date was extended for changes related to OSHPD
issued under Construction Bulletin #1.  Additional activities relating to OSHPD were added to approved
project construction schedule.

Schedule

The project is on budget for the Construction phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  The bidding for the project
was delayed pending guidance from the State Seismic Program on Office of Statewide Health Planning
and Developmemt (OSHPD) requirements for seismic requirements in relation to the State Seismic
Program Retrofit Guidelines.

Other information

17-JUN-2002 13-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
SHANOFF, BURTON

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

Document

20269B

Transferred($)

   1,033,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,094,000.00 
  23,738,000.00 

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
     712,357.23 

            .00 
            .00 

Project   25,865,000.00    1,033,000.00      712,357.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

12-JAN-2004

10-NOV-2004

25-MAR-2005

09-JAN-2004

09-NOV-2004

24-MAR-2005

26-JUL-2006

    .00%

  98.00%

    .00%

    .00%

    .00%

Current Comments

 $25,865,000.00

WORKING DRAWINGSCURRENT PHASE:

The A/E Design Development submittal is complete.  The Project Director is presently reviewing the DD
submittal.  PWB approved the Bond item and Preliminary Plans on 12/12/03.

Project Status

Date indicated in the Original Start Date, for the start of PP's is the approximate date of the approved FY
2002/2003 Budget.  The actual start of the PP work started in April 2003.  The schedule has been
significantly delayed from the Original Start Date for the following reasons:  1.- Not able to award A/E
selection and negotiate contract because not having a signed State Budget in place and interim funding
was not able to be available since Construction was not authorized until FY 2002/2003.  2.- Once a
General Fund loan was in place, A/E negotiations began, however were unsuccessful for the Seismic
Study portion.  PMB, with DOF approval, contracted through the Retainer Contract for those services.
3.- The Seismic Study was completed in 12/2002 rendering a favorable result allowing the project to
move forward.  The project is on schedule in accordance with the Revised Schedule.

Schedule

Project budget per Three Page, Study Estimate dated September 14, 2001 was based on a study
provided by an outside consultant.  It has been discovered that the budget estimate did not include
specific costs for any elevator upgrades.  The project is currently absorbing A/E fees to determine any
elevator renovations that might be required.  The current PP estimate indicates that the project is within
budget.

Budget

All project phases are appropriated.  The Department of Education has vacated most of the building.
Department of Rehabilitation has been selected as the tenant and a formal letter has been executed

Other information

01-OCT-2002

12-JAN-2004

10-NOV-2004

25-MAR-2005

09-JAN-2004

09-NOV-2004

24-MAR-2005

26-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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between DGS and DOR and also signed by DOF.  An application for a PMIB loan was submitted and
approved April 2003.  The PMIB loan will be used to pay off the General Fund loan.  The Supplemental
2002 Report for the 2002 Budget includes replacing the windows.  The project team is unaware of how or
why that was included.  This work was never budgeted and is not part of the project (DOF was informed).
 An application for a PMIB loan has been submitted for the 12/03 PMIB meeting for the upcoming
Working Drawing Phase.
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
STEFFEN, LAURIE M

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
30126B

Transferred($)

   1,858,000.00 
   1,916,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   3,774,000.00 

            .00 
            .00 

            .00 
   2,644,577.85 

            .00 
            .00 

Project  109,134,000.00    3,774,000.00    2,644,577.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

17-FEB-2004

18-MAR-2005

01-AUG-2005

16-FEB-2004

17-MAR-2005

29-JUL-2005

30-JAN-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $109,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  Negative Declaration review period
closed on July 15, 2003.  100% Design Development drawings received 12/15/03 and is currently under
review.  Design Development estimate to be received in mid-January 2004.

Project Status

Schedule has been revised to include OB 9.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.  The appropriation
authorized working drawings and construction for OB 8.  Preliminary plans, working drawings and
construction were authorized for OB 9.  Both buildings will be occupied by the Department of Social
Services at the completion of construction.  The buildings will be renovated sequentially with OB 9
completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     302,157.66 

            .00 
            .00 

Project      336,000.00      336,000.00      302,157.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

02-JUL-2002

23-APR-2003

07-JUN-2002

26-FEB-2003

26-FEB-2003

07-FEB-2005

10-SEP-2001

15-JUL-2004

01-AUG-2005

30-OCT-2005

30-APR-2004

28-FEB-2005

29-OCT-2005

30-APR-2007

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP is 99% complete.  Environmental Document complete for seismic work, DOF rejected building Swing
Space for project

Project Status

Preliminary Plans are 99% complete.  Project was funded for Working Drawings in 03/04 Budget,
however waiting for Building 70 to be funded in 04/05 budget so Working Drawings for both projects
could start together.  Will go to PWB to approve PP in April 2004

Schedule

PP yielded increase in construction cost from $4.7 million to $5.8 million.Budget

Construction on the Project can't start until both CSH & PSH Building EB is completed.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
     303,315.52 

            .00 
            .00 

Project      336,000.00      336,000.00      303,322.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2004

15-FEB-2007

17-MAY-2007

30-APR-2004

05-FEB-2005

15-MAY-2007

02-DEC-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is done with 99% PP.Project Status

PP is 99% complete.  Will go to PWB to approve PPs in April 2004 when picture is clearer whether
project is funded for WD in 04/05 Budget.

Schedule

Project is on budget for PPs.  PP design yielded a construction estimate cost increase from $4.9 million
to $5.4 million.  DOF cannot approve cost increase.  Therefore WD funds were reverted and hopefully
reappropriated for the 04/05 budget year.

Budget

DOF rejected Swing Space, revised schedule reflects holding the project until Swing Space Beds are
available in DMH system.  Should be available after the completion of CSH & EB Building renovations.
Expected construction to follow EB building renovation, Building 30 Seismic Retrofit & CSH completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     425,494.14 

            .00 
            .00 

Project      447,000.00      447,000.00      425,494.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2007

15-NOV-2008

17-FEB-2009

30-APR-2004

31-MAR-2008

15-FEB-2009

13-DEC-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is over budget, DOF needs to be consulted to fund cost increase and determine schedule.Project Status

99% PP complete in August 2003.  Swing Space unavailable delaying construction until 2008.  No funds
are available for Working Drawings.  Will go to PWB to approve PPs in April 2004, however PWB may
choose to postpone the approval of the PPs until the actual start of working drawings is closer.

Schedule

Project is on budget for PPs.  PPs yielded an increase of construction cost from $8.4 million to $9.6
million.

Budget

DOF rejected building Swing Space.  Must wait to construct CSH, EB Building renovations, and buildings
30 & 70 Seismic retrofit.  Project is delayed until Swing Space beds are available in DMH system.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CA - YOUNTVILLE

GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 

   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 

     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

            .00 
      75,644.46 

     167,714.31 
           5.62 

Project    2,148,000.00      267,000.00      243,364.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-1998

01-OCT-2000

30-JUN-2001

01-OCT-2001

04-AUG-1998

01-MAY-2001

30-SEP-2001

01-AUG-2002

01-MAR-1998

29-JUN-2001

30-MAR-1999

12-JUL-2003

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project has been cancelled.  Client Agency has pursued Federal funds for additional scope.  The
Construction Phase of the project has been reverted in July 2003 Public Works Board Meeting.

Project Status

No schedule.  Project has been cancelled.Schedule

The remaining funds of the project have been reverted by the Department of Finance.Budget

This project has been cancelled.Other information

29-JUN-2001 12-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
0106/2001
0379/2002
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4440-301-0001(1)
4450-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4440-301-0768(1)
4440-301-0001(1)
4450-301-0001
4490-011-0001
4490-011-0001
4490-011-0001
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
     533,000.00 
      89,070.00 
      14,554.00 
       6,518.00 

   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01051A
01052B
01053A
20202A
20223B
30123A
30124B
30195A
00101A
20245A
40045A
30060A
FEMA-DR-1

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   9,180,000.00 
   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     195,960.00 
      80,040.00 

     201,640.00 
     533,000.00 
      89,070.00 
      14,554.00 
       6,518.00 

   3,138,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,883,044.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,883,044.00 

      36,365.71 
     763,863.88 
     907,279.36 

  19,605,873.37 

Project   21,739,044.00   21,739,044.00   21,313,382.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

31-AUG-1995

02-DEC-1996

29-DEC-1995

30-SEP-1997

31-AUG-1995

15-MAR-1997

31-OCT-1996

23-APR-1998

    .00%

 100.00%

 100.00%

 $21,522,850.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BID PERIOD

CONSTRUCTION

14-JAN-1998

02-MAR-1998

14-JAN-1998

02-MAR-2001

04-JUN-1998

27-APR-2001

26-APR-2001

24-DEC-2003

 100.00%

  99.00%

Current Comments

January 2004:  The New Administration Building was completed in April 2003 and is currently occupied.
Warranty issues are presently being identified and addressed before the 12 month warranty period
lapses.  The R&T Building Demolition and Reconstruction (Phase 2) work is nearing completion with
Beneficial Occupancy expected by 1/16.  Additional change order items are being reviewed for approval
(mechanical room flood control, remedial landscape work at R&T areas, etc.)

Project Status

Phase 2 contract work should be completed by end of January 2004.Schedule

Remaining funds are nearing depletion due to delay in contractor completion.   Assessment of liquidated
damages is being considered due to the 4-5 month delay caused by the contractor.  Contractor's counter
proposal is forthcoming.

Budget

There are no other significant project issues at this time.Other information

27-APR-2001 03-JUN-2003
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SAN DIEGO

GENERAL SERVICES
KAESTNER, KEVIN R

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION

Chapter

0603/2001
0603/2001

Budget Item

--
--

Appropriation($)

   2,803,000.00 
  78,197,000.00 

Document Transferred($)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,803,000.00 

            .00 
  78,197,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   81,000,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAR-2002

24-NOV-2003

24-APR-2003

22-MAR-2004

23-APR-2003

22-NOV-2004

23-NOV-2003

23-MAR-2006

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $81,000,000.00

CONSTRUCTIONCURRENT PHASE:

On hold.  This project will construct a new mid-rise office building and parking garage in downtown San
Diego.  The office building is approximately 241,000 net useable square feet, 350,000 with approximately
290 parking spaces.  

AB 256 (Kehoe, Vargas and Senator Alpert) authorizing the revised project was signed by Governor
Davis October 10, 2003.  The project has been put on hold by DOF, LAO and the SCSA.

Project Status

Schedule is dependent upon the reactivation of the project in the future.Schedule

$81,000,000.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 STATE GARAGE, 1645 N. MAIN ST., LOS ANGELES

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Los Angeles

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115463

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0106/2001

Budget Item

1760-490-0853(1)

Appropriation($)

     627,058.00 

Document

40030A

Transferred($)

     627,058.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     627,058.00 

            .00 
            .00 
            .00 

     627,058.00 

            .00 
            .00 
            .00 
            .00 

Project      627,058.00      627,058.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-2002

30-JUN-2003

19-JAN-2004

29-JUN-2003

18-JAN-2004

09-JUL-2004

    .00%

    .00%

 100.00%

  99.00%

    .00%

Current Comments

 $771,058.00

BID PERIODCURRENT PHASE:

Contract approval date was Jan. 7, 2004, contract start date will be January 19, 2004. Pre-construction
meeting was held on January 6, 2003. Contractor is ready and prepared to start the submittals for the
equipment and materials.

Project Status

Schedule is current based on contract start date on January 19, 2004.Schedule

No issuesBudget

No issuesOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
BRENNING, DOUGLAS L

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE, Sacramento

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-490-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 

   1,118,100.00 
   1,701,000.00 

Document

00189A
01149A
40051A

Transferred($)

     105,000.00 
     183,000.00 

   1,118,100.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 

   2,819,100.00 

            .00 
     105,000.00 
     183,000.00 

   1,118,100.00 

            .00 
     104,718.36 
     164,985.88 
       3,168.00 

Project    3,107,100.00    1,406,100.00      272,872.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2000

09-FEB-2001

15-JUN-2001

16-OCT-2001

09-FEB-2001

15-JUN-2001

15-OCT-2001

07-AUG-2002

25-JUL-2000

15-DEC-2002

07-JUL-2003

19-JAN-2004

13-DEC-2002

30-JUN-2003

18-JAN-2004

28-JUN-2004

    .00%

 100.00%

 100.00%

  98.00%

    .00%

Current Comments

 $1,262,100.00

BID PERIODCURRENT PHASE:

Contract for construction was awarded to Lawson Mechanical Contractors on December 4, 2003.
Contract was approved on Jan. 7, 2004, pre-construction meeting date is January 13, 2003. Contract
start date will be January 19, 2004.

Project Status

The construction schedule shown for Los Angeles and Sacramento is predicated on approval of the
construction contract by December 26, 2003. Approval has been slightly delayed, but the completion
date for construction remains unchanged at this time.

Schedule

Project is under budget for Los Angeles, augmentation of construction for Sacramento is required. DOF
has approved augmentation and construction contract award for both sites. Construction funds have
been transferred to ARF, currently starting the construction contract process. Contract has been sent to
Lawson Mechanical for insurance, bonding and approval.

Budget

No significant issues.Other information

15-JUN-2001

07-JUL-2003

29-DEC-2003

30-JUN-2003

26-DEC-2003

28-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      78,138.73 

     129,970.90 
            .00 

Project    2,061,000.00      308,000.00      208,109.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

03-NOV-2005

08-NOV-2002

19-JUN-2003

02-NOV-2005

03-DEC-2006

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is currently on hold, pending the availability of construction resources.Project Status

The Bid and Construction schedules are tentative.  A new project schedule will be established once the
construction resources have been identified.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
TJEN A LOOI, ROY K

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

6600-301-6028

Appropriation($)

     831,000.00 

Document

30125B

Transferred($)

     831,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

            .00 
            .00 

            .00 
     831,000.00 

            .00 
            .00 

            .00 
       5,060.00 

            .00 
            .00 

Project      831,000.00      831,000.00        5,060.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

16-JAN-2004

01-SEP-2004

02-JAN-2005

09-JAN-2004

31-AUG-2004

31-DEC-2004

31-JUL-2006

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $20,291,000.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Phase of the project is complete. Expecting PWB approval in January 2004. Due
dilligence process for the project progressing.

Project Status

Project schedule has been extended to perform a value engineering analysis on the construction costs
and the additional requirement of due dilligence. The construction timeline has been changed to
accommodate the College's class schedule.

Schedule

Project within bubget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to child #114986 for DCU work

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 

  91,015,000.00 

Document

96109A
96109A
96109A
97141A
20127B
30048B
30048B
99244B
99244B
99244B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 
(    613,300.00)

  91,015,000.00 
(     75,000.00)

(    613,300.00)
     613,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  99,482,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 
  98,793,700.00 

            .00 
   2,790,542.71 
   3,697,172.16 
  94,120,348.91 

Project  106,322,000.00  105,633,700.00  100,608,063.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-JUL-1996

05-DEC-1997

11-FEB-1999

30-JUN-1997

11-AUG-1998

17-DEC-1998

19-JAN-2002

15-SEP-1996

05-DEC-1997

20-JUL-1999

04-OCT-1999

30-JUN-1997

15-APR-1999

03-OCT-1999

30-OCT-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $103,083,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.  Contract close out is in progress.Project Status

See above.Schedule

Additional savings within the existing appropriation will be requested in the near future in order to
complete three additional projects related to security and boilers.

Budget

DCU items to complete work has eight remaining items to finish.
This project will be deleted from the next report.

Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

Document

00204A
30167B
30168B

Transferred($)

   1,845,000.00 
   2,266,000.00 
  25,289,392.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  25,289,392.00 

            .00 
   1,844,862.21 
   2,110,513.03 
   7,423,119.82 

Project   51,638,000.00   29,400,392.00   11,378,495.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

06-JAN-2005

    .00%

 100.00%

 100.00%

 100.00%

  18.00%

Current Comments

 $51,638,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started June 16, 2003. Currently the first section(S-1) of slab is being poured, shear walls
and columns in S-1 are complete, underslab electrical and plumbing are installed.

Project Status

Project is 34 days behind schedule per Revised Schedule submitted by General Cotractor. CM is working
with GC on a 'recovery schedule' to get project back on Baseline Schedule.

Schedule

Project within budget.Budget

Weather has become a factor in the GC's operations.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

     161,287.03 
     122,069.41 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      283,356.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-AUG-2004

02-FEB-2005

12-APR-2005

23-FEB-2004

30-JUL-2004

31-JAN-2005

11-APR-2005

19-JUL-2006

  90.00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $19,065,000.00

PRELIMINARY PLANSCURRENT PHASE:

The City of Fresno has settled the lawsuit on the neg dec with the plaintiffs. The conflict of interest issue
has been resolved and the A & E, AC Martin, is in the process of completing schematic design. The
acquisition agreement with the City of Fresno to acquire the Court site is near completion and the site
acquisition will go before the PWB on January 9, 2004 for approval.

Project Status

Project is 24 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements. AOC has filed for a reappropriation to carry the project over for at least
another year. DOF has stated that they would support a 2 year reappropriation.

Budget

CEQA clearance was achieved by the state in the form of a Class 32 categorical exemption.Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING

JUSTICE
MCDANEL, MERLE G

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
106/2001
106/2001
106/2001

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-801-0660
0820-301-0660
0820-301-0660

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 

Document

99235A
99235A
01048A
20279B
30036B
30036B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 
      10,000.00 

   6,240,000.00 
(     10,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 

   6,250,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,240,000.00 

     390,800.78 
     318,604.54 
     285,533.55 
      10,007.35 

Project    7,268,000.00    7,258,000.00    1,004,946.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

01-SEP-2000

01-MAY-2001

01-MAY-2001

01-FEB-2002

13-APR-2001

13-APR-2001

31-OCT-2001

31-OCT-2001

30-APR-2003

02-JUL-1999

01-OCT-2000

12-MAY-2001

02-SEP-2003

01-MAR-2004

13-APR-2001

11-MAY-2001

03-JUL-2002

01-MAR-2004

02-MAY-2005

 100.00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $7,258,000.00

BID PERIODCURRENT PHASE:

Construction documents revisions completed based on value engineering for cost reductions. Plans have
been approved by DSA and SFM. DOF and LAO have approved to bid. Bids where received December
11th.

Project Status

Contract award is estimated for March of 2004.Schedule

Construction low bid received came in at $5,850,000 which is 7.6% over construction budget.Budget

No other pertinent information.Other information

15-OCT-2001

01-JUL-2002

01-JAN-2003

30-JUN-2002

31-DEC-2002

31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   5,518,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
30141B
40067B

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 
      10,000.00 
       4,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   5,518,000.00 

     491,799.00 
     283,401.00 
     305,798.00 
      14,000.00 

     491,799.00 
     285,285.81 
     254,149.39 
      13,385.89 

Project    6,598,998.00    1,094,998.00    1,044,620.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

08-MAR-2004

15-JUN-2004

28-JAN-2002

18-FEB-2000

05-MAR-2004

14-JUN-2004

14-SEP-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $6,598,998.00

WORKING DRAWINGSCURRENT PHASE:

The 95% Construction Documents submittal was received January 12, 2004.  DGS/DOJ have reviewed
all proposed value engineering items for compliance with the State's budget.  Loan for Due Diligence was
approved by PMIB December 2003.  Validity opinion is needed to complete Due Diligence.

Project Status

Advertisement for bids estimated start is March 2004.  Working Drawings were delayed Nov-02 to May-
03 to value engineer the project.  Acquisition was delayed over 2 years due to site issues.

Schedule

Construction budget is $5,518,000: $4,730K for the Contract and $14K for Due Diligence.  Project is
augmented 2.7%.  Construction was shifted to bond funding in '02-03 and reappropriated in '03-04.

Budget

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DOF may consider a C augmentation for additional PMB staff time required for client issues.Other information
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SANTA ROSA

JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   5,470,000.00 

     525,000.00 
     215,000.00 
     311,000.00 
      10,000.00 

     524,622.21 
     210,110.95 
     248,563.17 
       8,955.00 

Project    6,521,000.00    1,061,000.00      992,251.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

01-APR-2004

16-JUL-2004

12-MAY-2000

14-APR-2000

31-MAR-2004

15-JUL-2004

15-OCT-2005

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $6,521,000.00

WORKING DRAWINGSCURRENT PHASE:

The 95% Working Drawings started January 12, 2004.  DGS/DOJ have reviewed all proposed value
engineering items for compliance with the State's budget.  Two easements and a right of way fee title are
pending.

Project Status

Advertisement for bids estimated start is mid-April 2004.  Bidding was delayed as follows: Nov-02 to
May-03 to value engineer the project, Jul-Oct-02 due to DGS hiring freeze for construction inspectors,
and Nov-01 to Jul-02 due to shift to bond funding.  Working Drawings were delayed May-Oct-01 to
incorporate Client changes after approval to bid May-01.

Schedule

Construction budget is $5,470,000: $4,752K for the Contract and $10K for Due Diligence.  Project is
augmented 4%.

Budget

DOF may consider a C augmentation for additional PMB staff time required for the project.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001(1.5)
4440-301-0001(1.5)

Appropriation($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

Document

99226A
00091A
20213A
30049A

Transferred($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      75,476.23 
      93,395.59 

     891,747.95 

Project    1,144,695.00    1,144,695.00    1,060,619.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

11-MAR-2000

08-JUN-2000

10-JAN-2001

10-MAR-2000

07-JUN-2000

08-NOV-2000

01-OCT-2001

02-JUL-1999

15-MAY-2000

01-DEC-2001

01-JUL-2002

30-MAR-2000

30-NOV-2001

15-MAY-2002

30-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.90%

Current Comments

 $1,144,695.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete with the exception of some punchlist items.    The inspector of record,
the general contractor, and the Department of Mental Health (DMH) are investigating.  DMH has not
identified these problems as being critical.

Project Status

Contract work is substantially complete with the exception of completing punchlist items.Schedule

The project is within the augmented budget.Budget

No information.Other information

15-MAY-2000

16-SEP-2001

27-DEC-2001

30-MAY-2001

26-DEC-2001

28-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO

MENTAL HEALTH
UVALLE, ROBERT M

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

  12,430,000.00 

Document

20125A
30014B
40056B

Transferred($)

     632,000.00 
     710,000.00 

  12,430,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     632,000.00 
     710,000.00 

  12,430,000.00 

            .00 
     608,003.19 
     555,080.41 

            .00 

Project   13,772,000.00   13,772,000.00    1,163,083.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2001

01-JUL-2002

11-JUN-2003

08-NOV-2003

15-JUN-2002

11-JUN-2003

08-NOV-2003

16-JUL-2005

01-NOV-2001

02-OCT-2002

18-JUL-2003

02-JAN-2004

15-JUN-2002

26-JUN-2003

02-JAN-2004

02-MAR-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $13,772,000.00

CONSTRUCTIONCURRENT PHASE:

The project received bids on October 2, 2003.  All bids were below budget.Project Status

Award letter issued on December 3, 2003 contractor bond and insurance verification and contract
execution pending. Notice to proceed is contingent on availability of inspection services.  Bid Phase
includes 90 days for award of construction contract.

Schedule

The project is within budget.Budget

Construction Sevices recently confirmed that Inspection Services will be available for this project. NTP
expected upon final contract execution.

Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
AHMED, TAMER A

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

4440-301-0660 (2)

Appropriation($)

     832,000.00 

Document Transferred($)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     832,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      832,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

    .00%

   1.00%

    .00%

    .00%

    .00%

Current Comments

 $18,726,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funded under 03/04 Budget, Chapter 157, Item 4440-301-0660 (2).  However still waiting on
PWB action authorizing bond funds and obtaining a PMIA loan.

Project Status

Schedule may need to be revised based on delay of obtaining funds because of the PWB action
required.

Schedule

Project is currently totaly funded using Lease-Revenue bonds.  However it may change in the next year
to include General funds to cover the Satellite Kitchen portion of the project.

Budget

Consultant Interviews scheduled for 1/13/04, followed by contract negotiations and establishing a scope
of work.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BOWEN, ROBERT L

DMH, METROPOLITAN ST HOSP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109238A

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

         584.00 
            .00 
            .00 

      62,097.00 

Project             .00             .00       62,681.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 05-DEC-2002 04-DEC-2003 20-MAR-2003 04-MAY-2004

    .00%

    .00%

    .00%

    .00%

  80.00%

Current Comments

 $2,889,450.00

CONSTRUCTIONCURRENT PHASE:

Construction is ongoing.Project Status

The contractor is behind schedule due to Fire Marshall review time and various problems gaining access
to certain areas within the facility.  A no cost time extension will be issued to the contractor along with a
change order for additional system components.

Schedule

The project is on budget.  A change order is pending.Budget

The construction work has uncovered some maintenance items that need to be corrected so contract
work can be completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

MENTAL HEALTH
BOWEN, ROBERT L

DMH, NAPA ST HOSP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109239

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

         584.00 
            .00 
            .00 
            .00 

Project             .00             .00          584.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,358,372.00

CONSTRUCTIONCURRENT PHASE:

Project is on hold pending pending completion of three party funding agreement and conformation
inspection resources will be available.   A DOF exemption is aslo required.

Project Status

Construction contract has been signed by the contractor and is waiting for DGS legal approval.Schedule

Project is within budgetBudget

This project is funded by the California Energy Commission through a loan to the Department of Mental
Health.  Funds are currently available through December 31, 2004.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
VESTAL, KATHRYN E

EB Building Renovations: Adm.Suite, Seismic Retrofit; ADA upgrade; FLSEI Phase II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0157/2003

Budget Item

4440-301-0660(3)

Appropriation($)

  21,060,000.00 

Document Transferred($)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  21,060,000.00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   21,060,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $21,851,000.00

CONSTRUCTIONCURRENT PHASE:

PWB and PMIB approval obtained in 01/04. Scope increase due to consolidation of the B & C phases for
the renovation of the Admissions Suite with three other projects: 1) PP, WD, and C for seismic retrofit of
entire building; 2) PP, WD, and C of the ADA upgrade of the building interior; and 3) B and C of the EB
building FLSEI.

Project Status

RESD-PSB will commence design effort in February 2004Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     245,470.00 
     192,536.00 

            .00 

Project    6,488,000.00    6,488,000.00      438,006.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

11-FEB-2002

06-MAY-2004

15-SEP-2004

29-JUN-2006

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

35% submittal received and submitted to DMH for comments.  Expect to begin construction in September
of 2004.

Project Status

Project is on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

07-JUN-2004

16-SEP-2004

01-NOV-2001

06-JUN-2004

15-SEP-2004

29-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     318,848.74 
     246,490.28 

            .00 

Project      860,000.00      860,000.00      565,339.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

01-MAR-2004

01-JUL-2004

30-JUN-2002

27-FEB-2004

30-JUN-2004

31-JAN-2006

    .00%

 100.00%

  94.00%

    .00%

    .00%

Current Comments

 $7,596,100.00

WORKING DRAWINGSCURRENT PHASE:

January 2004:   The project will proceed to bid and construction once governmental reviews are
received, documents corrected and approvals granted.

Project Status

It is anticipated that advertisement and bidding will commence in March 2004.Schedule

The A&E's latest cost estimate based on 90% WD's indicates the project may exceed the construction
budget by approximately $500K after value engineering efforts have been made.   DOF will be consulted
to determine if the project should be bid with a recognized deficit.  Future phases will be funded from
Lease Revenue Bond Funds.   Interim financing will be provided by PMIB.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

     171,050.17 
         700.00 

Project      445,600.00      445,600.00      171,750.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

01-FEB-2004

01-JUN-2004

30-JAN-2004

31-MAY-2004

31-DEC-2004

    .00%

    .00%

  92.00%

    .00%

    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

January 2004:  90% Working Drawings have been distributed for agency review.Project Status

Various issues (client requested scope change, required pipe chase investigation & bid documentation
preparation) have all impacted the completion of working drawing phase.

Schedule

Project costs have increased to accommodate client requested additional scope.  Original Working
Drawing Phase Appropriation funds will not be sufficient to cover the added costs.   Construction funds
will be transferred to make up the shortage to supplement initial appropriation.   Additional Co-
Generation funding will be required prior to releasing the project for bid.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     261,599.00 

            .00 

Project    2,725,000.00    2,725,000.00      425,286.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUN-2004

01-SEP-2004

15-FEB-2002

03-JUL-2003

31-AUG-2004

31-OCT-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,725,000.00

WORKING DRAWINGSCURRENT PHASE:

All approvals received and project is ready for bid.  Project has been placed on hold.  Currently,
inspection services is not available until September 1, 2004.

Project Status

Construction Schedule delay due to current shortage of inspection resources.Schedule

The revised project budget for Napa is $2,725,000.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

01-OCT-2003

30-SEP-2001

03-JUL-2003

30-SEP-2003

21-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COALINGA, FRESNO COUNTY

MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0157/2003
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

  16,955,000.00 
   6,900,000.00 

Document

00289A
30010A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B
30149B
40059B

Transferred($)

      29,000.00 
     150,000.00 
(    150,000.00)
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 
  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
   3,024,507.00 
  16,955,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 

 373,142,000.00 

   4,659,000.00 
   4,584,000.00 
  11,427,406.00 

 358,035,689.00 

   4,818,009.32 
   4,640,507.59 
  10,871,582.53 

 178,735,571.28 

Project  394,142,000.00  378,706,095.00  199,065,670.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

31-JUL-2001

28-MAY-2002

30-SEP-2004

04-SEP-1998

23-APR-2001

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

15-MAR-2004

30-APR-2005

    .00%

 100.00%

 100.00%

  95.00%

  45.00%

Current Comments

 $394,142,000.00

CONSTRUCTIONCURRENT PHASE:

December 2003: Two bid packages (1 and 1A) have completed construction as scheduled.  Bid
Packages 2 - Facilities and Infrastructure and Bid Package 3 - Central Warehouse continue to progress

Project Status

04-SEP-1998

11-DEC-2000

01-AUG-2001

01-DEC-2001

08-DEC-2000

23-APR-2002

28-MAY-2002

30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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on schedule.  BP 4 - Motor Vehicle Building and Firehouse Addition has been released for bid.

The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects the
earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure commenced construction in early November 2002, BP
3 Central Warehouse commenced construction in June 2003.  BP4 is scheduled to commence
construction in March 2004.

Schedule

The project is within budget.  The apparent over run in the acquisition and preliminary phases are due to
ongoing real estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information
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PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 

   3,452,200.00 

Document

00240A
00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 
(    125,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,327,200.00 

            .00 
     244,079.45 
     386,713.11 

            .00 

Project    3,977,000.00    3,852,000.00      630,792.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

16-JAN-2004

03-APR-2004

11-FEB-2002

15-JAN-2004

02-APR-2004

25-JUN-2005

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,852,000.00

BID PERIODCURRENT PHASE:

Project to be submitted for backcheck on December 1, 2003.Project Status

Schedule is to begin construction in April 2004.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

02-JAN-2004

30-AUG-2001

15-OCT-2003

30-NOV-2003

25-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KARLSSON, NIKLAS G

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
106/2001
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-011-0001 (2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
      35,828.00 

   7,784,000.00 

Document

97110A
98176A
20088A
00253B

Transferred($)

     179,000.00 
     418,000.00 
      35,828.00 

   7,300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 

   7,819,828.00 

            .00 
     179,000.00 
     418,000.00 

   7,335,828.00 

            .00 
     175,918.43 
     415,421.13 

   6,620,326.40 

Project    8,416,828.00    7,932,828.00    7,211,665.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-1997

31-AUG-1998

16-JAN-1999

02-NOV-1999

08-JAN-1998

15-JAN-1999

02-NOV-1999

08-NOV-2000

28-AUG-1997

15-JAN-1999

08-AUG-2000

03-SEP-2002

06-FEB-1998

31-JUL-2000

20-NOV-2000

16-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

December 2003 - State Fire Marshal signed off on the fire alarm and elevator recall on Sept 24, 2003.  A
site inspection was held on Nov. 5, 2003, to inspect the project site.  The newly replaced dual egress
doors continue to be a problem.  The metals doors have a warp in them, which does not allow them to
seal properly when closed.  Since this is a life safety issue, the state has rejected the doors as they are
installed.  The contractor notified this office on Nov. 19 that he sending back the warped doors and has
placed an order for new doors.  The new doors will take 4 + weeks to manufacture and install.  This is the
only item remaining on the contract which hinders final acceptance and occupancy.

Project Status

Completion is currently scheduled for 12/31/2003.Schedule

Over budget.  The current total construction funds for the completion of Phase I is $6,492,000.  The total
costs are $6,991,800, a difference of $499,800.  $1,292,000 was reverted when Phases II and III were
eliminated.

Budget

Oakview Construction is persuing legal action against the State.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 164

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     233,761.41 
     218,533.72 

Project    2,250,000.00    2,250,000.00      452,295.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

21-AUG-2004

    .00%

    .00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,250,000.00

CONSTRUCTIONCURRENT PHASE:

All concrete slabs completed.  Temporary switchgear installed.  Electrical materials arriving at jobsite,
materials-on-hand payments issued.  Installation of transformers scheduled to begin January 14, 2004.
Regular bi-weekly progress meetings continuing.  Power to modular 7 adjacent to U building completed.

Project Status

Contractor preparing recovery schedule, transformer installation has slipped four weeks.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 165

MENTAL HEALTH
BOWEN, ROBERT L

PATTON SH ENERGY BOND PROJECT - PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112057

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 16-FEB-2004 31-DEC-2004

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $2,385,220.00

WORKING DRAWINGSCURRENT PHASE:

Project Status

On hold until funding is resolved.Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 166

PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

Document

00211A
00210A
00210A
00211A
00212A

Transferred($)

     115,250.00 
     189,000.00 

         917.00 
     540,750.00 
     515,557.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     108,133.15 
   1,235,000.16 

Project    1,361,474.00    1,361,474.00    1,343,133.31 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

05-NOV-2001

02-JUL-2001

05-NOV-2001

08-MAY-2002

24-JAN-2001

05-OCT-2002

18-FEB-2003

01-OCT-2002

15-JAN-2003

12-JAN-2004

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,361,474.00

CONSTRUCTIONCURRENT PHASE:

Inspections Services signed off on project on January 12, 2004.  Contract Final Acceptance Report in
process. This project will be deleted from the next Quarterly Report.

Project Status

Construction completed.Schedule

Project within revised budget.Budget

This is a Special Repair Project.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 167

PATTON STATE HOSPITAL

MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0379/2002

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
      95,000.00 

   1,084,000.00 

     180,000.00 

Document

00212A
00210A
00212A
00212A
30165A

Transferred($)

     134,000.00 
      95,000.00 

   1,084,000.00 
(    515,557.00)
     180,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,359,000.00 

            .00 
            .00 

     134,000.00 
     843,443.00 

            .00 
            .00 

     125,230.99 
     764,934.71 

Project    1,493,000.00      977,443.00      890,165.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2000

02-APR-2001

23-OCT-2002

02-APR-2001

01-AUG-2001

26-MAR-2003

24-JAN-2001

23-FEB-2002

23-OCT-2002

22-FEB-2002

01-JUL-2002

24-OCT-2003

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $977,443.00

CONSTRUCTIONCURRENT PHASE:

Project completed on October 24, 2003.  Awaiting Contract Final Acceptance Report from Construction
Services.

Project Status

Schedule

Project is within budget.Budget

This project will be deleted from the next quarterly report.Other information

01-DEC-2000

23-OCT-2002

15-JUN-2001

01-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 168

BUILDINGS G, O, P & T

MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      65,649.58 
       7,742.00 

Project      729,000.00      729,000.00      129,251.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

13-SEP-2005

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor continuing with submittal and security processes.  Mobilization scheduled for mid January.
Regular bi-weekly progress meetings continuing.  System operating criteria being reviewed by PSH staff
for final input in control programming.

Project Status

On schedule.Schedule

On BudgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 169

PATTON CALIFORNIA

MENTAL HEALTH
VESTAL, KATHRYN E

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0001(5)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

      87,000.00 
     798,000.00 
     107,000.00 

   1,301,000.00 
  19,558,000.00 

Document

20110A

20214A

Transferred($)

      87,000.00 
            .00 

     107,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   1,408,000.00 
  19,558,000.00 

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      93,986.09 

     100,000.03 
            .00 

Project   21,851,000.00      194,000.00      193,986.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2002

01-MAR-2002

15-JUL-2003

15-DEC-2003

15-MAR-2004

01-AUG-2002

15-DEC-2003

15-MAR-2004

15-MAR-2005

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

    .00%

  25.00%

  25.00%

    .00%

    .00%

Current Comments

 $21,851,000.00

WORKING DRAWINGSCURRENT PHASE:

Termination letter to A&E dated and mailed certified mail 11/04/03. A&E has 30 days to provide all
required information - per terms & conditions of the contract.

Project Status

The schedule is ending due to termination of project.Schedule

Project is within budget.Budget

This project has been canceled and the scope combined into a larger project under WO# 116141.  This
project will be deleted from the next report.

Other information

11-NOV-2002 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 170

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
LANG, RICHARD W

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   5,316,172.00 

            .00 
       5,220.00 

     299,828.00 
      12,526.78 

Project    5,966,000.00    5,930,172.00      317,574.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

13-SEP-2005

    .00%

    .00%

 100.00%

 100.00%

  15.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor continuing with submittal and security processes.  Mobilization scheduled for mid January.
Regular bi-weekly progress meetings continuing.  Preparing change order for extension of the alarm
system to eight modulars.  System operating criteria being reviewed by PSH staff for final input in control
programming.

Project Status

On schedule.Schedule

On BudgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 171

NAPA CALIFORNIA

MENTAL HEALTH
LEWIS, GARY O

REROOF BUILDING 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      10,030.00 
      12,073.16 

            .00 

Project      163,037.00      163,037.00       22,103.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

08-AUG-2001

15-APR-2002

15-JUN-2002

09-JAN-2002

09-JAN-2002

15-JUN-2002

15-SEP-2002

11-NOV-2001

17-JUN-2002

01-DEC-2003

05-MAR-2004

15-JUN-2002

15-SEP-2002

27-FEB-2004

14-MAY-2004

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $163,037.00

BID PERIODCURRENT PHASE:

The working drawings for this project are  complete.  The project bid on May 27, 2003 and no bids were
received.  The project is currently on hold pending approval of exemption request to use the special
repair funds allocated to this project for bidding and construction.  The bid and construction schedules
will have to be revised to reflect new bid and construction periods.

Project Status

The bidding and construction schedules will have to be revised upon approval of exemption request.Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 172

PATTON STATE HOSPITAL

MENTAL HEALTH
LANG, RICHARD W

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

4440-301-0001(2)
4440-301-06660(4)

Appropriation($)

     133,000.00 
     168,000.00 

Document

30062A
40008B

Transferred($)

     133,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     109,857.00 
       1,013.91 

            .00 

Project      301,000.00      301,000.00      110,870.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

11-FEB-2004

03-DEC-2004

11-MAR-2005

12-SEP-2003

03-DEC-2004

11-MAR-2005

10-MAR-2006

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,689,000.00

PRELIMINARY PLANSCURRENT PHASE:

Due diligence is in progress.  Existing generator plant building must have seismic "Risk Level"
established before WD can proceed.  Contract proceeding with seismic retainer to provide this service.
WD funds willnot be released until "Risk Level" is determined.  Preliminary plans approved by PWB on
October 10, 2003.  CEQA Notice of Exemption stamped by State Clearing House September 2, 2003,
statute of limitations period expired October 8, 2003.

Project Status

Schedule continues to slip.Schedule

Construction phase funding must be reappropriated to the 04/05 budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 173

LANCASTER

MILITARY DEPT
SIEMERING, MIKE W

LANCASTER ARMORY MASTER PLAN/DESIGN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111340

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8940-101-0001
8940-301-0604(1)
8940-301-0604(1)
8940-301-0604(1)
8940-301-0604(1)
8940-301-0001(2)
8940-301-0001(2)

Appropriation($)

     250,000.00 
     750,000.00 

     743,000.00 

Document

01147A
30064A
30064A
30064A
30156A
30065A
30065A

Transferred($)

     250,000.00 
     750,000.00 
(    500,000.00)
     500,000.00 
     298,500.00 
     743,000.00 
(    500,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     743,000.00 

            .00 
            .00 

   1,298,500.00 
     243,000.00 

            .00 
            .00 

   1,097,800.10 
     198,950.68 

            .00 
            .00 

Project    1,743,000.00    1,541,500.00    1,296,750.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

03-FEB-2003

18-OCT-2002

10-NOV-2003

16-AUG-2004

13-JAN-2005

15-AUG-2003

10-OCT-2003

16-AUG-2004

13-JAN-2005

03-APR-2006

  90.00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $17,147,000.00

WORKING DRAWINGSCURRENT PHASE:

The Military Department will be taking the project over to complete Preliminary Plans, Working Drawings,
and Construction. The client has requested that the CEQA / NEPA  permitting be completed by ESS prior
to turn-over to National Guard. RESD is finalizing the land acquisition agreement with the City of
Lancaster to incorporate all costs for the environmental mitigation.  

Project Status

Project is on schedule through acquisition and preliminary plans.Schedule

Project is on budget through acquisition & pp's. Will be finalizing costs and reverting remaining
preliminary plan funds to DOF and client for W.D. & Construction phases.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 174

AZUSA

MILITARY DEPT
SIEMERING, MIKE W

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 
40033A
DOF MEMO 
DOF MEMO 

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     755,455.60 
      44,104.00 

Project   19,361,000.00   17,829,863.00      799,559.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

21-MAR-2005

    .00%

    .00%

 100.00%

 100.00%

   5.00%

Current Comments

 $22,076,300.00

CONSTRUCTIONCURRENT PHASE:

The project is under way. Earthwork / building pad is approximately 75% with utility and footing
construction work beginning prior to the New Year.

Project Status

On schedule.Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 175

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002
0157/2003

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     445,000.00 

Document

99230A
00233A
30001A
40014A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     445,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  19,271,350.00 

            .00 
     440,000.00 
     525,000.00 

  19,271,350.00 

            .00 
     423,981.08 
     522,668.87 

  13,548,131.06 

Project   20,236,350.00   20,236,350.00   14,494,781.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

08-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $19,791,350.00

CONSTRUCTIONCURRENT PHASE:

December 2003- This project was awarded to Roebbelen Contracting.  The start date was Oct. 1, 2002.
Interior and exterior construction continues on a revised schedule.  Framing is approximately 75%
complete, drywall is approximately 65% complete and rough plumbing, mechanical and electrical
components are approximately 95% complete.  The civil work on the south, east and west of the building
is nearing completion.   Exterior work at the north side of the building and around the dock area is about
40% complete.  There is a potential possibility of a claims issue arising out of the disputed change oreder
work and the contractors claims of delay.

Project Status

This project is approximately 16 weeks behind schedule.Schedule

An augmentation in the amount of $445, 000.00 was approved by DOF, for tenant improvements and
due diligence.

Budget

None.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 176

SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
NELSON, MARILYN J

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

2740-301-0044(2)

Appropriation($)

     219,000.00 

Document

30050A

Transferred($)

     219,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
       4,479.85 

            .00 
            .00 

Project      219,000.00      219,000.00        4,479.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

03-JUL-2004

01-JAN-2005

13-JUN-2005

28-MAY-2004

06-DEC-2004

29-APR-2005

09-JUN-2006

    .00%

   6.00%

    .00%

    .00%

    .00%

Current Comments

 $7,510,000.00

WORKING DRAWINGSCURRENT PHASE:

December 2003 -  The scope change eliminating the seventh floor and tower results in the the fifth floor
space being reprogrammed.  This work should be finished by the end of January 2004.

Project Status

Preliminary plans to begin after the finalization of the space programming change due to the elimination
of the seventh floor.

Schedule

Budget will need to be augmented due to the programming change eliminating the seventh floor.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 177

SACRAMENTO

MOTOR VEHICLES
NELSON, MARILYN J

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
379/2002

Budget Item

2740-301-0044(1)
2740-301-0044

Appropriation($)

     200,000.00 
     325,000.00 

Document

20043A
30002A

Transferred($)

     200,000.00 
     325,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     185,647.66 
     277,878.00 

            .00 

Project      525,000.00      525,000.00      463,525.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

02-FEB-2004

07-JUN-2004

30-JUN-2002

15-JAN-2004

09-APR-2004

03-MAY-2005

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

December 2003 -  Reprogramming of the space needs of DMV has been completed and the Architect
has been directed to proceed with the necessary changes due to the elimination of the seventh floor
space.

Project Status

Project schedule was adjusted due to the elimination of the seventh floor and the reprogramming of the
third floor space.

Schedule

An augmentation to working drawings was necessary to complete the drawings due to the addition of
offices because of the approved scope change eliminating the seventh floor.  New offices include 33
permanent hard walled office space and 10 temporary office space areas.

Budget

None.Other information

09-OCT-2002

07-JUL-2003

06-FEB-2004

07-JUL-2003

05-FEB-2004

01-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 178

SAN YSIDRO

MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     743,000.00 

Document

00135A
00135A
20068A
30101A

20068A
20068A
20068A
30116A
30116A
30118A

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
            .00 

     350,000.00 
(    350,000.00)
     229,000.00 
     351,000.00 
(    229,000.00)
     392,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 
     743,000.00 

            .00 

   1,523,850.00 
     351,000.00 
     392,000.00 

            .00 

   1,521,666.70 
     141,972.30 
     167,666.12 

            .00 

Project    4,386,000.00    2,266,850.00    1,831,305.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

01-JUN-2004

23-AUG-2004

04-DEC-2002

14-MAR-2003

28-MAY-2004

20-AUG-2004

09-DEC-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $8,119,000.00

WORKING DRAWINGSCURRENT PHASE:

 WD Phase is 95% complete.  Received State Fire Marshal and Department of the State Architect,
Access Compliance comments.  A/E is currently revising the documents to reflect the changes and ready
to submit for final review.

Project Status

On schedule.Schedule

Budget

Other information

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-JUN-2004

23-AUG-2004

04-JAN-2002

04-JAN-2002

28-MAY-2004

20-AUG-2004

09-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 179

SOUTH SACRAMENTO

MOTOR VEHICLES
BROWN, DIANNA C

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

Document

20067A
30108A
30102A
30133A

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     942,000.00 
     360,000.00 
     400,000.00 

            .00 

     926,703.53 
     318,737.58 
     267,760.21 

            .00 

Project    1,702,000.00    1,702,000.00    1,513,201.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

23-DEC-2003

14-MAY-2004

13-DEC-2002

15-MAY-2003

10-DEC-2003

13-MAY-2004

14-JUL-2005

 100.00%

 100.00%

  68.00%

    .00%

    .00%

Current Comments

 $5,406,000.00

BID PERIODCURRENT PHASE:

68% design documents have been received from PSB and been reviewed by the DMV.  Review
comments have been returned to PSB and will be included with the design. Work continues on Working
drawings.

Project Status

Working Drawings began June 1, 2003 and are on schedule to be completed in April/2004. Due to the
terms and conditions of existing facilities lease project completion date is 11/11/05. This date will not
adversely affect project or budget.

Schedule

Project is within budget.Budget

None.Other information

01-JUN-2003

01-JUN-2004

01-NOV-2004

12-APR-2004

29-OCT-2004

11-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 180

OFC EMERGENCY SERVICES
GEHRIG, LEIGH M

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0157/2003

Budget Item

0690-301-0001(1)

Appropriation($)

      99,000.00 

Document

40044A

Transferred($)

      99,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      99,000.00 

            .00 
            .00 

            .00 
      99,000.00 

            .00 
            .00 

            .00 
       3,960.00 

            .00 
            .00 

Project       99,000.00       99,000.00        3,960.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-JAN-2005

11-JUN-2004

31-DEC-2004

30-APR-2005

15-NOV-2003

12-JUN-2004

01-JAN-2005

11-JUN-2004

31-DEC-2004

30-APR-2005

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,631,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contract negotiations are progressing with the number one ranked AE firm.  Four AE firms were short-
listed and interviewed by PMB/OES panel in November 2003.

Project Status

Contract negotiations are estimated to be complete mid-January 2004.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 181

LOS ANGELES

OFC OF CRIMINAL JUSTICE PLANNING
DAVIDSON, PAUL W

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660910
8100-801-0660(10)
8100-801-0660(10)

Appropriation($)

     504,000.00 
   7,154,000.00 
   6,000,000.00 
  78,846,000.00 

Document

30075A
30161B

Transferred($)

     504,000.00 
   7,154,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

  13,154,000.00 
  78,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
            .00 

            .00 
     246,840.09 

   3,200,753.40 
         297.00 

Project   92,504,000.00    7,658,000.00    3,447,890.49 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

28-JUN-2004

03-OCT-2004

14-MAR-2003

28-JUN-2004

02-OCT-2004

30-JUN-2006

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $92,504,000.00

WORKING DRAWINGSCURRENT PHASE:

50% WDs distributed for comment on October 27, 2003.  Currently comments being incorporated and
design is proceeding.  All leases executed by City, County and CSU.  Due Diligence "field work" has
been completed and has been submitted to DGS/RESS for review and approval.  Off site utilities are
being finalized regarding tie-ins, cost and schedule, initial reviews of access compliance and fire marshal
have taken place.

Project Status

Scheduled revised due to delay in execution of  leases and assignment of A&E and CM contracts from
the JPA to the State.  Working with Fire Marshal and Access Compliance to reduce agency reviews.

Schedule

Working Drawing funding in the amount of $7,154,000 was approved May 8, 2003.  The Construction
Documents (WDs) and Construction is funded via appropriation Chapter 1124, SEC. 18., SEC 18.5.,
Govt. Code Section 14669.21.  Anticipate a request to proceed to bid for the structural steel on June 8,
2004 (funds for this included in WD appropriations) and request to proceed to project bid (included in
Const. appriations) on June 28, 2004.

Budget

NoneOther information

01-OCT-2002

15-MAY-2003

16-FEB-2004

26-APR-2004

14-MAR-2003

15-FEB-2004

25-APR-2004

15-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 182

SANTA CLARA COUNTY

PARKS & RECREATION
ARREOLA, ALONZO

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
     133,827.31 

            .00 

Project    2,525,000.00      300,870.00      270,051.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

15-MAR-2002

17-JUN-2002

11-AUG-2003

10-JUL-2000

09-NOV-2001

12-NOV-2003

22-MAR-2004

08-NOV-2001

10-OCT-2003

19-MAR-2004

30-JAN-2006

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $2,525,000.00

BID PERIODCURRENT PHASE:

Bid opening took place as scheduled on December 23, 2003. Currently working towards reserving
construction funds for the award of the project to the low bidder.

Project Status

Schedule was revised to reflect delay in advertising due to the current shortage of inspection resources.Schedule

The project is within budget.Budget

NoneOther information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 183

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(1)
3790-301-0005(1)
3790-301-0005(10)
3790-301-0005(9)

Appropriation($)

     245,000.00 

     176,000.00 
   2,520,000.00 

Document

00166B
00166B
020006B
30115B

Transferred($)

     167,000.00 
(         98.00)

     165,100.00 
   2,249,347.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

   2,520,000.00 

            .00 
     166,902.00 
     165,100.00 

   2,249,347.00 

            .00 
     166,912.00 
     149,402.76 
     578,431.53 

Project    2,941,000.00    2,581,349.00      894,746.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-SEP-2000

16-JUL-2001

22-JUL-2002

24-OCT-2002

08-JUN-2001

21-JUN-2002

21-OCT-2002

29-OCT-2003

07-SEP-2000

14-JUL-2001

13-NOV-2002

10-MAR-2003

13-JUL-2001

08-NOV-2002

07-MAR-2003

30-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $2,796,347.00

CONSTRUCTIONCURRENT PHASE:

All footings have been poured for the structures, block work has now started. Campsites continue to be
developed. Rain has slowed progress of work.

Project Status

Project is within the updated schedule.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 184

HUMBOLDT COUNTY

PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      75,935.74 

            .00 

Project    1,444,000.00      145,000.00      140,859.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-SEP-2000

13-AUG-2001

18-MAR-2002

18-JUN-2002

11-MAY-2001

15-MAR-2002

17-JUN-2002

14-APR-2003

30-OCT-2000

18-MAR-2002

14-OCT-2003

01-APR-2004

13-JUL-2001

13-OCT-2003

31-MAR-2004

21-SEP-2004

    .00%

 100.00%

 100.00%

  45.00%

    .00%

Current Comments

 $1,444,000.00

BID PERIODCURRENT PHASE:

DPR will pursue including Additive Alternate #1 in the PWB request for approval to award the contract.
Augmentation for construction appropriation is in process for January 21, 2004 screening meeting,
February 6, 2004 PWB Meeting.

Project Status

No schedule changes at this point, pending outcome of augmentation efforts and approval by the PWB.Schedule

Project is currently 3.7% over total construction phase with both additive alternates. DPR has chosen to
proceed with Additive Alternate #1 only, 3.3% over total construction phase.

Budget

No significant issues.Other information

18-MAR-2002

01-AUG-2003

27-NOV-2003

01-AUG-2003

26-NOV-2003

23-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY
PETERS, KIM R

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0157/2003

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

Document

00237A
20040A
52894
40021A

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

     215,195.01 
      51,555.00 
       1,540.00 

            .00 

Project      336,300.00      336,300.00      268,290.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

19-JUL-2004

01-NOV-2004

31-JUL-2003

30-JUN-2004

29-OCT-2004

30-SEP-2005

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $93,000.00

PRELIMINARY PLANSCURRENT PHASE:

WD's funds transferred on Oct/31/03. CTC board met on Dec/11/03 and approved proceeding with project
design.

Project Status

WD's start on schedue. Construction Schedule delay due to current shortage of inspection resources.Schedule

Within Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 186

EL MONTE

STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115 (1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

Document

00235A
01057A
20152A
20152A
20237A
30046A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     122,754.00 
     168,011.86 

   1,827,917.50 

Project    2,893,530.00    2,893,530.00    2,118,683.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-APR-2001

01-JAN-2002

01-JAN-2002

13-APR-2001

14-JAN-2002

09-APR-2002

09-APR-2002

20-OCT-2000

07-MAY-2001

25-MAY-2002

25-NOV-2002

07-MAY-2001

24-MAY-2002

25-NOV-2002

05-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $2,893,530.00

CONSTRUCTIONCURRENT PHASE:

Began Phase II 12/05/2003.Project Status

Project on schedule with 18 day extension granted for approved Change Orders.  Contractor submitted
revised schedule indicating 03/05/2004 as date of completion.

Schedule

Project is within budget.Budget

Project within scope.Other information

01-SEP-2002 22-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS AFFAIRS
EKHOLM, IAN J

DVA REDDING LAND DONATION AND NEW REDDING HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116547

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-OCT-2003 30-JUN-2004 03-OCT-2003 30-SEP-2004   10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $43,828,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Awaiting funding.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THAMER HALLFORD, SARAH

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 

Document

30129B
30184B
30186B

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     836,000.00 
     973,000.00 

            .00 

            .00 
     554,760.34 
     369,437.40 

            .00 

Project    1,809,000.00    1,809,000.00      924,197.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

22-JUN-2004

01-AUG-2003

26-JAN-2004

15-APR-2004

23-OCT-2005

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $11,177,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings 90% complete; awaiting back check from SFM, Access Compliance, and OSHPD.Project Status

Inspection resources available; project on schedule.Schedule

Funding in place - on budget.Budget

Drawings submitted to the Federal Government by August 15, 2003 - received response and addressed
issues of concern; project approved to date.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

Yountville: Renovate 1.25 Mil Gal Storage Tank

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)

Appropriation($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

Document

30131B
30131B
30131B
30188B

Transferred($)

     136,000.00 
     136,000.00 
(    136,000.00)
     136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
     136,000.00 
     136,000.00 

            .00 

            .00 
     104,907.00 
      57,313.99 

            .00 

Project      272,000.00      272,000.00      162,220.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

02-AUG-2003

12-JAN-2004

21-JUN-2004

01-AUG-2003

01-JAN-2004

18-JUN-2004

21-JUL-2005

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $2,107,000.00

BID PERIODCURRENT PHASE:

Working Drawings 95%  set delivered on schedule and submitted to SMF. SMF review comments
returned and final comments are currently being incorporated for the 100% submittal. On schedule to
meet bid date of March 3, 2004.

Project Status

Working Drawings on schedule.Schedule

Project is on Budget.Budget

There are no significant project issues at this time.Other information

12-JAN-2004

21-JUN-2004

18-JUN-2004

21-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 

   3,025,758.00 

Document

99215A
99333A
20238A

Transferred($)

     170,000.00 
     227,000.00 

   3,025,758.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     158,498.15 
     221,682.72 

   2,874,910.59 

Project    3,422,758.00    3,422,758.00    3,255,091.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

11-JUN-2000

06-OCT-2000

10-OCT-1999

10-JUN-2000

02-OCT-2000

12-OCT-2001

02-JUL-1999

17-JAN-2000

09-MAR-2002

09-SEP-2002

10-DEC-1999

10-FEB-2001

21-JUN-2002

30-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,422,758.00

CONSTRUCTIONCURRENT PHASE:

Currently under Punch List phase.Project Status

Construction substantially complete. Punch list created and contractor currently working on completion of
list. Additional time required to complete added Fire Alarm system work needed to complete system. Fire
Marshal inspection/alarm test performed on Dec 18th. SFM correction notice recieved requires drawing
submission and approval by SFM of added system work .

Schedule

Project is on current budget.Budget

 There are no other issues at this time.Other information

09-MAR-2002

15-JUL-2002

15-JUL-2002

15-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
0050/1999
0052/2000
0052/2000
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
00008A
01130A
01145B
ESCROW DE
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     368,000.00 

            .00 
  18,451,680.43 

            .00 
     368,000.00 

            .00 
  16,880,181.43 

            .00 
     445,367.05 

            .00 
  10,152,992.78 

Project   18,819,680.43   17,248,181.43   10,598,359.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

26-AUG-2004

    .00%

 100.00%

 100.00%

 100.00%

  55.00%

Current Comments

 $17,280,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 55% complete.  Majority of work is occurring inside the theater, at the main lobby, and the new
annex.  The theater work includes forming of audience chamber elevated slab with completion of all re-
bar, balcony concrete has been poured, and stage cantilever and orchestra pit have been poured
(concrete).  The main lobby is receiving metal stud work, electrical and plumbing rough-in.  The new
annex structural steel is complete.  Majority of site utilities have been installed.  The roofing of the theater
and lobby is complete.

Project Status

The State has approved extending the project schedule to August, 2004.  This is due to unforeseen
conditions.

Schedule

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The project is not within the budget.  The contingency is being exhausted and an augmentation request
has been submitted for the January 2004 PWB.

Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information
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LANCASTER

VETERANS AFFAIRS
ARNOLD, ANDRE D

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     814,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     814,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
   1,164,000.00 

            .00 
            .00 

            .00 
     124,008.00 

            .00 
            .00 

Project    1,164,000.00    1,164,000.00      124,008.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

16-APR-2003

12-FEB-2005

26-SEP-2005

26-FEB-2006

31-DEC-2004

21-SEP-2005

05-DEC-2005

09-JUN-2008

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Program space layout and master plan being finalized.Project Status

Schedule dates are revised to reflect impact  by design and program changes being considered by
CDVA.

Schedule

No changes in the current budget status.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SATICOY

VETERANS AFFAIRS
LEWIS, GARY O

NEW VETS HOME - SATICOY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

     350,000.00 
     829,000.00 

Document

30157B
30185B

Transferred($)

     350,000.00 
     829,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
   1,179,000.00 

            .00 
            .00 

            .00 
     170,907.58 

            .00 
            .00 

Project    1,179,000.00    1,179,000.00      170,907.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

21-APR-2003

14-FEB-2005

26-SEP-2005

26-SEP-2006

31-DEC-2004

21-SEP-2005

05-DEC-2005

09-JUN-2008

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $14,339,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming and master planning is complete.Project Status

The project schedule dates have been revised to reflect impact of design changes being considered by
CDVA.

Schedule

No changes in the current budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
ELLIOTT, DIANE C

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0216/2002
0216/2002

Budget Item

8955-801-0001
8955-801-0701

Appropriation($)

   1,593,000.00 
   1,989,000.00 

Document

30157B
30185B

Transferred($)

   1,593,000.00 
   1,989,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,582,000.00 

            .00 
            .00 

            .00 
   3,582,000.00 

            .00 
            .00 

       3,080.00 
     490,768.26 

          48.38 
            .00 

Project    3,582,000.00    3,582,000.00      493,896.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

22-JAN-2005

26-SEP-2005

26-FEB-2006

07-JAN-2005

26-SEP-2005

26-FEB-2006

09-JUN-2008

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $72,433,000.00

PRELIMINARY PLANSCURRENT PHASE:

Based upon CDVA comments (10/7/03) to the final program scope and cost, the project was reduced to
356 beds without a kitchen and reduced administrative space which was to be housed in leased-space.
On Dec. 2nd, DGS was directed to place the administrative space and kitchen back into the project.  The
A/E firm had been working on the reduced size project. On Dec. 18th CVDA informed DGS that the
program may need to go back up to 400 beds and the room distribution may change.  The design team is
on-hold again until final decisions of scope and cost can be made by CDVA.  DGS started the
acquisition discussion with the USDVA on Dec, 11th.  Technical changes for the authority for GLAVC are
required in order to construct the facilities.  These changes are in AB 1736 which was not heard prior to
the close of the last legislative session.  Public outreach meetings and discussions with politicial entities
in LA have started.

Project Status

Project schedule will be dependent upon CDVA decisions regarding scope and cost.  It may also be
dependent on the MOU and land acquisition agreements.

Schedule

Cost estimate for current scope is above PWB approved budget.  If a 400-bed facility is desired by
CDVA, CDVA will need to have the project budget increased through the PWB.  Awaiting scope and cost
decisions from CDVA.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 196

SHASTA COUNTY

VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0604/1999
0604/1999
0379/2002
0604/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-503-SB4-0180
8955-503-SB4-0180
8955-301-0001(1)
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 

     253,000.00 
   6,282,000.00 

Document

00069A
99319A
01006A
30139A
30033A
30033A
30034A

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 
      50,000.00 
(     50,000.00)
     253,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     352,606.00 

   6,282,000.00 

      35,000.00 
     365,000.00 
     302,606.00 

            .00 

      34,114.00 
     301,071.40 
     290,580.74 

            .00 

Project    7,034,606.00      702,606.00      625,766.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

01-APR-2004

15-JUN-2004

15-APR-2001

15-APR-2002

18-SEP-2003

15-JUN-2004

15-JUN-2005

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,000,000.00

WORKING DRAWINGSCURRENT PHASE:

100% Construction Drawings are finished.Project Status

Construction Schedule delay due to Federal Budget not yet passing and Department of Veterans Affairs
not giving the go ahead.

Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 197

YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-301-0001
8960-301-0001(2)

Appropriation($)

     122,000.00 
     130,000.00 

   1,981,000.00 
     183,000.00 

Document

99214A
99308A
20250A
30093A

Transferred($)

     122,000.00 
     130,000.00 

   1,559,064.00 
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

   2,164,000.00 

            .00 
     122,000.00 
     130,000.00 

   1,742,064.00 

            .00 
     117,704.50 
     108,360.37 

   1,709,151.20 

Project    2,416,000.00    1,994,064.00    1,935,216.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

17-DEC-1999

02-JUN-2000

03-OCT-2000

10-DEC-1999

01-JUN-2000

02-OCT-2000

23-AUG-2002

02-JUL-1999

17-DEC-1999

04-MAR-2002

19-AUG-2002

10-DEC-1999

16-NOV-2001

21-JUN-2002

30-SEP-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,233,000.00

CONSTRUCTIONCURRENT PHASE:

Construction punch list complete and occupancy granted. Closeout process in progress.Project Status

CompleteSchedule

Project on task to complete construction within the appropriated budget.Budget

There are no other project issues at this time. This project will be deleted from the next request.Other information

17-DEC-1999

04-MAR-2002

15-JUL-2002

26-AUG-2001

15-JUL-2002

15-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 198

YOUNTVILLE

VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE LAUNDRY BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106183

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0379/2002

Budget Item

8960-301-0001(2)
8960-301-0001(2)
8960-301-0701

Appropriation($)

      87,000.00 

     113,000.00 

Document

99216A
99216A
30138B

Transferred($)

      87,000.00 
(      3,631.17)

     113,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     113,000.00 
            .00 

            .00 
      83,368.83 

     113,000.00 
            .00 

            .00 
      83,020.33 
      28,946.35 

            .00 

Project      200,000.00      196,368.83      111,966.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1999

11-MAR-2000

01-OCT-2000

02-JAN-2001

10-MAR-2000

30-SEP-2000

01-JAN-2001

10-JAN-2002

01-OCT-1999

01-MAY-2003

04-NOV-2003

04-FEB-2004

10-MAR-2000

03-NOV-2003

31-JAN-2004

10-FEB-2005

    .00%

 100.00%

  10.00%

    .00%

    .00%

Current Comments

 $1,773,000.00

BID PERIODCURRENT PHASE:

Working Drawings funds received in May 2003. PSB has discovered in a post Preliminary Plan Phase
structural evaluation, that structural upgrades estimated at $450,000 + are required for this project. This
discovery exceeds the budget contraints and is considered a scope change. This project has been
canceled by CDVA.

Project Status

Working Drawings on hold.Schedule

Project over budget due to required structural revisions.Budget

This project will be deleted from the next report.Other information

01-MAY-2003

04-NOV-03

04-FEB-04

03-NOV-2003

31-JAN-04

10-FEB-05

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 199

YOUNTVILLE

VETERANS HOME OF CALIF
LANG, RICHARD W

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,979,000.00 

Document

30162B
30183B
30187B

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   2,979,000.00 

            .00 
     210,000.00 
     221,000.00 

            .00 

            .00 
     147,368.00 
     102,456.00 

         198.00 

Project    3,410,000.00      431,000.00      250,022.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

15-JAN-2004

16-JUL-2004

12-SEP-2003

15-JAN-2004

16-JUL-2004

15-JUL-2005

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,410,000.00

BID PERIODCURRENT PHASE:

Preliminary plans approved at the September 12, 2003 meeting.  CEQA  Categorical Exemption received
by State Clearing House August 21, 2003.  Working drawing amendment complete, WD phase is
progressing.  Scheduled to advertise on January 14, 2004.

Project Status

On scheduleSchedule

OK - Funding from special legislation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 200

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 

      80,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
   1,424,326.75 

Project    1,883,000.00    1,959,480.00    1,492,472.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

02-MAR-2004

    .00%

    .00%

 100.00%

 100.00%

  88.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.  Performance Testing is expected early 2004.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  CO #012 extends the North contract by
368 days to 3/2/2004 due to Class III ACM requirements and design clarifications.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 201

EL PASO DE ROBLES

YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 

   1,487,000.00 

Document

00140A
20035A
40009A

Transferred($)

      66,000.00 
     111,000.00 

   1,610,290.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 

     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
   1,610,290.00 

            .00 
      65,937.00 
      98,799.36 

     540,985.40 

Project    1,664,000.00    1,787,290.00      705,721.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-APR-2001

10-AUG-2000

16-APR-2001

16-APR-2001

16-APR-2001

18-OCT-2001

12-APR-2001

18-OCT-2001

18-OCT-2001

18-OCT-2001

26-OCT-2000

13-AUG-2001

30-MAY-2002

03-NOV-2003

10-AUG-2001

30-MAY-2002

31-OCT-2003

02-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

  22.00%

Current Comments

 $1,787,290.00

CONSTRUCTIONCURRENT PHASE:

No changes in project schedule, work has begun on the Library Building with roof removal and
replacement, continuing work on the Old Maintenance Building.

Project Status

No schedule issues for Construction Phase. Project Schedule impacted as previously reported.Schedule

No current budget issues.Budget

No other issues.Other information

26-OCT-2000

13-AUG-2001

30-MAY-2002

16-SEP-2003

10-AUG-2001

30-MAY-2002

15-SEP-2003

13-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 202

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES

YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     117,935.47 
   1,383,053.73 

Project    1,790,000.00    1,755,866.00    1,500,989.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

01-MAY-2002

04-APR-2000

01-MAY-2002

15-APR-2004

    .00%

    .00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

 "Initial Performance Testing" (IPT) reported by contractor as completed on 9/15/03.  Requested
"Performance Testing" (PT) conducted 11/17-19/03 revealed  IPT had not been sucessfully completed.
Contractor to re-perform the IPT.

Project Status

Class III ACM disturbance issue delayed contract.  Contract has been extended by CO through 9/4/2003.
Revised Schedule showing entire contract period is still pending and contractor needs to justify delays.

Schedule

Construction augmentation request to cover unforseen costs was submitted Dec. 2003 for PWB/DOF
consideration Feb. 2004.

Budget

Other information

05-APR-2000

01-MAY-2002

01-MAY-2002

30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 203

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(14)
5460-301-0001(8)
5460-301-0660(2)

Appropriation($)

     374,000.00 
     411,000.00 

   8,457,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

   8,457,000.00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     373,890.77 
     399,543.88 

            .00 

Project    9,242,000.00      785,000.00      773,434.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-JUL-2000

01-AUG-2001

06-MAY-2002

12-AUG-2002

12-APR-2001

03-MAY-2002

11-AUG-2002

08-FEB-2004

17-JUL-2000

15-AUG-2001

10-AUG-2001

15-SEP-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

Working drawings were completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

15-AUG-2001 15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 204

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER

YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,168,625.32 

Project    1,770,000.00    1,585,953.00    1,260,747.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-APR-2004

    .00%

    .00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.  "Initial Performance Testing" is expected early 2004.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received.  Required schedule update has not been received
and contractor needs to justify delays.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation request
to cover unforseen costs is submitted Jan. 2004 for PWB/DOF consideration Feb. 2004.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 205

WHITTIER

YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)
5460-301-0660(1.5)

Appropriation($)

     128,000.00 
     195,000.00 

   2,708,000.00 
   1,193,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 

   3,901,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     181,070.00 

            .00 

Project    4,224,000.00      323,000.00      309,045.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUL-1999

21-JUL-2000

16-MAR-2001

17-JUL-2001

10-FEB-2000

15-MAR-2001

16-JUL-2001

24-JUL-2002

16-JUL-1999

28-JUL-2000

12-MAY-2000

14-JUN-2002

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,224,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold awaiting a decision on closing two institutions.Project Status

100% Working Drawings are approved by SFM and A/C.Schedule

The final construction cost estimate is $3,901,000.00 and an additional $1,193,000.00 is provided for in
the 02/03 budget.

Budget

Other information

16-JUL-1999

28-JUL-2000

01-AUG-2002

02-DEC-2002

12-MAY-2000

14-JUN-2002

01-DEC-2002

02-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 206

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-001-0001
5460-301-0660(5)

Appropriation($)

     106,000.00 
     170,000.00 

   2,383,000.00 

     225,000.00 
     300,000.00 

Document

98154A
99096A
00096B
00127B
00259B
20225A
30031B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 
     225,000.00 
     300,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 

   2,908,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,895,000.00 

            .00 
     105,745.36 
     158,441.77 

   2,871,356.40 

Project    3,184,000.00    3,171,000.00    3,135,543.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

03-JUL-2000

16-MAR-1999

27-DEC-1999

03-MAY-2000

02-JUL-2001

02-SEP-1998

14-JUN-1999

26-FEB-2000

20-DEC-2000

10-JUN-1999

25-FEB-2000

19-DEC-2000

30-JUN-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Final payment to contractor has been sent.Project Status

Schedule

Budget

This project is complete, and will not be included in next month's report.Other information

03-JUL-2000 02-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 207

STARK YOUTH CORRECTIONAL FACILITY, CHINO

YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A
20260A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,880,790.00 

            .00 
            .00 

     148,422.67 
   1,670,055.67 

Project    1,933,000.00    2,029,790.00    1,818,478.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-APR-2004

    .00%

    .00%

 100.00%

 100.00%

  95.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.  "Initial Performance Testing" was performed November 2003, revealing additional
coverage issues.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received.  Required schedule update has not been received
and contractor needs to justify delays.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation request
to cover unforseen costs is submitted Jan. 2004 for PWB/DOF consideration Feb. 2004.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 208

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A
20264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     727,750.00 

Project    1,009,000.00    1,033,560.00      788,759.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

02-MAR-2004

    .00%

    .00%

 100.00%

 100.00%

  88.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.  Performance Testing is expected early 2004.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  CO #012 extends the North contract by
368 days to 3/2/2004 due to Class III ACM requirements and design clarifications.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 209

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      94,121.15 

     881,102.50 

Project    1,386,000.00    1,334,400.00    1,038,164.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

23-FEB-2004

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $1,352,000.00

CONSTRUCTIONCURRENT PHASE:

Initial performance testing is on-going. Currently experiencing problems with the Zenitel audio
assessment and intercom paging operation as specified and designed. Review with DYA for resolution
will occur next week, full impact to the project or budget will not be known until DYA decisions are made.

Project Status

Behind approved schedule by 365 days based on updated schedule submitted by Norment on Dec. 8,
2003.  Scheduled completion of PALS operational test / construction is Feb. 23, 2004.

Schedule

On budget.Budget

No other issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-04

Page # 210

STOCKTON

YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0106/2001
0379/2002

Budget Item

5460-301-0001(6)
5460-301-0660 (1.5)
5460-301-0001(3)
5460-301-0660 (1.5)

Appropriation($)

     219,000.00 
     219,000.00 
     301,000.00 

   3,933,000.00 

Document

01011A

20222A

Transferred($)

     219,000.00 
            .00 

     301,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     438,000.00 
     301,000.00 

   3,933,000.00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     249,904.48 

            .00 

Project    4,672,000.00      520,000.00      468,664.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2002

06-DEC-2002

19-MAR-2003

11-MAY-2001

05-DEC-2002

18-MAR-2003

17-MAR-2004

10-JAN-2001

15-APR-2002

13-NOV-2003

21-APR-2004

12-APR-2002

06-JUL-2003

20-APR-2004

20-APR-2005

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $4,132,000.00

BID PERIODCURRENT PHASE:

Bid date has been extended to February 26, 2004 due to DYA Health Services program changes to the
CTC. Time is necessary for A/E contract amendment and issuance of an addenda to the bidders.
Currently finalizing the scope and beginning estimating and negotiation of the engineering fees. Required
changes include Exercise Yard design, interior modifications for mental health program issues, a
reduction in requirements for CCTV systems and deleting internal steel grill gates.

Project Status

The Approved Revised Schedule recognized by DOF for the approval of Working Drawings and Proceed
to Bid was delayed. Current schedule based on Bid Date change to February 26, 2004 to incorporate the
DYA Program changes noted above.

Schedule

90% WD estimate shows 5.9% over construction phase budget. Efforts to reduce this cost were made
prior to completion of 100% Working Drawings.  Additive Bid Alternate for the Pharmacy was defined and
approved by DOF for bidding. Budget issues will be reconsidered once bids are received.

Budget

No other issues Other information

10-JAN-2001

15-APR-2002

07-JUL-2003

20-OCT-2003

08-MAR-2002

20-JUN-2003

17-OCT-2003

08-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 211

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT

YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     551,717.65 

Project    1,117,000.00    1,063,750.00      609,169.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

02-MAR-2004

    .00%

    .00%

 100.00%

 100.00%

  30.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  Work at this site has not commenced.  DYA has requested work at
this site be deleted since the facility will be shut down.  Contractor preparing inventory and report prior to
closeout.

Project Status

Contractor delay of submittal phase has put entire project behind schedule.  Work at all sites additionally
delayed by Class III requirements and subcontractor replacement issues.  Start of work at this site will
not commence since DYA has requested deletion of work.  CO #012 extends the North contract by 365
days to 3/2/2004 due to Class III ACM requirements and design clarifications.

Schedule

Project halted by DYA and funds will be reverted.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 212

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     704,116.25 

Project    1,006,000.00      987,760.00      762,974.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

02-MAR-2004

    .00%

    .00%

 100.00%

 100.00%

  88.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, a replacement subcontractor was approved and work
recommenced July 2003.  Performance Testing is expected early 2004.

Project Status

Contractor delayed submittals have put project behind schedule.  Work at all sites additionally delayed by
Class III requirements and subcontractor replacement issues.  CO #012 extends the North contract by
368 days to 3/2/2004 due to Class III ACM requirements and design clarifications.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 213

PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     155,914.41 
     910,810.95 

Project    2,348,000.00    2,105,200.00    1,443,743.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

02-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the five site PAS-North construction contract.  Physical work at Core (NCYCC) DeWitt
Nelson site commenced 7/15/2002.  At this site, replacement subcontractor was approved and work re-
commenced August 2003.

Project Status

Contractor delayed submittal phase have put project behind schedule.  Work at all sites additionally
delayed by Class III requirements and subcontractor replacement issues.  CO #012 extends the North
contract by 368 days to 3/2/2003 due to Class III ACM requirements and design clarifications.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and Form
22 received.

Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 214

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 

Document

98221A
01009A
20262A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,620,000.00 

            .00 
            .00 

      73,000.00 
   1,468,045.00 

            .00 
            .00 

      72,589.00 
   1,163,765.21 

Project    1,693,000.00    1,541,045.00    1,236,354.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-APR-2004

    .00%

    .00%

 100.00%

 100.00%

  85.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Current performance delay has been
compounded by defaulting subcontractor and systems issues.  Remaining work will be performed by
General Contractor.  "Initial Performance Testing" is expected early 2004.

Project Status

Change Order #010 issued for 190 calendar days, extending contract period to 6/22/2003.  No
justification for additional delays have been received. Required schedule update has not been received
and contractor needs to justify delays.

Schedule

First construction phase augmentation Form 22 approved by DOF 7/9/02.  Second augmentation request
to cover unforseen costs is submitted Jan. 2004 for PWB/DOF consideration Feb. 2004.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 215

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   2,113,000.00 

Document

98153A
00295A
99256A
20143A
30158A
30158A
30158A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 
     183,000.00 
(    183,000.00)
     183,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 

     148,000.00 
   2,113,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,923,588.00 

            .00 
      69,763.56 

     142,382.84 
   1,633,206.42 

Project    2,331,000.00    2,141,588.00    1,845,352.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-SEP-1998

01-JUL-1999

03-MAY-2000

04-JUL-2000

16-MAR-1999

27-DEC-1999

02-JUL-2001

28-AUG-1998

11-DEC-2000

13-SEP-2001

04-MAR-2002

07-OCT-1999

30-JUL-2001

01-MAR-2002

01-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $2,309,788.00

CONSTRUCTIONCURRENT PHASE:

Work on site is slowing since few areas remain that are unaffected by proposed change order work.Project Status

Funding is not yet in place for change order work, so March 1 finish is suspect.Schedule

Contingency fund is empty until funds transfer for latest augmentation is completedBudget

None.Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 1

CASTAIC LAKE SRA

BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 

   1,772,400.00 

Document

11225
51942
53232

Transferred($)

     128,000.00 
     132,000.00 

   1,772,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     127,919.00 
     132,000.00 

   1,715,750.40 

Project    2,032,400.00    2,032,400.00    1,975,669.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

16-OCT-2000

05-MAR-2002

27-NOV-2002

02-MAR-2000

02-FEB-2001

26-NOV-2002

29-AUG-2003

14-OCT-1999

18-AUG-2000

05-MAR-2002

09-DEC-2002

15-MAY-2000

04-MAR-2002

06-DEC-2002

30-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,032,400.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final inspection was conducted on 11/19/03.  The contractor is
currently working on correcting the minor punch list items.

Project Status

Due to the punch list items, the construction completion date has been revised to 01/30/04.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 2

LAKE NATOMA

BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 

   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,943.92 
     146,912.52 

   3,172,226.94 

Project    3,747,800.00    3,589,800.00    3,446,883.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-1998

04-OCT-1999

09-JUN-2000

21-DEC-2001

11-JUN-1999

07-JUN-2000

21-JAN-2001

31-DEC-2002

29-OCT-1998

28-OCT-1999

21-AUG-2001

28-NOV-2001

27-OCT-1999

20-AUG-2001

27-NOV-2001

28-NOV-2003

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  The Project Manager is currently processing the close-out
documents.  Upon the completion of the construction close-out documents, the proposed final
construction contract payment will be initiated.

Project Status

The project is on schedule.Schedule

The request for additional construction funds of $158,000 was not approved by the client due to the
budget situation.

Budget

There are no other significant project issues at this time.Other information

11-OCT-2000

11-NOV-2001

28-FEB-2001

29-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 3

REDDING

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
50/1999
0106/2001
0379/2002

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

Document

FT10755
11292
52853
53506

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 
   2,568,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      48,000.00 

     239,000.00 
   2,568,000.00 

            .00 
      56,680.15 

     221,145.82 
     516,624.86 

Project    2,855,000.00    2,855,000.00      794,450.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-JUN-2000

01-MAR-2002

01-AUG-2002

22-SEP-2003

30-OCT-2000

20-OCT-2002

30-NOV-2002

20-SEP-2004

14-JUL-2000

01-MAR-2002

21-MAY-2003

27-OCT-2003

14-DEC-2001

05-MAY-2003

04-SEP-2003

25-OCT-2004

    .00%

 100.00%

 100.00%

 100.00%

  17.00%

Current Comments

 $2,855,000.00

CONSTRUCTIONCURRENT PHASE:

Per the Memorandum of Contract issued on 10/16/03, the official construction schedule is 10/27/03 -
10/25/04.  A pre-construction meeting was conducted as scheduled on 10/8/03.  The construction work is
currently in progress and is approximately 17% complete.

Project Status

The official construction schedule is 10/27/03 - 10/25/04.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-DEC-2002 10-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 4

EUREKA

CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 

   5,137,000.00 

Document

51946
52852
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

   5,064,994.00 

            .00 
     236,681.76 
     394,564.80 

   2,268,930.56 

Project    5,769,000.00    5,696,994.00    2,900,177.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

28-JUL-2003

21-MAY-2001

20-OCT-2002

30-OCT-2002

19-SEP-2004

16-OCT-2000

18-JAN-2002

06-MAR-2003

28-JUL-2003

14-DEC-2001

28-FEB-2003

11-JUN-2003

19-SEP-2004

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $5,696,994.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 50% complete.  The contractor is on schedule
to complete the construction work by 9/19/04.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 5

CHINO

CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680
53243

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

     528,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 

     681,000.00 

            .00 
     112,000.00 
      67,000.00 

     528,600.00 

            .00 
     111,931.52 
      67,000.00 

     175,020.15 

Project      927,000.00      707,600.00      353,951.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

14-APR-2001

20-MAR-2002

16-DEC-2002

13-APR-2001

19-MAR-2002

14-AUG-2002

13-JUN-2003

23-AUG-2000

14-MAY-2001

10-APR-2002

14-JAN-2003

11-MAY-2001

09-APR-2002

24-OCT-2002

13-JAN-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $743,598.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete and the final inspection was held on 1/13/04.  The construction
inspector is currently processing the close-out documents.

Project Status

Due to client-requested change order work to replace the concrete vault, the completion date of the
project was revised from 10/15/03 to 1/13/04.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-APR-02

14-OCT-2002

11-OCT-02

11-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 6

MT. WHITNEY

FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)
3600-301-0001(1)
3600-001-0001

Appropriation($)

     167,000.00 
     143,000.00 

   1,665,000.00 

     147,433.00 

Document

51951
52542
53249
53558
53557

Transferred($)

     167,000.00 
     143,000.00 

   1,460,110.00 
     204,890.00 
     147,433.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     167,000.00 
     143,000.00 

   1,812,433.00 

            .00 
     166,996.87 
     143,000.00 

   1,296,409.25 

Project    2,122,433.00    2,122,433.00    1,606,406.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-JUL-2000

22-FEB-2001

29-MAR-2002

27-SEP-2002

09-FEB-2001

23-JUL-2001

27-SEP-2002

15-APR-2004

28-JUL-2000

11-JUN-2001

29-MAR-2002

27-SEP-2002

08-JUN-2001

28-MAR-2002

26-SEP-2002

15-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $2,122,433.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 90% complete.Project Status

Due to the unforeseen site condition, a change order to perform additional welding, lower the ceiling,
remove the existing cast iron waste lines in ceiling area, and furnish and install gypsum board to
underside of new plywood sheathing, the construction completion date has been revised to 04/15/04.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001

14-JAN-2002

11-JAN-2002

07-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 7

HAWAII

FOOD & AGRICULTURE
NICHOLS, THOMAS E

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0157/2003
0157/2003

Budget Item

8570-301-0001 (2)
8570-301-0660 (1)
8570-301-0660 (1)

Appropriation($)

     539,000.00 
     583,000.00 

  10,378,000.00 

Document

52681

Transferred($)

     539,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 
     583,000.00 

  10,378,000.00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     308,725.97 

            .00 
            .00 

Project   11,500,000.00      539,000.00      308,725.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

12-JUN-2004

01-DEC-2004

08-AUG-2005

11-JUN-2004

30-NOV-2004

07-AUG-2005

12-FEB-2007

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans have been completed.  The property lease (State of Hawaii land) is still pending
approval by the State of Hawaii and the State of California.  Until the lease is approved, the bond funding
documents cannot be processed for the working drawings phase.

Project Status

Due to the delay in securing approval on the property lease, the working drawings and construction
schedule has been revised.  The tentative schedule for the working drawings is 06/12/04 to 11/30/04.

Schedule

The project is within budget.  The budget approved by the Governor on 8/2/2003, appropriated $583,000
for the Working Drawings phase and $10,378,000 for the Construction phase.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 8

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)

Appropriation($)

     741,000.00 
     427,000.00 

   1,182,000.00 

Document

51962
52668
53358
53358
53358

Transferred($)

     741,000.00 
     427,000.00 

   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
   1,127,939.84 
     630,685.62 

            .00 

Project    2,350,000.00    2,350,000.00    1,758,625.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

04-JUL-2005

02-FEB-2006

13-DEC-2002

01-JUL-2005

01-FEB-2006

03-MAY-2007

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $16,633,400.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 95% complete.   It is anticipated
that the working drawings package will be submitted to the Department of Finance when the construction
appropriation is approved in July 2005.

Project Status

The project is on schedule.Schedule

The project is within budget.  DGS has submitted a proposed COBCP (construction) for 05/06 in its Five-
Year plan. The construction phase is estimated at $14,282,000

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 9

CMC-SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0106/2001

Budget Item

1760-490-0768
1760-301-0768(4)
1760-490-0768(3)(4)
1760-490-0768(3)(4)

Appropriation($)

     285,000.00 
     449,000.00 

   6,059,000.00 

Document

5011553
52455
5011739
53367

Transferred($)

     285,000.00 
     449,000.00 
     365,695.00 

   3,271,835.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 

   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

   3,637,530.00 

            .00 
     285,106.59 
     375,650.10 

   1,921,187.35 

Project    6,793,000.00    4,371,530.00    2,581,944.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

01-JUL-2000

27-MAY-2002

07-JAN-2003

15-JUN-2000

01-JAN-2001

06-JAN-2003

09-JAN-2004

16-FEB-2000

14-MAY-2001

27-MAY-2002

07-FEB-2003

11-MAY-2001

23-MAY-2002

06-FEB-2003

15-MAR-2004

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $4,371,530.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 60% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001

27-MAY-2002

07-JAN-2003

11-DEC-2001

03-JAN-2003

04-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 10

FRESNO

GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)
1760-301-0768(11)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

Document

52667
52925
53331
53331

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 
(      3,000.00)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

   2,237,000.00 

      20,000.00 
     281,000.00 
     261,000.00 

            .00 

      20,507.50 
     194,365.22 
     117,865.61 

            .00 

Project    2,802,000.00      562,000.00      332,738.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-2001

06-SEP-2001

17-AUG-2002

23-JUL-2003

24-OCT-2003

04-JAN-2002

16-AUG-2002

22-JUL-2003

23-OCT-2003

25-OCT-2004

01-OCT-2001

06-SEP-2001

11-NOV-2002

02-MAR-2004

16-AUG-2004

04-JAN-2002

08-NOV-2002

27-FEB-2004

13-AUG-2004

16-SEP-2005

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $2,547,000.00

WORKING DRAWINGSCURRENT PHASE:

The completion of working drawings is currently pending the final plan review by the Division of State
Architect.  It is anticipated that the working drawing package will be submitted to the Department of
Finance for review and approval in February 2004.

Project Status

The completion of working drawings has been delayed due to revisions to the plans that were
recommended by the Division of State Architect.  In addition, the construction phase schedule is
tentative, pending the availability of construction resources.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002

22-NOV-2002

23-JUL-03

24-OCT-03

21-NOV-2002

22-JUL-2003

23-OCT-03

25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 11

SAN QUENTIN

GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 

   4,219,000.00 

Document

5011558
52706
53390

Transferred($)

     180,000.00 
     256,000.00 

   3,983,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 

   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

   3,983,500.00 

            .00 
     168,877.39 
     213,474.75 

   2,376,155.20 

Project    4,655,000.00    4,419,500.00    2,758,507.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-DEC-1999

08-AUG-2000

12-JUN-2002

07-APR-2003

15-JUN-2000

18-DEC-2000

06-JAN-2003

05-APR-2004

07-FEB-2000

16-JUL-2001

12-JUN-2002

07-APR-2003

13-JUL-2001

11-JUN-2002

26-FEB-2003

05-APR-2004

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $4,419,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 65% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001

12-JUN-2002

12-MAR-2002

06-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 12

SAN QUENTIN

GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0001
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     288,000.00 
     484,000.00 

   5,696,000.00 

Document

52673
53330

Transferred($)

     288,000.00 
     484,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   5,696,000.00 

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     252,630.51 
     217,635.65 

            .00 

Project    6,468,000.00      772,000.00      470,266.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

01-MAR-2004

08-NOV-2002

27-JUN-2003

27-FEB-2004

27-FEB-2005

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $6,689,390.00

BID PERIODCURRENT PHASE:

The bids were opened on 12/11/03.  The lowest bid from Design Space Modular Buildings of $3,996,625
is 5.45% over the State's estimate of $3,790,000.  The Department of General Services has submitted a
PWB agenda item request to the Department of Finance for augmentation of the construction cost by
$221,390 (or 3.88% of the construction appropriation).  It is anticipated that the request will be included in
the 2/6/04 PWB agenda.

Project Status

The award period has been extended by 30 days due to the augmentation request.Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 13

SOLEDAD

GENERAL SERVICES
MCRONALD, JOEL A

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 

   1,881,400.00 

Document

51968
52936
5011760

Transferred($)

     174,000.00 
     187,000.00 

   1,881,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 

   1,881,400.00 

            .00 
     174,000.00 
     187,000.00 

   1,881,400.00 

            .00 
     173,699.39 
     148,048.88 
      39,305.00 

Project    2,242,400.00    2,242,400.00      361,053.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

11-FEB-2002

21-MAY-2003

13-OCT-2003

09-FEB-2001

11-NOV-2002

14-AUG-2003

08-AUG-2004

01-NOV-2000

11-FEB-2002

21-MAY-2003

23-SEP-2003

08-FEB-2002

21-FEB-2003

22-SEP-2003

06-JUL-2004

    .00%

 100.00%

 100.00%

 100.00%

  18.00%

Current Comments

 $2,242,400.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents have been approved.  Per memorandum of contract, the schedule
for actual construction is from 11/10/03 through 7/6/04.  The construction is currently in progress and is
approximately 18% complete.  On 12/1/03, DOF has approved DGS's request for additional A/E in
construction phase in the amount of $25,600.  Upon receipt of the Executive Order number, the Form
220 will be issued.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002 20-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 14

SAN LUIS OBISPO

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332

Transferred($)

      87,000.00 
     272,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
            .00 

            .00 
      88,393.89 

     178,717.79 
            .00 

Project    3,083,000.00      359,000.00      267,111.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

03-NOV-2005

08-NOV-2002

19-JUN-2003

02-NOV-2005

03-DEC-2006

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $3,083,000.00

BID PERIODCURRENT PHASE:

The filing of this project for bids is currently on hold, pending the availability of construction resources.Project Status

The Bid and Construction schedules are tentative.  A new project schedule will be established once the
construction resources have been identified.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 15

CCI, TEHACHAPI

GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 
     287,000.00 

   2,565,000.00 

Document

51972
51972
51972
53294

Transferred($)

(    135,000.00)
     135,000.00 
     135,000.00 
     287,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     115,388.47 
     181,318.31 

            .00 

Project    2,987,000.00      422,000.00      296,706.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

01-OCT-2005

10-MAY-2002

19-JUN-2003

30-SEP-2005

01-OCT-2006

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The filing of this project has been put on hold pending DOF's approval to combine the bid filing with the
Structural Retrofit, Dorms F5-F8, CCI Tehachapi (Dorms F). DGS is requesting DOF to fund the
preliminary plans, working drawings and construction phases for Dorms F in 04/05.   It is anticipated that
both projects (Dorms E and Dorms F) will be filed for bids in March, 2005.

Project Status

Due to the Department of General Services proposal to combine this project with Dorms F, the schedules
for the Bid Period and Construction phases have been extended.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-03

30-APR-2003

31-OCT-2003

30-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 16

ELDRIDGE

GENERAL SERVICES
MCRONALD, JOEL A

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(6)
1760-490-0768(6)
1760-490-0768(6)

Appropriation($)

     174,000.00 
     194,000.00 

   2,122,000.00 

Document

51967
52930
5011743
53569

Transferred($)

     174,000.00 
     194,000.00 
      45,000.00 

   1,102,098.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 

   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

   1,147,098.00 

            .00 
     174,000.00 
     173,550.37 
     426,065.13 

Project    2,490,000.00    1,515,098.00      773,615.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-SEP-2000

25-JAN-2002

20-MAR-2003

02-SEP-2003

29-DEC-2000

11-OCT-2002

06-MAY-2003

29-MAY-2004

02-NOV-2000

14-JAN-2002

20-MAR-2003

05-JUN-2003

11-JAN-2002

22-JAN-2003

04-JUN-2003

28-JUN-2004

    .00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $1,515,098.00

CONSTRUCTIONCURRENT PHASE:

The construction is currently in progress and is approximately 25% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-JAN-2002 14-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 17

HEALTH SERVICES
LEWIS, GARY O

Richmond Lab Ph 2 Bldg Security Enhancements, Child to OPDM0677

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116473

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

WORKING DRAWINGSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-JAN-04

Page # 18

HEALTH SERVICES
LEWIS, GARY O

Richmond Lab Ph2 Boiler System Enhancements, Child to OPDM0677

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116474

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

     613,300.00 
     613,300.00 

Document

30048B
99244B
99244B

Transferred($)

     613,300.00 
     613,300.00 
(    613,300.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,226,600.00 

            .00 
            .00 
            .00 

     613,300.00 

            .00 
            .00 
            .00 
            .00 

Project    1,226,600.00      613,300.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

WORKING DRAWINGSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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