
STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 1 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21352 - Alameda Care Center
430 Willow Street, Alameda   94501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

EMERGENCY POWER SYSTEM UPGRADE 6/4/2002 125,500 OPENSS021309-0 99

1
125,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21352

Facility: 11268 - Alameda County Medical Center - Fairmont Campus
15400 Foothill Boulevard, San Leandro   94578

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

PORTABLE DIALYSIS PLUMBING STATION 10/23/2008 6,000 OPENGS081907-1 0

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11268

Facility: 11288 - Alameda County Medical Center - Highland Campus
1411 East 31st Street, Oakland   94602

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPAIR TUNNEL ROOF 11/24/2008 3,500 OPENGS081885-1 5
KITCHEN TRAY LINE UPGRADE 12/9/2008 18,726 OPENGS081885-2 95
HIGHLAND HOSPITAL ACUTE CARE TOWER REPLACEMENT PROJECT 2/17/2009 292,812,000 OPENHS090219-0 0
PARTIAL DEMOLITION OF BLDG "H" LOBBY & (E) ENTRY
VESTIBULE

3/9/2009 2,780,000 OPENHS090291-0 0

PPR - ACUTE CARE TOWER REPLACEMENT 9/9/2010 247,462,725 OPENIS101717-0 0
PPR - ACUTE CARE TOWER REPLACEMENT - MAKE READY
PROJECT

9/9/2010 0 OPENIS101717-1 0

PPR - ACUTE CARE TOWER REPLACEMENT - DEMOLITION &
SHORING

9/9/2010 0 OPENIS101717-2 0

PPR - ACUTE CARE TOWER REPLACEMENT - STRUCTURAL
PACKAGE

9/9/2010 0 OPENIS101717-3 0

PPR - ACUTE CARE TOWER REPLACEMENT - INTERIOR
CONSTRUCTION

9/9/2010 0 OPENIS101717-4 0

PPR - ACUTE CARE TOWER REPLACEMENT - EXTERIOR
CONSTRUCTION

9/9/2010 0 OPENIS101717-5 0

CRITICAL CARE MISCELLANEOUS REMODEL 2/19/2002 30,000 OPENSS020375-0 100
GAMMA CAMERA INSTALLATION 12/31/2007 150,000 OPENSS072603-0 20
RENOVATION FOR CHANGE OF USE TO OUTPATIENT
GI/INFUSION, BLDG. H

11/18/2008 200,000 OPENSS082033-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 2 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11288 - Alameda County Medical Center - Highland Campus
1411 East 31st Street, Oakland   94602

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

NEW 4TH LEVEL ENTRY VESTIBULE 3/9/2009 140,000 OPENSS090293-0 0
DEMOLITION OF BUILDING "K" CANOPY 3/9/2009 95,000 OPENSS090295-0 0
CT SCANNER SUITE 5/26/2009 400,000 OPENSS090763-0 50
ADD TWO RETURN FANS AND DUCTWORK 8/25/2009 400,000 OPENSS091433-0 0
RADIOLOGY DEPARTMENT RENOVATION 10/19/2009 1,200,000 OPENSS091749-0 0
UPS SYSTEM INSTALLATION 10/29/2009 150,000 OPENSS091813-0 0
SB 1838 - INSTALLATION OF TRIAGE CUBICLES IN ED
WAITING AREA

6/1/2010 38,000 OPENSS100893-0 0

TEMPORARY BARRIER WALL AT (E) H BUILDING FLS 1, 3, 4 12/15/2010 38,000 OPENSS102447-0 0

21
545,917,951

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11288

Facility: 11210 - Alameda Hospital
2070 Clinton, Alameda   94501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SPC-2 UPGRADE & KITCHEN RELOCATION 6/30/2010 4,000,000 OPENIS101131-0 0
SPC 2 UPGRADE 7/1/2010 0 OPENIS101131-1 0
KITCHEN RELOCATION 7/1/2010 0 OPENIS101131-2 0
SPC2 UPGRADE AND KITCHEN RELOCATION 10/7/2010 0 OPENIS101131-3 0
SPC2 UPGRADE & KITCHEN RELOCATION INC 4 11/17/2010 0 OPENIS101131-4 0
NPC 3 UPGRADE 2/25/2004 25,000 OPENSS040285-0 99
MRI TRAILER POWER HOOK-UP 6/21/2005 30,000 OPENSS051365-0 99
WOMENS WELLNESS SERVICES REMODEL 8/8/2006 70,000 OPENSS061601-0 95
2ND FLOOR R4K NURSE CALL REPLACEMENT 10/1/2008 63,000 OPENSS081741-0 90
NPC3 UPGRADE 9/15/2009 60,000 OPENSS091553-0 0
CHANGE OUT ANTENNAS & RADIO EQUIPMENT 4/13/2010 25,000 OPENSS100579-0 0
SB 1838 - ADD CONDUIT FOR NEW AT&T FIBER CABLE 4/13/2010 25,000 OPENSS100587-0 0
SB 1838 REDDINET ANTENNA REPLACEMENT 8/9/2010 10,000 OPENSS101493-0 0
RRU - RELOCATE BONE DENSITOMETER SYSTEM, DRYVIEW UNIT
AND ELEC FOR FUTURE PACS

8/23/2010 40,000 OPENSS101603-0 0

RADIOLOGY IMAGING EQUIPMENT REPLACEMENT 11/23/2010 158,944 OPENSS102273-0 0

15
4,506,944

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11210

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 3 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21293 - ALL SAINTS SUBACUTE AND REHABILITATION CENTER
1652 Mono Avenue, San Leandro   94578

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

RE-ROOF 10/27/2006 100,000 OPENSS062147-0 13
HVAC REPLACEMENT 4/13/2007 60,000 OPENSS070581-0 0
RRU - ADDITION OF OXYGEN TANK,VACUUM PUMP, REQUIRED
PIPING

6/9/2010 40,000 OPENSS100959-0 0

3
200,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21293

Facility: 11322 - Alta Bates Summit Med Ctr-Summit Campus-Hawthorne
350 Hawthorne Avenue, Oakland   94609

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

BASEMENT ELEVATOR LOBBY PROTECTION PLATES 8/11/2009 2,000 OPENGS091355-1 0
OR 8 NEW LASER POWER 11/19/2009 500 OPENGS091355-2 90
NEW TOWER ADDITION - PPR 5/19/2008 195,000,000 OPENIS080759-0 0
NEW TOWER ADDITION - PPR 7/17/2008 0 OPENIS080759-1 0
NEW REPLACEMENT BED TOWER - PPR 12/30/2008 0 OPENIS080759-2 0
NEW REPLACEMENT BED TOWER (INC. 3) 9/28/2009 0 OPENIS080759-3 0
DATA AND ANTENNA REPLACEMENT 4/7/2005 42,000 OPENSS050729-0 90
FOURTH FLOOR ICU NURSE CALL REPLACEMENT 8/4/2005 100,000 OPENSS051823-0 90
2500 KVA TRANSFORMER REPLACEMENT 1/24/2006 193,967 OPENSS060173-0 85
SB 224 PERMIT/MERRITT FIRE ALARM EMERGENCY REPLACEMENT 9/12/2006 2,100,000 OPENSS061871-0 0
NURSE'S STATION REMODEL 12/6/2006 143,710 OPENSS062309-0 80
SF103: VFD REPLACEMENT 12/13/2006 5,000 OPENSS062345-0 99
CONFERENCE ROOM REMODEL 8/13/2008 400,000 OPENSS081415-0 99
PHARMACY REMODEL 8/13/2008 1,000,000 OPENSS081417-0 90
FLUOROSCOPY ROOM REMODEL 8/15/2008 332,961 OPENSS081443-0 99
REMODEL OF LOCKER ROOM AND OFFICES 10/27/2008 2,000,000 OPENSS081929-0 0
ELEVATOR EQUIPMENT REPLACEMENT 5/27/2009 750,000 OPENSS090769-0 0
SOUTH & WEST TOWER EXISTING UTILITY RELOCATION 9/23/2009 2,800,000 OPENSS091603-0 80
RISK MANAGEMENT DEPARTMENT RELOCATION 11/3/2009 436,000 OPENSS091847-0 0
BOILER REPLACEMENT PROJECT 12/1/2009 1,698,271 OPENSS092009-0 97
NURSE ADMINISTRATION OFFICE RELOCATION 12/14/2009 60,000 OPENSS092075-0 98
INTERIM LIFE SAFETY PROJECT 12/28/2009 500,000 OPENSS092171-0 100
NPC-2 LIGHTING UPGRADE 2/4/2010 49,000 OPENSS100203-0 0
NPC-2 UPGRADE 3/16/2010 600,000 OPENSS100425-0 100

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 4 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11322 - Alta Bates Summit Med Ctr-Summit Campus-Hawthorne
350 Hawthorne Avenue, Oakland   94609

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Rex

RRU - KITCHEN EQUIPMENT REPLACEMENT 7/15/2010 110,000 OPENSS101241-0 0
RRU - ABSMC MAINTENANCE SHOP RELOCATION 8/3/2010 100,000 OPENSS101433-0 99
SB1838 NUCLEAR IMAGING ROOM EQUIPMENT REPLACEMENT 8/12/2010 50,000 OPENSS101533-0 0
RRU - CART WASHER REPLACEMENT 8/31/2010 160,000 OPENSS101651-0 0
REROOF OF ED 10/18/2010 123,000 OPENSS101977-0 0
SB-1838-REDDINET ANTENNA REPLACEMENT 11/8/2010 10,000 OPENSS102171-0 0
SB 1838- ADD POWER FOR TEMPORARY MOBILE CT TRAILER 11/8/2010 25,000 OPENSS102175-0 0
CATHETERIZATION LAB #2 AND INTERVENTIONAL RADIOLOGY
EQUIPMENT REPLACEMENT

11/10/2010 1,350,000 OPENSS102191-0 0

32
210,141,409

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11322

Facility: 11285 - Alta Bates Summit Medical Center - Herrick Campus
2001 Dwight Way, Berkeley   94704

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

INSTALLATION OF BRAINBAL EXACTRACK ACCELERATOR 9/18/2007 146,759 OPENSS071745-0 0
SB1838 CT SCANNER REPLACEMENT 2/27/2009 44,724 OPENSS090275-0 95
SB 1838 -- ADD NURSE CALL ER STATIONS IN-PAT
TOILET/SHOWER

8/5/2009 14,500 OPENSS091315-0 0

 EAST NURSE CALL REPLACEMENT 8/25/2009 60,000 OPENSS091417-0 0
AB 2632 - EMERGENCY REPLACEMENT OF THE MEDICAL AIR
DRYER

3/9/2010 3,500 OPENSS100377-0 0

RRU - MEDICAL AIR CROSS CONNECT PIPING 6/3/2010 22,128 OPENSS100925-0 0
IV MIXING SUITE EXPANSION/RENOVATION 6/8/2010 450,000 OPENSS100935-0 0

7
741,611

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11285

Facility: 11214 - Alta Bates Summit Medical Center-Alta Bates Campus
2450 Ashby Street, Berkeley   94705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

UTILITY INSTALLATION FOR PORTABLE COOLING UNIT 10/21/2008 2,500 OPENGS081871-1 0
EMERGENCY  DEPARTMENT REMODEL 2/1/2005 5,877,090 OPENHS050255-0 100
FIRST FLOOR LIFE SAFETY IMPROVEMENTS 12/10/2007 27,000,000 OPENHS072279-0 60
4 EAST NURSE CALL REPLACEMENT 1/4/2005 40,000 OPENSS050009-0 94

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 5 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11214 - Alta Bates Summit Medical Center-Alta Bates Campus
2450 Ashby Street, Berkeley   94705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

ELEVATOR CONTROLLER EQUIPMENT REPLACEMENT 1/24/2006 35,000 OPENSS060179-0 90
3 WEST NURSE CALL REPLACEMENT 5/10/2006 10,000 OPENSS060927-0 0
EXTERIOR DOOR INSTALLATION 2/13/2007 18,000 OPENSS070221-0 94
OR SURGERY LIGHT REPLACEMENT 9/25/2007 350,000 OPENSS071773-0 90
NPC-3 UPGRADES IN CCA'S & CCA SUPPORT AREA 12/18/2007 4,500,000 OPENSS072363-0 48
SB 1838 - ADD LOWERCASE WORK & SINK TO ULTRASOUND ROOM 12/31/2007 20,000 OPENSS072587-0 0
FIFTH FLOOR ADMINISTRATION REMODEL 4/3/2008 225,000 OPENSS080485-0 85
SB 1838 - REMODEL OF (E) WAITING ROOM FOR LACTATION
CONSULT. ROOM

4/30/2008 12,000 OPENSS080649-0 0

THIRD FLOOR I.V. PREP 10/21/2008 400,000 OPENSS081869-0 99
HUGS INFANT PROTECTION SYSTEM 12/24/2008 556,123 OPENSS082301-0 85
2ND FLOOR STORAGE ADDITION 1/20/2009 250,000 OPENSS090073-0 0
SB 1838 / INSTALL UL300 COMP. FIRE SUPP. SYST. IN
KITCHEN HOODS

1/27/2009 34,692 OPENSS090119-0 0

PATHOLOGY WORK STATION REPLACEMENT 4/1/2009 125,000 OPENSS090463-0 0
4TH FLOOR NUCLEAR MEDICINE EQUIPMENT REPLACEMENT 6/8/2009 125,000 OPENSS090847-0 65
REPLACE FUEL OIL STORAGE TANK 4/12/2010 1,900,000 OPENSS100565-0 0
SECURITY SYSTEMS REPLACEMENT 9/13/2010 130,000 OPENSS101739-0 0
SB 1838-REDDINET ANTENNA REPLACEMENT 11/8/2010 10,000 OPENSS102159-0 0

21
41,620,405

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11214

Facility: 11338 - Alta Bates Summit Medical Ctr-Summit Campus-Summit
3100 Summit Street, Oakland   94609

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

BREAST HEALTH CENTER/ FAMILY RESOURCE CENTER 5/10/2006 6,660,657 OPENSS060917-0 100
SB224 PROVIDENCE FIRE ALARM EMER. REPLACEMENT 7/29/2007 490,000 OPENSS071349-0 0
IMAGING DEPARTMENT REMODEL 9/22/2008 6,020,950 OPENSS081673-0 99
ALTERNATE RECALL CONTROL UPGRADE 11/17/2008 100,000 OPENSS082027-0 85
NPC3 AND INFRASTUCTURE UPGRADES 12/30/2008 1,500,000 OPENSS082437-0 0
HVAC UPGRADE 10/30/2009 1,000,000 OPENSS091835-0 99
DATA LINE/POWER PROJECT 7/6/2010 40,000 OPENSS101157-0 0

7
15,811,607

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11338

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 6 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21218 - Ashby Care Center
2270 Ashby Avenue, Berkeley   94705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPLACE FIRE ALARM PANEL 4/30/2009 5,000 OPENSS090653-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21218

Facility: 21220 - Bancroft Convalescent Hospital
1475 Bancroft Avenue, San Leandro   94577

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

ANSUL FIRE SUPPRESSION SYSTEM 3/3/2010 5,000 OPENGS100365-1 0
HVAC 2 FURNACE REPLACEMENT ELECT, UPGRADES 9/16/2009 100,000 OPENSS091563-0 0

2
105,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21220

Facility: 27752 - Baywood Court
21954 Dolores Street, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

INTERIOR COSMETIC UPGRADES TO (E) SNF 4/11/2008 615,993 OPENSS080545-0 0

1
615,993

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27752

Facility: 21291 - Bellaken Skilled Nursing Center
2780 - 26th Avenue, Oakland   94601

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

UL300 UPGRADE OF HOOD FIRE SUPPRESSION SYSTEM 12/31/2009 4,900 OPENSS092185-0 0

1
4,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21291

Facility: 21240 - Castro Valley Healthcare & Rehab Center
20259 Lake Chabot Road, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

ROOF REPAIR PROJECT 8/20/2008 90,391 OPENSS081487-0 100
SB1838 INSTALL SWING ARM TV'S 8/19/2009 13,500 OPENSS091387-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
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SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21240 - Castro Valley Healthcare & Rehab Center
20259 Lake Chabot Road, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SB1838 - INSTALL LARGE SCREEN TVS 11/4/2009 3,000 OPENSS091867-0 0

3
106,891

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21240

Facility: 24297 - Chaparral House
1309 Allston Way, Berkeley   94702

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

RE-ROOF & ALTERATIONS @ CHAPARRAL HOUSE 10/27/2009 94,190 OPENSS091801-0 0
REPLACE KITCHEN FIRE SUPPRESSION SYSTEM 3/16/2010 5,900 OPENSS100423-0 0

2
100,090

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24297

Facility: 11242 - Childrens Hospital and Research Center at Oakland
747 52nd Street, Oakland   94609

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Rex

SURGICAL SUITE RERMODEL 6/3/2009 600,000 OPENES090825-0 0
CENTRAL UTILITY PLANT ADDITION & SITE UTILITY 12/18/2008 25,000,000 OPENHS082261-0 0
SB1838 RELOCATE LIBRARY SHELVING AND PARTITION UPGRADE 10/29/2008 43,000 OPENSS081951-0 99
SCHOOL PROGRAM CASEWORK INSTALLATION 3/19/2009 7,000 OPENSS090395-0 0
OR #6 & #7 PACS STATION INSTALLATION 3/19/2009 10,000 OPENSS090397-0 90
CATHETERIZATION LABORATORY AND CARDIOLOGY SUPPORT 4/14/2009 800,422 OPENSS090551-0 99
STERILIZER EQUIPMENT REPLACEMENT 6/2/2009 30,000 OPENSS090803-0 30
PICIS CARE SUITE - EIII 12/1/2009 120,000 OPENSS092005-0 0
ADA RAMP AND SIDEWALK 2/17/2010 20,000 OPENSS100267-0 80
ATS EQUIPMENT REPLACEMENT 3/18/2010 115,000 OPENSS100445-0 0
DEVCON OFFICES 7/13/2010 25,000 OPENSS101223-0 0
HAZUS 2010 BC WING - NPC UPGRADES 11/4/2010 5,000,000 OPENSS102147-0 0
BULK O2 TANK/AIR COMPRESSOR/VACUM PUMP REPLACEMENT 12/24/2010 800,000 OPENSS102611-0 0

13
32,570,422

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11242

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 8 of 408
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21265 - Clinton Village Convalescent Hospital
1833 - 10Th Avenue, Oakland   94606

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

INSTALL EMERGENCY OUTLETS IN PATIENT ROOMS 1/11/2010 35,000 OPENSS100045-0 0

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21265

Facility: 23038 - Crestwood Manor
4303 Stevenson Boulevard, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

FIRE ALARM RECONSTRUCTION 1/26/2006 144,950 OPENSS060191-0 0
NEW GENERATOR 9/11/2007 45,000 OPENSS071667-0 70

2
189,950

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23038

Facility: 11260 - Eden Medical Center
20103 Lake Chabot Road, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SB 1838 - ADDITIONAL CIRCUITS & COMPONENT RACKS IN (E)
SERVER ROOM

6/27/2008 26,000 OPENSS080995-0 100

RADIOLOGY DEPT. EQUIPMENT REPLACEMENT AND ACCESSIBLE
IMPROVEMENTS

2/3/2009 425,000 OPENSS090147-0 90

2
451,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11260

Facility: 16227 - Fremont Hospital
39001 Sundale Drive, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

NEW WATER SOFTENER AND ENCLOSURE 11/20/2008 114,000 OPENSS082053-0 50
SB 1838 - MINOR CAFETERIA MODIFICATION 11/1/2010 41,316 OPENSS102099-0 0

2
155,316

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16227

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
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Page 9 of 408
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21371 - Garfield Mental Health Center
1451 - 28Th Avenue, Oakland   94601

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

WASHER REPLACEMENT 5/30/2006 15,000 OPENSS061035-0 90
KITCHEN UL 300 UPGRADE 7/28/2008 7,500 OPENSS081291-0 0
FIRE ALARM SYSTEM UPGRADE 5/3/2010 250,000 OPENSS100713-0 0

3
272,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21371

Facility: 21225 - Guardian Berkeley Pines
2223 Ashby Avenue, Berkeley   94705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

UPGRADE HOOD FIRE SYSTEM TO UL300 4/8/2009 5,250 OPENSS090511-0 0

1
5,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21225

Facility: 21281 - Hacienda Care Center - Livermore
76 Fenton Street, Livermore   94550

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

Annual Permit Master Record 9/16/2010 0 OPENGS101763-0 0
REPLACE EXISTING WASHER/EXTRACTOR 9/16/2010 1,000 OPENGS101763-1 0

2
1,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21281

Facility: 21294 - Jones Convalescent Hospital
524 Callan Avenue, San Leandro   94577

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

FIRE ALARM SYSTEM INSTALLATION 11/8/2006 22,950 OPENSS062195-0 100

1
22,950

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21294

Facility: 14509 - Kaiser Foundation Hospital - Fremont
39400 Paseo Padre Parkway, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 14509 - Kaiser Foundation Hospital - Fremont
39400 Paseo Padre Parkway, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

NEW FLAT SCREEN TV AT HOSPITAL CAFETERIA 4/22/2010 7,900 OPENGS091119-1 100
Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101309-0 0
FRE SECURITY EQUIPMENT UPGRADE INSTALLATION (116-266) 2/6/2007 500,000 OPENSS070191-0 55
INPATIENT PHARMACY (116-268) 3/30/2007 200,000 OPENSS070499-0 0
NURSE CALL REPLACEMENT (116-300) 10/22/2008 981,582 OPENSS081887-0 0
116-288  CLINICAL LAB REMODEL 11/20/2008 329,258 OPENSS082061-0 100
ADA FRE HOSPITAL (116-965-07) 11/21/2008 710,000 OPENSS082079-0 99
HOSPITAL NURSE STATION 2/17/2009 50,000 OPENSS090223-0 0
116-310 HOSPITAL GI PREPROCESSING ROOM REMODEL 5/29/2009 150,657 OPENSS090795-0 100
GSB NETWORK STRATEGY (116-737-01) 9/14/2009 350,000 OPENSS091543-0 35
116-311 REPLACEMENT OF BONE DESITOMETER IN RADIOLOGY 9/24/2009 150,000 OPENSS091617-0 100
SB 1838 ADD VFDS TO C TOWER MOTORS &: SECONDARY
CHILLER

11/2/2009 30,000 OPENSS091839-0 85

REPLACEMENT OF FLUOROSCOPY EQUIPMENT IN RM 78
(116-298)

12/22/2009 350,000 OPENSS092145-0 0

SB 1838 - ICU NURSE STATIONS (116-320) 4/14/2010 50,461 OPENSS100595-0 0
RRU - (116 -305) HOSPITAL FIRE ALARM ANNUNCIATOR PBX
ROOM

7/20/2010 30,000 OPENSS101293-0 0

RRU - (116-323) TELEMETRY UPGRADE 7/20/2010 10,000 OPENSS101295-0 0
RRU (116-342) REPLACEMENT OF CR READER IN RADIOLOGY 7/20/2010 17,466 OPENSS101299-0 0
SB 1838 (116-737-02) KPNS FRE CN 1616 HOSPITAL-PHASE
2C

8/19/2010 46,000 OPENSS101585-0 0

RRU - 116-307 REPLACE AGED HOSPITAL EXHAUST FANS 9/1/2010 299,000 OPENSS101661-0 0
SB 1838 REDDINET ANTENNA REPLACEMENT (166-209) 11/9/2010 10,000 OPENSS102181-0 0
EMERGENCY POWER ADDITION (116-318) 12/7/2010 500,000 OPENSS102383-0 0

21
4,772,324

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14509

Facility: 11295 - Kaiser Foundation Hospital - Hayward
27400 Hesperian Boulevard, Hayward   94545

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

DIALYSIS RECEPTACLE ADDITION 1/3/2006 3,000 OPENGS051597-1 0
Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101313-0 0
(114-247)   PYXIS INSTALLATION 3/30/2004 44,000 OPENSS040559-0 0
HAYWARD HOSPITAL HEALTH CONNECT 2/9/2005 733,904 OPENSS050343-0 99

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 11 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11295 - Kaiser Foundation Hospital - Hayward
27400 Hesperian Boulevard, Hayward   94545

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

(314-968)    WLAN INSTALLATION 10/25/2006 30,000 OPENSS062117-0 99
INPATIENT PHARMACY (114-259) 11/7/2006 400,000 OPENSS062189-0 99
NURSE CALL SYSTEM UPGRADE (114-921) 6/6/2007 400,000 OPENSS070921-0 70
FIRE ALARM SYSTEM REPLACEMENT (114-921) 9/11/2007 800,000 OPENSS071669-0 99
114-272 SANI-PAK REPLACE 11/14/2007 500,000 OPENSS072101-0 99
(114-921-01) EMERGENCY POWER SYSTEM UPGRADE 12/5/2007 1,500,000 OPENSS072237-0 100
(114-979) UPS INSTALLATION 2/8/2008 472,212 OPENSS080207-0 100
NEW PATHOLOGIST OFFICE/RAD CALL CENTER 7/24/2008 25,000 OPENSS081277-0 100
EXPANSION OF OUTPATIENT ONCOLOGY SERVICES (114-282) 10/21/2008 550,000 OPENSS081867-0 0
EXPANSION OF OUTPATIENT ONCOLOGY SERVICES (114-282) 10/21/2008 550,000 OPENSS081867-0 99
(114-965-06) VOLUNTARY BARRIER REMOVAL PROJECT 1/21/2009 2,300,000 OPENSS090085-0 50
114-298 IR ROOM #1 REPLACEMENT 6/16/2009 450,000 OPENSS090929-0 0
114-304 GI SCOPE WASH/RECOVERY 6/16/2009 601,794 OPENSS090933-0 0
GSAA SECURITY UPGRADE PROJECT (114-934) 3/29/2010 400,000 OPENSS100495-0 0
ELEVATOR MODERNIZATION (114-927) 4/14/2010 800,000 OPENSS100591-0 0
CN 1401 HOSPITAL PHASE 2 A 6/2/2010 250,000 OPENSS100913-0 0
114-319 REPLACE 2 OR STERLIZERS 6/24/2010 150,000 OPENSS101077-0 0
SB 1838 MODIFICATION TO EXISTING T-MOBILE SITE 10/29/2010 7,000 OPENSS102069-0 0
SB 1838-REDDINET ANTENNA REPLACEMENT 11/8/2010 10,000 OPENSS102161-0 0

23
10,976,910

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11295

Facility: 11296 - Kaiser Foundation Hospital - Oakland Campus
280 W. Macarthur Boulevard, Oakland   94611

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

ANCHOR TWO REFRIGERATORS AND ONE FREEZER 3/15/2007 4,500 OPENGS061481-5 0
ANCHOR BONE FREEZER INSTALLATION 3/15/2007 1,500 OPENGS061481-6 0
OPERATING EQUIPMENT ROOM PYXIS INSTALLATIONC10061 4/18/2007 3,000 OPENGS061481-7 0
EVACUATION CHAIR INSTALLATION 5/2/2007 4,000 OPENGS061481-9 99
CABINET AND ELECTRICAL OUTLET INSTALLATION 5/14/2007 5,000 OPENGS061481-10 0
CORRIDOR DOORS REPLACEMENT 10/26/2007 2,000 OPENGS071375-2 0
INSTALL RECEPTACLE FOR LAB UPS 11/5/2007 2,000 OPENGS071375-6 0
LAB VITROS MACHINE ANCHORAGE 11/28/2007 2,000 OPENGS071375-7 94
PRE-PROJECT EQUIPMENT INSTALLATION 1/11/2008 5,000 OPENGS071375-8 90

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES
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SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11296 - Kaiser Foundation Hospital - Oakland Campus
280 W. Macarthur Boulevard, Oakland   94611

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

LAB REFRIG REPLACEMENT 7/17/2008 2,000 OPENGS081135-1 0
DOOR REPLACEMENT AT NUC MED DEPT 9/5/2008 4,000 OPENGS081135-2 0
LAY IN CEILING INSTALLATION AT STORAGE ROOM 9/5/2008 2,000 OPENGS081135-3 0
CAFETERIA & KITCHEN RECEPTACLE ADDITION
(E2-011-4521-0198)

3/18/2010 25,000 OPENGS091131-1 0

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101317-0 0
EMERGENCY DEPARTMENT EXPANSION  (111-905-02) 9/21/2004 13,803,715 OPENHS042301-0 90
(111-940) ELEVATOR ACCESSIBILITY BARRIER REMOVAL 12/17/2007 2,647,682 OPENHS072353-0 45
OAKLAND MEDICAL CENTER - CENTRAL PLANT (11-902-06) 8/20/2008 55,038,190 OPENHS081471-0 0
NEW REPLACEMENT HOSPITAL (111-902-02) - PPR 4/15/2008 444,188,550 OPENIS080551-0 0
NEW REPLACEMENT HOSPITAL (111-902-02) - PPR 6/24/2008 0 OPENIS080551-1 0
HOSPITAL REPLACEMENT PROJECT (111-902-02) - PPR 3/17/2009 0 OPENIS080551-2 0
REPLACEMENT HOSPITAL PROJECT 10/26/2009 0 OPENIS080551-3 0
REPLACE BOILER INSTALLATION   (111-360) 6/30/2000 2,542,491 OPENSS001155-0 100
CHILLER REPLACEMENT   (111-363) 5/3/2001 2,944,247 OPENSS011067-0 100
ACCESSIBLE RAMPS (111-965-03) 4/3/2006 475,000 OPENSS060677-0 85
FREEZER ANCHORAGE (E2-0114189019800) 6/29/2006 10,000 OPENSS061261-0 95
PATIENT ROOM DOOR HARDWARE UPGRADE (111-542) 8/10/2006 225,000 OPENSS061633-0 100
RADIOLOGY ROOM 10 (111-466) 12/22/2006 343,000 OPENSS062401-0 45
INPATIENT IV PHARMACY EXPANSION (111-926-01) 5/29/2007 726,000 OPENSS070845-0 90
NUC MED CAMERA REPLACE RM A (111-546) 10/17/2007 220,000 OPENSS071901-0 0
(111-547) BONE DENSITOMETER REPLACEMENT 12/12/2007 250,000 OPENSS072299-0 45
(111-552) MEDICAL VACUUM PUMP UPGRADE 12/17/2007 569,920 OPENSS072357-0 94
(111-549) CONTROL AIR COMPRESSORS REPLACE 12/17/2007 388,735 OPENSS072359-0 85
(111-525) RADIOLOGY ROOM 7 12/26/2007 440,000 OPENSS072475-0 100
(111-965-03) LOWRISE ADA BARRIER REMOVAL PROJECT 12/28/2007 1,200,000 OPENSS072571-0 30
(111-965-02) TOWER ADA BARRIER REMOVAL PROJECT 12/28/2007 1,280,000 OPENSS072573-0 50
111-564 MED AIR EQUIP UPGRADE 12/31/2007 582,520 OPENSS072577-0 85
111-976 WEBCAM INSTALLATION ON ROOF OF HOSPITAL 3/19/2008 20,000 OPENSS080403-0 85
OUTPATIENT/INPATIENT CN01 HOSP LOWER LEVEL TOWER
(311-968)

5/23/2008 541,231 OPENSS080785-0 100

OAKLAND HOSPITAL FIRE ALARM REPLACEMENT (111-909-02) 7/9/2008 1,500,000 OPENSS081149-0 0
THIRD FLOOR HILL-ROM COMLIX HEAD IN REPLACEMENT 7/17/2008 68,125 OPENSS081209-0 75
OUT/ INPATIENT CN01- HOSP LOWER LEVELS TOWER- IT
CLOSETS (311-968)

8/7/2008 720,706 OPENSS081367-0 100

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11296 - Kaiser Foundation Hospital - Oakland Campus
280 W. Macarthur Boulevard, Oakland   94611

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

OUT/ INPATIENT CN01- HOSPITAL LOWER LEVELS TOWER POWER
DATA (311-968)

8/7/2008 1,341,096 OPENSS081369-0 99

(111-926-02) VENDING MACHINE RELOCATION 10/2/2008 114,491 OPENSS081757-0 100
(111-570) SECURITY CAMERAS PROJECT 10/10/2008 393,310 OPENSS081827-0 0
311968 OUTPATIENT/INPATIENT CN-01 HOSP LOWER LEVEL
TOWER AP

10/14/2008 277,431 OPENSS081829-0 75

CT SCANNER IN RM. 186 (111-585) 12/23/2008 551,800 OPENSS082297-0 100
HOSPITAL 6TH FLOOR NURSE CALL REPLACEMENT 111-577 1/28/2009 450,000 OPENSS090121-0 10
111-550 SITE SIGNAGE 2/18/2009 54,093 OPENSS090233-0 75
INPATIENT MED RECORDS & BIOMED 2/19/2009 15,000 OPENSS090243-0 100
111-602 ICU/TCU AND PEDIATRICS TV REPLACEMENT 3/13/2009 200,000 OPENSS090353-0 90
111-587 HOSPITAL TOWER 10TH FLOOR HUG'S 6/5/2009 80,000 OPENSS090839-0 0
(111-554-01) HOSPITAL TOILETS FINISHES UPGRADE 7/2/2009 250,000 OPENSS091039-0 65
111-927-01 CORE EQUIPMENT 9/8/2009 736,796 OPENSS091513-0 0
HOSPITAL 7TH FLOOR NURSE CALL REPLACEMENT(111+581) 9/23/2009 114,491 OPENSS091605-0 0
REROOFING 1984 E.D. ADDITION 10/5/2009 127,000 OPENSS091661-0 0
STORM DRAIN - OUTLET (111-505) 11/9/2009 9,974 OPENSS091879-0 100
KPNS-LAN-CN1102 HOSPITAL OMC PHASE 2(A) - FOUR
RECEPTACLES

1/14/2010 42,500 OPENSS100089-0 0

EMERGENCY DEPT FINISHES & SELECT SYSTEMS UPGRADE
(111-612)

4/27/2010 300,000 OPENSS100685-0 0

OR SCRUB MACHINE RELOCATION 4/30/2010 125,000 OPENSS100699-0 0
NEW PC AT STERIL PROCESSING BASEMENT 6/2/2010 8,000 OPENSS100911-0 0
RRU - (11-601) CTP -OAK -YEAR 10 UPGRADE HOSPITAL
MONITORING SYSTEM

6/9/2010 35,000 OPENSS100963-0 0

STERILE PROCESSING BASEMENT (111-927) 6/15/2010 411,844 OPENSS101003-0 0
OMC UROLOGY RECEPTION REMODEL (111-609) 8/16/2010 200,000 OPENSS101561-0 0
RRU - (111-608) ORTHO RECEPTION REMODEL 9/1/2010 80,000 OPENSS101659-0 0
RRU (111-611) NFCA-OAK-CUP ADD TEMPORARY CHILLER
OUTSIDE CENTRAL UTILITY PLANT

9/30/2010 100,000 OPENSS101857-0 0

ADMIN DOOR RELEASE 10/18/2010 10,000 OPENSS101975-0 0
SB 1838 REDDINET ANTENNA REPLACEMENT (5687052) 10/26/2010 10,000 OPENSS102033-0 0
MINOR WORK - GCX BRACKET INSTALLATION 11/3/2010 7,500 OPENSS102125-0 0
OMC GASTROENTEROLOGY RECEPTION REMODEL (111-606) 11/15/2010 150,000 OPENSS102203-0 0
RRU - (111-611) NFCA OAK CUP COOLING TOWER UPGRADE 12/1/2010 25,000 OPENSS102363-0 0
OMC MATERIAL MANAGEMENT STORAGE ROOM REMODEL 12/21/2010 272,563 OPENSS102567-0 0

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11296 - Kaiser Foundation Hospital - Oakland Campus
280 W. Macarthur Boulevard, Oakland   94611

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SB 1838 INPATIENT IV PHARMACY MINOR ALTERATIONS
(111-926-01)

12/22/2010 10,500 OPENSS102593-0 0

STERILE 2ND FLOOR (111-927-02) 12/30/2010 1,833,424 OPENSS102685-0 0

73
539,123,925

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11296

Facility: 18186 - Kaiser Hospital San Leandro Medical Center
1701 Marina Boulevard, San Leandro   94577

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

114-917-05 SAN LEANDRO MEDICAL CENTER CENTRAL UTILITY
PLANT

6/3/2009 54,593,000 OPENHS090819-0 0

114-917-05 CUP & -05 Hospital Descr. Plans of App'd
Geotech Rpts.

7/12/2010 7,330,616 OPENHS101209-0 0

PPR HAYWARD REPLACEMENT 114-917-03 2/27/2008 309,000,000 OPENIL080370-0 0
PPR STRUCTURAL FRAMING PACKAGE 2/27/2008 0 OPENIL080370-1 0
PPR CORE & SHELL / MISCELLANEOUS STRUCTURAL ITEMS 2/27/2008 0 OPENIL080370-3 0
PPR INTERIOR ARCHITECTURE AND MEP 3/11/2008 0 OPENIL080370-4 0
PPR FIRE SPRINKLER 3/11/2008 0 OPENIL080370-5 0
PPR FIRE ALARM 3/11/2008 0 OPENIL080370-6 0
PPR KITCHEN 3/11/2008 0 OPENIL080370-7 0
PPR MEP OVERHEAD SEISMIC BRACING 3/11/2008 0 OPENIL080370-8 0
PPR MEP EQUIPMENT ANCHORAGE 4/8/2008 0 OPENIL080370-9 0

11
370,923,616

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18186

Facility: 21332 - Kaiser Permanente Post Acute Care Center
1440 - 168th Avenue, San Leandro   94578

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101319-0 0
(127-020) INSTALL NEW LIGHITNG AT NURSING FACILITY
INTERIOR COURTYARD

9/4/2008 208,166 OPENHS081585-0 99

(127-024 KFNL) ENERGY EFFICIENT T-8 FIXTURES 4/4/2008 175,620 OPENSS080503-0 93
(127-027) PEDESTRIAN WALKWAY 9/10/2008 208,166 OPENSS081617-0 0
AC FOR TR/TER CLOSETS (127-030) 12/26/2008 150,000 OPENSS082321-0 0

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21332 - Kaiser Permanente Post Acute Care Center
1440 - 168th Avenue, San Leandro   94578

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

127-029 KSNL ROOF REPLACEMENT 2/4/2009 545,729 OPENSS090159-0 0
127-021 KSNL-MECHANICAL EQUIPMENT UPGRADE 3/11/2009 202,000 OPENSS090325-0 90
127-023 INSTALL AUTOMATIC FRONT DOORS 3/13/2009 179,000 OPENSS090351-0 0
BARIATRIC HYGEINE ROOMS (127-016) 4/22/2010 200,000 OPENSS100651-0 0
UPGRADE ENTRY LOBBY TO REFLECT TOTAL HEALTH
ENVIRONMENT

11/23/2010 42,674 OPENSS102283-0 0

REFURBISH SHOWER AND TUB ROOMS FOR PATIENT
USE(127-031)

12/28/2010 450,000 OPENSS102653-0 0

11
2,361,355

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21332

Facility: 11321 - Kindred Hospital - San Francisco Bay Area
2800 Benedict Drive, San Leandro   94577

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

Annual Permit Master Record 7/26/2010 0 OPENGS101371-0 0
SPC-2 UPGRADE/ SB 1661 12/31/2008 109,682 OPENHS082449-0 0
NPC-3 COMPLIANCE 5/19/2005 98,730 OPENSS051095-0 80
GENERATOR REPLACEMENT 11/1/2006 180,000 OPENSS062169-0 99
PHARMACY REMODEL 11/2/2010 145,000 OPENSS102111-0 0
SB 1838 DATA CABLE INSTALLATION UPGRADE 11/5/2010 40,000 OPENSS102153-0 0

6
573,412

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11321

Facility: 21315 - Masonic Home
34400 Mission Boulevard, Union City   94587

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPLACEMENT OF COOLING TOWER 6/3/2009 600,000 OPENHS090831-0 0
REMODEL OF 2 FLOORS OF LORBER BUILDING 6/6/2007 3,416,707 OPENSS070923-0 90

2
4,016,707

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21315

SMC109.RPT  v03252004
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SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 25383 - Mercy Retirement & Care Center Dba Our Lady'S Home
3431 Foothill Boulevard, Oakland   94601

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Rex

RRU - WOOD BEAM REPLACEMENT/GLAZING REPLACEMENT 8/11/2010 126,048 OPENSS101509-0 0

1
126,048

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25383

Facility: 26684 - Morton Bakar Center
494 Blossom Way, Hayward   94541

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

KITCHEN UL 300 UPGRADE 7/28/2008 3,495 OPENSS081293-0 0
FITNESS ROOM 2/26/2009 7,000 OPENSS090261-0 0
FIRE ALARM SYSTEM UPGRADE 5/27/2009 250,000 OPENSS090779-0 0
WATER HEATER REPLACEMENT 7/31/2009 8,500 OPENSS091285-0 0
AB 2632 - EMERGENCY FURNACE REPLACEMENT 1/29/2010 10,000 OPENSS100163-0 0

5
278,995

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26684

Facility: 28209 - Silicion Valley Sub-Acute
43151 Christy Street, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

NEW CONSTRUCTION 2/25/2010 7,000,000 OPENHS100325-0 0

1
7,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28209

Facility: 21274 - St. Anthony Care Center  Inc.
553 Smalley Avenue, Hayward   94541

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

INSTALL U-300 HOOD 6/22/2010 4,925 OPENSS101061-0 0

1
4,925

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21274

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21324 - St. Christopher Convalescent Hospital
22822 Myrtle Street, Hayward   94541

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

ROOF REPLACEMENT 3/16/2006 43,930 OPENSS060593-0 90

1
43,930

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21324

Facility: 21337 - St. John Kronstadt Convalescent Center
4432 James Avenue, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Rex

RRU - REMOVE EXISTING FIRE SYSTEM & INSTALL NEW UL300
ANSUL SYSTEM

10/11/2010 900 OPENSS101735-0 0

1
900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21337

Facility: 11344 - St. Rose Hospital
27200 Calaroga Avenue, Hayward   94545

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

PARTIAL SEISMIC REHABILITATION 8/8/2005 100,000 OPENHS051841-0 80
SB1953 MATERIAL TESTING 10/23/2006 17,500 OPENHS062105-0 0
X-RAY DEPARTMENT REMODEL 3/18/2005 250,000 OPENSS050621-0 0
RENOVATION OF EXISTING 5TH FLOOR 5/31/2007 5,000,000 OPENSS070883-0 0
SB 1838 PROVIDE SUPPLEMENTAL ROOF DRAINS AT TWO
LOCATIONS TO ELIMINATE EXISTING PONDING

9/22/2010 3,000 OPENSS101803-0 0

RRU - LOBBY REFINISH 10/7/2010 76,000 OPENSS101901-0 0
RRU - REPLACE EXISTING CT SCANNER IN EXISTING ROOM AND
TOILET REMODEL

10/21/2010 99,500 OPENSS102007-0 0

SB 1838 - REDDINET ANTENNA REPLACEMENT 10/21/2010 10,000 OPENSS102015-0 0
RRU - ADD NEW CLEARWIRE COMMUNICATIONS EQUIPMENT 11/8/2010 40,000 OPENSS102157-0 0
REPLACE MEDICAL AIR COMPRESSOR 11/8/2010 160,000 OPENSS102177-0 0

10
5,756,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11344

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21377 - Sunbridge Care and Rehabilitation for San Leandro
14766 Washington Avenue, San Leandro   94578

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

INTERIOR REMODEL 12/6/2007 120,000 OPENSS072243-0 100
TV INSTALLATION & OVERBED LIGHTS 12/27/2007 35,000 OPENSS072533-0 100
SB 1838 NEW CHART ROOM 4/8/2008 20,000 OPENSS080507-0 100

3
175,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21377

Facility: 18180 - Sutter Medical Center, Castro Valley
20130 Lake Chabot Rd, Ste 130, Castro Valley   94546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPLACEMENT HOSPITAL - PPR 4/10/2008 160,000,000 OPENIS080527-0 0
REPLACEMENT HOSPITAL - PPR 7/18/2008 0 OPENIS080527-1 20
REPLACEMENT HOSPITAL - PPR 2/2/2009 0 OPENIS080527-2 0
EXTERIOR ENCLOSURE & CANOPIES - PPR 5/4/2009 0 OPENIS080527-3 0
INTERIOR LIFE SAFETY/DEAL BREAKER REVIEW - PPR 5/4/2009 0 OPENIS080527-4 0
REPLACEMENT HOSPITAL 11/18/2010 0 OPENIS080527-5 0

6
160,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18180

Facility: 11363 - Valley Memorial Hospital - Livermore
1111 E. Stanley Boulevard, Livermore   94550

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

NEW WALL AND DOOR @ EXISITNG LABORATORY 1/3/2006 2,000 OPENGS060005-1 99
Annual Permit Master Record 9/20/2010 0 OPENGS101777-0 0
INSTALL 3 PANEL ANTENNAS & 3 RADIO EQUIPEMENT CABINETS
BEHIND A NEW SCREEN WALL ON THE ROOF

1/4/2005 100,000 OPENSS050013-0 100

RRU - 3RD FLOOR CCU FIRE SPRINKLER MODIFICATIONS 12/22/2010 7,000 OPENSS102589-0 0

4
109,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11363

Facility: 16632 - Valleycare Medical Center
5555 West Las Positas Blvd., Pleasanton   94588

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 19 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 16632 - Valleycare Medical Center
5555 West Las Positas Blvd., Pleasanton   94588

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

Annual Permit Master Record 9/20/2010 0 OPENGS101779-0 0
NEW WING 1 FLOOR BUILD OUT 12/30/2002 5,000,000 OPENSS023461-0 96
CATHETER LAB #1 EQUIPMENT REPLACEMENT 1/26/2005 276,500 OPENSS050227-0 0
VALLEYCARE NEONATAL CARE UNIT REMODEL 6/1/2005 795,706 OPENSS051203-0 94
REPLACE EXISTING MAMMOGRAPHY UNIT 6/23/2005 8,000 OPENSS051395-0 99
REMODEL FOR NEW CARDIOVASCULAR OR 6/28/2005 2,100,000 OPENSS051417-0 0
VALLEYCARE OR #6 IMPROVEMENTS 11/22/2005 56,000 OPENSS052755-0 78
PNEUMATIC TUBE SYSTEM INSTALLATION 5/10/2006 225,000 OPENSS060919-0 0
VALLEYCARE CPD WASHER ADDITION 8/18/2006 55,000 OPENSS061695-0 0
VALLEYCARE EMERGENCY DEPT REMODEL PHASE I 8/24/2006 1,360,000 OPENSS061739-0 90
SB 1838 - INSTALLATION OF NEW X-RAY UNIT 7/30/2007 30,000 OPENSS071357-0 0
STEREO BIOPSY TABLE RELOCATION 5/20/2008 110,000 OPENSS080769-0 0
QUICK CONNECT GENERATOR 8/25/2008 92,500 OPENSS081509-0 0
REPLACEMENT OF EXISTING NURSE CALL SYSTEM 10/6/2008 165,194 OPENSS081771-0 0
VALLEYCARE VP OFFICE 1/21/2010 42,593 OPENSS100131-0 0
OR #4 REPLACEMENT OF EXISTING SURGICAL LIGHT 1/29/2010 48,500 OPENSS100179-0 100
SB 1838 - MAMMOGRAPHY EQUIPMENT REPLACEMENT 3/29/2010 36,120 OPENSS100503-0 94
AUTOMATIC DOOR OPENER 4/12/2010 18,026 OPENSS100569-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 5/20/2010 10,000 OPENSS100831-0 85
SB 1838 2 NORTH NURSE STATION REVISIONS 12/3/2010 14,000 OPENSS102373-0 0
SB 1838 MCU NURSE STATION REVISIONS 12/24/2010 31,000 OPENSS102609-0 0
RRU - DECONTAMINATION ROOM COOLING 12/27/2010 85,000 OPENSS102625-0 0

22
10,559,139

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16632

Facility: 11366 - Washington Hospital - Fremont
2000 Mowry Avenue, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

CENTRAL PLANT 4/15/2002 18,000,000 OPENHS020855-0 0
O.R. PERI-OP SERVICES EXPANSION - BID PACKAGE #B 4/24/2003 6,500,000 OPENHS030863-0 92
INTERIM LOADING DOCK 6/18/2004 2,250,000 OPENHS041127-0 80
INTERIM LOADING DOCK 6/18/2004 2,250,000 OPENHS041127-0 85
CRITICAL CARE/EMERGENCY DEPARTMENT BUILDING 6/22/2005 167,628,561 OPENHS051385-0 0
CENTER FOR JOINT REPLACEMENT 10/10/2006 15,000,000 OPENHS062023-0 0

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 11366 - Washington Hospital - Fremont
2000 Mowry Avenue, Fremont   94538

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

UTILITY CONNECTIONS FROM NEW CENTRAL PLANT TO EXISTING
HOSPITAL

10/16/2006 700,000 OPENHS062077-0 0

RADIOLOGY & CATH LAB REMODEL 12/28/2007 6,500,000 OPENHS072543-0 0
WAITING/TRIAGE MODULAR PROJECT 9/29/2010 243,000 OPENIS102437-0 0
WAITING/TRIAGE MODULAR PROJECT - TEMP DROP OFF 11/2/2010 0 OPENIS102437-1 0
WAITING/TRIAGE MODULAR PROJECT - CANOPY 12/13/2010 0 OPENIS102437-2 0
UNDERGROUND SERVICE TUNNEL 2/25/2005 1,250,000 OPENSS050463-0 90
IDS ROOM SUPPLEMENTAL COOLING 5/12/2005 30,000 OPENSS051021-0 0
DATA CLOSET/ELEC RM SUPPLEMENTAL COOLING 5/23/2005 40,000 OPENSS051109-0 0
INSTALL WALL MOUNTED LADDER AND SAW CUT CONC. WALL TO
3RD FLR. ROOF

8/17/2005 35,000 OPENSS051995-0 0

WHHS FIRE ALARM EQUIPMENT UPGRADE 12/7/2005 10,410 OPENSS052907-0 0
INSTALL LIQUID OXYGEN VESSEL AND DIESEL FUEL OIL
STORAGE TANK

5/3/2006 200,000 OPENSS060861-0 0

5TH FLOOR WEST - NURSE CALL SYSTEM UPGRADE 5/24/2006 140,000 OPENSS061009-0 0
TRANSFORMER AND DIST SWBD REPLACEMENT 6/30/2006 24,999 OPENSS061273-0 0
RADIOLOGY READING ROOM 10/31/2006 10,000 OPENSS062151-0 0
1ST, 2ND AND 3RD FLOOR- NURSE CALL SYSTEM REPLACEMENT 11/14/2006 570,000 OPENSS062221-0 0
AIR CONDITIONING FOR 3 DATA CLOSETS 3/20/2007 25,000 OPENSS070427-0 0
INSTALL NEW "GE" UPS IN EXISTING CATH LAB #8; BALANCE
AIR TERMINALS

7/26/2007 30,000 OPENSS071323-0 99

OXYGEN PIPELINE 1/18/2008 20,000 OPENSS080099-0 0
UROLOGICAL TABLE REPLACEMENT 12/31/2008 52,991 OPENSS082447-0 94
INSTALLATION OF WIRELESS ANTENNAE 5/29/2009 120,000 OPENSS090791-0 50
NPC 3 UPGRADE 7/9/2009 50,000 OPENSS091165-0 0
NURSE STATION REMODEL 7/14/2009 817,500 OPENSS091179-0 0
THIRD FLOOR SOUTH ROOMS 7 & 8 RENOVATION 11/9/2009 70,000 OPENSS091883-0 0
SB 1838 - KITCHEN ACCESS RELOCATION 2/2/2010 30,000 OPENSS100185-0 0
RRU STERILIZER REPLACEMENT 4/22/2010 150,000 OPENSS100643-0 0
WHSS IN-PATIENT PHARMACY REMODEL 7/26/2010 800,000 OPENSS101365-0 0

32
223,547,461

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11366

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 01 - ALAMEDA

Facility: 21368 - Willow Tree Convalescnt Hospital
2124 - 57Th Avenue, Oakland   94621

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPLACE FIRE ALARM SYSTEM 6/17/2008 52,000 OPENSS080917-0 0
REPLACE HOOD SUPPRESSION SYSTEM 12/10/2009 6,000 OPENSS092061-0 0
RRU - REPLACE GENERATOR 9/8/2010 90,000 OPENSS101701-0 0

3
148,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21368

Facility: 21250 - Windsor Country Drive Care Center
2500 Country Drive, Fremont   94536

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Rex

REPLACE SOFTENER - REVISED ELECTRICAL PANEL 3/10/2009 10,000 OPENGS090003-1 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21250

383Count of Projects for this County:  

2,194,220,336Total Cost for ALAMEDA County

SMC109.RPT  v03252004
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County: 03 - AMADOR

Facility: 20003 - Kit Carson Convalescent Hospital
811 Court Street, Jackson   95642

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

REPLACE THREE (E)  A/C  AND ADD ONE (N)  A/C  ABOVE
DINING ROOM

2/20/2008 18,500 OPENGS080213-1 30

REPLACEMENT OF (E) FIRE SUPPRESSION SYSTEM IN KITCHEN
HOOD

5/30/2008 3,500 OPENGS080213-2 95

EMERGENCY GENERATOR REPLACEMENT PROJECT 3/15/2007 40,000 OPENSS070407-0 0

3
62,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20003

Facility: 17490 - Sutter Amador Hospital
200 Mission Blvd., Jackson   95642

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

EMERGENCY DEPT EXPANSION & RENOVATION PHASE 1 & 2 7/25/2008 930,000 OPENSS081283-0 0
SUTTER AMADOR HOSPITAL FAST TRACK 10/24/2008 132,000 OPENSS081919-0 0
EMERGENCY DEPARTMENT EXPANSION & RENOVATION PHASE 3 &
4

11/18/2008 2,943,000 OPENSS082031-0 0

REROOF EXISTING HOSPITAL 10/15/2009 281,000 OPENSS091741-0 0

4
4,286,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17490

7Count of Projects for this County:  

4,348,000Total Cost for AMADOR County

SMC109.RPT  v03252004
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County: 04 - BUTTE

Facility: 10006 - Biggs Gridley Memorial Hospital
240 Spruce Street, Gridley   95948

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

Annual Permit Master Record - FISCAL YEAR 2010=2011 12/9/2010 0 OPENGS102417-0 0
ENTRANCE/LOBBY RECONFIGURATION 5/20/2010 75,000 OPENSS100827-0 0

2
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10006

Facility: 23020 - California Park Rehabilitation Hospital
2850 Sierra Sunrise Terrace, Chico   95928

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

KITCHEN ADDITION 7/23/2007 210,000 OPENSS071311-0 0

1
210,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23020

Facility: 23997 - Cypress Healthcare Center
1633 Cypress Lane, Paradise   95969

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
White

REPLACE FOUR EXISTING WATER HEATERS 10/10/2008 10,000 OPENSS081819-0 40
GENERATOR REPLACEMENT PROJECT 10/29/2008 40,000 OPENSS081943-0 0
INSTALL TEMPORARY GENERATOR 4/21/2009 5,000 OPENSS090593-0 95
INSTALL SWING ARM TVS (F WING) 7/21/2009 15,000 OPENSS091229-0 95
SB 1838 - INSTALL SWING ARM TV'S 8/17/2009 18,500 OPENSS091373-0 70
SB 1838 - INSTALL LARGE SCREEN TV'S, EQUIP RACK, ICE
MACHINE, WATER HEATER AND WINDOWS

2/11/2010 5,000 OPENSS100245-0 95

6
93,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23997

Facility: 10013 - Enloe Medical Center - Esplanade Campus
1531 Esplanade, Chico   95926

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
White

FOUNDATIONS, SPREAD FOOTINGS & DRILLED PIERS/RE
HS042981-04

8/16/2004 3,025,019 OPENHS041907-0 95

SITEWORK, UTIL, ARCH, PRIMARY STRUCTURE,MECH &
PLUMBING/RE HS041907-04

12/17/2004 83,803,250 OPENHS042981-0 75

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 24 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 04 - BUTTE

Facility: 10013 - Enloe Medical Center - Esplanade Campus
1531 Esplanade, Chico   95926

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

SEISMIC RETROFIT OF EXISTING SURGERY WING STRUCTURE
FROM SPC-1 TO SPC-2

11/15/2005 270,000 OPENHS052693-0 60

REPLACE GENERATOR ISOLATORS,  ANCHORAGE, TELEPHONE
SWITCH

10/28/2003 8,000 OPENSS032487-0 85

NPC 2 EQUIPMENT ANCHORAGE QUALIFICATION 10/28/2003 5,000 OPENSS032489-0 0
IMAGING DEPT RENOVATION 6/26/2008 1,000,000 OPENSS080989-0 0
ESPLANADE CATH LAB 2 REMODEL 10/1/2008 300,000 OPENSS081751-0 0
CT SCAN REPLACEMENT 3/10/2009 365,000 OPENSS090305-0 99
RENOVATION OF RADIATION ROOM 1 4/2/2009 80,000 OPENSS090479-0 0
TELEMETRY ROOM AND TOILET RENOVATION 4/13/2010 35,000 OPENSS100581-0 75
TOWER SIGNAGE 6/14/2010 11,000 OPENSS100981-0 98
PHARMACY RELOCATION 12/27/2010 1,832,000 OPENSS102629-0 0

12
90,734,269

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10013

Facility: 16464 - Enloe Rehabilitation Center
340 West East Avenue, Chico   95926

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
White

FIRE SPRINKLER BRACING 12/13/2007 3,000 OPENSS072319-0 99

1
3,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16464

Facility: 24305 - Evergreen Gridley Health Care Center
246 Spruce Street, Gridley   95948

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
White

REPLACE EXISTING FIRE ALARM SYSTEM 1/11/2008 75,100 OPENSS080039-0 99

1
75,100

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24305

Facility: 10014 - Feather River Hospital
5974 Pentz Road, Paradise   95969

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

SMC109.RPT  v03252004
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County: 04 - BUTTE

Facility: 10014 - Feather River Hospital
5974 Pentz Road, Paradise   95969

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

NEW LOADING DOCK ADDITION AND SITEWORK 8/31/2006 2,781,389 OPENHS061797-0 0
NEW EMERGENCY DEPARTMENT ADDITION 10/22/2007 11,712,937 OPENHS071929-0 0
DISHWASHER REPLACEMENT 1/27/2009 106,144 OPENSS090117-0 0
RRU - DRUG CABINETS ANCHORAGE 12/9/2010 40,000 OPENSS102415-0 0

4
14,640,470

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10014

Facility: 25855 - Olive Ridge Care Center
1000 Executive Parkway, Oroville   95966

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
White

RRU - REPLACE EXISTING WASHER 4/5/2010 18,500 OPENSS100517-0 0
RRU - REPLACE AC UNIT 8/3/2010 20,000 OPENSS101429-0 0

2
38,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25855

Facility: 10019 - Oroville Hospital
2767 Olive Highway, Oroville   95966

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

MEDICAL AIR COMPRESSOR REPLACEMENT 1/11/2010 35,000 OPENSS100047-0 0
BOILER REPLACEMENT 2/16/2010 154,554 OPENSS100259-0 95

2
189,554

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10019

Facility: 25755 - Sunbridge Care Center for Paradise
8777 Skyway, Paradise   95969

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

INSTALL HOOD SUPRESSION SYSTEM 7/1/2010 8,500 OPENSS101133-0 99

1
8,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25755

SMC109.RPT  v03252004
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County: 04 - BUTTE

Facility: 25909 - Twin Oaks Nursing & Rehabilitation Center
1200 Springfield Drive, Chico   95928

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

INSTALL WALL MOUNTED TVS & EXHAUST FANS 7/20/2009 5,000 OPENSS091221-0 70

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25909

33Count of Projects for this County:  

106,072,893Total Cost for BUTTE County

SMC109.RPT  v03252004
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County: 05 - CALVARAS

Facility: 22492 - Mark Twain Convalescent Hospital #677
900 Mountain Ranch Road, San Andreas   95249

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

NEW HOOD SUPPRESION SYSTEM INSTALL 1/26/2010 4,500 OPENSS100141-0 99
RRU - INSTALL ELECTRICAL DATA AND TOUCH SCREENS 7/12/2010 7,500 OPENSS101257-0 0

2
12,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22492

Facility: 10029 - Mark Twain St. Joseph's Hospital
768 Mountain Ranch Road, San Andreas   95249

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

MAMMOGRAPHY EQUIPMENT REPLACEMENT 5/29/2009 250,000 OPENSS090789-0 0
MAMMOGRAPHY EQUIPMENT REPLACEMENT 5/29/2009 250,000 OPENSS090789-0 0

2
500,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10029

4Count of Projects for this County:  

512,000Total Cost for CALVARAS County

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 20039 - Brookvue Care Center
13328 San Pablo Avenue, San Pablo   94806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Hoyas

NURSE STATIONS 1 & 2 REMODEL 1/13/2011 35,000 OPENSS110069-0 0
WATER HEATERS REPLACEMENT 1/13/2011 25,000 OPENSS110071-0 0

2
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20039

Facility: 24830 - Care Center of Rossmoor
1224 Rossmoor Parkway, Walnut Creek   94595

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

NURSE STATIONS & THERAPY ROOM REMODEL 5/15/2009 75,000 OPENSS090719-0 0

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24830

Facility: 10049 - Contra Costa Regional Medical Center
2500 Alhambra Avenue, Martinez   94553

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

SB 1838 / REPLACEMENT OF EXISTING CT SCANNER & MINOR
MODIFICATION TO ROOM

1/20/2009 40,000 OPENSS090075-0 0

REMODEL OF PORTION OF 4TH FLOOR, CONVERT WARD 4D FROM
PSYCH TO MED/SURG

8/25/2009 1,448,219 OPENSS091421-0 0

EMERGENCY WATER TANK 4/20/2010 417,133 OPENSS100619-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 11/9/2010 10,000 OPENSS102183-0 0
CONVERT ANTEPARTUM TO LDR, CONVERT NURSE STATION TO
LABOR EVALUATION

12/22/2010 337,234 OPENSS102587-0 0

5
2,252,586

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10049

Facility: 20050 - Creekside Healthcare Center
1900 Church Lane, San Pablo   94806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

EMERGENCY KITCHEN REPAIR/REMODEL 12/16/2009 22,720 OPENGS092095-1 0
FIRE REPAIR 3/6/2008 200,000 OPENSS080321-0 99
INSTALLATION OF UL 300 6/11/2009 6,975 OPENSS090895-0 0

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

3
229,695

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20050

Facility: 10038 - Doctors Medical Center - San Pablo Campus
2000 Vale Road, San Pablo   94806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/27/2010 0 OPENGS101379-0 0
ADD UPS AND AIR CONDITIONING  FOR DATA ROOM 7/29/2005 170,000 OPENSS051763-0 0
SERVICE REPLACEMENT FIRE SUPPRESSION SYSTEM 2/25/2009 37,480 OPENSS090257-0 0
RRU - CT SCAN REPLACEMENT 6/30/2010 80,000 OPENSS101123-0 85
SB 1838 - REDDINET ANTENNA REPLACEMENT 10/26/2010 10,000 OPENSS102037-0 0
MAIN LOBBY INTERIOR FINISHES UPGRADE 10/26/2010 30,000 OPENSS102051-0 0

6
327,480

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10038

Facility: 10048 - John Muir Medical Center, Concord Campus
2540 East Street, Concord   94520

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

CONSTRUCTION OF NEW TOWER AND REMODEL WORK 3/3/2005 111,781,304 OPENHS050491-0 90
CHILLER AND COOLING TOWER REPLACEMENT 8/26/2008 5,769,647 OPENHS081513-0 100
FIRE ALARM SYSTEM UPGRADES 11/12/2003 200,000 OPENSS032577-0 0
FIRE ALARM SYSTEM UPGRADES 11/12/2003 200,000 OPENSS032577-0 100
X-RAY EQUIPMENT REPLACEMENT 4/13/2004 210,162 OPENSS040637-0 99
BOILER REPLACEMENT 7/26/2006 49,494 OPENSS061509-0 0
REPLACE SURGICAL LIGHT 1/23/2007 20,000 OPENSS070109-0 0
RAD ROOM #7 EQUIP. REPLACEMENT 6/27/2007 190,000 OPENSS071083-0 0
SB 1838 - INFILL LOW WALL OPENING & ADD DOOR 12/18/2007 21,004 OPENSS072387-0 0
SB1838 REPLACE ELECTRICAL PANEL 12/27/2007 26,165 OPENSS072517-0 100
MAMMOGRAM EQUIPMENT REPLACEMENT 4/22/2009 122,511 OPENSS090607-0 100
MAMMOGRAM EQUIPMENT REPLACEMENT 4/22/2009 122,511 OPENSS090607-0 100
RRU - CYSTO TABLE REPLACEMENT 8/9/2010 70,000 OPENSS101495-0 0
PHARMACY REMODEL 8/30/2010 250,000 OPENSS101639-0 0
RRU - SOC DOOR HARDWARE UPGRADES 8/31/2010 50,000 OPENSS101647-0 0
CENTRAL STERILE EQUIPMENT REPLACEMENT 10/13/2010 250,000 OPENSS101935-0 0
EXISTING BUILDING EXTERIOR SINAGE 11/4/2010 100,000 OPENSS102133-0 90
NEGATIVE PRESSURE ANTE ROOM DAMPERS 11/4/2010 25,000 OPENSS102135-0 90
BUILDING E HUMIDIFY CONTROL REVISIONS 12/2/2010 64,000 OPENSS102365-0 0
RRU - OR ELECTRICAL UPGRADES 12/20/2010 65,000 OPENSS102547-0 0

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 10048 - John Muir Medical Center, Concord Campus
2540 East Street, Concord   94520

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SB 1838 - REPLACEMENT OF DOMESTIC HOT WATER HEATER 12/28/2010 25,000 OPENSS102659-0 0
RRU - TELECOM ROOM REPAIR - BASEMENT 12/30/2010 90,000 OPENSS102691-0 0
MAIN LOBBY  LIGHTING PROJECT 1/6/2011 20,000 OPENSS110037-0 0

23
119,721,798

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10048

Facility: 10081 - John Muir Medical Center, Walnut Creek Campus
1601 Ygnacio Valley Road, Walnut Creek   94598

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

JOHN MUIR MEDICAL CENTER EXPANSION & REMODEL 9/25/2003 265,614,222 OPENHS032223-0 0
BULK OXYGEN TANK ADDITION 5/26/2010 200,000 OPENHS100869-0 0
PHASE 3 AIR HANDLING UNIT REPLACEMENT 2/9/2010 2,024,669 OPENSS100215-0 60
SB 1838 - ED LCD MONITORS 3/23/2010 16,150 OPENSS100465-0 0
TELEMETRY MONITORING AND IDF ROOMS 6/3/2010 123,000 OPENSS100921-0 0
PHASE 3 TRANSPONDER REPLACEMENT PROJECT 7/19/2010 549,816 OPENSS101271-0 0
SB 1838 - MODIFICATION TO AN EXISTING T-MOBILE SITE 9/21/2010 7,000 OPENSS101787-0 0
SB 1838 - ED TRIAGE INTERIOR WINDOW REPLACEMENT 12/17/2010 35,000 OPENSS102511-0 0
RRU -EMERGENCY DEPARTMENT PNEUMATIC TUBE STATION(S) 12/30/2010 90,000 OPENSS102687-0 0
RRU - CUP PRE-ACTION FIRE SPRINKLERS 12/31/2010 80,000 OPENSS102695-0 0
SB 1838 - LEGACY WALL 1/10/2011 28,000 OPENSS110055-0 0

11
268,767,857

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10081

Facility: 18153 - Kaiser Foundation Hospital - Antioch Med Center
4501 Sand Creek Road, Antioch   94531

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

LAUNDRY STATIONARY LIFTER INSTALLATION 9/21/2009 15,000 OPENGS091117-1 0
NICU CAMERA 11/10/2009 7,935 OPENGS091117-2 100
Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101321-0 0
157-229 DRV - WINDSCREEN AT ED ENTRANCE 6/16/2009 41,596 OPENSS090927-0 100
SB 1838 - AMC DISPLAY CASE 12/29/2009 7,935 OPENSS092181-0 100
SB1838 157-237 PROVIDE DEDICATED POWER FOR STERRAD NX
AT BASEMENT FLOOR

6/14/2010 25,000 OPENSS100969-0 100

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 18153 - Kaiser Foundation Hospital - Antioch Med Center
4501 Sand Creek Road, Antioch   94531

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

CTP 2009-DRV HOSPITAL ADDITION OF ELEC POWER
CONDITIONER FOR CT & MRI

10/18/2010 483,783 OPENSS101963-0 0

SB 1838 - REDDI8NET ANTENNA REPLACEMENT 11/2/2010 10,000 OPENSS102115-0 0

8
591,249

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18153

Facility: 17749 - Kaiser Foundation Hospital - Richmond Campus
901 Nevin Avenue, Richmond   94804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101325-0 0
112-917 CONSTRUCT 3 OR'S & SUPPORT SPACE 5/2/2003 21,950,002 OPENHS030923-0 0
22 BED EXPANSION: HOSPITAL (112-919-01) 11/23/2005 9,000,000 OPENHS052773-0 0
(101-905-12) NPC-3 FIRE SPRINKLER UPGRADES 10/13/2005 448,792 OPENSS052439-0 100
INTERVENTIONAL RADIOLOGY 12/2/2005 1,007,000 OPENSS052865-0 90
INPATIENT CN 06 HOSPITAL INPATIENT PHASE 2 12/2/2008 314,206 OPENSS082137-0 100
112-781 3RD FLOOR NURSE CALL STATION 4/14/2009 340,000 OPENSS090547-0 99
NFCA-RCH-REPLACE NURSE CALL SYSTEM IN RADIOLOGY
(112-767)

10/19/2009 140,000 OPENSS091751-0 100

REPLACE CHILLER AT RMC (112-786) 12/23/2009 85,000 OPENSS092153-0 0
RCH HOSPITAL ADA UPGRADES (112-965-03) 1/27/2010 450,000 OPENSS100149-0 55
ED PARKING LOT SECURITY 6/28/2010 55,000 OPENSS101109-0 0
RRU (112-788) RCH HOSP. ED PIT REMODEL-TEMPORARY PIT 8/4/2010 37,500 OPENSS101457-0 0
SECURITY BACKBONE UPGRADE 9/20/2010 150,000 OPENSS101775-0 0
CHECK VALVE REPLACEMENT 10/4/2010 105,000 OPENSS101863-0 0
ISOLATION/VALVE INSTALL 10/4/2010 31,000 OPENSS101865-0 0
REPLACE HOSPITAL ENTRANCE DOORS 10/4/2010 80,000 OPENSS101867-0 0
RRU - (112-799) CSB LOW NOX BOILER BURNERS RETROFIT 10/6/2010 215,000 OPENSS101889-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 10/25/2010 10,000 OPENSS102029-0 0
RRU - (112-737-02) KPNS RCH CN 1207 CENTRAL SERVICES
PHASE 2C

12/16/2010 18,000 OPENSS102485-0 0

RICHMOND FLUOROSCOPY ROOM 2 12/17/2010 420,000 OPENSS102515-0 0
EB-SECURITY BACKBONE UPGRADE-RICHMOND HOSPITAL 12/20/2010 512,000 OPENSS102535-0 0

21
35,368,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17749

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 10072 - Kaiser Foundation Hospital - Walnut Creek
1425 South Main Street, Walnut Creek   94596

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

LAUNDRY STATIONARY LIFTER INSTALLATION 6/10/2008 5,000 OPENGS071379-2 0
WALNUT CREEK MORGUE SAFETY SHOWER 4/21/2009 7,000 OPENGS081113-1 0
PHARMACY RECIRCULATING HOOD REPLACEMENT 7/8/2009 12,000 OPENGS091137-1 90
Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101341-0 0
(351-968-01)  WIRELESS NETWORK INSTALLATION 6/6/2006 204,404 OPENSS061091-0 95
151-965-01 SELECTIVE VOLUNTARY ADA UPGRADES 4/28/2009 1,100,000 OPENSS090629-0 90
151-626 RENOVATION OF 2ND FLOOR HOSPITAL ICU DEPT.
STATION A & B

6/3/2009 637,063 OPENSS090813-0 0

151-635 INFANT TAGGING SYSTEM 7/14/2009 637,063 OPENSS091171-0 95
BOILER ROOM REPLACEMENT (151-650) 12/23/2009 1,034,569 OPENSS092161-0 90
COMCAST SERVER RACK & ELECTRICAL OUTLET AT ROOM 03CP03 1/5/2010 4,000 OPENSS100013-0 0
HOSPITAL NORTH - AHU RETROFIT (151-648) 2/2/2010 1,163,000 OPENSS100183-0 95
RADIOLOGY ROOM 3 REMODEL (151-641) 3/10/2010 430,000 OPENSS100383-0 0
PET/CT SCAN RENOVATION (151-622) 5/26/2010 1,250,000 OPENSS100863-0 0
SB 1838 - HOSPITAL RENOVATION OF OLD LAB SHELL SPACE 5/27/2010 49,102 OPENSS100883-0 100
OR 3 LIGHT REPLACEMENT 6/3/2010 150,000 OPENSS100915-0 0
SB 1838 MRI DOOR REPLACEMENT 151-680 7/14/2010 40,000 OPENSS101233-0 100
PATIENT ROOM REFRESH 10/18/2010 122,800 OPENSS101959-0 20
RRU - ADD SAFETY SHOWER IN PATHOLOGY GROSSING 10/18/2010 10,500 OPENSS101965-0 0
RRU - ADD 2 NEW TV'S IN CAFETERIA 10/13/2010 8,000 OPENSS101989-0 0
SB 1838 - MODIFICATION TO EXISTING T-MOBILE SITE 10/25/2010 7,000 OPENSS102025-0 0
VIDEO CART-DIGITAL CAPTURE DEVICE (151-6434 11/2/2010 340,000 OPENSS102105-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 11/2/2010 10,000 OPENSS102117-0 0
SB 1838 - MODIFY EXHAUST FROM SIDE TO VERTICAL
VELOCITY STACK WITH BRACING

11/9/2010 637,063 OPENSS102185-0 0

OR 1 & 4 - LIGHT REPLACEMENT 11/18/2010 160,000 OPENSS102247-0 0
RRU - KAISER NFCA WCR CENTRAL SEWER EJECTOR PUMP
REPLACEMENT

1/11/2011 47,500 OPENSS110059-0 0

25
8,066,064

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10072

Facility: 24714 - ManorCare Health Services
1975 Tice Valley Blvd., Walnut Creek   94595

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

NURSE STATION REMODEL 1/21/2010 25,000 OPENSS100139-0 27

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 24714 - ManorCare Health Services
1975 Tice Valley Blvd., Walnut Creek   94595

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SB 1838-KIOSK MONITOR INSTALLATION PROJECT 10/29/2010 30,000 OPENSS102077-0 95

2
55,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24714

Facility: 26352 - Manorcare Health Services - Rossmoor Parkway
1226 Rossmoor Parkway, Walnut Creek   94595

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

PT/OT REMODEL/ADDITION & UPPER LEVEL ADDITION 10/1/2007 776,594 OPENHS071809-0 50
ANSUL KITCHEN HOOD & DUCT UPGRADE TO UL 300 6/9/2009 16,070 OPENSS090873-0 99

2
792,664

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26352

Facility: 20076 - Martinez Convalescent Hospital
4110 Alhambra Way, Martinez   94553

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

FIRE ALARM SYSTEM REPLACEMENT 8/8/2008 18,000 OPENSS081385-0 0
UL 300 UPGRADE 11/21/2008 5,500 OPENSS082087-0 0

2
23,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20076

Facility: 20051 - Rheem Valley Convalescent Hospital
348 Rheem Boulevard, Moraga   94556

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

ADDITION OF ELECTRICAL BACKUP GENERATOR 8/18/2009 85,500 OPENSS091383-0 0

1
85,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20051

Facility: 20087 - Rosewood Care Center
1911 Oak Park Boulevard, Pleasant Hill   94523

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Kaustinen

REPLACE EXISTING COMMERCIAL WASHER 4/29/2002 10,000 OPENGS020997-2 1

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 20087 - Rosewood Care Center
1911 Oak Park Boulevard, Pleasant Hill   94523

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Kaustinen

NEW FIRE ALARM 1/11/2001 94,000 OPENSS010065-0 1

2
104,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20087

Facility: 22616 - San Marco Nursing And Rehabilitation Center
130 Tampico Street, Walnut Creek   94598

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

ROOF AND AIR CONDITIONING MODIFICATIONS 7/14/2008 328,914 OPENSS081177-0 99

1
328,914

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22616

Facility: 16228 - San Ramon Regional Medical Center
6001 Norris Canyon Road, San Ramon   94583

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

EMERGENCY ROOM ADDITION/LAB MODIFICATIONS 10/24/2006 4,800,000 OPENHS062113-0 85
NPC-3 1/19/2007 1,600,000 OPENSS070105-0 100
PARTIAL NPC3 UPGRADE-CENTRAL UTILITY DEPT. 26139.03 8/26/2009 100,000 OPENSS091441-0 100
FIRE SMOKE DAMPER UPGRADE 11/2/2009 250,000 OPENSS091837-0 0
SB 1838 - WIRELESS LAN INSTALLATION 8/24/2010 13,577 OPENSS101627-0 15
RRU - CRITICAL DISTRIBUTION PANEL 10/11/2010 38,000 OPENSS101911-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 10/20/2010 10,000 OPENSS102003-0 0
SB1838 - SRRMC PATHOLOGY WORKSTATION INSTALLATION 12/1/2010 30,000 OPENSS102345-0 0

8
6,841,577

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16228

Facility: 10052 - Sutter Delta Medical Center
3901 Lone Tree Way, Antioch   94509

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

IT ROOM REMODEL 1/16/2007 251,773 OPENSS070041-0 99
SUTTER DELTA CATH LAB REMODEL & FIREWALL UPGRADE 2/20/2007 1,572,487 OPENSS070237-0 100
SDMC FIRE ALARM PROJECT 3/20/2008 100,000 OPENSS080413-0 99
SB 1838 - OFFICE/DARK ROOM REMODEL 7/22/2008 34,579 OPENSS081245-0 100

SMC109.RPT  v03252004
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County: 07 - CONTRA COSTA

Facility: 10052 - Sutter Delta Medical Center
3901 Lone Tree Way, Antioch   94509

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

SERVERY REMODEL 8/18/2008 350,000 OPENSS081453-0 0
CT ROOM #2 EQUIPMENT INSTALLATION 12/17/2008 388,684 OPENSS082247-0 0
SB 1838/NUCLEAR CAMERA REPLACEMENT 1/22/2009 36,186 OPENSS090097-0 70
SB 1838 - REDDINET ANTENNA REPLACEMENT 10/26/2010 10,000 OPENSS102043-0 0

8
2,743,709

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10052

Facility: 20103 - Ygnacio Valley Care Center
1449 Ygnacio Valley Road, Walnut Creek   94598

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kaustinen

WATER HEATER REPLACEMENT 8/27/2009 5,000 OPENGS091457-1 0
RRU - DRAINAGE WATER REPAIR 7/19/2010 8,000 OPENSS101277-0 0

2
13,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20103

133Count of Projects for this County:  

446,448,093Total Cost for CONTRA COSTA County

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 36 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 08 - DEL NORTE

Facility: 22721 - Crescent City Convalescent
1280 Marshall Street, Crescent City   95531

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

NEW EMERGENCY GENERATOR 11/3/2008 66,430 OPENSS081965-0 2

1
66,430

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22721

Facility: 12784 - Sutter Coast Hospital
800 East Washington Blvd., Crescent City   95531

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

RF EQUIPMENT REPLACEMENT 3/17/2009 200,000 OPENHS090369-0 50
AIR HANDLER REPLACEMENT 2/11/2010 4,600,000 OPENHS100247-0 0
RRU - RADIOGRAPHIC/FLUOROSCOPIC -  ADA UPGRADES 6/17/2010 50,000 OPENSS101021-0 0

3
4,850,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12784

4Count of Projects for this County:  

4,916,430Total Cost for DEL NORTE County

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 37 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 09 - EL DORADO

Facility: 10109 - Barton Memorial Hospital
2170 South Avenue, South Lake Tahoe   96150

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Fong

SPC-2 UPGRADE 5/12/2006 335,000 OPENHS060941-0 90
PRIVATE PATIENT ROOM REMODEL 5/4/2007 732,625 OPENSS070737-0 65
FIRE ALARM SYSTEM UPGRADE 12/17/2007 109,000 OPENSS072361-0 0
INFANT MONITORING SECURITY SYSTEM INSTALLATION 8/7/2008 75,000 OPENSS081365-0 99
SB 1838 - REPLACEMENT OF LAB ANALYZERS 8/19/2010 11,615 OPENSS101595-0 0

5
1,263,240

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10109

Facility: 22668 - El Dorado Convalescent Hospital
3280 Washington Street, Placerville   95667

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102317-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22668

Facility: 10112 - Marshall Medical Center (1-RH)
1100 Marshall Way, Placerville   95667

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

PPR - NEW ACUTE CARE WING 9/27/2007 28,575,917 OPENIS071785-0 0
FOUNDATION AND FRAME 12/12/2007 0 OPENIS071785-1 0
TENANT IMPROVEMENTS 12/12/2007 0 OPENIS071785-2 2
SITE WORK FOR GENERATOR PAD 4/25/2008 0 OPENIS071785-3 0
MED GAS YARD MANIFOLD & STORAGE IMPROVEMENTS 10/20/2009 18,500 OPENSS091769-0 70
OSS OFFICE REMODEL 12/2/2009 100,000 OPENSS092011-0 0
STERILIZER REPLACEMENT 4/19/2010 166,077 OPENSS100613-0 95
SB 1838 - SECOND FLOOR FILTER MODIFICATIONS 1/5/2011 20,000 OPENSS110029-0 0

8
28,880,494

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10112

Facility: 20114 - Placerville Pines Convalescent Hospital
1040 Marshall Way, Placerville   95667

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

SMC109.RPT  v03252004
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County: 09 - EL DORADO

Facility: 20114 - Placerville Pines Convalescent Hospital
1040 Marshall Way, Placerville   95667

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102319-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20114

15Count of Projects for this County:  

30,143,734Total Cost for EL DORADO County

SMC109.RPT  v03252004
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County: 10 - FRESNO

Facility: 23034 - Beverly Manor Convalescent Hospital
2715 Fresno Street, Fresno   93721

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Kirby

NEW OFFICE AND SATELLITE NURSE STATION 6/8/2006 50,000 OPENSS061115-0 85
SB 1838 - PTAC PANELS/SCREEN 10/22/2008 10,000 OPENSS081889-0 0

2
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23034

Facility: 20117 - California Home For The Aged  Inc.
6720 East Kings Canyon Road, Fresno   93727

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Kirby

NURSE CALL REPLACEMENT 12/1/2006 151,000 OPENSS062291-0 1
DOOR REPLACEMENT, BATHROOM & NURSES' STATION REMODEL 8/18/2009 507,738 OPENSS091379-0 20

2
658,738

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20117

Facility: 20118 - Clovis Convalescent Hospital
111 Barstow Avenue, Clovis   93612

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

WALL ADDITION 10/15/2008 10,000 OPENSS081841-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20118

Facility: 10122 - Coalinga Regional Medical Center
1191 Phelps Avenue, Coalinga   93210

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 0 OPENGS101165-0 0
UPGRADE AIR IT ROOM 11/2/2010 15,000 OPENGS101165-1 0
ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 0 OPENGS101167-0 0
DOOR REPLACEMENT IN THE KITCHEN AREA 12/5/2008 4,000 OPENSS082173-0 0
ANSUL SYSTEM FOR KITCHEN HOOD 12/16/2008 8,000 OPENSS082239-0 100
REPLACE RADIOLOGY RF EQUIPMENT 1/22/2009 15,000 OPENSS090099-0 100
REPLACE FIRE ALARM SYSTEM 4/23/2009 80,000 OPENSS090615-0 0
DOMESTIC HOT WATER SYSTEM REPLACEMENT 11/29/2010 73,000 OPENSS102287-0 0

SMC109.RPT  v03252004
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County: 10 - FRESNO

8
195,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10122

Facility: 15868 - Community Behavioral Health Center
7171 North Cedar Avenue, Fresno   93720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

FACILITY IMPROVEMENTS 10/29/2004 411,000 OPENSS042569-0 0
CBHC SECURITY CAMERAS 2/18/2010 15,000 OPENSS100277-0 0
SB 1838ACCESS CONTROL EQUIPMENT 2/18/2010 24,000 OPENSS100285-0 0
SB 1838 - RECEPTION DESK REMODEL 4/7/2010 22,475 OPENSS100549-0 0

4
472,475

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15868

Facility: 16116 - Community Medical Center - Clovis
2755 Herndon Avenue, Clovis   93612

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

CENTRAL PLANT EXPANSION 12/9/2008 15,000,000 OPENHS082191-0 10
NEW BED TOWER & D&T EXPANSION - PPR 5/9/2008 195,638,700 OPENIS080717-0 0
NEW BED TOWER & D&T EXPANSION - PPR 6/24/2008 0 OPENIS080717-1 60
NEW BED TOWER AND D&T EXPANSION - PPR 9/18/2008 0 OPENIS080717-2 0
PHASE A - OPCC EXPANSION CENTRAL PLANT MODIFICATIONS 10/8/2008 1,303,500 OPENSS081781-0 100
PHASE A - OPCC EXPANSION CENTRAL PLANT MODIFICATIONS 10/8/2008 1,303,500 OPENSS081781-0 95
CLOVIS CONSTRUCTION TRAILER ELECTRICAL POWER 10/8/2008 145,905 OPENSS081803-0 100
TEMPORARY CONSTRUCTION POWER 2/10/2010 323,793 OPENSS100233-0 50
PIPING REPAIRS/DEMOLITION 8/10/2010 3,500 OPENSS101501-0 0
RRU - PROVIDE A TEMPORARY STERILE PROCESSING
DEPARTMENT DESIGN

1/5/2011 96,000 OPENSS110035-0 0

10
213,814,898

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16116

Facility: 10127 - Community Regional Medical Center-Fresno
2823 Fresno & R Streets, Fresno   93721

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Kirby

TRAUMA/CRITICAL CARE BUILDING 2/9/1999 89,188,484 OPENHS990297-0 98
ENDOSCOPY EXPANSION-EXPANSION OF EXISTING ENDOSCOPY
PROJECT TO BE COMPLETED IN TWO PHASES

8/24/2009 7,645,000 OPENIS091413-0 0

ENDOSCOPY EXPANSION - PHASE ONE 8/24/2009 0 OPENIS091413-1 90

SMC109.RPT  v03252004
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Facility: 10127 - Community Regional Medical Center-Fresno
2823 Fresno & R Streets, Fresno   93721

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

ENDOSCOPY EXPANSION-PHASE 2 9/15/2009 0 OPENIS091413-2 1
5TH FLOOR NURSERY EXPANSION 2/2/2007 45,000 OPENSS070169-0 100
THIRD FLOOR TRIAGE RELOCATION & LVR ROOM ADDITION 3/26/2007 800,000 OPENSS070439-0 90
2ND FLOOR - 2-C - NURSE CALL UPGRADE 4/24/2007 50,000 OPENSS070651-0 99
SIGNAGE KIOSK IN LOBBY 9/14/2007 13,500 OPENSS071711-0 100
SMOKE BARRIER CORRECTION 11/9/2007 130,000 OPENSS072071-0 90
DATA CENTER - GENERATOR INSTALLATION 4/18/2008 625,000 OPENSS080597-0 100
OR SUITE ELECTRICAL UPGRADE 12/5/2008 600,000 OPENSS082177-0 0
COMPLETE THE SPRINKLER INFILL 12/19/2008 1,300,000 OPENSS082273-0 90
ADD CORRIDOR DOOR 1/15/2009 15,000 OPENSS090055-0 0
CMC CAFETERIA CASEWORK 3/25/2009 60,000 OPENSS090429-0 0
5 & 10 STORY WIRELESS INSTALL 5/21/2009 255,000 OPENSS090737-0 0
CMC 7TH FLOOR SMOKE BARRIER CORRECTIONS 6/9/2009 25,000 OPENSS090853-0 0
SB 1838 VIDEO MONITOR INSTALLATION 7/21/2009 16,000 OPENSS091227-0 0
SB 1838 1 EAST HALF WALL 9/15/2009 3,500 OPENSS091561-0 0
SB 1838 - 7TH FLOOR CABINET INSTALLATIONS 9/29/2009 26,000 OPENSS091629-0 100
SB 1838 3RD FLOOR OBGYN RESIDENCY ROOM CAGINET AND
EQUIPMENT INSTALLATION

10/1/2009 8,000 OPENSS091647-0 100

SB 1838 RE-ROOF EXISTING ENTRY CANOPY 10/7/2009 20,000 OPENSS091683-0 0
T.C.C.B. - 3RD FLOOR - MRI INSTALLATION 10/7/2009 900,797 OPENSS091693-0 20
SB 1838 - TCCB NURSE 1133A CABINET/COMPUTER INSTALL 11/16/2009 8,903 OPENSS091909-0 100
SB 1838 - CEP VIDEO MONITOR & SECURITY EQUIPMENT
INSTALLATION

11/16/2009 15,000 OPENSS091913-0 100

SB 1838 - 1ST & 4TH FLOOR TV INSTALLATIONS 11/24/2009 12,500 OPENSS091973-0 0
SB 1838 - 5TH FLOOR P.A. SYSTEM INSTALLATION 11/24/2009 5,500 OPENSS091975-0 0
SB 1838 - TCCB 1ST FLOOR CABINETRY INSTALLATION 11/24/2009 11,000 OPENSS091977-0 100
5 & 10 STORY - SECURITY - 1ST & 3RD FLOORS 12/22/2009 150,000 OPENSS092147-0 0
SB 1838 - CMC 10TH FLOOR FIRE SEPARATION CORRECTIONS 12/23/2009 40,000 OPENSS092157-0 95
7TH FLOOR PATIENT ROOM CABINET INSTALLATION 1/21/2010 54,000 OPENSS100123-0 0
BIOMED SHOP REMODEL 1/29/2010 36,000 OPENSS100173-0 0
SB 1838 - NEW CABINETS IN ROOM 1211A 2/8/2010 5,500 OPENSS100211-0 100
SB 1838 - KITCHEN EQUIPMENT RELOCATION 2/9/2010 9,000 OPENSS100225-0 0
SB 1838 - ACCESS CONTROL EQUIPMENT INSTALLATION 2/10/2010 6,000 OPENSS100229-0 95
THIRD FLOOR - MEDICAL GASES & FETAL MONITOR UPGRADE 3/2/2010 100,000 OPENSS100349-0 0
SB 1838 - 10TH FLOOR SECURITY EQUIPMENT 3/3/2010 38,000 OPENSS100363-0 0

SMC109.RPT  v03252004
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County: 10 - FRESNO

Facility: 10127 - Community Regional Medical Center-Fresno
2823 Fresno & R Streets, Fresno   93721

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

SB 1838 - TCCB 1ST FLOOR SECURITY CAMERAS 3/3/2010 12,000 OPENSS100367-0 0
SB 1838 - NEW 7TH FLOOR CHARTING STATION 3/10/2010 9,000 OPENSS100385-0 95
SB 1838 - NEW LAUNDRY CHUTE DOOR 4/7/2010 9,000 OPENSS100543-0 0
SB 1838 - TELEVISIONS ROOM 164 4/7/2010 15,000 OPENSS100545-0 0
SB 1838 - 1ST FLOOR SECURITY EQUIPMENT 4/30/2010 22,000 OPENSS100697-0 0
RRU - BASEMENT WEST & CENTRAL SMOKE BARRIER
CORRECTIONS

5/28/2010 34,000 OPENSS100891-0 0

SB 1838 - CEP NEW TELEVISIONS AND KEY CABINET 6/22/2010 12,000 OPENSS101067-0 0
1ST FLOOR WEST & CENTRAL SMOKE BARRIER CORRECTIONS 7/26/2010 190,000 OPENSS101369-0 0
SB 1838 - REMODEL EXISTING NURSES STATION 9/15/2010 31,000 OPENSS101755-0 0
SB 1838 REPLACEMENT OF EXISTING KITCHEN DOORS 9/28/2010 15,000 OPENSS101839-0 0
RRU - 1 EAST NURSE CALL REPLACEMENTS 12/31/2010 75,000 OPENSS102699-0 0
RRU - 7 WEST NURSE CALL REPLACEMENT 12/31/2010 85,000 OPENSS102703-0 0
5 & 7TH FLOOR PATIENT RM REMODEL 1/3/2011 350,000 OPENSS110001-0 0
10 WEST FIRE BARRIER CORRECTIONS 1/4/2011 300,000 OPENSS110019-0 0

50
103,376,684

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10127

Facility: 39413 - Davita West Fresno
4753 West Shaw Ave., Fresno   93722

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

TENANT IMPROVEMENT OF DIALYSIS CLINIC 11/22/2010 770,000 OPENES102269-0 0

1
770,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39413

Facility: 20128 - Fresno Community Living Center
3003 North Mariposa Street, Fresno   93703

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

SNF UTILITIES UPGRADE 8/15/2008 3,500,000 OPENSS081433-0 0
SB 1838 - CORRIDOR DOOR & FRAME REPLACEMENTS 2/3/2010 16,380 OPENSS100195-0 0
SB 1838 - STC SMOKE BARRIERS 5/4/2010 35,000 OPENSS100721-0 0

3
3,551,380

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20128

SMC109.RPT  v03252004
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Facility: 17938 - Fresno Heart Hospital
15 E. Audubon Drive, Fresno   93720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

CARD READER INSTALLATION PHASE II 11/21/2008 15,000 OPENSS082069-0 0
SB 1838 COMPUTER WORKSTATION INSTALLATION 7/15/2009 10,000 OPENSS091191-0 0
SB 1838 1ST FLOOR KITCHEN EQUIPMENT REPLACEMENT 7/16/2009 10,000 OPENSS091207-0 90
WATER LEAK REPAIR 9/13/2010 65,000 OPENSS101725-0 0
SB1838 - SECURITY CAMERA INSTALLATION 9/24/2010 12,500 OPENSS101829-0 0
PROJECTOR SUPPORT 11/5/2010 5,000 OPENSS102151-0 1

6
117,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17938

Facility: 16878 - Fresno Surgery Center
6125 North Fresno St., Fresno   93710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

COMPLIANCE OF EXISTING BUILDING 6/23/2010 10,700,000 OPENIS101075-0 0
COMPLIANCE OF EXISTING BUILDING - PRELIMINARY PLAN
REVIEW

9/27/2010 0 OPENIS101075-1 0

COMPLIANCE OF (E) BLDG - GEOTECH REPORT UPDATE 11/12/2010 0 OPENIS101075-2 0
COMPLIANCE OF (E) BUILDING - INITIAL CONSTRUCTION 11/12/2010 0 OPENIS101075-3 0
COMPLIANCE OF (E) BUILDING - MAJOR STRUCTURAL 11/12/2010 0 OPENIS101075-4 0
COMPLIANCE OF (E) BUILDING - TI WORK, FINISH 11/12/2010 0 OPENIS101075-5 0
DEMOLITION OF BUILDING 02 10/19/2010 275,000 OPENSS101981-0 5
TEMPORARY SITING 10/19/2010 49,500 OPENSS101983-0 1
MEDICAL GAS ADDITION PACU 10/19/2010 19,500 OPENSS101987-0 100
FACILITY UPGRADES 10/26/2010 21,000 OPENSS102039-0 0
RRU - OPERATING ROOM #9 MECHANICAL UPGRADE 11/17/2010 85,000 OPENSS102213-0 0

11
11,150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16878

Facility: 20142 - Golden Cross Health Care Of Fresno
1233 A Street, Fresno   93706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

UL-300 HOOD SUPP SYSTEM HIGH-VOLTAGE ELECTRICAL
TIE-IN

2/25/2010 2,850 OPENSS100333-0 100

SMC109.RPT  v03252004
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1
2,850

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20142

Facility: 20133 - Hillcrest Convalescent Hospital - Fresno
3672 North First Street, Fresno   93726

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

SB 1838 TARGETED INTERIORS RENOVATIONS 10/26/2010 20,000 OPENSS102041-0 0
SB 1838 - AIR HANDLER UNIT REPLACEMENT 12/30/2010 32,000 OPENSS102681-0 0

2
52,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20133

Facility: 20134 - Hope Manor
1665 M Street, Fresno   93721

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

REPLACE HANDRAIL & SUSPENDED CEILING 8/31/2009 40,000 OPENSS091465-0 0
NEW TV & ELECTRICAL OUTLETS & TV CABLE 8/31/2009 25,000 OPENSS091467-0 0
PHYSICAL THERAPY REMODEL PROJECT 3/15/2010 40,000 OPENSS100417-0 0

3
105,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20134

Facility: 20135 - Hy-Lond Convalescent Hospital - Fresno
3408 East Shields Avenue, Fresno   93726

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

SB 1838 - SHOWER ROOM REMODEL 9/12/2008 17,000 OPENSS081633-0 100
COOLING TOWER REPLACE 4/23/2010 10,700 OPENSS100657-0 100

2
27,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20135

Facility: 20136 - Hy-Pana House Convalescent Hospital - Fresno
3510 East Shields Avenue, Fresno   93726

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102295-0 0
REPLACE FACP AND EXISTING SMOKE DETECTORS
CHIMES/STROBE

11/18/2010 8,500 OPENSS102245-0 0

SMC109.RPT  v03252004
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2
8,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20136

Facility: 13018 - Kaiser Foundation Hospital - Fresno
7300 North Fresno Street, Fresno   93720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101311-0 0
172-284 PBX REPLACEMENT 1/4/2008 3,850,000 OPENSS080009-0 80
172-284 PBX REPLACEMENT 1/4/2008 3,850,000 OPENSS080009-0 95
INPATIENT PHARMACY 2/13/2009 891,296 OPENSS090189-0 80
172-257 NF-CA-FMC LAB HVAC UPGRADES 4/17/2009 269,852 OPENSS090573-0 80
ADA CYCLE 3 SEQUOIA BUILDING GROUP A PATIENT ROOMS 2/10/2010 295,000 OPENSS100231-0 0
ADA CYCLE 3 SEQUIOIA BLDG GROUP B PATIENT ROOMS
(172-956-05)

3/2/2010 305,000 OPENSS100351-0 15

LARGE MONITOR INSTALL (172-327) 3/15/2010 195,000 OPENSS100415-0 100
SB 1838 - SEQUOIA KITCHEN HOT WATER BOOSTER (172-330) 4/27/2010 35,954 OPENSS100677-0 100
YOSEMITE BUILDING ADA SELECTIVE REMEDIATION
(172-965-04)

4/27/2010 285,000 OPENSS100683-0 0

(172-329) CTP 10 STP WASHER DECOMT REPLACEMENT 5/17/2010 114,000 OPENSS100791-0 100
(172-320) CTP 10 GENERAL RAD E142 (3) REPLACEMENT 5/17/2010 210,000 OPENSS100797-0 0
SB 1838 SEQUOIA DRINKING FOUNTAINS REPLACELEMTS
(172-965-05)

7/15/2010 35,000 OPENSS101253-0 0

(172-339) FCA FRS SEQUOIA LOWER ROOF REPLACEMENT 8/10/2010 134,132 OPENSS101503-0 100
SB 1838 (269) RAD E-WASH INST 3 RM 8/19/2010 8,968 OPENSS101583-0 0
(172-349) NFCA-FSA SEQ BLDG REPLACE EXT TILE 10/6/2010 255,750 OPENSS101891-0 0
FRS YOSEMITE REPLACE ED DOORS 10/7/2010 165,861 OPENSS101907-0 0
LARGE MONITOR ADDITIONS (172-334) 10/13/2010 40,164 OPENSS101937-0 0

18
10,940,977

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13018

Facility: 22681 - Pacific Gardens Nursing and Rehabilitation Center
577 South Peach Avenue, Fresno   93727

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

SNF REHAB ANNEX BUILDING ATTACHED TO EXISTING SNF 9/13/2007 3,800,000 OPENSS071691-0 0

1
3,800,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22681

SMC109.RPT  v03252004
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Facility: 20150 - Raintree Convalescent Hospital
5265 East Huntington Avenue, Fresno   93727

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

REPLACE WATER HEATERS 3/15/2010 5,000 OPENSS100413-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20150

Facility: 20169 - Reedley Convalescent Hospital
1090 East Dinuba Avenue, Reedley   93654

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

NURSE STATION MODIFICATION 10/23/2007 10,000 OPENSS071939-0 100

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20169

Facility: 20158 - San Joaquin Gardens Health Facility
5555 North Fresno Street, Fresno   93710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

54 BED SKILLED NURSING FACILITY (TRANSFERRED FROM
SS-072069-10)

6/24/2008 6,315,500 OPENSS080965-0 0

1
6,315,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20158

Facility: 20172 - Sanger Convalescent Hospital
2550 - 9Th Street, Sanger   93657

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

HVAC REPLACEMENT 9/21/2010 20,000 OPENSS101791-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20172

Facility: 10160 - Selma Community Hospital
1141 Rose Avenue, Selma   93662

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

MAG LOCK FOR ER DOORS 1/21/2010 3,600 OPENGS091071-1 100
Annual Permit Master Record 7/6/2010 3,500 OPENGS101155-0 0

SMC109.RPT  v03252004
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County: 10 - FRESNO

Facility: 10160 - Selma Community Hospital
1141 Rose Avenue, Selma   93662

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

INSTALL THREE SMOKE DETECTORS 7/6/2010 3,500 OPENGS101155-1 0
CELLULAR REPEATERS 12/6/2010 36,000 OPENGS101155-2 0
ICU CONVERSION 12/21/2010 3,000,000 OPENSS102551-0 0
EMERGENCY DEPARTMENT EXPANSION & REMODELING 12/21/2010 2,800,000 OPENSS102553-0 0

6
5,846,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10160

Facility: 10162 - Sierra Kings District Hospital
372 West Cypress Avenue, Reedley   93654

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

PROVIDE ELECTRIC POWER NURSE CALL AND OTHER TO CT
CASSETTE BLDG

12/17/2009 35,000 OPENSS092105-0 80

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10162

Facility: 10155 - St. Agnes Medical Center
1303 East Herndon Avenue, Fresno   93710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

SB 224 - AIR CURTAIN AT CAFETERIA 4/23/2009 3,000 OPENGS081613-2 0
PATIENT TV'S MOUNTING BRACKETS 1/26/2007 20,000 OPENSS070129-0 0
ED TREATMENT ROOM #9 CASEWORK 3/2/2007 30,000 OPENSS070299-0 0
STERILE PROCESSING DEPT REMODEL 4/6/2007 60,000 OPENSS070539-0 50
KITCHEN EQUIPMENT 5/3/2007 50,000 OPENSS070727-0 95
OR AND OB EQUIPMENT REPLACEMENT/AQUARIUM ANCHORAGE 8/31/2007 75,000 OPENSS071617-0 0
PHYSCIAN'S LOCKER 10/29/2007 40,000 OPENSS071983-0 0
BUILD OUT OF 6TH FLR SHELLED SPACE 12/24/2007 13,000,000 OPENSS072473-0 0
2ND FLR WEST WING INTERIOR REMODEL 1/10/2008 200,000 OPENSS080031-0 0
PBX MOVE 1/28/2008 120,000 OPENSS080131-0 0
SPD REMODEL 9/5/2008 500,000 OPENSS081597-0 0
OR 11 & 12 REMODEL 9/5/2008 1,145,056 OPENSS081599-0 50
THREE MAIN ICU CASE WORK 9/5/2008 40,000 OPENSS081601-0 100
5 MAIN - PATIENT ROOM REMODEL 11/6/2008 950,000 OPENSS081983-0 0
PACU PTS ADDITIONS 3/11/2009 76,628 OPENSS090317-0 100

SMC109.RPT  v03252004
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County: 10 - FRESNO

Facility: 10155 - St. Agnes Medical Center
1303 East Herndon Avenue, Fresno   93710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Bills

2ND FLOOR WEST WING PHARMACY REMODEL 5/29/2009 50,000 OPENSS090793-0 0
2ND FLOOR WEST WING PHARMACY REMODEL 5/29/2009 50,000 OPENSS090793-0 0
3 WEST CORE REMODEL 8/19/2009 1,174,000 OPENSS091391-0 0
OR 5,  OR 7 & STALLITE PHARMACY REMODEL 10/29/2009 1,800,000 OPENSS091817-0 75
CENTRAL PLANT CHILLED WATER PIPE MODIFICATION 1/7/2010 450,000 OPENSS100031-0 100
FIFTH FLOOR MEDITATION ROOM 2/18/2010 100,000 OPENSS100291-0 0
1.4 GIGAHERTZ TELEMENTARY UPGRADE 3/9/2010 425,000 OPENSS100375-0 22
NUCLEAR MEDICINE SPECT CAMERA 3/30/2010 250,000 OPENSS100509-0 99
E.D. OBSERVATION UNIT 4/27/2010 181,700 OPENSS100681-0 0
THIRD FLOOR ANGIOGRAPHY 5/5/2010 347,560 OPENSS100739-0 99
ED SATELLITE PHARMACY 5/13/2010 125,000 OPENSS100787-0 15
THREE MAIN PHARMACY REMODEL 10/1/2010 450,000 OPENSS101861-0 0
SS3 ROOM FILTER MATRIX ADDITION 11/10/2010 160,000 OPENSS102197-0 0
EMERGENCY DEPT QUICK LOOK TRIAGE AND SECURITY DESK 12/16/2010 250,000 OPENSS102469-0 0
UPS ROOM ADDITION AT EXISTING SWITCHGEAR 12/23/2010 547,884 OPENSS102601-0 0

30
22,670,828

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10155

Facility: 20153 - Sunnyside Convalescent Hospital
2939 South Peach Avenue, Fresno   93725

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

REPLACE FAILED WATER HEATER 1/21/2010 9,000 OPENSS100125-0 0

1
9,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20153

Facility: 20166 - Twilight Haven
1717 South Winery Avenue, Fresno   93727

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

REPLACE HVAC PIPING 2/25/2010 345,000 OPENSS100319-0 0
REPLACE ROOFING 5/10/2010 57,000 OPENSS100749-0 0

2
402,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20166

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 10 - FRESNO

Facility: 22726 - Valley Convalescent Center
4840 East Tulare Street, Fresno   93727

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

EMERGENCY GENERATOR REPLACEMENT 9/16/2009 90,000 OPENSS091565-0 0

1
90,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22726

172Count of Projects for this County:  

384,517,630Total Cost for FRESNO County

SMC109.RPT  v03252004
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Print date:  1/14/2011  at 12:32:01PM

County: 11 - GLENN

Facility: 20176 - SunBridge for Willows
320 No. Crawford Street, Willows   95988

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

EMERGENCY GENERATOR REPLACEMENT & 3 HVAC UNITS 8/21/2006 80,000 OPENSS061703-0 85
SB 1838 - HVAC UNIT REPLACE IN KIND (2) 5/20/2009 22,000 OPENSS090733-0 0
REPLACE FIRE ALARM PANEL 4/23/2010 5,000 OPENSS100659-0 0
REPLACE FIRE ALARM PANEL 4/23/2010 5,000 OPENSS100659-0 0

4
112,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20176

4Count of Projects for this County:  

112,000Total Cost for GLENN County

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 51 of 408

SMC109 - Sorted by County and Facility Name
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County: 12 - HUMBOLDT

Facility: 24600 - Eureka Healthcare and Rehabilitation Center
2353 Twenty-Third Street, Eureka   95501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

FIRE ALARM RETROFIT 10/19/2007 203,989 OPENSS071923-0 80
FLOOR SINK INSTALLATION 10/7/2009 25,000 OPENSS091687-0 0

2
228,989

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24600

Facility: 22802 - Granada Healthcare and Rehabilitation Center
2885 Harris Street, Eureka   95503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

FREEZER ANCHORAGE 4/12/2010 2,000 OPENSS100575-0 0
TV BLOCKING 6/8/2010 15,174 OPENSS100937-0 100
WATER HEATER INSTALLATION 11/4/2010 15,000 OPENSS102149-0 0

3
32,174

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22802

Facility: 10186 - Jerold Phelps Community Hospital
733 Cedar Street, Garberville   95542

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

SEISMIC SEPARATION 3/23/2009 188,000 OPENHS090405-0 25
NPC 2 EQUIPMENT ANCHORAGE 7/31/2006 5,000 OPENSS061525-0 75

2
193,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10186

Facility: 13087 - Mad River Community Hospital
3800 Janes Road, Arcata   95521

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

SITE REVIEW - NEW MOB ADJACENT TO HOSP 8/25/2004 0 OPENES042023-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13087

SMC109.RPT  v03252004
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County: 12 - HUMBOLDT

Facility: 20182 - Pacific Healthcare and Rehabilitation Center
2211 Harrison Avenue, Eureka   95501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
White

RRU - WATER HEATER INSTALLATION 10/20/2010 25,000 OPENSS101997-0 0

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20182

Facility: 10183 - Redwood Memorial Hospital
3300 Renner Drive, Fortuna   95540

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

SPC-2 UPGRADE 10/28/2002 300,000 OPENHS022857-0 60
NPC 3 UPGRADE 1/26/2005 36,000 OPENSS050213-0 0
OBSTRETRICS ACCESS CONTROL 8/26/2008 35,000 OPENSS081523-0 99
ICU CASEWORK REPLACEMENT 11/18/2010 4,500 OPENSS102251-0 0

4
375,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10183

Facility: 20185 - Seaview Healthcare and Rehabilitation Center
6400 Purdue Drive, Eureka   95501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

CORRIDOR DOORS REPLACE 8/2/2004 15,000 OPENGS041595-1 100
KITCHEN SINK/ COUNTER REPLACEMENT 3/12/2009 10,000 OPENSS090347-0 0
BACKFLOW PREVENTOR 1/12/2010 25,000 OPENSS100061-0 95
REPLACE BOILER AND HOT WATER HEATER  - EMERGENCY
PROJECT-SEE MEMO

9/21/2010 40,000 OPENSS101797-0 20

RRU - INSTALLATION OF NEW HOOD RANGE REPLACEMENT 1/6/2011 60,000 OPENSS110051-0 0

5
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20185

Facility: 10184 - St. Joseph Hospital - Eureka
2700 Dolbeer Street, Eureka   95501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

NORTHEAST BUILDING ADDITION 1/24/2005 85,020,653 OPENHS050197-0 0
NPC 3R UPGRADE 1/12/2007 300,000 OPENSS070035-0 0
FIRE MAIN RELOCATION PROJECT 12/27/2007 42,000 OPENSS072537-0 90

SMC109.RPT  v03252004
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County: 12 - HUMBOLDT

Facility: 10184 - St. Joseph Hospital - Eureka
2700 Dolbeer Street, Eureka   95501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

ED DOOR RELOCATION 12/1/2009 14,500 OPENSS092003-0 0
RRU - CVS BUILDING FACILITIES STORAGE ROOM PROJECT 6/8/2010 80,000 OPENSS100941-0 0
STAT LAB AIR CONDITIONER EMERGENCY REPLACEMENT 6/15/2010 20,000 OPENSS100997-0 0
IDF EMRGENCY POWER OUTLETS 11/2/2010 3,500 OPENSS102119-0 0

7
85,480,653

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10184

Facility: 22756 - St. Luke Manor
2321 Newburg Road, Fortuna   95540

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

BOILER REPLACEMENT 2/3/2010 75,000 OPENSS100197-0 20

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22756

26Count of Projects for this County:  

86,560,316Total Cost for HUMBOLDT County

SMC109.RPT  v03252004
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County: 13 - IMPERIAL

Facility: 10190 - El Centro Regional Medical Center
1415 Ross Avenue, El Centro   92243

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

HOSPITAL EXPANSION AND REMODEL 5/23/2008 5,000 OPENHL081054-0 0
OB TRIAGE- UPGRADE 10/28/2009 240,600 OPENSL092384-0 0
EMERGENCY DEPARTMENT TRIAGE REMODEL 11/9/2009 117,386 OPENSL092466-0 0
EXISTING AIR COOLED CHILLERS AND ELECTRICAL PANELS 1/26/2010 150,000 OPENSL100152-0 95
MAMMOGRAPHY EQUIPMENT 11/17/2010 45,000 OPENSL102850-0 0
ECMRC ONCOLOGY PHARMACY 11/30/2010 35,000 OPENSL102946-0 0
ECMRC - EARTHQUAKE REPAIRS 12/3/2010 175,000 OPENSL102978-0 0
TEMPORARY DATA CENTER 12/22/2010 17,432 OPENSL103252-0 0

8
785,418

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10190

Facility: 20193 - Imperial Heights Healthcare & Wellness Center
320 West Cattle Call Drive, Brawley   92227

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

Annual Permit Master Record 10/18/2010 0 OPENGL102558-0 0
MINOR REMODEL PROJECTS 4/30/2010 25,000 OPENSL100928-0 0

2
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20193

Facility: 20194 - Imperial Manor
101 East 2Nd Street, Imperial   92251

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

FIRE ALARM PANEL REPLACEMENT 12/21/2010 6,080 OPENSL103302-0 0

1
6,080

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20194

Facility: 10192 - Pioneers Memorial Hospital
207 West Legion Road, Brawley   92227

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

Annual Permit Master Record 7/6/2010 0 OPENGL101556-0 0
BULK OXYGEN PIPING 4/21/2009 357,000 OPENSL090792-0 60
SPC-2 STRUCTURAL TESTING 5/5/2009 101,550 OPENSL090906-0 0

SMC109.RPT  v03252004
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County: 13 - IMPERIAL

Facility: 10192 - Pioneers Memorial Hospital
207 West Legion Road, Brawley   92227

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

CT SCANNER REPLACEMENT AND REMODEL 10/21/2009 250,000 OPENSL092296-0 40
"SB1838" REPLACE EXISTING NUCLEAR MEDICINE CAMERA 12/10/2010 25,000 OPENSL103054-0 0

5
733,550

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10192

Facility: 20195 - Valley Convalescent Hospital - El Centro
1700 South Imperial Avenue, El Centro   92243

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

INSTALLATION OF ELECTRICAL RECEPTACLES 4/21/2009 9,136 OPENSL090796-0 50

1
9,136

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20195

17Count of Projects for this County:  

1,559,184Total Cost for IMPERIAL County

SMC109.RPT  v03252004
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County: 14 - INYO

Facility: 27767 - Bishop Care Center
151 Pioneer Lane, Bishop   93514

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102301-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27767

Facility: 10200 - Northern Inyo Hospital
150 Pioneer Lane, Bishop   93514

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

PARTIAL HOSPITAL REPLACEMENT AND RENOVATION 1/10/2006 40,596,210 OPENHS060053-0 45
DEMOLITION OF 1949 WING 9/4/2007 330,000 OPENHS071623-0 0
INSTALL NEW OXYGEN SYSTEM 3/19/2009 65,000 OPENHS090393-0 0

3
40,991,210

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10200

Facility: 10202 - Southern Inyo Hospital
501 East Locust Street, Lone Pine   93545

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

HVAC  AT LOBBY BUISNESS OFFICE AND ROOMS 4-11 1/13/2009 46,667 OPENSS090043-0 100
INSTALL 6 ROOF TOM AC UNIT 2/25/2010 39,653 OPENSS100321-0 0

2
86,320

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10202

6Count of Projects for this County:  

41,077,530Total Cost for INYO County

SMC109.RPT  v03252004
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County: 15 - KERN

Facility: 22506 - Bakersfield Healthcare Center
730 34Th Street, Bakersfield   93301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

BAKERSFIELD HEALTH CARE CENTER- CHILLER REPLACEMENT 7/14/2009 35,000 OPENSS091175-0 100
SB 1838- INSTALLATION OF SWING ARM TV IN RESIDENT
ROOMS

10/1/2009 37,800 OPENSS091649-0 100

2
72,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22506

Facility: 17358 - Bakersfield Heart Hospital
3001 Sillect Avenue, Bakersfield   93308

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

CATH LAB EQUIPMENT 3/23/2009 30,000 OPENSS090401-0 95
REPLACE EXISTING TELEMETRY IN PACU 9/29/2010 355,000 OPENSS101853-0 0

2
385,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17358

Facility: 10207 - Bakersfield Memorial Hospital - 34th Street
420 - 34Th Street, Bakersfield   93301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

NEW KITCHEN / SHELL SPACE 2/21/2007 4,725,200 OPENHS070249-0 0
FRONT ENTRY PAVILION 3/3/2010 1,500,000 OPENHS100361-0 0
CATH LAB & REMODEL OF RECOVERY RM/STAFF LOUNGE 4/30/2010 800,000 OPENHS100703-0 0
PHARMACY REMODEL 12/21/2007 475,000 OPENSS072441-0 0
NUCLEAR CAMERA REPLACEMENT 2/11/2009 175,000 OPENSS090183-0 50
EMERGENCY POWER FOR SELECTED HVAC EQUIPMENT 4/30/2009 70,000 OPENSS090651-0 100
PEDIATRICS EXPANSION 6/16/2010 150,000 OPENSS101011-0 0

7
7,895,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10207

Facility: 20205 - Browning Manor Convalescent Hospital
729 Browning Road, Delano   93215

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

GENERATOR ALARM PANEL 1/6/2009 9,000 OPENSS090021-0 100
KITCHEN HOOD REPLACEMENT 10/5/2009 12,000 OPENSS091669-0 100

SMC109.RPT  v03252004
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County: 15 - KERN

2
21,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20205

Facility: 22687 - Corinthian Gardens Health Care Center
1611 Height Street, Bakersfield   93305

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

Annual Permit Master Record -  FISCAL YEAR 2010-2011 9/29/2010 0 OPENGS101847-0 0
REPLACE NURSE CALL PANEL 12/1/2010 17,500 OPENGS101847-1 0
NEW EMERGENCY GENERATOR / SUB-ACUTE CARE PROJECT 10/7/2009 235,000 OPENSS091697-0 70

3
252,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22687

Facility: 26603 - Delano District Skilled Nursing Facility
1509 Tokay Street, Delano   93215

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

DINING RM & OUTPATIENT THERAPY UNIT ADDITION 8/20/2008 615,000 OPENHS081475-0 0
FACILITY MODIFICATION EMERGENCY GENERATOR ADDITION 4/9/2007 699,674 OPENSS070549-0 100

2
1,314,674

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26603

Facility: 12765 - Delano Regional Medical Center
1401 Garces Hwy, Delano   93215

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

UPGRADE SPRINKLER SYSTEM TO MEET CODE REQUIREMENTS 1/28/2009 14,800 OPENGS081211-1 90
NEW CANOPY MAIN ENTRANCE 3/16/2007 100,000 OPENHS070387-0 0
REROOF BACKHALL-3 PHASES 7/18/2007 102,040 OPENSS071259-0 90
COOLER / FREEZER REPLACEMENT 7/8/2008 50,000 OPENSS081089-0 0
ELECTRONIC MEDICAL RECORDS IMPLAMENTATION 11/18/2009 50,000 OPENSS091949-0 100

5
316,840

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12765

Facility: 25813 - Evergreen Bakersfield Healthcare Center
6212 Tudor Way, Bakersfield   93306

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Bills

RRU - REPLACE HOOD SUPPRESSION SYSTEM 11/9/2010 8,000 OPENSS102179-0 0

SMC109.RPT  v03252004
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County: 15 - KERN

1
8,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25813

Facility: 10211 - Good Samaritan Hospital - Southwest D/P APH
5201 White Lane, Bakersfield   93309

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

Annual Permit Master Record - FISCAL YEAR 2010-2011 9/29/2010 0 OPENGS101849-0 0
NEW SECURITY FENCE AND GATE 9/29/2010 10,600 OPENGS101849-1 0

2
10,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10211

Facility: 10208 - Kern Medical Center
1700 Mt. Vernon Avenue, Bakersfield   93306

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

SANE EXAM ROOM REMODEL 1/26/2005 15,000 OPENGS042067-1 0
INSTALL FIRE AUDIO & CAFATERIA & LAB 1/14/2009 9,995 OPENGS081387-1 100
INSTALL FIRE AUDIO & CAFATERIA & LAB 1/14/2009 9,995 OPENGS081387-1 99
REPLACE FIRE DOORS @ WINGS A & B ON 2ND, 3RD, & 4TH
FLRS

1/14/2009 4,000 OPENGS081387-2 100

REMOVE CLOSET IN ADMIN 9/15/2009 4,500 OPENGS091557-1 100
CENTRAL PLANT 9/16/2002 9,863,000 OPENHS022427-0 0
LAB EQUIPMENT ELECTRICAL REMODEL 10/19/2009 45,000 OPENSS091753-0 100
LABOR & DELIVERY REFURBISHMENT 7/29/2010 171,400 OPENSS101393-0 0
COSMETIC REMODEL OF CAFETERIA 8/23/2010 30,000 OPENSS101601-0 0
RRU - KMC D WING RESTROOM REMODEL 11/8/2010 40,300 OPENSS102173-0 0

10
10,193,190

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10208

Facility: 20218 - Lifehouse Parkview
329 North Real Road, Bakersfield   93309

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

REPLACE AC UNIT #12 8/20/2008 8,000 OPENGS081481-1 0
SB 1838 - INSTALLATION OF SWING ARM TV IN RESIDENT
ROOMS

9/30/2009 49,000 OPENSS091643-0 100

WASHING MACHINE ANCHORAGE PROJECT 5/26/2010 3,000 OPENSS100871-0 0

3
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20218

SMC109.RPT  v03252004
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County: 15 - KERN

Facility: 10214 - Mercy Hospital - Bakersfield
2215 Truxton Avenue, Bakersfield   93301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

PPR BOILER ROOM - PATIENT TOWER SEISMIC UPGRADE 12/29/2008 833,000 OPENHS082429-0 0
MATERIALS TESTING FOR MAIN WING 2/17/2009 20,000 OPENSS090211-0 40
STEAM BOILER REPLACEMENT (09100.000) 12/17/2010 600,000 OPENSS102487-0 0

3
1,453,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10214

Facility: 17632 - Mercy Southwest Hospital
400 Old River Road, Bakersfield   93311

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

ADDITION TO EXISTING EMERGENCY DEPT. 6/8/2010 700,000 OPENHS100939-0 0

1
700,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17632

Facility: 20217 - Parkview Julian Convalescent
1801 Julian Avenue, Bakersfield   93304

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

ANSUL SYSTEM UPGRADE 11/20/2008 1,700 OPENGS082055-1 0
FIRE ALARM SYSTEM REPLACEMENT 7/15/2009 84,871 OPENSS091201-0 0

2
86,571

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20217

Facility: 10220 - Ridgecrest Regional Hospital
1081 North China Lake Blvd., Ridgecrest   93555

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

CENTRAL PLANT ADDITION AND AIR-HANDING-UNIT
MODIFICATIONS

9/6/2007 2,624,983 OPENHS071633-0 95

AIR CURTAINS 4/7/2009 20,000 OPENSS090493-0 100
TEMPORARY INSTALLATION OF TRAILER-MOUNTED CHILLER 7/2/2009 150,000 OPENSS091051-0 100
AIR HANDLER RE-COMMISSIONING 5/11/2010 77,200 OPENSS100763-0 0

4
2,872,183

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10220

SMC109.RPT  v03252004
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County: 15 - KERN

Facility: 24194 - Rosewood Health Facility
1401 New Stine Road, Bakersfield   93309

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

REMOVE WALL AT SOUTH WING  NURSE STATION 7/8/2009 1,000 OPENGS091153-1 0

1
1,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24194

Facility: 12881 - San Joaquin Community Hospital
2615 Chester Avenue, Bakersfield   93301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

A NEW ADDITION & ALTERATIONS 9/5/2002 47,759,185 OPENHS022325-0 99
SEISMIC UPGRADE OF EXISTING HOSPITAL 10/23/2002 4,860,000 OPENHS022771-0 100
SECOND FLOOR WAITING ROOM EXPANSION 7/21/2010 485,000 OPENHS101303-0 0
BURN UNIT - CONVERT 8 MED/SURG BEDS TO 4 ICU BEDS 9/12/2008 750,000 OPENSS081627-0 100
RRU - CONVERT 24 BED MED/SURG TO 22 BED MED/SURG
LOCKED UNIT

2/9/2010 400,000 OPENSS100221-0 0

CATH LAB #3 EQUIPMENT REPLACEMENT 3/16/2010 90,000 OPENSS100419-0 100
INTERVENTIONAL RADIOLOGY ROOM 3/16/2010 150,000 OPENSS100421-0 0
SURGERY FLAT SCREEN MONITORS 3/25/2010 15,000 OPENSS100487-0 100
FIRE SPRINKLER HEAD IN PHARMACY & CLEAN LINEN 8/4/2010 3,000 OPENSS101459-0 0
OMNI CELL INSTALLATION 8/4/2010 48,000 OPENSS101461-0 0
TWO-HOUR FIRE WALL REPAIR 8/4/2010 4,000 OPENSS101463-0 0
REPLACE 2 HEATING BOILER 9/29/2010 203,045 OPENSS101851-0 0
NPC 3 SIESMIC EVALUATION AND COMPLIANCE (09202.000) 1/6/2011 150,000 OPENSS110043-0 0

13
54,917,230

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12881

Facility: 20233 - Shafter Convalescent Hospital
140 East Tulare Avenue, Shafter   93263

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

EMERGENCY GENERATOR REPLACEMENT 8/20/2008 129,000 OPENSS081489-0 5
NURSE CALL SYSTEM REPLACEMENT 1/28/2010 46,000 OPENSS100157-0 100

2
175,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20233

SMC109.RPT  v03252004
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County: 15 - KERN

Facility: 10226 - Tehachapi Hospital
115 West E St., Tehachapi   93561

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

SB 1953 REPLACEMENT HOSPITAL 8/31/2010 40,000,000 OPENIS101649-0 0
WATER TANK - MAKE READY PROJECT 8/31/2010 0 OPENIS101649-1 0
SB 1953 REPLACEMENT HOSPITAL 8/31/2010 0 OPENIS101649-2 0

3
40,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10226

68Count of Projects for this County:  

120,734,788Total Cost for KERN County

SMC109.RPT  v03252004
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County: 16 - KINGS

Facility: 10242 - Central Valley General Hospital
1025 North Douty Street, Hanford   93230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

PATIENT HOLDING AREA 5/20/2008 10,000 OPENGS071153-1 0
ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 49,000 OPENGS101175-0 0
OUTPATIENT PHARMACY 9/13/2010 10,000 OPENGS101175-1 0
REPLACE GRILL TOP/OVEN 9/21/2010 7,000 OPENGS101175-2 0
SECURITY EQUIPMENT HUGS TRACKING SYSTEM 9/21/2010 32,000 OPENGS101175-3 0
REPLACE COUNTERTOP STEAMER 12/20/2010 1,000 OPENGS101175-4 0

6
109,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10242

Facility: 10235 - Corcoran District Hospital
1310 Hanna Avenue, Corcoran   93212

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

REPLACE AC UNIT #14 2/8/2008 5,000 OPENGS071165-3 0
ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 0 OPENGS101169-0 0
CT POWER RELOCATION 7/16/2010 8,500 OPENGS101169-1 0
REPLACEMENT HOSPITAL 6/30/2010 26,000,000 OPENHS101141-0 0

4
26,013,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10235

Facility: 20236 - Hacienda Health Care
361 East Grangeville Boulevard, Hanford   93230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

KITCHEN AC UNIT 7/24/2008 10,000 OPENGS081253-1 80

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20236

Facility: 10237 - Hanford Community Medical Center
450 Greenfield Avenue, Hanford   93230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 8,000 OPENGS101173-0 1
MED GAS RELOCATION 12/1/2010 8,000 OPENGS101173-1 0
SHELVING SYSTEMS FOR SECOND FLOOR 12/20/2010 20,000 OPENGS101173-2 0

SMC109.RPT  v03252004
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County: 16 - KINGS

Facility: 10237 - Hanford Community Medical Center
450 Greenfield Avenue, Hanford   93230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

A NEW REPLACEMENT HOSPITAL 10/23/2002 79,067,575 OPENHS022779-0 99
COVERED WALKWAY 9/15/2009 165,000 OPENHS091559-0 0
NEW WOMEN'S CENTER ADDITION 12/21/2010 26,750,000 OPENHS102557-0 0
IINSTALL RADIOLOGY EQUIPMENT RAD ROOM #1 11/10/2009 300,000 OPENSS091897-0 0
WATER TREATMENT EQUIPMENT 3/23/2010 91,573 OPENSS100463-0 100
CMU WALL AND FOOTINGS AT O2 TANK 5/25/2010 84,800 OPENSS100859-0 100
MEDICAL SURGICAL PATIENT ROOM TENANT IMPROVEMEMNTS 12/21/2010 4,850,000 OPENSS102555-0 0

10
111,344,948

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10237

Facility: 20239 - Kings Nursing and Rehabilitation Hospital
851 Leslie Lane, Hanford   93230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

REPLACE AIR CONDITIONER #9 12/12/2007 5,000 OPENGS071905-1 50
REPLACE KITCHEN AC UNIT 8/28/2008 10,000 OPENGS081275-1 80
KITCHEN H OOD ANSEL SYSTEM 11/18/2008 6,000 OPENGS081275-2 0

3
21,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20239

24Count of Projects for this County:  

137,498,448Total Cost for KINGS County

SMC109.RPT  v03252004
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County: 17 - LAKE

Facility: 25635 - Evergreen Lakeport Healthcare Center
1291 Craig Avenue, Lakeport   95453

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE HOOD SUPPRESSION SYSTEM 4/12/2010 10,500 OPENSS100573-0 0
RRU - REPLACE FIRE ALARM PANEL/SMOKE DETECTORS 7/1/2010 20,000 OPENSS101137-0 0

2
30,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25635

Facility: 20245 - Lakeport Skilled Nursing Center  Inc.
625 - 16Th Street, Lakeport   95453

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102303-0 0
RRU - REPLACE EXISTING HOT WATER HEATERS 8/6/2010 7,500 OPENSS101481-0 0
RRU - REPLACE EXISITNG EMERGENCY GENERATOR 12/16/2010 48,000 OPENSS102483-0 0

3
55,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20245

Facility: 26687 - Meadowood Nursing Center
3805 Dexter Lane, Clearlake   95422

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

ROOF REPAIR HVAC UNITS 10/29/2009 38,544 OPENSS091823-0 95

1
38,544

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26687

Facility: 10247 - St. Helena Hospital Clearlake
15630 18th Ave., Clearlake   95422

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

MEDICAL GAS AND ELECTRICAL UTILITY UPGRADES 5/11/2006 633,500 OPENHS060937-0 88
EMERGENCY DEPARTMENT ADDITION 11/15/2007 4,000,000 OPENHS072117-0 0
EMERGENCY DEPARTMENT ADDITION 11/15/2007 4,000,000 OPENHS072117-0 0
SB 1838 - GARDEN ROOM MONITOR 6/21/2010 35,000 OPENSS101041-0 0
SB 1838 - MAMMOGRAPHY EXAM ROOM 1/6/2011 5,000 OPENSS110047-0 0

5
8,673,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10247

SMC109.RPT  v03252004
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11Count of Projects for this County:  

8,798,044Total Cost for LAKE County

SMC109.RPT  v03252004
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County: 18 - LASSEN

Facility: 17940 - Banner Lassen Medical Center
1800 Spring Ridge Dr., Susanville   96130

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

INTERIOR RENOVATIONS FOR EQUIPMENT REPLACEMENT 3/30/2010 25,000 OPENGS100015-1 75
REINSTATEMENT OF THE PREVIOUSLY APPROVED ICU 3/22/2010 1 OPENSS100457-0 0
RRU - LAB ANALYZER REPLACEMENT 12/27/2010 306,800 OPENSS102637-0 0

3
331,801

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17940

Facility: 22540 - Susanville Nursing and Rehab Center
2005 River Street, Susanville   96130

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

TEMP INSTALL GENERATOR 8/27/2008 26,000 OPENSS081541-0 0
RRU - REPLACE EMERGENCY GENERATOR 9/23/2010 85,000 OPENSS101823-0 0

2
111,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22540

5Count of Projects for this County:  

442,801Total Cost for LASSEN County

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22238 - ALEXANDRIA CARE CENTER
1515 NORTH ALEXANDRIA AVENUE, LOS ANGELES   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

ADDITION OF CONTROL DOORS AT CORRIDOR 3/23/2007 5,000 OPENGL070478-4 95
TELESCOPING AUTOMATIC SLIDING DOOR 4/17/2007 10,000 OPENSL070740-0 5
QUAD OUTLET ADDITION FOR 36 BEDS 4/20/2007 4,000 OPENSL070774-0 94
ELEVATOR EQUIPMENT & CONTROLLER 11/16/2007 54,000 OPENSL072518-0 50
KICTHEN HOOD FIRE SUPPRESION 12/1/2009 7,000 OPENSL092614-0 100

5
80,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22238

Facility: 11386 - Alhambra Hospital
100 S. Raymond Ave., Alhambra   91801

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

SB 499: VSI - BLDG 01/PAVILION BLDG 6/30/2010 250,000 OPENIL101494-0 0
SB 499: VSI - BLDG 01, LIMITED FIBERWRAP OF EXIST'G
CONCRETE COLUMNS

6/30/2010 0 OPENIL101494-1 0

SB 499: VSI - BLDG 01, ARCH/MEP MODIFICATIONS 6/30/2010 0 OPENIL101494-2 0
REPLACE LOBBY CEILING, UPGRADE 2 TOILET ROOMS 7/24/2008 85,000 OPENSL081502-0 0
MATERIALS TESTING PROGRAM 2/25/2010 26,278 OPENSL100432-0 95

5
361,278

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11386

Facility: 22709 - ALL SAINTS CONVALESCENT CENTER
11810 SATICOY STREET, NORTH HOLLYWOOD   91605

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

FIRE SUPPRESSION SYSTEM 4/29/2010 7,000 OPENGL100924-1 0
Annual Permit Master Record 10/5/2010 0 OPENGL102436-0 0
FACILITY RENOVATION 7/22/2008 215,000 OPENSL081488-0 80
STORAGE TANK AND BOILER UPGRADE FOR LAUNDRY 8/19/2008 14,500 OPENSL081700-0 80
HVAC UPGRADES 8/19/2008 240,000 OPENSL081704-0 80
NURSE CORE RENOVATION 9/5/2008 75,000 OPENSL081828-0 80
RE-ROOFING 3/24/2010 153,800 OPENSL100654-0 0
WASHERS AND DRYERS 5/12/2010 72,594 OPENSL101026-0 0

8
777,894

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22709

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 21940 - ALLIANCE NURSING AND REHABILITATION CENTER
3825 NORTH DURFEE AVENUE, EL MONTE   91732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Riker

EMERGENCY GENERATOR REPLACEMENT 5/16/2005 85,000 OPENSL050448-0 95

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21940

Facility: 21398 - Antelope Valley Healthcare
44445 NORTH 15TH STREET WEST, LANCASTER   93534

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

Annual Permit Master Record - FISCAL YEAR 2010-2011 8/23/2010 0 OPENGL101996-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21398

Facility: 11399 - Antelope Valley Hospital Medical Center
1600 West Avenue J, Lancaster   93534

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

CATH LAB/STAT LAB/IMAGING/CCU REMODEL - INCREMENT 2 6/29/2007 17,000,000 OPENHL071278-0 0
CENTRAL PLANT UPGRADE 10/12/2007 1,500,000 OPENHL072250-0 0
CANOPY ADDITION - INCREMENT 1 11/1/2007 750,000 OPENHL072426-0 0
SB 1661: VSI - BLDG #3, HOSPIT'L ADDITION 1960 BLDG
(FRMRLY SB1661/PPR: MSTR PLN PROJ-REPLCMNT TWR).

10/30/2010 1,500,000 OPENIL082922-0 0

BLDG #3, HOSPIT'L ADDITION 1960 BLDG, INC. 01: MEP
UTILITY RELO. FOR INC. 04

11/2/2010 0 OPENIL082922-1 0

BLDG #3, HOSPIT'L ADDITION 1960 BLDG, INC. 02:
VERTICAL DISCONTINUITY

11/2/2010 0 OPENIL082922-2 0

BLDG #3, HOSPIT'L ADDITION 1960 BLDG, INC. 03:
TORSIONAL IRREGULARITY

11/2/2010 0 OPENIL082922-3 0

BLDG #3, HOSPIT'L ADDITION 1960 BLDG, INC. 04: LOAD
PATH DEFICIENCY ON GRIDLINE 10

11/2/2010 0 OPENIL082922-4 0

BLDG #3, HOSPIT'L ADDITION 1960 BLDG, INC. 05: DIAPH.M
CHORD/LOAD PATH DEFICIENCY NEAR GRIDLINE E

11/2/2010 0 OPENIL082922-5 0

SB 1661: VSI - BLDG #1, ORIGN'L HOSPT'L 1954 BLDG
(FRMRLY SB1661/PPR: MSTR PLN PROJ-REPLCMNT TWR).

12/31/2008 124,000,000 OPENIL082962-0 0

VSI - BLDG #1, ORIGN'L HOSPT'L 1954 BLDG, INC. 01: SPC
RETROFIT - CANOPY

10/27/2010 0 OPENIL082962-1 0

VSI - BLDG #1, ORIGN'L HOSPT'L 1954 BLDG, INC. 02: SPC
RETROFIT - LOAD PATH AT STAIR

10/27/2010 0 OPENIL082962-2 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11399 - Antelope Valley Hospital Medical Center
1600 West Avenue J, Lancaster   93534

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

VSI - BLDG #1, ORIGN'L HOSPT'L 1954 BLDG - INC. 03:
SPC RETROFIT - LOAD PATH AT PENTHOUSE

10/28/2010 0 OPENIL082962-3 0

VSI - BLDG #1, ORIGN'L HOSPT'L 1954 BLDG, INC. 04: SPC
RETROFIT-UNTOPPED MTL DECK DIAPH. CORRECT'N

10/28/2010 0 OPENIL082962-4 0

CT SCANNER UPGRADE 2/24/2010 243,081 OPENSL100416-0 0
COSMETIC FINISHES & LIMITED EQUIP. REPLACEMENT 8/30/2010 200,000 OPENSL102086-0 0
ELEVATOR & KITCHEN HOOD UPGRADE 9/7/2010 1,250,000 OPENSL102148-0 0

17
146,443,081

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11399

Facility: 22413 - ARARAT HOME OF LOS ANGELES
15105 MISSION HILLS ROAD, MISSION HILLS   91345

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

SKILLED NURSING FACILITY EXPANSION 6/3/2009 5,400,000 OPENHL091126-0 0
EMERGENCY GENERATOR RELOCATION / REPLACEMENT 8/2/2010 450,000 OPENHL101812-0 0
SB 1838 - REPLACE EXISITNG BOILERS 6/30/2008 35,000 OPENSL081280-0 0
 SB - 2632 REPLACE DOMESTIC HOT WATER STORAGE TANK 4/21/2010 5,000 OPENSL100880-0 100

4
5,890,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22413

Facility: 28172 - Arbor View Rehabilitation and Wellness Center
1338 20th Street, Santa Monica   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

INSPECTION OF NEW BOILER 1/6/2011 5,000 OPENSL103156-0 0
INSTALLING OF SEVEN NEW AT SECOND COURT YARD 1/6/2011 5,000 OPENSL103162-0 0

2
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28172

Facility: 22589 - Astoria Nursing & Rehabilitation Center
14040 ASTORIA STREET, SYLMAR   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

PLUMBING UPGRADE 7/25/2008 45,000 OPENSL081518-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22589 - Astoria Nursing & Rehabilitation Center
14040 ASTORIA STREET, SYLMAR   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

MMC
Alaton

REMOVE & REPLACE GENERATOR & TRANSFER SWITCH 11/19/1996 15,000 OPENSL961012-0 95

2
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22589

Facility: 11778 - Aurora Las Encinas Hospital, LLC
2900 E. Del Mar Blvd., Pasadena   91107

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

120 BED PSYCHIATRIC HOSPITAL 9/23/2010 20,000,000 OPENHL102328-0 0

1
20,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11778

Facility: 21667 - AUTUMN HILLS CONVALESCENT HOSPITAL
430 NORTH GLENDALE AVENUE, GLENDALE   91206

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

KICHTEN FLOOR REPAIR 11/9/2009 25,000 OPENSL092458-0 0
REPLACEMENT OF EXIST WASHING MACHINE 10/19/2010 23,000 OPENSL102578-0 0
HOOD AND DUCT SUPPRESSION SYSTEM 1/10/2011 7,100 OPENSL110052-0 0

3
55,100

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21667

Facility: 11417 - Barlow Respiratory Hospital
2000 Stadium Way, Los Angeles   90026

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

SB 1661: NEW REPLACEMENT HOSPITAL 12/30/2008 4,268,300 OPENIL082954-0 0
NEW REPLACMNT HSP - Inc. 01: "Make Ready" Site Utility
Work

9/13/2010 0 OPENIL082954-1 0

NEW REPLACMNT HSP - Inc. 02: DEMO/EXCAV/FOUNDATION 10/1/2010 0 OPENIL082954-2 0
NEW REPLACMNT HSP - Inc. 03: STRUCTURAL FRAME 10/1/2010 0 OPENIL082954-3 0
NEW REPLACMNT HSP - Inc. 04: SHELL & CORE 10/1/2010 0 OPENIL082954-4 0
NEW REPLACMNT HSP - Inc. 05: TENANT IMPROVEMENTS 10/1/2010 0 OPENIL082954-5 0

6
4,268,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11417

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22245 - BERKLEY EAST CONVALESCENT HOSPITAL
2021 ARIZONA AVENUE, SANTA MONICA   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

REPLACE FACILITY FOR 234 BEDS 12/21/1995 8,458,237 OPENHL951268-0 99
REPLACE FACILITY FOR 234 BEDS 12/21/1995 8,458,237 OPENHL951268-0 100

2
16,916,474

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22245

Facility: 21434 - BERKLEY WEST CONVALESCENT HOSPITAL
1623 ARIZONA AVENUE, SANTA MONICA   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

UPGRADE FIRE SUPPRESSION SYSTEM TO UL300 6/12/2009 3,000 OPENSL091194-0 0

1
3,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21434

Facility: 11441 - Beverly Hospital
309 W. Beverly Blvd., Montebello   90640

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

CENTRAL PLANT UPGRADE-PACKAGE 2 PHASE 1 11/28/2001 950,000 OPENHL011826-0 90
SB 1953 SEISMIC UPGRADE, BLOCK VI BLDG A & TOWER SPC 2
UPGRADE

10/22/2002 3,600,000 OPENHL021378-0 1

SB1953 SEISMIC UPGRADE, CENTRAL PLANT,  ER PARKING &
LOADING AREA - SPC5 & NPC4 UPGRADE

12/9/2002 5,902,578 OPENHL021544-0 92

SB1953 SEISMIC UPGRADE,  NPC 3 UPGRADE 12/9/2002 5,945,778 OPENSL021540-0 5
SB 1838 - CT SCAN REPLACEMENT 11/8/2010 45,000 OPENSL102754-0 0

5
16,443,356

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11441

Facility: 22691 - BRIARCREST NURSING CENTER
5648 GOTHAM STREET, BELL GARDENS   90201

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REPLACEMENT OF THE EMERGENCY GENERATOR 1/10/2008 65,000 OPENSL080068-0 80
PROVIDE NEW EMERGENCY OUTLETS AT 24 EXISTING SUB ACUTE
BEDS

6/24/2010 20,000 OPENSL101410-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

2
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22691

Facility: 22244 - BRIER OAK TERRACE CARE CENTER
5154 SUNSET BOULEVARD, LOS ANGELES   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

PT ROOM DOOR 6/23/2010 5,000 OPENGL101394-1 100
ERU RENOVATION 6/13/2008 45,000 OPENSL081188-0 100
SB 1838 - MINOR ROOM UPGRADES 11/19/2009 25,000 OPENSL092534-0 10
KICTHEN HOOD FIRE SUPPRESION 12/1/2009 5,000 OPENSL092616-0 100
REPLACE EXISTING DOOR AND ELECTRONIC 4/28/2010 5,000 OPENSL100920-0 70
ADDED OUTLETS ON PATIENTS ROOM ON NORMAL POWER 12/8/2010 118,000 OPENSL103016-0 0

6
203,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22244

Facility: 21955 - BROOKFIELD HEALTHCARE CENTER
9300 TELEGRAPH ROAD, DOWNEY   90240

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

MOUNT TIME CLOCK AND NURSE DEVICE 6/26/2009 3,500 OPENGL082776-1 0
NEW FIRE SPRINKLER AT EXISTING PATIO 6/26/2009 3,500 OPENGL082776-2 0
REPLACEMENT OF EXISTING WATER HEATER 3/2/2007 25,000 OPENSL070354-0 85
LCD TV AND CABINETS 3/10/2010 15,000 OPENSL100542-0 75
REROOF 3/10/2010 48,990 OPENSL100544-0 0
PATIO REMOVAL 9/8/2010 1,500 OPENSL102188-0 0
RRU - CHANGE OF USE 10/28/2010 90,000 OPENSL102668-0 0

7
187,490

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21955

Facility: 11848 - Brotman Medical Center
3828 Delmas Terrace, Culver City   90230

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Gillock

MENTAL HEALTH URGENT CARE 5/30/2006 50,000 OPENSL060782-0 90
ROOFTOP WIRELESS FACILITY 5/22/2008 195,000 OPENSL081050-0 70
CHILLER AND PUMP REPLACEMENT 10/27/1995 253,000 OPENSL950958-0 90

3
498,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11848

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 21472 - BURLINGTON CONVALESCENT HOSPITAL
845 SOUTH BURLINGTON AVENUE, LOS ANGELES   90057

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

LAUNDRY ROOM & WATER HEATER MODIFICATION 10/14/2008 65,000 OPENSL082138-0 27
EMERGENCY GENERATOR REPLACEMENT 2/25/2009 65,000 OPENSL090428-0 80

2
130,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21472

Facility: 22658 - CALIFORNIA HEALTHCARE & REHABILITATION CENTER
6700 SEPULVEDA BOULEVARD, VAN NUYS   91411

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

GENERATOR REPLACEMENT 3/22/2002 80,000 OPENSL020324-0 95
PATIENT ROOM ELECTRICAL OUTLET INSTALLATION 4/14/2010 12,000 OPENSL100812-0 60

2
92,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22658

Facility: 11480 - California Hospital Medical Center - Los Angeles
1401 S. Grand Ave., Los Angeles   90015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

SB 499: HAZUS 2010 - BLDG 05, 1963 CENTRAL PLANT 12/16/2008 1,044,000 OPENHL082940-0 0
SB 499: FULL SPC2 UPGRADE - BLDG 07, 1964 TOWER 12/16/2008 6,210,000 OPENIL082942-0 0
D & T BULDING THIRD FLOOR AIR HANDLER UNIT REPLACEMENT 4/12/2007 284,000 OPENSL070710-0 94
PHARMACY & PT/OT RELOCATION 4/17/2007 2,101,000 OPENSL070734-0 70
SHORT STAY UNIT RELOCATION & EXPANSION 5/3/2007 1,100,000 OPENSL070868-0 0
8TH FLOOR PATIENT ROOM BUILD-OUT 3/6/2008 450,000 OPENSL080438-0 100
REPLACE OLD EDWARD FIRE ALARM SYSTEM IN 67 BLGC. 4/1/2008 494,826 OPENSL080634-0 94
INSTALLATION OF FIRE ALARM 7/31/2008 358,784 OPENSL081568-0 0
THIRD FLOOR CATH LAB CONVERSION 8/27/2008 1,700,000 OPENSL081758-0 0
EMERGENCY TRAUMA DEPARTMENT - CT SCAN EMERGENCY POWER 12/11/2008 12,000 OPENSL082716-0 95
EMERGENCY TRAUMA DEPARTMENT RENOVATION 4/13/2009 2,439,845 OPENSL090746-0 0
1964 BUILDING EIGHTH FLOOR PEDIATRIC UPGRADE 8/3/2009 510,406 OPENSL091652-0 100
FOURTH FLOOR CARDIOVASCULAR OPERATING ROOM 5/24/2010 250,000 OPENSL101134-0 0
ANGIO EQUIPMENT REPLACEMENT 8/2/2010 275,000 OPENSL101814-0 0
SB 1838 - SECURITY DESK RELOCATION 8/16/2010 23,000 OPENSL101944-0 25
SB 1838 - MEDIA DISPLAY WALL INSTALLATION 10/1/2010 21,000 OPENSL102400-0 0
REPLACEMENT OF ABSORPTION CHILLER 10/18/2010 900,000 OPENSL102554-0 0

SMC109.RPT  v03252004
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Facility: 11480 - California Hospital Medical Center - Los Angeles
1401 S. Grand Ave., Los Angeles   90015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

SB 1838 - REDDINET ANTENNA REPLACEMENT 12/24/2010 10,000 OPENSL103274-0 0

18
18,183,861

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11480

Facility: 22536 - CASITAS CARE CENTER
10616 BALBOA BOULEVARD, GRANADA HILLS   91344

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

REMODEL ADMIN 4/4/2000 7,000 OPENGL000364-1 90

1
7,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22536

Facility: 11891 - Cedars Sinai Medical Center
8700 Beverly Blvd., Los Angeles   90048

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

CSMC BOILER EMISSION UPGRADE 8/20/2008 1,000,700 OPENHL081710-0 70
THALIANS' PEDESTRIAN WALKWAY AND CANOPY 12/15/2008 300,000 OPENHL082750-0 0
EXISTING HOSPITAL MODIFICATIONS 7/15/2009 1,252,552 OPENHL091506-0 0
CANCER CENTER EXPANSION- 1/19/2006 5,500,000 OPENSL060046-0 92
CSMC PROFESSIONAL TOWER FANCOIL INSTALLATIOIN 2/5/2008 40,000 OPENSL080210-0 80
8TH FLOOR IOC LABORATORY RENOVATION 2/28/2008 441,700 OPENSL080380-0 90
3RD FLOOR CYTOLOGY LABORATORY RENOVATION 4/28/2008 691,614 OPENSL080848-0 95
NURSE STATION MED ROOM 5/23/2008 500,000 OPENSL081064-0 0
CSMC PATIENT TOWER FANCOIL INSTALLATION 1/20/2009 80,000 OPENSL090126-0 45
CONVERT (E) IR UNIT TO (N) INTERVENTIONAL RADIOLOGY #2 2/13/2009 680,000 OPENSL090326-0 45
NEW TWO 1100-TON CHILLER INSTALLATION IN EXISTING
CHILLER PLANT

3/18/2009 750,000 OPENSL090564-0 80

3NW OB DELUXES SUITES 4/20/2009 649,227 OPENSL090786-0 0
MEDICAL GAS & PACS SYSTEM UPGRADES IN DELIVERY ROOMS 5/5/2009 45,680 OPENSL090912-0 0
CONVERT EXISTING SUPPORT/ EXAM SPACE TO RENOVATED
SUPPORT SPACES

5/5/2009 1,135,000 OPENSL090914-0 0

INSTALLATION OF VIDEO MONITORS ON PARTITION WALLS 5/13/2009 100,000 OPENSL090974-0 8
PORTABLE IMAGING CLOSER AT 6TH FLOOR ELEVATOR LOBBY 5/20/2009 44,000 OPENSL091022-0 0
RECONFIGURE & REMODEL EXISTING OUTPATIENT PSYCHIATRIC
SERVICES & OFFICES

5/20/2009 1,200,000 OPENSL091030-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11891 - Cedars Sinai Medical Center
8700 Beverly Blvd., Los Angeles   90048

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

EMERGENCY DEPARTMENT (10) BED EXPANSION 5/26/2009 3,380,000 OPENSL091076-0 0
CANCER CENTER INSTITUTE EXECUTIVE OFFICES 5/26/2009 1,396,325 OPENSL091078-0 0
PURCHASING SUITE A834B REMODEL 6/23/2009 83,626 OPENSL091274-0 0
COMMUNITY RELATIONS CONFERENCE ROOM & SUITE RENOVATION 7/7/2009 97,531 OPENSL091426-0 0
TAPER IMAGING #1241-42A MRI EQUIPMENT REPLACEMENT 7/20/2009 375,000 OPENSL091530-0 0
CONVERT EXISTING 5 BED DIALYSIS UNIT & PATIENT ROOMS
TO AN 8 BED DIALYSIS

8/13/2009 744,623 OPENSL091740-0 45

CHAPLAINCY SUITE & CHAPEL RENOVATION 8/13/2009 169,579 OPENSL091742-0 35
REPLACE EXISTING X-RAY EQUIPMENT AT ROOM 1334 9/2/2009 150,000 OPENSL091936-0 0
DIVIDE (E) READING RM INTO DOCTOR'S DICTATION AND
PRIVATE OFFICE

9/23/2009 70,000 OPENSL092076-0 45

REMODEL OF 2100 SF OF EXISITNG SATELLITE PHARMACY AND
PED. ON-CALL SUITE

9/24/2009 382,000 OPENSL092100-0 0

8TH FLOOR PATHOLOGY LABORATORY RENOVATION 10/20/2009 5,610,000 OPENSL092312-0 0
ADD NEW 9 LDR, CORRIDOR COSMETIC UPGRADE & NEW
FIRE/SMOKE WALLS

10/30/2009 4,500,000 OPENSL092402-0 0

CSMC - SCCT PLAZA LEVEL SHELL BUILDOUT 11/16/2009 2,350,000 OPENSL092496-0 0
CREDIT UNION / ING / PAYROLL SATTELITE RELOCATION 12/9/2009 385,000 OPENSL092708-0 50
3RD FLOOR INPATIENT SAFETY IMPROVEMENT 2/10/2010 3,600,000 OPENSL100296-0 0
THALIANS 2E LOBBY WAITING, WAITING E203 AND OFFICE
REMODEL

2/24/2010 120,000 OPENSL100398-0 0

LOWER LEVEL STERILIZER REPLACEMENT AND WASHER/DRYER
INSTALLATION

3/11/2010 80,000 OPENSL100566-0 0

6' CHILLED WATER PIPE ROUTING FROM MAIN CENTRAL PLANT
TO THALIANS BUILDING & EMERGENCY CONDUIT ROUTI

3/15/2010 400,000 OPENSL100608-0 0

NEW Q-TRAP INSTALLATION IN 4TH FL. STH PROF'L TWR LAB. 4/13/2010 37,686 OPENSL100792-0 0
PORTABLE IMAGING CLOSET AT 5TH FLOOR ELEVATOR LOBBY 4/13/2010 40,000 OPENSL100794-0 0
PORTABLE IMAGING CLOSET AT 4TH FLOOR ELEVATOR LOBBY 4/13/2010 47,000 OPENSL100796-0 0
NEW 2692 TON CHILLER INSTALLATION IN EXISTING CENTRAL
PLANT

4/13/2010 1,200,000 OPENSL100804-0 0

ED/CS LINK RENOVATE AND RELOCATE 4/21/2010 254,994 OPENSL100874-0 0
INSTALLATION OF HOMELAND SECURITY GATES 5/3/2010 120,000 OPENSL100952-0 0
NORTH PROFESSIONAL TOWER - 7TH FLOOR PACU REMODEL 6/14/2010 1,250,000 OPENSL101310-0 0
NORTH PROFESSIONAL TOWER-6TH FLOOR PACU REMODEL 6/14/2010 2,500,000 OPENSL101312-0 0
NEW EMERGENCY DISTRIBUTION FOR CURRENT AND FUTURE
CRITICAL LOADS

6/14/2010 185,000 OPENSL101316-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11891 - Cedars Sinai Medical Center
8700 Beverly Blvd., Los Angeles   90048

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

ADDITION OF HEPA FILTER AND BOOSTER FANS FOR 12
PATIENT ROOMS

7/20/2010 150,000 OPENSL101700-0 0

5TH FLOOR NORTH GALLEY REMODEL 8/26/2010 400,000 OPENSL102056-0 0
SB 1838 - INSTALLATION OF A NEW KIOSK IN MAIN LOBBY ON
STREET LEVEL S. PRO TOWER

8/26/2010 2,000 OPENSL102064-0 0

DOOR RETROFIT PROJECT / SCCT 5TH FLOOR ICU SUITE NORTH 10/18/2010 24,000 OPENSL102550-0 0
CSMC - INSTALL ONE PULL STATION AT LL STAFF LOUNGE 10/18/2010 2,000 OPENSL102552-0 100
NORTH PRO TOWER - 6TH FLOOR H-OR#1 AND H-OR #2
RENOVATION

10/20/2010 1,200,000 OPENSL102622-0 0

NORTH/SOUTH PROFESSIONAL TOWER - MECHANICAL ROOM
REMODEL

10/20/2010 200,000 OPENSL102626-0 0

THALIANS 2W AMBULATORY CLINIC REMODEL 10/21/2010 2,500,000 OPENSL102632-0 0
SB 1838 - NICU DEPT. FREEZER/ REFRIGERATOR ANCHORAGE 11/2/2010 5,000 OPENSL102720-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 11/8/2010 10,000 OPENSL102764-0 0
SB 1838 - CSMC TAPER IMAGING BUILDING CODE-BLUE NURSE
CALL INSTALLATION

12/6/2010 10,000 OPENSL102980-0 0

SAFETY OFFICER LOT #3 12/10/2010 400,000 OPENSL103050-0 0
7TH FLOOR EXPANSION & RENOVATION 12/13/2010 7,000,000 OPENSL103082-0 0
6TH FLOOR PRO TOWER CATH, EP & PULMONARY
EXPANSION/RENOVATION

12/17/2010 5,800,000 OPENSL103184-0 0

EIS HI DEFINITION TV UPGRADE PROJECT 12/21/2010 125,000 OPENSL103230-0 0
CT SIMULATOR REPLACEMENT 12/30/2010 285,000 OPENSL103338-0 0
EIS HIGH DEFINITION TV UPGRADE PROJECT 1/5/2011 125,000 OPENSL110016-0 0
PATIENT ROOM REMODEL 7/3/1997 12,212,629 OPENSL970816-0 95

62
74,389,466

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11891

Facility: 11510 - Centinela Hospital Medical Center
555 E. Hardy St., Inglewood   90301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

2010 HAZUS REVIEW FOR BLDG # 06 - ENGINEERING 8/12/2010 0 OPENES101547-0 0
DOOR AND FRAME REPLACEMENT 4/3/2008 10,000 OPENGL080674-1 90
CEILING REPLACEMENT STOREROOM 9/30/2008 2,599 OPENGL082030-2 0
KITCHEN HOOD FIRE PROTECTION SYSTEM UPGRADE 1/29/2009 5,000 OPENGL082030-3 30
Annual Permit Master Record 8/16/2010 0 OPENGL101940-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11510 - Centinela Hospital Medical Center
555 E. Hardy St., Inglewood   90301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

INSTALLATION OF DOUBLE STACKED OVEN IN DIETARY 9/28/2010 1,550 OPENGL101940-2 0
PHARMACY EQUIPMENT AND SHELF ANCHORAGE 10/6/2010 17,500 OPENGL101940-3 0
SB 499: VSI - BUILDING 5/WEST TOWER BUILDING 6/23/2010 6,000,000 OPENIL101404-0 0
SB 499: VSI - BUILDING 5, MATERIAL TESTING PROGRAM 6/25/2010 0 OPENIL101404-1 0
SB 499: VSI - BUILDING 5, VOLUNTARY SEISMIC UPGRADE 6/25/2010 0 OPENIL101404-2 0
SB 499: VSI - BUILDING 5, TESTING OF TUBEX PILES 6/30/2010 0 OPENIL101404-3 0
SB 499: VSI - BUILDING 5, LOBBY / ADMIN REMODEL 6/30/2010 0 OPENIL101404-4 0
SB 499: VSI - BUILDING 5, MAIN LOBBY / SITE WORK 6/30/2010 0 OPENIL101404-5 0
SB 499: VSI - BUILDING 9/NURSERY ADDITION 6/23/2010 1,000,000 OPENIL101406-0 0
SB 499: VSI - BUILDING 9, MATERIAL TESTING PROGRAM 6/25/2010 0 OPENIL101406-1 0
SB 499: VSI - BUILDING 9, VOLUNTARY SEISMIC UPGRADE 6/25/2010 0 OPENIL101406-2 0
BUILDING 4 EAST TOWER MAKE-READY LABORATORY 12/1/2010 2,375,000 OPENIL102968-0 0
BUILDING 4 EAST TOWER MAKE-READY LABORATORY - INC#1 12/1/2010 0 OPENIL102968-1 0
SOILED/UTILITY ROOM CODE COMPLIANCE UPGRADE 6/1/2001 28,000 OPENSL010762-0 60
MEDICAL GAS STORAGE ROOM CORRECTIONS 9/10/2001 7,500 OPENSL011374-0 70
JCAHO PLAN FOR IMPROVEMENT FP-23(2000 S.O. C. 6-1997) 12/18/2002 381,286 OPENSL021716-0 95
EXIT ACCESS REMODEL - SECOND FLOOR 12/30/2002 497,370 OPENSL021754-0 95
EMERGENCY REPAIR OF PHARMACY DRAIN LINE 12/3/2003 25,000 OPENSL031334-0 20
REPLACEMENT OF HVAC UNIT FOR PHARMACY 4/26/2004 109,583 OPENSL040400-0 90
4TH FLOOR CONVERSION 11/7/2005 550,000 OPENSL051174-0 0
5TH FLOOR MED-SURG UNIT CONVERSION 6/8/2006 675,000 OPENSL060852-0 1
MATERIAL TESTING PROGRAM 4/1/2009 50,000 OPENSL090668-0 0
ELEVATOR MACHINE ROOM UPGRADE 4/9/2009 750,000 OPENSL090744-0 0
SB 1838 - ICU AUTO DOOR REPLACEMENT 12/23/2009 10,000 OPENSL092786-0 100
8TH FLOOR NEW WELL-BABY NURSERY CONVERSION 3/24/2010 300,000 OPENSL100650-0 0
BOILER REPLACEMENT PROJECT 4/8/2010 1,400,000 OPENSL100774-0 0
CORRIDOR - ONE HOUR WALL 4/14/2010 35,000 OPENSL100808-0 60
NICU HVAC 4/15/2010 20,000 OPENSL100830-0 0
2ND FLR. PURCHASING & MATERIAL MGMT FIRE COMPARTMENT
WALL UPGRADES

5/4/2010 35,000 OPENSL100964-0 0

INSTALLATION OF FOUR PIXBY UNITS 5/18/2010 15,000 OPENSL101050-0 0
SEVEN WEST NURSE CALL SYSTEM REPLACEMENT 7/28/2010 71,576 OPENSL101762-0 95
SEVEN WEST NURSE CALL SYSTEM REPLACEMENT 7/28/2010 71,576 OPENSL101762-0 100
8 WEST NURSE CALL REPLACEMENT 9/22/2010 71,576 OPENSL102266-0 0

SMC109.RPT  v03252004
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38
14,515,116

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11510

Facility: 21509 - CENTINELA PARK CONVALESCENT HOSPITAL
515 CENTINELA AVENUE, INGLEWOOD   90302

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Gillock

REROOF 7/13/2005 58,827 OPENSL050670-0 85

1
58,827

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21509

Facility: 12874 - Century City Hospital
2070 Century Park East, Los Angeles   90067

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

2010 HAZUS REVIEW FOR BLDG # 01 - MAIN HOSPITAL 8/12/2010 0 OPENES101537-0 0
VSI: HAZUS 2010 - BLDG 01, CONSTRUCTION OF SHEAR WALLS
AT PARK'G LVLS P1 - P4

8/12/2010 250,000 OPENIL101930-0 0

VSI: HAZUS 2010 - BLDG 01, INC #1: SHEAR WALL
CONSTRUCTION

8/12/2010 0 OPENIL101930-1 0

VSI: HAZUS 2010 - BLDG 01,INC #2: RE-ROUTING OF MEPF
COMPONENTS AT NEW SHEAR WALLS

1/13/2011 0 OPENIL101930-2 0

HEAT EXCHANGERS 9/23/2010 85,000 OPENSL102330-0 0
FIRE SPRINKLER UPGRADES 11/4/2010 445,000 OPENSL102740-0 0
RRU - 02 TANK ENCLOSURE ROOF ADDITION 12/17/2010 45,000 OPENSL103240-0 0

7
825,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12874

Facility: 11525 - Children's Hospital of Los Angeles
4650 Sunset Blvd., Los Angeles   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Gillock

HOSPITAL REPLACEMENT & SUBTERRANEAN GARAGE PHASE 2 11/14/2001 432,000,000 OPENIL021528-0 0
SHORING - INC. 01 2/21/2003 0 OPENIL021528-1 60
FOUNDATION AND FRAMING - INC. 02 2/21/2003 0 OPENIL021528-2 0
TENANT IMPROVEMENT (A, S, M, E AND P) - INC. 03 2/21/2003 0 OPENIL021528-3 81
NEW PATIENT TOWER- BELOW GRADE UTILITIES 2/21/2003 0 OPENIL021528-4 90
ANDERSON EXIT PASSAGEWAY - INCREMENT 5 10/22/2004 0 OPENIL021528-5 100
SB 499: VSI - BLDG 3/MCALISTER BUILDING 6/30/2010 5,000 OPENIL101504-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11525 - Children's Hospital of Los Angeles
4650 Sunset Blvd., Los Angeles   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

SB 499: VSI - BLDG 3/MCALISTER BUILDING, STRUC'L
CONSTRUCTION DOCUMENTS

6/30/2010 0 OPENIL101504-1 0

SB 499: VSI - BLDG 3/MCALISTER BUILDING, ARCH/MEP
CONSTRUCTION DOCUMENTS

6/30/2010 0 OPENIL101504-2 0

GENERATOR RELOCATION AND REDESIGN 10/31/2005 2,200,000 OPENSL051144-0 75
EXISTING KITCHEN FIRE SUPPRESSION CHANGE OUT 7/26/2006 50,000 OPENSL061218-0 75
RAD ROOM #8 EQUIPMENT REPLACEMENT 12/27/2007 241,893 OPENSL072892-0 5
RAD ROOM #8 EQUIPMENT REPLACEMENT 12/27/2007 241,893 OPENSL072892-0 5
SB 1838 - SERVICE DOCK LIFT 7/17/2008 2,500 OPENSL081458-0 94
CHILLED WATER TERTIARY PUMPING PHASE 1 8/13/2008 375,000 OPENSL081668-0 0
3T MRI RESEARCH SUITE 4/27/2009 400,000 OPENSL090832-0 75
SB 1838 - TRASH COMPACTORS 11/23/2009 48,883 OPENSL092550-0 100
SB 1838 - BOILER EMISSIONS MONITORING SYSTEM
REPLACEMENT

2/22/2010 23,250 OPENSL100406-0 0

TRANSFORMER UPGRADE 4/6/2010 117,140 OPENSL100742-0 0
MED AIR & INDUSTRIAL AIR COMPRESSORS REPLACEMENT 5/26/2010 515,987 OPENSL101166-0 0
DATA CENTER UPS REPLACEMENT 11/15/2010 115,000 OPENSL102804-0 0
GIFT SHOP ALTERATION 11/15/2010 12,500 OPENSL102806-0 0
LINEAR ACCELERATOR AND SIMULATOR EQUIPMENT REPLACEMENT 12/13/2010 640,000 OPENSL103086-0 0

23
436,989,046

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11525

Facility: 39378 - Childrens Retina Institute of California
125 N. Raymond Ave., Pasadena   91103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

REMODEL EXISTING 6900SF INTO EYE SURGICAL CLINIC OSHPD
3

6/21/2010 500,000 OPENES101031-0 0

1
500,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39378

Facility: 11549 - Community & Mission Hsp of Huntington Pk-Slauson
2623 E. Slauson Ave., Huntington Park   90255

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

UPGRADE STANDBY  TO BASIC EMERGENCY SERVICES 12/30/2010 150,000 OPENSL103168-0 0
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1
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11549

Facility: 21561 - COUNTRY MANOR HEALTHCARE
11723 FENTON AVENUE, LAKE VIEW TERRACE   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

Annual Permit Master Record 8/18/2010 0 OPENGL101982-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21561

Facility: 21807 - COUNTRY VILLA NURSING & REHABILITATION CENTER
340 SOUTH ALVARADO STREET, LOS ANGELES   90057

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

EMERGENCY GENERATOR REPLACEMENT 6/2/2010 60,000 OPENSL101214-0 0

1
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21807

Facility: 21565 - CRENSHAW NURSING HOME
1900 SOUTH LONGWOOD AVENUE, LOS ANGELES   90016

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

EMERGENCY GENERATOR REPLACEMENT 9/22/2010 60,000 OPENSL102288-0 0

1
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21565

Facility: 21574 - CULVER WEST CONVALESCENT HOSPITAL
4035 GRANDVIEW BOULEVARD, LOS ANGELES   90066

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

NEW KITCHEN FIRE SUPPRESSION SYSTEM 9/23/2009 4,635 OPENSL092060-0 0

1
4,635

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21574

Facility: 39323 - Davita Western Dialysis Clinic
3901 S. Western Ave., Los Angeles   90062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

SMC109.RPT  v03252004
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Facility: 39323 - Davita Western Dialysis Clinic
3901 S. Western Ave., Los Angeles   90062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

MEDICAL TENANT IMPROVEMENT 10/6/2009 475,000 OPENES091677-0 0

1
475,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39323

Facility: 24597 - DOWNEY COMMUNITY HEALTH CENTER
8425 IOWA STREET, DOWNEY   90241

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

PROVIDE ANCHORAGE TO (12) AC UNITS 9/7/2007 50,000 OPENSL071934-0 90
4 ROOF MOUNTED AC UNITS 10/1/2009 20,000 OPENSL092154-0 90

2
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24597

Facility: 12235 - Downey Regional Medical Center
11500 Brookshire Ave., Downey   90241

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Riker

NURSING TOWER HVAC REPLACEMENT 8/22/2001 1,050,000 OPENHL011280-0 90
NPC-3 UPGRADE 10/1/2007 2,463,049 OPENHL072142-0 0
HAZUS 2010 VSI - BLDG 1/EXIST'G 1967 NURS'G TWR 12/18/2008 140,000,000 OPENIL082802-0 0
INC. 01: HAZUS 2010 VSI,  BLDG 1/1967 NURS'G TOWER,
EXTERIOR COLUMN CLADDING

5/27/2009 0 OPENIL082802-1 0

INC. 02: HAZUS 2010 VSI, BLDG 1/1967 NURS'G TOWER,
SHEAR WALL DESIGN

5/27/2009 0 OPENIL082802-2 0

INC. 03: HAZUS 2010 VSI, BLDG 1/1967 NURS'G TWR -
ARCH. & MEP RELATED UPGRADE

5/27/2009 0 OPENIL082802-3 0

REPLACE ROOFING OVER NURSING TOWER 8/10/2005 496,026 OPENSL050798-0 0
NEW CATH LAB EQUIPMENT AND CEILING 6/5/2007 480,088 OPENSL071108-0 0
REPLACE HOOD SUPPRESSION SYSTEM 7/29/2008 6,000 OPENSL081546-0 95
EMERGENCY GENERATOR FUEL TANK REPAIR 11/3/2010 95,000 OPENSL102730-0 0
CU/CCU DOMESTIC WATER HEATER SYSTEM 11/29/2010 34,000 OPENSL102910-0 0
MEDICAL VACUUM PUMP REPLACEMENT 12/24/2010 115,000 OPENSL103276-0 0

12
144,739,163

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12235

SMC109.RPT  v03252004
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Facility: 39040 - DVA Downy Landing Dialysis Clinic
11610 Lakewood Blvd, Downey   90241

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Riker

MED. TENANT IMPROVEMENT 3/23/2007 450,000 OPENES070435-0 0

1
450,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39040

Facility: 11598 - East Los Angeles Doctors Hospital
4060 Whittier Blvd., Los Angeles   90023

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REMODEL OF PROCEDURE ROOM & PT RESTROOM 6/17/2004 34,000 OPENSL040570-0 20
INSTALLON 24 VOLT DOOR HOLDER TO EXISTING DOOR 5/18/2009 8,387 OPENSL090994-0 100
KITCHEN HOOD FIRE SUPPRESSION SYSTEM 12/9/2010 10,300 OPENSL103028-0 0
MEDSELECT CABINETS 12/22/2010 9,000 OPENSL103242-0 0

4
61,687

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11598

Facility: 21752 - Eisenberg Village
18855 Victory Boulevard, Reseda   91335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

RELOCATION OF EXISTING EQUIPMENT 3/19/2008 70,000 OPENSL080532-0 1

1
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21752

Facility: 21613 - ELMCREST CONVALESCENT HOSPITAL
3111 SANTA ANITA AVENUE, EL MONTE   91733

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REPLACE HOOD SUPPRESSION SYSTEM 6/3/2008 5,000 OPENSL081110-0 100

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21613

Facility: 21946 - EMBER HEALTH CARE - MONTE VISTA
5125 MONTE VISTA STREET, LOS ANGELES   90042

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin
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County: 19A - LOS ANGELES

Facility: 21946 - EMBER HEALTH CARE - MONTE VISTA
5125 MONTE VISTA STREET, LOS ANGELES   90042

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

REMOVE EXISTING ROOF OVER FLAT AND PICH ROOM INSTALL
30 YEAR DIMDNSIONAL SHINGLES ROOF

5/28/2010 63,780 OPENSL101178-0 0

1
63,780

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21946

Facility: 11621 - Encino Hospital Medical Center
16237 Ventura Blvd., Encino   91436

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

SPC-2 UPGRADES TO BUILDING #3 7/7/2009 1 OPENHL091434-0 0
SB 499: VSI - BUILDING 3 6/30/2010 1,200,000 OPENHL101538-0 0
NUCLEAR MEDICINE CAMERA REPLACEMENT 8/20/2007 104,338 OPENSL071766-0 90
CT SCANNER REPLACEMENT 8/20/2007 95,506 OPENSL071770-0 90
REPLACE KITCHEN SUPPRESSION SYSTEM 1/21/2009 7,000 OPENSL090134-0 0
MATERIALS TESTING PROGRAM - MAIN HOSPITAL TOWER (BLDG
3)

6/30/2009 44,680 OPENSL091334-0 1

REPAIR OF BIO HAZARD ROOMS RATED WALLS 7/1/2009 17,800 OPENSL091372-0 0
REPAIR OF RATED CORRIDOR WALLS 7/7/2009 27,000 OPENSL091438-0 0
NEW TIME CLOCKS 3/29/2010 14,000 OPENSL100688-0 0
SB 1838 - NEW AUTOMATIC DOOR OPERATOR 4/20/2010 10,000 OPENSL100860-0 0
SB 1838 - REPLACE STERILE SERVICES EQUIPMENT 5/24/2010 40,000 OPENSL101118-0 0
EMERGENCY REPAIR OF ELEVATOR #2 6/7/2010 40,428 OPENSL101228-0 0
REPAIR ELEVATOR #3 7/20/2010 40,430 OPENSL101732-0 0
RRU - REVISIONS TO MEDICAL GAS SYSTEM 8/6/2010 50,000 OPENSL101864-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 9/30/2010 10,000 OPENSL102384-0 0

15
1,701,183

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11621

Facility: 39410 - FMC Dialysis Services of Van Nuys
14812 OXNARD ST, Van Nuys   91411

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

TENANT IMPROVEMENT FOR A NEW DIALYSIS CLINIC-OSHPD 3 9/27/2010 850,000 OPENES101831-0 0

1
850,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39410
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Facility: 21638 - FOUNTAIN VIEW CONVALESCENT HOSPITAL
5310 FOUNTAIN AVENUE, LOS ANGELES   90029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

NIGHT-STAND CABINET ANCHORAGE 7/10/2007 15,000 OPENGL071362-1 90
HVAC UPGRADE-ROOMS 186,187,188 11/8/2007 24,000 OPENSL072462-0 100
NEW SINK 10/21/2009 5,000 OPENSL092294-0 100

3
44,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21638

Facility: 39345 - GALA HEALTH CARE, LLC
1660 WEST THIRD STREET, Los Angeles   90017

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Riker

TENANT IMPROVEMENTS FOR 21 STATION DIALYSIS CLINIC 11/17/2009 850,000 OPENES091919-0 0

1
850,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39345

Facility: 21654 - GARDEN PLAZA CONVALESCENT HOSPITAL
12029 SOUTH AVALON BOULEVARD, LOS ANGELES   90061

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

UPGRADE ELECTRICAL PANEL 6/15/2010 10,000 OPENSL101374-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21654

Facility: 11658 - Garfield Medical Center
525 N. Garfield Ave., Monterey Park   91754

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

Annual Permit Master Record 8/24/2010 0 OPENGL102000-0 0
SB 499: VSI - MAIN BUILDING, INCIDENTAL ALTERATIONS 6/30/2010 950,000 OPENIL101610-0 0
SB 499: VSI - MAIN BUILDING, INCIDENTAL
ALTERATIONS/FRP (FIBER REINFORCED POLYMER) WRAPS

6/30/2010 0 OPENIL101610-1 0

SB 499: VSI - MAIN BUILDING, ARCH /  MEP CONSTRUCTION
DOCUMENTS

6/30/2010 0 OPENIL101610-2 0

SB 1838 - REDDINET ANTENNA REPLACEMENT 8/26/2010 10,000 OPENSL102062-0 0
FLAT SCREEN TV INSTALLATION 9/8/2010 2,500 OPENSL102172-0 0

SMC109.RPT  v03252004
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6
962,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11658

Facility: 21557 - GEM TRANSITIONAL CARE CENTER
716 SOUTH FAIR OAKS AVENUE, PASADENA   91105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

EMERGENCY GENERATOR 3/23/2009 5,000 OPENSL090596-0 0
INSTALL FIRE SUPPRESSION SYSTEM 8/11/2010 5,000 OPENSL101892-0 0

2
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21557

Facility: 11668 - Glendale Adventist Medical Center - Wilson Terrace
1509 E. Wilson Terrace, Glendale   91206

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

NEW ELECTRICAL RECEPTACLES FOR COMPUTER ROOM AND ED 10/28/2009 15,000 OPENGL092380-1 100
NEW ACUTE CARE TOWER- PHASE THREE 3/6/2006 46,800,000 OPENHL060230-0 74
55/NS DEMOLITION 10/1/2007 800,000 OPENHL072144-0 75
VSI: HAZUS 2010 FOR THE TCU BUILDING (#8) 12/15/2010 2,464,000 OPENHL103248-0 0
NEW ACUTE CARE TOWER PHASE II 2/4/2004 3,000,000 OPENIL040096-0 0
DEMO/SHORING-EXCAVATION/SITE PREP PKG 2/4/2004 0 OPENIL040096-1 75
SB 1661: VSI - BLDG 8/TCU (FRMRLY SB1661/PPR -
STRUCTR'L UPGRADE TO SPC 2)

12/30/2008 200,000 OPENIL082958-0 0

VSI - BLDG 8/TCU, INC. 01: STRUCTR'L ANCH. OF ELEC.
EQUIPMNT

10/8/2010 0 OPENIL082958-1 0

VSI - BLDG 8/TCU, INC. 2: FULL STRUCTURAL SEISMIC
UPGRADE TO SPC-2

11/5/2010 0 OPENIL082958-2 0

VSI - BLDG 8/TCU, INC. 3: UPGRADE MECHANICAL SYSTEMS
AND EQUIPMENT

11/5/2010 0 OPENIL082958-3 0

VSI - BLDG 8/TCU, INC. 4: ACCESSIBILITY UPGRADES AND
IMPROVEMENTS

11/5/2010 0 OPENIL082958-4 0

HAZARD MITIGATION MAIN BUIILDING 1/3/2008 2,000,000 OPENSL072962-0 0
NON PRE APPROVED SEISMIC BRACING 12/28/2007 150,000 OPENSL072976-0 93
PHASE III TI ON THE 3RD, 4TH, AND 5TH FLOORS 4/22/2010 8,800,000 OPENSL073052-0 0
KITCHEN HOOD FIRE SUPPRESSION SYSTEM REPLACEMENT 3/25/2008 20,000 OPENSL080578-0 100
MEDICAL GAS ROOM REVISIONS AT EXISTING PAVILION 4/8/2008 60,000 OPENSL080694-0 80
EXIT STAIRS 2/2/2009 150,000 OPENSL090256-0 95
GI LAB OFFICE REMODEL 3/12/2009 30,000 OPENSL090498-0 90
REPLACEMENT OF OIL FILLED SWITCHES (QTY. 7) 3/23/2009 150,000 OPENSL090602-0 50
LABORATORY EQUIPMENT REPLACEMENT 5/12/2009 49,000 OPENSL090966-0 70

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11668 - Glendale Adventist Medical Center - Wilson Terrace
1509 E. Wilson Terrace, Glendale   91206

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

D & T BUILDING LAB AUXILIARY PROCESS COOLING 11/17/2009 161,012 OPENSL092510-0 95
ADA UPGRADES AND PSCHY 1 12/7/2009 189,810 OPENSL092660-0 93
D & T BUILDING CHILLER REPLACEMENT 3/8/2010 861,092 OPENSL100528-0 95
REPLACEMENT OF MAMMOGRAPGHY EQUIPMENT 5/18/2010 39,000 OPENSL101052-0 100
SB 1838 - REDDINET ANTENNA REPLACEMENT 10/11/2010 10,000 OPENSL102480-0 0
SB 1838 - OMNICELL INSTALLATION - PAVILION BUILDING 11/2/2010 20,000 OPENSL102722-0 0
SB 1838 - OMNICELL INSTALLATION - REHABILITATION
BUILDING

11/8/2010 40,000 OPENSL102748-0 0

SB 1838 - OMNICELL INSTALLATION - MAIN BUILDING 11/8/2010 35,000 OPENSL102750-0 0
SB 1838 - OMNICELL INSTALLATION - NORTH TOWER 11/8/2010 61,000 OPENSL102752-0 0
SB 1838 - C.P.O.E TRAINING ROOM RENOVATION 12/2/2010 49,500 OPENSL102972-0 0
SB 1838 - WALL TRACK MOUNTING C.P.O.E. AT PATIENT
ROOMS

12/2/2010 35,000 OPENSL102974-0 0

SB 1838 - WALL TRACK MOUNTING C.P.O.E. AT NORTH TOWER
PATIENT ROOMS

12/2/2010 30,000 OPENSL102976-0 0

SB 1838 - INSTALL BABY CHANGING STATIONS IN (E) TOILET
RMS M104, M105, 2104 & 2105

12/27/2010 3,000 OPENSL103146-0 0

REPLACING WATER HEATER HEAT EXCHANGER 12/20/2010 15,000 OPENSL103202-0 0
CT SCANNER INSTALLATION 12/30/2010 550,000 OPENSL103380-0 0

35
66,787,414

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11668

Facility: 11844 - Glendale Memorial Hospital and Health Center
1420 S. Central Ave., Glendale   91204

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

SB 499: HAZUS 2010 - BLDG 03, RADIOLOGY ADDITION "A"
(FRMRLY SB1661 SUBMITTAL)

12/16/2008 450,000 OPENHL082944-0 0

SB 499: HAZUS 2010 - BLDG 04, RADIOLOGY ADDITION "B"
(FRMRLY SB1661 SUBMITTAL)

12/16/2008 570,000 OPENHL082948-0 0

SB 499: HAZUS 2010 - BLDG 05, SOUTH TOWER (FRMRLY
SB1661 SUBMITTAL)

12/16/2008 8,597,000 OPENHL082950-0 0

SB 499: ART. 10 - BLDG 07, PATIENT TWR (FRMRLY SB1661
SUBMITTAL/HL082946-19A)

8/18/2010 250 OPENIL101974-0 0

SB 499: ART. 10 - BLDG 07, PATIENT TOWER (FRMRLY
SB1661 SUBMITTAL/HL082946-19A)

8/18/2010 0 OPENIL101974-1 0

GREASE INTERCEPTOR INSTALLATION 7/15/2009 47,000 OPENSL091500-0 0

SMC109.RPT  v03252004
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Facility: 11844 - Glendale Memorial Hospital and Health Center
1420 S. Central Ave., Glendale   91204

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

BLDG. 26 - AIR HANDLER REPLACEMENT 2/9/2010 208,359 OPENSL100266-0 0
BLDG 88, REPLACING AIR HANDLERS WITH NEW EQUIVALENTS 2/9/2010 427,000 OPENSL100268-0 0
NURSE CALL SYSTEM REPLACEMENT ON THE 6TH AND 8TH
FLOORS

2/22/2010 387,009 OPENSL100370-0 0

REMODEL OF 4TH FLOOR 8/5/2010 400,000 OPENSL101842-0 0
INSTALLATION OF A NEW FIRE ALARM SYSTEM 8/6/2010 807,870 OPENSL101886-0 0

11
11,894,488

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11844

Facility: 21676 - GOLDEN CROSS HEALTH CARE
1450 NORTH FAIR OAKS AVENUE, PASADENA   91103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

UPGRADE KITCHEN UL 300 3/1/2010 5,000 OPENGL091536-1 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21676

Facility: 22260 - GOLDEN STATE CARE CENTER
21820 CRAGGY VIEW STREET, CHATSWORTH   91311

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GXO
Alaton

INSTALL HOT WATER BOILER 6/8/2001 10,000 OPENGL010826-1 90
PT ADDITION 6/12/2007 150,000 OPENSL071144-0 0

2
160,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22260

Facility: 21682 - GOLDEN STATE WEST VALLEY CVLT HOSPITAL  INC.
7057 SHOUP AVENUE, WEST HILLS   91307

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

Annual Permit Master Record 9/8/2010 0 OPENGL102168-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21682

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22696 - GOLDSTAR REHABILITIATION & NURSING CENTER OF SANTA
1340 - 15TH STREET, SANTA MONICA   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

SITE AND SHELL BUILDING & GARAGE RAMP (PHASE I) 6/3/2009 220,000 OPENSL091106-0 0
REMODEL LOBBY (PHASE 2) 2/24/2010 552,000 OPENSL100402-0 0

2
772,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22696

Facility: 11731 - Good Samaritan Hospital - Los Angeles
1225 Wilshire Blvd., Los Angeles   90017

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

SLOPE REMEDIATION FOR NEW MOB 12/16/2008 1,250,000 OPENHL082824-0 0
NPC-3 UPGRADES 3/12/2009 6,000,000 OPENIL090504-0 0
NPC-3 UPGRADES: BLDG #2 MECHANICAL PLANT FIRST AND
SECOND FLOORS CRITICAL CARE AREAS ONLY

3/12/2009 0 OPENIL090504-1 0

NPC-3 UPGRADES : 3RD FLOOR CCU AND 4TH FLOOR ICU 3/23/2009 0 OPENIL090504-2 0
NPC-3 UPGRADES: SEISMIC ANCHORAGE AND BRACING OF
PIPING

4/21/2009 0 OPENIL090504-3 0

NPC-3 UPGRADES : PARTIAL 5TH FLOOR THRU 8TH FLOOR AND
PENTHOUSE

5/19/2009 0 OPENIL090504-4 0

NPC-3 UPGRADES: PARTIAL THIRD FLOOR - CSU AND
CARDIOLOGY

5/19/2009 0 OPENIL090504-5 0

NPC-3 UPGRADES: PARTIAL THIRD FLOOR SURGERY 7/6/2009 0 OPENIL090504-6 0
NPC-3 UPGRADES: PARTIAL 2ND FLOOR - SEISMIC ANCHORAGE
AND BRACING PIPING

7/6/2009 0 OPENIL090504-7 0

NPC-3 UPGRADES: PARTIAL 2ND FLOOR LABORATORY - SEISMIC
ANCHORAGE AND BRACING PIPING

5/28/2010 0 OPENIL090504-8 0

CHILLER REPLACEMENT 2/11/2003 250,000 OPENSL030118-0 94
PERIPHERAL VASCULAR LAB INSTALLTION 1/27/2010 1,280,688 OPENSL100178-0 0
SLEEP LAB IN EXISTING EEG/EMG ROOMS 2/10/2010 25,000 OPENSL100292-0 0
LINEAR ACCELERATOR INSTALLATION 9/22/2010 70,000 OPENSL102292-0 0

14
8,875,688

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11731

Facility: 13224 - Greater El Monte Community Hospital
1701 Santa Anita Ave., South El Monte   91733

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Riker

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 13224 - Greater El Monte Community Hospital
1701 Santa Anita Ave., South El Monte   91733

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Riker

O.R. CORRIDOR FIRE ALARM ADDITION 3/9/2004 3,154 OPENSL040222-0 95
ADD 2 SETS OF DOUBLE EGRESS CROSS CORRIDOR DOORS 12/12/2008 53,000 OPENSL082732-0 95
FIRE SHUTTER DOOR REPLACEMENGT 6/23/2009 17,457 OPENSL091266-0 0
HVAC REPLACEMENT 2/9/2010 15,000 OPENSL100278-0 0

4
88,611

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13224

Facility: 21698 - GUARDIAN REHABILITATION HOSPITAL  INC.
533 SOUTH FAIRFAX AVENUE, LOS ANGELES   90036

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

REPLACEMENT EMERGENCY GENERATOR ADD DUPLEX OUTLETS 7/11/2007 65,000 OPENSL071386-0 0

1
65,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21698

Facility: 22577 - HANCOCK PARK CONVALESCENT HOSPITAL & REHAB CENTER
505 NORTH LA BREA AVENUE, LOS ANGELES   90036

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

(2ND FLOOR)  LCD TV ADDITION, OVER BED LIGHT AND
HANDRAIL REPLACEMENT

3/19/2009 20,000 OPENSL090572-0 25

(2ND FLOOR)  LCD TV ADDITION, OVER BED LIGHT AND
HANDRAIL REPLACEMENT

3/19/2009 20,000 OPENSL090572-0 25

(3RD FLOOR) LCD TV, OVER BED LIGHT AND HANDRAIL
REPLACEMENT, HEADWALL

3/20/2009 20,000 OPENSL090582-0 0

NEW SINK 4/1/2009 6,000 OPENSL090696-0 95
REPLACE DRYWALL IN UTILITY ROOM 6/17/2009 10,000 OPENSL091240-0 0
HVAC REPLACEMENT 9/25/2009 18,000 OPENSL092120-0 50
KICTHEN HOOD FIRE SUPPRESION 12/1/2009 7,000 OPENSL092618-0 95
2ND FLOOR WALL REPAIR 1/4/2010 15,000 OPENSL100002-0 75
REPLACE ELEVATOR CONTROL WITH NEW 7/28/2010 18,000 OPENSL101782-0 0

9
134,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22577

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11527 - Helford Clinical Research Hosp At City Of Hope
1500 E. Duarte Rd., Duarte   91010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

NORTHWEST RADIATION THERAPY RENOVATION 7/28/2009 6,790,723 OPENIL073050-0 0
RADIATION THERAPY RENOVATION (FORMERLY HL070352-19A) 8/12/2009 0 OPENIL073050-1 92
RADIATION THERAPY RENOVATION (CONSTRUCT THE CONCRETE
VAULTS)

10/21/2009 0 OPENIL073050-2 20

RADIATION THERAPY RENOVATION ( CONSTRUCT 2 RADIATION
THERAPY VAULTS)

2/25/2010 0 OPENIL073050-3 0

OR SUITE DOOR ACCESS CONTROL 3/29/2006 35,000 OPENSL060330-0 100
NORTHWEST PHARMACY REMODEL 7/6/2007 100,000 OPENSL071346-0 93
ABSORPTION CHILLER INSTALLATION 12/4/2007 2,946,000 OPENSL072662-0 100
STEAM AND CONDENSATE PIPING REPLACEMENT NEAR CAFETERIA 2/17/2009 100,000 OPENSL090354-0 5
EMERGENCY STEAM AMD CONDENSATE PIPING NEAR CAFETERIA 4/1/2009 20,000 OPENSL090664-0 94
REPLACEMENT OF KITCHEN HOOD FIRE SUPPRESSION SYSTEM 4/3/2009 3,500 OPENSL090704-0 75
MARCHIS ELEVATORS 1 & 7 RENOVATION 6/4/2009 400,000 OPENSL091132-0 0
SB 1838 - DEMOLISH INTERIOR IMPROVEMENT IN UNIT C -
BLDG #91

9/14/2009 15,000 OPENSL092008-0 91

NEW PATIENT CHECK-IN 10/8/2009 225,000 OPENSL092222-0 75
BUILD OUT SHELL SPACE FOR OFFICES 12/3/2009 55,000 OPENSL092650-0 100
ATS SCHEDULE AND CONTROL WIRING 12/8/2009 530,000 OPENSL092670-0 20
SITE CHILLED WATER / EMERGERENCY REPAIR 3/9/2010 100,000 OPENSL100536-0 100
SB 1838 - ROOM 1220 RENOVATION 5/4/2010 35,000 OPENSL100966-0 100
MAIN MEDICAL ELEVATORS 2 &3 RENOVATIONS 7/6/2010 400,000 OPENSL101550-0 0
SB 1838 - 3RD FLOOR HELFORD BLDG. NURSE CALL ADDITION 7/14/2010 37,967 OPENSL101642-0 100
SB 1838 - INSTALL ACCESS CARD READERS AT NED. ROOMS ON
3RD , 4TH, 5TH AND 6TH FLOORS

7/14/2010 40,000 OPENSL101650-0 70

SB 1838 - ADD TV MONITOR AND DONOR SIGNS TO A WALL 7/14/2010 20,000 OPENSL101652-0 100
FAMILIAN STEAM AND CONDENSATE PIPING REPLACEMENT 8/5/2010 150,000 OPENSL101838-0 0
STEAM SYSTEM REPAIR 8/5/2010 75,000 OPENSL101844-0 0
SOILED UTILITY # 2470 TO CONVERT TO OFFICES 10/28/2010 9,500 OPENSL102676-0 0
OFFICE # 2462 CONVERT TO EXAM 10/28/2010 16,500 OPENSL102682-0 0
 HELFORD BRIOCHE DOREE CONVERSION 11/8/2010 60,000 OPENSL102770-0 0
ADD DIGITAL SINAGE MONITORS IN HELFORD AND NORTHWEST
BLDGS.

12/8/2010 40,000 OPENSL103020-0 0

27
12,204,190

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11527

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 13333 - Henry Mayo Newhall Memorial Hospital
23845 W. McBean Parkway, Valencia   91355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

EMERGENCY DEPARTMENT EXPANSION 5/28/2002 4,700,000 OPENHL020624-0 100
BASEMENT EXPANSION 2/27/2003 1,000,000 OPENHL030172-0 70
HOSPITAL 2 MAIN ELEVATORS UPGRADE 8/2/2006 210,380 OPENSL061290-0 100
IT BASEMENT EXPANSION 7/17/2007 1,097,429 OPENSL071452-0 100
OR SUITE EXPANSION 8/1/2007 2,020,038 OPENSL071592-0 40
HVAC DUCT RELOCATION FOR ELECTRICAL DISTRIBUTION 11/1/2007 350,000 OPENSL072420-0 90
NICU CONVERSION 12/26/2007 3,518,624 OPENSL072864-0 0
ELECTRICAL EMERGENCY POWER DISTRIBUTION 4/30/2008 1,328,825 OPENSL080868-0 75
PAVILION BUILDING NEW ELECTRICAL OUTLETS 11/4/2009 15,000 OPENSL092428-0 50
RELOCATE A PORTION OF THE EXISTING 4" FIRE LINE AND
FIRE DEPARTMENT'S CONNECTION

9/3/2010 15,000 OPENSL102126-0 0

8" WATER MAIN RELOCATION 10/13/2010 15,000 OPENSL102524-0 0
PYXIS EQUIPMENT EXCHANGE 11/2/2010 23,100 OPENSL102698-0 0

12
14,293,396

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13333

Facility: 21656 - HERITAGE MANOR
610 NORTH GARFIELD AVENUE, MONTEREY PARK   91754

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

SB 1838 - UL 300 UPGRADE FIRE SUPPRESSION SYSTEM 12/23/2009 6,000 OPENSL092794-0 0

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21656

Facility: 11718 - Hollywood Community Hospital of Hollywood
6245 De Longpre Ave., Hollywood   90028

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

MATERIAL TESTING PROJECT (SPC 2 UPGRADE) 9/16/2010 75,000 OPENSL102242-0 0

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11718

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12145 - Hollywood Community Hospital of Van Nuys
14433 Emelita St., Van Nuys   91401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

BOILERS REPLACEMENT 10/31/2007 80,000 OPENSL072400-0 80

1
80,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12145

Facility: 11722 - Hollywood Presbyterian Medical Center
1300 N. Vermont Ave., Los Angeles   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

SB 499: VSI - BLDG 2/DOCTOR'S TOWER 6/30/2010 1,500,000 OPENHL101498-0 0
SB 499: VSI - BLDG 2/SOUTH WING 6/30/2010 1,100,000 OPENHL101502-0 0
OR HVAC EQUIPMENT REPLACEMENT 8/28/2007 162,000 OPENSL071876-0 100
GASTROINTESTINAL ENDOSCOPY FACILITY 10/9/2007 185,567 OPENSL072196-0 10
NUCLEAR CAMERA REMODEL 12/26/2007 500,000 OPENSL072868-0 0
UPGRADE OF EXISTING HOOD SUPPRESSION SYSTEM 2/15/2008 12,500 OPENSL080272-0 0
OUT PATIENT REGRISTRATION 5/15/2008 55,000 OPENSL081012-0 0
CT SCANNER RENOVATION 9/8/2008 584,321 OPENSL081844-0 10
ELEVATOR MODERNIZATION 12/15/2008 1,669,595 OPENSL082746-0 0
L & D SURGICAL LIGHT REPLACEMENT 2/18/2009 25,005 OPENSL090350-0 0
PUBLIC TOILETS, TELEPHONE & DRINKING FOUNTAIN 2ND
FLOOR

3/23/2009 130,000 OPENSL090598-0 100

MEDICAL AIR COMPRESSOR REPLACEMENTS 4/2/2009 168,750 OPENSL090692-0 0
SPD PIPING UPGRADES 4/13/2009 600,000 OPENSL090742-0 0
CT REPLACEMENT 4/28/2009 313,685 OPENSL090852-0 0
CHALET MEDICAL GAS UPGRADE & RENOVATION 5/19/2009 235,004 OPENSL091000-0 0
ATS REPLACEMENTS 6/23/2009 705,520 OPENSL091270-0 30
OR #4 CONVERSION TO CVOR 12/10/2009 0 OPENSL092712-0 100
3.0T MRI INSTALLATION AND RENOVATIONS 2/10/2010 1,400,000 OPENSL100298-0 0
CT EQUIPMENT REPLACEMENT - 2 2/18/2010 69,500 OPENSL100356-0 0
MOBILE MRI ELECTRICAL SERVICE 2/25/2010 38,000 OPENSL100428-0 90
MATERIAL TESTING FOR HL101502-19A: SB 499/VSI - BLDG
2/SOUTH WING

8/6/2010 10,000 OPENSL101852-0 0

MATERIAL TESTING FOR HL101498-19A: SB 499/VSI - BLDG
2/DOCTOR'S TOWER

8/6/2010 10,000 OPENSL101854-0 0

SB 1838 - MAMOGRAPHY EQUIPMENT T.I. 10/5/2010 10,000 OPENSL102428-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

23
9,484,447

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11722

Facility: 21616 - HUNTINGTON HEALTHCARE CENTER
4515 HUNTINGTON DRIVE SOUTH, LOS ANGELES   90032

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

HUNTINGTON HEALTHCARE FACILITY IMPROVEMENTS 6/3/2008 293,415 OPENSL081098-0 100

1
293,415

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21616

Facility: 11733 - Huntington Memorial Hospital
100 W. California Blvd., Pasadena   91105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Gillock

TENANT IMPROVEMENT AMBULATORY SURGERY CENTER 2/5/2009 6,730,000 OPENES090169-0 0
EMEGERCANGY DEPT. EXTERIO DIRRECTIONAL SIGNAL 6/24/2010 16,000 OPENGL100854-3 0
Annual Permit Master Record 7/27/2010 0 OPENGL101748-0 0
BUILD NEW EMERGENCY DEPT. 4 STORY TOWER ADDITION 11/20/2006 35,000,000 OPENHL062108-0 51
CAMPUS WIDE SECURITY 2/3/2005 831,488 OPENSL050124-0 70
 SB 1838 ADD POWER OPERATORS TO PHARMACY AND LOADING
DOCK DOORS

7/28/2008 22,000 OPENSL081526-0 0

 SB 1838 REPLACEMENT OF ENTRY DOOR OF 1938 BUILDING 7/28/2008 28,000 OPENSL081528-0 0
SB 1838 - VALENTINE BLDG & 1921 BUILDING ENTRY DOOR
REPLACEMENT

1/7/2009 35,000 OPENSL090022-0 0

PICU REMODEL AND UPGRADE 7/7/2009 1,349,000 OPENSL091436-0 0
SB 1838 - AUTOMATION LAB EQUIPMENT INSTALLATION 3/29/2010 29,000 OPENSL100686-0 75
ASC CONNECTION TO EXISTING EMERGENCY GENERATOR 4/13/2010 150,000 OPENSL100798-0 100
PHYTALOGOY 6/24/2010 60,000 OPENSL101412-0 0
REROOF ADMITTING OFFICE WEST TOWER 7/1/2010 95,000 OPENSL101528-0 100
PYXIS MED STATION INSTALL 7/1/2010 16,000 OPENSL101532-0 0
READY NET SYSTEM INSTALLATION 10/29/2010 27,000 OPENSL102678-0 0
FLUOROSCOPY EQUIPMENT REPLACEMENT 11/4/2010 141,894 OPENSL102738-0 0
READY SET SYSTEM INSTALLION 12/14/2010 8,000 OPENSL103102-0 0
CSP STERILLAZER REPLACEMENT 1/6/2011 110,000 OPENSL110022-0 0

18
44,648,382

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11733

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22513 - Huntington Park Nursing Center
6425 Miles Avenue, Huntington Park   90255

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Riker

REPLACE & INSTALL WATER HEATER & ADDITION  OF
THERMASTATIC

5/8/2003 8,250 OPENSL030488-0 95

REPLACE HOOD SUPPRESSION SYSTEM 11/4/2010 6,000 OPENSL102732-0 0

2
14,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22513

Facility: 22775 - IMPERIAL CARE CENTER
11441 VENTURA BOULEVARD, STUDIO CITY   91604

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

REPLACE EXISTING EMERGENCY GENERATOR 6/3/2008 106,000 OPENSL081116-0 45

1
106,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22775

Facility: 18126 - Jewish Homes For The Aging
7150 Tampa Avenue, Reseda   91335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

RELOCATION OF EXISTING EQUIPMENT (3 COOLING TOWER)
04206-00

11/29/2007 80,000 OPENSL072622-0 90

PERMANENT PLACEMENT OF EXISTING GENERATOR 11/13/2008 78,000 OPENSL082480-0 95
INSTALL NEW WATER SOFTENING SYSTEM 6/7/2010 121,750 OPENSL101226-0 0
TV INSTALLATION 8/30/2010 42,000 OPENSL102078-0 0
CONVERTING DOOR IN JEK BUILDING INTO ELECTRICLLY
OPERATED DOORS

11/8/2010 50,000 OPENSL102756-0 0

5
371,750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18126

Facility: 11983 - Kaiser Foundation Hospital - Mental Health Center
765 W. College St., Los Angeles   90012

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

A8416 LOCK DOWN UNIT "3" REMODEL 11/26/2008 820,000 OPENSL082558-0 30
ADA BARRIES REMOVAL U0014A955 4/16/2009 200,000 OPENSL090790-0 45

SMC109.RPT  v03252004
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2
1,020,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11983

Facility: 11759 - Kaiser Foundation Hospital - Panorama City
13652 Cantara St., Panorama City   91402

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

Annual Permit Master Record 7/22/2010 0 OPENGL101716-0 0
NEW HOSPITAL REPLACEMENT PROJECT -  FORMERLY
HL020252-19

3/5/2002 120,000,000 OPENIL021562-0 90

INC. 01: EXIST'G BASEMENT - TEMPORARY SOUTHERN EXIT
RE-CONFIGURATION

3/5/2002 0 OPENIL021562-1 100

INC. 02: SHELL & CORE STRUCTURAL 3/5/2002 0 OPENIL021562-2 100
INC. 03: TENANT IMPROVEMENTS 3/5/2002 0 OPENIL021562-3 95
INC. 04: ANCHORAGE DETAILS 3/5/2002 0 OPENIL021562-4 100
INC. 05: BASEMENT AND 1ST FLOOR RENOVATION 3/5/2002 0 OPENIL021562-5 100
REMODEL TO PROVIDE ADMITTING SPACE (F8408) 11/18/2008 97,956 OPENSL082496-0 100
VOLUNTARY ADA BARRIER REMOVAL - PCMC CENTRAL MOB
(U0010-3251)

12/24/2008 1,050,000 OPENSL082872-0 0

VOLUNTARY ADA BARRIER REMOVAL -PCMC HOSPITAL B-3
(U0010-1251)

12/24/2008 570,000 OPENSL082874-0 0

SB 1838 - WAYFINDING SIGNAGE INSTALLATION - F8445 3/16/2009 20,000 OPENSL090524-0 50
HOT WATER BOILER REPLACEMENT (CENTRAL MOB) 7/29/2009 436,266 OPENSL091618-0 0
(3) ELEVATORS UPGRADE, EAST MOB (F0108) 8/19/2009 562,000 OPENSL091758-0 65
EMERGENCY OUTLET & DATA PORT ADDITIONS IN REPLACEMENT
HOSPITAL - F9409

12/9/2009 115,000 OPENSL092706-0 50

F9411 PYXIS EQUIPMENT INSTALLATION 12/24/2009 40,000 OPENSL092808-0 0
CODE PINK/APGAR IN LDRP'S (F9412) 1/21/2010 95,000 OPENSL100114-0 60
OPERATING ROOM STORAGE CABINET REMODEL - F9416 1/27/2010 117,000 OPENSL100176-0 0
LEVEL 5 TELEMETRY (F1019) 6/22/2010 50,000 OPENSL101380-0 0
REMODEL TO UPGRADE BESAM DOORS, ELEVATOR LOBBY & ER
WAITING ROOM - F90130005

7/8/2010 38,000 OPENSL101604-0 0

RETROFIT BRONCHOSCOPY PROCEDURE ROOM, 2ND FLOOR -
F9404

7/14/2010 38,000 OPENSL101644-0 0

REMODEL FOR BED STORAGE AND BED REPAIR, PCRH, 5TH FLR.
(F1401)

7/19/2010 113,000 OPENSL101674-0 0

OLD SOIL UTILITY ROOMS CORRECTED WORK (F992) 8/3/2010 9,700 OPENSL101820-0 65
REMODEL TO MOTORIZE (2) DOORS AT CAFETERIA, PCRH, 1ST
FLOOR (F1004)

8/13/2010 120,284 OPENSL101932-0 0

REMODEL TO SWAP 975/850 CR READERS 8/30/2010 55,000 OPENSL102084-0 0
SB 1838 - OPPR IMPLEMENTATION PROJECT (S0072-0253) 12/15/2010 26,000 OPENSL103114-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11759 - Kaiser Foundation Hospital - Panorama City
13652 Cantara St., Panorama City   91402

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

STERILIZER REPLACEMENT (CENTRAL MOB) F 1904 12/15/2010 321,631 OPENSL103142-0 0
STERILIZER REPLACEMENT (F1913) (REPLACEMENT HOSPITAL) 12/20/2010 174,525 OPENSL103204-0 0

27
124,049,362

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11759

Facility: 11760 - Kaiser Foundation Hospital - Sunset
4867 Sunset Blvd., Los Angeles   90027

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

Annual Permit Master Record 7/22/2010 0 OPENGL101714-0 0
A8525 REBUILD LAMC SUNSET 5/4/2000 184,311,734 OPENHL000492-0 76
PHARMACY REMODEL B613 7/30/2009 286,000 OPENSL091624-0 0
PATHOLOGY DEPARTMENT REMODEL (A8525-007A) 9/28/2009 450,000 OPENSL092130-0 0
POWER CONDITIONAL INSTALLATION 11/25/2009 35,000 OPENSL092580-0 90
INSTALL NEW POWER AND FOUNTAIN 11/25/2009 20,000 OPENSL092582-0 0
MODIFY HVAC IN IV ROOM MEETING USP797 REQUIREMENTS 12/23/2009 64,000 OPENSL092792-0 0
DEMOLITION OF 4867 SUNSET BLVD. BUILDINGS (A9902) 5/10/2010 8,250,000 OPENSL101000-0 0
INSTALL (2) MOD-TAPS IN ROOM #B08A 6/8/2010 5,000 OPENSL101248-0 0
INSTALL WALL PARTITION & DOOR (002-4661-0085-00) 7/23/2010 40,000 OPENSL101740-0 0
SB 1838 - C-LOCKER RELOCATION 7/27/2010 5,000 OPENSL101756-0 0
INSTALL CURTAIN TRACK AND POWER AND MOD TAP OUTLET 8/12/2010 25,000 OPENSL101922-0 0
SB 1838 - 4867 ROLL-IN FREEZER INSTALLATION 8/12/2010 15,000 OPENSL101926-0 0
A1405 BRONCOSCOPE PROCEDURE ROOM 9/9/2010 27,000 OPENSL102198-0 0
CATH LAB 3 SETS CARD READERS 10/11/2010 100,000 OPENSL102482-0 0
4760 SUNSET BLVD. - CHANGE OF AUTHORITY HAV'G
JURISDICTION

10/21/2010 250 OPENSL102630-0 0

SB 1838 - WAYFINDING SIGNAGE INSTALLATION 10/29/2010 25,000 OPENSL102684-0 0
HUGS RELOCATION REMODEL 11/4/2010 25,000 OPENSL102726-0 0
1550/4867 EMERGENCY PREPARENESS PROGRAM 11/4/2010 50,000 OPENSL102728-0 0
CATH LAB ROOM 5 EQUIPMENT (A0092) 12/13/2010 433,981 OPENSL103090-0 0
(A1608) KPNS PRIORITY THREE 12/29/2010 50,000 OPENSL103310-0 0

21
194,217,965

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11760

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12875 - Kaiser Foundation Hospital - West Los Angeles
6041 Cadillac Ave., Los Angeles   90034

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

Annual Permit Master Record 7/22/2010 0 OPENGL101718-0 0
SOUTH & CENTER TOWER OCCUPANCY SEPARATION REMODEL 4/17/2006 1,500,000 OPENSL060440-0 85
HOSPITAL PERAMETER SECURITY UPGRADE 11/16/2006 550,000 OPENSL062086-0 100
REPLACEMENT OF AC UNITS IN MAIN IT ROOM NO. B817
(G6058)

10/16/2007 300,000 OPENSL072274-0 67

INSTALL IT SWITCHES, HVAC  AND POWER CONNECTION  IN
ROOM  B002

7/30/2008 40,000 OPENSL081550-0 90

WEST WING TOWER DOOR MODIFICATION 10/15/2008 250,000 OPENSL082140-0 92
RETURN AIR UPGRADE (AH-13) (G8020) 10/30/2008 245,000 OPENSL082298-0 70
U0015-1305 ADA ARCHITECTURAL ACCESS - 5TH FLOOR 12/3/2008 404,000 OPENSL082622-0 15
U0015-1305 ADA ARCHITECTURAL ACCESS - 1ST FLOOR 12/3/2008 923,000 OPENSL082624-0 7
U0015-1305 ADA ARCHITECTURAL ACCESS - 2ND FLOOR 12/3/2008 577,000 OPENSL082626-0 5
U0015-1305 ADA ARCHITECTURAL ACCESS - 4TH FLOOR 12/3/2008 577,000 OPENSL082628-0 95
U0015-1305 ADA ARCHITECTURAL ACCESS - BASEMENT 12/3/2008 792,000 OPENSL082630-0 5
U0015-1305 ADA ARCHITECTURAL ACCESS - 3RD FLOOR 12/3/2008 577,000 OPENSL082632-0 2
COLD WATER LINE REPLACEMENT - BASEMENT & 1ST FLOOR 5/21/2009 1,060,000 OPENSL091044-0 83
FAMILY THERAPY RECEPTION AREAS REMODEL G9403 7/30/2009 250,000 OPENSL091638-0 0
INSTALL LV CABLE ALONG WITH AP DEVICES 7 POWER (G0065) 12/30/2009 40,000 OPENSL092832-0 80
GI AND CARDIOLOGY EXPANSION MAKE READY PHASE 1 (G0063) 2/18/2010 573,000 OPENSL100366-0 0
GI AND CARDIOLOGY EXPANSION DEMOLITION PHASE 2 (G0063) 2/18/2010 913,864 OPENSL100368-0 0
PHYSICAL MEDICINE / CORRIDOR RELOCATION (G0017) 3/25/2010 500,000 OPENSL100664-0 0
G9012 TWO HOUR FIRE WALL UPGRADE 4/8/2010 78,000 OPENSL100776-0 0
GI AND CARDIOLOGY EXPANSION PHASE 3 6/8/2010 5,562,780 OPENSL101260-0 0
REPLACEMENT TO RETURN FANS 6/16/2010 550,000 OPENSL101350-0 0
REPLACE EXISTING STERILIZER WITH NEW INCREASED SIZE
STERILIZER

6/25/2010 4,800 OPENSL101424-0 0

CEILING REPLACEMENT IN G1008 8/11/2010 71,000 OPENSL101908-0 0
INTERVENTIONAL RADIOLOGY / ADMITTING (G0017) 9/13/2010 3,150,000 OPENSL102212-0 0
UPGRADE DOOR WITH MAGNETIC DOOR OPEN [G1027] 12/1/2010 50,000 OPENSL102958-0 0
ADMINISTRATION OFFICE REMODEL 12/2/2010 171,744 OPENSL102970-0 0
ICU/CCU REMODEL (G1401) 12/29/2010 286,000 OPENSL103166-0 0
NICU DEPARTMENT RELOCATION 12/17/2010 4,500,000 OPENSL103186-0 0
OPHTHALMOLOGY REMODEL (G1406) 12/20/2010 453,215 OPENSL103214-0 0
MRI AWNING (T8300R305) 12/20/2010 50,000 OPENSL103216-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

31
24,999,403

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12875

Facility: 15666 - Kaiser Foundation Hospital - Woodland Hills
5601 De Soto Ave., Woodland Hills   91367

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

Annual Permit Master Record 7/22/2010 0 OPENGL101720-0 0
REPLACE AIR HANDLERS S-2/S-4, NT1 9/17/2007 2,208,000 OPENHL072000-0 15
TANK FARM 11/27/2006 350,000 OPENSL062148-0 10
REPLACE PENTHOUSE MECHANICAL ROOM DAMPERS (16032) 11/14/2007 235,000 OPENSL072494-0 0
MITIGATION OF NPC 3 DEFICIENCIES 6/9/2008 1,000,000 OPENSL081146-0 0
REPLACE AIR HANDLERS S-1/ S-3, NT1 (10013) 8/20/2008 1,000,000 OPENSL081716-0 0
MITIGATION OF NPC-3 DEFICIENCIES (I0066-0001) 9/8/2008 1,000,000 OPENSL081846-0 0
MITIGATION OF NPC-3 DEFICIENCES (I0066-0001) 10/7/2008 1,000,000 OPENSL082074-0 0
(I8009) DOMESTIC MAIN WATER 12/23/2008 210,000 OPENSL082864-0 0
VOLUNTARY ADA BARRIER REMOVAL (U0011-1401) 12/29/2008 4,387,500 OPENSL082956-0 0
I0303 AUTOMATIC TRANSFER SWITCHES REPLACEMENT 2/11/2009 312,000 OPENSL090316-0 50
(I8010) OR ELECTRICAL FEEDER REPLACEMENT 2/19/2009 210,000 OPENSL090382-0 80
AUTOMATIC DOORS REPLACEMENT (I8008) 4/29/2009 195,000 OPENSL090868-0 0
PACU & PRE-OP UPGRADE 18414 6/18/2009 105,000 OPENSL091268-0 65
IMIS CR/DR INSTALLATION NURSING TOWER - ROOM #6
(U002040107)

9/2/2009 300,000 OPENSL091932-0 100

SB 1838 - INSTALL DROP DOWN DOOR WINDOW (I9405) 9/9/2009 38,000 OPENSL091984-0 100
REPLACE HAND WASHING SINKS (I9404) 9/9/2009 260,000 OPENSL091990-0 0
ADMIN T- BAR  CEILING & LIGHT FIXTURES REPLACEMENT 9/23/2009 110,000 OPENSL092082-0 95
DOMESTIC WATER HEAT EXCHANGER REPLACEMENT (I9001) 9/29/2009 148,000 OPENSL092138-0 0
REMODEL HAND CLINIC CASEWORK (I8409) 10/30/2009 191,000 OPENSL092400-0 0
INFUSION CENTER (I7429) 12/2/2009 428,400 OPENSL092638-0 0
ADMITTING REMODEL (I9409) 12/3/2009 92,000 OPENSL092652-0 1
I7408 - REMODEL GI PROCEDURE RMS 4730, 4730A, 4730B &
4730C

12/22/2009 350,000 OPENSL092776-0 0

SB 1838 - 5 NORTH TELEMETRY (I9414) 1/14/2010 38,000 OPENSL100094-0 0
SB 1838 - ICU UPGRADE (I0083) 1/21/2010 39,000 OPENSL100126-0 1
SB 1838 - OR MONITORS (I9416) 2/9/2010 25,000 OPENSL100280-0 1
KPNS IT TER UPGRADE (U0017-0401) 7/23/2010 1,600,000 OPENSL101734-0 0
ADMINISTRATION ROOFING OPEN PANEL ( I 1031) 8/26/2010 150,000 OPENSL102054-0 0
RRU - REMODEL AND CIONVERT STORAGE AND LACTATION ROOMS
(I9406)

9/8/2010 90,000 OPENSL102170-0 0

AUTOMATIC DOORS & HARDWARE REPLACEMENT (KP. NO. I9004) 9/22/2010 112,000 OPENSL102290-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 15666 - Kaiser Foundation Hospital - Woodland Hills
5601 De Soto Ave., Woodland Hills   91367

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

UPS REPLACEMENT (I9002) 10/1/2010 180,000 OPENSL102410-0 0
SB 1838 - ADA CYCLE 3 ADMITTING DOOR REPLACEMENT
(U00110401)

10/1/2010 20,000 OPENSL102414-0 0

SB 1838 - CCTI UPGRADE (U0017-0401) 10/20/2010 22,000 OPENSL102608-0 0
SITE WIDE NETWORK UPGRADE 11/30/2010 260,000 OPENSL102932-0 0
CT SCAN REPLACEMENT (I0085) 12/14/2010 1,200,000 OPENSL103110-0 0
SB 1838 - EMERGENCY ROOM EXIT SIGN (I1037) 1/7/2011 8,000 OPENSL110038-0 0
RRU - OUTDOOR UTILITY SERVICE (I1900) 1/5/2011 45,000 OPENSL110040-0 0

37
17,918,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15666

Facility: 17919 - Kaiser Foundation Hospital, Downey Medical Center
Imperial Blvd & Bellflower Blv, Downey   90242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Riker

OSHPD 3 CERTIFICATION OF EXISTING OUTPATIENT SURGICAL
SERVICE SPACE

10/26/2010 1 OPENES102053-0 0

CALL CENTER & OFFICE MODIFICATION AT DIETARY 3/24/2010 6,000 OPENGL100644-1 85
NEW LANE AND CHEESE MELT 4/27/2010 20,000 OPENGL100644-2 75
B1904 BYPASS SWITCH FOR TESTING IN THE CUP 5/26/2010 6,300 OPENGL100644-5 100
Annual Permit Master Record 11/15/2010 36,000 OPENGL102812-0 0
NEW DISPLAY MONITOR AT CONFERENCE ROOM 12/6/2010 18,000 OPENGL102812-1 0
NEW MAG DOOR OPENS 12/6/2010 18,000 OPENGL102812-2 0
TELECOM ROOM ADD STROBE AND MIC 1/5/2011 13,900 OPENGL102812-3 0
SB 1838 - ADDED ANCHORAGE DETAILS TO EQUIPMENT IN
SERVICE YARD (B0020.0008)

12/22/2009 8,900 OPENSL092774-0 100

SB 1838 - REVISED / ADDED DOORS (B0020.0008) 12/23/2009 16,000 OPENSL092788-0 100
SB 1838 - ADD ACOUSTICAL CEILING TO CATERING ROOM
STORAGE (B0020.0008)

1/21/2010 45,000 OPENSL100128-0 100

SB 1838 - ELECTRICAL AND SECURITY REVISIONS
(B0020.0008)

2/8/2010 26,750 OPENSL100240-0 40

SB 1838 - REMOVAL OF FLOOR MONUMENTS AND ADD EMERGENCY
POWER (B0020.0008)

2/8/2010 21,000 OPENSL100242-0 100

SB 1838 - MEP AND ANCHORAGE (B0020.0008) 2/17/2010 31,000 OPENSL100350-0 85
B0020-0010 PATHOLOGY / MORGUE REMODEL 4/22/2010 921,000 OPENSL100884-0 0
DIETARY OFFICE REMODEL 4/27/2010 117,000 OPENSL100916-0 80

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 17919 - Kaiser Foundation Hospital, Downey Medical Center
Imperial Blvd & Bellflower Blv, Downey   90242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

BED STORAGE AND IT WORK AREA 4/27/2010 160,000 OPENSL100918-0 40
B1901 ELECTRICAL MODIFICATION AT THE TECH DOCK 5/26/2010 11,400 OPENSL101154-0 100
CARD READERS & DOOR REVISIONS/ADDITIONS (B0020-0008) 5/24/2010 130,000 OPENSL101164-0 0
CAFETERIA SECURITY GATES (B0020-0008) 6/9/2010 275,000 OPENSL101284-0 0
BRONCOSCOPY ROOM H25R24 (B1510) 7/19/2010 50,000 OPENSL101672-0 0
NEW ICW SERVICE FOR 4 EXISTING DYALISIS BOX 8/25/2010 21,000 OPENSL102022-0 100
SB 1838 - PROVIDE 8" CONCRETE WAINSCOT COVER TO
EXISTING COLUMNS (B0020.0008)

10/20/2010 18,000 OPENSL102610-0 0

ICU SINK FOOT CONTROL PEDALS 11/10/2010 17,000 OPENSL102782-0 0
"SB1838" (B1505) ADD 65" FLAT SCREEN TV IN ROOM H03R61 12/30/2010 20,000 OPENSL103336-0 0

25
2,007,251

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17919

Facility: 17063 - Kedren Community Mental Health Center
4211 S. Avalon Blvd., Los Angeles   90011

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

NON- STRUCTURAL TENANT IMPROVEMENT, TOILET REMODEL 12/1/2009 108,500 OPENSL092604-0 100

1
108,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17063

Facility: 23359 - Keiro Intermediate Care Facility
325 SOUTH BOYLE AVENUE, LOS ANGELES   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

THE ADDITION OF HEAT PUMP UNITS TO ICF AT
VESTIBULE-HVAC REMODEL

4/26/2005 200,000 OPENSL050380-0 80

REPLACE HOT WATER SYSTEM (BOILER) 4/6/2010 25,000 OPENSL100750-0 0

2
225,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23359

Facility: 26421 - Keiro Nursing Home
2221 LINCOLN PARK AVENUE, LOS ANGELES   90031

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 26421 - Keiro Nursing Home
2221 LINCOLN PARK AVENUE, LOS ANGELES   90031

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

STOREFRONTS REPLACEMENT 8/27/2008 45,000 OPENSL081754-0 90
PUBLIC-LOBBY RESTROOMS REMODEL 8/27/2008 45,000 OPENSL081756-0 80
SB 1838 - EMPLOYEE LOUNGE RENOVATION 2/25/2009 16,500 OPENSL090416-0 95
SB 1838- RENOVATION OF CONFERENCE ROOM 4/28/2009 25,000 OPENSL090848-0 100
SB 1838 - RESTROOM RENOVATION 9/22/2009 23,000 OPENSL092054-0 100
BOILER REPLACEMENT 12/30/2009 17,000 OPENSL092842-0 0
EMPLOYEE LOUNGE CEILING RENOVATION 6/23/2010 7,000 OPENSL101390-0 95
CARE TRACKER INSTALLATION 11/9/2010 5,000 OPENSL102774-0 0

8
183,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26421

Facility: 21762 - KENNEDY CONVALESCENT HOSPITAL
619 NORTH FAIRFAX AVENUE, LOS ANGELES   90036

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

AIR CONDITIONING UNIT REPLACEMENT 6/30/2004 14,650 OPENSL040632-0 95
REPLACE FIRE SYSTEM IN KITCHEN HOOD 1/25/2007 4,182 OPENSL070144-0 92
ROOF REPLACEMENT 4/16/2009 109,450 OPENSL090770-0 75
HVAC REPLACEMENT 10/15/2009 109,450 OPENSL092258-0 0

4
237,732

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21762

Facility: 11414 - Kindred Hospital - Los Angeles
5525 W. Slauson Ave., Los Angeles   90056

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

REPLACEMENT OF EXISTING ROOFTOP A/C UNIT 1/29/2007 11,000 OPENGL061490-1 80
DATA CABLING UPGRADE 6/21/2010 12,500 OPENGL101108-1 100
AB 2632 - RETROFIT OF LOW-VOLTAGE CABLING
INFRASTRUCTURE

9/3/2009 58,500 OPENSL091946-0 0

EMERGENCY CHILLER REPLACEMENT 12/22/2010 11,100 OPENSL103244-0 0

4
93,100

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11414
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County: 19A - LOS ANGELES

Facility: 12259 - LA Co Martin Luther King Jr. Medical  Center
12021 S. Wilmington Ave., Los Angeles   90059

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Babinski

PARTIAL UTILITY INFRASTRUCTURE UPGRADES - MAIN
HOSPITAL BLDG

4/4/2005 3,000,000 OPENHL050292-0 2

SHORING DESIGN ( PART OF PPR - PERMIT 10: NEW
PEDSTRIAN TUNNEL)

12/16/2010 375,000 OPENHL092752-0 0

PPR - PERMIT 2: HOSPITAL SUPPORT BLDG REMODEL (OSHPD:
BLDG 02/FRMLY MEDICAL RECORDS & LAUNDRY)

12/14/2009 5,000 OPENIL092726-0 0

PPR - PERMIT 2: INC 01 HSB DEMOLITION 12/15/2009 0 OPENIL092726-1 0
PPR - PERMIT 2: INC 02 MATERIAL TESTING PLAN 12/15/2009 0 OPENIL092726-2 0
PPR - PERMIT 2: INC 03 SEISMIC STRENGHTENING OF THE
PRIMARY STRUCTRE

2/23/2010 0 OPENIL092726-3 0

PPR - PERMIT 2: INC 04 -  HSB REMODEL 5/19/2010 0 OPENIL092726-4 0
PPR - PERMIT 3: HOSPITAL MAIN LOBBY & ADMITTING
BUILDING REMODEL (OSHPD: BLDG 06/FRMLY PEDS ACUTE)

2/16/2010 5,000 OPENIL092728-0 0

PPR- PERMIT 3: INC 01 - DEMOLITION 3/29/2010 0 OPENIL092728-1 80
PPR- PERMIT 3: INC 03 - FIRE ALARM & LOW VOLTAGE
SYSTEMS (BUILDING 06)

7/7/2010 0 OPENIL092728-3 0

PPR- PERMIT 3: INC 04 - FIRE PROTECTION SYSTEMS
(BUILDING 06)

7/7/2010 0 OPENIL092728-4 0

PPR- PERMIT 3: INC 05 - MEP SEISMIC SUPPORT (NEW
SYSTEMS) (BUILDING 06)

7/7/2010 0 OPENIL092728-5 0

PPR- PERMIT 3: INC 06 - NOT USED, ELEVATOR EQUIPMENT &
SUPPORT

7/7/2010 0 OPENIL092728-6 0

PPR- PERMIT 3: INC 07 - STRUCT'L UPGRADE TO EXT. W/
ADDITION + TENANT IMPROVEMENT

7/7/2010 0 OPENIL092728-7 0

PPR - PERMIT 4: INPATIENT TOWER (IPT) HOSPITAL REMODEL
(OSHPD: BLDG 07/TRAUMA CENTER)

2/16/2010 89,500,000 OPENIL092730-0 0

PPR - PERMIT 4: INC #1 - DEMOLITION 5/10/2010 0 OPENIL092730-1 0
PPR - PERMIT 4: INC #3 - DEMO OF EXISTING GENERATOR &
UNDERGROUND TANKS

5/10/2010 0 OPENIL092730-3 0

PPR - PERMIT 4: INC #4 - IPT HOSPITAL REMODEL
(BUILDING 7)

5/10/2010 0 OPENIL092730-4 0

PPR - PERMIT 4: INC #5 - NOT USED 7/15/2010 0 OPENIL092730-5 0
PPR - PERMIT 4: INC #6 - STRUCTURAL FRAMING AND CORE
IMPROVEMENTS PACKAGE (BUILDING 07)

7/15/2010 0 OPENIL092730-6 0

PPR - PERMIT 4: INC # 7 - OSHPD SITE UTILITY
'MAKE-READY' PACKAGE (ALL BUILDINGS)

7/15/2010 0 OPENIL092730-7 0

PPR - PERMIT 4: INC # 8 - FIRE ALARM & LOW VOLTAGE /
SECURITY SYSTEMS ( BUILDING 07)

7/15/2010 0 OPENIL092730-8 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12259 - LA Co Martin Luther King Jr. Medical  Center
12021 S. Wilmington Ave., Los Angeles   90059

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Babinski

PPR - PERMIT 4: INC #9 - FIRE PROTECTION SYSTEMS
(BUILDING 07)

7/15/2010 0 OPENIL092730-9 0

PPR - PERMIT 4: INC # 10 - MEP SEISMIC SUPPORT (NEW
SYSTEMS) (BUILDING 07)

7/15/2010 0 OPENIL092730-10 0

PPR - PERMIT 4: INC # 11 - ELEVATOR EQUIPMENT &
STRUCTURAL SUPPORT (BUILDING 07)

7/15/2010 0 OPENIL092730-11 0

PPR - PERMIT 4: INC #12 - OSHPD SITE PACKAGE (BUILDING
07)

7/15/2010 0 OPENIL092730-12 0

PPR - PERMIT 4: INC #13 - TENANT IMPROVEMENTS -
SHELLED SPACES (BUILDING 07)

7/15/2010 0 OPENIL092730-13 0

PPR - PERMIT 4: INC #14 - PNEUMATIC TUBE SYSTEM
(BUILDING 07)

7/15/2010 0 OPENIL092730-14 0

PPR - PERMIT 5: CENTRAL PLANT PHASE 1 (STRUCT'L
UPGRADES TO EXIST'G BLDG) (OSHPD: BLDG 03A)

12/14/2009 5,000 OPENIL092732-0 0

PPR - PERMIT 5: INC 01 MATERIAL TESTING PLAN 12/15/2009 0 OPENIL092732-1 0
PPR - PERMIT 5: INC 02 STRUCTURAL UPGRADES 2/23/2010 0 OPENIL092732-2 0
INC#3-VOID 1/10/2011 0 OPENIL092732-3 0
PPR - PERMIT 5: CENTRAL PLANT PHASE 1, INC #4 (MEP
SEISMIC SUPPORT)

1/10/2011 0 OPENIL092732-4 0

PPR - PERMIT 5: CENTRAL PLANT PHASE 1, INC #5
(INTERIOR T.I & MEP SYSTEMS)

1/10/2011 0 OPENIL092732-5 0

PPR - PERMIT 5: CENTRAL PLANT PHASE 1, INC #6 FIRE
ALARM & LOW VOLTAGE / SECURITY SYSTEMS)

1/10/2011 0 OPENIL092732-6 0

PPR - PERMIT 5: CENTRAL PLANT PHASE 1, INC #7 (FIRE
PROTECTION SYSTEMS)

1/10/2011 0 OPENIL092732-7 0

PPR - PERMIT6: CENTRAL PLANT PHASE 2 (UPGRADES TO
EXISTING) (OSHPD: BLDG 03B)

2/23/2010 2,000,000 OPENIL092734-0 0

PPR - PERMIT6: CENTRAL PLANT PHASE 2 (UPGRADES TO
EXISTING) (OSHPD: BLDG 03B): TENANT IMPROVEMENTS

8/25/2010 0 OPENIL092734-1 0

PPR - PERMIT 7: CENTRAL PLANT PHASE 3, NEW CENTRAL
PLANT ADDITION

2/23/2010 5,000 OPENIL092736-0 0

PPR - PERMIT 7: CENTRAL PLANT PHASE 3, NEW CENTRAL
PLANT ADDITION (BLDG. 3C): TENANT IMPROVEMENT

9/8/2010 0 OPENIL092736-1 0

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING

2/23/2010 5,000 OPENIL092738-0 0

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING - TENANT IMPROVEMENT

10/4/2010 0 OPENIL092738-1 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12259 - LA Co Martin Luther King Jr. Medical  Center
12021 S. Wilmington Ave., Los Angeles   90059

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Babinski

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING - MEP SEISMIC BRACING/EQUIP.

12/6/2010 0 OPENIL092738-2 0

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING - FIRE ALARM & LOW

12/6/2010 0 OPENIL092738-3 0

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING - FIRE PROTECTION SYSTEMS

12/6/2010 0 OPENIL092738-4 0

PPR - PERMIT 8: CENTRAL PLANT PHASE 4, NEW
GENERATOR/ELEC BUILDING - FUELING SYSTEMS

12/6/2010 0 OPENIL092738-5 0

PPR - PERMIT 9: UTILITY TUNNEL UPGRADES (EXISTING
TUNNEL PHASES 1 & 2)

2/23/2010 5,000 OPENIL092740-0 0

PPR - PERMIT #9: INC #1 PROJECT REVIEW UNDER
EL100972-19A

4/28/2010 0 OPENIL092740-1 0

PPR - PERMIT #9: INC#2 UTILITY TUNNEL UPGRADES
(EXISTING TUNNEL PHASES 1 & 2)

4/28/2010 0 OPENIL092740-2 0

PPR - PERMIT 10: NEW PEDSTRIAN TUNNEL 2/23/2010 7,125,000 OPENIL092742-0 0
PPR - PERMIT 10: NEW PEDSTRIAN TUNNEL - STRUCTURAL
DESIGN

8/10/2010 0 OPENIL092742-1 0

PPR - PERMIT 10: NEW PEDSTRIAN TUNNEL - TI & MEP
SYSTEMS

8/10/2010 0 OPENIL092742-2 0

PPR - PERMIT 10: NEW PEDSTRIAN TUNNEL - MEP SEISMIC
SUPPORT (NEW SYSTEMS)

8/10/2010 0 OPENIL092742-3 0

PPR PERMIT 14: NEW ANCILLARY (MAIN HOPSITAL ENTRANCE)
BUILDING

7/12/2010 13,000,000 OPENIL092744-0 0

PPR PERMIT 14: INC #1, FOUNDATIONS AND FRAMING 10/29/2010 0 OPENIL092744-1 0
PPR PERMIT 14: INC #2, EXTERIOR ENVELOPE 10/29/2010 0 OPENIL092744-2 0
PPR PERMIT 14: INC # 3, TENANT IMPROVEMENTS 10/29/2010 0 OPENIL092744-3 0
PPR PERMIT 14: INC #4, KITCHEN AND SERVERY 10/29/2010 0 OPENIL092744-4 0
PPR PERMIT 14: INC #5, MEP SEISMIC SUPPORT 10/29/2010 0 OPENIL092744-5 0
PPR PERMIT 14: INC # 6, FIRE ALARM & LOW VOLTAGE
SYSTEMS

10/29/2010 0 OPENIL092744-6 0

PPR PERMIT 14: INC # 7, FIRE PROTECTION SYSTEMS 10/29/2010 0 OPENIL092744-7 0
HAWKINS BUILDING 10/18/2010 850,000 OPENIL092746-0 0
HAWKINS BUILDING, INC #1: SITE BUILD - BACK 10/18/2010 0 OPENIL092746-1 0
HAWKINS BUILDING, INC #2: KITCHEN IMPROVEMENTS FOR
FOOD CARTS

10/18/2010 0 OPENIL092746-2 0

HAWKINS BUILDING, INC #3 10/18/2010 0 OPENIL092746-3 0
PSYCHIATRIC UNITS-RESTROOM ADA UPGRADES- HAWKINS
BUILDING

6/13/2005 500,000 OPENSL050528-0 95
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Print date:  1/14/2011  at 12:32:01PM

County: 19A - LOS ANGELES

Facility: 12259 - LA Co Martin Luther King Jr. Medical  Center
12021 S. Wilmington Ave., Los Angeles   90059

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Babinski

PSYCHIATRIC UNITS-SAFETY IMPROVEMENTS+CEILING
UPGRADES-HAWKINS BUILDING

6/13/2005 1,500,000 OPENSL050530-0 95

UTILITY INFRASTRUCTURE UPGRADE 11/7/2005 4,000,000 OPENSL051176-0 87
PUBLIC ADDRESS ADDED IN 3RD FLOOR LAB -  PSYCHE
BUILDING

6/9/2006 8,000 OPENSL060858-0 94

POWER AND SIGNAL OUTLETS ADDED IN 3RD FLOOR, CORE LAB 10/11/2006 15,000 OPENSL061834-0 95
CHILLER REPLACEMENT 6/22/2007 969,898 OPENSL071246-0 40
UTILITY SERVICE 10/27/2008 85,657 OPENSL082234-0 100
IPT 1ST FLOOR DEMOLITION (FORMERLY TRAUMA BLDG. 07) 4/20/2010 40,000 OPENSL100858-0 85
FIRST FLOOR DMH ADMINISTRATION REMODEL (HAWKIN'S BLDG) 5/11/2010 350,000 OPENSL101014-0 0
FIRST FLOOR PSYCHIATRIC UNIT G UPGRADE 6/24/2010 350,000 OPENSL101414-0 0
ICU REMODEL - IPT BUILDING 8/10/2010 350,000 OPENSL101882-0 0
CENTRAL PLANT, PH 1 & CENTRAL PLANT PH.2 UTILITY MAKE
READY

8/30/2010 650,000 OPENSL102076-0 0

77
124,698,555

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12259

Facility: 11976 - LAC/Rancho Los Amigos National Rehab Center
7601 E. Imperial Highway, Downey   90242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

22 PATIENT CEILING LIFTS IN JPI BUILDING 9/1/2009 166,400 OPENSL091908-0 50
EQUIPMENT INSTALLTION 3/30/2010 154,000 OPENSL100696-0 0

2
320,400

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11976

Facility: 21389 - LEISURE GLEN CARE CENTER
1505 COLBY DRIVE, GLENDALE   91205

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

31 BED EXPANSION OF EXISTING SKILLED NURSING FACILITY 2/8/2007 2,000,000 OPENSL070230-0 0

1
2,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21389

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 23360 - Lifehouse Maclay - Sylmar
12831 MC CLAY STREET, SYLMAR   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

LAUNDRY UPGRADE 12/10/2008 8,000 OPENGL082708-1 0
BOILER REPLACEMENT 12/9/2008 18,000 OPENSL082700-0 0
INSTALLATION OF SWING ARM TV'S IN RESIDENT ROOMS 10/7/2009 97,500 OPENSL092212-0 0

3
123,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23360

Facility: 22224 - LIVE OAK REHABILITATION CENTER
537 WEST LIVE OAK STREET, SAN GABRIEL   91776

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REPLACE EXISTING EMERGENCY GENERATOR 7/17/2008 85,000 OPENSL081454-0 0

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22224

Facility: 11545 - Los Angeles Community Hospital
4081 E. Olympic Blvd., Los Angeles   90023

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

TELEVISION ANCHORING 11/25/2009 35,250 OPENGL092406-1 90
INSTALL RECEPTACLES 5/4/2010 80,000 OPENSL100970-0 25

2
115,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11545

Facility: 15801 - Los Angeles County Olive View-UCLA Medical Center
14445 Olive View Dr., Sylmar   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

EMERGENCY SERVICES AND ACUTE CARE UNIT ADDITION 6/27/2005 22,080,000 OPENHL050584-0 85
RADIOGRAPHIC INSTALLATION SW2236 4/10/2007 75,000 OPENSL070676-0 10
O.R. #3 SURGERY LIGHT & PENDANT SYSTEM REPLACEMENT 12/29/2008 55,178 OPENSL082964-0 0
PHARMACY REMODEL 7/13/2009 550,000 OPENSL091482-0 100
EMERGENCY FUEL SYSTEM CONTROLS RELOCATION 10/26/2009 11,000 OPENSL092360-0 0
NEW MEDICAL AIR DRYER TO EXISTING SYSTEM 5/24/2010 130,000 OPENSL101144-0 0
OUTPATIENT PHARMACY REMODEL 5/27/2010 683,145 OPENSL101170-0 0
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County: 19A - LOS ANGELES

Facility: 15801 - Los Angeles County Olive View-UCLA Medical Center
14445 Olive View Dr., Sylmar   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

RRU - INSTALLATION OF KITCHEN HOOD FIRE SUPPRESSION
SYSTEM.

10/14/2010 11,791 OPENSL102526-0 0

8
23,596,114

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15801

Facility: 11810 - Los Angeles County USC Medical Center
1200 N. State St., Los Angeles   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

TENANT IMPROVEMENTS WITHIN IPT AND D&T BUILDING 8/5/2008 2,616,000 OPENSL073042-0 85
TENANT IMPROVEMENTS WITHIN IPT AND D&T BUILDING 8/5/2008 2,616,000 OPENSL073042-0 90
D & T BUILDING BRIGHT VIEW ROOM 4F130 2/21/2008 81,800 OPENSL080324-0 90
D & T BUILDING CYSTO ROOM 4C130 2/21/2008 75,139 OPENSL080326-0 25
D & T BUILDING OR INTEGRATION 6/16/2008 730,000 OPENSL081194-0 75
RADIOGRAPHIC EQUIPMENT INSTALLATION 12/3/2008 50,000 OPENSL082634-0 100
NUCLEAR MEDICINE - LEAD SHIELDING 7/2/2009 25,000 OPENSL091400-0 0
DECOMMISIONING OF LAC+USC 'GENERAL HOSPITAL' 9/22/2009 250 OPENSL092332-0 100
DECOMMISSIONING OF 'WOMEN'S & CHILDREN'S HOSPITAL
BUILDING'

10/23/2009 250 OPENSL092334-0 0

REMODEL TO NUCLEAR MEDICINE UNIT, 4TH FLOOR 7/1/2010 114,984 OPENSL101522-0 0
SB 1838 - UPS UPGRADES 12/6/2010 129,500 OPENSL102982-0 0

11
6,438,923

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11810

Facility: 12882 - Los Angeles Metropolitan Medical Center
2231 S. Western Ave., Los Angeles   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

NPC 1 TO NPC 2 UPGRADES 11/14/2001 238,988 OPENSL011758-0 97
ELECTRICAL OUTLET FOR EXISTING MOBILE MRI UNIT 6/26/2008 15,000 OPENSL081258-0 0
MEDICAL RECORDS  & EMER. DEPT. NURSE STATION
ELECTRICAL  ALTERATIONS

7/14/2010 31,500 OPENSL101636-0 0

OR AND DELIVERY ROOMS 7/14/2010 21,500 OPENSL101638-0 0
ENTRY RECEPTION AND OFFICE SUITE ALTERATIONS 7/14/2010 22,000 OPENSL101640-0 0
TEMP. CHILLER 8/5/2010 37,000 OPENSL101836-0 94
EMERGENCY DEPT. NURSE'S STATION ELECTRICAL OUTLETS 8/9/2010 10,000 OPENSL101868-0 95
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County: 19A - LOS ANGELES

Facility: 12882 - Los Angeles Metropolitan Medical Center
2231 S. Western Ave., Los Angeles   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

COOLING TOWER REPAIR 12/28/2010 45,000 OPENSL102326-0 0
DISHWASHER REPLACEMENT 10/13/2010 30,000 OPENSL102502-0 0
STAFF OFFICES WALL BRACING 11/2/2010 2,500 OPENSL102718-0 0
CHILLER REPAIR 12/23/2010 82,000 OPENSL103272-0 0
FREIGHT ELEVATOR ALTERATIONS 1/7/2011 42,800 OPENSL110034-0 0

12
578,288

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12882

Facility: 21824 - MAGNOLIA GARDENS CONVALESCENT HOSPITAL
17922 SAN FERNANDO MISSION RD., GRANADA HILLS   91344

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

REPLACE EXISTING EMERGENCY GENERATOR 12/8/2008 85,000 OPENSL082662-0 0

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21824

Facility: 12744 - Marina Del Rey Hospital
4650 Lincoln Blvd., Marina Del Rey   90291

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

REPLACEMENT OF DAMAGE SLIDING EXITING DOOR 2/25/2008 3,000 OPENGL080348-1 100
ADDITION OF NEW FIRE/SMOKE SEPARATION PARTITION 6/29/2004 21,000 OPENSL040628-0 85
FLUOROSCOPY EQUIPMENT REPLACEMENT 8/17/2007 75,000 OPENSL071740-0 100
SURGERY EXPANSION PROJECT - RENOVATION PACKAGE 9/25/2007 1,500,000 OPENSL072084-0 45
WATER STORAGE TANK ANCHORAGE 3/24/2008 15,000 OPENSL080550-0 0
BOLLD GAS LAB AND ADA TOILETS 3/24/2008 65,000 OPENSL080554-0 20
SURGERY HVAC REPLACEMENT 11/3/2009 950,000 OPENSL092418-0 0
EMERGENCY PLUMBING LINES REPLACEMENT 11/25/2009 17,000 OPENSL092576-0 100
CENTRAL PROCESSING 8/17/2010 48,000 OPENSL101956-0 0
EMERGENCY GENERATOR 12/30/2010 300,000 OPENSL103370-0 0

10
2,994,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12744
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County: 19A - LOS ANGELES

Facility: 21839 - MEADOWBROOK MANOR
3951 EAST BOULEVARD, LOS ANGELES   90066

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

KITCHEN HOOD FIRE SUPPRESSION SYSTEM REPLACEMENT 6/27/2006 3,000 OPENGL061000-1 1

1
3,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21839

Facility: 11858 - Methodist Hospital of Southern California
300 W. Huntington Dr., Arcadia   91007

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

NORTH TOWER ADDITION 10/19/2004 101,031,945 OPENHL041134-0 55
CENTRAL PLANT UPGRADE 10/14/2005 5,008,792 OPENHL051062-0 81
2010 HAZUS: VSI & REFOOFING OF PAVILION EAST & WEST
BUILDING

1/11/2011 500,000 OPENHL110070-0 0

RADIOLOGY ROOMS REMODEL 6/4/2008 561,850 OPENSL081130-0 0
NPC -3 UPGRADE - SURGICAL BUILDING 9/18/2008 20,000 OPENSL081928-0 0
NPC-3 UPGRADE - HOEFFLIN BUILDING 9/18/2008 50,000 OPENSL081934-0 0
HYPERBARIC CHAMBER ALTERATIONS 8/16/2010 68,000 OPENSL101942-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 8/26/2010 10,000 OPENSL102058-0 0
OR EQUIPMENT REPLACEMENT (OR#3 AND OR #7 MIS) 9/9/2010 200,000 OPENSL102200-0 0
MATERIAL TESTING PROJECT FOR VSI - BLDG #7 9/28/2010 30,000 OPENSL102362-0 0
PNEUMATIC TUBE SYSTEM UPGRADE 10/1/2010 92,000 OPENSL102412-0 0
UTILITY REDISTRIBUTION 12/20/2010 575,000 OPENSL103206-0 0
EGRESS UPGRADE PROJECT AT SURGICAL BUILDING 12/30/2010 5,000 OPENSL103372-0 0

13
108,152,587

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11858

Facility: 21474 - Mission Care & Rehabilitation
4800 Delta Avenue, Rosemead   91770

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

PROPOSE ENTRY LOBBY REMODEL 6/1/2007 1,059,000 OPENHL071092-0 0
EMERGENCY GENERATOR ADDITION 4/1/2009 160,000 OPENSL090678-0 0
LCD TV ANCHORAGE 6/9/2010 18,500 OPENSL101276-0 80
LIGHT AT COOR DOOR 9/8/2010 3,612 OPENSL102182-0 50

4
1,241,112

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21474
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County: 19A - LOS ANGELES

Facility: 11847 - Mission Community Hospital - Panorama Campus
14850 Roscoe Blvd., Panorama City   91402

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

MMC
Alaton

SURGERY REMODEL/ SB 1953 RETROFIT: PHASE 1 11/22/1999 1,665,243 OPENHL991576-0 95
ANCILLARY SERVICE RETROFIT/REMODEL 7/20/2000 2,965,000 OPENHL991578-0 40
PHASE V-NEW PSYCHIATRIC UNIT, LOBBY ENTRANCE, & DROP
OFF AREA

10/3/2000 6,820,000 OPENHL991582-0 95

NPC2 SB1953 COMPLIANCE 7/20/2001 34,000 OPENSL011092-0 20
REPLACE CHILLER IN BASEMENT 3/19/2009 105,664 OPENSL090574-0 0

5
11,589,907

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11847

Facility: 11874 - Monrovia Memorial Hospital
323 S. Heliotrope Ave., Monrovia   91016

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

SPC-2 UPGRADE 2/22/2010 15,000 OPENSL100414-0 0
MATERIAL TESTING PROJECT FOR SPC-2 UPGRADE, BLDG 1 9/28/2010 50,000 OPENSL102360-0 0

2
65,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11874

Facility: 21876 - Montebello Care Center
1035 West Beverly Boulevard, Montebello   90640

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

EMERGENCY POWER GENERATOR 2/13/2009 95,000 OPENSL090322-0 0

1
95,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21876

Facility: 21881 - MONTEREY CARE CENTER
1267 SAN GABRIEL BOULEVARD, ROSEMEAD   91770

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

EMERGENCY GENERATOR REPLACEMENT 6/22/2010 60,000 OPENSL101382-0 0

1
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21881
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County: 19A - LOS ANGELES

Facility: 12878 - Monterey Park Hospital
900 S. Atlantic Blvd., Monterey Park   91754

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

SB 1838 - REDDINET ANTENNA REPLACEMENT 8/26/2010 10,000 OPENSL102060-0 0
TV INSTALLATION 9/8/2010 2,500 OPENSL102174-0 0
RRU - ULTRASOUND ROOM REMODEL 11/5/2010 15,500 OPENSL102744-0 0

3
28,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12878

Facility: 21882 - MONTROSE NURSING CENTER
2123 VERDUGO BOULEVARD, MONTROSE   91020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

REPLACE EXISTING EMERGENCY GENERATOR 6/19/2008 85,000 OPENSL081228-0 0
INSTALL NEW EXTERIOR LIGHTS AND EXIT SIGNS 1/12/2011 15,000 OPENSL110072-0 0

2
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21882

Facility: 22644 - NORTHRIDGE CARE CENTER
7836 RESEDA BOULEVARD, RESEDA   91335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

REPLACE EXISTING EMERGENCY GENERATOR 12/8/2008 85,000 OPENSL082664-0 0

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22644

Facility: 11906 - Northridge Hospital Medical Center
18300 Roscoe Blvd., Northridge   91328

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

HYBRID CATH LAB / O.R. 6/8/2010 1,300,000 OPENHL101256-0 0
SB 499: VSI - BLDG 08B, "F" TOWER ELEVATOR (FRMRLY
SB1661 SUBMITTAL)

12/16/2008 5,000,000 OPENIL082952-0 0

SB 499: VSI - BLDG 08B, "F" TOWER ELEVATOR (FRMRLY
SB1661 SUBMITTAL) : MATERIAL TESTING

12/9/2010 0 OPENIL082952-1 0

SB 499: VSI - BLDG 08B, "F" TOWER ELEVATOR (FRMRLY
SB1661 SUBMITTAL) : PARTIAL DEMOLITION

12/9/2010 0 OPENIL082952-2 0

SB 499: VSI - BLDG 08B, "F" TOWER ELEVATOR (FRMRLY
SB1661 SUBMITTAL) : STRUCTURAL DESIGN

12/9/2010 0 OPENIL082952-3 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11906 - Northridge Hospital Medical Center
18300 Roscoe Blvd., Northridge   91328

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

SB 499: VSI - BLDG 08B, "F" TOWER ELEVATOR (FRMRLY
SB1661 SUBMITTAL) : DEMO & TENANT IMPROVEMENT

12/9/2010 0 OPENIL082952-4 0

SB 1661: VSI - BLDG 08A/'F TOWER (FRMRLY SB1661/PPR:
REPLCMNT TWR SUBMIT'L)

12/31/2008 22,000,000 OPENIL082960-0 0

VSI - BLDG 08A/'F' TOWER - INC. 01: MATERIAL TEST'G 9/30/2010 0 OPENIL082960-1 0
VSI - BLDG 08A/'F' TOWER - INC. 02: PARTIAL DEMO OF
INT. SPACES ON 2ND, 3RD, AND 4TH FLRS

9/30/2010 0 OPENIL082960-2 0

VSI - BLDG 08A/'F' TOWER - INC. 03: STRUCTURAL DESIGN 9/30/2010 0 OPENIL082960-3 0
VSI - BLDG 08A/'F' TOWER - INC. 04: DEMO & TENANT
IMPROVEMENT

9/30/2010 0 OPENIL082960-4 0

FIRE ALARM SYSTEM REPLACEMENT 5/29/2007 647,245 OPENSL071052-0 50
WASHER/DISINFECTOR EQUIPMENT REPLACEMENT ALTERATIONS 10/15/2008 32,800 OPENSL082142-0 0
MEDICAL GAS PANELS 4/3/2009 2,674 OPENSL090698-0 0
RELOCATE SERVER/PBX TO NEW PENTHOUSE BLDG 6/25/2009 1,440,000 OPENSL091314-0 0
FARR TOWER HELIPAD MODIFICATIONS 12/1/2009 35,772 OPENSL092602-0 0
SECURITY IMPROVEMENTS: PERIMETER PROTECTION 12/21/2009 86,960 OPENSL092766-0 0
5TH FLOOR F TOWER NURSE CALL REPLACEMENT 12/28/2009 98,270 OPENSL092824-0 0
D & T PENTHOUSE FAN REPLACEMENT 1/19/2010 410,000 OPENSL100096-0 0
ENTRANCE CANOPY ADDITION AT CANCER CENTER ENTRANCE 3/10/2010 230,189 OPENSL100560-0 0
HOOD SUPPRESSION SYSTEM 4/13/2010 32,000 OPENSL100802-0 0
X-RAY ROOM #9 ALTERATIONS 6/7/2010 696,308 OPENSL101232-0 0
SB 1838 - F TOWER & 5TH FLOOR T.V. & CABINET
REPLACEMENT

7/6/2010 42,785 OPENSL101564-0 0

NHMC QUIET DINING MOMENT FRAME INSPECTION 8/3/2010 40,000 OPENSL101818-0 0
EP LAB BUILDOUT 9/20/2010 750,113 OPENSL102252-0 0

25
32,845,116

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11906

Facility: 11863 - Olympia Medical Center
5900 West Olympia Blvd., Los Angeles   90036

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

ELEVATOR EQUIPMENT UPGRADE (HOIST MOTORS, CONTROLLERS
AND POWER UNITS)

7/11/2007 445,000 OPENSL071378-0 80

CHILLER UPGRADE 7/15/2008 500,000 OPENSL081440-0 0
PROJECT ONE - MATERIAL TESTING PROGRAM 4/1/2009 50,000 OPENSL090672-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 11863 - Olympia Medical Center
5900 West Olympia Blvd., Los Angeles   90036

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

EMERGENCY CHILLER REPLACEMENT 9/13/2010 104,810 OPENSL102206-0 0
SOLAR PHOTOVOLTAIC SYSTEM 11/1/2010 450,000 OPENSL102694-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 1/7/2011 10,000 OPENSL110042-0 0

6
1,559,810

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11863

Facility: 11646 - Pacific Alliance Medical Center Inc.
531 W. College St., Los Angeles   90012

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

ADDITION & REMODEL FOR OBSTETRICS FACILITY 12/7/2001 3,600,000 OPENHL011882-0 81
SB 499: VSI - BLDG 1 & 1A/WEST WING 6/30/2010 3,000,000 OPENIL101468-0 0
SB 499: VSI - BLDG 1 & 1A/WEST WING, VOLUNTARY SEISMIC
UPGRADES

6/30/2010 0 OPENIL101468-1 0

SB 499: VSI - BLDG 1 & 1A/WEST WING, MATERIAL TESTING 6/30/2010 0 OPENIL101468-2 0
SB 499: VSI - BLDG 1 & 1A/WEST WING, SEISMIC UPGRADES 6/30/2010 0 OPENIL101468-3 0
SB 499: VSI - BLDG 1 & 1A/WEST WING, ACCESSIBILITY
UPGRADES

6/30/2010 0 OPENIL101468-4 0

SB 499: VSI - BLDG 2/EAST WING 6/30/2010 3,000,000 OPENIL101470-0 0
SB 499: VSI -  BLDG 2/EAST WING, VOLUNTARY SEISMIC
UPGRADES

6/30/2010 0 OPENIL101470-1 0

SB 499: VSI -  BLDG 2/EAST WING, MATERIAL TESTING 6/30/2010 0 OPENIL101470-2 0
SB 499: VSI -  BLDG 2/EAST WING, SEISMIC UPGRADES 6/30/2010 0 OPENIL101470-3 0
SB 499: VSI -  BLDG 2/EAST WING, ACCESSIBILITY
UPGRADES

6/30/2010 0 OPENIL101470-4 0

COOLING TOWER REPLACEMENT 5/22/2003 329,800 OPENSL030538-0 94
URGENT CARE/IN-PATIENT PHARMACY 6/23/2009 1,321,091 OPENSL091280-0 55
MEDICAL RECORDS HIM SHELVING 10/15/2009 51,514 OPENSL092260-0 0
ENTRANCE CANOPY AND COVERED WALKWAY 12/30/2010 60,000 OPENSL103334-0 0

15
11,362,405

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11646

Facility: 12042 - Pacifica Hospital of the Valley
9449 San Fernando Rd., Sun Valley   91352

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12042 - Pacifica Hospital of the Valley
9449 San Fernando Rd., Sun Valley   91352

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

FIRE ALARM SYSTEM UPGRADE 7/21/2005 332,500 OPENSL050698-0 90
KITCHEN HOOD SUPPRESSION SYSTEM 11/13/2008 3,000 OPENSL082404-0 0

2
335,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12042

Facility: 18141 - Palmdale Reg Med Ctr-Replacement for LCH
38600 Medical Center Drive, Palmdale   93551

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

171-BED ACUTE CARE HOSPITAL 12/30/2004 139,477,027 OPENIL041400-0 0
FOUNDATION AND STRUCTURE 12/30/2004 0 OPENIL041400-1 100
ARCHITECTURAL AND MEP 12/30/2004 0 OPENIL041400-2 90
BUILD OUT OF 3RD FLOOR SHELL SPACE 12/19/2008 4,500,000 OPENSL073046-0 0
BUILD OUT ICU SHELL SPACE 12/19/2008 1,250,000 OPENSL073048-0 0
DATA DROPS 11/16/2010 20,000 OPENSL102828-0 0
CELL PHONE REPEATER 11/16/2010 20,000 OPENSL102830-0 0

7
145,267,027

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18141

Facility: 21499 - PANORMA GARDENS
9541 VAN NUYS BOULEVARD, PANORAMA CITY   91402

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

15 KVA EMERGENCY GENERATOR REPLACEMENT 11/2/2006 40,000 OPENSL062004-0 100
MINOR FACILITY RENOVATION 9/8/2010 5,800 OPENSL102184-0 0

2
45,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21499

Facility: 21569 - PENN MAR THERAPEUTIC CENTER
3938 Cogswell Rd., EL MONTE   91732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

Annual Permit Master Record 8/19/2010 0 OPENGL101986-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21569
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County: 19A - LOS ANGELES

Facility: 22209 - PINERIDGE CARE CENTER
14122 HUBBARD STREET, SYLMAR   91342

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

INSTALLATION OF EMERGENCY GENERATOR 12/4/2008 68,842 OPENSL082638-0 1
REROOFING 3/18/2010 20,000 OPENSL100618-0 0
WATER HEATER SEISMIC ANCHORAGE 7/6/2010 12,000 OPENSL101558-0 0
REPLACE KICTHEN HOOD SUPPRESSION SYSTEM 8/11/2010 5,000 OPENSL101896-0 0

4
105,842

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22209

Facility: 11726 - Providence Holy Cross Medical Center
15031 Rinaldi St., Mission Hills   91345

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Schrenk

UTILITY ROOM ROOF REPLACEMENT 6/21/2010 10,685 OPENGL091894-3 0
Annual Permit Master Record 8/24/2010 0 OPENGL102002-0 0
TRIAGE DECK REMODEL 9/22/2010 15,000 OPENGL102002-1 100
ADDITION OF A 4 STORY + BASEMENT ACUTE CARE PATIENT
BEDS & WOMEN'S SERVICES

3/14/2005 111,850,000 OPENHL050240-0 85

RENOVATION OF CENTRAL PLANT WITH NEW COOLING TOWER AND
EMERG. GEN.

8/22/2006 12,000,000 OPENHL061438-0 90

POWER FEED FOR NEW PORTABLE MODULAR STATE APPROVED 3/8/2010 40,000 OPENSL100512-0 90
SHORT STAY / OBSERVATION UNIT (DEMOLITION) 3/29/2010 250,000 OPENSL100684-0 3
SHORT STAY / OBSERVATION UNIT 4/26/2010 250,000 OPENSL100906-0 90
RADIOLOGY ROOM #4 EQUIPMENT REPLACEMENT AND REMODEL 9/20/2010 250,000 OPENSL102262-0 0
ULTRASOUND AND BLOOD DRAW REMODEL 10/7/2010 100,000 OPENSL102484-0 0
SB 1838 - INSTALL 1 TALYST MEDICATIN EQUIPMENT IN (E)
PHARMACY

10/20/2010 213,300 OPENSL102606-0 50

REMODEL OF EXISTING PHARMACY DEPARTMENT 12/28/2010 1,100,000 OPENSL103304-0 0

12
126,078,985

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11726

Facility: 12008 - Providence Saint Joseph Medical Center
501 S. Buena Vista, Burbank   91505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

NORTH TOWER / BUILD-OUT OF 4TH FLOOR: NEUROSCIENCE
UNIT

4/30/2008 4,300,800 OPENSL080870-0 40

SB 1838 - EXTERIOR SIGNAGE REPLACEMENT 12/2/2009 25,000 OPENSL092640-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12008 - Providence Saint Joseph Medical Center
501 S. Buena Vista, Burbank   91505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

REPLACING SURGICAL LIGHT 5/26/2010 120,000 OPENSL101150-0 100
RRU - EXTERIOR CROSS REPLACEMENT 8/3/2010 28,000 OPENSL101822-0 0
INSTALLATION OF WAVE MARK AUTOMATIVE INVENTORY CABINET 10/6/2010 18,695 OPENSL102464-0 100
REPLACE KITCHEN HOOD FIRE SUPPRESSION SYSTEM 12/23/2010 5,000 OPENSL103264-0 0

6
4,497,495

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12008

Facility: 22113 - Providence St. Elizabeth Care Center
10425 MAGNOLIA BOULEVARD, NORTH HOLLYWOOD   91601

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

ROOF REPLACEMENT AGAINST EXTERIOR ASCADE UPGRADE 7/30/2008 100,000 OPENSL081552-0 90
REPLACEMENT OF KITCHEN HOOD FIRE SUPPRESSION 4/14/2009 25,000 OPENSL090754-0 0

2
125,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22113

Facility: 13085 - Providence Tarzana Medical Center
18321 Clark St., Tarzana   91356

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

Annual Permit Master Record 9/9/2010 0 OPENGL102194-0 0
REPLACEMENT OF CATH EQUIPMENT 9/11/2007 140,402 OPENSL071954-0 90
REPLACEMENT OF CATH EQUIPMENT 9/11/2007 140,402 OPENSL071954-0 90
NEW GROUND FLOOR CT SCANNER ROOM 9/18/2007 270,533 OPENSL072014-0 95
FIRE WARNING SYSTEM REPLACEMENT (ONE-FOR-ONE) AND ADA
UPGRADE

3/21/2008 594,000 OPENSL080546-0 0

SB 1838 - NEW DATA CENTER, REPLACING EXISTING 11/14/2008 49,000 OPENSL082420-0 50
SB 1838 - TOWER EXTERIOR SIGNAGE INSTALLATION 12/22/2008 23,000 OPENSL082856-0 0
CHILLER REPLACEMENT 2/4/2009 845,000 OPENSL090280-0 85
AHU-1 AND AHU-2 REPLACEMENT 2/13/2009 483,240 OPENSL090324-0 85
AUTOMATIC TRANSFER SWITCH #1 REPLACEMENT 2/27/2009 90,000 OPENSL090444-0 90
AUTOMATIC TRANSFER SWITCH #1 REPLACEMENT 2/27/2009 90,000 OPENSL090444-0 90
NORTH R & F ROOM REMODEL 4/22/2009 150,000 OPENSL090812-0 0
SPECIAL PROCEDURES CATH LAB EQUIPMENT REPLACEMENT 5/26/2009 313,000 OPENSL091080-0 0
REMODEL FOR NEW PATIENT ROOMS ON 4TH AND 6TH FLOORS 11/19/2009 112,000 OPENSL092544-0 100
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County: 19A - LOS ANGELES

Facility: 13085 - Providence Tarzana Medical Center
18321 Clark St., Tarzana   91356

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

NEW KEY CARD READERS IN RATED WALLS 12/9/2009 5,000 OPENSL092702-0 0
NEW EMERGENCY ROOM EXTERIOR CANOPY 12/29/2009 100,000 OPENSL092830-0 0
INFANT TAG SYSTEM REPLACEMENT 3/2/2010 120,000 OPENSL100468-0 0
SB 1838 - REVISIONS TO CONTROLS FOR ELEVATOR #4 3/4/2010 10,000 OPENSL100490-0 0
REMODEL OF 5TH FLOOR DOU UNIT 3/16/2010 150,000 OPENSL100616-0 0
REPLACE NURSE CALL SYSTEM 4/1/2010 915,680 OPENSL100708-0 0
NEW DAMPER AND REPLACEMENT OF FLEX DUCT 5/11/2010 10,000 OPENSL101016-0 0
CHANGE OF USE - OFFICE TO ANCILLARY WAITING 6/3/2010 0 OPENSL101230-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 9/23/2010 10,000 OPENSL102306-0 0
DATA CENTER A/C UNIT REPLACEMENT 10/18/2010 60,000 OPENSL102556-0 0
RRU - CATH / ELECTROPHYSIOLOGY LAB #1 EQUIPMENT
REPLACEMENT

10/18/2010 100,000 OPENSL102612-0 0

GENERATOR #4 REPLACEMENT 11/29/2010 300,000 OPENSL102914-0 0
REPLACEMENT OF PUMPS IN EXISTING MEDICAL AIR
COMPRESSOR

11/30/2010 30,000 OPENSL102944-0 0

27
5,111,257

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13085

Facility: 12817 - Resnick Neuropsychiatric Hospital at UCLA
150 Medical Plaza, Los Angeles   90095

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

DEMONSTRATE THAT NPH IS A HOSPITAL WITHIN A
HOSPITAL-RONALD REAGON UCLA MED CTR

3/16/2007 1 OPENSL070480-0 100

1
1

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12817

Facility: 21985 - RIO HONDO SUBACUTE & NURSING CENTER
273 EAST BEVERLY BOULEVARD, MONTEBELLO   90640

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Riker

HVAC UPGRADE 10/15/2003 20,000 OPENSL031120-0 94
REPLACEMENT OF FIRE ALARM SYSTEM 4/28/2006 210,000 OPENSL060556-0 92
INSTALL UL 300 KITCHEN HOOD SUPPRESSION 3/25/2010 7,850 OPENSL100666-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

3
237,850

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21985

Facility: 21989 - RIVIERA HEALTHCARE CENTER
8203 TELEGRAPH ROAD, PICO RIVERA   90660

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

BOILER REPLACEMENT 7/30/2007 36,000 OPENSL071568-0 73
CHILLER REPLACEMENT 8/15/2007 35,000 OPENSL071728-0 70
SB 1838 - FACILITY REFURBISHMENT 12/9/2009 45,000 OPENSL092682-0 0
EXTERIOR REFURBISHMENT 5/26/2010 175,000 OPENSL101152-0 0
LIGHT AND HANDRAIL REPLACEMENT 5/26/2010 50,000 OPENSL101158-0 0
PATIENT ROOMS FURBISHMENT 6/23/2010 150,000 OPENSL101396-0 0
COMMON AREA REFUBISHMENT 7/28/2010 225,000 OPENSL101760-0 0

7
716,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21989

Facility: 12127 - Ronald Reagan UCLA Medical Center
757 Westwood Plaza, Los Angeles   90095

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

RRUMC 8501K INSTALL CABLE TV 2/23/2010 2,000 OPENGL100384-1 0
INSTALL REFRIGERATOR AND RELOCATE POWER (2203J) 5/18/2010 2,000 OPENGL100384-5 0
RRUMC 8TH FI-DIALYSIS - PYXIS & U/C REF 6/22/2010 5,000 OPENGL100384-6 0
Annual Permit Master Record 10/5/2010 2,000 OPENGL102432-0 0
COMFORT CORNER TV INSTALLATION 10/5/2010 2,000 OPENGL102432-1 0
B LEVEL ROOM B604 DATA CONDELET INSTALLATION 11/9/2010 2,000 OPENGL102432-2 0
CHS-SCHOOL OF DENTISTRY FOURTH FLOOR LOCKERS
INSTALLATION

11/26/2002 40,000 OPENSL021632-0 90

READING ROOM TENANT IMPROVEMENT PROJECT SUITE 1C21 1/26/2009 95,000 OPENSL090184-0 100
RRUMC EMERGENCY OXIGEN BYPASS 4/28/2009 80,000 OPENSL090842-0 90
RM2L13 SIEMENS 64 SCANNER INTERVENTION RADIOLOGY
INTALLATION

8/3/2009 384,623 OPENSL091650-0 0

RRUMC-3325A DATA CENTER HVAC UPGRADE 8/3/2009 250,000 OPENSL091654-0 0
INSTALLATION OF SECURITY GATE 9/15/2009 45,000 OPENSL092012-0 0
ROOM 33225A AIDED CENTER PANEL 10/27/2009 39,000 OPENSL092372-0 100
DEMOLITION AND INSTALLATION OF WAYFINDING SIGNAGE AT
PARKING LEVEL

11/9/2009 120,000 OPENSL092456-0 0

INSTALLATION OF PHILLIPS BI PLANE ANGIOGRAPHY VASCULAR
IMAGING EQUIPMENT

11/9/2009 406,750 OPENSL092476-0 0
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County: 19A - LOS ANGELES

Facility: 12127 - Ronald Reagan UCLA Medical Center
757 Westwood Plaza, Los Angeles   90095

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

INSTALL ADDITIONAL PATIENT LIGHTING CONTROL IN PTU
ROOM 2311

12/8/2009 24,500 OPENSL092666-0 0

ROOM B- O3 EQUIPMENT RELOCATION 1/12/2010 20,000 OPENSL100068-0 10
SB 1838 - "B" AND 1ST FLOOR CONFERENCE ROOM REMODEL 1/13/2010 45,000 OPENSL100080-0 50
SB 1838 - 2ND AND 3RD FLOOR ACCESIBILITY RESTROOM
UPGRADE

1/13/2010 45,000 OPENSL100084-0 0

SB 1838 - 2ND AND 3RD FLOOR MECHANICAL SYSTEM DIFF.
REPLACEMENT & BALANCING

1/13/2010 30,000 OPENSL100086-0 100

SB 1838 - 2ND & 3RD FLOOR POWER PANEL 1/13/2010 40,000 OPENSL100088-0 0
SB 1838 - 2ND & 3RD FLOOR POWER PANEL 1/13/2010 40,000 OPENSL100088-0 0
SEMEL TOWER A LEVEL & 3RD LEVEL DATA ROOMS
INSTALLATION

1/13/2010 80,000 OPENSL100090-0 95

SEMEL TOWER A LEVEL & 3RD LEVEL DATA ROOMS
INSTALLATION

1/13/2010 80,000 OPENSL100090-0 95

SEMEL TOWER: B, 1ST,  2ND, AND 3RD FLOORS FIRE
PROTECTION UPGRADE

1/13/2010 28,000 OPENSL100092-0 0

SPECIMEN PROCESSING ALTERATIONS 2/9/2010 40,000 OPENSL100274-0 60
NPI DEMOLITION AND REPAIR 3/8/2010 350,000 OPENSL100524-0 0
RRUMCB 403 CLIN LAB DOOR INSTALATION 3/16/2010 12,000 OPENSL100586-0 0
CENTER FOR HEALTH SCIENCES 2-HR FIRE BARRIER FOR NRRU 3/15/2010 35,000 OPENSL100640-0 0
PROVIDE NEW ACCESS TO WEST DINING ROOM 1225E 4/20/2010 80,000 OPENSL100856-0 30
INSTALL HARDWARE AT ENTRY DOOR AT NO. 2 PACU 5/4/2010 9,000 OPENSL100960-0 100
2234 & 2545 METRO RACK INSTALLATION 6/1/2010 5,000 OPENSL101184-0 40
E223 CLINICAL LAB SUPPLIES EQUIPMENT ROOM 6/1/2010 40,000 OPENSL101186-0 95
LD KITCHEN CART/POT WASH 6/1/2010 5,000 OPENSL101188-0 0
RECONNECTION AND REPLACEMENT/ EMERGENCY SHOWER AND EYE
WASHER

7/6/2010 35,000 OPENSL101554-0 0

CIRCUIT UPGRADE ROOM 1240 7/6/2010 5,000 OPENSL101562-0 100
METRO RACK AND PIXIS ANCHORAGE MICILLANOUS LOCATION 7/6/2010 10,000 OPENSL101568-0 0
2ND FLOOR DECON SINK COUNTER 7/13/2010 5,000 OPENSL101634-0 0
ROOM B 403 PANEL INSTALLATION 9/7/2010 10,000 OPENSL102136-0 0
RADIOLOGY MONITOR INSTALLATION 11/30/2010 25,000 OPENSL102918-0 0
LABOR AND DELIVERY MONITOR INSTALLATION 11/30/2010 20,000 OPENSL102920-0 0
2130 UTILITY PERISCOPE REMOVAL 12/7/2010 45,000 OPENSL103002-0 0
B403 CLINICAL LAB ACCESS CONTROL 12/21/2010 25,000 OPENSL103222-0 0
MC 1513 ED AUXILIARY PHARMACY 12/30/2010 75,000 OPENSL103378-0 0
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County: 19A - LOS ANGELES

Facility: 12127 - Ronald Reagan UCLA Medical Center
757 Westwood Plaza, Los Angeles   90095

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

FIRST FLOOR BABY CHANGING STATION 1/11/2011 2,000 OPENSL110062-0 0

45
2,740,873

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12127

Facility: 11548 - San Gabriel Valley Medical Center
438 W. Las Tunas Dr., San Gabriel   91776

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

SB 499: VSI - BLDG 1/PAVILION BLDG 6/30/2010 200,000 OPENIL101496-0 0
SB 499: VSI - BLDG 1/PAVILION BLDG, OUT OF PLANE WALL
ANCHORAGE

6/30/2010 0 OPENIL101496-1 0

SB 499: VSI - BLDG 1/PAVILION BLDG, ARCH & MEP 6/30/2010 0 OPENIL101496-2 0
ROOF TOP CELL SITE 10/5/2010 29,000 OPENSL102434-0 0

4
229,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11548

Facility: 22022 - SAN MARINO MANOR
6812 NORTH OAK AVENUE, SAN GABRIEL   91775

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REPLACEMENT OF FIRE SUPPRESSION SYSTEM 8/17/2010 5,500 OPENSL101958-0 0

1
5,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22022

Facility: 12033 - Santa Monica - UCLA Medical Center
1250 16th St., Santa Monica   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Gillock

REMODEL OF EXISTING 2,428 SF MEDICAL OFFICE - OSHPD 3
CLINIC

7/13/2010 150,000 OPENES101217-0 0

SMH 3RD FLOOR DOOR OPENER RELOCATION 2/11/2008 5,000 OPENGL071394-7 0
SM/OHRP-REPLACEMENT HOSPITAL 7/14/1999 87,972,000 OPENHL990946-0 90
SMH SMILE SCANNER REPLACEMENT 10/3/2003 25,000 OPENSL031070-0 90
ROOM B102 UPS CIRCUITS 4/5/2007 15,000 OPENSL070644-0 0
3RD FLOOR SUITE 314 PLUMBING ALTERATION 4/22/2008 40,000 OPENSL080820-0 94

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12033 - Santa Monica - UCLA Medical Center
1250 16th St., Santa Monica   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

SMH SUITE 358 STEIS SYSTEM 1RELOCATION 5/6/2008 4,000 OPENSL080908-0 95
SMH A550 & A5570G DIALYSIS STATIONS 6/18/2008 10,000 OPENSL081210-0 0
METRO RACK AND EQUIPMENT INSTALLATION 3/10/2009 10,000 OPENSL090468-0 40
UPS ADDITION SERVER ROOM B410 5/4/2009 112,000 OPENSL090892-0 80
VOICE & DATA CABLING 6/8/2009 2,900,010 OPENSL091152-0 35
SECOND FLOOR OUTPATIENT RADIOLOGY ROOMS 7/1/2009 600,000 OPENSL091386-0 0
CROSS CORRIDOR DOOR ALARM 1/12/2010 5,000 OPENSL100064-0 60
NORTH WING LIBRARY MODIFICATIONS 2/10/2010 35,000 OPENSL100294-0 0
INSTALL RESPIRATORY THERAPY EQUIPMENT IN SUITE 4400 &
4403

2/23/2010 20,000 OPENSL100386-0 100

RELOCATION OF MEDICATION ROOMS 3/11/2010 240,000 OPENSL100564-0 0
MERLE NORMAN PAVILION CABLING UPGRADE 3/15/2010 565,161 OPENSL100610-0 0
DATA EQUIPMENT RACKS REPLACEMENT IN 6 ROOMS 3/11/2010 160,000 OPENSL100622-0 0
MAIN LOBBY SECURITY OFFICE 4/7/2010 90,000 OPENSL100762-0 0
INSTALL NEW FIRE RATED ACCESS PANEL AT CORRIDOR
CEILING

5/25/2010 10,000 OPENSL101120-0 100

INSTALL GAILIEO ECHO 6/8/2010 3,500 OPENSL101252-0 100
INSTALL DSI METRO RACK NNP 6/8/2010 50,000 OPENSL101254-0 0
MEDICAL PROCEDURE RECOVERY AND DIALYSIS OVERFLOW 6/25/2010 700,000 OPENSL101440-0 0
RELOCATINON OF IMAGE RECONSTUCTION OF UNIT FROM A580
TO A408

7/6/2010 35,000 OPENSL101552-0 0

TELEMETRY ROOM - 5TH LEVEL, NORMAN MERLE PAVILION 7/7/2010 210,531 OPENSL101602-0 0
MNP 3RD FLOOR OR SATELLITE PHARMACY RENOVATION 7/13/2010 100,000 OPENSL101632-0 0
SMUMC MNP BASEMENT REMODEL 7/29/2010 700,000 OPENSL101790-0 0
PT / OT INTERIOR IMPROVEMENT: ADMINISTRATIVE OFFICE
INTERIOR IMPROVEMENT

8/3/2010 700,000 OPENSL101824-0 0

CONSTRUCT NEW 2ND FLOOR 'SHELL" SPACE REMOTE PHARMACY 8/26/2010 200,000 OPENSL102052-0 0
SMUMC  IDF'S INSTALLATION OF EPOWER OUTLETS 9/3/2010 100,000 OPENSL102124-0 0
MNP MAILROOM RELOCATION 9/7/2010 6,000 OPENSL102138-0 0
INSTALL IRIS-UA AND SYSMEX-XE BLOOD ANAYZER 9/7/2010 3,500 OPENSL102140-0 0
INSTALL CONVIENTS POWER AND DATA OUTLET 9/7/2010 10,000 OPENSL102142-0 0
DC POWER UPGRADE 9/30/2010 49,000 OPENSL102380-0 0
RRU - NORTH WING CAFETERIA REMODEL 10/18/2010 75,000 OPENSL102576-0 0
MNP NURSE CALL UPGRADE 10/26/2010 40,000 OPENSL102648-0 0
CENTRAL PLANT WATER SOFTENER INSTALLATION 11/30/2010 40,000 OPENSL102936-0 0
INSTALL TEMPORARY COOLER AT MNP 11/30/2010 50,000 OPENSL102938-0 0
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County: 19A - LOS ANGELES

Facility: 12033 - Santa Monica - UCLA Medical Center
1250 16th St., Santa Monica   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

ELEVATOR CONTROL SYSTEM REPLACEMENT 11/30/2010 260,000 OPENSL102942-0 0
MERLE NORMAN PAVILION AIR HANDLING UNIT #6 REPLACEMENT 12/6/2010 700,000 OPENSL102992-0 0
INSTALLATION OF UPGRADE COOLING AT MNP IDF AND MDF 12/10/2010 400,000 OPENSL103048-0 0
SMUMC MNP 3RD FLOOR IR APRON RACKS 12/20/2010 6,500 OPENSL103198-0 0
SMUMC MNP OR#6 OR LIGHT REPLACEMENT 12/20/2010 6,500 OPENSL103200-0 0
SMORH/MNP SHADE GARDEN WALKWAY 12/23/2010 900,000 OPENSL103270-0 0
RRU - 1ST FLR PAIN RECEPTION DESK ALTERATIONS 12/28/2010 20,000 OPENSL103288-0 0
PAGING ANTENNA CABLING INSTALLATION 12/28/2010 300,000 OPENSL103290-0 0
RRU - MNP OR 3RD FLR CASE MGM DISPLAY AND METRO RACK
ANCHORING

12/28/2010 35,000 OPENSL103292-0 0

CW 2ND FLR DR. READING ROOM 12/28/2010 85,000 OPENSL103294-0 0
MNP 5TH FLR ANCHORING AND MED ROOM 12/28/2010 35,000 OPENSL103296-0 0
RRU - MNP CLINIC LAB AUTOMATE INSTALLATION 12/28/2010 100,000 OPENSL103298-0 0
RRU - MNP 4TH FLR ANCHORING AND MED ROOM 12/28/2010 35,000 OPENSL103300-0 0
SMUMC CLIN LAB VISTA INSTALLATION 12/28/2010 20,000 OPENSL103322-0 0
SMUMC ORTHO WING GROUND FLOOR CONF ROOM REMODEL 12/28/2010 45,000 OPENSL103328-0 0

53
98,988,702

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12033

Facility: 28167 - SANTA TERESITA MANOR
819 BUENA VISTA STREET, DUARTE   91010-1703

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Riker

NEW MAIN ELECTRICAL, COMMUNICATIONS AND HVAC CHILLED
WATER SERVICES.

10/28/2009 225,147 OPENSL092386-0 5

1
225,147

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28167

Facility: 22240 - SERRANO CONVALESCENT HOSPITAL NORTH
5401 FOUNTAIN AVENUE, LOS ANGELES   90029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

VOLUNTARY FOOTING AND PORTION OF SLAB-ON-GRADE
RETROFITTING

1/3/2008 603,159 OPENSL072968-0 90

TEAR OFF EXISTING ROOF, INSTALL MODIFIED BITUMEN ROOF
SYSTEM

3/8/2010 115,880 OPENSL100510-0 40

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 22240 - SERRANO CONVALESCENT HOSPITAL NORTH
5401 FOUNTAIN AVENUE, LOS ANGELES   90029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

HVAC DEFICIENCY 9/2/2010 20,000 OPENSL102118-0 0

3
739,039

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22240

Facility: 22665 - SERRANO CONVALESCENT HOSPITAL SOUTH
5400 FOUNTAIN AVENUE, LOS ANGELES   90029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

HVAC REPLACEMENT 10/4/2010 40,000 OPENSL102424-0 0

1
40,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22665

Facility: 22044 - SHARON CARE CENTER
8167 WEST 3RD STREET, LOS ANGELES   90048

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

TUB ROOM REMODEL 12/1/2008 5,000 OPENSL082568-0 45
KICTHEN HOOD FIRE SUPPRESION 12/1/2009 7,000 OPENSL092622-0 0
HVAC REPLACEMENT 12/28/2009 12,000 OPENSL092826-0 0

3
24,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22044

Facility: 22669 - SHERMAN OAKS CONVALESCENT HOSPITAL
14401 HUSTON STREET, SHERMAN OAKS   91403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

EMERGENCY REPLACEMENT OF REFRIGERATOR/ FREEZER 2/25/2009 35,000 OPENSL090414-0 0

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22669

Facility: 12047 - Sherman Oaks Hospital
4929 Van Nuys Blvd., Sherman Oaks   91403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

1966 BUILDING SEISMIC UPGRADE (SB 1953) 1/9/2008 1,300,000 OPENHL073024-0 0
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County: 19A - LOS ANGELES

Facility: 12047 - Sherman Oaks Hospital
4929 Van Nuys Blvd., Sherman Oaks   91403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

1956 ORIGINAL BUILDING (01) DEMOLITION 3/12/2009 1,800,000 OPENIL082924-0 0
INC 1 - EXTERIOR SCREEN WALL AND LOBBY EXTENSION
DEMOLITION

3/12/2009 0 OPENIL082924-1 0

INC 2: RELOCATE EMERGENCY GENERATOR & FIRE ALARM (NOT
HERE YET)

3/19/2009 0 OPENIL082924-2 0

INC 3: CONSTRUCT SURGERY RENOVATIONS (NOT HERE YET) 3/19/2009 0 OPENIL082924-3 0
INC 4: CONSTRUCT CENTRAL STERILE RENOVATIONS (NOT HERE
YET)

3/19/2009 0 OPENIL082924-4 0

INC 5: 1956 ORIGINAL BUILDING (01) DEMOLITION 3/19/2009 0 OPENIL082924-5 0
NEW REPLACEMENT BUILDING ADDITION 12/8/2009 5,000 OPENIL092664-0 0
TELEMETRY UPGRADE 6/14/2006 140,000 OPENSL060878-0 100
TCU CONVERSION TO MED/SURG. UNIT 1/4/2008 620,000 OPENSL073004-0 0
CHILLER REPLACEMENT 1/4/2008 340,000 OPENSL073012-0 0
FIRE ALARM CONTROL PANEL REPLACEMENT 2/9/2010 126,025 OPENSL100276-0 0
REPLACEMENT EMERGENCY GENERATOR UNIT 2/11/2010 65,000 OPENSL100326-0 0
RRU - ER EXAM / TREATMENT CHANGE OF USE 12/23/2010 35,000 OPENSL103268-0 0
REPLACE CHILLER & COOLING TOWER 1/11/2011 180,000 OPENSL110066-0 0

15
4,611,025

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12047

Facility: 12050 - Shriners Hospital for Children - L.A.
3160 Geneva St., Los Angeles   90020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

REPLACE MEDICAL AIR COMPRESSOR 7/1/2009 8,000 OPENSL091396-0 0
SB 1838 - REPLACEMENT OF (2) EXISTING STERILIZERS 6/25/2010 22,459 OPENSL101426-0 0
SB 499: PROJECT 1, LOCATING PICU IN COMPLIANT BLDG 1B 6/30/2010 2,000,000 OPENSL101492-0 0

3
2,030,459

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12050

Facility: 13225 - Silver Lake Medical Center - Downtown Campus
1711 W. Temple St., Los Angeles   90026

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

BOILER REPLACEMENT PROJECT 2/23/2006 350,000 OPENSL060188-0 86
4TH FLOOR SUPPLEMENTAL COOLING UNIT ADDITION 7/25/2007 150,000 OPENSL071532-0 5
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County: 19A - LOS ANGELES

Facility: 13225 - Silver Lake Medical Center - Downtown Campus
1711 W. Temple St., Los Angeles   90026

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

CT SCAN EQUIP REPLACEMENT/HANDICAPPED TOILET ROOM
REMODEL

12/27/2007 75,000 OPENSL072890-0 0

8TH FLOOR 32 BED MEDICAL SURGERY 8/28/2008 1,500,000 OPENSL081770-0 0
INSTALL ANSUL FIRE SUPPRESSION SYSTEM 7/9/2009 9,827 OPENSL091450-0 0

5
2,084,827

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13225

Facility: 11741 - Silver Lake Medical Center - Ingleside Campus
7500 E. Hellman Ave., Rosemead   91770

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

NURSE CALL REPLACEMENT OF LIKE KIND 5/6/2009 51,809 OPENSL090920-0 0
INSTALL ANSUL FIRE SUPPRESSION SYTEM 7/6/2010 5,762 OPENSL101566-0 0
FIRE ALARM UPGRADE 7/16/1997 37,312 OPENSL970868-0 92

3
94,883

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11741

Facility: 21694 - SKYLINE HEALTH CARE CENTER
3032 ROWENA AVENUE, LOS ANGELES   90039

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

 SB 1838 - ELECTRICAL OUTLET INSTALLATION 11/29/2010 10,000 OPENSL102896-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21694

Facility: 22061 - SOLHEIM LUTHERAN HOME FOR THE AGED
2236 MERTON AVENUE, LOS ANGELES   90041

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

REPLACE AND UPGRADE FIRE ALARM SYSTEM 8/27/2008 75,000 OPENSL081748-0 0

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22061

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 127 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 19A - LOS ANGELES

Facility: 22174 - St. Andrews Healthcare
2300 WEST WASHINGTON BOULEVARD, LOS ANGELES   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW

Annual Permit Master Record 8/18/2010 0 OPENGL101984-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22174

Facility: 22005 - St. John of God Retirement & Care Center
2468 South St. Andrews Place, Los Angeles   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

CONVERT 25 SNF BEDS TO SNF FACILITY 7/13/2010 1 OPENSL101628-0 100
FIRE ALARM INSTALLATION 6/18/1997 38,000 OPENSL970706-0 90

2
38,001

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22005

Facility: 12006 - St. John's Health Center
1328 22nd St., Santa Monica   90404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Gillock

TI OF PARTIAL FIRST FLOOR AND CONSTRUCTION OF NEW
CANOPY

3/8/2010 1,000,000 OPENES100373-0 0

Annual Permit Master Record 8/5/2010 0 OPENGL101840-0 0
FOUR FLOOR CARITAS SUITES ELECTRICAL UPGRADE 9/23/2010 6,840 OPENGL101840-1 0
ENTRY PLAZA, RETAINING WALLS & ASSOCIATED SITE AND
BUILDING WORK

12/9/2009 2,500,000 OPENHL092698-0 0

STEPS 1 & 2: INPATIENT, DIAGNOSTIC AND TREATMENT
BLDGS.

6/13/1997 266,000,000 OPENHL970678-0 90

2ND FLOOR ICU/RESPIRITORY THERAPY RENOVATIONS 9/26/2007 9,308,980 OPENSL072102-0 75
REMODEL WORK TO BUILD IS OFFICE 7/18/2008 169,232 OPENSL081466-0 5

7
278,985,052

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12006

Facility: 12014 - St. Vincent Medical Center
2131 W. 3rd St., Los Angeles   90057

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

FIRE ALARM SYSTEM REPLACEMENT 8/3/2007 1,100,000 OPENSL071604-0 80
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County: 19A - LOS ANGELES

Facility: 12014 - St. Vincent Medical Center
2131 W. 3rd St., Los Angeles   90057

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

ANGIO LAB #3 REMODEL (ROOM 1163) 12/7/2010 340,000 OPENSL102996-0 0
EMERGENCY GENERATOR DAY TANK REPLACEMENT 12/17/2010 200,000 OPENSL103190-0 0
EMERGENCY GENERATOR REPLACEMENT 12/17/2010 1,500,000 OPENSL103192-0 0

4
3,140,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12014

Facility: 22089 - STUDIO CITY CONVALESCENT HOSPITAL
11429 VENTURA BOULEVARD, STUDIO CITY   91604

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

EXISTING PATIENT ROOM ELECTRICAL OUTLET INSTALLATION 10/14/2008 40,000 OPENSL082126-0 75
EXTERIOR DOOR REPLACEMENT 12/9/2009 5,000 OPENSL092676-0 0
NURSE CALL ANNUNCIATOR PANEL REPLACEMENT 4/14/2010 8,728 OPENSL100814-0 0
KITCHEN HOOD SUPPRESSION SYSTEM 10/13/2010 9,000 OPENSL102510-0 0

4
62,728

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22089

Facility: 21961 - SUNBRIDGE CARE AND REHAB FOR PLAYA DEL REY
7716 MANCHESTER AVENUE, PLAYA DEL REY   90293

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

DOOR REPLACEMENT 5/19/2008 7,000 OPENSL081016-0 0
LAUNDRY ROOM ENCLOSURE 12/4/2008 15,000 OPENSL082642-0 0
FIRE SUPPRESSIOM SYSTEM REPLACEMENT 5/11/2009 4,500 OPENSL090938-0 0

3
26,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21961

Facility: 22247 - SUNNYVIEW CONVALESCENT CENTER
2000 WEST WASHINGTON BOULEVARD, LOS ANGELES   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

REPLACE EXISTING EMERGENCY GENERATOR 9/20/2007 106,000 OPENSL072042-0 90
WATER HEATER REPLACEMENT 12/13/2010 23,000 OPENSL103078-0 0

2
129,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22247
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County: 19A - LOS ANGELES

Facility: 22091 - SUNRAY EAST CONVALESCENT HOSPITAL
3210 WEST PICO BOULEVARD, LOS ANGELES   90019

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

REPLACE FACILITY BACK-UP GENERATOR 5/14/2007 125,000 OPENSL070944-0 94
MEZZANINE STRUCTURE RETROFIT 5/2/2008 68,000 OPENSL080888-0 95

2
193,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22091

Facility: 22110 - SYCAMORE PARK CARE CENTER
4585 NORTH FIGUEROA STREET, LOS ANGELES   90065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

CORRIDOR HANDRAIL & LIGHTING UPGRADE 4/1/2009 10,000 OPENSL090676-0 65
ERU ROOM RENOVATION 9/25/2009 20,000 OPENSL092116-0 0

2
30,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22110

Facility: 12824 - Tarzana Treatment Center
18646 Oxnard St., Tarzana   91356

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

HVAC & EMERGENCY POWER GENERATOR REPLACEMENT 3/30/2010 320,000 OPENSL100706-0 0

1
320,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12824

Facility: 12112 - Temple Community Hospital
235 N. Hoover St., Los Angeles   90004

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

CONVERT PATIENT ROOMS 5-1 THRU 5-7 OUTPATIENT SUITE 6/9/2010 42,800 OPENSL101268-0 0

1
42,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12112

Facility: 21476 - THE CALIFORNIAN - PASADENA CONVALESCENT HOSPITAL
120 BELLEFONTAINE STREET, PASADENA   91105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

REPLACE EXISTING ROOF 8/5/2010 196,000 OPENSL101850-0 0

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

1
196,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21476

Facility: 21980 - THE CENTER AT PARK WEST
6740 WILBUR AVENUE, RESEDA   91335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

GENERATOR AND EMERGENCY OUTLETS FOR SUB-ACUTE PATIENT
ROOMS

2/21/2006 75,000 OPENSL060178-0 90

REMODEL NURSE STATION 2/27/2007 7,000 OPENSL070318-0 0

2
82,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21980

Facility: 24519 - The Rehabilitation Center of Beverly Hills
580 San Vincente Blvd., Los Angeles   90048

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

MEDICAL RECORDS AND STORAGE ADDITION 7/18/2008 35,000 OPENSL081476-0 40
KICTHEN HOOD FIRE SUPPRESION 12/1/2009 5,000 OPENSL092620-0 0
EMERGENCY REPLACEMENT OF FIRE ALARM PANEL 12/2/2009 60,000 OPENSL092642-0 0

3
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24519

Facility: 15179 - USC Kenneth Norris, Jr. Cancer Hospital
1441 Eastlake Ave., Los Angeles   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

ADD MEN"S AND WOMENS RESTROOM & MODIFY OFFICES 9/11/2008 143,141 OPENSL081884-0 5

1
143,141

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15179

Facility: 16483 - USC University Hospital
1500 San Pablo St., Los Angeles   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Modlin

OUTPATIENT CLINICAL SERVICES SURGICAL 5/5/2010 2,250,000 OPENEL100986-0 0
TIME AND MATERIAL FOR MOU DATED 6/26/09 8/17/2010 1 OPENEL101966-0 0
NPC-3 SEISMIC UPGRADE 11/29/2007 362,000 OPENSL072620-0 10
USC UNIVERSITY HOSPITAL TOWER PATHOLOGY DEPARTMENT
RENOVATION

4/26/2010 110,000 OPENSL100900-0 0

SMC109.RPT  v03252004
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Facility: 16483 - USC University Hospital
1500 San Pablo St., Los Angeles   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

USC UNH SECOND FLOOR FLUOROSCOPY ROOM # 6 REMODEL
(174)

5/17/2010 90,000 OPENSL101048-0 0

HIGH PRESSURE STEAM PIPING 5/20/2010 80,000 OPENSL101114-0 0
USC UNH SECOND FLOOR FLUOROSCOPY ROOM #4 REMODEL (156) 5/28/2010 90,000 OPENSL101180-0 0
WATER SOFTENER AND BRINE TANK REPLACEMENT 7/16/2010 85,000 OPENSL101670-0 0
USC UNH SECOND FLOOR CATH LAB #1 REMODEL (117) 7/29/2010 563,706 OPENSL101788-0 0
USC UNH SECOND FLOOR ULTRASOUND REMODEL 10/1/2010 130,000 OPENSL102402-0 0
SB 1838 - CONVERT STORAGE ROOMS TO OMNICELL ROOMS 12/6/2010 38,000 OPENSL102986-0 0
HYBRID CARDIO-VASCULAR OR REMODEL 12/10/2010 1,043,389 OPENSL103046-0 0
USC UNH SECOND FLOOR BI-PLANE REMODEL (2-141) 12/14/2010 585,000 OPENSL103104-0 0
SB 1838 - GAMMA CAMERA EQUIPMENT REPLACEMENT 12/15/2010 47,500 OPENSL103118-0 0
FILTER AND PRESSURE MONITORING ADDITION 12/31/2010 253,000 OPENSL103164-0 0
DESIGNATION OF ROOMS AS HOSPITAL-WITHIN-A-HOSPITAL 12/23/2010 250 OPENSL103266-0 0

16
5,727,846

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16483

Facility: 12140 - Valley Presbyterian Hospital
15107 Van Owen St., Van Nuys   91405

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

LABOR, DELIVERY, RECOVERY REMODEL 8/14/2007 140,000 OPENSL071712-0 0
R/F ROOM CONVERSION 9/12/2007 591,000 OPENSL071964-0 100
INSTALL LOW VOLTAGE CABLEING AND ACCESS POINTS AT
VARIOUS LOCATIONS

4/1/2009 161,000 OPENSL090666-0 0

DWP STATION #IS1799 UPGRADE 5/14/2009 90,000 OPENSL090986-0 0
OR 7 & 9 SURGICAL LIGHT REPLACEMENT 6/24/2009 140,000 OPENSL091296-0 100
REPLACE KITCHEN FIRE SUPPRESSION SYSTEM 7/15/2009 8,000 OPENSL091502-0 0
CHILLER AND COOLING TOWER REPLACEMENT 10/20/2009 948,033 OPENSL092286-0 0
CATH LAB REMODEL AND EQUIPMENT REPLACEMENT 1/7/2010 87,000 OPENSL100048-0 0
CLEAN ROOM REMODEL 8/2/2010 18,000 OPENSL101806-0 0
EMERGENCY TEMPORARY CHILLER 8/10/2010 40,000 OPENSL101878-0 0
OR #6 SUGICAL LIGHT AND SCRUB SINKS REPLACEMENT 12/13/2010 110,000 OPENSL103084-0 0

11
2,333,033

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12140

SMC109.RPT  v03252004
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Facility: 12551 - Verdugo Hills Hospital
1812 Verdugo Blvd., Glendale   91208

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Modlin

HAZUS 2010 VSI: MAIN BUILDING 12/30/2010 1,400,000 OPENHL103374-0 0
SB 1838 - INSTALL X-RAY EQUIPMENT & RELATED STRUCTURAL
ANCHORAGE & ELECTRICAL

7/14/2010 20,000 OPENSL101656-0 0

RRU - INSTALL 4O KVA UPS 7/22/2010 30,000 OPENSL101722-0 0
SB 1838 - REMOVE & REPLACE CT SCAN EQUIPMENT & RELATED
STRUCTURAL, ELECTRICAL, & MECH

9/8/2010 35,000 OPENSL102178-0 0

SB 1838 - REMOVAL AND REPLACEMENT OF X-RAY EQUIPMENT
IN ROOM #3

12/6/2010 20,000 OPENSL102988-0 0

5
1,505,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12551

Facility: 22148 - VERNON CONVALESCENT HOSPITAL
1037 WEST VERNON AVENUE, LOS ANGELES   90037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Gillock

WET CHEMICAL HOOD SYSTEM 10/26/2006 7,500 OPENSL061964-0 85

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22148

Facility: 22818 - VIEW HEIGHTS CONVALESCENT HOSPITAL
12619 SOUTH AVALON BOULEVARD, LOS ANGELES   90061

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Riker

REPLACE EMERGENCY GENERATOR 4/15/2010 80,000 OPENSL100832-0 0

1
80,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22818

Facility: 26154 - VILLA SCALABRINI SPECIAL CARE UNIT
10631 VINEDALE STREET, SUN VALLEY   91352

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

UPGRADING EXISTING FIRE ALARM SYSTEM 11/2/2010 55,000 OPENSL102696-0 0

1
55,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26154

SMC109.RPT  v03252004
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Facility: 22157 - VIRGIL CONVALESCENT HOSPITAL
975 NORTH VIRGIL AVENUE, LOS ANGELES   90029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Gillock

PROVIDE CONCRETE FOUNDATION FOR WASHING MACHINES 2/8/2010 7,500 OPENSL100260-0 0
INSTALLATION OF KITCHEN HOOD FIRE SUPPRESSION SYSTEM 8/9/2010 7,500 OPENSL101870-0 0

2
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22157

Facility: 22215 - WEST HILLS HEALTH & REHABILITATION CENTER
7940 TOPANGA CANYON BOULEVARD, CANOGA PARK   91304

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

GENERATOR REPLACEMENT 6/7/2002 80,000 OPENSL020666-0 10
EXISTING PATIENT ROOM ELECTRICAL OUTLET INSTALLATION 2/11/2009 35,000 OPENSL090312-0 0

2
115,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22215

Facility: 12182 - West Hills Hospital and Medical Center
7300 Medical Center Dr., Canoga Park   91307

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

ED/ICU ADDITION 10/1/2003 32,400,000 OPENHL031056-0 90
WEST HILLS HOSPITAL ENTRY REMODEL 11/30/2010 1,293,500 OPENHL102924-0 0
ADD ADDITIONAL SERVER EQUIPMENT TO UPGRADE ROOM 4/30/2008 687,828 OPENSL080866-0 0
REMODEL/ EQUIPMENT UPGRADE FOR CATH LAB #2 8/5/2008 236,902 OPENSL081586-0 100
LABOR & DELIVERY MEDICAL GAS REVISIONS 9/24/2009 15,000 OPENSL092102-0 0
HUGS - INFANT SECURITY SYSTEM 10/1/2009 115,118 OPENSL092156-0 0
RENOVATION FOR HYPERBARIC & HYDROTHERAPY TREATMENT
ROOMS

11/9/2009 205,926 OPENSL092452-0 95

WIRELESS LOCAL AREA NETWORK SYSTEM 12/17/2009 43,000 OPENSL092758-0 0
FIRST FLOOR CT REMODEL 2/2/2010 304,000 OPENSL100218-0 0
VOLUNTARY UPGRADE OF EXISTING AIRBORNE INFECTION
ISOLATION ROOM

2/24/2010 107,175 OPENSL100404-0 0

UPGRADE TO PUBLIC AND STAFF RESTROOMS 3/8/2010 201,217 OPENSL100532-0 0
REPLACE KITCHEN & CAFETERIA HOOD SUPPRESSION SYSTEM 5/6/2010 31,000 OPENSL100996-0 0
6TH FLOOR EAST RENOVATION 6/15/2010 2,214,200 OPENSL101348-0 0
ICU FINISHES REMODEL 8/25/2010 350,000 OPENSL102048-0 90
WEST HILLS CAFETERIA REMODEL 9/28/2010 674,500 OPENSL102394-0 0

SMC109.RPT  v03252004
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Facility: 12182 - West Hills Hospital and Medical Center
7300 Medical Center Dr., Canoga Park   91307

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Alaton

PYXIS EQUIPMENT ACHORANGE 11/15/2010 30,000 OPENSL102794-0 0
3RD FLOOR INTERIOR FINISHES UPGRADES 12/9/2010 1,900,000 OPENSL103030-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 12/20/2010 10,000 OPENSL103246-0 0
RRU - KRONOS CLOCKS 12/30/2010 21,800 OPENSL103376-0 0

19
40,841,166

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12182

Facility: 22580 - WESTERN CONVALESCENT HOSPITAL
2190 WEST ADAMS BOULEVARD, LOS ANGELES   90018

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR

SUB ACUTE UNIT - ELECTRICAL OUTLET INSTALLATION 4/22/2010 45,000 OPENSL100882-0 0

1
45,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22580

Facility: 22682 - WESTLAKE CONVALESCENT HOSPITAL
316 SOUTH WESTLAKE AVENUE, LOS ANGELES   90057

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

ROOFTOP HVAC 7/28/2005 26,000 OPENSL050742-0 85
DIRECT REPLACEMENT OF SEWER/WASTELINES 2/9/2010 70,000 OPENSL100264-0 0

2
96,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22682

Facility: 22792 - WESTSIDE HEALTH CARE
1020 SOUTH FAIRFAX AVENUE, LOS ANGELES   90019

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Gillock

REPAIR A DAMAGE NON STRUCTUAL STELL STUD WALL BEHIND
KITCHEN HOOD

6/15/2010 9,000 OPENGL101334-1 0

KITCHEN HOOD UL-300 4/3/2009 2,500 OPENSL090700-0 10
REPAIRS TO KITCHEN WASTE LINE AND GREASE INTERCEPTERS 6/15/2010 15,000 OPENSL101336-0 0
INSTALL MODIFY DITUMEN ROOF 1/10/2011 112,690 OPENSL110060-0 0

4
139,190

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22792

SMC109.RPT  v03252004
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County: 19A - LOS ANGELES

Facility: 12198 - White Memorial Medical Center
1720 Cesar E. Chavez Ave., Los Angeles   90033

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Modlin

SOUTH  BUILDING NPC3 UPGRADE 5/16/2007 90,000 OPENSL070966-0 1
CATHETHERIZATION/ ELECTROPHYSIOLOGY LABS REMODEL 8/12/2009 1,800,000 OPENSL091716-0 96
BRICK FACADE MECH. SHAFT ALTERATIONS 3/22/2010 69,500 OPENSL100638-0 0
ADD NOMINAL 50 TON MULTI-STACK CHILLER 8/26/2010 336,016 OPENSL102050-0 0
REPLACE CEILING IN ACUTE UNIT 4 SOUTH BLDG. 9/22/2010 150,000 OPENSL102270-0 0
CLINICAL LAB ALTERATIONS ON SECOND FLOOR NORTH
BUILDING

10/1/2010 1,200,000 OPENSL102408-0 0

SB 1838 - OBI UPGRADE FOR RADIOLOGY ONCOLOGY 12/10/2010 49,547 OPENSL103052-0 0

7
3,695,063

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12198

Facility: 22211 - WOODLAND CARE CENTER
7120 CORBIN AVENUE, RESEDA   91335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Alaton

OVER BED LIGHTS, LCD TVS, DUPLEX, AND VALANCE 8/18/2009 19,000 OPENSL091744-0 20

1
19,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22211

1,157Count of Projects for this County:  

2,504,952,180Total Cost for LOS ANGELES County

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 21403 - Arbor Glen Care Center
1033 East Arrow Highway, Glendora   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

WATER HEATER REPLACEMENT 11/26/2008 5,000 OPENSL082560-0 0
AB 2632   WASTE PIPE REPAIR 6/30/2010 4,500 OPENSL101490-0 0
ENG. DESIGN FOR KITCHEN HOOD REPLACEMENT 10/19/2010 20,000 OPENSL102580-0 0

3
29,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21403

Facility: 21382 - Atlantic Memorial Health Care
2750 ATLANTIC AVENUE, LONG BEACH   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

INSTALL NEW DOOR IN OUTPATIENT LOBBY 1/3/2011 15,000 OPENSL110010-0 0
REPLACE TWO WATER HEATERS 1/12/2011 10,000 OPENSL110090-0 0

2
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21382

Facility: 11516 - Aurora Charter Oak
1161 E. Covina Blvd., Covina   91724

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

NEW 39 BED PATIENT BUILDING 10/24/2007 3,654,439 OPENHL072362-0 3
FIRE ALARM PANEL REPLACEMENT 4/26/2010 31,000 OPENSL100896-0 0
REPLACE HOOD SUPRESSION SYSTEM 9/22/2010 7,000 OPENSL102296-0 0
NEW EQUIPMENT REPLACEMENT 9/27/2010 70,000 OPENSL102336-0 0

4
3,762,439

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11516

Facility: 21420 - BAY CREST CARE CENTER
3750 GARNET STREET, TORRANCE   90503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

INSTALL MAIN SERVICE, GENERATOR AND BOILERS 2/17/2009 115,000 OPENSL090336-0 0
Replacement Hood Suppression System 11/24/2009 5,000 OPENSL092560-0 0
NEW HVAC SYSTEM 12/1/2009 150,000 OPENSL092600-0 0

3
270,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21420

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 21429 - BELLFLOWER CONVALESCENT HOSPITAL
9710 EAST ARTESIA BOULEVARD, BELLFLOWER   90706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

EMERGENCY GENERATOR REPLACEMENT 11/7/2006 20,000 OPENSL062034-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21429

Facility: 11428 - Bellflower Medical Center
9542 East Artesia Blvd., Bellflower   90706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

O.R. HVAC UPGRADE 5/19/2005 75,000 OPENSL050458-0 45
REPLACE FIRE HOOD SYSTEM IN KITCHEN 10/9/2007 6,000 OPENSL072220-0 100
TEMPORARY AUTOMATIC TAMPER SWICTH 12/1/2010 5,000 OPENSL102956-0 0

3
86,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11428

Facility: 21541 - BEVERLY HEALTHCARE-COMMUNITY CARE CENTER
3611 IMPERIAL HIGHWAY, LYNWOOD   90262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

EMERGENCY GENERATOR & TRANSFER SWITCH REPLACEMENT 10/1/2004 28,000 OPENSL041082-0 95

1
28,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21541

Facility: 22768 - BIXBY KNOLLS TOWERS HEALTH CARE & REHAB CENTER
3747 ATLANTIC AVENUE, LONG BEACH   90807

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

T-MOBILE CELL SITE 6/18/2008 85,000 OPENHL081218-0 0
T-MOBILE EQUIPMENT PLATFORM; ANTENNA AND SCREEN 2/14/2008 20,000 OPENSL080262-0 0
SMALL CHILLER & COOLING TOWER REPLACEMENT 4/7/2008 500,000 OPENSL080684-0 0
SMALL CHILLER REPLACEMENT PROJECT 1/12/2010 300,000 OPENSL100072-0 0
T-MOBILE LA03561 BIXBY TOWERS 12/30/2010 350,000 OPENSL103332-0 0

5
1,255,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22768

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 22233 - CASA BONITA CONVALESCENT HOSPITAL
535 EAST BONITA AVENUE, SAN DIMAS   91773

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

REPLACE EXISTING AC UNIT 10/4/2010 25,000 OPENSL102418-0 0

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22233

Facility: 11496 - Casa Colina Hospital for Rehab Medicine
255 E. Bonita Ave., Pomona   91767

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 1/7/2011 10,000 OPENGL110028-0 0
PHARMACY DISPENSER 1/7/2011 10,000 OPENGL110028-1 0
LABORATORY EXPANSION 6/25/2009 570,000 OPENSL091308-0 100

3
590,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11496

Facility: 11410 - Catalina Island Medical Center
100 Falls Canyon Rd., Avalon   90704

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

REPLACE LAUNDRY ROOM DOORS 5/5/2009 900 OPENGL081294-1 96
Annual Permit Master Record 7/29/2010 15,000 OPENGL101792-0 0
SEWER REPAIRS 8/23/2010 15,000 OPENGL101792-1 0
REPLACEMENTS OF DOORS AND WINDOWS 11/3/2010 2,000 OPENGL101792-2 0
SB1953 NPC UPGRADES 12/23/2008 40,000 OPENHL082862-0 95
FACILITY REPAIRS 7/24/2008 35,000 OPENSL081504-0 50

6
107,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11410

Facility: 22659 - CATERED MANOR NURSING CENTER
4010 VIRGINIA ROAD, LONG BEACH   90807

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

REPLACEMENT EMERGENCY GENERATOR - NEW ATS 4/7/2010 68,000 OPENSL100760-0 0

1
68,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22659

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 22118 - CHINO VALLEY REHABILITATION CENTER
2351 SOUTH TOWNE AVENUE, POMONA   91766

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

INSTALL EXHAUST FAN 5/26/2010 30,000 OPENSL101140-0 90

1
30,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22118

Facility: 11748 - Citrus Valley Medical Center - IC Campus
210 W. San Bernardino Rd., Covina   91723

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

OR SURGERY LIGHT REPLACEMENT 5/26/2010 10,000 OPENSL101146-0 100
PROVIDE EMERGENCY POWER TO EXTERIOR LOCATION FOR
TRIAGE TENTS

10/19/2010 25,000 OPENSL102590-0 0

PROVIDE SNORKEL EXHAUST TO PHARMACY LAB 10/19/2010 50,000 OPENSL102592-0 0
INSTALL FRONT REPLACEMENT 11/1/2010 35,000 OPENSL102692-0 0
RADIOLOGY REMODEL - XRAY ROOM & CT ROOM EQUIPMENT
REPLACEMENT

11/15/2010 600,000 OPENSL102796-0 0

UPS INSTALLION - CATH LAB 1/12/2011 135,000 OPENSL110086-0 0

6
855,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11748

Facility: 11971 - Citrus Valley Medical Center - QV Campus
1115 S. Sunset Avenue, West Covina   91790

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

EXISTING FIRE AND LIFE SAFETY DOOR UPGRADE 5/31/2001 250,000 OPENSL010756-0 90
CONVERSION OF TWO  EXISTING PATIENT RMS. TO TWO
ISOLATION ROOMS

12/3/2007 350,000 OPENSL072648-0 10

SATELLITE PHARMACY RELOCATION 3/10/2008 350,000 OPENSL080454-0 90
RADIOLOGY EQUIPMENT REPLACEMENT 9/1/2009 150,000 OPENSL091892-0 5
DOOR REPLACEMENT 2/23/2010 40,000 OPENSL100390-0 0
ADMITTING AND TRIAGE AREA ENCLOSURE 2/23/2010 10,000 OPENSL100396-0 0
INFANT SECURITY SYSTEM 8/11/2010 50,000 OPENSL101912-0 0
TELEPHONE-DATACABLE INSTALLATION BASEMENT 9/29/2010 8,500 OPENSL102374-0 0
PROVIDE EMERGENCY ELECTRICAL POWER/EXTERIOR SITE FOR
TRIAGE TENT AT PARKING BY LOADING DOCK

10/19/2010 30,000 OPENSL102584-0 0

PROVIDE EMERGENCY ELECTRICAL POWER TO EXTRIOR SITE FOR
TRIAGE TENT

10/19/2010 35,000 OPENSL102586-0 0

SMC109.RPT  v03252004
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Facility: 11971 - Citrus Valley Medical Center - QV Campus
1115 S. Sunset Avenue, West Covina   91790

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

WASTE STERILIZER TANK REPLACEMENT 10/19/2010 12,000 OPENSL102588-0 0
REPLACE EXISTING MAMMOGRAPHY EQUIPMENT 10/19/2010 25,000 OPENSL102594-0 0
SUB-DIVIDE EXISTING ULTRA SOUND INTO THREE (3) EXAM
AREAS

10/19/2010 45,000 OPENSL102596-0 0

REPLACE EXISTING STERILLATOR TANK 10/20/2010 12,000 OPENSL102624-0 0
WASTE STERILIZER REPLACEMENT 10/27/2010 12,000 OPENSL102664-0 0
TV BRAKET ANCHORAGE 11/18/2010 2,000 OPENSL102854-0 0
REROOFING LOBBY 12/15/2010 25,000 OPENSL103128-0 0

17
1,406,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11971

Facility: 21504 - CLAREMONT CARE CENTER
219 EAST FOOTHILL BOULEVARD, POMONA   91767

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

KITCHEN HOOD SYSTEM REPLACEMENT 5/4/2010 4,000 OPENSL100968-0 80

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21504

Facility: 12088 - Coast Plaza Doctors Hospital
13100 S. Studebaker Rd., Norwalk   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REPLACEMENT BOILER #2 12/1/2006 68,000 OPENSL062212-0 85
DOORS REPLACEMENT AT LOBBY 12/10/2007 12,000 OPENSL072710-0 0
REMODEL EXISTING SNF INTO MED. SURG. 7/2/2008 780,000 OPENSL081300-0 80
PLACEMENT OF EMERGENCY GENERATOR ATS SWITCH 7/22/2010 10,000 OPENSL101730-0 0
INSTALL ATS UNIT IN BASEMENT 11/8/2010 20,000 OPENSL102766-0 0

5
890,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12088

Facility: 12575 - College Hospital
10802 College Place, Cerritos   90701

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

SMC109.RPT  v03252004
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Facility: 12575 - College Hospital
10802 College Place, Cerritos   90701

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 8/25/2010 0 OPENGL102038-0 0
REPLACEMENT FENCE, COURTYARD 4 & 5 8/25/2010 10,000 OPENGL102038-1 0
ADD BEDS REMODEL & ADDITON 10/3/2007 1,609,948 OPENHL073044-0 40
HVAC REPLACEMENT 1/3/2008 300,000 OPENSL072980-0 15
MAIN HOT WATER LINE REPLACEMENT 4/24/2008 213,630 OPENSL080828-0 90

5
2,133,578

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12575

Facility: 21673 - COMMUNITY CONVALESCENT HOSPITAL OF GLENDORA
638 EAST COLORADO AVENUE, GLENDORA   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

NEW SUPPORTING PLATFORM ROOF MOUNTED HVAC EQUIPMENT 9/22/2010 100,000 OPENSL102284-0 0

1
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21673

Facility: 11792 - Community Hospital of Long Beach
1720 Termino Ave., Long Beach   90804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

"SB1838" REDDINET ANTENNA REPLACEMENT 12/7/2010 10,000 OPENSL103004-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11792

Facility: 22619 - COUNTRY VILLA PARK AVENUE NURSING & HEALTH CENTER
1550 NORTH PARK AVENUE, POMONA   91768

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

INSTALL 25 NEW ELECTRICAL OUTLETS AT PATIENT ROOMS 6/17/2009 18,000 OPENSL091232-0 75
INSTALL 25 NEW ELECTRICAL OUTLETS AT PATIENT ROOMS 6/17/2009 18,000 OPENSL091232-0 85
WATER HEATER REPLACEMENT 11/3/2009 15,000 OPENSL092416-0 0
TV ELECTRICAL & CABLE OUTLET INSTALLATION PROJECT 11/18/2009 13,500 OPENSL092520-0 0
FIRE ALARM PANEL/LOCKED UNIT 8/24/2010 20,000 OPENSL102004-0 0
REPLACE KITCHEN HOOD SUPPRESSION SYSTEM 8/25/2010 7,000 OPENSL102036-0 0
INSTALL NEW CLASS A TITLE 24 SINGLE PLY ROOF SYSTEM 11/24/2010 250,900 OPENSL102884-0 0

SMC109.RPT  v03252004
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7
342,400

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22619

Facility: 22002 - Courtyard Care Center
1880 DAWSON AVENUE, SIGNAL HILL   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

PATIENT HVAC REPLACEMENT 9/21/2006 7,800 OPENSL061670-0 100

1
7,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22002

Facility: 22099 - COVINA REHABILITATION CENTER
261 WEST BADILLO STREET, COVINA   91722

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

EXISTING PATIENT ROOM ELECTRICAL OUTLET INSTALLATION 6/4/2009 35,000 OPENSL091134-0 0

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22099

Facility: 38960 - Davita Bixby Knolls
3744 Long Beach Blvd., Long Beach   90807

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Dick

INTERIOR TENANT IMPROVEMENT FOR OSHPD 3 DIALYSIS
CLINIC

9/5/2006 532,000 OPENES061819-0 0

1
532,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 38960

Facility: 13141 - Del Amo Hospital
23700 Camino Del Sol, Torrance   90505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

DOMESTIC HOT WATER UPGRADE 12/21/2007 125,000 OPENSL072846-0 80
DEL AMO - GENERATOR 3/3/2010 250,000 OPENSL100474-0 0
INSTALLATION OF A NEW FIRE ALARM SYSTEM THROUGHOUT THE
EXISTING FACILITY

3/10/2010 200,000 OPENSL100562-0 0

REPLACE EXISTING ROOF TOP AC UNITS 10/20/2010 95,000 OPENSL102602-0 0

4
670,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13141

SMC109.RPT  v03252004
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Facility: 12180 - Doctors Hospital of West Covina Inc
725 S. Orange Ave., West Covina   91790

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

MEDICAL SURGERY BED CONVERSION TO SNF 3/29/2007 340,000 OPENSL070596-0 45
OXYGEN TANK INSTALLATION 10/9/2007 83,890 OPENSL072214-0 85

2
423,890

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12180

Facility: 17572 - Earl and Lorraine Miller Childrens Hospital
2801 Atlantic Ave., Long Beach   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

EXPANSION PROJECT 4-STORY ADDITION 5/2/2005 59,000,000 OPENIL050398-0 0
PEDIATRIC ADDITION - INC. 2  METHANE MITIGATION 5/3/2005 0 OPENIL050398-2 100
PEDIATRIC ADDITION - INC. 3  STRUCTURAL & UNDERMAT
UTILITIES

5/3/2005 0 OPENIL050398-3 100

PEDIATRIC ADDITION - INC. 4  TENANT IMPROVEMENTS 5/3/2005 0 OPENIL050398-4 70
AIR HANDLER REPLACEMENTS-AHU 1903 & 1904 12/28/2006 2,700,000 OPENSL062372-0 85
2ND FLOOR WOMEN'S ADMINISTRATION/POST PARTUM REMODEL -
PHASE 2

4/25/2007 1,442,538 OPENSL070798-0 80

ADMINISTRATION OFFICE NORTH 5/29/2007 40,000 OPENSL071054-0 90
ANTEPARTUM UNIT 8/19/2008 2,800,000 OPENSL081702-0 10
FETAL DIAGNOSTICS RELOCATION 8/20/2008 1,450,000 OPENSL081720-0 5
ACCUDOSE PLACEMENT 7/15/2009 25,000 OPENSL091494-0 75
FIRE ALARM REPLACEMENT 6/1/2010 750,000 OPENSL101196-0 0

11
68,207,538

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17572

Facility: 11672 - East Valley Hospital Medical Center
150 W. Route 66, Glendora   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

INSTALL UL300 FIRE SYSTEM IN THE KITCHEN AREA 3/25/2010 6,700 OPENSL100670-0 0

1
6,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11672

SMC109.RPT  v03252004
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Facility: 21605 - EL ENCANTO HEALTHCARE AND REHABILITATION CENTER
555 SOUTH EL ENCANTO ROAD, CITY OF INDUSTRY   91745

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

RE-PIPE DOMESTIC WATER SYSTEM 10/7/2009 1,000,000 OPENSL092210-0 0

1
1,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21605

Facility: 26241 - FOOTHILL NURSING AND REHABILITATION CENTER
401 W. ADA AVENUE, GLENDORA   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

SB 1838 "INSTALL T.V. BRACKETS 1/14/2008 38,546 OPENSL080086-0 0
INTERIOR FINISH UPGRADE 7/28/2010 1,100,000 OPENSL101764-0 25
REPLACE EXISTING COOLING TOWER 11/24/2010 25,000 OPENSL102878-0 0
SECOND FLOOR INTERIOR REFRESH 11/24/2010 800,000 OPENSL102886-0 0

4
1,963,546

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26241

Facility: 13093 - Foothill Presbyterian Hospital - Johnston Memorial
250 S. Grand Ave., Glendora   91741

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Schrenk

BUILDING MATERIALS TESTING (SB 1953) 2/8/2005 214,000 OPENSL050140-0 90
AC EQUIPMENT AND SATTELITE ANCHORAGE PROJECT 8/27/2007 75,000 OPENSL071852-0 100
AC EQUIPMENT AND SATTELITE ANCHORAGE PROJECT 8/27/2007 75,000 OPENSL071852-0 90
O.R. SURGERY LIGHT REPLACEMENT 10/13/2009 45,000 OPENSL092240-0 100
RADIOLOGY REMODEL ROOM 2 10/19/2009 150,000 OPENSL092274-0 100
RADIOLOGY REMODEL 8/25/2010 250,000 OPENSL102040-0 0
"SB1838" REDDINET ANTENNA REPLACEMENT 9/27/2010 10,000 OPENSL102340-0 0
COMPLETE REROOF OF 4TH FLOOR 12/15/2010 70,000 OPENSL103126-0 0
NEW SCRUBEX STATION 12/29/2010 3,500 OPENSL103314-0 0

9
892,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13093

Facility: 21651 - GARDENA CONVALESCENT CENTER
14819 SOUTH VERMONT AVENUE, GARDENA   90247

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 21651 - GARDENA CONVALESCENT CENTER
14819 SOUTH VERMONT AVENUE, GARDENA   90247

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 9/14/2010 0 OPENGL102218-0 0
ROOF REPAIR OF OVER 100 SQUARE FOOT 9/14/2010 12,000 OPENGL102218-1 0
REMOVE 1- NON BEARING WALL, RELOCATE DINING RM. &
PHYSICAL THERAPY RM.

9/11/2008 18,000 OPENSL081878-0 10

UL-300 UPGRADE 10/19/2009 3,250 OPENSL092272-0 0

4
33,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21651

Facility: 22226 - Gladstone Care & Rehabilitation Center
435 EAST GLADSTONE STREET, GLENDORA   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Schrenk

SHOWER ROOM REMODEL & WATER TANK REPLACEMENT 1/4/2006 22,500 OPENSL060004-0 90
KITCHEN HOOD REPLACEMENT 3/4/2010 5,207 OPENSL100498-0 90
NEW ROOF 11/24/2010 39,980 OPENSL102880-0 0
INSTALL NEW CLASS A TPO ROOF SYSTEM 11/24/2010 39,980 OPENSL102882-0 0

4
107,667

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22226

Facility: 21575 - GOLDEN STATE CARE CENTER
1758 NORTH BIG DALTON AVENUE, BALDWIN PARK   91706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 8/12/2010 0 OPENGL101928-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21575

Facility: 21411 - GREENFIELD CARE CENTER
16530 SOUTH BROADWAY, GARDENA   90248

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

GENERATOR REPLACEMENT - TUB/SHOWER & LAUNDRY 6/2/2008 70,000 OPENSL081096-0 15

1
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21411

SMC109.RPT  v03252004
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Facility: 22611 - Harbor Care Center
21521 SOUTH VERMONT AVENUE, TORRANCE   90502

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REROOF EXISTING PITCH ROOF 11/29/2010 250,000 OPENSL102912-0 0

1
250,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22611

Facility: 22997 - HARBOR VIEW HOUSE
921 SOUTH BEACON STREET, SAN PEDRO   90731

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

ADDITIONAL ELECTRICAL SERVICE 6/10/2008 5,000 OPENSL081162-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22997

Facility: 21707 - HAWTHORNE CONVALESCENT CENTER
11630 SOUTH GREVILLEA STREET, HAWTHORNE   90250

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

"VSI 2632" REPLACE WATER HEATHER 12/29/2010 3,500 OPENSL103312-0 0

1
3,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21707

Facility: 22642 - Heritage Rehabilitation Center
21414 SOUTH VERMONT AVENUE, TORRANCE   90502

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 8/12/2010 0 OPENGL101920-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22642

Facility: 22236 - IMPERIAL CONVALESCENT HOSPITAL
11926 LA MIRADA BOULEVARD, LA MIRADA   90638

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

Annual Permit Master Record 11/8/2010 0 OPENGL102762-0 0
REPLACE TUB 11/8/2010 7,800 OPENGL102762-1 0
REPLACE HOOD SUPPRESSION SYSTEM 8/11/2010 5,000 OPENSL101890-0 0

SMC109.RPT  v03252004
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3
12,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22236

Facility: 21708 - IMPERIAL CREST HEALTH CARE CENTER
11834 INGLEWOOD AVENUE, HAWTHORNE   90250

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

WATER HEATER REPLACEMENT PROJECT 9/25/2008 49,000 OPENSL081992-0 90
EMERGENCY GENERATOR REPLACEMENT 5/3/2010 95,000 OPENSL100954-0 0
SUB ACUTE UNIT ELECTRICAL OUTLET INSTALLATION 5/12/2010 40,000 OPENSL101030-0 0
LAUNDRY/WATER HEATER REPLACEMENT 5/12/2010 35,000 OPENSL101034-0 10
NEW ELECTRICAL SERVICE 6/14/2010 40,000 OPENSL101302-0 0
NURSE STATION REMODEL 10/19/2010 60,000 OPENSL102582-0 0

6
319,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21708

Facility: 22708 - Inland Valley Care and Rehabilitation Center
250 West  Artesia Street, Pomona   91768

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

ADD ON EMERGENCY POWER AND STANDARD POWER 5/24/2010 20,000 OPENSL101110-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22708

Facility: 22231 - Integrated Nursing and Rehab Care of Glendora
805 WEST ARROW HIGHWAY, GLENDORA   91740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Schrenk

REPLACE EMERGENCY GENERATOR 6/24/2005 76,287 OPENSL050572-0 90

1
76,287

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22231

Facility: 17207 - Kaiser Foundation Hospital - Baldwin Park
1011 Baldwin Park Blvd., Baldwin Park   91706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 7/2/2010 0 OPENGL101544-0 0
SURGERY CRITICAL LOOP & AH 7 REPLACEMENT [L0040] 6/2/2009 2,274,059 OPENHL091102-0 40
BALDWIN PARK MASTER PLAN - PHASE 1 BACKFILL 10/7/2009 2,608,000 OPENHL092202-0 2
ADA VOLUNTARY BARRIER REMOVAL [U000150551] 6/2/2009 2,471,977 OPENSL091098-0 4

SMC109.RPT  v03252004
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Facility: 17207 - Kaiser Foundation Hospital - Baldwin Park
1011 Baldwin Park Blvd., Baldwin Park   91706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

FIRE ALARM UPGRADE 8/27/2009 290,533 OPENSL091844-0 0
ORTHOPEDICS REMODEL (L8520) 9/9/2009 362,559 OPENSL091974-0 65
OR VIEWING SOLUTIONS & MONITORS L9506 & L9507 9/15/2009 276,319 OPENSL092016-0 90
RADIOLOGY RECEPTION REMODEL 10/19/2009 220,000 OPENSL092284-0 0
(L9001) CHILLER REPLACEMENT IN CENTRAL PLANT 12/21/2009 475,000 OPENSL092770-0 0
TRASH COMPACTOR REPLACEMENT 1/6/2010 214,000 OPENSL100026-0 0
"SB 1838" STERILIZER REPLACEMENT 2/8/2010 48,525 OPENSL100256-0 85
LABOR & DELIVERY LOCK DOWN 4/6/2010 146,000 OPENSL100748-0 0
KPNS/LAN/VOIP UPGRADE PROJECT 5/5/2010 571,448 OPENSL100978-0 25
INPATIENT PHARMACY I V PREP REMODEL 6/23/2010 300,000 OPENSL101400-0 0
L1301 CT#2 EQUIPMENT REPLACEMENT 7/28/2010 200,750 OPENSL101768-0 0
REMODEL EXISTING OFFICE FOR SCREPSIS 8/25/2010 50,000 OPENSL102042-0 5
REMODEL EXISTING OFFICE FOR SCREPSIS 8/25/2010 50,000 OPENSL102042-0 10
INSTALL IPOD STATION IN MORGUE 8/25/2010 5,000 OPENSL102044-0 90
L1507 LOBBY PUBLIC TOILET REMODEL 8/30/2010 200,000 OPENSL102072-0 0
L1503 OBGYN EXAM ROOM REMODEL 9/22/2010 50,000 OPENSL102278-0 5
 VDON AC UPGRADE 11/15/2010 135,000 OPENSL102798-0 0
DIGITAL SIGNAGE AND CONFRENCE ROOM SCHEDULING 11/15/2010 165,000 OPENSL102800-0 0
"SB1838" L1502 WAYFINDING UPGRADE 12/16/2010 18,000 OPENSL103140-0 0
OPPR 2ND FLR PHARMACY 1/7/2011 71,200 OPENSL110036-0 0

24
11,203,370

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17207

Facility: 11757 - Kaiser Foundation Hospital - Bellflower
9400 E. Rosecrans Ave., Bellflower   90706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

B0063 HVAC REPLACEMENT 4/20/2009 1,750,000 OPENHL090782-0 80
TEMPORARY INSTALLATION OF AC 26 AND AC 4 4/30/2009 750,000 OPENSL090872-0 85
CHANGE OF USE OF EXISTING BELLFLOWER FACILITY 5/15/2009 250 OPENSL090978-0 0
SB1838 CENTRAL PLANT SEWAGE EJECTOR REPLACEMENT 7/29/2009 48,099 OPENSL091598-0 80
B9006 DOMESTIC HOT WATER HEAT EXCHANGER REPLACEMENT 8/27/2009 130,000 OPENSL091846-0 30
WEST & NORTH WING G-4 VOLUNTARY BARRIER REMOVAL
PACKAGE

1/25/2010 500,000 OPENSL100144-0 0

STEAM GENERATOR REPLACEMENT 1/25/2010 350,000 OPENSL100146-0 0

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 11757 - Kaiser Foundation Hospital - Bellflower
9400 E. Rosecrans Ave., Bellflower   90706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

B1002 WEST TOWER ROOFING UPGRADE 2/8/2010 300,000 OPENSL100248-0 30
HEMATOLOGY/ONCOLOGY CLINIC, CHEMOTHERAPY, AND ONCOLOGY
PHARMACY RENOVATION

3/26/2010 1,500,000 OPENSL100678-0 0

MOB REPLACEMENT OF PNEUMATIC CONTROL AIR COMPRESSOR 5/20/2010 150,000 OPENSL101094-0 20
REPLACEMENT FOR DOMESTIC WATER PUMP SYSTEM 5/20/2010 145,000 OPENSL101104-0 0
KPNS UPGRADE [U0017-0052] 9/1/2010 1,500,000 OPENSL102110-0 0
HEMATOLOGY/ONCOLOGY CLINIC, CHEMOTHERAPY, AND ONCOLOGY
PHARMACY RENOVATION

9/13/2010 45,000 OPENSL102204-0 0

COSMETIC UPGRADE OBGYN 10/18/2010 175,000 OPENSL102546-0 0
TRANSFER OF JURISDICTION (FROM OSHPD TO THE CITY OF
BELLFLOWER)

12/17/2010 250 OPENSL103194-0 0

15
7,343,599

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11757

Facility: 11758 - Kaiser Foundation Hospital - Harbor City
25820 Normandie Avenue, Harbor City   90710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 7/2/2010 0 OPENGL101546-0 0
LABORATORY RELOCATION 6/17/2009 3,915,000 OPENHL091236-0 25
PPR - CONSTRUCT A 92,000 SF ANNEX HOSPITAL AT KAISER
SOUTH BAY MEDICAL CENTER

10/9/2008 58,500,000 OPENIL082108-0 0

PPR - BUILDING STRUCTURE FOUNDATION PACKAGE + TI 10/10/2008 0 OPENIL082108-1 30
NOT USED 10/10/2008 0 OPENIL082108-2 0
PPR - FIRE SUPPRESSION SYSTEM 10/10/2008 0 OPENIL082108-3 0
PPR - FIRE ALARM SYSTEM 10/10/2008 0 OPENIL082108-4 0
PPR - ELEVATOR ANCHORAGE 10/10/2008 0 OPENIL082108-5 0
PPR - CURTAIN WALL, WINDOW, STOREFRONT& SLIDING ENTRY
DOOR ANCHORAGE

4/29/2009 0 OPENIL082108-6 30

PPR - REPLACEMENT HOSPITAL AT KAISER SOUTH BAY MEDICAL
CENTER

10/9/2008 183,609,000 OPENIL082110-0 0

PPR - REPLACEMENT HOSPITAL 10/10/2008 0 OPENIL082110-1 0
PPR - SHORING 10/10/2008 0 OPENIL082110-2 0
PPR - FIRE SUPPRESSION SYSTEM 10/10/2008 0 OPENIL082110-3 0
PPR - FIRE ALARM SYSTEM 10/10/2008 0 OPENIL082110-4 0
PPR - ELEVATOR ANCHORAGE 10/10/2008 0 OPENIL082110-5 0

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 11758 - Kaiser Foundation Hospital - Harbor City
25820 Normandie Avenue, Harbor City   90710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

CURTAIN WALL, WINDOW, STOREFRONT&SLIDING ENTRY DOOR
ANCHORAGE

4/29/2009 0 OPENIL082110-6 0

C8010  FIRE PUMP REPLACEMENT 11/3/2008 30,000 OPENSL082318-0 0
FIRE ALARM REPLACEMENT IN KIND 12/23/2008 500,000 OPENSL082844-0 0
VOLUNTARY ACCESSIBILITY BARRIER REMOVAL SOUTH BLDG 3/27/2009 1,300,000 OPENSL090652-0 25
SOUTH HOSPITAL NURSE STATIONS & SUPPORT SERVICES
REMODEL

4/13/2009 2,500,371 OPENSL090736-0 0

SOUTH HOSPITAL PATIENT ROOMS REFURBISH C0013-0004 4/13/2009 1,357,206 OPENSL090738-0 0
SOUTH HOSPITAL PUBLIC  AREAS REFURBISH C0054-0001 4/13/2009 547,548 OPENSL090740-0 0
SBMC HVAC S-HOSPITAL HUMIDITY UPGRADE 5/12/2009 315,000 OPENSL090962-0 90
SBMC HVAC REFURBISHMENT 6/5/2009 720,000 OPENSL091136-0 0
CENTRAL PLANT EQUIPMENT UPGRADE 6/17/2009 9,080,000 OPENSL091238-0 0
(C0012-0002) SOUTH HOSPITAL NURSE CALL AND CODE BLUE
REPLACEMENT

6/18/2009 849,026 OPENSL091246-0 0

(C005840007) EXTERIOR REFURBISHMENT 6/23/2009 75,000 OPENSL091264-0 0
VOLUNTARY ACCESSIBILITY BARRIER REMOVAL NORTH BLDG 9/1/2009 719,262 OPENSL091916-0 0
DEMO 2200 & 2300 BUILDINGS/ INTERIM ELECTRICAL SERVICE
REPLACEMENT

9/29/2009 2,129,000 OPENSL092140-0 0

MAIN MECHANICAL/PLUMBING  - ROOM 1403 - HVAC UPGRADE 11/9/2009 30,000 OPENSL092460-0 100
ELEVATOR UPGRADE SOUTH HOSPITAL SBMC 11/9/2009 1,123,055 OPENSL092464-0 10
EXHAUST FAN REPLACEMENT SBMC (C9003) 12/2/2009 150,000 OPENSL092628-0 0
SBMC HVAC ACCESS PANELS 12/29/2009 50,000 OPENSL092828-0 0
VERMONT PAVILLION DOOR HARDWARE REPLACEMENT 1/25/2010 144,000 OPENSL100142-0 0
VAV INSTALLATION 2/10/2010 200,000 OPENSL100284-0 0
KPNS UPGRADE 2/25/2010 153,000 OPENSL100430-0 0
OR RECOVERY ROOM LIGHTING UPGRADE 6/8/2010 5,000 OPENSL101250-0 100
MAMMOGRAPHY UNIT INSTALLATION - ROOM 4 8/17/2010 77,000 OPENSL101964-0 0
FLUOROSCOPY REMODEL ROOM 8 8/24/2010 333,968 OPENSL102008-0 0
STATUE ANCHORAGE 10/7/2010 3,000 OPENSL102476-0 0
(C1006) TER HVAC AND LIGHTING UPGRADE 10/14/2010 75,000 OPENSL102530-0 0
VERMONT PAVILLION DOOR ALTERATION 10/25/2010 144,000 OPENSL102640-0 0

42
268,634,436

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11758

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 11768 - Kindred Hospital - La Mirada
14900 E. Imperial Highway, La Mirada   90637

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

SB499 V.S.I. BUILDING # 3 6/30/2010 65,000 OPENHL101488-0 0
INSTALL ABOVEGROUND GENERATOR FUEL TANK 7/12/2004 51,330 OPENSL040706-0 85
INSTALL A COMPLETE FIRE ALARM SYSTEM 8/5/2008 55,000 OPENSL081582-0 45
REPLACE AUTOMATIC SLIDING ENTRANCE DOORS & ADD TWO
DOOR OPERATORS

12/13/2010 20,000 OPENSL103064-0 0

4
191,330

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11768

Facility: 11776 - Kindred Hospital - San Gabriel Valley
845 N. Lark Ellen Ave., West Covina   91791

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Schrenk

REPLACE AIR HANDLER PROJECT #16 2/9/2006 35,000 OPENSL060132-0 80
HVAC REPLACEMENT 7/17/2008 18,000 OPENSL081460-0 0
MEDICAL VACUUM EQUIPMENT REPLACEMENT 1/5/2010 37,000 OPENSL100022-0 0
NORMAL POWER SERVICE UPGRADE 1/11/2010 120,000 OPENSL100056-0 0
NURSE STATION REMODEL 3/2/2010 18,000 OPENSL100458-0 60

5
228,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11776

Facility: 12831 - Lakewood Regional Medical Center
3700 E. South St., Lakewood   90712

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

2010 HAZUS REVIEW FOR BLDG # 01 - MAIN HOSPITAL 8/12/2010 0 OPENES101553-0 0
SPC-2 UPGRADES 7/5/2007 15,000,000 OPENHL071336-0 0
NPC-3 UPGRADE 10/15/2007 2,500,000 OPENHL072264-0 0
CHILLER REPLACEMENT 12/20/2007 100,000 OPENSL072822-0 95
NURSING UNIT RENOVATION 3/17/2008 100,000 OPENSL080516-0 0
"RRP" CONVERSION: ACUTE REHAB UNIT TO MED SURGE UNIT 11/8/2010 95,000 OPENSL102772-0 0
MAMMOGRAPHY REMODEL 12/8/2010 26,000 OPENSL103014-0 0

7
17,821,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12831

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 22009 - LAS FLORES CONVALESCENT HOSPITAL
14165 PURCHE AVENUE, GARDENA   90249

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

NEW 1 STORY ADDITION ADJACENT TO AN EXISTING 1 STORY
FACILITY

6/1/2010 1,200,000 OPENHL101194-0 0

2 A/C UNITS, 1 WATER HEATER,  & CONDENSING UNIT
REPLACEMENT

4/2/2007 15,000 OPENSL070622-0 70

2 A/C UNITS, 1 WATER HEATER,  & CONDENSING UNIT
REPLACEMENT

4/2/2007 15,000 OPENSL070622-0 60

3
1,230,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22009

Facility: 21421 - Little Co of Mary Subacute Care Ctr - South Bay
3620 West Lomita Boulevard, Torrance   90505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

LOMITA PROJECT 5/10/2010 6,800,000 OPENIL101002-0 0
LOMITA PROJECT MECH., PLUM., ELECT. SYSTEM 5/10/2010 0 OPENIL101002-1 0
LOMITA PROJECT RENOVATION ON FLOOR 3 AND 2 5/10/2010 0 OPENIL101002-2 0

3
6,800,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21421

Facility: 12023 - Little Company of Mary - San Pedro Hospital
1300 W. 7th St., San Pedro   90732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

2010 HAZUS REVIEW FOR BLDG # 01N - CENTRAL WING NORTH 8/12/2010 0 OPENES101549-0 0
LCM-SPPH CENTRAL WING TOWER/ WEST WING TOWER 9/25/2008 250 OPENHL082000-0 0
PPR SPC-2 UPGRADE FOR WEST WING & CENTRAL WING
BUILDINGS

8/20/2008 20,982,771 OPENIL081740-0 0

PPR WEST WING TOWER SPC-2 BLDG 2 12/19/2008 0 OPENIL081740-1 0
PPR CENTRAL WING TOWER SPC-2 BLDG IT 12/19/2008 0 OPENIL081740-2 0
PPR CENTRAL NORTH TOWER 1N 12/23/2008 0 OPENIL081740-3 0
BUILDING MATERIAL SAMPLE COLLECTION AND TESTING 10/30/2008 35,000 OPENSL082288-0 0
ANCHORAGE OF ROOFTOP EQUIPMENT AH12 9/1/2009 27,000 OPENSL091918-0 0
"SB 1838" NEW EXTERIOR SIGNAGE - EAST ELEVATION 12/9/2009 38,000 OPENSL092674-0 100
"SB1838" REDDINET ANTENNA REPLACEMENT 6/25/2010 10,000 OPENSL101430-0 0
ADD ONE SET OF CROSS CORRIDOR CONTROL DOORS 9/28/2010 20,000 OPENSL102352-0 0
REPLACE SURGICAL LIGHTS 11/17/2010 40,000 OPENSL102832-0 0

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 12023 - Little Company of Mary - San Pedro Hospital
1300 W. 7th St., San Pedro   90732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

PHYCATRIC UNIT NURSE CALL REPLACEMENT 12/21/2010 189,000 OPENSL103224-0 0
PHYSICAL THERAPY WAITING RECEPTION ALTERATION 12/21/2010 40,000 OPENSL103226-0 0

14
21,382,021

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12023

Facility: 11787 - Little Company of Mary Hospital
4101 Torrance Blvd., Torrance   90503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

SB 1661- VSI BLDG 01/HERITAGE (FORMERLY PPR SPC-2
SEISMIC UPGRADE OF LCMH CAMPUS)

12/2/2008 5,000,000 OPENIL082574-0 0

FORMERLY SB1661 PPR SPC-2 SEISMIC RETROFIT OF HERITAGE
TOWER (BLDG.1)

12/24/2008 0 OPENIL082574-1 0

FORMERLY SB1661 PPR SPC-2 SEISMIC RETROFIT OF HERITAGE
TWOER D&T WING ADMINISTRATIVE WING

12/24/2008 0 OPENIL082574-2 0

DEMOLITION 12/8/2010 0 OPENIL082574-3 0
SEISMIC INSTRUMENTATION OF HERITAGE TOWER (BUILDING
01)

12/8/2010 0 OPENIL082574-4 0

SB 1661- VSI BLDG 02/D&T (FORMERLY PPR SPC-2 SEISMIC
UPGRADE OF LCMH CAMPUS)

12/23/2010 5,000,000 OPENIL082896-0 0

INC#1: METERIALS TESTING 12/23/2010 0 OPENIL082896-1 0
REPLACE AIR HANDLING UNIT SURGERY 2/16/2006 276,800 OPENSL060160-0 94
REPLACE MEDICAL AIR PURIFIER 3/9/2006 15,000 OPENSL060254-0 100
NEO NATAL INTENSIVE CARE 4/23/2007 4,500,000 OPENSL070778-0 90
SB1838  -  FACILITY T.V. REPLACEMENT 5/23/2008 21,500 OPENSL081062-0 0
RENOVATION OF CATH LAB 12 6/10/2008 401,537 OPENSL081164-0 0
SB 1838 -  NEW TV INSTALLATIONS IN CAFETERIA 9/18/2008 26,500 OPENSL081926-0 95
SB 1838 - EXTERIOR SIGNAGE REPLACEMENT 9/25/2008 23,000 OPENSL081996-0 0
WASHER/DECONTAMINATOR REPLACEMENT 12/23/2008 84,100 OPENSL082846-0 90
SB 1838 - ARCHITECTURAL DEMO- GROUND LEVEL I.V. +
INJECTION ROOM (REFERENCE TO IL082898-19B)

12/23/2010 20,000 OPENSL082898-0 0

SB 1838 - ARCHITECTURAL DEMOLITION - 1ST FLOOR WORK
AREA  (REFERENCE TO IL082574-19B)

12/23/2010 20,000 OPENSL082900-0 0

OPERATING ROOMS 4 -11 ELECTRICAL ADDITIONS 1/6/2009 85,000 OPENSL090018-0 0
"SB1838"  PNEUMATIC TUBE STATION IN ER MAIN "B" 11/5/2010 8,667 OPENSL102746-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 154 of 408

SMC109 - Sorted by County and Facility Name
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County: 19B - LOS ANGELES

Facility: 11787 - Little Company of Mary Hospital
4101 Torrance Blvd., Torrance   90503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

"SB 1838" SONIC CLEANER & CLEAN UP COUNTER
INSTALLATION

11/15/2010 48,000 OPENSL102810-0 0

"SB1838" WIRELESS EQUIPMENT RETROFIT 11/22/2010 46,760 OPENSL102868-0 0

21
15,576,864

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11787

Facility: 22633 - Little Company of Mary Hospital D/P SNF
4320 Maricopa Street, Torrance   90503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

PAVILION BUILDING RELOCATE PHYSICAL THERAPY 9/24/2007 99,512 OPENSL072060-0 10

1
99,512

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22633

Facility: 24542 - LITTLE SISTERS OF THE POOR - SAN PEDRO
2100 SOUTH WESTERN AVENUE, SAN PEDRO   90732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

UPGRADE KITCHEN HOOD SUPPRESSION SYSTEM 12/3/2009 13,200 OPENSL092654-0 0

1
13,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24542

Facility: 11846 - Long Beach Memorial Medical Center
2801 Atlantic Ave., Long Beach   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

KITCHEN HOOD FIRE SUPRESSION SYSTEM 2/3/2009 4,800 OPENGL090262-1 80
SURGERY LOCKER REMODEL 4/1/2009 300,000 OPENHL090658-0 0
SURGERY CORE REMODEL 3/9/2007 243,600 OPENSL070410-0 100
IMAGING ADMINISTRATION OFFICE REMODEL 7/19/2007 600,000 OPENSL071468-0 90
TRANSFORMER REPLACEMENT 12/10/2008 35,000 OPENSL082712-0 35
FOOD TRAYLINE ELECTRICAL OUTLET INSTALLATION 2/11/2009 3,000 OPENSL090304-0 100
RADIOLOGY DOORS INSTALLATION 7/15/2009 25,000 OPENSL091490-0 80
ACUDOSE PLACEMENT 7/15/2009 25,000 OPENSL091492-0 80
CT RENOVATION 7/30/2009 184,313 OPENSL091630-0 0

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 11846 - Long Beach Memorial Medical Center
2801 Atlantic Ave., Long Beach   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

AIR CURTAIN INSTALLATION 8/25/2009 2,400 OPENSL091798-0 0
CT RELOCATION AND RELOCATION OF RADIOLOGY EQUIPMENT 11/24/2009 195,000 OPENSL092568-0 0

11
1,618,113

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11846

Facility: 11809 - Los Angeles Co Harbor - UCLA Medical Center
1000 West Carson St., Box 1, Torrance   90502

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

E NUMBER FOR CHANGE ORDER 116 8/11/2010 111,447 OPENEL101906-0 0
NEW MEDICAL AIR INTAKE PIPING 9/11/2008 15,000 OPENGL081868-1 85
FIRE ALARM MONITOR REPLACEMENT 1/29/2010 18,000 OPENGL092110-2 85
NURSE STATIONS, PULL STATIONS, 3,4,5,6,7 FLOORS 2/2/2010 10,000 OPENGL092110-3 85
SB 1953 SEISMIC RETROFIT PROGRAM 7/30/2002 19,964,880 OPENHL020916-0 35
SURGERY/EMERGENCY REPLACEMENT 6/10/2008 133,722,144 OPENIL081160-0 0
MAKE READY SITE WORK 6/10/2008 0 OPENIL081160-1 90
EXISTING HOSPITAL BACKFILL 6/10/2008 0 OPENIL081160-2 0
SHORING DESIGN FOR ELEVATOR CORE AND S/E 6/10/2008 0 OPENIL081160-3 85
STRUCTURAL SYSTEM 6/10/2008 0 OPENIL081160-4 20
SURGERY/EMERGENCY REPLACEMENT PROJECT - EARLY SITEWORK 6/10/2008 0 OPENIL081160-5 1
SURGERY/EMERGENCY REPLACEMENT - EARLY SITEWORK 9/21/2009 0 OPENIL081160-6 70
PRECAST CONCRETE PANEL DESIGN 9/21/2009 0 OPENIL081160-8 1
FIRE PROTECTION SPRINKLER DESIGN 9/21/2009 0 OPENIL081160-9 0
INTERIOR IMPROVEMENTS & ARCH EXTERIOR 9/21/2009 0 OPENIL081160-10 0
FIRE ALARM DESIGN 10/21/2009 0 OPENIL081160-11 0
S/E - SEISMIC BRACING PACKAGE - ALL LEVELS 10/21/2009 0 OPENIL081160-12 0
S/E PROJECT - SEISMIC BRACING PACKAGE - ALL LEVELS 6/17/2010 0 OPENIL081160-13 0
CENTRAL PLANT UPGRADES 10/3/2005 3,333,750 OPENSL051008-0 90
SECOND FLOOR BUSINESS OFFICE REMODEL 5/8/2007 50,000 OPENSL070882-0 70
R/F EQUIPMENT INSTALLATION [ROOM 2W-4] 6/16/2008 275,000 OPENSL081196-0 90
DATA CENTER UPGRADE 7/8/2008 800,000 OPENSL081374-0 0
BUILDING ONE SOUTH FIRE ALARM SYSTEM INSTALLATION 11/17/2008 100,000 OPENSL082488-0 85
MAMMOGRAPH EQUIPMENT INSTALLATION RM B205 6/11/2009 2,000 OPENSL091180-0 30
INSTALLATION OF 6-52" MONITORS AT SECOND FLOOR 10/13/2009 50,000 OPENSL092232-0 60

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 11809 - Los Angeles Co Harbor - UCLA Medical Center
1000 West Carson St., Box 1, Torrance   90502

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

NURSE CALL STATION ADDITIONAL AT 1ST FLOOR EMERGENCY
DEPARTMENT

10/28/2009 25,000 OPENSL092390-0 0

EMERGENCY GENERATOR INSTALLATION 11/5/2009 3,636,000 OPENSL092444-0 0
SATELLITE PHARMACY REMODEL 4/23/2010 16,000 OPENSL100890-0 0
NURSE CALL REPLACEMENT 4/30/2010 2,070,742 OPENSL100930-0 0
KITCHEN WASTE PIPING REPLACEMENT 8/30/2010 16,000 OPENSL102102-0 0

30
164,215,963

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11809

Facility: 11845 - Los Angeles Metropolitan Med Ctr-Hawthorne Campus
13300 S. Hawthorne Blvd., Hawthorne   90250

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REPLACEMENT OF TWO SEWES PUMP ELECTRICAL AND PANEL 9/9/2010 30,000 OPENSL102192-0 0

1
30,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11845

Facility: 22252 - MARLORA MANOR CONVALESCENT HOSPITAL
3801 EAST ANAHEIM STREET, LONG BEACH   90804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

REMODEL TOILET ROOMS 1/6/2009 149,870 OPENSL090016-0 40
NURSE STATION REMODEL - FRONT 7/8/2010 140,000 OPENSL101612-0 0

2
289,870

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22252

Facility: 39239 - Medical Office - Dialysis Center
3140 Long Beach Blvd., Long Beach   90807

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

24 STATIONS OD RENAL DIALYSIS 2/19/2009 959,000 OPENES090245-0 0

1
959,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39239

SMC109.RPT  v03252004
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Facility: 11843 - Memorial Hospital of Gardena
1145 W. Redondo Beach Blvd., Gardena   90247

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 7/23/2010 0 OPENGL101738-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11843

Facility: 71860 - Metropolitan State Hospital
11401 Bloomfield Avenue, Norwalk   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

SNF EMERGENCY GENERATOR INSTALLATION 1/11/2008 10,000 OPENSL080076-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 71860

Facility: 21864 - MIRADA HILLS REHAB & CONVALESCENT HOSPITAL
12200 SOUTH LA MIRADA BLVD., LA MIRADA   90638

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

DELAYED EGRESS DOORS 2/19/2009 33,140 OPENSL090376-0 0

1
33,140

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21864

Facility: 21889 - MT. SAN ANTONIO GARDENS
900 EAST HARRISON AVENUE, POMONA   91767

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

MSAG "GREEN HOUSE" PROJECT 1/22/2009 5,060,250 OPENSL090148-0 0

1
5,060,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21889

Facility: 22096 - NORWALK MEADOWS NURSING CENTER, LLC
10625 LEFFINGWELL ROAD, NORWALK   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

REPLACE AND RE-ANCHOR EQUIPMENT 9/10/2007 22,140 OPENGL071940-1 85
INSTALLATION OF NEW OXYGEN LINES & VACUUM COMPRESSOR 11/3/2008 100,000 OPENSL082316-0 34
UPGRADE ANSUL FIRE SYSTEM 7/30/2009 4,262 OPENSL091628-0 0

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 22096 - NORWALK MEADOWS NURSING CENTER, LLC
10625 LEFFINGWELL ROAD, NORWALK   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

INSTALLATION  OF RECEPTACLES AND TV IN ROOMS WITH
PATIENT BEDS

7/22/2010 45,000 OPENSL101724-0 40

BATHROOM #8 REMODEL 12/8/2010 1,000 OPENSL103022-0 0
ADDITION OF 5 DATA MONITOR AT CORRIDORS 12/13/2010 9,000 OPENSL103066-0 0

6
181,402

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22096

Facility: 11927 - Pacific Hospital of Long Beach
2776 Pacific Ave., Long Beach   90806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

BEHAVIORAL HEALTH UNIT, 1 NORTH CONVERSION -
DEMOLITION ONLY

12/10/2007 250,000 OPENSL072714-0 90

DOMESTIC HOT WATER HEATER REPLACEMENT 12/14/2009 30,000 OPENSL092716-0 0
STEAM STERILZER REPLACEMENT- 2ND FLOOR 12/14/2009 40,000 OPENSL092718-0 5
FIRE ALARM UPGRADE 7/7/2010 250,000 OPENSL101598-0 0
NPC-2 UPGRADE 11/30/2010 100,000 OPENSL102922-0 0
"SB1838" REDDINET ANTENNA REPLACEMENT 1/10/2011 6,000 OPENSL110054-0 0

6
676,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11927

Facility: 22254 - Pacific Palms Healthcare
1020 TERMINO AVENUE, LONG BEACH   90804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

Annual Permit Master Record 8/17/2010 0 OPENGL101960-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22254

Facility: 21953 - Palos Verdes Health Care Center
26303 South Western Avenue, Lomita   90717

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

CORRECT WATER HEATER DEFICIENCIES 2/6/2004 22,900 OPENSL040114-0 80
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1
22,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21953

Facility: 21937 - PARAMOUNT CONVALESCENT HOSPITAL
8558 EAST ROSECRANS AVENUE, PARAMOUNT   90723

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

NURSE STATION CABINET REPLACEMENT 12/6/2007 22,465 OPENGL072678-1 0
REPLACE 3 ROOFTOP AC UNITS 10/23/2008 16,885 OPENGL082218-1 85

2
39,350

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21937

Facility: 22552 - PARAMOUNT MEADOWS NURSING CENTER
7039 ALONDRA BOULEVARD, PARAMOUNT   90723

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Leszinski

Annual Permit Master Record 1/7/2011 0 OPENGL110030-0 0
EXISTING ICE MACHINE ANCHORAGE 1/7/2011 1,000 OPENGL110030-1 0
EMERGENCY FIRE MAIN REPLACEMENT 2/11/2010 30,000 OPENSL100304-0 98
INSTALLATIONS OF RECEPTACLES AND TV IN ROOM WITH
PATIENT BEDS

7/22/2010 45,000 OPENSL101726-0 45

DRYER REPLACEMENT 9/22/2010 7,500 OPENSL102272-0 0
RECIRCUITING OF EGRESS LIGHTING 9/22/2010 22,100 OPENSL102274-0 0
REPLACE A/C UNIT 10/13/2010 5,400 OPENSL102512-0 0
SIX MONITORS ADDITIONS 11/17/2010 10,000 OPENSL102834-0 0
HVAC UNIT ANCHORAGE 1/7/2011 8,000 OPENSL110032-0 0

9
129,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22552

Facility: 11966 - Pomona Valley Hospital Medical Center
1798 N. Garey Ave., Pomona   91767

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

"SB 1838" ROLL DOWN DOOR FIRE ALARM ADDITION 9/22/2009 10,481 OPENGL092056-1 0
SB499 V.S.I. SB1953 MITIGATION - CONSTRUCTION PROJECT 6/30/2010 300,000 OPENHL101500-0 0
PPR SPC-2 UPGRADE FOR 1961 BLDG. #7 10/14/2008 6,500,000 OPENIL082136-0 0
X-RAY ROOM #15 EQUIPMENT REPLACEMENT 3/11/2009 192,000 OPENSL090486-0 0
CONDENSER WATER AND OXYGEN LINES RELOCATIONS 10/6/2009 747,000 OPENSL092170-0 0
NURSE CALL REPLACEMENT FOR ICU -1, ICU-2 SISU 3/24/2010 75,000 OPENSL100652-0 0
SPD CEILING REPLACEMENT 6/23/2010 50,000 OPENSL101392-0 0

SMC109.RPT  v03252004
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Facility: 11966 - Pomona Valley Hospital Medical Center
1798 N. Garey Ave., Pomona   91767

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

"SB1838" REDDINET ANTENNA REPLACEMENT 1/13/2011 10,000 OPENSL110096-0 0

8
7,884,481

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11966

Facility: 11968 - Presbyterian Intercommunity Hospital
12401 E. Washington Blvd., Whittier   90602

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Schrenk

CENTRAL PLANT EXPANSION 1/30/2007 10,788,088 OPENHL070178-0 100
NEW 5 STORY PLAZA TOWER/DEMO (E) SURGERY 10/23/2007 102,825,530 OPENIL072350-0 0
STRUCTURAL SHORING 10/23/2007 0 OPENIL072350-1 88
SEISMIC REINFORCEMENT AND DEMOLITION 10/23/2007 0 OPENIL072350-2 89
CONSTRUCT PLAZA TOWER 10/23/2007 0 OPENIL072350-3 3
REMODEL RAD/FLUORO ROOM #LL015 8/8/2008 100,155 OPENSL081636-0 100
REPLACE ROOFING MATERIALS 3/30/2009 400,000 OPENSL090654-0 100

7
114,113,773

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11968

Facility: 21675 - ROSE VILLA HEALTH CARE CENTER - BELLFLOWER
9028 ROSE STREET, BELLFLOWER   90706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

EMERGENCY GENERATOR REPLACEMENT 1/11/2008 80,000 OPENSL080080-0 100
PLACING EXISTING ROOF WITH NEW ROOF 8/25/2010 70,000 OPENSL102026-0 0
REPLACE EXISTING DOOR WITH ADA SLIDING DOOR 8/25/2010 10,000 OPENSL102030-0 0
ADD NEW HAND WASH SINK 8/25/2010 5,000 OPENSL102032-0 0

4
165,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21675

Facility: 22200 - ROYAL COURT HEALTH CENTER
12385 EAST WASHINGTON BLVD., WHITTIER   90606

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 8/25/2010 0 OPENGL102020-0 0

SMC109.RPT  v03252004
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Facility: 22200 - ROYAL COURT HEALTH CENTER
12385 EAST WASHINGTON BLVD., WHITTIER   90606

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

REPLACE INSISTING CONDEUIN PVC EXHAUST FAN SUB
DESPENSER AND WATER SOFTENER SUPPORTS

8/25/2010 11,800 OPENGL102020-1 0

CONVERT STORAGE ROOM TO MEDICAL RECORDS 6/7/2005 35,000 OPENSL050502-0 90
15 KVA EMERGENCY GENERATOR REPLACEMENT 5/15/2006 30,000 OPENSL060692-0 90
WATER HEATER REPLACEMENT 7/31/2006 30,000 OPENSL061262-0 90
ADDITION OF FOUR 4-TON ROOF TOP AC UNITS 12/14/2006 26,000 OPENSL062292-0 75
REPLACE HOOD FIRE SUPPRESSION SYSTEM 2/19/2009 4,000 OPENSL090372-0 90
RE-ROOF ENTIRE FACILITY 7/6/2010 220,000 OPENSL101574-0 75
INSTALLATION PATIEN ROOM RECETICAL 12/9/2010 25,000 OPENSL103034-0 0
REPLACE ROOF CONDUITS SEISMIC ANCHORAGE 1/7/2011 7,800 OPENSL110026-0 0

10
389,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22200

Facility: 21997 - ROYALWOOD CARE CENTER
22520 MAPLE AVENUE, TORRANCE   90505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REPLACE LIGHTING DOOR WITH AUTOMATIC DOOR NEW SINK AND
CABINETS

4/14/2010 22,000 OPENSL100818-0 0

REPLACE KITCHEN HOOD SUPPRESSION SYSTEM 6/9/2010 6,000 OPENSL101264-0 0
REPLACE EMERGENCY GENERATOR 7/20/2010 150,000 OPENSL101696-0 0

3
178,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21997

Facility: 13084 - San Dimas Community Hospital
1350 W. Covina Blvd., San Dimas   91773

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

NPC-3R UPGRADE OF HOSPITAL 11/30/2007 1,500,000 OPENHL072636-0 0
DISHWASHER REPLACEMENT 8/31/2009 45,000 OPENSL091866-0 60
"SB1838" KITCHEN AC UPGRADE 12/9/2009 40,000 OPENSL092684-0 80
35 BED SUB-ACUTE TO MEDICAL SURGICAL REMODEL 2/11/2010 300,000 OPENSL100302-0 0
"SB1838" REDDINET ANTENNA REPLACEMENT 9/16/2010 10,000 OPENSL102246-0 0
ROOFTOP CHILLER REPLACEMENT 11/9/2010 60,000 OPENSL102780-0 0
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STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 162 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 19B - LOS ANGELES

6
1,955,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13084

Facility: 39218 - SAN PEDRO SURGERY CENTER
1415 W. 6TH STREET, SAN PEDRO   90732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

NEW MEDICAL OPERATING ROOM CLINIC 12/1/2008 1,100,000 OPENES082127-0 0

1
1,100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39218

Facility: 22040 - SEACREST CONVALESCENT HOSPITAL
1416 WEST 6TH STREET, SAN PEDRO   90732

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 9/7/2010 0 OPENGL102144-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22040

Facility: 22608 - SOUTH BAY KEIRO NURSING HOME
15115 SOUTH VERMONT AVENUE, GARDENA   90247

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REPLACEMENT AND UPGRADE OF EXISTING EMERGENCY
GENERATOR

4/19/2007 100,000 OPENSL070760-0 0

REFURBISH TWO SHOWERS & CONVERT TUB ROOM TO ADA
SHOWERS

2/27/2009 55,000 OPENSL090442-0 98

LOBBY REMODEL 8/28/2009 30,000 OPENSL091858-0 90
REPLACE 4 HVAC UNIT ON ROOF 9/8/2010 55,000 OPENSL102158-0 0
REPLACE TUB IN EXISTING TUB ROOM 9/28/2010 40,000 OPENSL102356-0 5

5
280,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22608

Facility: 22078 - SOUTHLAND GERIATRIC CENTER
11701 STUDEBAKER ROAD, NORWALK   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

INSTALL FIVE SMOKE DETECTORS AND FIVE DOOR HOLDERS 10/28/2010 1,200 OPENSL102674-0 0
COURTYARD ELECTRICAL ADDITION AND PLUMBING TAP OFF 12/13/2010 5,700 OPENSL103068-0 0
PHYSICAL THERAPY INTERIOR REMODEL 12/13/2010 55,000 OPENSL103070-0 0

SMC109.RPT  v03252004
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3
61,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22078

Facility: 12004 - St. Francis Medical Center
3630 Imperial Highway, Lynwood   90262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

FAMILY LIFE CENTER ADDITION 3/3/2008 119,790,000 OPENHL080402-0 0
CENTRAL PLANT FIRE SEISMIC UPGRADE 10/13/2009 89,900 OPENSL092238-0 0
HUMIDIFICATION UPGRADE 11/19/2009 437,000 OPENSL092540-0 0
TRAUMA AREA REMODEL 3/24/2010 65,000 OPENSL100646-0 0
IT FIRE SUPPRESSION SYSTEM 3/24/2010 60,000 OPENSL100648-0 0
INSTALL PATIENT LIFTS IN SIX ICU ROOMS 8/10/2010 50,000 OPENSL101874-0 0
GAMMA CAMERA ROOM REMODEL 8/11/2010 250,000 OPENSL101902-0 0
CYSTO ROOM EQUIPMENT REPLACEMENT 11/29/2010 253,000 OPENSL102894-0 0
CENTRAL PLAN SERVICE VERIFICATION 12/31/2010 30,000 OPENSL103388-0 0

9
121,024,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12004

Facility: 12012 - St. Mary Medical Center
1050 Linden Ave., Long Beach   90801

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Dick

PPR BAUER BUILDING PATIENT TOWER SEISMIC UPGRADE 12/24/2008 29,642,000 OPENIL082870-0 0
PPR STRUCTURAL FRAMING AND FOUNDATION 12/31/2008 0 OPENIL082870-1 0
PPR PHASE PLAN FINAL CONFIGURATION 12/31/2008 0 OPENIL082870-2 0
HC STAFF TOILETS UPGRADE/CONNECT EXHAUST FAN SERVING
GAMMA CAMERA INTO EMERGENCY POWER

3/11/2004 45,000 OPENSL040262-0 0

REPLACE SUPPLY FAN AND COIL SECTION OF LAB AIR HANDLER 12/3/2007 48,000 OPENSL072640-0 0
INSTALL FIRE SPRINKLERS AND FIRE PUMP. 6/8/1995 3,000,000 OPENSL942270-0 60

6
32,735,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12012

Facility: 25219 - THE CANTERBURY
5801 W. CRESTRIDGE ROAD, RANCHO PALOS VERDES   90275

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

CANTERBURY-EXISTING LOBBY AND PATIENT ROOM REMODEL 7/9/2009 100,000 OPENSL091476-0 0
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1
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25219

Facility: 21596 - The Earlwood
20820 Earl Street, Torrance   90503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

INSTALL MAIN SERVICE, GENERATOR AND HVAC 2/17/2009 115,000 OPENSL090334-0 0
REPLACE WATER HEATER IN KIND 10/13/2009 8,000 OPENSL092224-0 0
Replacement Hood Suppression System 11/24/2009 7,000 OPENSL092556-0 100
EQUIPMENT ANCHORAGE 3/9/2010 16,000 OPENSL100538-0 35

4
146,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21596

Facility: 12249 - Torrance Memorial Medical Center
3330 W. Lomita Blvd., Torrance   90505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

NEW MAIN TOWER 5/13/2008 250 OPENIL080980-0 0
NEW MAIN TOWER - MAKE READY PROJECT / SHORING 9/11/2008 0 OPENIL080980-1 5
NEW MAIN TOWER - FOUNDATION/ FRAME 9/16/2008 0 OPENIL080980-2 0
NEW MAIN TOWER - UNDERGROUND UTILITIES 9/16/2008 0 OPENIL080980-3 10
 NEW MAIN TOWER - EXTERIOR BUILDING - SHELL 9/16/2008 0 OPENIL080980-4 0
 NEW MAIN TOWER - TENANT IMPROVEMENT 9/16/2008 0 OPENIL080980-5 0
 NEW MAIN TOWER - SEISMIC SUPPORT OF MEP 9/16/2008 0 OPENIL080980-6 0
 NEW MAIN TOWER - MAJOR MEDICAL EQUIPMENT ANCHORAGE 9/16/2008 0 OPENIL080980-7 0
 NEW MAIN TOWER - FIRE ALARM / FIRE SPRINKLER 9/16/2008 0 OPENIL080980-8 0
 NEW MAIN TOWER - SHORING/TUNNEL/ TUNNEL
SUPERSTRUCTURE

9/16/2008 0 OPENIL080980-9 0

NEW MAIN TOWER FIRE SPRINKLER 7/1/2009 0 OPENIL080980-10 0
NURSING UNIT - 2ND FLOOR NORTH WING 8/17/2005 3,067,350 OPENSL050842-0 97
PHARMACY EXPANSION REDESIGN #2 10/11/2006 820,500 OPENSL061812-0 95
FLUOROSCOPY REPLACEMENT - GI LAB 2/3/2010 200,000 OPENSL100220-0 95
NURSE CALL/CODE BLUE SYSTEMS EXPANSION 3/3/2010 19,000 OPENSL100472-0 95
SPRINT CONEERGED NETWORK ANTENNA 7/1/2010 150,000 OPENSL101524-0 94
NPC-3R REROUTE (E) WATER & STEAM PIPES FROM ELECT. RM 7/27/2010 179,000 OPENSL101746-0 0
CT SIMILATOR REPLACEMENT 8/11/2010 250,000 OPENSL101904-0 5
INSTALL NEW STENTOR RACK 9/1/2010 12,000 OPENSL102100-0 0
INSTALLATION & ANCHORAGE OF NEW CONRTOL CONSOLE 9/16/2010 40,000 OPENSL102244-0 0
CATH LAB B OUTSIDE AIR DOCK RELOCATION TO THE ROOF 9/27/2010 8,000 OPENSL102334-0 25

SMC109.RPT  v03252004
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Facility: 12249 - Torrance Memorial Medical Center
3330 W. Lomita Blvd., Torrance   90505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

INSTALL NEW BLOOD BANK FREZZER 10/6/2010 14,500 OPENSL102468-0 30
"SB1838" REDDINET ANTENNA REPLACEMENT 10/28/2010 10,000 OPENSL102670-0 0
G E TELEMENTRY EXPANSION 11/10/2010 35,000 OPENSL102784-0 0
GENERATOR # 2 REPLACEMENT 12/7/2010 700,000 OPENSL102998-0 0

25
5,505,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12249

Facility: 12841 - Tri-City Regional Medical Center
21530 S. Pioneer Blvd., Hawaiian Gardens   90716

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

ANCHORAGE OF INSTALLED HVAC UNITS 7/19/2002 42,000 OPENSL020866-0 85
NEW KITCHEN HOOD SYSTEM 2/25/2010 6,500 OPENSL100426-0 0

2
48,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12841

Facility: 22101 - VERMONT CARE CENTER
22035 SOUTH VERMONT AVENUE, TORRANCE   90502

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

LAUNDRY HOT WATER HEATING SYSTEM UPGRADE 1/8/2009 25,000 OPENSL090040-0 90

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22101

Facility: 22153 - VILLA ELENA CONVALESCENT HOSPITAL
13226 STUDEBAKER ROAD, NORWALK   90650

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

INSTALL HOOD FIRE SUPPRESSION SYSTEM 12/8/2010 4,000 OPENSS102403-0 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22153

SMC109.RPT  v03252004
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Facility: 21553 - VILLA MARIA ELENA HEALTHCARE CENTER
2309 NORTH SANTA FE AVENUE, COMPTON   90222

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

REPLACE WATER HEATERS AND INSTALL SINKS 1/10/2008 46,200 OPENSL080072-0 35

1
46,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21553

Facility: 11547 - Vista Hospital of South Bay
1246 W. 155th St., Gardena   90247

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

Annual Permit Master Record 12/1/2010 0 OPENGL102948-0 0
REPLACEMENT EXISTING A.T.S 10/5/2010 25,000 OPENSL102438-0 0
REPLACEMENT OF EXISTING APS 10/27/2010 50,000 OPENSL102662-0 0

3
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11547

Facility: 11704 - Vista Specialty Hospital of San Gabriel Valley
14148 Francisquito Avenue, Baldwin Park   91706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

Annual Permit Master Record 12/1/2010 0 OPENGL102950-0 0
MED-SURG CONVERSION 10/8/2008 1,453,677 OPENHL082092-0 5
200 WING DEMOLITION 4/1/2008 15,000 OPENSL080660-0 0
REPLACE EXISTING 150KW EMERGENCY GENERATOR 6/2/2008 100,000 OPENSL081094-0 70

4
1,568,677

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11704

Facility: 22199 - WHITTIER HILLS HEALTH CARE CENTER
10426 BOGARDUS AVENUE, WHITTIER   90603

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

WATER HEATER/BOILER REPLACEMENT 6/6/2006 29,000 OPENSL060832-0 80
THREE NEW OFFICE ROOMS AND NEW HEAT PUMP 1/23/2008 20,000 OPENSL080130-0 0
REPLACE HOOD FIRE SUPPRESSION SYSTEM 2/19/2009 4,000 OPENSL090370-0 90

3
53,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22199

SMC109.RPT  v03252004
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County: 19B - LOS ANGELES

Facility: 12201 - Whittier Hospital Medical Center
9080 Colima Rd., Whittier   90605

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Schrenk

REPLACE EXISTING TV SET IN PATIENTS ROOMS 1/20/2009 175,000 OPENSL090110-0 60
UTILITY TRANFORMER REPLACEMENT 1/29/2009 100,000 OPENSL090242-0 0
EMERGENCY ROOM AIRCONDITIONING UNIT REPLACEMENT 4/14/2009 125,000 OPENSL090748-0 0
INSTALLATION OF SECURITY CAMERA SYSTEM 6/30/2009 48,000 OPENSL091330-0 90
INSTALL DISCONNECT SWITCH FOR FUTURE MRI 6/30/2009 17,000 OPENSL091332-0 80
MINOR REMODELS ON 2ND AND 3RD FLOORS 4/27/2010 22,000 OPENSL100910-0 0

6
487,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12201

Facility: 28188 - Willowbrook Skilled Nursing Facility
Wilmington Avenue & El Segundo, Willowbrook   90222

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

GEO TECH - NEW SKILLED NURSING FACILITY 1/3/2008 10,000 OPENHL072982-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28188

Facility: 22125 - WINDSOR PALMS CARE CENTER OF ARTESIA
11900 EAST ARTESIA BOULEVARD, ARTESIA   90701

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TED
Babinski

RESTORATION OF BEARING SUPPORT FOR THE EXISTING
FOUNDATION

11/24/2008 28,000 OPENHL082546-0 95

SOIL REMEDIATION AND INSTALLATION OF TRENCH SHORING 3/9/2009 15,000 OPENSL090456-0 0
REMOVAL & REPLACEMENT OF EXISTING ELEVATOR 12/28/2009 35,000 OPENSL092820-0 0

3
78,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22125

469Count of Projects for this County:  

898,497,746Total Cost for LOS ANGELES County

SMC109.RPT  v03252004
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County: 20 - MADERA

Facility: 17124 - Children's Hospital Central California
9300 Valley Childrens Place, Madera   93638

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

EXPANSION AND RENOVATION 6/16/2006 54,552,071 OPENHS061173-0 78
COMPUTERIZED RADIOLOGY 9/15/2006 700,000 OPENSS061893-0 0
HVAC UP-GRADE TO PHARMACY CLEAN ROOM 11/14/2007 155,000 OPENSS071505-0 95
HOT WATER PIPING FROM CENTRAL PLANT TO PROFESSIONAL
CENTER

5/7/2008 72,000 OPENSS080697-0 0

FIRE ALARM GUI 8/1/2008 20,000 OPENSS081337-0 25
DATA LOW VOLTAGE CABLE INSTALLATION 8/29/2008 8,000 OPENSS081567-0 100
COMPUTER ROOMS 2/5/2009 50,000 OPENSS090173-0 90
SECOND LEVEL CATH LAB INSTALLATION 3/13/2009 72,232 OPENSS090349-0 95
PICU DOOR & TELEPHONE SECURITY IMPROVEMENTS 3/13/2009 22,983 OPENSS090355-0 0
PATIENT MONITORING SYSTEM ADJUSTMENTS 8/17/2009 19,560 OPENSS090977-0 0
NEUROLOGICAL TESTING INTERIOR IMPROVEMENTS 11/30/2009 107,847 OPENSS091999-0 100
NEUROLOGICAL TESTING INTERIOR IMPROVEMENTS 11/30/2009 107,847 OPENSS091999-0 95
DONOR BOARDS 12/1/2009 88,766 OPENSS092001-0 10
DONOR BOARDS 12/1/2009 88,766 OPENSS092001-0 10
DONOR BOARDS 12/1/2009 88,766 OPENSS092001-0 25
SECOND LEVEL - ENT REMODEL 4/8/2010 540,635 OPENSS100557-0 0
PICU MONITORS INSTALL @ AREA 203 4/21/2010 13,000 OPENSS100625-0 0
FIRST FLOOR IMAGING REMODEL 6/21/2010 9,500 OPENSS101027-0 100
INSTALLATION OF MONITORS IN EXAM ROOM 9/13/2010 20,000 OPENSS101727-0 0
CR #2 DATA RACK REPLACEMENT 11/1/2010 26,304 OPENSS102093-0 0
OR 3 SURGICAL LIGHT REPLACEMENT 11/1/2010 57,171 OPENSS102095-0 0
O.R CORE STERILIZER REPLACEMENT 11/1/2010 93,197 OPENSS102097-0 0
PICU MONITOR REPLACEMENT PHASE 2, AREA 203 10/28/2010 34,571 OPENSS102517-0 0
PHARMACY/ONCOLOGY HVAC EQUIPMENT 12/17/2010 31,584 OPENSS102519-0 0
UPS - EQUIPMENT INSTALLATION 12/21/2010 510,000 OPENSS102571-0 0

25
57,489,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17124

Facility: 20251 - Chowchilla Convalescent Hospital
1010 Ventura Avenue, Chowchilla   93610

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALL TOUCH SCREENS 6/28/2010 7,500 OPENSS101103-0 0

SMC109.RPT  v03252004
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County: 20 - MADERA

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20251

Facility: 10252 - Chowchilla District Memorial Hospital
1104 Ventura Avenue, Chowchilla   93610

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

DOOR CLOSER 4/2/2008 5,200 OPENSS080469-0 0
DIETARY REROOF 4/2/2008 3,500 OPENSS080471-0 0
DIETARY WATER COOLERS 7/18/2008 2,800 OPENSS081221-0 0

3
11,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10252

Facility: 24182 - Community Living Center-Oakhurst
40131 Highway 49, Oakhurst   93644

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

EXIST PATIENT ROOM TV INSTALL 5/28/2009 15,000 OPENSS090781-0 100
REPLACE OVERBED LIGHTING 8/31/2009 12,750 OPENSS091463-0 100
PHYSICAL THERAPY REMODEL 10/23/2009 45,000 OPENSS091781-0 0

3
72,750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24182

Facility: 10257 - Madera Community Hospital
1250 East Almond Avenue, Madera   93637

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

CENTRAL UTILITY PLANT REPLACEMENT 4/15/2009 13,881,818 OPENHS090559-0 2
PHARMACY EXPANSION 10/31/2002 85,000 OPENSS023059-0 100
FLOUROSCOPY ADDITION 11/16/2004 16,000 OPENSS042727-0 100
CT SCANNER REPLACEMENT 7/5/2006 362,682 OPENSS061291-0 100
ADD NEW METAL ROOF OVER EXISTING ROOF MOUNT 12/15/2006 5,000 OPENSS062367-0 100
CAESEREAN LIGHT ADDITION 8/29/2007 37,556 OPENSS071495-0 100
2ND FLOOR PARTIAL T.I. - FIRE SPRINKLERS 2/3/2009 334,000 OPENSS090153-0 75
SB 1838 - 2ND FLOOR OFFICE REMODEL 10/26/2009 12,000 OPENSS091789-0 100
NURSE CALL REPLACEMENT 4/27/2010 282,907 OPENSS100679-0 100
SB 1838 NURSE STATION REMODEL 1/6/2011 12,000 OPENSS110049-0 0

10
15,028,963

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10257

SMC109.RPT  v03252004
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County: 20 - MADERA

Facility: 20256 - Westgate Manor Convalescent Hospital
1700 Howard Road, Madera   93637

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALL TOUCH SCREENS 6/28/2010 7,500 OPENSS101101-0 0

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20256

43Count of Projects for this County:  

72,618,013Total Cost for MADERA County

SMC109.RPT  v03252004
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County: 21 - MARIN

Facility: 22530 - Country Villa Novato Healthcare Center, LLC
1565 Hill Road, Novato   94947

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

COOLING TOWER REPLACEMENT 10/12/2010 75,000 OPENSS101927-0 0
RRU - EVAPORATOR COOLER REPLACEMENT 10/12/2010 10,000 OPENSS101929-0 0
RRU - CHILLER REPLACEMENT 10/13/2010 65,000 OPENSS101957-0 0

3
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22530

Facility: 20265 - Fifth Avenue Convalescent Hospital
1601 - 5Th Avenue, San Rafael   94901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

MECHANICAL EQUIPMENT ANCHORAGE 11/25/2009 10,000 OPENGS091981-1 0
INSTALLATION OF NEW FIRE ALARM 12/8/2009 6,500 OPENSS092041-0 0
RRU - ANSUL SYSTEM 12/31/2010 4,000 OPENSS102705-0 0

3
20,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20265

Facility: 20266 - Greenbrae Care Center
1220 South Eliseo Drive, Greenbrae   94904

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Hoyas

RRU - THERAPY CONVERSION 6/21/2010 52,000 OPENSS101033-0 0
RRU - TV AND MOUNTING BRACKET INSTALLATION 6/28/2010 13,200 OPENSS101111-0 0

2
65,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20266

Facility: 20280 - Hillside Care Center
81 Professional Center Parkway, San Rafael   94903

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

HVAC REPLACEMENT PROJECT 8/28/2008 500,000 OPENSS081553-0 0
RRU - OFFICE AND STORAGE AREA REMODEL 6/22/2010 35,000 OPENSS101051-0 0

2
535,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20280

SMC109.RPT  v03252004
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County: 21 - MARIN

Facility: 10268 - Kaiser Foundation Hospital - San Rafael
99 Montecillo Road, San Rafael   94903

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101331-0 0
EMERGENCY DEPARTMENT REPLACEMENT + NEW
MECHANICAL/ELECTRICAL BLDG AND YARD

11/16/2010 17,471,000 OPENHS102259-0 0

ADA BARRIER REMOVAL SRF HOSPITAL 4/15/2008 1,908,947 OPENSS080555-0 0
ADA BARRIER REMOVAL SRF HOSPITAL 4/15/2008 1,908,947 OPENSS080555-0 0
ADA BARRIER REMOVAL 7/2/2008 558,441 OPENSS081035-0 100
NFCA SRF REPLACE OR#1 AND OR#5 CEILING LIGHTS 8/20/2008 143,639 OPENSS081483-0 100
SUPPORT MAINTENENCE BUILDING CONTROL SYSTEM UPGRADE 9/30/2008 202,622 OPENSS081731-0 100
WASTE SENSOR UPGRADE 11/12/2008 29,925 OPENSS081991-0 0
REMODEL OF CENTRAL STERILE DEPT 11/24/2008 495,300 OPENSS082089-0 100
HEALTHCONNECT WIRED 12/22/2008 370,000 OPENSS082293-0 100
REMODEL OF EXISTING MA STATION AREA ON 3RD FLOOR 1/5/2009 267,578 OPENSS090007-0 50
SRF MOB1 4TH FLOOR EXAM ROOMS 4/27/2009 185,000 OPENSS090621-0 100
SRF-REPLACE STERILIZER 5/7/2009 375,500 OPENSS090685-0 100
CHEMO HOOD REPLACEMENT INPATIENT PHARMACY 5/28/2009 322,567 OPENSS090787-0 5
GSB DAMAGED FOLDING PARTITIONS 6/15/2009 158,220 OPENSS090915-0 0
ADD NURSE CALL BED READY STATIONS 6/23/2009 92,000 OPENSS090953-0 100
SB 1838 SRF MOB1 MINOR RENOVATIONS FOR PYXIS
INSTALLATIONS

1/6/2010 25,000 OPENSS100023-0 0

KPNS SRF CN3909 SERVICE MAINTENANCE BLDG PHASE 1 & 2 1/21/2010 1,471,000 OPENSS100129-0 0
RRU - KAISER SRF INPATIENT POST INFRASTRUCTURE 1/21/2010 45,500 OPENSS100133-0 0
SB 1838 - INSTALL CARDINAL SYSTEM MEDICAL WASTE
DISPOSAL UNIT

2/3/2010 45,000 OPENSS100191-0 0

FOOD ALCOVE RENOVATION, 3RD, 4TH AND 5TH FLOORS 5/27/2010 392,000 OPENSS100877-0 0
RRU - PARTITION REPAIR AT EXAM ROOM #6 6/9/2010 15,000 OPENSS100953-0 100
RRU - 139-154 REPLACE HOSPITAL PATIENT ROOM LIGHT
FIXTURE & NEW LOBBY WALL HUNG PANELS

11/1/2010 97,000 OPENSS102085-0 0

RRU - 139-737 ELECTRICAL EQUIPMENT UPGRADES IN
TELEPHONE EQUIP ROOM

11/1/2010 75,000 OPENSS102087-0 0

AMBULATORY CARE FACILITY 1-4TH FLOOR RENOVATION 11/15/2010 940,496 OPENSS102205-0 0
GSB RENOVATION FOR ULTRASOUND DEPARTMENT 11/18/2010 397,715 OPENSS102241-0 0
SWITCHGEAR RELOCATION 12/27/2010 525,000 OPENSS102639-0 0

27
28,518,397

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10268

SMC109.RPT  v03252004
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County: 21 - MARIN

Facility: 10261 - Kentfield Rehabilitation Hospital
1125 Sir Francis Drake Blvd., Kentfield   94904

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

BULK OXYGEN TANK 10/29/2010 275,000 OPENHS102075-0 0
NPC 2 SEISMIC UPGRADE 3/1/2010 100,000 OPENSS100337-0 60

2
375,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10261

Facility: 20272 - Marin Convalescent & Rehabilitation Hospital
30 Hacienda Drive, Tiburon   94920

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Hoyas

RRU - BOILER REPLACEMENT 3/17/2009 95,000 OPENSS090371-0 0

1
95,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20272

Facility: 10273 - Marin General Hospital
250 Bon Air Road, Greenbrae   94904

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

PPR-SB 1661-NEW ACUTE CARE HOSPITAL FACILITY 12/31/2008 126,000,000 OPENIS082451-0 0
MAKE READY WORK PACKAGE 12/31/2008 0 OPENIS082451-1 0
FOUNDATION AND FRAME 12/31/2008 0 OPENIS082451-2 0
ENCLOSURE 12/31/2008 0 OPENIS082451-3 0
INTERIOR IMPROVEMENTS 12/31/2008 0 OPENIS082451-4 0
CARDIOLOGY RELOCATION 2/11/2009 120,000 OPENSS090185-0 0
CARDIAC ELECTROPHYSIOLOGY 11/9/2009 981,000 OPENSS091881-0 0
RRU - GREENBRAE GRILL EQUIPMENT REPLACEMENT 7/29/2010 90,000 OPENSS101389-0 0
RRU - GREENBRAE GRILL EQUIPMENT REPLACEMENT 7/29/2010 90,000 OPENSS101389-0 0
RRU - OR 7 SURGICAL LIGHT REPLACEMENT _- TRANSFERRED
FROM SS 102261-21 PREVIOUS SB 1838

12/3/2010 66,100 OPENSS102381-0 0

SB 1838 - NEW CASHIER ROOM 12/13/2010 44,500 OPENSS102433-0 0
STRUCTURAL MATERIALS TESTING & VERIFICATION @ MGH
CENTRAL WING

1/12/2011 80,000 OPENSS110011-0 0

12
127,471,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10273

SMC109.RPT  v03252004
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County: 21 - MARIN

Facility: 17672 - Novato Community Hospital
180 Roland Way, Novato   94945

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Hoyas

SB1838 - HOSPITAL EQUIPMENT REPLACEMENT 6/24/2008 2,000 OPENSS080963-0 0

1
2,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17672

Facility: 20270 - Pine Ridge Care Center
45 Professional Center Parkway, San Rafael   94903

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REMODEL DINING TO THERAPY/ACCESSIBLE TOILET (PREV
SB1838)

9/14/2009 5,536 OPENSS091539-0 0

1
5,536

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20270

54Count of Projects for this County:  

157,238,233Total Cost for MARIN County

SMC109.RPT  v03252004
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County: 22 - MARIPOSA

Facility: 10287 - John C Fremont Healthcare District
5189 Hospital Rd, Mariposa   95338

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

MOBILE CT SCAN 7/15/2010 40,000 OPENSS101249-0 100

1
40,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10287

1Count of Projects for this County:  

40,000Total Cost for MARIPOSA County

SMC109.RPT  v03252004
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County: 23 - MENDOCINO

Facility: 10295 - Frank R Howard Memorial Hospital
1 Madrone Street, Willits   95490

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACEMENT HOSPITAL 11/16/2010 37,490,300 OPENHS102235-0 0
NORTH WING REMODEL PROJECT 8/18/2009 103,000 OPENSS091377-0 0
RRU - MEDICAL RECORDS OFFICE PROJECT 6/1/2010 16,500 OPENSS100895-0 0
RRU - MED GAS ALARM 9/14/2010 10,000 OPENSS101733-0 0

4
37,619,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10295

Facility: 10301 - Mendocino Coast District Hospital
700 River Drive, Fort Bragg   95437

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record 10/19/2010 0 OPENGS101979-0 0
SPC 1 CENTRAL PLANT PARTIAL RENOVATION 5/15/2002 611,389 OPENHS021153-0 0
PHARMACY REMODEL 5/21/2009 473,000 OPENHS090745-0 0
NEW CONNECTING CORRIDOR 12/8/2009 55,000 OPENHS092045-0 0
REPLACE EXISTING TV SETS 2/16/2010 18,000 OPENSS100261-0 0
RELOCATION OF MOBILE MRI TOWER 8/16/2010 5,000 OPENSS101557-0 0
SB1838 - STERILIZER REPLACEMENT 10/25/2010 105,000 OPENSS102019-0 0
SB 1838 - UNDERGROUND CONDUIT & CABLING BETWEEN
HOSPITAL AND CLINIC BLDG

1/6/2011 8,500 OPENSS110045-0 0

8
1,275,889

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10301

Facility: 22613 - Northbrook Nursing and Rehab
64 Northbrook Way, Willits   95490

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

KITCHEN UPGRADE 9/2/2009 36,000 OPENSS091471-0 0
ROOFING PROJECT 7/13/2010 67,500 OPENSS101215-0 0

2
103,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22613

SMC109.RPT  v03252004
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County: 23 - MENDOCINO

Facility: 20290 - Pleasant Care of Ukiah
131 Whitmore Lane, Ukiah   95482

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

WATER LINE REPLACEMENT 12/21/2009 50,000 OPENSS092137-0 60
KITCHEN REMODEL 5/4/2010 50,000 OPENSS100719-0 0

2
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20290

Facility: 23355 - Sherwood Oaks Health Center
130 Dana Street, Fort Bragg   95437

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

FUEL TANK & EQUIPMENT SUPPORT 11/2/2006 106,367 OPENSS062171-0 75
REPLACE TWO FURNACES 9/2/2010 45,000 OPENSS101669-0 0

2
151,367

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23355

Facility: 20299 - Ukiah Convalescent Hospital
1349 South Dora Street, Ukiah   95482

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

ROOF FRAMING REPAIR, RE-ROOF, PARTIAL SYSTEMS
RENOVATION

10/1/2007 275,000 OPENSS071807-0 85

REMOVE & REPLACE HOT & COLD DOMESTIC WATER PIPING
WITHIN BUILDING

7/24/2008 200,000 OPENSS081273-0 70

FOOD SERVICE (KITCHEN) UPGRADE 11/18/2008 38,000 OPENSS082029-0 50
REMOVE AND REPLACE DOMESTIC & FOOD SERVICE WATER
HEATERS

7/8/2009 15,000 OPENSS091149-0 50

4
528,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20299

Facility: 14560 - Ukiah Valley Medical Center/Hospital Drive
275 Hospital Drive, Ukiah   95482

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

1 STORY ED ADDITION + PENTHOUSE 11/23/2010 15,707,000 OPENHS102271-0 0

1
15,707,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14560

SMC109.RPT  v03252004
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County: 23 - MENDOCINO

Facility: 20292 - Valley View Skilled Nursing Center
1162 South Dora Street, Ukiah   95482

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102291-0 0
ACCESSIBILITY REMODEL 8/10/2006 120,000 OPENSS061629-0 0

2
120,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20292

25Count of Projects for this County:  

55,605,556Total Cost for MENDOCINO County

SMC109.RPT  v03252004
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County: 24 - MERCED

Facility: 25728 - Anberry Rehabilitation Hospital
1685 Shaffer Road, Atwater   95301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

REPLACE DRY FIRE SUPPRESSION HOOD W/WET 1/27/2010 5,000 OPENGS092151-1 75

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25728

Facility: 20307 - Hy-Lond Convalescent Hospital - Merced
3170 M Street, Merced   95340

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

INSTALL  TOUCH SCREENS 6/28/2010 7,500 OPENSS101105-0 0

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20307

Facility: 10309 - Memorial Hospital Los Banos
520 West I Street, Los Banos   93635

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

TESTING AND VERIFICATION PROGRAM 11/16/2009 25,000 OPENSS091907-0 0
SB 1838 INSTALLATION OF IP BASED (LOW VOLTAGE)
EMPLOYEE TIME CLOCKS AND RELATED CABLING

8/26/2010 10,500 OPENSS101637-0 100

RRU - VOLUNTARY SEISMIC UPGRADE 9/29/2010 39,400 OPENSS101859-0 0
PNEUMATIC TUBE SYSTEM INSTALLATION 12/16/2010 219,000 OPENSS102457-0 0

4
293,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10309

Facility: 10315 - Mercy Medical Center Merced - Community Campus
301 East 13th Street, Merced   95340

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

 POWER PLANT 12/14/2005 16,493,534 OPENHS052947-0 100
NEW HOSPITAL REPLACEMENT 12/29/2005 90,000,000 OPENIS053041-0 0
NEW HOSPITAL REPLACEMENT 12/29/2005 0 OPENIS053041-1 100
NEW REPLACEMENT HOSPITAL - INCREMENT NO 2 T.I. 3/20/2006 0 OPENIS053041-2 100

4
106,493,534

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10315

SMC109.RPT  v03252004
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County: 24 - MERCED

Facility: 28187 - New Skilled Nursing Facility
1000 West Yosemite Avenue, Merced   95340

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

NEW 120-BED SKILLED NURSING FACILITY 12/10/2007 14,000,000 OPENSS072283-0 0

1
14,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28187

11Count of Projects for this County:  

120,799,934Total Cost for MERCED County

SMC109.RPT  v03252004
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County: 26 - MONO

Facility: 14304 - Mammoth Hospital
85 Sierra Park Road, Mammoth Lakes   93546

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Bills

VERNACARE INSTALLATION 09 ROOM E140 2/3/2009 1,000 OPENGS090151-1 0
GROSSING UNIT ROOM E158 2/3/2009 1,000 OPENGS090151-2 20
Annual Permit Master Record - FISCAL YEAR 2010-2011 9/15/2010 0 OPENGS101761-0 0
FIRE ALARM PANEL REPLACEMENT, DETECTION AND
NOTIFICATION ADDITION

4/27/2009 22,842 OPENSS090623-0 0

UPGRADE OF AN EXISTING NURSE CALL SYSTEM IN MED
SURGERY AREA

7/14/2009 43,375 OPENSS091185-0 0

MAMMOTH HOSPITAL DATA CENTER RELOCATION 8/6/2010 315,913 OPENSS101483-0 0

6
384,130

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14304

6Count of Projects for this County:  

384,130Total Cost for MONO County

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 20327 - Canterbury Woods
651 Sinex Avenue, Pacific Grove   93950

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

GENERATOR REPLACEMENT 3/23/2009 48,680 OPENSS090407-0 0

1
48,680

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20327

Facility: 22517 - Carmel Hills Care Center
23795 W. R. Holman Highway, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

GREASE INTERCEPTOR 8/7/2008 43,485 OPENSS081357-0 98
NURSE CALL REPLACEMENT 11/9/2009 37,774 OPENSS091887-0 0
REPLACE PART OF SIDEWALK WITH HANDICAP RAMP 2/22/2010 1,500 OPENSS100295-0 0

3
82,759

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22517

Facility: 10330 - Community Hospital Monterey Peninsula
23625 W. R. Holman Highway, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

FOREST PAVILION ADDITION 2/15/2002 40,775,458 OPENHS020353-0 95
SOUTH PAVILION 2/15/2002 36,284,379 OPENHS020355-0 100
INTERIM SITE IMPROVEMENTS 4/4/2002 1,853,379 OPENHS020749-0 97
RENOVATION OF EXISTING SPACES 4/8/2002 23,829,292 OPENHS020767-0 85
RE-ROOFING 12/20/2001 1,000,000 OPENSS013331-0 12
COGENERATION EQUIPMENT INSTALLATION 1/26/2004 2,177,000 OPENSS040131-0 94
NEW FLOOR AND OUTLETS 10/26/2004 16,372 OPENSS042549-0 1
NPC 2 UPGRADE 12/23/2005 50,000 OPENSS053047-0 0
PBX HVAC REVISION 4/7/2006 49,170 OPENSS060711-0 1
SB1838 - REVERSE OSMOSIS WATER SYSTEM REVISIONS 3/26/2007 30,000 OPENSS070447-0 0
SOUTH TERRACE HVAC UPGRADE 5/21/2007 149,612 OPENSS070799-0 95
SB1838 - PROJECTOR RECEPTACLE 12/10/2007 16,807 OPENSS072293-0 0
SB 1838 - RELOCATE 3 ANTENNAS 3/3/2008 20,000 OPENSS080295-0 0
SB1838 - 08-0807 MONITORS/CLASSROOM TV/ ANCHORAGE 7/7/2008 5,000 OPENSS081083-0 0
SB 1838 - 010015 ROOF SCREEN AT FOREST PAVILLION 5/14/2009 43,750 OPENSS090717-0 0
SB 1838 - 090042 - CATH LAB 1 AND 2 SPOT-LIGHTS 10/7/2009 46,909 OPENSS091701-0 100
SB1838 080917 -KEY SHOP 10/7/2009 35,000 OPENSS091703-0 0

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 10330 - Community Hospital Monterey Peninsula
23625 W. R. Holman Highway, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

ADDITION OF CHILLED WATER AIR SEPARATOR 1/28/2010 77,000 OPENSS100161-0 0
09-0912 NEW DOOR AT ROOM 2160 2/11/2010 1,800 OPENSS100243-0 100
SDHW DISHWASHER PIPING 3/1/2010 72,500 OPENSS100339-0 0
SB 1838-090806 SITE UPGRADE MODIFICATION OF EXISTING
UNMANNED T-MOBILE WIRELESS FACILITY

7/9/2010 13,500 OPENSS101201-0 0

SB 1838-09-0927 GARDEN NORTH/GARDEN SOUTH CORRIDOR
LIGHTING REPLACEMENT

7/23/2010 32,300 OPENSS101361-0 0

SB 1838-HWY 1 AND 68 SFO5811 9/15/2010 5,000 OPENSS101749-0 0
1210 - 0920 REPLACE CLINICAL LABORATORY ANALYZER 9/22/2010 58,000 OPENSS101813-0 0
1209-0916 MAIN PAVILLION NURSES STATION AND PUBLIC
AREA UPGRADES

9/22/2010 472,500 OPENSS101815-0 0

SB 1838-1210.0931 DME POWER RECEPTACLES 11/5/2010 49,747 OPENSS102155-0 0
GARDEN PAVILLION PATIENT ROOM COSMETIC UPGRADE 12/1/2010 14,400 OPENSS102359-0 0
GARDEN PAVILLION DOOR RELOCATION 12/1/2010 50,976 OPENSS102361-0 0
SB 1838-1210-0929 EAST GARDEN PROJECT 12/15/2010 30,415 OPENSS102455-0 0
NEXTEL ANTENNA SITE INSTALLATION 10/27/1999 70,000 OPENSS992513-0 98

30
107,330,266

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10330

Facility: 26819 - Eden Valley Care Center
612 Main Street, Soledad   93960

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
MacLachlan

RRU - REPLACE FIRE ALARM 6/15/2010 25,000 OPENSS100989-0 0

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26819

Facility: 24561 - Hospice House
100 Barnet Segal Lane, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

ADD EMERGENCY CIRCUITS 2/2/2006 18,500 OPENSS060237-0 0

1
18,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24561

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 20337 - Katherine Convalescent Hospital
315 Alameda Avenue, Salinas   93901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

INSTALL NEW SUMP PUMP 4/7/2010 4,000 OPENSS100539-0 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20337

Facility: 20331 - Monterey Care Center
1575 Skyline Drive, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

ENTRY DECK REPAIRS 11/6/2001 15,000 OPENSS012905-0 94
WATER DAMAGE REPAIR 3/30/2006 276,590 OPENSS060671-0 0

2
291,590

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20331

Facility: 20349 - Monterey Pines Skilled Nursing Facility
1501 Skyline Drive, Monterey   93940

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 11/15/2010 0 OPENGS102221-0 0
ACCESSIBILITY REMODEL 8/2/2006 175,000 OPENSS061555-0 45
CABINET WINDOW REPLACEMENT BATHROOM COUNTERTOP
REPLACEMENT

7/12/2007 86,240 OPENSS071225-0 96

3
261,240

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20349

Facility: 17353 - Natividad Medical Center
1441 Constitution Boulevard, Salinas   93906

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CHEM PAK STORAGE 12/12/2005 18,000 OPENGS051757-1 90
Annual Permit Master Record - FISCAL YEAR 2010-2011 7/28/2010 0 OPENGS101385-0 0
SB1838 - FIRE SUPPRESSION INSTALL 2 NEW ANSUL SYSTEMS 10/8/2008 11,370 OPENSS081795-0 0
EMERGENCY DEPARTMENT MONITOR 4/20/2009 3,500 OPENSS090575-0 0
DATA ROOM EQUIPMENT REPLACEMENT 6/9/2009 24,500 OPENSS090851-0 0
RRU - MED SURGICAL WORKROOM REMODEL 6/24/2010 31,150 OPENSS101083-0 0

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 17353 - Natividad Medical Center
1441 Constitution Boulevard, Salinas   93906

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

SB 1838-INSTALLATION OF POSTPARTUM PATIENT ROOM
CABINETS

8/12/2010 2,500 OPENSS101525-0 0

7
91,020

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17353

Facility: 24188 - Pacific Coast Care Center
720 East Romie Lane, Salinas   93901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 12/14/2010 0 OPENGS102443-0 0
RRU - INTERIOR REMODEL:  TV REMOVED AND REPLACED 12/14/2010 4,400 OPENGS102443-1 0
INTERIOR REMODEL 12/22/2010 1,200,000 OPENSS102591-0 0

3
1,204,400

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24188

Facility: 20344 - Pacific Grove Convalescent Hospital
200 Lighthouse Avenue, Pacific Grove   93950

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CHANGE EXISTING POCKET DOORS AT NURSES STATION 9/5/2000 4,140 OPENGS001783-1 0
HVAC AND ELECTRICAL WORK IN BASEMENT 6/13/2001 26,500 OPENSS011397-0 90
REPAIR TO DRY ROT BEAMS 6/20/2005 1 OPENSS051359-0 0

3
30,641

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20344

Facility: 20346 - Salinas Rehabilitation And Care Center
637 East Romie Lane, Salinas   93901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

SB 1838-INSTALL PARTITION WALLS TO CREATE
STORAGE/OFFICE

12/30/2010 35,000 OPENSS102683-0 0

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20346

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 10348 - Salinas Valley Memorial Hospital
450 East Romie Lane, Salinas   93901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

ANTENNA EXPANSION INSTALLATION 9/6/2007 25,000 OPENGS071185-1 0
CHANGE DOOR AT (E) RADIOLOGY OFFICE 10/10/2008 15,200 OPENGS081407-1 0
Annual Permit Master Record 8/4/2010 0 OPENGS101451-0 0
COGENERATION OF ELECTRICITY & HOT WATER 9/20/2002 4,239,675 OPENHS022459-0 99
ROTARY UPS 10/10/2006 478,475 OPENHS062043-0 0
REMODEL OF PORTION OF EXISTING FACILITY - MAKE READY A 4/24/2008 8,875,000 OPENHS080625-0 0
Selective Shear Walls and Partial Demolition - Make
Ready B (KMD#132-201)

5/30/2008 875,000 OPENHS080827-0 0

CENTRAL UTILITY PLANT MODERNIZATION 6/19/2008 25,093,104 OPENIS080931-0 0
UTILITY TUNNEL & SHELL SERVICES 6/19/2008 0 OPENIS080931-1 0
NEW UTILITY CENTER AND TUNNEL FIT-OUT 6/19/2008 0 OPENIS080931-2 0
MAKE READY PACKAGES IN PREPARATION OF REPLACEMENT OF
EXISTING ACUTE CARE FACILITY (INC 1-4)

12/17/2008 15,802,867 OPENIS082269-0 0

MAKE READY A, PRE-PHASE 1 REMODELS 12/17/2008 0 OPENIS082269-1 0
MAKE READY B, SHEAR WALLS AND PARTIAL DEMO, STRUCTURAL
ONLY

12/19/2008 0 OPENIS082269-2 0

MAKE READY B, SHEAR WALLS AND PARTIAL DEMO, OTHER
TRADES

12/17/2008 0 OPENIS082269-3 0

MAKE READY C, MDF/IT ROOM REPLACEMENT 12/17/2008 0 OPENIS082269-4 0
MAKE READY H, CORRIDOR UPGRADE 12/17/2008 0 OPENIS082269-5 0
COMMUNICATIONS ROOM EXPANSION 3/20/2000 30,000 OPENSS000513-0 99
ER STAFF STATION REMODEL 3/24/2000 150,000 OPENSS000541-0 95
FIRE ALARM UPGRADE 1/8/2001 400,000 OPENSS010045-0 99
BIO-MED REMODEL 1/23/2001 52,200 OPENSS010127-0 94
THIRD FLOOR NURSING UNIT 6/29/2001 1,800,000 OPENSS011561-0 98
THIRD FLOOR NURSING UNIT 6/29/2001 1,800,000 OPENSS011561-0 93
DIAGNOSTIC IMAGING REMODEL-TECH WORK AREA 8/27/2001 75,000 OPENSS012219-0 80
DIAGNOSTIC IMAGING AHU REPLACEMENT 1/22/2004 170,000 OPENSS040121-0 90
CATH LAB ROOM 1 8/23/2004 180,000 OPENSS041997-0 87
NICU ADDITION 2/3/2005 1 OPENSS050289-0 100
COFFEE SHOP REMODEL 8/4/2005 250,000 OPENSS051819-0 94
ADD LAB UPS 1/10/2007 205,061 OPENSS070023-0 0
DISHROOM REMODEL 3/13/2007 613,695 OPENSS070349-0 95
SURGERY STORAGE 5/15/2007 140,099 OPENSS070769-0 65
SPECIAL PROCEDURES (RADIOLOGY) EQUIPMENT REPLACEMENT 7/5/2007 90,500 OPENSS071125-0 97
TV SYSTEM UPGRADE 7/24/2007 85,000 OPENSS071313-0 0

SMC109.RPT  v03252004
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County: 27 - MONTEREY

Facility: 10348 - Salinas Valley Memorial Hospital
450 East Romie Lane, Salinas   93901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

SB1838 - PATHOLOGY OFFICE 8/29/2007 40,000 OPENSS071573-0 0
LAB EXPANSION 12/4/2007 350,000 OPENSS072257-0 0
REPLACE CATH LAB EQUIPMENT 7/23/2008 239,699 OPENSS081267-0 0
MAKE READY C - MDF RELOCATION 9/3/2008 2,000,000 OPENSS081579-0 0
MAKE READY "H" CORRIDOR UPGRADE 1/13/2009 376,193 OPENSS090041-0 0
TEMPORARY URGENT CARE FOR THE EXISTING EMERGENCY
DEPARTMENT

3/12/2009 300,000 OPENSS090359-0 98

SB1838- NURSING ADMIN OFFICES 3/27/2009 46,900 OPENSS090453-0 100
SURGERY SUPPORT OFFICE 5/20/2009 48,100 OPENSS090731-0 100
CONFERENCE AND OFFICES/BASEMENT 8/5/2009 18,000 OPENSS091313-0 0
REPLACE EXISTING STAFF LOUNGE TO OPERATION ROOM AND
NEW CORRIDOR

8/10/2009 2,100,000 OPENSS091339-0 0

HEMATOLOGY REMODEL 10/1/2009 44,350 OPENSS091505-0 100
NPC3 UPGRADE 11/9/2009 34,368 OPENSS091885-0 0
BLOOD BANK 11/18/2009 45,260 OPENSS091943-0 0
SB-1838-IMAGING EQUIPMENT 12/21/2009 8,300 OPENSS092133-0 0
NUCLEAR MEDICINE EQUIPMENT 2/22/2010 215,000 OPENSS100297-0 0
ENGINEERING OFFICES 10/14/2010 42,000 OPENSS100843-0 0
SB 1838-MORGUE CEILING REPLACEMENT 10/14/2010 12,358 OPENSS101947-0 0
PHILIPIS MONITORING 11/3/2010 16,786 OPENSS102129-0 0
WIRELESS ACCESS POINTS 12/1/2010 28,000 OPENSS102357-0 0
RELOCATION OF PROPANE TANK AND RECYCLING 1/12/2011 10,782 OPENSS110063-0 0

52
67,421,973

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10348

108Count of Projects for this County:  

176,845,069Total Cost for MONTEREY County

SMC109.RPT  v03252004
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County: 28 - NAPA

Facility: 20368 - Golden LivingCenter - Napa
705 Trancas Street, Napa   94558

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

EMERGENCY GENERATOR REPLACEMENT 8/20/2008 20,000 OPENSS081469-0 0
REMODEL ADMIN, OFFICE, BATHROOM(PREV SUBMITTED AS SB
1838)

9/24/2008 50,000 OPENSS081693-0 25

LOBBY REMODEL 12/3/2008 50,000 OPENSS082145-0 0
SB 1838 - NURSE STATION REMODEL 6/17/2009 34,000 OPENSS090939-0 0
REMODEL EXISTING TOILET TO BE ADA COMPLIANT 6/19/2009 23,800 OPENSS090947-0 80
PHYSICAL THERAPY REMODEL 8/3/2009 128,750 OPENSS091293-0 0
RRU - COURTYARD LIGHTING REPLACEMENT 10/29/2010 5,000 OPENSS102073-0 0

7
311,550

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20368

Facility: 25194 - Napa Nursing Center  Inc.
3275 Villa Lane, Napa   94558

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record 11/30/2010 0 OPENGS102299-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25194

Facility: 20361 - Piner'S Nursing Home
1800 Pueblo Avenue, Napa   94558

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record 7/14/2010 0 OPENGS101235-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20361

Facility: 10362 - Queen of the Valley Hospital - Napa
1000 Trancas Street, Napa   94558

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SPC 2 NON-STRUCTURAL WALLS (SEE EXECUTIVE SUM) 10/29/2002 728,348 OPENHS022887-0 90
PPR-NEW 3 STORY NORTH ACUTE CARE BLDG/ADVANCED
DIAGNOSTIC & SURGICAL PAVILLION

9/24/2008 80,260,000 OPENIS081701-0 0

FOUNDATION PACKAGE 9/24/2008 0 OPENIS081701-1 2

SMC109.RPT  v03252004
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County: 28 - NAPA

Facility: 10362 - Queen of the Valley Hospital - Napa
1000 Trancas Street, Napa   94558

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SUPERSTRUCTURE AND UNDER SLAB UTILITIES 9/24/2008 0 OPENIS081701-2 0
MAIN BLDG (FULL ARCH & MEP SYSTEMS) 9/24/2008 0 OPENIS081701-3 0
EQUIPMENT ANCHORAGE PACKAGE 9/24/2008 0 OPENIS081701-4 0
MEP SEISMIC ANCHORAGE 9/24/2008 0 OPENIS081701-5 0
CT EQUIPMENT REPLACEMENT 2/29/2008 120,000 OPENSS080289-0 10
LAB AND GIFT SHOP FIREFLY'S 4/1/2010 11,797 OPENSS100397-0 100
RRU - CHILLED WATER CROSS OVER PIPING 6/28/2010 72,169 OPENSS101115-0 5
RRU - LINAC UPGRADES 8/3/2010 52,300 OPENSS101419-0 80
INSTALL 1 EQUIP CABINET IN EXISTING TELECOM SITE 8/11/2010 20,000 OPENSS101519-0 90
BASEMENT WALL REPAIR 8/17/2010 29,104 OPENSS101577-0 5
RRU - WATER DAMAGE REPAIR AT BASEMENT TELECOM ROOM 10/12/2010 50,000 OPENSS101915-0 0
SB 1838 - PYXIS (MEDICINE DISPENSING UNIT)
INSTALLATION AT 1ST FLOOR INTERVENTION RADIOLOGY

11/15/2010 5,000 OPENSS102207-0 0

FOUNDATION AND PLUMBING REPAIR AT NORTH TOWER 12/15/2010 8,000 OPENSS102453-0 0
INSTALL PYXIS AT 4 LOCATIONS 12/17/2010 125,000 OPENSS102509-0 0
CHANGE OF USE CAN-2-3406A 12/27/2010 200,000 OPENSS102621-0 0

18
81,681,718

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10362

Facility: 10366 - St. Helena Hospital
10 Woodland Road, St. Helena   94574

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

ANCILLARY BUILDING REMODEL & UTILITY TRENCH 2/27/2007 3,660,513 OPENHS070281-0 0
CHILLER AND COOLING TOWER REPLACEMENT 4/19/2007 2,500,000 OPENHS070615-0 85
CENTRAL STERILE SUPPLY EQUIPMENT INSTALLATION 6/9/2010 200,000 OPENHS100947-0 0
ACRP BATHROOM RENOVATIONS 3/17/2004 49,000 OPENSS040469-0 40
ENTRY LIGHTING 11/5/2008 15,000 OPENSS081981-0 0
INSTALL HEAT RECOVERY SYSTEM 6/26/2009 836,490 OPENSS091015-0 90
CATH LAB EQUIPMENT REPLACEMENT 7/8/2009 150,000 OPENSS091147-0 85
CATH LAB EQUIPMENT REPLACEMENT 7/8/2009 150,000 OPENSS091147-0 0
LAP AND VARIAN INSTALL 4/5/2010 30,000 OPENSS100395-0 90
ARCADE REROOF 3/16/2010 20,000 OPENSS100435-0 0
LOBBY MONITOR 4/6/2010 10,000 OPENSS100527-0 80
5TH FLOOR LIGHTING AND DOOR REPLACEMENT 5/24/2010 45,000 OPENSS100849-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 190 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 28 - NAPA

Facility: 10366 - St. Helena Hospital
10 Woodland Road, St. Helena   94574

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

ICU GURNEY STORAGE RM 5TH FLR INSTALL1 SPRINKKLER HEAD 10/12/2010 1,315 OPENSS101917-0 0
RRU - 1ST FLOOR LOBBY FINISHES UPGRADE 11/2/2010 84,000 OPENSS102123-0 0
OLD CHILLERS & COOLING TOWER DEMO 11/18/2010 7,500 OPENSS102253-0 0

15
7,758,818

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10366

42Count of Projects for this County:  

89,752,086Total Cost for NAPA County

SMC109.RPT  v03252004
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County: 29 - NEVADA

Facility: 20369 - Grass Valley Convalescent Hospital
107 Catherine Lane, Grass Valley   95945

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102321-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20369

Facility: 25839 - Meadow View Manor
396 Dorsey Drive, Grass Valley   95945

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record  - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102329-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25839

Facility: 10375 - Sierra Nevada Memorial Hospital
155 Glasson Way, Grass Valley   95945

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

STEAM BOILER UPGRADE 12/2/2008 165,425 OPENSS082139-0 95
EMERGENCY POWER UPGRADE 6/11/2009 400,000 OPENSS090887-0 45

2
565,425

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10375

Facility: 10377 - Tahoe Forest Hospital
10121 Pine Street, Truckee   96160

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

CONSTRUCTION OF 2HR RATED ASSEMBLY 10/7/2009 10,000 OPENGS091691-1 0
Annual Permit Master Record - FISCAL YEAR 2010-2011 8/17/2010 0 OPENGS101575-0 0
ELECTRICAL POWER FOR MOBILE PET/CT 8/17/2010 25,000 OPENGS101575-1 0
POWER RELOCATION 8/31/2010 20,000 OPENGS101575-2 0
WESTERN ADDITION OF NEW WING MED/SURG ICU LAB ETC 3/7/2001 12,700,000 OPENHS010529-0 0
MODIFICATIONS TO A KITCHEN COOK LINE AND HOOD 8/15/2006 490,000 OPENHS061655-0 99
DEMOLITION/ADDITION OF ROOMS IN SNF PORTION OF
HOSPITAL FACILITY

10/21/2009 1,200,000 OPENHS091777-0 0

SITE PREPARATION DRAWING PACKAGE 11/25/2009 2,109,023 OPENHS091993-0 0
CENTRAL ENERGY PLANT MODULAR BLDGS DRAWING PACKAGE 1/11/2010 3,151,000 OPENHS100051-0 0

SMC109.RPT  v03252004
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County: 29 - NEVADA

Facility: 10377 - Tahoe Forest Hospital
10121 Pine Street, Truckee   96160

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

GENERATOR AND ASSOCIATED SITE IMPROVEMENTS DRAWING
PACKAGE

1/11/2010 2,019,023 OPENHS100055-0 0

DIETARY INFILL 10/5/2010 1,508,185 OPENHS101875-0 0
INSTALLATION OF NEW FLOORING & NURSE STATION IN ECC 6/25/2008 184,566 OPENSS080985-0 99
SB 1838 - INSTALLATION OF NEW INFANT SECURITY SYSTEM 11/4/2008 42,000 OPENSS081969-0 80
NUCLEAR MEDICINE AND FLOUROSCOPY EQUIPMENT REPLACEMENT 7/21/2009 450,000 OPENSS091233-0 99
PHARMACY TENANT IMPROVEMENT 1/21/2010 908,000 OPENSS100127-0 0

15
24,816,797

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10377

19Count of Projects for this County:  

25,382,222Total Cost for NEVADA County

SMC109.RPT  v03252004
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County: 30 - ORANGE

Facility: 20480 - Alamitos West Health Care Center
3902 KATELLA AVENUE, LOS ALAMITOS   90720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

Annual Permit Master Record 9/13/2010 0 OPENGL102208-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20480

Facility: 20449 - Alta Garden Care Center
13075 Blackbird Street, Garden Grove   92843

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

CABINET, WARDROBE AND TILE REPLACEMENT 1/29/2009 64,000 OPENSL090240-0 100
12 BED EXPRESS RECOVERY UNIT REMODEL 1/26/2010 42,000 OPENSL100156-0 0
ELECTRICAL FOR COURTYARD 6/10/2010 3,000 OPENSL101292-0 100
COURTYARD GAZEBO 8/24/2010 25,000 OPENSL102006-0 0
ELECTRONIC INSTALLATION 11/10/2010 10,000 OPENSL102788-0 0

5
144,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20449

Facility: 20386 - ANAHEIM CONVALESCENT CENTER
3067 WEST ORANGE AVENUE, ANAHEIM   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

ADD NEW WALL TV'S AT SELECTIVE LOCATIONS 2/3/2009 6,000 OPENGL090268-1 5
REPLACE IN - KIND AC EQUIPMENT 11/15/2006 176,000 OPENSL062066-0 0
PER CONTROL SYSTEM FOR CHILLER 9/8/2010 6,000 OPENSL102164-0 0

3
188,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20386

Facility: 10381 - Anaheim General Hospital
3350 W. Ball Road, Anaheim   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

EMERGENCY ROOM ADDITION 9/1/2000 300,000 OPENHL001088-0 32
REMODEL X-RAY ROOM #1 & REPLACE EQUIPMENT 7/24/2002 65,000 OPENSL020894-0 80
ANNUNCIATOR PANEL REPLACEMENT 8/12/2010 11,000 OPENSL101916-0 50
BULK OXYGEN TANK REPLACEMENT 8/12/2010 65,000 OPENSL101918-0 0

SMC109.RPT  v03252004
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County: 30 - ORANGE

4
441,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10381

Facility: 10391 - Anaheim General Hospital - Buena Park Campus
5742 Beach Blvd., Buena Park   90621

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

KITCHEN HOOD REPLACEMENT 3/4/2010 5,000 OPENSL100502-0 100

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10391

Facility: 20380 - Anaheim Health Care
501 South Beach Blvd., Anaheim   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

 RESPONSE TO FIELD REPORT CANOPY UPGRADE 8/13/2009 41,000 OPENHL091722-0 0

1
41,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20380

Facility: 39002 - Anaheim Hills Surgery Center
8245 Monte Vista Road, Anaheim   92808

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Dick

MULTI SPECIALTY AMBULATORY SURGERY CENTER 2/14/2007 1,200,000 OPENES070223-0 0

1
1,200,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39002

Facility: 10382 - Anaheim Regional Medical Center
1111 W. La Palma Ave., Anaheim   92801

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

EMERGENCY ROOM MODIFICATIONS 2/11/2010 20,000 OPENSL100308-0 100
RADIOLOGY REMODEL 8/10/2010 375,000 OPENSL101880-0 0
REPLACEMENT OF ORS #5 & #6 SURGICAL LIGHTS 8/11/2010 300,000 OPENSL101900-0 0
MAIN LOBBY RECEPTION DESK 12/7/2010 25,000 OPENSL103006-0 0

4
720,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10382

SMC109.RPT  v03252004
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County: 30 - ORANGE

Facility: 20484 - ANAHEIM TERRACE CARE CENTER
141 SOUTH KNOTT AVENUE, ANAHEIM   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

FRONT ELEVATION UPGRADE 4/11/2008 60,000 OPENHL080756-0 0
RECREATION / DINING REMODEL 1/3/2008 4,000 OPENSL072978-0 50
EMERGENCY GENERATOR AND TRANSFER SWITCH REPLACEMENT 6/26/2008 60,000 OPENSL081264-0 0

3
124,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20484

Facility: 20409 - BUENA PARK NURSING CENTER
8520 WESTERN AVENUE, BUENA PARK   90620

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

HVAC, PLUMBIMG & ELECTRICAL UPGRADE 4/10/2008 35,000 OPENSL080736-0 35

1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20409

Facility: 22833 - CAREHOUSE CONVALESCENT HOSPITAL
1800 OLD TUSTIN AVENUE, SANTA ANA   92701

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

FRONT ENTRY REMODEL 3/13/2009 45,000 OPENSL090512-0 60
REPLACE KITCHEN HOOD FIRE SUPPRESION 12/1/2009 7,000 OPENSL092610-0 0
REROOF 6/3/2010 303,000 OPENSL101218-0 0
REPLACE (5) HVAC UNIT 11/18/2010 100,000 OPENSL102856-0 0
REPLACE (1) ROOFTOP HVAC UNIT 11/22/2010 20,000 OPENSL102864-0 0

5
475,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22833

Facility: 20401 - CHAPMAN CARE CENTER
12232 CHAPMAN AVENUE, GARDEN GROVE   92640

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

SB 1838 - GENERAL REPAIRS ITEMS A-F 10/14/2008 30,700 OPENSL082134-0 30
SB1838 ANSUL SYSTEM FOR NEW HOOD 8/10/2009 2,500 OPENSL091686-0 0

2
33,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20401

SMC109.RPT  v03252004
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Facility: 10922 - Children's Hospital at Mission
27700 Medical Center Rd 5th Fl, Mission Viejo   92691

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

NEWBORN INTENSIVE CARE UNIT EXPANSON PROJECT 12/27/2010 723,720 OPENSL103284-0 0

1
723,720

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10922

Facility: 14370 - Children's Hospital of Orange County
455 S. Main St., Orange   92668

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SHW
Leszinski

CONSTRUCTION OF 451,459 SF HEALTHCARE FACILITY 9/25/2007 290,000,000 OPENIL072072-0 0
EXTERIOR STAIRS & WALKING PLATFORM 4/21/2008 0 OPENIL072072-1 0
SITE WORK - GRADING, UTILITIES, PAVING 4/21/2008 0 OPENIL072072-3 10
COMPLETE STRUCTURAL FRAME 4/21/2008 0 OPENIL072072-5 80
EXTERNAL ENCLOSURE, STAIRS, ELEVATORS, SHAFTS 4/21/2008 0 OPENIL072072-6 15
TENANT IMPROVEMENT 7/7/2008 0 OPENIL072072-7 20
MEP SEISMIC SUPPORT DETAILS 12/15/2008 0 OPENIL072072-9 0
FIVE STORY ELEVATOR, LEVEL 2 BRIDGE CONNECTION (LOCAL
REVIEW, N/A TO OSHPD)

12/15/2008 0 OPENIL072072-10 0

PATHOLOGY BUILD OUT 12/2/2008 0 OPENIL072072-13 0
EXTERIOR TEMPORARY FENCE 11/16/2009 25,000 OPENSL092502-0 90

10
290,025,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14370

Facility: 10405 - College Hospital Costa Mesa
301 Victoria St., Costa Mesa   92627

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

OXYGEN TANK REPLACEMENT 10/26/2007 5,000 OPENGL072382-1 100
GENERATOR REPLACEMENT 9/30/2010 120,000 OPENSL102382-0 0

2
125,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10405

Facility: 20459 - COUNTRY VILLA PLAZA CONVALESCENT CENTER
1209 WEST HEMLOCK WAY, SANTA ANA   92707

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

SMC109.RPT  v03252004
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County: 30 - ORANGE

Facility: 20459 - COUNTRY VILLA PLAZA CONVALESCENT CENTER
1209 WEST HEMLOCK WAY, SANTA ANA   92707

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

INSTALL NEW SINK AND CORRECT EXITING PLUMBING LINE 3/15/2010 7,000 OPENGL100548-1 80
EMERGANCY REPAIR OF FIRE LINE AND RELATED DAMAGE 10/1/2010 20,000 OPENSL102404-0 25

2
27,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20459

Facility: 20388 - Country Villa Seal beach Healthcare Center
3000 Beverly Manor Road, Seal Beach   90740

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Dick

REPLACE EXISTING COOLING TOWER 7/12/2004 55,000 OPENSL040702-0 0
REMOVE EXISTING DOMESTIC WATER BOILERS 9/10/2004 40,000 OPENSL040986-0 0

2
95,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20388

Facility: 20451 - CRYSTAL COVE CARE CENTER
1445 SUPERIOR AVENUE, NEWPORT BEACH   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

TOILET ROOM AND SINK ADDITION 9/15/2009 15,000 OPENSL092022-0 0
FIRE SUPPRESSION SYSTEM 3/1/2010 5,000 OPENSL100454-0 100

2
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20451

Facility: 22715 - EVERGREEN FULLERTON HEALTH & REHAB HOSPITAL
2222 NORTH HARBOR BOULEVARD, FULLERTON   92635

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

WATER HEATER REPLACEMENT 1/30/2009 8,000 OPENGL090248-1 0
GENERATOR & TRANSFER SWITCH REPLACEMENT 10/14/2010 110,000 OPENSL102532-0 0

2
118,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22715

SMC109.RPT  v03252004
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Facility: 25580 - EXTENDED CARE HOSPITAL
206 HOSPITAL CIRCLE, WESTMINSTER   92683

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

Annual Permit Master Record 11/8/2010 0 OPENGL102760-0 0
REPLACE WATER HEATER 11/8/2010 15,000 OPENGL102760-1 0

2
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25580

Facility: 20453 - FLAGSHIP HEALTHCARE CENTER
466 FLAGSHIP ROAD, NEWPORT BEACH   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

WATER HEATER AND TUB REPLACEMENT 2/26/2010 17,180 OPENGL100436-1 60

1
17,180

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20453

Facility: 20411 - FOUNTAIN CARE CENTER
1835 WEST LA VETA AVENUE, ORANGE   92668

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

INSTALL FOUNTAIN AT ENTRY 4/9/2008 16,000 OPENGL071334-4 20
ENTRY REMODEL 1/3/2008 50,000 OPENHL072970-0 35
ENTRY SLIDING DOOR 2/19/2008 7,500 OPENSL080290-0 0
OVER BED LIGHTS AND VANITY LIGHTS 4/20/2009 9,000 OPENSL090772-0 0

4
82,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20411

Facility: 12834 - Fountain Valley Regional Hosp & Med Ctr - Euclid
17100 Euclid St., Fountain Valley   92708

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

ADDITION REMODEL AESTHETICS UPGRADE 12/6/2007 2,556,490 OPENHL072696-0 100
NPC-3  SEISMIC UPGRADE 12/31/2007 436,634 OPENHL072948-0 100
REMODEL IMPROVEMENT FOR DISABLED PERSONS IN DESIGNATED
AREAS

5/23/2008 988,285 OPENSL081060-0 3

LIVING CARE CENTER - ROOM 296, 298, 414, AND 416
REMODEL

8/27/2009 11,000 OPENSL091850-0 85

BUILDING SIGNAGE 7/27/2010 11,160 OPENSL101758-0 60

SMC109.RPT  v03252004
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County: 30 - ORANGE

Facility: 12834 - Fountain Valley Regional Hosp & Med Ctr - Euclid
17100 Euclid St., Fountain Valley   92708

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

TENANT IMPROVEMENT 9/1/2010 120,000 OPENSL102108-0 0
REPLACEMENT OF EXISTING SURGICAL LIGHT IN OR ROOM 6 &
9

11/19/2010 100,000 OPENSL102255-0 0

7
4,223,569

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12834

Facility: 10450 - Garden Grove Hospital and Medical Center
12601 Garden Grove Blvd., Garden Grove   92643

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REMOVE & REPLACE ER NURSE STATION & ASSOCIATED
CABINETRY

9/21/2010 57,859 OPENSL102256-0 0

1
57,859

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10450

Facility: 20432 - GARDEN PARK CARE CENTER
12681 HASTER STREET, GARDEN GROVE   92640

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

Annual Permit Master Record 11/8/2010 0 OPENGL102758-0 0
OPENING IN WALL 11/8/2010 5,000 OPENGL102758-1 0
KICTHEN HOOD SUPPRESSION 6/3/2008 4,267 OPENSL081102-0 0

3
9,267

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20432

Facility: 20384 - GORDON LANE CONVALESCENT HOSPITAL  A CORPORATION
1821 EAST CHAPMAN AVENUE, FULLERTON   92631

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE TWO HVAC UNITS & REMOVE WALL IN PHYSICAL
THERAPY

1/4/2008 26,987 OPENSL080034-0 85

REPLACE TUB WITH HAIR WASHING SINK & COUNTER 4/28/2008 19,886 OPENSL080844-0 85

2
46,873

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20384

SMC109.RPT  v03252004
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Facility: 16536 - Healthsouth Tustin Rehabilitation Hospital
14851 Yorba St., Tustin   92680

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

REPLACE HEAT PUMPS IN PATIENT ROOM 202 AND GYM DOOR 10/26/2009 10,500 OPENGL092244-2 100

1
10,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16536

Facility: 16319 - Hoag Hospital Irvine
16200 Sand Canyon Ave., Irvine   92718

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

TENANT IMPROVEMENT - PACKAGE 3 7/28/2009 3,000,000 OPENSL091582-0 100
(SB 1953) LANDSCAPE LIGHTING ELECTRICAL 4/14/2010 30,000 OPENSL100806-0 100
LOWER ANCILLARY ROOFING REPLACEMENT PROJECT 5/12/2010 90,000 OPENSL101028-0 100
PATIENT TOWER SIGNAGE 8/11/2010 20,000 OPENSL101910-0 100
HHI-MRI TRAILOR RELOCATION 8/11/2010 5,000 OPENSL101914-0 100
ANSULLY  CCU AUDIOBLE RENOVATION 9/9/2010 7,500 OPENSL102190-0 0
SPD DEPARTMENTS REVISIONS 10/19/2010 5,000 OPENSL102598-0 0
SINK REPLACEMENT IN LAB 11/1/2010 10,550 OPENSL102690-0 0
FM 200 FIRE SUPPRSSION SYSTEM IN TELEPHONE ROOM 1192 12/13/2010 25,000 OPENSL103060-0 0
HHI-MRI TRAILER EXTERIOR LIGHTING 12/13/2010 5,000 OPENSL103072-0 0
EXITING CHILLER SEISMIC CERTIFICATION FOR PACKAGE 3 12/13/2010 6,000 OPENSL103074-0 0
ZONE OF FIRE ALARM REVISION 12/27/2010 15,000 OPENSL103282-0 0
HHI POWER FOR LASER IN OPERATION ROOM 1/10/2011 6,000 OPENSL110050-0 0

13
3,225,050

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16319

Facility: 10428 - Hoag Memorial Hospital Presbyterian
One Hoag Drive, Newport Beach   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Dick

NEW HYPERBARIC CHAMBER 4/30/2009 45,000 OPENES090641-0 0
ORIGINAL BUILDING UPGRADE 5/10/2000 5,762,903 OPENHL000514-0 85
ANCILLARY BUILDING UPGRADE 10/15/2002 4,300,000 OPENHL021334-0 70
ANCILLARY BUILDING REMODEL (ED/ECU) 5/4/2005 32,100,000 OPENHL050402-0 48
125732 LC 4-CELL COOLING TOWER SEISMIC ANALYSIS 10/2/2007 50,000 OPENHL072166-0 0
FOUR STORY BUILDING INCIDENTAL UPGRADE 4/14/2010 225,000 OPENHL100810-0 0
HEART VASCULAR INSTITUTE 6/21/2010 8,800,000 OPENHL101366-0 0

SMC109.RPT  v03252004
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Facility: 10428 - Hoag Memorial Hospital Presbyterian
One Hoag Drive, Newport Beach   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Dick

NURSING TOWER STRUCTURAL UPGRADE 4/3/1998 2,000,000 OPENHL980532-0 63
125732 UC CHILLED WATER UTILITY EXP.PH.1 7/13/2006 1,194,337 OPENSL061124-0 100
3RD FLO0R INCREMENT OF WEST TOWER STRUCTURAL UPGRADE 4/23/2007 1,988,000 OPENSL070776-0 70
125828 ANCILLARY SERVICE LEVEL RENOVATION - EVS DEPT.
RELOCATION

2/20/2008 400,000 OPENSL080306-0 0

4 STORY SERVICE LEVEL RENOVATION 5/12/2008 234,561 OPENSL080954-0 2
MEDICAL RECORDS TI AND RELOCATION 6/17/2008 415,426 OPENSL081202-0 100
RELOCATE EXISTING FIRE PUMP INTO A NEW RATED ENCLOSURE 8/13/2008 200,000 OPENSL081674-0 15
125719 - UTILITIES INFRASTRUCTURE UPGRADE - LOWER
CAMPUS (LC)

9/2/2008 2,000,000 OPENSL081806-0 0

125738 CW-PED LINK FIBER OPTIC CABLE REROUTE- UPPER
LOOP

3/24/2009 580,750 OPENSL090608-0 95

125862 - PACU RE-ROOFING & INSTALLATION OF ROOF ACCESS
BRIDGES

5/5/2009 470,000 OPENSL090908-0 90

125867 CANCER CENTER SL20 TABLE REPLACEMENT 6/16/2009 25,000 OPENSL091214-0 0
125732 REPAIR OF HOT WATER SUPPORT IN TUNNEL 11/17/2009 10,000 OPENSL092508-0 5
ED OVERFLOW 11/18/2009 1,000 OPENSL092522-0 0
WEST TOWER 3RD FLOOR NURSE CALL SYSTEM REPLACEMENT. 3/2/2010 100,000 OPENSL100460-0 0
TELEMETRY COMMAND CENTER AT 10TH FLOOR 3/2/2010 95,000 OPENSL100462-0 100
SPD WASHER INSTALLATION 5/25/2010 10,000 OPENSL101122-0 100
1 SOUTH ICU NURSE CALL SYSTEM REPLACEMENT 6/22/2010 31,154 OPENSL101384-0 100
LOADING SOUND PANEL INSTALLATION 6/29/2010 22,000 OPENSL101454-0 100
PATHOLOGY LAB REMODEL 6/29/2010 60,000 OPENSL101460-0 100
ECHOCARDIOGRAM RELOCATON 8/31/2010 102,000 OPENSL102090-0 5
WOMEN'S PAVILLION SIGNAGE 9/8/2010 20,000 OPENSL102176-0 100
DOSIMETRY REMODEL 9/28/2010 44,000 OPENSL102354-0 0
GI LAB CROSS CONTAMINATION CORRECTION 10/13/2010 29,000 OPENSL102516-0 0
FIRE ALARM INPHASE TO THREE WEST CALL 10/20/2010 4,160 OPENSL102618-0 100
HVI MAKE READY SPEECH & OCCUPATIONAL THERAPY OFFICE 10/26/2010 205,000 OPENSL102646-0 0
HEARTHS AND VASCULAR INSTITURE DEMOLITION ONLY 10/26/2010 50,000 OPENSL102650-0 0
1258-70 9W NEUROSCIENCE CONSOLIDATION 11/17/2010 700,000 OPENSL102848-0 0
TOMOTHERPY INSTALLATION 11/30/2010 25,000 OPENSL102940-0 0
LINEAR ACCELERATOR, BRACHY THERAPY UPGRADE 12/9/2010 162,000 OPENSL103036-0 0
HVI INFRATUSTURE UPGRADE 1/10/2011 35,000 OPENSL110044-0 0
LOADING DOCK IMPROVEMENT 1/10/2011 8,500 OPENSL110046-0 0
STATILE HOOK 1/10/2011 65,000 OPENSL110048-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 202 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 30 - ORANGE

39
62,569,791

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10428

Facility: 10431 - Huntington Beach Hospital
17772 Beach Blvd., Huntington Beach   92647

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

DATA CENTER HVAC UPGRADE 1/20/2009 100,000 OPENSL090100-0 0
BUILDING 3 ASBUILT INVESTIGATION 9/27/2010 9,164 OPENSL102332-0 0

2
109,164

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10431

Facility: 13078 - Kaiser Foundation Hospital - Anaheim
441 Lakeview Ave., Anaheim   92807

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

Annual Permit Master Record 7/2/2010 0 OPENGL101542-0 0
PATIENT TOWER INCIDENTAL STRUCTURAL ALTERATION 6/14/2010 500,000 OPENHL101308-0 0
VOLUNTARY ACCESSIBILITY BARRIER REMOVAL 12/29/2008 1,997,453 OPENSL082930-0 0
INSTALL FOUR NEW FIRE ALARM STROBES AT TOILET ROOMS 4/28/2009 2,500 OPENSL090836-0 0

4
2,499,953

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13078

Facility: 18152 - Kaiser Foundation Hospital-Sand Canyon Med Center
6670 Alton Parkway, Irvine   92618

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

IMC HOSPITAL DOOR UPGRADE 8/20/2009 75,000 OPENSL091776-0 75
PHARMACY WORKSTATION 2/10/2010 6,000 OPENSL100286-0 0
H1003-RAISE STACK HEIGHT ON DIETARY EXHAUST FAN 7/14/2010 108,812 OPENSL101654-0 0
H1004 WAYFINDING SINAGE ANCHORAGE 10/13/2010 15,000 OPENSL102520-0 0
ED PATIEN TRACKING MONITORS 11/15/2010 15,000 OPENSL102808-0 0

5
219,812

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18152

Facility: 20425 - Kindred Healthcare Center of Orange
920 WEST LA VETA STREET, ORANGE   92668

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

NEW INTERIOR WINDOW 4/14/2010 8,000 OPENSL100816-0 100

SMC109.RPT  v03252004
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1
8,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20425

Facility: 10407 - Kindred Hospital - Santa Ana
1901 North College Avenue, Santa Ana   92706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

NURSE CALL REPLACEMENT 12/28/2009 140,000 OPENSL092816-0 100
EMERGENCY TOWER ALTERATION 10/13/2010 10,000 OPENSL102514-0 0
INSTALL TELEVISION 12/21/2010 5,000 OPENSL103228-0 0

3
155,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10407

Facility: 13068 - Kindred Hospital Brea
875 N. Brea Blvd., Brea   92621

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

NPC-3 COMPLIANCE 12/12/2007 110,000 OPENHL072746-0 0
FLUID COOLER UPGRADE 12/9/2009 75,000 OPENSL092694-0 0
"SB1838" ISOLATION ROOM FIRE ALARM SYSTEM DOOR HOLDER
ADDITONS

9/14/2010 3,576 OPENSL102222-0 0

3
188,576

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13068

Facility: 10476 - Kindred Hospital Westminster
200 Hospital Circle, Westminster   92683

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

2010 HAZUS REVIEW FOR BLDG # 01 - PATIENT TOWER
(BUILDING I)

8/12/2010 0 OPENES101543-0 0

2010 HAZUS REVIEW FOR BLDG # 03 - CRITICAL CARE
(BUILDING III)

8/12/2010 0 OPENES101545-0 0

Annual Permit Master Record 10/1/2010 0 OPENGL102406-0 0
SPC-2 UPGRADE, BUILDING 1, 11, AND 111 9/27/2004 800,000 OPENHL041056-0 0
NPC 3 COMPLIANCE - BLDG. I, II, III 12/14/2007 126,000 OPENHL072766-0 85
NURSE STATION RONOVATION 11/10/2010 175,000 OPENSL102786-0 0
RRU - EMERGENCY REPLACEMENT OF EXISTING FACP 11/22/2010 22,000 OPENSL102866-0 0
CT SCAN REPLACEMENT 12/8/2010 60,000 OPENSL103018-0 0

8
1,183,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10476
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Facility: 20448 - KNOTT AVENUE CARE CENTER
9021 KNOTT AVENUE, BUENA PARK   90620

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

ANCHORAGE FOR REFRIGERATORS IN KITCHEN 6/2/2008 300 OPENGL080572-3 0

1
300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20448

Facility: 18178 - KP Orange County Anaheim Medical Center
3400 La Palma Avenue, Anaheim   92806

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

PPR REPLACEMENT HOSPITAL B417116-0230-151-0095 2/27/2008 305,224,227 OPENIL080372-0 0
PPR FOUNDATION AND UNDERGROUND UTILITY PACKAGE 2/27/2008 0 OPENIL080372-2 0
PPR CORE AND SHELL / MISC. STRUCTURAL ITEMS 6/25/2008 0 OPENIL080372-3 80
PPR INTERIOR ARCHITECTURE AND MEP 6/25/2008 0 OPENIL080372-4 38
PPR FIRE SPRINKLER 12/29/2008 0 OPENIL080372-5 0
PPR FIRE ALARM 12/29/2008 0 OPENIL080372-6 0
PPR SEVEN 12/29/2008 0 OPENIL080372-7 30
PPR MEP OVERHEAD SEISMIC BRACING 12/29/2008 0 OPENIL080372-8 5
PPR MEP EQUIPMENT ANCHORAGE 12/29/2008 0 OPENIL080372-9 25
NEW CENTRAL UTILITY PLANT (CUP) TO SUPPORT NEW ACUTE
CARE HOSPITAL

7/30/2009 37,728,000 OPENIL091620-0 0

[CUP] FOUNDATION, STRUCTURAL AND UNDER SLAB UTILITY
PIPIING

9/21/2009 0 OPENIL091620-1 80

[CUP] ARCHITECTURAL, MECHANICAL, ELECTRICAL, PLUMBING,
FIRE ALARM, FIRE SUPPRESSION IN 2 VOLUMES

9/21/2009 0 OPENIL091620-2 37

MEP OVERHEAD SEISMIC BRACING IN ONE VOLUME 9/21/2009 0 OPENIL091620-3 0
(H0091)  NEW CENTRAL PLANT UTILITY - STRUCTURAL 11/10/2009 0 OPENIL091620-4 70
PREPARE SITE UTILITY BY PROVIDING FIRE MAIN LOOP 1/28/2009 895,789 OPENSL090224-0 70

15
343,848,016

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18178

Facility: 13019 - La Palma Intercommunity Hospital
7901 Walker St., La Palma   90623

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

KITCHEN HOOD SUPPRESSION SYSTEM 6/25/2009 12,575 OPENSL091292-0 0
CHILLER REPLACEMENT 8/12/2009 215,582 OPENSL091720-0 80
HEALTH INFORMATION MANAGEMENT OFFICE 8/30/2010 10,000 OPENSL102080-0 85

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 205 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 30 - ORANGE

3
238,157

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13019

Facility: 20419 - LA PALMA NURSING CENTER
1130 WEST LA PALMA AVENUE, ANAHEIM   92801

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

INSTALLATION OF 5 SPRINKLER HEADS REQUIRED BY THE CITY
OF ANAHEIM

2/25/2010 2,800 OPENGL100424-1 0

1
2,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20419

Facility: 10440 - Los Alamitos Medical Center
3751 Katella Ave., Los Alamitos   90720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Babinski

REMODEL COSMETIC UPGRADES 5/18/2009 4,800,000 OPENHL090988-0 0
MED SURG DEPARTMENT 3/9/2009 5,000 OPENSL090450-0 0
MED SURG. REMODEL 10/30/2009 75,000 OPENSL092410-0 0
REPLACEMENT OF ELECTRICAL  GENERATOR IN THE ELEC.
EQUIP. YARD

6/9/2010 105,266 OPENSL101278-0 0

REPLACEMENT OF EXISTING STEAM BOILER 7/14/2010 87,800 OPENSL101646-0 0
9 OB BEDROOM OVERHEAD LIGHTS 10/28/2010 1,800 OPENSL102672-0 0

6
5,074,866

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10440

Facility: 26066 - MANOR CARE NURSING CENTER OF FOUNTAIN VALLEY
11680 WARNER AVENUE, FOUNTAIN VALLEY   92708

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

KIOS MONITOR INSTALLITION PROJECT 8/11/2010 30,000 OPENSL101898-0 90
HVAC UNIT EMERGENCY UNIT REPLACEMENT 12/8/2010 45,000 OPENSL103026-0 0

2
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26066

Facility: 20404 - MESA VERDE CONVALESCENT HOSPITAL
661 CENTER STREET, COSTA MESA   92627

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE WATER HEATER 2/26/2010 6,850 OPENGL100434-1 55

SMC109.RPT  v03252004
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1
6,850

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20404

Facility: 22542 - MILESTONE HEALTH CARE CENTER
2570 NEWPORT BOULEVARD, COSTA MESA   92627

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

GENERATOR UPGRADES ADD POWER OUTLETS 4/7/2009 32,000 OPENSL090708-0 0

1
32,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22542

Facility: 10468 - Mission Hospital Laguna Beach
31872 Coast Highway, Laguna Beach   92651

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

CHILLED WATER SYSTEM EMERGENCY EQUIPMENT REPLACEMENT 6/21/2010 7,900,000 OPENHL101370-0 0
SPC-2 SEISMIC UPGRADE OF SCMC CAMPUS 12/31/2008 26,000,000 OPENIL080650-0 0
SPC-2 SEISMIC UPGRADE OF SCMC CAMPUS 6/5/2009 0 OPENIL080650-1 0
SPC-2 SEISMIC UPGRADE OF SCMEC CAMPUS 6/5/2009 0 OPENIL080650-2 0
SPC-2 SEISMIC UPGRADE OF SCMC CAMPUS 6/5/2009 0 OPENIL080650-3 0
SPC-2 SIESMIC UPGRADE OF SCMC CAMPUS 6/5/2009 0 OPENIL080650-4 0
SPC-2 SEISMIC UPGRADE OF BUILDING # 5 - RADIOGRAPHICS
SOUTH

6/5/2009 0 OPENIL080650-5 0

SIX 7/30/2010 0 OPENIL080650-6 0
SEVEN 7/30/2010 0 OPENIL080650-7 0
RADIOGRAPHICS SOUTH 7/30/2010 0 OPENIL080650-8 0
UPGRADE FIRE DOORS AND FIRE DAMPERS 3/30/2007 48,000 OPENSL070610-0 90
PSYCHIATRIC UNIT SAFETY UPGRADES 5/4/2010 78,600 OPENSL100962-0 35
BUILDING SIGNAGE 5/6/2010 29,250 OPENSL100992-0 75
STERILIZE REPLACEMENT 7/15/2010 12,500 OPENSL101664-0 0
REGISTRATION KROS 9/28/2010 2,500 OPENSL102366-0 100
IDS CLOSET UPGRADE 10/20/2010 25,000 OPENSL102616-0 10
ED HOLDING 11/24/2010 560,250 OPENSL102888-0 0
DOOR PLAQUES 1/5/2011 14,380 OPENSL110018-0 0

18
34,670,480

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10468

SMC109.RPT  v03252004
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Facility: 12804 - Mission Hospital Regional Medical Center
27700 Medical Center Rd., Mission Viejo   92691

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

NPC-3R SEISMIC RETROFIT 5/24/2002 1,174,097 OPENHL020590-0 80
EMERGENCY DEPARTMENT REMODEL 9/23/2002 4,856,149 OPENSL021204-0 100
OB FINISH REMODEL 3/9/2007 985,000 OPENSL070412-0 85
EP LAB ROOM REMODEL 4/28/2008 500,000 OPENSL080846-0 30
ADUROMED SYSTEM INSTALLATION 7/2/2008 518,286 OPENSL081308-0 0
CT SCAN # 1 REPLACEMENT 7/21/2008 500,000 OPENSL081478-0 0
OR AIR HANDLER ANCHORAGE 1/20/2009 126,614 OPENSL090112-0 65
PAVILLION CONFERENCE ROOM REMODEL 3/10/2009 50,000 OPENSL090464-0 50
THIRD FLOOR NURSES STATION CASEWORK REMODEL 7/20/2009 105,000 OPENSL091524-0 75
ED TRACKER SCREEN AND PYXIS ANCHORAGE 10/6/2009 9,500 OPENSL092182-0 0
LIQUID OXYGEN SUPPLY SYSTEM REPLACEMENT 12/9/2009 88,000 OPENSL092700-0 50
PERIMETER ACCESS PROJECT 1/26/2010 18,250 OPENSL100158-0 85
TOWER 2 - CANOPY COLUMN AND EXHAUST 1/28/2010 42,950 OPENSL100194-0 80
THIRD FLOOR COMPUTER BRACKET 2/11/2010 12,500 OPENSL100306-0 100
OR AIR HANDLER REPLACEMENT 2/11/2010 900,000 OPENSL100318-0 0
ROOF PACKAGE UNIT REPLACEMENT PROJECT 6/10/2010 25,500 OPENSL101288-0 0
TOWER 2 REVISIONS 6/10/2010 351,422 OPENSL101290-0 90
REGRISTRATION KROS 9/28/2010 2,500 OPENSL102368-0 100
WARDROBE FINISH REMODEL 11/24/2010 258,000 OPENSL102890-0 0
NURSE CALL REPLACEMENT TOWER 1 12/8/2010 1,244,758 OPENSL103012-0 0
CARDIOLOGY RELOCATION 12/31/2010 187,500 OPENSL103386-0 0

21
11,956,026

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12804

Facility: 25865 - New Orange Hills
5017 EAST CHAPMAN AVENUE, ORANGE   92669

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE 49 CASEMENT WINDOWS 1/9/2009 25,000 OPENGL090046-1 100
ADD HANDICAP SHOWER 7/1/2009 20,700 OPENSL091342-0 60
WASHER REPLACEMENT 1/28/2010 22,470 OPENSL100192-0 50

3
68,170

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25865

SMC109.RPT  v03252004
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Facility: 10424 - Newport Bay Hospital
1501 E. 16th St., Newport Beach   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

Annual Permit Master Record 11/9/2010 0 OPENGL102776-0 0
REPLACE WATER HEATER ADD SINK 11/9/2010 11,000 OPENGL102776-1 0

2
11,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10424

Facility: 20462 - Newport Nursing and Rehabilitation Center
1555 Superior Avenue, NewPort Beach   92663

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

PHYSICAL THERAPY ADDITION 7/20/2010 380,000 OPENHL101698-0 0
EXTERIOR UPGRADE & EQUIPMENT SCREENING 4/22/2005 285,000 OPENSL050372-0 90

2
665,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20462

Facility: 38908 - North Orange County Surgery Center, LLC
1741 W. Romneya Drive, Suite F, Anaheim   92801

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Dick

OUTPATIENT GI LAB 5/5/2006 926,000 OPENES060871-0 0

1
926,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 38908

Facility: 15630 - Orange Coast Memorial Medical Center
9920 Talbert Ave., Fountain Valley   92708

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

PEDESTRIAN BRIDGE AND BASEMENT CONNECTOR 9/18/2007 1,100,000 OPENIL072008-0 0
PEDESTRIAN WALKWAY 6/26/2008 0 OPENIL072008-1 65
COOLING TOWERS & PUMPS REPLACEMENT 11/17/2008 0 OPENIL072008-2 0
TEMPORARY COOLING TOWER INSTALLATION 3/25/2009 0 OPENIL072008-3 95
HEART ROOM 4/29/2008 1,356,000 OPENSL080852-0 95
REPLACE EXISTING O.R. LIGHT NO. 1 TO NO. 5 6/30/2009 125,000 OPENSL091336-0 70
PHARMACY RELOCATION 12/8/2009 1,200,000 OPENSL092662-0 0
CT SCAN REPLACMENT 3/22/2010 157,800 OPENSL100632-0 0
STERILIZER REPLACEMENT 12/27/2010 45,976 OPENSL103278-0 0
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9
3,984,776

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15630

Facility: 20467 - PACIFIC HAVEN HEALTHCARE CENTER
12072 TRASK AVENUE, GARDEN GROVE   92643

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Dick

REPLACEMENT OF THREE WATER HEATERS 7/3/2007 8,000 OPENSL071314-0 90
EMERGENCY GENERATOR INSTALLATIONS 10/22/2007 139,000 OPENSL072338-0 90
TELEVISION OUTLET INSTALLATION 6/20/2008 18,000 OPENSL081234-0 90
KITCHEN FIRE SUPPRESSION SYSTEM 7/11/2008 10,000 OPENSL081416-0 0
REPLACE EXISTING AIR HANDLER UNITS 8/2/2010 156,000 OPENSL101800-0 0

5
331,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20467

Facility: 26754 - PARK VISTA AT MORNINGSIDE
2525 BREA BOULEVARD, FULLERTON   92635

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

DINNING ROOM WALL ADDITION 4/17/2008 11,350 OPENSL080792-0 0

1
11,350

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26754

Facility: 20426 - PARK WEST CARE & REHABILITATION CENTER
2210 EAST FIRST STREET, SANTA ANA   92705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

NURSE STATION REPLACEMENT 4/9/2009 20,000 OPENSL090724-0 95
SHOWER TILE REPLACEMENT 5/5/2009 20,000 OPENSL090910-0 85
STOREFRONT DOOR REPLACEMENT 3/22/2010 7,000 OPENSL100630-0 95
INTERIOR RENOVATION 3/26/2010 68,423 OPENSL100680-0 80
ENTRANCE CANOPIES 5/20/2010 27,000 OPENSL101106-0 40

5
142,423

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20426

Facility: 13077 - Placentia Linda Hospital
1301 N. Rose Dr., Placentia   92670

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

WIRELESS COMMUNICATION INSTALLATION 6/25/2010 10,000 OPENGL100758-2 100

SMC109.RPT  v03252004
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Facility: 13077 - Placentia Linda Hospital
1301 N. Rose Dr., Placentia   92670

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

Annual Permit Master Record 12/14/2010 0 OPENGL103106-0 0
TEMPORARY AIR HANDLER UNIT #10 12/14/2010 6,000 OPENGL103106-1 0
ER DEPARTMENT EXPANSION/REMODEL 12/31/2007 2,490,087 OPENHL072942-0 0
SPC-2 COMPLIANCE 12/31/2007 750,000 OPENHL072952-0 0
PHARMACY REMODEL 7/14/2009 400,000 OPENSL091484-0 0
UPGRADE EXISTING CORRIDORS 12/17/2009 1,500,000 OPENSL092760-0 0
RESPIRATORY RELOCATION 6/29/2010 180,000 OPENSL101456-0 0
MEDICAL RECORDS/MEDICAL STAFF RELOCATION 7/9/2010 200,000 OPENSL101618-0 0
EQUIPMENT UPGRADE AT MECHANICAL ROOM 7/12/2010 50,000 OPENSL101624-0 0
NURSE STATION CASEWORK REPLACEMENT 9/21/2010 75,000 OPENSL102254-0 0
REPLACEMENT OF AHU #10 AND #13 9/21/2010 150,000 OPENSL102258-0 0
IT ROOM AC UPGRADE 10/5/2010 60,000 OPENSL102430-0 0

13
5,871,087

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13077

Facility: 20435 - ROYALE HEALTH CARE CENTER
1030 WEST WARNER AVENUE, SANTA ANA   92707

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

DINNING & THERAPY ADDITION REMODEL 6/14/2010 180,000 OPENHL101306-0 0

1
180,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20435

Facility: 12755 - Saddleback Memorial Medical Center
24451 Health Center Dr., Laguna Hills   92653

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

IDF REMODEL 4/30/2010 48,000 OPENSL100932-0 0
RECLASSIFICATION OF BEDS, ARU TO MED/SURG 8/2/2010 250 OPENSL101808-0 0
RF EQUIPMENT CHANGE OUTS 12/27/2010 150,000 OPENSL103280-0 0

3
198,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12755
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Facility: 13066 - Saddleback Memorial Medical Center - San Clemente
654 Camino De Los Mares, San Clemente   92673

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

OUT-OF-PLANE ANCHORAGE 10/7/2008 160,000 OPENHL082066-0 0
FIRE ALARM SYSTEM REPLACEMENT 9/25/2007 87,638 OPENSL072086-0 0
IDF/MDF REMODEL 5/3/2010 145,000 OPENSL100956-0 0
OXYGEN TANK FIELD VERIFICATION TESTING PROGRAM 6/30/2010 5,000 OPENSL101484-0 0

4
397,638

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13066

Facility: 22541 - Sea Cliff Healthcare Center
18811 Florida Street, Huntington Beach   92648

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE KITCHEN FIRE SUPPRESION 6/23/2009 8,000 OPENSL091262-0 0
SYSTEM RELOCATION 12/7/2010 5,000 OPENSL103000-0 0

2
13,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22541

Facility: 20482 - ST. EDNA SUBACUTE AND REHABILITATION CENTER
1929 NORTH FAIRVIEW STREET, SANTA ANA   92706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

EMERGENCY REPAIR OF ROOF. 10/27/2010 192,000 OPENSL102660-0 45

1
192,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20482

Facility: 20465 - ST. ELIZABETH HEALTH CARE/REHABILITION CENTER
2800 NORTH HARBOR BLVD., FULLERTON   92635

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

PT/OT AND ADA BATHROOM RENOVATION & ADDITION 7/8/2010 523,000 OPENSL101608-0 0

1
523,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20465
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Facility: 10457 - St. Joseph Hospital - Orange
1100 W. Stewart Dr., Orange   92868

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Leszinski

SPC-2 RETROFIT ( S. TWR INC. 1, E/W WING INC. 2,  MAIN
BLDG. INC 3. )

10/30/2002 1,320,000 OPENHL021460-0 90

SPC-2  (ADVANCED ANALYSIS)  EAST/WEST WING  ( INC.1)
& MAIN BDLG. ( INC.2 )

7/30/2004 10,090,000 OPENHL040800-0 65

REMODEL INTERVENTIONAL RADIOLOGY LAB 11/21/2008 976,000 OPENHL082536-0 100
REPLACE X-RAY EQUIPMENT IN ROOM 1 11/28/2007 162,875 OPENSL072588-0 0
REPLACE X RAY EQUIPMENT IN ROOM 2 WITH MINIOR INTERIOR
UPGRADES

2/21/2008 251,908 OPENSL073040-0 0

CATH LAB 5 ENTRY RELOCATION 10/14/2009 132,840 OPENSL092248-0 0
SB 1953 -  EQUIPMENT UPGRADE - FREEZER CONVERSION 1/20/2010 78,500 OPENSL100110-0 100
REPLACEMENT OF DIESEL POLISHER RETURN PIPING 5/12/2010 15,000 OPENSL101032-0 10
INTERVENTIONAL RADIOLOGY ROOM 2A 5/24/2010 976,000 OPENSL101116-0 0
CT SCAN ROOM REMODEL & EQUIPMENT CHANGE OUT 8/19/2010 949,754 OPENSL101990-0 0

10
14,952,877

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10457

Facility: 10458 - St. Jude Medical Center
101 E. Valencia Mesa Dr., Fullerton   92835

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

SEISMIC UPGRADE SB1953 EXISTING NORTH BUILDING 7/17/2001 6,250,000 OPENHL011046-0 10
MAIN BUILDINGSPC-2 RETROFIT (ADVANCED ANALYSIS) 8/14/2006 3,400,000 OPENHL061368-0 0
MAIN ENTRY CANOPY 5/25/2010 1,966,369 OPENHL101124-0 0
PPR NORTHWEST TOWER 5/23/2008 156,905,000 OPENIL081058-0 0
PPR STRUCTURAL SHELL AND CORE 9/24/2008 0 OPENIL081058-1 0
PPR ARC/M/E/P/FS 12/18/2008 0 OPENIL081058-2 0
PPR MEP SEISMIC BRACING 3/10/2009 0 OPENIL081058-3 0
PPR NEW ACUTE CARE FACILITY 1/4/2010 0 OPENIL081058-4 1
CENTRAL UTILITY PLANT 1/14/2009 18,600,000 OPENIL092368-0 0
A/M/E/P/F/S 5/3/2010 0 OPENIL092368-1 0
OVERHEAD SEISMIC BRACING 5/3/2010 0 OPENIL092368-2 0
PRELIMINARY SUBMITTAL CHANCE OF USE CAN 2-3406A 8/24/2010 8,000,000 OPENIL102012-0 0
LINEN STORAGE 6/2/2010 23,887 OPENSL101202-0 0
DISINFECTOR INSTALLATION 6/9/2010 5,484 OPENSL101270-0 0
FIRST & 4TH FLOOR INSTALLATION OF NEW VERNACARE VORTEX 8/11/2010 84,460 OPENSL101884-0 60
CATH LAB #3 EQUIPMENT REPLACEMENT 9/7/2010 1,003,602 OPENSL102146-0 0
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County: 30 - ORANGE

Facility: 10458 - St. Jude Medical Center
101 E. Valencia Mesa Dr., Fullerton   92835

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

EAST LAWN PARKING CONVERTION 11/15/2010 430,541 OPENSL102792-0 0
MRI EQUIPMENT REPLACEMENT 12/10/2010 567,439 OPENSL103044-0 0

18
197,236,782

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10458

Facility: 20469 - STANLEY HEALTHCARE CENTER
14102 SPRINGDALE STREET, WESTMINSTER   92683

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

INSTALL HOOD FIRE SUPPRESSION SYSTEM 5/26/2010 4,000 OPENSL101162-0 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20469

Facility: 20447 - SUN MAR NURSING CENTER
1720 WEST ORANGE, ANAHEIM   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE HOOD SUPPRESSION SYSTEM 5/28/2008 5,000 OPENSL081072-0 98

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20447

Facility: 20470 - TERRACE VIEW CARE CENTER
201 BASTANCHURY ROAD, FULLERTON   92635

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE TELEPHONE SYSTEM 9/8/2010 10,000 OPENSL102162-0 0
REPLACE FRONT DOOR 9/8/2010 6,000 OPENSL102166-0 0
INSTALL TELEVISON IN ROOMS 12/27/2010 100,000 OPENSL103286-0 0

3
116,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20470

Facility: 23345 - TOWN & COUNTRY MANOR
555 EAST MEMORY LANE, SANTA ANA   92706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick
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Facility: 23345 - TOWN & COUNTRY MANOR
555 EAST MEMORY LANE, SANTA ANA   92706

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

EXISTING STORAGE ROOM VENTILLATION 1/28/2010 8,255 OPENGL100196-1 0

1
8,255

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23345

Facility: 12573 - Tustin Hospital Medical Center
14662 Newport Ave., Tustin   92680

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

AHS
Babinski

NPC-1 TO NPC-2 UPGRADE 11/13/2001 40,000 OPENSL011750-0 75

1
40,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12573

Facility: 22969 - TUSTIN MANOR CARE CENTER
1051 BRYAN AVENUE, TUSTIN   92680

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Leszinski

UPDATE FIRE SYSTEM (HOOD) 4/15/2008 3,000 OPENSL080780-0 0
FIRE HOOD SUPPRESSION SYSTEM 3/12/2009 8,000 OPENSL090490-0 0

2
11,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22969

Facility: 10446 - University of California Irvine Medical Center
101 The City Drive Bldg, Orange   92868-3298

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

LDR REMODEL 2ND FLOOR BUILDING 1A 6/2/2009 1,000,000 OPENHL091100-0 95
BUILDING 1A AMBULANCE DRIVE MODIFICATIONS - VOLUME 02,
INC 01 & VOLUME 03, INC 02

1/31/2003 2,623,182 OPENIL030082-0 0

AMBULANCE DRIVE MODIFICATIONS AND EXTERIOR SITE WORK 1/31/2003 0 OPENIL030082-1 100
EMERGENCY DEPT. INTERIOR RENOVATIONS AND ADDITION 1/31/2003 0 OPENIL030082-2 0
BUILD-OUT OF SHELL SPACES 10/27/2008 0 OPENIL030082-3 0
PHASE TWO - BUILD OUT SHELL SPACES 12/28/2007 80,000,000 OPENIL073000-0 0
GET READY WORK ON BASEMENT, 1ST & 3RD LEVELS 1/25/2008 0 OPENIL073000-2 100
CHILLER &  AIR HANDLERS AT CENTRAL ENERGY YARD 1/25/2008 0 OPENIL073000-3 100
NEW PRE-OP STAGE II RECOVERY AND MED. SURG. BED 1/25/2008 0 OPENIL073000-5 100
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County: 30 - ORANGE

Facility: 10446 - University of California Irvine Medical Center
101 The City Drive Bldg, Orange   92868-3298

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

LEVEL 2 - 4 OPERATING ROOMS BUILD OUT 1/25/2008 0 OPENIL073000-7 100
DEMOLITION & SITE WORK & REINFORCEMENT OF PORTION OF
TUNNEL TO SOUTH HOSPITAL

2/14/2008 0 OPENIL073000-10 50

PORTE COCHERE/DEMO BLDG 1A 2/14/2008 0 OPENIL073000-11 0
NEW ENTRY & RAMP FOR BUILDING 1A 10/27/2008 0 OPENIL073000-12 0
MEP OVERHEAD SEISMIC SUPPORT 10/27/2008 0 OPENIL073000-13 0
BLDG. 1A ED RESUSCITATION ROOMS REMODEL 10/23/2009 3,500,000 OPENIL092326-0 0
4 NEW RESUSCITATION ROOMS, NEW CT SCANNER ROOM 10/23/2009 0 OPENIL092326-1 0
EMERGENCY DEPART. OFFICE, STAFF LOUNGE, LOCKERS AND
TOILETS

10/23/2009 0 OPENIL092326-2 0

AMBULANCE DROP OFF CANOPY 10/23/2009 0 OPENIL092326-3 0
BUILDING 1A, PHARMACEUTICAL DISPENSING CABINET
INSTALLATION - 5 UNITS

5/23/2007 190,000 OPENSL071034-0 0

FIRE ALARM UPGRADE BUILDING 1A 12/12/2007 150,000 OPENSL072748-0 55
BUILDING 1A, FIRST FLOOR, ED 283 RENOVATIONS 8/20/2008 125,000 OPENSL081708-0 80
OWNER FURNISHED/OWNER INSTALLED EQUIPMENT 12/3/2008 10,000 OPENSL082602-0 20
GENERAL PROJECT SIGNAGE 12/18/2008 10,000 OPENSL082804-0 80
ANATOMIC PATHOLOGY MODIFICATIONS 1/9/2009 15,000 OPENSL090044-0 90
O.R. UPGRADE 1/13/2009 35,000 OPENSL090068-0 85
AUTOMATIC DOOR OPERATORS 1/16/2009 50,000 OPENSL090090-0 60
SB 1838 "BLOOD BANK MODIFICATION" 1/28/2009 40,000 OPENSL090226-0 0
BUILDING ONE, ADDITION DOOR HOLDERS, 4TH - 6TH FLOORS 3/13/2009 15,000 OPENSL090510-0 0
NICU CONVERSION/RENOVATION FOURTH FLOOR NUH BLDG. 5/27/2009 200,000 OPENSL091086-0 50
BUILDING 1A RENOVATION 2ND & 3RD FLOORS 7/9/2009 3,900,000 OPENSL091462-0 0
EMERGENCY POWER UPGRADE FOR BUILDING 1A 12/1/2009 400,000 OPENSL092364-0 0
NEW 5 BED WELL BABY NURSERY 11/9/2009 95,000 OPENSL092468-0 0
BUILDING 1A TEMPORARY CHILLER REPLACEMENT 12/31/2009 600,000 OPENSL092844-0 0
SCRUB MACHINE INSTALLATION 2/10/2010 25,000 OPENSL100290-0 90
BLDG. 1 A CHILLER & COOLING TOWER REPLACEMENT 3/4/2010 1,755,000 OPENSL100496-0 0
BUILDING 1A - AH1 AND AH2 REPLACEMENT 3/16/2010 885,000 OPENSL100590-0 0
BLDG. 1A, 3RD FLOOR, CHANGE OF USE 4/12/2010 25,000 OPENSL100780-0 0
NUH 1ST FLOOR KITCHEN BLAST CHILLER 5/5/2010 10,000 OPENSL100984-0 0
BLDG.1, LSU 12, CHANGE OF USE 5/24/2010 25,000 OPENSL101112-0 20
B-1 NUTRITION ROOMS, REPLACE EXISTING FREEZER 5/25/2010 50,000 OPENSL101130-0 70
B-1 DOUGLAS HOSPITAL EXTERIOR ID SIGNS 5/25/2010 600,000 OPENSL101132-0 30
BLDG. 1A, 1ST FLOOR, ED 1 RENOVATION 6/30/2010 250,000 OPENSL101478-0 0
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County: 30 - ORANGE

Facility: 10446 - University of California Irvine Medical Center
101 The City Drive Bldg, Orange   92868-3298

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

B-1 2ND FLR, WING 2, O.R. UPGRADE 7/21/2010 15,000 OPENSL101704-0 50
B-1, 3RD FLR - WING 2, REPLACE CONTROL DOORS 7/21/2010 15,000 OPENSL101708-0 0
BUILDING 1, SECOND FLOOR FIRE BREATHER 8/2/2010 10,000 OPENSL101810-0 0
D-1, FIRST FLOOR DOUGLAS LIVING TRIBUTE 9/1/2010 56,000 OPENSL102104-0 0
B-3, FIRST AND SECOND FLOOR MEDICATION DESPENSARIE
INSTALL

9/1/2010 25,000 OPENSL102106-0 0

BUILDING 1 NUH FIRST FLOOR GREETING ROOM POWER & DATA 9/16/2010 5,000 OPENSL102240-0 0
ROOF REPLACEMENT BLDG. IA 11/17/2010 250,000 OPENSL102836-0 0
B-1, FIRST FLOOR MAIN ENTRY DOOR REPLACEMENT 11/17/2010 35,000 OPENSL102842-0 0
B-1 BASEMENT DIALYSIS WORK ROOM 11/17/2010 24,000 OPENSL102844-0 0
BUILDING 1 NUH 7TH FL ROOM 7843 POWER 12/8/2010 3,000 OPENSL103024-0 0
B3 SOC UPGRADE 12/15/2010 45,000 OPENSL103124-0 0
BLDG 1 NUH 2ND FLOOR DIGITAL CLOCKS ROOM 2839 2040 12/29/2010 3,000 OPENSL103320-0 0
BUILDING 3 LABATORY AND HARDWARE IMPROVEMENTS 1/12/2011 180,000 OPENSL110074-0 0

55
97,249,182

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10446

Facility: 20387 - Victoria Healthcare Center
340 Victoria Avenue, Costa Mesa   92627

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE HOOD FIRE SUPPRESSION SYSTEM 3/12/2009 4,000 OPENSL090502-0 0
ADD LCD TV ANCHORAGE 7/6/2010 5,000 OPENSL101576-0 0
AB 2632 -REPLACE WASTELINE AND BRANCH LINE 1/11/2011 7,000 OPENSL110068-0 0

3
16,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20387

Facility: 10475 - West Anaheim Medical Center
3033 West Orange Ave., Anaheim   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

VIDEO CONFERENCE ROOM ALTERATION 7/2/2009 20,000 OPENGL091392-1 0
SPC-2 UPGRADE TO BUILDING 1 7/29/2009 175,000 OPENHL091590-0 0
COOLING TOWER MITIGATION 6/3/2008 33,327 OPENSL081106-0 90
BUILDING #1 - MATERIAL TESTING 6/4/2009 68,715 OPENSL091130-0 0
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County: 30 - ORANGE

Facility: 10475 - West Anaheim Medical Center
3033 West Orange Ave., Anaheim   92804

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

"SB1838" ELEVATOR AND SERVER ROOM ELECTRICAL AND
MECHANICAL UPGRADE

12/9/2009 49,200 OPENSL092692-0 0

CHILLER UPGRADE 4/27/2010 437,000 OPENSL100908-0 0
ELECTRICAL DISTRIBUTION UPGRADE 12/15/2010 1,570,000 OPENSL103132-0 0

7
2,353,242

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10475

Facility: 18007 - Western Medical Center - Santa Ana
1001 N. Tustin Ave., Santa Ana   92705

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

"SB499 V.S.I. - BUILDING #4 ADMINISTRATION BUILDING" 6/30/2010 695,000 OPENHL101526-0 0
PARTIAL THIRD FLOOR REMODEL 3/4/2008 1,700,000 OPENSL080422-0 0
SPECIAL PROCEDURE ANGIOGRAPHY REMODEL 5/7/2008 427,539 OPENSL080920-0 89
CONVERT KITCHEN AUNSU TO 300 SYSTEM 3/3/2010 31,000 OPENSL100478-0 0

4
2,853,539

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18007

Facility: 13061 - Western Medical Center Hospital - Anaheim
1025 S. Anaheim Blvd., Anaheim   92805

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DLN
Dick

REPLACE DISHWASHER 4/23/2010 18,000 OPENSL100892-0 0
"SB1838" REDDINET ANTENNA REPLACEMENT 6/14/2010 10,000 OPENSL101314-0 0

2
28,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13061

381Count of Projects for this County:  

1,093,454,080Total Cost for ORANGE County
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County: 31 - PLACER

Facility: 20493 - Country Villa Auburn
260 Racetrack Street, Auburn   95603

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Fong

VOLUNTARY INCIDENTAL SEISMIC REMODEL PROJECT 12/14/2007 125,000 OPENSS072335-0 0
THREE HVAC UNIT REPLACEMENT 1/17/2008 45,000 OPENSS080097-0 0

2
170,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20493

Facility: 25670 - Foothill Oaks Care Center
3400 Bell Road, Auburn   95603

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102315-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25670

Facility: 22954 - Hilltop Manor Convalescent Hospital #2
12225 Shale Ridge Lane, Auburn   95603

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

UL 300 UPGRADE KITCHEN SUPPRESSION SYSTEM 7/2/2009 6,750 OPENGS091041-1 0
HVAC UPGRADES TO WING NUMBER 3 AND 4 3/23/2009 566,000 OPENSS090403-0 0
RRU - FIRE ALARM AND NURSE CALL UPGRADE 12/8/2010 87,000 OPENSS102405-0 0

3
659,750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22954

Facility: 14214 - Kaiser Foundation Hospital - Sac/Roseville-Eureka
1600 Eureka Road, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101327-0 0
159-923 ED/RADIOLOGY ADDITION 7/7/2005 40,114,241 OPENHS051491-0 0
NEW LIGHTING FOR SITE DEVELOPMENT PHASE 5 3/22/2006 71,134 OPENSS060621-0 98
159-929-12 CENTRAL STERILE PROCESSING HASE 12 12/31/2007 2,790,756 OPENSS072589-0 98
VOLUNTARY ADA REMEDIATION 3/18/2009 750,000 OPENSS090389-0 95
ROOF FALL PROTECTION 5/7/2009 145,000 OPENSS090683-0 0
(159-929-09)   HASE 9 - ONE STOP SHOP 8/20/2009 200,000 OPENSS091393-0 90
HASE 11 - FOOD SERVICES 8/20/2009 250,000 OPENSS091395-0 0

SMC109.RPT  v03252004
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County: 31 - PLACER

Facility: 14214 - Kaiser Foundation Hospital - Sac/Roseville-Eureka
1600 Eureka Road, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

W & C POST OCCUPANCY MINOR REVISIONS & ADDITIONS PER
USER REQUEST

9/8/2009 328,820 OPENSS091515-0 80

W & C POST OCCUPANCY MINOR REVISIONS & ADDITIONS PER
USER REQUEST

9/8/2009 328,820 OPENSS091515-0 0

REPLACE ELEVATOR CONTROLLERS 10/13/2009 693,573 OPENSS091723-0 0
CTP/ROS- REMODEL IMAGING FOR PET/CT, HOSPITAL 11/19/2009 450,000 OPENSS091959-0 0
CUP/EVS/LOADING DOCK-MISC WORK AND COMMISSIONING
PROJECT

12/8/2009 567,728 OPENSS092047-0 0

FIRE STROBE SYNCHRONIZATION, HOSPITAL - HASE 14
PROJECT

5/28/2010 175,000 OPENSS100887-0 0

(159-354)  CTP/ROS-OR STERILIZER REPLACEMENT, HOSPITAL 6/21/2010 167,000 OPENSS101037-0 0
REMODELING A CYSTOSCOPY OPERATING ROOM 9/28/2010 275,000 OPENSS101837-0 0
RRU ( 159-348) ROS SINK AND FAN AT (E)  LOADING DOCK 10/5/2010 90,000 OPENSS101877-0 0
RRU - 159-332 ROSEVILLE HOSPITAL STEAMER REPLACEMENT
IN CAFETERIA

10/7/2010 40,573 OPENSS101905-0 0

SB 1838 - ROS-ED SUBWAIT DOOR SECURITY (PATIENT
SAFETY/CARD READER)

11/2/2010 40,000 OPENSS102113-0 0

19
47,477,645

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14214

Facility: 25864 - Lincoln Manor Inc.
1550 Third Street, Lincoln   95648

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record  - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102323-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25864

Facility: 20502 - Roseville Convalescent Hospital
1161 Cirby Way, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102313-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20502

SMC109.RPT  v03252004
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County: 31 - PLACER

Facility: 28189 - Secret Ravine Skilled Nursing
Secret Ravine Parkway, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: Fong

TWO-STORY SKILLED NURSING FACILITY 3/13/2008 9,000,000 OPENHS080345-0 0

1
9,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28189

Facility: 25861 - Sierra Hills Care Center
1139 Cirby Way, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102307-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25861

Facility: 10494 - Sutter Auburn Faith Hospital
11815 Education Street, Auburn   95602-2410

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Fong

ADD CATH LAB & PROCEDURE ROOMS 10/30/2002 6,427,488 OPENHS022943-0 98
MRI ADDITION 12/6/2010 650,000 OPENHS102375-0 0
SURGERY RENOVATION 12/28/2010 5,304,986 OPENHS102661-0 0
PATIENT LIFT INSTALL 1/12/2007 18,000 OPENSS070031-0 0
SB 1838 - MONITOR INSTALLATION 1/27/2009 8,500 OPENSS090113-0 99
SOLAR ARRAY ELECTRICAL EQUIPMENT INSTALLATION(PREV
SUBMITTED AS 1838)

2/17/2009 18,000 OPENSS090213-0 99

SB 1838 - ED SECURITY DOORS 4/15/2009 25,000 OPENSS090563-0 99
PATIENT ROOM RENOVATION 7/1/2009 1,734,040 OPENSS091037-0 0
SPECIAL PROCEDURE AREA ROOM REMODEL 3/4/2010 144,934 OPENSS100371-0 0
SB 1838 - 4 ROOM PATIENT LIFT 12/13/2010 45,000 OPENSS102435-0 0

10
14,375,948

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10494

Facility: 17700 - Sutter Roseville Medical Center
One Medical Plaza, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

ACUTE REHABILITATION 4/6/2005 40,007,000 OPENHS050701-0 70

SMC109.RPT  v03252004
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County: 31 - PLACER

Facility: 17700 - Sutter Roseville Medical Center
One Medical Plaza, Roseville   95661

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Fong

SUTTER BED TOWER EXPANSION 4/16/2003 27,851,823 OPENIS030799-0 0
REMODEL EXISTING EXTERIOR WALL 1/8/2004 0 OPENIS030799-1 0
UNDERGROUND UTIL, FOUNDATION, STRUCT FRAME 2/17/2004 0 OPENIS030799-2 100
BELL TOWER LEAK REPAIR 5/8/2006 573,000 OPENSS060897-0 0
STEAM STERILIZER REPLACEMENT 5/28/2010 153,000 OPENSS100885-0 0
STEAM PLANT RENOVATION 12/6/2010 1,468,000 OPENSS102377-0 0

7
70,052,823

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17700

46Count of Projects for this County:  

141,736,166Total Cost for PLACER County

SMC109.RPT  v03252004
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County: 32 - PLUMAS

Facility: 22519 - Country Villa Quincy Healthcare Center
50 Central Avenue, Quincy   95971

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

REPLACE EMERGENCY GENERATOR 2/28/2008 64,000 OPENSS080277-0 0
SB 1838 - HVAC REPLACEMENT PROJECT 10/22/2008 38,000 OPENSS081883-0 0

2
102,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22519

Facility: 10514 - Eastern Plumas Hospital - Portola Campus
500 1st Street, Portola   96122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

INSTALL NEW ANSUL R-102 SYSTEM AT EXISTING KITCHEN
RANGE HOOD

3/30/2010 40,000 OPENSS100505-0 0

1
40,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10514

Facility: 10512 - Plumas District Hospital
1065 Bucks Lake Road, Quincy   95971

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

HOSPITAL ADDITION, SB 1953 COMPLIANCE PROJECT 2/18/2009 17,000,000 OPENHS090231-0 0

1
17,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10512

4Count of Projects for this County:  

17,142,000Total Cost for PLUMAS County

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

Facility: 26210 - AFVW Health Center
17050 Arnold Drive, Riverside   92518

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

EMERGENCY GENERATOR REPLACEMENT 7/5/2006 221,518 OPENSL061050-0 75

1
221,518

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26210

Facility: 20542 - Banning Healthcare
3476 West Wilson Street, Banning   92220

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 8/3/2010 0 OPENGL101816-0 0
ANNUNCIATOR PANEL INSTALLATION 2/17/2010 13,500 OPENSL100348-0 0

2
13,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20542

Facility: 20520 - Beaumont Care Center
1441 North Michigan Avenue, Beaumont   92501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 8/17/2010 0 OPENGL101952-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20520

Facility: 20525 - California Nrsg & Rehab Center Of Palm Springs
2299 North Indian Avenue, Palm Springs   92262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPLACE EXISTING 10 TON AIR HANDLER UNIT "IN LIKE
KIND"

10/18/2010 51,200 OPENSL102538-0 0

EMERGENCY REPLACEMENT-FIRE ALARM PANEL 10/18/2010 10,500 OPENSL102548-0 0

2
61,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20525

Facility: 25952 - Cherry Valley Healthcare
5800 West Wilson Street, Banning   92220

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

Facility: 25952 - Cherry Valley Healthcare
5800 West Wilson Street, Banning   92220

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 8/17/2010 0 OPENGL101948-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25952

Facility: 20528 - Community Care And Rehabilitation Center
4070 Jurapa Avenue, Riverside   92506

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPLACEMENT OF EXISTING GENERATOR FUEL TANK 9/14/2010 35,000 OPENSL102220-0 0
REPLACEMENT OF EXISTING GENERATOR FUEL TANK 10/6/2010 35,000 OPENSL102462-0 0

2
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20528

Facility: 10526 - Corona Regional Medical Center-Magnolia
730 Old Magnolia Avenue, Corona   91720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

SB1838-AHU REPLACEMENT 4/21/2010 18,985 OPENSL100864-0 90
SB-1838 REHABILIATION CENTER DOOR CLOSER ADDITION 6/8/2010 7,225 OPENSL101234-0 50
PSYCHIATRIC CONVERSION 6/24/2010 1,500,000 OPENSL101420-0 0

3
1,526,210

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10526

Facility: 10529 - Corona Regional Medical Center-Main
800 South Main Street, Corona   91720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Schrenk

EMERGENCY POWER UPGRADE 10/19/2010 2,190,000 OPENHL102314-0 0
VSI & ROOF REPAIR 1/12/2011 400,000 OPENHL110092-0 0
INSTALLATION OF HUG-S INFANTS CARRY SYSTEM 8/29/2006 145,000 OPENSL061500-0 95
X-RAY ROOM #1 EQUIPMENT REPLACEMENT 6/5/2008 145,253 OPENSL081138-0 0
PHARMACY / CLEAN ROOM 12/9/2008 200,000 OPENSL082686-0 90
CENTRAL STERILE SUPPLY- STERILIZER ALTERATIONS 4/13/2009 147,553 OPENSL090800-0 100
MATERIAL TESTING PROJECT FOR SPC-2 UPGRADE 7/20/2009 145,000 OPENSL091518-0 1
O R SURGICAL LIGHT REPLACEMENT& NPC 3 UPGRADE PROJECT 1/20/2010 25,000 OPENSL100106-0 0

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

Facility: 10529 - Corona Regional Medical Center-Main
800 South Main Street, Corona   91720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

O.R. PYXIS INSTALLATION 6/16/2010 12,000 OPENSL101360-0 0
FIRE ALARM SYSTEM IMPROVEMENTS 12/9/2010 60,700 OPENSL102312-0 0
CHILLER INSTALLATION 10/19/2010 1,285,500 OPENSL102318-0 0
BOILER REPLACEMENT 12/9/2010 1,477,000 OPENSL102320-0 0
PYXIS INSTALLATION 11/22/2004 40,000 OPENSS042783-0 80

13
6,273,006

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10529

Facility: 27411 - Country Villa Murrieta Healthcare Center
24100 Monroe Ave, Murrieta   92562

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Marrs

46 BED ADDITION 1/5/2009 2,500,000 OPENSL090006-0 0

1
2,500,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27411

Facility: 10537 - Desert Regional Medical Center
1150 North Indian Canyon Drive, Palm Springs   92262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

LABORATORY FIRE SPRINKLER INSTALLATION 7/31/2007 65,000 OPENSL071572-0 100
SURGERY WINDOWS 11/28/2007 2,500 OPENSL072598-0 15
SB 1953 NPC-3 SEISMIC UPGRADE 11/29/2007 1,695,000 OPENSL072606-0 100
RADIOLOGY HOLD ROOM 11/29/2007 10,000 OPENSL072616-0 0
WOMEN AND INFANT CENTER SECURITY SYSTEM 12/11/2007 50,000 OPENSL072738-0 95
CARDIAC CATH LAB - 8 BED RECOVERY SUITE 11/24/2008 650,000 OPENSL082538-0 0
SINATRA TOWER ELEVATOR EQUIPMENT REPLACEMENT 12/23/2008 100,000 OPENSL082834-0 0
SURGERY SUITE REMODEL 3/25/2009 75,000 OPENSL090624-0 0
PLANT NEAR COMPRESSOR REPLACEMENT 9/16/2009 45,000 OPENSL092028-0 100
EXISTING SECOND FLOOR ADMINISTRATION REMODEL 4/7/2010 37,364 OPENSL100770-0 20
WIRELESS COMMUNICATION 6/15/2010 50,000 OPENSL101320-0 45
HVAC HUMIDITY CONTROL 7/1/2010 360,000 OPENSL101536-0 0
MISCELLANEOUS ELECTRICAL IMPROVEMENT 7/7/2010 5,000 OPENSL101586-0 0
REPLACE EXISTING OR LIGHTS IN OR ROOMS 1, 3, 5 AND 6 9/14/2010 122,000 OPENSL102230-0 50
RADIOLOGY BI-PLANE 9/22/2010 180,000 OPENSL102304-0 0

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

Facility: 10537 - Desert Regional Medical Center
1150 North Indian Canyon Drive, Palm Springs   92262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

CONVERT 27 BED PSYCH UNIT TO 20 BED MED/SURGICAL
PATIENT CARE UNIT

2/9/2006 1,750,000 OPENSS060263-0 10

16
5,196,864

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10537

Facility: 20572 - Devonshire Care Center
1350 East Devonshire Avenue, Hemet   92343

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

HVAC UNIT REPLACEMENT 10/11/2006 7,000 OPENSL061804-0 95
KITCHEN HOOD FIRE SUPPRESSION SYSTEM 10/19/2006 3,200 OPENSL061894-0 100
EMERGENCY POWER GENERATOR UPGRADE 12/16/2008 65,000 OPENSL082752-0 25
HVAC UNIT REPLACEMENT 2/4/2009 8,000 OPENSL090278-0 95

4
83,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20572

Facility: 12662 - Eisenhower Medical Center
39000 Bob Hope Drive, Rancho Mirage   92270

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

MAIN ENTRY CANOPY 12/31/2007 9,300,000 OPENHL072938-0 0
RENOVATION FOR
CATHETERIZATION/IMAGING/READIOLOGICAL/OP

11/22/2010 53,000,000 OPENHL102870-0 0

ANNENBERG PATIENT CARE PAVILION 3/21/2005 100,000,000 OPENHS050635-0 95
DIESEL FUEL STORAGE YARD 11/5/2008 600,000 OPENSL082362-0 100
PROJECT WILL CONSIST OF BRINGING THE EXISTING
SPRINKLER UP TO CURRENT NFPA 13 2007 SEISMIC CODES

6/5/2009 388,206 OPENSL091144-0 0

FIRE ALARM REPLACEMENT 6/19/2009 925,000 OPENSL091250-0 1
RENOVATION OF EXISTING SPACE FOR VENDING ANDCONFERENCE
ROOM

6/23/2009 80,000 OPENSL091288-0 75

FIBER OPTICS INSTALLATION 7/1/2009 10,000 OPENSL091348-0 90
MORGUE & HOSPITALIST OFFICE REMODEL 7/1/2009 85,000 OPENSL091352-0 0
RENOVATION OF EXISTING SPACE FOR NEW MRI 7/23/2009 300,000 OPENSL091556-0 75
WASHER/DISCENFECTER REPLACEMENT 9/16/2009 9,500 OPENSL092024-0 0
NEW 256 SLICE CT INSTALLATION 9/16/2009 45,000 OPENSL092026-0 40
DOHOR WALL DISPLAY 3/16/2010 49,500 OPENSL100594-0 100

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

Facility: 12662 - Eisenhower Medical Center
39000 Bob Hope Drive, Rancho Mirage   92270

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

TVB MONITORS, CAMERA & ELEC. CLOSET EQM. 4/5/2010 75,000 OPENSL100732-0 100
ON SITE EMERGENCY WATER STORAGE SYSTEM 4/6/2010 1,200,000 OPENSL100746-0 0
ELECTRICAL CART CHARGING STATION 5/3/2010 10,000 OPENSL100940-0 100
WATER PIPE TO MEET REQUIREMENTS OF FUTURE MRI
EQUIPMENT

6/15/2010 6,000 OPENSL101322-0 0

COOLING TOWER FAN UPGRADE 6/15/2010 25,000 OPENSL101324-0 50
RELOCATION OF SITE UTILITIES (FORMALY IL072940, INC 1) 6/24/2010 659,450 OPENSL101408-0 0
MODIFICATION TO LOADING DOCK 7/7/2010 75,000 OPENSL101582-0 100
EMC STORAGE MODIFICATION 7/7/2010 75,000 OPENSL101596-0 100
RRU BIG BORE CT INSTALLATION 8/5/2010 63,500 OPENSL101834-0 0
ANNENBEG PAVILLION/ICS ROOM MODIFICATION 8/18/2010 10,000 OPENSL101970-0 0
EMC-TOUCH SCREEN MONITOR INSTALLATION @ AUTRT WING 9/14/2010 75,000 OPENSL102228-0 0
EMC-TOUCH SCREEN MONITORS INSTALLATION 11/16/2010 75,000 OPENSL102818-0 0
ADDING VARIOUS TV TOUCH SCREEN MONITORS 11/29/2010 75,000 OPENSL102906-0 0
ANNENBERG PAVILLION REHAB UNIT RENOVATION 12/13/2010 3,150,000 OPENSL103088-0 0

27
170,366,156

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12662

Facility: 22491 - Extended Care Hospital Of Riverside
8171 Magnolia Avenue, Riverside   92504

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

HOOD SUPPRESSION SYSTEM 1/7/2009 6,721 OPENGL090024-1 0

1
6,721

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22491

Facility: 26211 - Hemet Valley Health Care Center
371 Weston Place, Hemet   92543

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 7/27/2010 0 OPENGL101750-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26211

SMC109.RPT  v03252004
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Facility: 10541 - Hemet Valley Medical Center
1117 East Devonshire, Hemet   92543

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 7/27/2010 0 OPENGL101754-0 0
GEOTECH REPORT FOR HOSPITAL ADDITIONS 10/4/2010 5,000 OPENHL102420-0 0
STEAM BOILER REPLACEMENT 11/6/2007 150,000 OPENSL072440-0 95
MATERNITY WARD INFANT SECURITY SYSTEM 6/16/2010 93,614 OPENSL101362-0 100
UNMANNED WIRELESS COMMUNICATIONS FACILITY 2/28/2006 114,000 OPENSS060403-0 100
UNMANNED WIRELESS COMMUNICATIONS FACILITY 2/28/2006 114,000 OPENSS060403-0 95

6
476,614

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10541

Facility: 28202 - Indio Medical Plaza
81550 JFK Court, Riverside   92201

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF

NEW CONSTRUCTION OF A STAND ALONE TYPE B SKILLED
NURSING FACILITY

9/25/2009 16,100,000 OPENHL092112-0 0

1
16,100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28202

Facility: 10545 - John F Kennedy Memorial Hospital
47-111 Monroe Street, Indio   92201

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

FIRE ALARM UPGRADE 8/9/2007 298,000 OPENSL071672-0 100
NPC-3 RETROFIT 10/9/2007 3,000,000 OPENSL072194-0 0
KITCHEN EQUIPMENT REPLACEMENT 2/20/2008 25,000 OPENSL080300-0 90
NEW EXTERIOR SINEAGE 8/20/2008 12,000 OPENSL081712-0 95
UPGRADE EXISTING CORRIDORS 12/23/2009 2,500,000 OPENSL092800-0 0
WAITING TV INSTALLATION 3/3/2010 2,000 OPENSL100488-0 95
WIRELESS COMMUNICATION 4/19/2010 295,000 OPENSL100844-0 90
INSTALLATION OF NEW UPS. UPGRADES TO EMERGRNCY POWER 5/3/2010 178,000 OPENSL100938-0 0
DATA ROOM REMODEL PHASE 2 5/18/2010 173,000 OPENSL101058-0 60
DATA EQUIPMENT ROOM REMODEL PHASE 3 6/16/2010 50,000 OPENSL101352-0 0
RADIOLGY & FLOUROSCOPY REMODEL 8/2/2010 25,000 OPENSL101798-0 0
NURSES STATION CABINET WORK/ELECT. 9/14/2010 50,000 OPENSL102216-0 0
DISHWASHER REPLACEMENT 9/14/2010 120,000 OPENSL102234-0 0

SMC109.RPT  v03252004
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13
6,728,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10545

Facility: 16164 - Kaiser Foundation Hospital - Riverside
10800 Magnolia Avenue, Riverside   92505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

K8912 FIRE LIFE SAFETY REMEDIATION 11/4/2008 21,980 OPENGL081332-2 90
Annual Permit Master Record 7/1/2010 0 OPENGL101514-0 0
LABOR & DELIVERY EXPANSION PROJECT -K0009 8/24/2007 4,000,000 OPENSL071848-0 60
K7414 NICU OVERFLOW ROOM REMODEL 12/19/2007 295,000 OPENSL072794-0 0
MAIN DOMESTIC WATER FILTRATION SYSTEM-K7006 12/28/2007 175,000 OPENSL072920-0 90
K0080 NURSE CALL REPLACEMENT 7/9/2008 250,000 OPENSL081382-0 70
U0020-0501 IMIS GEN RAD CR/DR IMPLEMENTATION
(RADIOLOGY)

3/10/2009 550,000 OPENSL090458-0 100

MEDICAL AIR COMPRESSION REPLACEMENT 7/30/2009 550,000 OPENSL091642-0 90
MEDICAL VACUUM PUMPS REPLACEMENT 8/13/2009 250,000 OPENSL091732-0 50
AHU-2.-4.-6 REPLACEMENT PROJECT 10/14/2009 2,500,000 OPENSL092262-0 20
RMC HOSPITAL ENTRY COSMETIC UPGRADE 10/21/2009 250,000 OPENSL092298-0 90
COMPUTER/UPS ROOM AIR CONDITIONING UNITS REPLACEMENT 10/21/2009 450,000 OPENSL092306-0 20
KPNS- MC 3RD 4TH AND 5TH FLOORS 11/9/2009 100,000 OPENSL092470-0 50
RIVERSIDE HOSPITAL SECURITY MASTER PLAN 11/10/2009 161,744 OPENSL092480-0 10
KPNS-MC BASEMENT, 1ST AND 2ND FLOORS 11/10/2009 100,000 OPENSL092482-0 10
WELL BABY NURSERY REMODEL 1/25/2010 300,000 OPENSL100136-0 0
REPLACE EXISTING ROLL DOWN DOOR 2/3/2010 18,000 OPENSL100232-0 100
SB 1838- INSTALL NEW POWER IN ROOM #3207 2/8/2010 5,000 OPENSL100250-0 100
SB1838-INSTALL NEW E-POWER IN ROOM #2525 2/8/2010 5,000 OPENSL100252-0 0
LABOR AND DELIVERY SURGERY LIGHT REPLACEMENT 3/1/2010 155,000 OPENSL100450-0 0
EMERGENCY DEPARTMENT NURSE STATION REMODEL 3/8/2010 195,000 OPENSL100522-0 0
INSTALL (5) POWER OUTLETS AND (5) DATA OUTLETS FOR
FLUOROSCOPY C-ARMS

4/19/2010 7,000 OPENSL100852-0 100

RIVERSIDE MRI SECURITY PLAN 5/19/2010 10,000 OPENSL101072-0 100
ROOF REPLACEMENT MOB 1 TOWER (K1020) 6/25/2010 300,000 OPENSL101436-0 60
REPLACE ATS FIRE PUMP AT RMC (K1022) 6/25/2010 60,000 OPENSL101438-0 0
K1910OTC SHELVING PROJECT 8/4/2010 20,000 OPENSL101826-0 0
TCM ABC RELOCATION INTO MOB MODULE 5B 8/6/2010 225,000 OPENSL101862-0 50
RMC BMS REPLACEMENT PROJECT 11/15/2010 500,000 OPENSL102814-0 0
(K1418) MEDICAL GAS TANK FARM REMODEL 11/29/2010 85,000 OPENSL102908-0 0
"SB1838" K1909 CASEWORK AT IMAGIN PATIENT WAITING 1/6/2011 9,000 OPENSL110024-0 0

SMC109.RPT  v03252004
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Facility: 16164 - Kaiser Foundation Hospital - Riverside
10800 Magnolia Avenue, Riverside   92505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

KP HEALTH CONNECT - PHASE 2  NETWORK INTALLATION /
Z54010501

3/18/2004 745,500 OPENSS040479-0 90

HVAC & TELECOM CLOSET / Z54010501 6/14/2004 1,000,000 OPENSS041071-0 80

32
13,293,224

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16164

Facility: 16325 - Kaiser Foundation Hospital- Moreno Valley Medical
27300 Iris Avenue, Moreno Valley   92555

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 7/1/2010 0 OPENGL101516-0 0
KITCHEN EQUIPMENT REPLACEMENT 3/24/2009 40,000 OPENSL090604-0 50
SB 1838- INSTALL NEW POWER IN UTILITY ROOMS 5/13/2009 15,000 OPENSL090970-0 0
REMODEL INPATIENT IV PREPARATION ROOM 6/8/2009 217,000 OPENSL091148-0 20
EXTERIOR WALL UPGRADES - PHASE 2 7/1/2009 500,000 OPENSL091376-0 100
SB1838- INSTALL WALL BETWEEN ROOMS 1001 &1002 12/9/2009 18,435 OPENSL092690-0 0
SB 1838 POWER OUTLET UPGRADE 1/28/2010 7,029 OPENSL100184-0 100
SB 1838 INSTALL NEW POWER OUTLET 1/28/2010 4,155 OPENSL100186-0 0
NUCLEAR MEDICINE & RADIOLOGY UPGRADE 3/16/2010 50,000 OPENSL100582-0 70
ANTENNA REPLACEMENT 5/18/2010 10,000 OPENSL101056-0 0
SB 1838 INSTALL NEW QUAD POWER OUTLET 5/27/2010 4,500 OPENSL101176-0 0
ANTENNA REPLACEMENT 6/15/2010 10,000 OPENSL101328-0 70
OPERATING ROOM HUMIDIFIER REPLACEMENT 7/1/2010 65,000 OPENSL101508-0 65
BLOOD GAS ANALYZER 7/19/2010 18,000 OPENSL101682-0 80
BLOOD GAS ANALYZER PHASE 11 8/18/2010 18,000 OPENSL101980-0 0
K1954 EYEWASHER REPLACEMENT 10/18/2010 10,000 OPENSL102542-0 100
MORENO VALLEY FLUORO UNIT K01093034 10/18/2010 100,000 OPENSL102560-0 0
INSTALL FIRE SPRINKLERS AT LOADING DOCK 11/16/2010 13,500 OPENSL102822-0 0
REPAIR PARKING LOT AND STRIPPING (ADA) 11/16/2010 36,000 OPENSL102824-0 0
OPERATING ROOM AIR HANDLING UNIT ADDITION (KO145) 11/29/2010 1,000,000 OPENSL102916-0 0
DOUBLE EGRESS DOOR 12/1/2010 15,000 OPENSL102952-0 0
SMOKE DETECTOR UPGRADE 12/1/2010 25,000 OPENSL102954-0 0
CONDUIT BRACING 12/6/2010 10,000 OPENSL102984-0 0
(K1452) WASHER STERILIZER REPLACEMENT 12/10/2010 185,000 OPENSL103056-0 0
(K1065) MEDICAL VACUUM PUMP REPLACEMENT 1/4/2011 200,000 OPENSL103340-0 0
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25
2,571,619

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16325

Facility: 25623 - Life Care Center Of Corona
2600 So. Main St., Corona   91720

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

REFOOF EXISTING FACILITY 11/24/2010 400,000 OPENSL102876-0 0
CORRECTIVE REPAIR FROM RAIN DAMAGE 1/12/2011 150,000 OPENSL110082-0 0

2
550,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25623

Facility: 26077 - Manorcare Health Services
74350 Country Club Drive, Palm Desert   92260

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

KITCHEN HOOD FIRE PROTECTION SYSTEM 7/3/2008 5,000 OPENSL081350-0 0
INSTALL OVERBED LIGHTING IN EXISTING PATIENT ROOMS 6/12/2009 20,000 OPENSL091186-0 20
EMERGENCY REPLACEMENT OF AIR HANDLER UNIT 7/1/2009 40,000 OPENSL091338-0 50
KIOSK MONITOR INSTALLATION PROJECT 10/6/2010 30,000 OPENSL102454-0 0

4
95,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26077

Facility: 25927 - Manorcare Health Services-Hemet
1717 West Stetson Avenue, Hemet   92343

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

KITCHEN HOOD FIRE PROTECTION SYSTEM 7/3/2008 5,000 OPENSL081348-0 0
INSTALL ELECTRICAL OUTLET IN EXISTING PATIENT ROOMS 6/12/2009 15,000 OPENSL091190-0 100
KIOSK MONITOR INSTALLATION PROJECT 8/4/2010 15,000 OPENSL101828-0 0
"AB2632" DISHMACHINE REPLACEMENT 10/14/2010 22,515 OPENSL102528-0 0
PHYSICAL THERAPY ADDITION 1/23/2006 350,000 OPENSS060161-0 80

5
407,515

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25927

Facility: 16148 - Menifee Valley Medical Center
28400 McCall Blvd., Sun City   92585

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

Annual Permit Master Record 7/27/2010 0 OPENGL101752-0 0

SMC109.RPT  v03252004
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Facility: 16148 - Menifee Valley Medical Center
28400 McCall Blvd., Sun City   92585

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPLACEMENT OF 2 CHILLERS 6/12/2009 40,000 OPENSL091204-0 0

2
40,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16148

Facility: 20566 - Miller'S Progressive Care
8951 Granite Hill Drive, Riverside   92509

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

HOOD/DUCT FIRE SYSTEM 4/26/2007 4,000 OPENSL070802-0 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20566

Facility: 20565 - Miravilla Care Center
9246 Avenida Miravilla, Cherry Valley   92223

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Riker

ANNUNCIATOR PANEL INSTALLATION 2/17/2010 13,000 OPENGL091726-1 0
Annual Permit Master Record 9/22/2010 0 OPENGL102282-0 0

2
13,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20565

Facility: 28208 - Moreno Valley Medical Village LLC
Corner Brodiaea Ave. & Nason, Moreno Valley   92555

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

TYPE B SKILLED NURSING/MEMORY CARE/MEDICAL
OFFICE/WELLNESS CENTER

12/3/2009 2,732,442,000 OPENSL092646-0 0

1
2,732,442,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28208

Facility: 27989 - Moreno Valley Skilled Nursing Facility
26895 Brodiaea Avenue, Moreno Valley   92555

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

NEW 99 BED SKILLED NURSING FACILITY 10/9/2002 6,000,000 OPENHS022651-0 1

SMC109.RPT  v03252004
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1
6,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27989

Facility: 20551 - Mt. Rubidoux Convalescent Hospital
6401  33rd Street, Rubidoux   92509

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

KITCHEL HOOD UL 300 UPGRADE 3/26/2008 6,500 OPENGL071614-1 0

1
6,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20551

Facility: 13565 - Oasis Psychiatric Health Facility
47-915 Oasis Street, Indio   92201

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

INSTALL (1) 2,000 GALLON ABOVE GROUND DIESEL STORAGE
TANK

4/13/2006 90,000 OPENSL060428-0 90

GENERATOR AND CHILLER ADDITION 6/14/2007 564,000 OPENSL071172-0 95
INSTALLATION RESIDENTAL KITCHEN APPLIANCES 9/2/2009 20,000 OPENSL091930-0 90

3
674,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13565

Facility: 20543 - Palm Grove Healthcare
1665 East Eighth Street, Beaumont   92223

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

SPRINKLER HEAD INSTALLATION AND WATER HEATER ROOM 3/26/2008 1,640 OPENGL080598-1 0
ROOF REPLACEMENT 9/1/2010 101,400 OPENSL102112-0 0

2
103,040

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20543

Facility: 22648 - Palm Springs Health Care And Rehabilitation Center
277 South Sunrise Way, Palm Springs   92262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

LOBBY & NURSE #1 & #2 2/3/2010 35,000 OPENSL100224-0 50
LOBBY & NURSE #1 & #2 2/3/2010 35,000 OPENSL100224-0 0

2
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22648

SMC109.RPT  v03252004
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Facility: 10553 - Palo Verde Hospital
250 North First Street, Blythe   92225

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

INSTALL NEW AIR CURTAINS 6/27/2007 45,000 OPENSL071262-0 90
UPGRADE FIRE SUPPERSION SYSTEM IN KITCHEN & CAFETERIA 11/29/2007 1,500 OPENSL072618-0 95
STERILIZER REPLACEMENT 4/8/2009 15,000 OPENSL090718-0 90
RADIOLOGY EQUIPMENT REPLACEMENT 5/21/2009 40,000 OPENSL091048-0 0
UPGRADE FROM NPC - 1 TO NPC - 2 7/21/2005 35,000 OPENSS051691-0 90

5
136,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10553

Facility: 10554 - Parkview Community Hospital Medical Center
3865 Jackson Street, Riverside   92503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

NEW EMERGENCY DEPARTMENT & CENTRAL UTILITY PLANT 8/31/2009 18,843,700 OPENHL091870-0 0
REROOFING 9/11/2007 210,970 OPENSL071944-0 95
FIRST FLOOR INFANT SECURITY SYSTEM ADDITION 4/19/2010 99,432 OPENSL100842-0 0
NEW NEWBORN INTENSIVE CARE UNIT RENOVATIONS 10/7/2010 1,200,000 OPENSL102486-0 0

4
20,354,102

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10554

Facility: 18175 - Physicians Hospital of Murrieta
28159 Baxter Road, Murrieta   92563

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Marrs

A NEW FREE STANDING ACUTE CARE HOSPITAL 5/31/2007 75,709,200 OPENIL071086-0 0
MAIN STRUCTURE, CIVIL AND UNDERGROND UTILITIES 11/21/2007 0 OPENIL071086-1 85
ARCHITECTURAL, MEP & KITCHEN DESIGN 11/21/2007 0 OPENIL071086-2 26
CURTAIN WALL AND METAL PANEL SYSTEM 11/21/2007 0 OPENIL071086-3 0
MISCELLANEOUS METALS AND EQUIPMENT ANCHORAGE 11/21/2007 0 OPENIL071086-4 0
FIRE ALARM AND FIRE SPRINKLER 11/21/2007 0 OPENIL071086-5 0
AN ADDITION TO A GENERAL ACUTE CARE HOSPITAL 7/9/2010 60,000,000 OPENIL101620-0 0

7
135,709,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18175

SMC109.RPT  v03252004
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Facility: 20530 - Pleasant Care Corona
1400 Circle City Drive, Corona   91719

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

WATER HEATER REPLACEMENT 3/26/2008 6,000 OPENGL080590-1 50
EMERGENCY GENERATOR REPLACEMENT 7/12/2004 75,595 OPENSS041319-0 6

2
81,595

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20530

Facility: 22781 - Plymouth Tower
3401 Lemon Street, Riverside   92501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPLACE ANNUL SYSTEM 4/29/2009 5,200 OPENSL090870-0 0
ANSUL REPLACEMENT 8/31/2009 15,000 OPENSL091860-0 0
DIESEL TANK REPLACEMENT 8/31/2009 18,000 OPENSL091864-0 0
REPLACE (2) BOILERS AND (1) WATER STORAGE TANK IN KIND 1/19/2010 50,000 OPENSL100100-0 0
PHYSICAL THERAPY ADDITION 9/27/2010 150,000 OPENSL102338-0 0
CHANGING OUT EXISTING ALUMINAM SLIDER WITH NEW 10/6/2010 15,000 OPENSL102466-0 0
CARETRACKER MONITOR MOUNT 11/29/2010 5,500 OPENSL102902-0 0

7
258,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22781

Facility: 22879 - Premier Care and Rehabilitation for Palm Springs
2990 East Ramon Road, Palm Springs   92262

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

FIRE SUPRESSION REPLACEMENT 7/9/2008 2,950 OPENSL081388-0 0
HOOD $ DUCT SUPPERSSION SYSTEM 10/8/2008 4,000 OPENSL082094-0 100

2
6,950

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22879

Facility: 18162 - Rancho Mirage Rehabilitation Facility
70000 Ramon Road, Rancho Mirage   92270

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

50 BED REHABILITATION FACILITY 10/4/2005 17,486,591 OPENHS052379-0 10

1
17,486,591

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18162

SMC109.RPT  v03252004
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Facility: 28173 - Riverside Care Center
3766 Nye Avenue, Riverside   92505

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Schrenk

99 BED SKILLED NURSING FACILITY 3/16/2005 4,000,000 OPENSS050605-0 80

1
4,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28173

Facility: 10548 - Riverside Center for Behavioral Medicine
5900 Brockton Avenue, Riverside   92506

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

ADD ONE FIRE SPRINKER HEAD 6/24/2010 2,000 OPENSL101418-0 0

1
2,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10548

Facility: 10556 - Riverside Community Hospital
4445 Magnolia Avenue, Riverside   92501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Marrs

SB 499: VOLUNTARY SEISMIC IMPROVEMENTS OF BUILDING B 6/30/2010 5,000 OPENHL101530-0 0
SB 499: VOLUNTARY SEISMIC IMPROVEMENTS OF BUILDING A 6/30/2010 6,600,000 OPENIL101534-0 0
SB 499: VSI OF BUILDING A: STRUCTURAL 6/30/2010 0 OPENIL101534-1 0
FIRE ALARM REPLACEMENT IN TOWERS B,C &D 11/21/2006 992,000 OPENSL062122-0 90
ADDITIONAL AUDIBLE NOTIFICATION APPLIANCES 3/7/2007 14,000 OPENSL070384-0 95
ROOF REPLACEMENT LEVEL 18 AND 19 11/19/2008 86,579 OPENSL082512-0 95
ADMINISTRATIVE OFFICE REMODEL ON FIRST FLOOR 12/2/2008 30,000 OPENSL082580-0 75
REMODEL EXISTING CATH LAB TO ELECTROPHYSIOLOGY LAB 5/28/2009 900,000 OPENSL091090-0 0
WIRELESS NETWORK ACCESS POINT 12/2/2009 24,500 OPENSL092630-0 0
STAINLESS STEEL CABINET IN O.R. 1/21/2010 19,000 OPENSL100118-0 0
GE STAR NETWORK CABLE 4/5/2010 18,800 OPENSL100734-0 0
ALUMINUM ENTRANCE SECURITY DOOR IN LABOR & DELIVERY
ROOM

4/7/2010 14,000 OPENSL100752-0 0

CONNECTING EMERGENCY LIGHTING TO THE EXISTING
EMERGENCY GENERATOR

4/19/2010 65,000 OPENSL100848-0 0

RCINT-SCRUBX INSTALLATION 6/16/2010 20,000 OPENSL101356-0 0
5TH FLOOR NURSE CALL REPLACEMENT 10/6/2010 103,571 OPENSL102460-0 0
STEAM STERILIZER REPLACEMENT 11/29/2010 150,000 OPENSL102898-0 0
ADD MEDICAL GAS OUTLETS IN RADIOLOGY DEPARTMENT 11/29/2010 5,000 OPENSL102900-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 237 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 33 - RIVERSIDE

Facility: 10556 - Riverside Community Hospital
4445 Magnolia Avenue, Riverside   92501

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

GLOVEBOX IN PHARMACY LABORATORY 12/14/2010 42,000 OPENSL103098-0 0

18
9,089,450

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10556

Facility: 15007 - Riverside County Regional Medical Center
26520 Cactus Avenue, Moreno Valley   92555

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

DATA OUTLET ADDITION 11/28/2006 1,500 OPENGL061912-1 95
NEW 102 BED INPATIENT PSYCHIATRIC HOSPITAL 3/2/2010 45,450,000 OPENHL100464-0 0
NEW 30000 SF, NEW 17000 SF REMODEL, EMERGENCY DEPT
EXPANSION

5/26/2010 30,000,000 OPENHL101136-0 0

4TH FLOOR DETENTION HEALTH CLINIC REMODEL 1/24/2008 129,000 OPENSL080138-0 55
1ST FLOOR OUTPATIENT CLINIC REMODEL 3/7/2008 819,000 OPENSL080446-0 45
2ND FLOOR O.R. BUILD OUT 8/1/2008 712,000 OPENSL081578-0 0
REPLACEMENT OF MEDICAL AIR PUMPS & MEDICAL AIR DRYERS 3/9/2009 109,000 OPENSL090452-0 2
DATA ROOM SEISMIC ANCHORAGE OF 14 SERVER RACKS 1/6/2010 20,000 OPENSL100036-0 0
MOUNT LCD TV AT VARIOUS LOCATIONS 1/21/2010 12,000 OPENSL100122-0 30
ELECTRICAL WORK IN ROOM F-0018A 4/5/2010 10,000 OPENSL100738-0 0
RCRMC CHEMISTRY LAB ANALYZER 6/15/2010 610,000 OPENSL101338-0 0
NICU MEDICAL GAS SHUT OFF VALVES 7/7/2010 50,000 OPENSL101584-0 0
HVAC UPGRADE FOR I.T. CLOSET C0032  & C1100 7/19/2010 50,000 OPENSL101686-0 0
RCRNC SINAGE BY ATCO 8/6/2010 50,000 OPENSL101860-0 40
INSTALL ADDITIONAL SHELVING UNITS IN MEDICAL RECORD 10/18/2010 5,000 OPENSL102540-0 0
RCRMC WIRELESS LAN 12/1/2010 10,000 OPENSL102966-0 0
CHILLED WATER PLANT EXPANSION 12/30/2010 2,000,000 OPENSL103382-0 0

17
80,037,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15007

Facility: 17922 - Riverside County Regional Medical Center - D/P APH
9990 County Farm Road, Riverside   92503

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Schrenk

REPLACE SECURITY CAMERAS 12/7/2009 194,000 OPENSL092658-0 0
RCRMC CONFERENCE ROOM TI 5/19/2010 3,500 OPENSL101076-0 0

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

2
197,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17922

Facility: 10559 - San Gorgonio Memorial Hospital
600 Highland Springs Avenue, Banning   92220

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Marrs

PHASE 1C - ED /ICU ADDITION 5/23/2006 17,030,000 OPENHL060748-0 15
PHASE 1A-COOLING TOWER/O2 TANK FARM REPLACEMENT 3/29/2007 3,700,000 OPENHL070590-0 95
PHASE 1B - CENTRAL PLANT REPLACEMENT 7/9/2007 14,116,730 OPENHL071348-0 77
DIETARY REMODEL 7/8/2010 4,094,184 OPENHL101616-0 0
PHASE 2A TOWER ADDITION 12/7/2010 83,500,000 OPENHL103010-0 0
TCU TO MED SURG PATIENT ROOM CONVERSION 8/25/2009 10,000 OPENSL091796-0 0
VARIOUS ROOF AREAS 7/6/2010 1,440,000 OPENSL101548-0 20
MATERIALS MANAGEMENT RELOCATION 12/29/2010 1,200,000 OPENSL103318-0 0

8
125,090,914

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10559

Facility: 16681 - Southwest Healthcare System - Murrieta
25500 Medical Center Drive, Murrieta   92362

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

Annual Permit Master Record 8/17/2010 0 OPENGL101954-0 0
PHARMACY RELOCATION 10/9/2008 200,000 OPENSL082104-0 95
SB-1838-SHOWER ADDITION PROJECT 4/29/2009 15,000 OPENSL090856-0 0
IMAGING RENOVATION 9/23/2009 1,500,000 OPENSL092058-0 0
MORGUE/AUTOPSY REMODEL 11/3/2009 80,000 OPENSL092436-0 0
REPLACE AND RELOCATE THE HHW PLANT SERVING RSMC 2/11/2010 455,000 OPENSL100310-0 0
REPLACE THE AHU, REHEAT COILS AND HUMIDIFIERS SERVING
THE RSMC OR'S

2/11/2010 450,000 OPENSL100312-0 0

AUXILARY CHW PLANT 2/11/2010 432,000 OPENSL100316-0 0
RRU - REPLACE AND RELOCATE AIR HANDLING UNIT AH-5 5/27/2010 550,000 OPENSL101168-0 0
RRU -  REPLACE AND RELOCATE DOMESTIC HOT WATER PLANT 5/27/2010 400,000 OPENSL101172-0 0
RRU - REPLACE AND RELOCATE AIR HANDLING UNITS AH-1 &
AH-2

5/27/2010 600,000 OPENSL101174-0 0

ENDOSCOPE CLEANER INSTALLATION & ROOM REMODEL 8/4/2010 84,000 OPENSL101830-0 0
MOBIL MRI 10/25/2010 90,000 OPENSL102638-0 100
DIRECT DIGITAL CONTROL UPGRADE 10/25/2010 5,226,300 OPENSL102642-0 0
MATERIAL STORAGE 11/2/2010 22,000 OPENSL102710-0 0
SB 1838 - CODE BLUE ANNUNCIATOR NURSE CALL ADDITION 11/9/2010 8,967 OPENSL102778-0 0
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County: 33 - RIVERSIDE

Facility: 16681 - Southwest Healthcare System - Murrieta
25500 Medical Center Drive, Murrieta   92362

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

MOBILE CT TRAILER 11/30/2010 90,000 OPENSL102934-0 2

17
10,203,267

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16681

Facility: 15749 - Southwest Healthcare System - Wildomar
36485 Inland Valley, Wildomar   92395

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Sanders

NEW TELEMETRY ROOM 3/18/2009 5,000 OPENGL081358-3 0
PYXIS INSTALLATION 4/1/2010 5,000 OPENGL092146-2 0
Annual Permit Master Record 7/20/2010 22,000 OPENGL101692-0 0
INSTALLATION OF AUTOMATIC DOOR OPERATORS AT DECON
CORRIDOR

7/20/2010 22,000 OPENGL101692-1 0

MATERIALS DIRECTOR'S OFFUICE 9/27/2010 15,000 OPENGL101692-2 0
E.R. RADIOLOGY & ICU EXPANSION - INCLUDING 10 NEW ICU
BEDS

8/15/2003 8,740,000 OPENHS031955-0 60

HEAT PUMP #11 WITH NEW UNIT 10/17/2006 35,000 OPENSL061864-0 80
REPLACEMENT OF 3 AC UNITS 3/20/2008 135,000 OPENSL080534-0 85
HYBIRD CATH LAB OR RENOVATION 8/25/2009 500,000 OPENSL091792-0 0
OR RENOVATION 8/25/2009 50,000 OPENSL091794-0 0
EMERGENCY POWER UPGRADE 11/18/2009 662,400 OPENSL092532-0 0
HEATING HOT WATER SYSTEM MODIFICATION 12/15/2009 156,000 OPENSL092756-0 0
REPLACE DOMESTIC WATER HEATER WH-1 1/21/2010 50,000 OPENSL100112-0 85
ICU NURSE STATION WORK DESK REMODEL 5/11/2010 24,000 OPENSL101012-0 0
ENDOSCOPE CLEANER INSTALLATION & WORKROOM REMODEL 8/4/2010 74,000 OPENSL101832-0 0
STERRAD INSTALLATION 8/30/2010 168,500 OPENSL102074-0 0
CHIILED WATER PUMP & PIPE REPLACEMENT 9/28/2010 68,000 OPENSL102358-0 0
PBX & ER CODE BLUE ANNUNCIATOR NURSE CALL ADDITION 10/18/2010 28,705 OPENSL102568-0 0
INTENSIVE CARE UNIT NURSE CALL SYSTEM ADDITION 10/18/2010 28,705 OPENSL102570-0 0
BOILER PUMP AND PIPING REPLACEMENT 10/25/2010 450,000 OPENSL102644-0 0
PNEUMATIC TUBE SYSTEM INSTALLATION 12/14/2010 60,000 OPENSL103094-0 0

21
11,299,310

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15749

SMC109.RPT  v03252004
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Facility: 20571 - Sun City Convalescent Center
27600 Encanto Drive, Sun City   92586

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

GENERATOR ANNUCIATOR ADDITION 9/14/2010 20,000 OPENSL102232-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20571

Facility: 18167 - Temecula Medical Center
31700 Highway 79 South, Temecula   92592

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Sanders

NEW ACUTE CARE HOSPITAL 10/11/2005 40,000,000 OPENHS052415-0 0
144 BED GENERAL ACUTE CARE HOSPITAL 9/27/2010 86,200,000 OPENIL102344-0 0

2
126,200,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18167

Facility: 20527 - The Bradley Gardens
980 West 7Th Street, San Jacinto   92383

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

INSTALLATION OF 2 HIGH TEMPUERATURE ALARMS 5/10/2010 1,500 OPENSL100998-0 0

1
1,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20527

Facility: 25696 - The Springs at the Carlotta
41-505 Carlotta Drive, Palm Desert   92260

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

UPGRADE FIRE ALARM SYSTEM 1/22/2009 149,000 OPENSL090144-0 90
NURSE CALL REPLACEMENT OF LIKE KIND 9/17/2009 70,838 OPENSL092042-0 90

2
219,838

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25696

Facility: 26392 - The Village Healthcare Center
2400 West Acacia Avenue, Hemet   92545

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPAIR AND RESURFICE FLAT ROOF 1/6/2010 57,500 OPENSL100032-0 0

SMC109.RPT  v03252004
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County: 33 - RIVERSIDE

1
57,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26392

Facility: 20546 - Valencia Palms Nursing Center
82-262 Valencia Street, Indio   92201

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

CAR
Marrs

REPLACE EXISTING HOOD SUPPRESSION SYSTEM 7/17/2008 5,000 OPENSL081462-0 0
EMERGENCY PANEL INSTALLATION PROJECT 10/6/2010 25,000 OPENSL102452-0 0

2
30,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20546

Facility: 13030 - Vista Hospital of Riverside
2224 Medical Center Drive, Perris   92571

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Marrs

Annual Permit Master Record 12/7/2010 0 OPENGL102994-0 0
REPLACEMENT OF 4 AC UNITS 11/9/2009 20,000 OPENSL092478-0 90
MOBILE CT CONNECTION RELOCATION 11/2/2010 26,040 OPENSL102706-0 0

3
46,040

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13030

303Count of Projects for this County:  

3,506,421,844Total Cost for RIVERSIDE County

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 20614 - Applewood Care Center
1090 Rio Lane, Sacramento   95822

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Kaustinen

RRU - REPLACE EXISTING EMERGENCY GENERATOR 12/21/2010 51,938 OPENSS102565-0 0

1
51,938

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20614

Facility: 20578 - Arden Rehabilitation and Health Care Center
3400 Alta Arden Expressway, Sacramento   95825

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

REPLACE CHILLER AND PUMP 6/22/2010 100,000 OPENSS101055-0 40

1
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20578

Facility: 28182 - Bruceville Terrace
8151 Bruceville Road, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Kaustinen

TEMPORARY CONSTRUCTION TRAILERS 5/23/2007 15,000 OPENSS070815-0 95
AC 12 REPLACEMENT 10/29/2010 42,000 OPENSS102067-0 0
RRU - EMERGENCY AUTOMATIC TRANSFER SWITCH REPLACEMENT 11/2/2010 60,000 OPENSS102121-0 0
WATER HEATER REPLACEMENT 12/21/2010 9,717 OPENSS102563-0 0

4
126,717

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28182

Facility: 20637 - College Oak Nursing & Rehabilitation Center No.558
4635 College Oak Drive, Sacramento   95841

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

UL 300 KITCHEN SUPPRESSION SYSTEM 4/7/2009 3,600 OPENGS090499-1 0

1
3,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20637

Facility: 20636 - Emerald Garden Nursing Center
6821 - 24Th Street, Sacramento   95822

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

SMC109.RPT  v03252004
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Facility: 20636 - Emerald Garden Nursing Center
6821 - 24Th Street, Sacramento   95822

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

REPLACE HOOD SUPRESSION SYSTEM 11/4/2008 6,000 OPENSS081973-0 100

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20636

Facility: 24847 - Eskaton Care Center Fair Oaks
11300 Fair Oaks Boulevard, Fair Oaks   95628

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

FIRE ALARM EMERGENCY REPAIR & UPGRADE 2/22/2010 50,073 OPENSS100303-0 0

1
50,073

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24847

Facility: 24292 - Eskaton Care Center Greenhaven
455 Florin Road, Sacramento   95831

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

FIRE ALARM SYSTEM UPGRADES TO CODE COMPLIANT SYSTEM 4/23/2010 77,100 OPENSS100661-0 0

1
77,100

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24292

Facility: 24184 - Eskaton Manzanita Manor
5318 Manzanita Avenue, Carmichael   95608

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

ADD 4 X 10 WINDOW AT BREAK ROOM 9/29/2010 15,000 OPENSS101855-0 10

1
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24184

Facility: 20616 - Golden Living Center
144 F Street, Galt   95632

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

EMERGENCY GENERATOR AND HVAC REPLACEMENTS 4/20/2007 588,761 OPENSS070623-0 0
REPLACE 3 FAN COIL UNITS AND IEC UNITS 1/19/2010 400,000 OPENSS100097-0 0

SMC109.RPT  v03252004
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2
988,761

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20616

Facility: 20634 - Heritage Convalescent Hospital  Inc.
5255 Hemlock Street, Sacramento   95841

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102311-0 0
EMERGENCY POWER UPGRADES 12/15/2009 45,000 OPENSS092091-0 0

2
45,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20634

Facility: 10604 - Kaiser Foundation Hospital - Sac./Roseville-Morse
2025 Morse Avenue, Sacramento   95825

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101329-0 0
COOLING TOWER REPLACEMENT 9/16/2009 350,000 OPENHS091573-0 85
O.R. STRUCTURAL UPGRADES (BASEMENT)  (161-571-01) 5/18/2010 97,000 OPENHS100799-0 95
OR STRUCTURAL UPGRADES (UPPER FLOORS) 9/13/2010 720,000 OPENHS101731-0 0
FLATS POM WAITING/OFFICE RENOVATION 12/20/2010 310,000 OPENHS102533-0 0
MASTER FIRE ALARM REPLACEMENT-HOSPITAL 9/26/2006 5,417,552 OPENSS061949-0 100
MASTER SMOKE BARRIER UPGRADE-HOSPITAL TOWER 4/16/2008 8,562,333 OPENSS080561-0 65
ADA CYCLE III - SAC HOSPITAL TOWER 5/14/2009 2,833,088 OPENSS090705-0 90
CT SCANNER 2 REPLACEMENT ROOM R139 11/30/2009 250,000 OPENSS091995-0 0
OR WASHERS RENOVATION 12/15/2009 1,500,000 OPENSS092081-0 35
LOCKER ROOM SECURITY 5/5/2010 32,000 OPENSS100737-0 100
LOCKER ROOM SECURITY 5/5/2010 32,000 OPENSS100737-0 99
RRU - FLATS SOILED UTILITY ADDITION 5/27/2010 17,800 OPENSS100875-0 25
FLATS TELECOM ROOM 6/14/2010 288,484 OPENSS100975-0 0
ISOLATION ROOM GCX BRACKETS 6/15/2010 248,022 OPENSS100983-0 100
ADDITION OF HAVC IN TER ROOM AND RENOVATION 7/8/2010 2,433,799 OPENSS101191-0 0
REPLACE EXISTING LANAI LIGHTING = 161-587 8/24/2010 125,000 OPENSS101625-0 0
REPLACE EXISTING LANAI LIGHTING = 161-587 8/24/2010 125,000 OPENSS101625-0 0
MEDICAL REFRIDGERATOR ALARM MONITORING - TOWER 9/7/2010 172,327 OPENSS101685-0 80
NFCA SAC OR FLASH STERILIZER REPLACEMENT 9/16/2010 771,881 OPENSS101769-0 0
ED EXIT LIGHTS 9/21/2010 60,000 OPENSS101785-0 0
AUDIO VISUAL UPGRADE 10/5/2010 98,090 OPENSS101881-0 10
TOWER GCX BRACKETS 10/19/2010 122,880 OPENSS101991-0 0
NFCA-SAC SECURE ACCESS MATERIALS MANAGEMENT AND MORGUE 12/3/2010 180,000 OPENSS102371-0 0
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24
24,747,256

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10604

Facility: 15570 - Kaiser Foundation Hospital  South Sacramento
6600 Bruceville Rd., Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101335-0 0
160-936 CENTRAL UTILITY PLANT 4/19/2005 22,478,891 OPENHS050821-0 0
160-932 HOSPITAL ADDITION 4/19/2005 70,719,407 OPENHS050825-0 90
ED EXPANSION WITH TRAUMA 8/24/2007 10,214,194 OPENHS071553-0 85
KSS CORRIDOR CONNECTION 10/25/2010 3,500,000 OPENHS102031-0 0
SITE LIGHTING MODIFICATION 4/24/2007 425,000 OPENSS070645-0 95
NURSE CALL SYSTEM REPLACEMENT 6/3/2008 1,800,000 OPENSS080839-0 0
NURSE CALL SYSTEM REPLACEMENT 6/3/2008 1,800,000 OPENSS080839-0 80
BOILER REPLACEMENT 6/12/2008 1,318,800 OPENSS080903-0 0
COMMUNICATIONS BLDG OPERATOR SVS REMODEL 8/21/2008 461,041 OPENSS081495-0 95
HOSPITAL 3RD & 4TH FLOOR - LIGHTING REPLACEMENT 4/7/2009 75,000 OPENSS090503-0 10
HOSPITAL FLOUROSCOPY ROOM #5 EQUIPMENT REPLACEMENT 4/9/2009 350,000 OPENSS090527-0 75
VOLUNTARY ADA REMEDIATION 6/26/2009 875,303 OPENSS091017-0 90
OR STORAGE REMODEL 9/25/2009 140,000 OPENSS091619-0 50
OR STORAGE REMODEL 9/25/2009 140,000 OPENSS091619-0 0
SB 1838 - FIRE ALARM PANEL INSTALLATION 10/13/2009 25,000 OPENSS091721-0 0
ENDOSCOPE REPROCESSING ROOM 11/2/2009 455,908 OPENSS091843-0 85
HOSPITAL, PYXIS ANCHORING 3/30/2010 18,000 OPENSS100507-0 100
NUCLEAR CAMERA ROOM H1527 EQUIPMENT REPLACEMENT 5/18/2010 60,000 OPENSS100805-0 50
KPNS INFRASTRUCTURE UPGRADE 6/2/2010 120,000 OPENSS100907-0 10
RRU - (160-364) STEAM STERILIZER ROOM REMODEL 6/9/2010 70,000 OPENSS100961-0 15
ELEVATOR UPGRADES 6/22/2010 250,000 OPENSS101049-0 10
HUGS INFANT SECURITY MONITORING 8/5/2010 312,000 OPENSS101475-0 0
ED TRIAGE WAITING ROOM REMODEL 8/31/2010 350,000 OPENSS101653-0 0
REMODEL VARIOUS STAFF & PATIENT SPACES IN RAD DEPT 9/16/2010 444,682 OPENSS101767-0 0
RRU - (160-373) STEROTATIC BIOPSY DEVICE INSTALLATION 9/22/2010 75,000 OPENSS101799-0 0
EXISTING FIRE PUMP REMEDIATION 10/4/2010 711,000 OPENSS101869-0 0
HOSPITAL ELEVATOR UPGRADES 10/26/2010 700,000 OPENSS102045-0 0

28
117,889,226

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15570

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 10631 - Kindred Hospital - Sacramento
223 Fargo Way, Folsom   95630

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

CONVERT EXISTING OFFICES TO STORAGE AND LINEN 8/23/2005 5,000 OPENGS052011-1 0
TEMP MED AIR COMPRESSOR TRAILER 2/8/2006 26,000 OPENGS052011-2 90
ACUTE CARE HOSPITAL 10/8/1997 33,477,121 OPENHS972507-0 0
SB 1838 - INSTALL NEW FIRE SUPPRESSION SYSTEM IN
KITCHEN

2/18/2010 10,916 OPENSS100275-0 99

4
33,519,037

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10631

Facility: 26074 - Manor Care Health Services - Citrus Heights
7807 Uplands Way, Citrus Heights   95610

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

PT/OT BED ADDITION W/MINOR INTERIOR REMODEL 9/6/2007 1,709,957 OPENHS071641-0 0
MISCELLANEOUS INTERIOR REMODELS 1/12/2006 70,000 OPENSS060077-0 0
AIR CONDITIONING UPGRADE 9/16/2008 250,000 OPENSS081647-0 0
REPLACE HOOD SUPPRESSION SYSTEM 11/4/2008 6,000 OPENSS081977-0 0
FLAT SCREEN TV INSTALLATION 10/5/2009 15,000 OPENSS091657-0 0
SB 1838 - KIOSK MONITOR INSTALLATION PROJECT 11/4/2010 30,000 OPENSS102145-0 0

6
2,080,957

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26074

Facility: 20617 - McKinley Health Care Center
3700 H Street, Sacramento   95816

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

Annual Permit Master Record  - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102327-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20617

Facility: 10606 - Mercy General Hospital
4001 J Street, Sacramento   95819

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Kaustinen

WALL MOUNTED ICE MACHINE 6/1/2007 5,000 OPENGS070477-1 0
Annual Permit Master Record -FISCAL YEAR 2010-2011 8/3/2010 0 OPENGS101421-0 0

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 10606 - Mercy General Hospital
4001 J Street, Sacramento   95819

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

SOUTH WING STAIR ADDITIONS/EAST WING DEMOLITION(PREV
PPR - SEE MEMO)

12/31/2008 4,000,000 OPENHS090031-0 0

ENDOVASCULAR HYBRID OR REMODEL PROJECT 6/9/2009 550,000 OPENHS090865-0 100
ENDOVASCULAR HYBRID OR REMODEL PROJECT 6/9/2009 550,000 OPENHS090865-0 100
NEW HEART CENTER ADDITION TO EXISTING HOSPITAL 10/29/2007 77,153,739 OPENIS071987-0 0
-BASEMENT CORRIDOR 1/31/2008 0 OPENIS071987-1 0
SHELL & CORE 1/31/2008 0 OPENIS071987-2 15
TENANT IMPROVEMENT 6/30/2008 0 OPENIS071987-3 0
CENTRAL STERILE RENOVATION 10/29/2004 1,102,681 OPENSS042565-0 35
NORTH WING REHEAT COIL ADDITION 10/21/2005 30,000 OPENSS052485-0 40
TENANT IMPROVEMENT 12/21/2006 180,000 OPENSS062385-0 95
RENOVATION OF EXISTING AREA FOR INTERIM OFFICES 3/20/2008 38,500 OPENSS080405-0 90
MED AIR COMPRESSOR INSTALLATIONS 1/5/2009 239,593 OPENSS090009-0 80
SB 1953 MATERIALS IDENTIFICATION PROGRAM 11/9/2009 453,000 OPENSS091889-0 0
SB 1838 - DA VINCI SURGICAL SYSTEM EQUIPMENT
ELECTRICAL UPGRADE PROJECT

4/19/2010 28,000 OPENSS100605-0 80

REPLACE EXISTING XRAY EQUIP W/ NEW 7/14/2010 50,870 OPENSS101229-0 100
SB 1838 - OB #3 DA VINCI SURGICAL SYSTEM EQUIPMENT
ELECTRICAL UPGRADE PROJECT

7/19/2010 12,000 OPENSS101283-0 100

SB 1838 - PAR WALL SHELVING INSTALLATION PROJECT 10/18/2010 12,000 OPENSS101961-0 0
REROOF 10/20/2010 28,000 OPENSS101999-0 0
CHW MGH PHARMACY USP 797 ROOM REMODEL PROJECT 12/28/2010 550,000 OPENSS102655-0 0
RAD ROOM #1 REMODEL AND EQUIPMENT REPLACEMENT 12/28/2010 500,000 OPENSS102663-0 0

22
85,483,383

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10606

Facility: 16150 - Mercy Hospital - Folsom
1650 Creekside Drive, Folsom   95630

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

21 BED MEDICAL-SURGICAL NURSING UNIT EXPANSION AND
PHARMACY RELOCATION

6/29/2007 7,500,000 OPENHS071097-0 80

PAC EQUIPMENT INSTALLATION 6/21/2006 30,000 OPENSS061201-0 95
REPLACE FIRE ALARM 11/8/2006 500,000 OPENSS062199-0 95
NURSE CALL SYSTEM REPLACEMENT 11/30/2006 600,000 OPENSS062283-0 95
OR LIGHT REPLACEMENT RMS #1, 2, 3, 4 AND 5 4/11/2008 86,444 OPENSS080543-0 100

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 16150 - Mercy Hospital - Folsom
1650 Creekside Drive, Folsom   95630

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

ROOM USE CHANGE TO ACU 11/5/2009 10,000 OPENSS091871-0 0
BOILER REPLACEMENT 2/10/2010 235,650 OPENSS100227-0 100
LIGHTING UPGRADE 9/22/2010 44,906 OPENSS101801-0 60
BOILER REPLACEMENT II 11/3/2010 260,000 OPENSS102127-0 0
SB 1838 - ENTRY SIGNAGE 12/1/2010 10,850 OPENSS102343-0 0

10
9,277,850

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16150

Facility: 10607 - Mercy San Juan Hospital
6501 Coyle Avenue, Carmichael   95608

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Kaustinen

KITCHEN HOOD FIRE SUPRESSION REPLACEMENT 10/7/2009 34,459 OPENGS091695-1 0
Annual Permit Master Record 9/15/2010 0 OPENGS101753-0 0
ADD SPRINKLERS INSIDE FREEZER 9/15/2010 4,049 OPENGS101753-1 99
PKG C - INTERIOR RENOVATION 12/28/2005 457,333 OPENHS053037-0 85
BOILER PLANT UPGRADE 8/19/2010 3,100,000 OPENHS101597-0 0
 TELECOM EQUIPMENT CAGE(PREV 1838) 4/26/2007 133,000 OPENSS070661-0 65
TELEMETRY COMMAND CENTER 5/1/2007 36,588 OPENSS070701-0 0
SB1838-SURGICAL LIGHT REPLACEMENT (3RD FLOOR) 9/28/2007 40,000 OPENSS071791-0 99
STAFF LOCKER ROOMS RENOVATION 4/22/2008 255,000 OPENSS080611-0 0
VASCULAR CATH LAB 7/10/2008 800,000 OPENSS081163-0 0
CT REPLACEMENT 10/30/2008 122,430 OPENSS081957-0 0
STEAM BOILER AND WATER SOFTENER REMODEL 3/26/2010 387,650 OPENSS100489-0 15
WALL REINFORCEMENT/REPAIRS OF EXISTING PATIENT TOWER 8/4/2010 160,000 OPENSS101467-0 0

13
5,530,509

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10607

Facility: 13012 - Methodist Hospital of Sacramento
7500 Hospital Drive, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Kaustinen

INSTALLATION OF CEILING ACCESS PANEL 3/16/2007 20,000 OPENGS061669-2 95
EMERGENCY DEPARTMENT ADDITION AND REMODEL 1/6/2006 8,901,716 OPENHS060037-0 85
TRAUMA SURGERY EXPANSION 8/22/2006 7,100,000 OPENHS061731-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 249 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 34 - SACRAMENTO

Facility: 13012 - Methodist Hospital of Sacramento
7500 Hospital Drive, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
Kaustinen

LOBBY REMODEL 1/31/2007 225,000 OPENSS070141-0 95
EMERGENCY RE-DISTRIBUTION OF FIRE ALARM LOOPS 12/10/2008 57,900 OPENSS082193-0 95
SB 1838 - NEGATIVE AIR PRESSURE MONITORS AT EMERGENCY
DEPT

5/21/2009 3,000 OPENSS090747-0 0

EMERGENCY REMODEL OF AIR HANDLING UNIT - 3E - AT OR 3 12/15/2009 323,794 OPENSS092083-0 0
REPLACE HAND RAIL  ADD TV AND CABINET 7/30/2010 29,741 OPENSS101409-0 90
SB 1838 - ELEVATOR #3 POWER UNIT REPLACEMENT 11/16/2010 37,975 OPENSS102231-0 0
TOWER REROOF 11/23/2010 165,971 OPENSS102275-0 5
OR 3 AND L & D OR 2  LIGHT REPLACEMENT 12/21/2010 58,423 OPENSS102561-0 0
WASHER DISINFECTOR ADDITION 1/4/2011 207,000 OPENSS110005-0 0

12
17,130,520

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13012

Facility: 39416 - RAI Mack Road Dialysis
4660 Mack Road, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL

23 STATION DIALYSIS CLINIC T.I. 12/20/2010 750,000 OPENES102523-0 0

1
750,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 39416

Facility: 14506 - Shriners Hospital for Children Northern California
2425 Stockton Blvd., Sacramento   95817

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

31 DATA OUTLETS 10/5/2007 32,500 OPENSS071859-0 95
SERVER RACK INSTALLATION 2/5/2008 4,900 OPENSS080173-0 0
PACS INSTALLATION 2/5/2008 551,025 OPENSS080175-0 0

3
588,425

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14506

Facility: 15719 - Sierra Vista Hospital
8001 Bruceville Road, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 15719 - Sierra Vista Hospital
8001 Bruceville Road, Sacramento   95823

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

UL 300 UPGRADE KITCHEN SUPPRESSION SYSTEM 12/12/2008 4,000 OPENGS082223-1 90
HOSPITAL ELECTRO CONVULSIVE THERAPY CLINIC 9/17/2008 80,000 OPENSS081649-0 0
RRU - REPLACE FOUR HEATING & AIR PACKAGE UNITS 9/22/2010 93,457 OPENSS101821-0 0

3
177,457

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15719

Facility: 20588 - Sunbridge Care and Rehabilitation for Carmichael
8336 Fair Oaks Boulevard, Carmichael   95608

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Fong

RRU - EMERGENCY GENERATOR REPLACEMENT 8/9/2010 174,810 OPENSS101491-0 0

1
174,810

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20588

Facility: 15944 - Sutter Center for Psychiatry
7700 Folsom Blvd., Sacramento   95826

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

OUTPATIENT EXPANSION AND INPATIENT ADDITION 4/2/2007 2,531,118 OPENHS070523-0 0

1
2,531,118

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15944

Facility: 18184 - Sutter Elk Grove Hospital
Laguna Blvd & Big Horn Drive, Elk Grove   95758

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

SUTTER ELK GROVE HOSPITAL 6/17/2008 95,000,000 OPENIS080915-0 0

1
95,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18184

Facility: 10625 - Sutter General Hospital
2801 L Street, Sacramento   95816

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

SUTTER GENERAL HOSPITAL RENOVATIONS 8/3/2005 26,463,240 OPENHS051797-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 251 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 34 - SACRAMENTO

Facility: 10625 - Sutter General Hospital
2801 L Street, Sacramento   95816

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

RENOVATIONS - PACKAGE 3 10/28/2005 52,623,952 OPENHS052541-0 0
RENOVATIONS - ROOF ACCESS 11/28/2005 262,911 OPENHS052793-0 40
BRAIN SUITE CONTROL ROOM REMODEL 12/22/2010 600,000 OPENHS102581-0 0
8 STORY TOWER/WOMEN'S & CHILDREN'S HOSPITAL BUILDING 1/7/2004 157,745,363 OPENIS040037-0 0
INC 1 TO INCLUDE BUILDING & SITE DEMOLITION,
EXCAVATION, FOUNDATIONS, STRUCTURAL &  STEEL FRAME

8/2/2005 0 OPENIS040037-1 0

BLDG TENANT IMPROVEMENTS 8/5/2005 0 OPENIS040037-2 2
SEISMIC RESTRAINT BASEMENT THRU 3RD FLOOR 11/21/2008 0 OPENIS040037-3 0
XXXXXXXXXXXXXX 11/21/2008 0 OPENIS040037-4 0
TUNNEL UNDER BUHLER BLDG 11/21/2008 0 OPENIS040037-5 100
UTILITY CHIMNEY PIPING AND STRUCTURE 12/1/2008 0 OPENIS040037-6 100
NEW SMF MOB & ENERGY CENTER BLDG 8/2/2005 106,707,685 OPENIS051855-0 0
STRUCT STEEL, FOUNDATION, & MISC STEEL 8/10/2005 0 OPENIS051855-1 0
FULL BUILD-OUT OF THE SMF BLDG & ENERGY CENTER, A, M,
E, P

8/10/2005 0 OPENIS051855-2 95

NUC MED EQUIP INSTALL 3/10/2004 200,000 OPENSS040383-0 99
NUC MED EQUIP INSTALL 4/19/2004 73,000 OPENSS040659-0 94
RADIOLOGY/FLUORSOCOPY #3 EQUIP. REPLACEMENT 6/7/2005 75,000 OPENSS051243-0 94
SUTTER GENERAL HOSPITAL (SGH) RENOVATIONS-PACKAGE 5 4/21/2006 5,354,532 OPENSS060803-0 0
EMERGENCY DEPARTMENT EXAM ROOM LIGHTS 3/13/2007 75,800 OPENSS070353-0 0
TV CABLE INSTALLATION 5/11/2007 50,000 OPENSS070763-0 0
PATIENT LIFT INSTALLATION 8/30/2007 15,000 OPENSS071583-0 0
SB 1838 - RADIOLOGY/FLUOROSCOPY #4 MEDICAL GAS 12/31/2007 2,500 OPENSS072599-0 68
EQUIPMENT UPGRADE 1/29/2008 30,000 OPENSS080139-0 0
DIGITAL SIGNAGE 6/25/2008 10,000 OPENSS080977-0 99
SUTTER CANCER CENTER (ROC)-REMODEL OF RADIATION
THERAPY ROOM

3/27/2009 300,000 OPENSS090439-0 0

ROC/REMODEL OF WAITING ROOM, DRESSING ROOM AND CLINIC
SPACE

4/28/2009 3,002,500 OPENSS090625-0 0

ROC- EQUIPMENT UPGRADE AND ROOM C REMODEL 10/7/2009 280,000 OPENSS091699-0 0
ANGIOGRAPHY EQUIPMENT REPLACEMENT 1/21/2010 650,000 OPENSS100137-0 0
SUTTER WOMENS IMAGING CAPITOL PAVILLION TENANT
IMPROVEMENT

5/20/2010 1,579,067 OPENSS100829-0 0

RRU - DONOR WALL PANELS INSTALLATION 10/27/2010 9,500 OPENSS102061-0 0

30
356,110,050

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10625

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 10628 - Sutter Memorial Hospital
5151 F Street, Sacramento   95819

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

STERILIZER EQUIPMENT INSTALLATION 5/24/2005 28,000 OPENSS051133-0 95
RRU - MOBILE MRI INSTALLATION 11/15/2010 10,000 OPENSS102223-0 0
RRU - INSTALLATION  OF 4TH FLOOR ICU ELECTICAL OUTLETS 12/16/2010 9,500 OPENSS102465-0 0

3
47,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10628

Facility: 10619 - University of California Davis Medical Center
2315 Stockton Boulevard, Sacramento   95817

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Riley

9550900 SURGERY & EMERGENCY SERVICES PAVILION 10/29/2002 282,861,026 OPENHS022883-0 75
DAVIS TOWER PHASE 5 7/2/2007 10,000,000 OPENHS071111-0 5
RENOVATION OF 3RD/4TH FLOORS OF EXISTING EAST WING
TOWER FOR PM&R

12/17/2010 12,000,000 OPENHS102513-0 0

EMERGENCY GENERATOR PHASE 1 12/21/2010 3,500,000 OPENHS102577-0 0
954900 INSTALL CHILLED WATER HEAT EXCHANGERS 9/21/2004 256,000 OPENSS042293-0 75
E2 PERIOP INSTALL DATA JACK AND LCD MONITORS 6/24/2008 48,500 OPENSS080959-0 90
MEDICAL GAS SYSTEM UPGRADE 11/12/2008 451,720 OPENSS081993-0 95
9557600 DT CORRIDOR INTERFACE 3/9/2009 81,233 OPENSS090297-0 70
CENTRAL PLANT AND TNU REPLACE TIRTIUM EXIT 3/25/2009 34,824 OPENSS090423-0 95
DT6 FN&C PNEUMATIC TUBE TO SATELLITE PHARMACIES 5/12/2009 6,941 OPENSS090695-0 20
DT IT NETWORK CORE UPGRADE 7/29/2009 90,000 OPENSS091275-0 0
DT FIRE REPLACE HELIDECK FLAME DETECTION SYSTEM 9/2/2009 37,300 OPENSS091477-0 0
RELOCATE STEAM EXPANSION LOOP 10/13/2009 110,000 OPENSS091715-0 0
PCS CEILING LIFTS IN H, UT AND DT - 8 LIFTS 11/19/2009 182,248 OPENSS091955-0 95
UT9 REPAIR ROOF OVER ELEVATOR MECHANICAL ROOM 12/14/2009 49,000 OPENSS092077-0 0
H FD&C SYSTEMS FURNITURE INSTALLATION ANCHORAGE 1/21/2010 50,000 OPENSS100109-0 0
DT TELECOM SUPPORT FOR 800MHZ ANTENNA RELOCATION 5/19/2010 19,000 OPENSS100813-0 0
CCTR PROVIDE NEW  WATER LINE & UTILITIES 6/2/2010 500,000 OPENSS100901-0 0
IT UNDERGROUND CONDUIT RELOCATION 6/2/2010 200,000 OPENSS100903-0 0
2ND FLOOR SURGERY REMODEL 6/23/2010 4,200,000 OPENSS101071-0 0
SIGNAGE IN MAIN HOSP - PHASE I 6/24/2010 91,212 OPENSS101089-0 0
SIGNAGE IN MAIN HOSPITAL PHASE II 7/7/2010 73,643 OPENSS101177-0 0
SIGNAGE IN MAIN HOSPITAL PHASE III 7/7/2010 4,000 OPENSS101179-0 0
WHO2011 ART INSTALLATION 7/7/2010 2,500 OPENSS101181-0 0

SMC109.RPT  v03252004
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County: 34 - SACRAMENTO

Facility: 10619 - University of California Davis Medical Center
2315 Stockton Boulevard, Sacramento   95817

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Riley

SESP WIRELESS FIBER 7/14/2010 207,500 OPENSS101227-0 0
UT CIS BARCODING MEDICATION 8/10/2010 2,500 OPENSS101499-0 0
PARKING STRUCTURE III ELECTRICAL SERVICE 8/11/2010 75,000 OPENSS101507-0 0
SESP RELOCATION OF VOICE AND DATA CABLING 8/23/2010 35,000 OPENSS101611-0 0
IT CELLULAR PAGING EXTENSION 9/14/2010 106,500 OPENSS101741-0 0
SESP EH&S ADDITIONAL ACCESS CONTROL AND SECURITY 10/5/2010 160,000 OPENSS101887-0 0
SESP ALARM ADDITIONS 10/6/2010 40,000 OPENSS101897-0 0
SESP DRAIN SPRINKLER RISER 10/14/2010 12,500 OPENSS101943-0 0
ADD SUPPLY AIR TO IT CABINET IN OR 48 12/20/2010 7,970 OPENSS102541-0 0
SITE UCDMC EH & S DOE SECURITY UPGRADES 12/20/2010 37,786 OPENSS102543-0 0

34
315,533,903

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10619

Facility: 22962 - Walnut Whitney Convalescent Hospital
3529 Walnut Avenue, Carmichael   95608

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102309-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22962

213Count of Projects for this County:  

1,068,036,190Total Cost for SACRAMENTO County

SMC109.RPT  v03252004
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County: 35 - SAN BENITO

Facility: 10640 - Hazel Hawkins Memorial Hospital
911 Sunset Drive, Hollister   95023

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

EMERGENCY DEPARTMENT EXPANSION 8/29/2006 11,786,941 OPENHS061757-0 0
WOMEN'S CENTER ADDITION 3/11/2008 10,000,000 OPENHS080329-0 0
EMERGENCY BOILER REPLACEMENT 10/5/2005 250,000 OPENSS052399-0 96
BULK OXYGEN TANK UPGRADE 5/27/2009 225,000 OPENSS090773-0 0
REPLACEMENT OF HVAC UNIT SERVING THE KITCHEN AND
PHARMACY

8/19/2009 100,000 OPENSS091389-0 0

5
22,361,941

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10640

5Count of Projects for this County:  

22,361,941Total Cost for SAN BENITO County

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 255 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 36 - SAN BERNARDINO

Facility: 17282 - Arrowhead Regional Medical Center
400 W. Pepper Avenue, Colton   92314

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

Annual Permit Master Record 8/17/2010 0 OPENGL101946-0 0
REPLACE FOUR NOSSLE AT FIRE HOOD 8/17/2010 2,500 OPENGL101946-1 0
BASE ISOLATOR REMOVAL AND REPLACEMENT 4/26/2010 100,000 OPENHL100898-0 0
ADDITION OF NEW FIRE ALARM DEVICES TO EXISTING SYSTEM 4/12/2010 121,900 OPENSL100778-0 0
ISOLATION ROOM CONVERSION 5/18/2010 15,000 OPENSL101060-0 0
INSTALL 4 40" LCD MONITORS 5/19/2010 3,500 OPENSL101070-0 0
ISOLATION ROOM CONVERTION 8/17/2010 35,000 OPENSL101950-0 0
INSTALL PATIENT LIFTS IN 12 PATIENT TOWER ROOMS 12/14/2010 32,500 OPENSL103100-0 0

8
310,400

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17282

Facility: 26149 - Asistencia Villa
1875 Barton Road, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACE EXISTING CONTROL PANEL 10/8/2008 22,383 OPENSL082080-0 100

1
22,383

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26149

Facility: 10648 - Barstow Community Hospital
555 South 7th Ave., Barstow   92311

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACEMENT HOSPITAL 4/11/2008 40,000,000 OPENIL080752-0 0
REPLACE HOSPITAL 1/5/2010 0 OPENIL080752-1 0
REPLACEMENT HOSPITAL 3/16/2010 0 OPENIL080752-2 0
REPLACEMENT HOSP 3/16/2010 0 OPENIL080752-3 0

4
40,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10648

Facility: 13035 - Bear Valley Community Hospital
41870 Garstin Drive, Big Bear Lake   92315

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

FIRE SPRINKLER NPC-3 UPGRADE 7/19/2010 35,000 OPENSL101690-0 0

SMC109.RPT  v03252004
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1
35,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13035

Facility: 20664 - Braswell's Community Convalescent Cente
13542 - 2Nd Street, Yucaipa   92399

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

KITCHEN HOOD SYSTEM 5/21/2008 2,500 OPENSL081042-0 95

1
2,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20664

Facility: 22626 - Brookside Healthcare Center
105 Terracina Boulevard, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

HVAC MODIFICATIONS 11/5/2008 25,000 OPENSL082338-0 90
WATER HEATER REPLACEMENT 8/18/2010 2,200 OPENSL101972-0 100

2
27,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22626

Facility: 20651 - Casa Maria Convalescent Hospital
17933 San Bernardino Avenue, Fontana   92335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACE MECHANICAL UNITS AND INSTALL NEW GENERATOR
SYSTEM

9/13/2007 300,000 OPENSL071980-0 1

1
300,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20651

Facility: 13072 - Chino Valley Medical Center
5451 Walnut Ave., Chino   91710

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

UPGRADE OF HVAC FOR I.T. ROOM 3/27/2009 136,569 OPENSL090646-0 5
TENANT IMPROVEMENT TO MICRO BIOLOGY LAB 7/13/2010 144,000 OPENSL101630-0 5
"SB1838" REDDINET ANTENNA REPLACEMENT 11/18/2010 10,000 OPENSL102858-0 0

3
290,569

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13072

SMC109.RPT  v03252004
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Facility: 10684 - Colorado River Medical Center
1401 Bailey Avenue, Needles   92363

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

BOILER REPLACEMENT 11/15/2010 135,000 OPENSL102816-0 0

1
135,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10684

Facility: 20656 - Community Extended Care Hospital Of Montclair
9620 Fremont Avenue, Montclair   91763

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

UPGRADE ELECT. OUTLETS IN APPROVED SUB-ACUTE ROOMS 3/4/2010 30,000 OPENSL100500-0 0

1
30,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20656

Facility: 10697 - Community Hospital of San Bernardino
1805 Medical Center Drive, San Bernardino   92411

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

PPR-CENTRAL PLANT - PATIENT TOWER SEISMIC UPGRADE 12/19/2008 3,287,000 OPENHL082838-0 0
PPR - WINGS 700/800/900 - PATIENT TOWER SEISMIC
UPGRADE

12/23/2008 3,270,000 OPENHL082858-0 0

EXPAND EMERGENCY DEPARTMENT 9/14/2010 1,000,000 OPENHL102236-0 0
NICU EXPANSION 12/11/2007 100,000 OPENSL072722-0 40
BOILER REPLACEMENT 3/27/2009 1,200,000 OPENSL090648-0 70
VARIOUS ROOF AREAS 3/30/2010 168,300 OPENSL100692-0 100

6
9,025,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10697

Facility: 20716 - Country Villa Hacienda Healthcare Center
1311 Date Street, San Bernardino   92404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACE HOOD SUPPRESSION SYSTEM 9/21/2006 4,000 OPENGL061664-1 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20716

SMC109.RPT  v03252004
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Facility: 20649 - Country Villa Redlands Healthcare Center
700 East Highland Avenue, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACE HOOD SUPPRESSION SYSTEM 9/21/2006 4,000 OPENGL061662-1 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20649

Facility: 20657 - Crestview Convalescent Hospital - Rialto
1471 South Riverside Avenue, Rialto   92376

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

RE-ROOFING 10/6/2010 85,000 OPENSL102448-0 90

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20657

Facility: 24740 - Del Rosa Villa
2018 North Del Rosa Avenue, San Bernardino   92404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

KITCHEN HOOD UL300 UPGRADE IN KITCHEN 4/21/2008 6,500 OPENGL071610-1 90

1
6,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24740

Facility: 12763 - Desert Valley Hospital
16850 Bear Valley Rd., Victorville   92392

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

ADDITION AND ALTERATION TO DESERT VALLEY HOSPITAL 11/7/2006 18,040,481 OPENHL062018-0 100
SB 1838 - REDDINET ANTENNA REPLACEMENT 9/14/2010 10,000 OPENSL102226-0 0
NURSE CALL REPLACEMENT 10/18/2010 308,500 OPENSL102536-0 0

3
18,358,981

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12763

Facility: 20665 - Heritage Gardens Health Care Center
25271 Barton Road, Loma Linda   92354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

INSTALL HOOD SUPPRESSION SYSTEM 2/28/2007 7,000 OPENSL070326-0 0

SMC109.RPT  v03252004
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Facility: 20665 - Heritage Gardens Health Care Center
25271 Barton Road, Loma Linda   92354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

OBTAIN BUILDING PERMIT FOR WORK THAT WAS UNAUTHORIZED 1/3/2011 32,000 OPENSL110008-0 0

2
39,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20665

Facility: 26768 - Heritage Park Nursing Center
275 Garnet Way, Upland   91786

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

FIRE ALARM UPGRADE 9/24/2009 54,000 OPENSL092098-0 0

1
54,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26768

Facility: 14100 - Hi-Desert Medical Center
6601 White Feather Road, Joshua Tree   92252

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

CT SCAN REMODEL 1/4/2010 200,000 OPENSL100008-0 0
MEDSELECT FLEX SYSTEM & NUSE'S WORKSTATION 10/6/2010 7,500 OPENSL102456-0 0
KITCHEN REFRIGERATOR REPLACEMENT 12/15/2010 12,200 OPENSL103112-0 0

3
219,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14100

Facility: 2F040 - High Desert Continuing Care Center
6722 White Feather Rd., Joshua Tree   92252

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

KITCHEN EQUIPMENT REPLACEMENT 6/3/2010 8,500 OPENSL101216-0 0

1
8,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 2F040

Facility: 20668 - Hillcrest Nursing Home
4280 Cypress Drive, San Bernardino   92407

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

UL300 SUPPERSSION SYSTEM 4/21/2010 2,800 OPENSL100866-0 0

SMC109.RPT  v03252004
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1
2,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20668

Facility: 24293 - Inland Christian Home
1950 South Mountain Avenue, Ontario   91762

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

SB 1838 - ADD ONE POWER OPERATOR TO EXISTING EXIT DOOR 12/15/2010 1,000 OPENSL103130-0 0

1
1,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24293

Facility: 17905 - Kaiser Foundation - Ontario Medical Center Campus
2295 S. Vineyard Avenue, Ontario   91761

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Lollis

NEW INPATIENT TOWER AND D AND T CENTER 7/18/2006 186,800,000 OPENHS061435-0 85

1
186,800,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17905

Facility: 10670 - Kaiser Foundation Hospital - Fontana
9961 Sierra Avenue, Fontana   92335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

Annual Permit Master Record 7/1/2010 0 OPENGL101510-0 0
CENTRAL UTILITY PLANT D0116 1/30/2009 30,000,000 OPENHL090246-0 20
REPLACEMENT HOSPITAL TUNNEL 2/10/2009 2,500,000 OPENHL090294-0 70
PPR REPLACEMENT HOSPITAL B417116-0230-151-00 2/27/2008 275,000,000 OPENIL080368-0 0
PPR STRUCTURAL FRAMING PACKAGE 2/27/2008 0 OPENIL080368-1 20
PPR CORE AND SHELL / MISC. STRUCTURAL ITEMS 2/27/2008 0 OPENIL080368-3 0
PPR INTERIOR ARCHITECTURE AND MEP 5/13/2008 0 OPENIL080368-4 0
PPR FIRE SPRINKLER 3/25/2009 0 OPENIL080368-5 0
PPR FIRE ALARM 3/25/2009 0 OPENIL080368-6 0
PPR KITCHEN 3/25/2009 0 OPENIL080368-7 0
PPR MEP OVERHEAD SEISMIC BRACING 4/23/2009 0 OPENIL080368-8 0
PPR NINE 4/23/2009 0 OPENIL080368-9 0
MEDICAL CENTER 2ND, 3RD, 4TH FLOOR ADA BARRIERS
REMOVAL

11/5/2008 100,000 OPENSL082350-0 100

U0001-0151-MEDICAL CENTER BASEMENT ADA BARRIERS
REMOVAL

11/5/2008 100,000 OPENSL082364-0 85

U00200151 IMIS GEN RAD CR/DR IMPLEMENTATION (DR/BUCKY) 12/23/2008 684,358 OPENSL082836-0 65

SMC109.RPT  v03252004
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Facility: 10670 - Kaiser Foundation Hospital - Fontana
9961 Sierra Avenue, Fontana   92335

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

U00200151 IMIS GEN RAD CR/DR IMPLEMENTATION (DR/BUCKY) 12/23/2008 684,358 OPENSL082836-0 85
MEDICAL CENTER 1ST FLOOR ADA BARRIERS REMOVAL 4/27/2009 100,000 OPENSL090828-0 85
ANESTHESIA REMODEL 6/8/2009 270,000 OPENSL091146-0 0
HUGGS INFANT SECURITY PHASE 4 7/16/2009 75,000 OPENSL091510-0 100
CENTRAL PLANT SECURITY MASTER PLAN 7/13/2009 60,000 OPENSL091514-0 20
FONTANA HOSPITAL SECURITY MASTER PLAN 7/31/2009 678,130 OPENSL091644-0 25
BUILDING 2 HOTWATER CONVERTER 9/2/2009 145,000 OPENSL091920-0 35
D1904 REPLACE 2 DOORS JAMBS AT DIETART 4/5/2010 6,000 OPENSL100722-0 0
D1012 FOOD SERVICES DISHWASHER REPLACEMENT 5/3/2010 250,000 OPENSL100948-0 93
D1401OR LIGHT REPLACEMENT-1ST FLOOR OR 5/5/2010 40,000 OPENSL100988-0 0
KPNS (FMC) 5/12/2010 250,000 OPENSL101020-0 0
REPLACE WITH LIKE FOR LIKE ROOM PRESSURE MONITORING TO
EXISTING ISOLATION ROOMS

5/18/2010 80,000 OPENSL101054-0 0

SB 1838-NICU DOOR CARD READERS 5/25/2010 20,000 OPENSL101128-0 0
MOB-3 TI MODIFICATIONS 6/1/2010 150,000 OPENSL101190-0 0
TER EXPANSION 6/1/2010 3,500,000 OPENSL101192-0 0
INSTALL PYXIS MED STA IN GI LAB 8/6/2010 9,500 OPENSL101856-0 0
REPLACE SAND FILTERS FOR COOLING TOWERS 9/28/2010 490,000 OPENSL102370-0 0
HEALTH CONNECT WIRWLESS ANTENNAS INSTALLATION 10/18/2010 20,000 OPENSL102544-0 15
MEDICAL VACUUM SYSTEM REPLACEMENT (D1010) 10/18/2010 442,000 OPENSL102572-0 0
MEDICAL AIR SYSTEM REPLACMENT 10/18/2010 365,000 OPENSL102574-0 0
MOLD REMEDIATION 11/18/2010 100,000 OPENSL102852-0 50
REMODEL L &D BIRTHING OFFICE RECEPTION 12/15/2010 7,500 OPENSL103134-0 0
INSTALL (N) TELECOM RACK AND EXTEND FIBER TUBES 1/3/2011 12,000 OPENSL110006-0 0

38
316,138,846

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10670

Facility: 10685 - Kindred Hospital Ontario
550 North Monterey Avenue, Ontario   91764

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

NPC-3 COMPLIANCE 12/31/2007 108,500 OPENSL072986-0 0
O.R. AIR HANDLER REPLACEMENT 4/9/2009 437,905 OPENSL090720-0 0
ADDITION OF BEDROOM TV'S 12/31/2010 47,500 OPENSL103148-0 0

SMC109.RPT  v03252004
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3
593,905

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10685

Facility: 20698 - Legacy Post - Acute Rehabilitation Center
1335 North Waterman Avenue, San Bernardino   92404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

FIRE ALARM INTERCONNECTION FOR KITCHEN HOOD SYSTEM 4/27/2009 1,500 OPENSL090826-0 0

1
1,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20698

Facility: 13073 - Loma Linda Univ. Med. Center East Campus Hospital
25333 Barton Road, Loma Linda   92354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

24-BED REHABILITATION HOSPITAL AND ASSOCIATED SITE
WORK

9/25/2006 24,315,803 OPENIL061686-0 0

GRADING, UNDERGROUND UTILITIES, FOUNDATION AND SLAB 12/18/2006 0 OPENIL061686-1 100
STRUCTURAL STEEL, COMPLETE BUILDING ENVELOPE, INTERIOR
FINISHES, SITE FINE GRADING AND HARDSCAPE

12/18/2006 0 OPENIL061686-2 100

STERILIZER RELOCATION 3/24/2010 6,200 OPENSL100642-0 0
EAST CAMPUS RESTROOM UPGRADES 7/19/2010 40,000 OPENSL101676-0 50
REPLACE MAIN ENTRY AND PATIO DOOR 7/28/2010 18,383 OPENSL101770-0 85
ADD DED. EMERG. RECEPTACLE FOR STERRAD NX STERILIZER 7/28/2010 1,600 OPENSL101772-0 100
WATER SOFTENER RELOCATION 7/28/2010 5,200 OPENSL101776-0 70
BOILER ROOM SEPARATION 12/22/2010 135,000 OPENSL103256-0 0

9
24,522,186

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13073

Facility: 15911 - Loma Linda University Behavorial Medicine Center
1710 Barton Road, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

BEHAVIORAL MEDICINE CENTER FIRE ALARM REPLACEMENT 6/26/2008 292,000 OPENSL081256-0 4
RENOVATION AND EXPANSION OF EXISTING PHARMACY 11/20/2008 96,000 OPENSL082522-0 25
UPGRADE EXISTING FUEL OIL SYSTEM 1/27/2010 10,000 OPENSL100170-0 0

3
398,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15911

SMC109.RPT  v03252004
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Facility: 18161 - Loma Linda University Heart & Surgical Hospital
26780 Barton Road, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Lollis

L122  ADD OUTLET 7/28/2010 975 OPENSL101774-0 70

1
975

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18161

Facility: 10677 - Loma Linda University Medical Center
11234 Anderson Street, Loma Linda   92354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

NORTH CAMPUS TES TANK 1/30/2007 4,200,000 OPENHL070174-0 98
LLU THERMAL ENERGY STORAGE SYSTEM SITEWORK 12/6/2007 2,500,000 OPENHL072688-0 98
BUILDING A & C SEISMIC UPGRADE 9/12/2002 40,699,000 OPENHS022391-0 8
PHASE 3  HVAC UPGRADE, BUILDING C 10/15/2002 4,177,359 OPENHS022677-0 5
3400/6400 UNITS DEMOLITION PACKAGE 9/18/2006 100,000 OPENSL061620-0 50
3400 UNIT REMODEL 10/6/2006 1,000,000 OPENSL061766-0 75
LLUAHSC CENTRAL PLANT CHILLER ADDITIONS & PUMP
RETROFIT

12/8/2006 2,500,000 OPENSL062250-0 100

CDU/OUTPATIENT PHARMACY/DISCOVERIES UNIT 11/20/2007 5,823,483 OPENSL072540-0 5
BLANKET WARMER RECEPTICLE/INSTALLATION OF MAGANETIC
HOLD OPEN

4/9/2008 72,096 OPENSL080732-0 35

UPGRADE ELEVATOR #17, #18 5/20/2009 395,000 OPENSL091012-0 20
PAC READING RELOCATION 11/24/2009 207,000 OPENSL092566-0 70
REPAIR EXISTING FUEL OIL SYSTEM 2/17/2010 350,000 OPENSL100346-0 0
ELEVATOR 9  ALTERATIONS 3/16/2010 245,000 OPENSL100596-0 80
FIRE RATE ELECTRICAL CHASE MC BY NORTH STAIRWELL 4/7/2010 35,000 OPENSL100772-0 20
EXTERIOR CURB RAMPS AT MAIN ENTRANCE 4/21/2010 7,595 OPENSL100870-0 50
SB1838-6400 SUITE CHANGE AT USE 4/21/2010 20,800 OPENSL100876-0 20
REPLACE ETO STERILIZER IN THE MEDICAL CENTER 5/17/2010 164,313 OPENSL101038-0 20
TV ANCHORAGE  MINOR ELECTRICAL OUTLET MODIFICATION 6/2/2010 35,000 OPENSL101212-0 45
ANCHORAGE OF DATA SERVER 6/30/2010 2,500 OPENSL101474-0 70
156-756 PROTON WORK ROOM EQUIPMENT RECONFIGURATION 7/19/2010 20,000 OPENSL101678-0 20
156-770 SEISMIC ANCHORAGE FOR AMPLIPREP INSTRUMENT 7/19/2010 20,000 OPENSL101680-0 0
OUTPATIEND ADD ON 7/28/2010 12,550 OPENSL101778-0 0
ADD ONE RECEPTICLE PER PATIENT ROOM IN 4100 WING 8/25/2010 9,496 OPENSL102016-0 10
INSTALL (2) 55" TVS IN ROOM 3727B 8/25/2010 8,400 OPENSL102018-0 65
CT SCAN CONTROL ROOM REMODEL 9/8/2010 30,000 OPENSL102156-0 0

SMC109.RPT  v03252004
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Facility: 10677 - Loma Linda University Medical Center
11234 Anderson Street, Loma Linda   92354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

PROTON-WALL REMOVAL IN PHYSICIANS WORKROOM 9/14/2010 28,500 OPENSL102214-0 0
INSTALL LADDER SAFETY CAGE 9/22/2010 15,310 OPENSL102268-0 0
BI-LEVEL PROTON FIRE SPRINKLER SYSTEM 10/6/2010 5,000 OPENSL102458-0 0
PROTON THERAPY SIGNAGE 10/13/2010 15,000 OPENSL102504-0 0
CLINICAL PHYSIC LAB 10/13/2010 18,884 OPENSL102508-0 10
ANGIOGRAPHY ROOM NO. 2 11/18/2010 900,000 OPENSL102860-0 0
CNS DATA ANCHORAGE 12/14/2010 9,956 OPENSL103092-0 0
4002 REMODEL 1/3/2011 18,500 OPENSL110004-0 0
DOMESTIC HOT WATER REROUTE 1/9/2006 35,000 OPENSS060043-0 85

34
63,680,742

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10677

Facility: 12992 - Montclair Hospital Medical Center
5000 San Bernardino Street, Montclair   91763

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

EMERGENCY GENERATOR UPGRADE 7/2/2007 470,000 OPENSL071294-0 30
EMERENGANCY ROOM AHU REPLACEMENT 9/1/2010 75,000 OPENSL102096-0 5
SB 1838 - REDDINET ANTENNA REPLACEMENT 9/14/2010 10,000 OPENSL102224-0 0

3
555,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12992

Facility: 10681 - Mountains Community Hospital
29101 Hospital Road, Lake Arrowhead   92352

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

ED RECEPTION OFFICE REMODEL 2/3/2010 15,000 OPENSL100222-0 0
PATIENT ACTIVITY ROOM REMODEL 7/7/2010 25,000 OPENSL101590-0 0
NEW SEISMIC JOINT 12/30/2010 90,000 OPENSL103384-0 0

3
130,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10681

SMC109.RPT  v03252004
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Facility: 20689 - Plott Nursing Home
800 East 5Th Street, Ontario   91764

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

KITCHEN HOOD UL300 UPGRADE 4/21/2008 6,000 OPENGL071606-1 85
ROOFING REPAIRS 6/2/2010 11,000 OPENSL101200-0 100
REPLACE FLAT ROOF 11/2/2010 80,000 OPENSL102712-0 100
REPLACE EMERGENCY GENERATOR 11/16/2010 25,000 OPENSL102826-0 0

4
122,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20689

Facility: 14102 - Rancho Specialty Hospital
10841 White Oak Avenue, Rancho Cucamonga   91730

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

MOBILE CT CONNECTION RELOCATION 11/2/2010 12,300 OPENSL102704-0 0

1
12,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14102

Facility: 10691 - Redlands Community Hospital
350 Terracina Boulevard, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

VOLUNTARY SEISMIC IMPROVEMENT OF 1971 RADIOLOGY
ADDITION BUILDING 7

6/22/2010 250,000 OPENHL101386-0 0

CENTRAL PLANT NPC-4 COMPLIANCE UPGRADE 7/5/2006 200,000 OPENSL061048-0 100
REMODELING OF EXISTING BUILDINGS 5/21/2007 5,500,000 OPENSL071002-0 55
LAB HOOD INSTALLATION 11/30/2007 40,000 OPENSL072632-0 0
SB 1838 - REDDINET ANTENNA REPLACEMENT 9/22/2010 10,000 OPENSL102300-0 0
SB 1838 - RE-ROOFING OF BUILDING #7 11/4/2010 32,000 OPENSL102734-0 0
CT REMODEL 11/19/2010 1,100,000 OPENSL102862-0 0

7
7,132,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10691

Facility: 20703 - Redlands Healthcare Center
1620 West Fern Avenue, Redlands   92373

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

REPLACE HOOD SUPPRESSION SYSTEM 1/28/2010 6,000 OPENSL100190-0 0

SMC109.RPT  v03252004
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1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20703

Facility: 20693 - Rimrock Villa Convalescent Hospital
27555 Rimrock Road, Barstow   92311

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

FIRE SUPPRESION SYSTEM INSTALLATION 11/17/2010 8,000 OPENSL102846-0 0

1
8,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20693

Facility: 10696 - San Antonio Community Hospital
999 San Bernardino Road, Upland   91786

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

ADDITION TO SAN ANTONIO HOSPITAL 12/3/2008 73,092,870 OPENHL082610-0 0
CENTRAL PLANT ADDITION TO SAN ANTONIO HOSPITAL 6/3/2009 14,043,000 OPENHL091116-0 0
SEISMIC UPGRADE SPC2/NPC 3 10/28/2002 15,000,000 OPENHS022859-0 28
LOBBY REMODEL 6/10/2009 1,900,000 OPENSL091202-0 0
SERVICE UPGRADE 4/19/2010 650,000 OPENSL100840-0 0
REMODEL OF AN (E) RADIOLOGY SUITE & ADD IMAGING EQUIP. 6/25/2010 1,038,000 OPENSL101432-0 0

6
105,723,870

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10696

Facility: 20683 - Shandin Hills Behavior Therapy Center
4164 North Fourth Avenue, San Bernardino   92407

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

KITCHEN HOOD FIRE SUPPRESSION REPLACEMENT 3/30/2009 7,500 OPENGL090656-1 100

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20683

Facility: 22649 - Sierra Vista
3455 East Highland Avenue, Highland   92346

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

GENERATOR REPLACEMENT 7/8/2009 160,000 OPENSL091446-0 0

1
160,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22649

SMC109.RPT  v03252004
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Facility: 10694 - St. Bernardine Medical Center
2101 North Waterman Avenue, San Bernardino   92404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

Annual Permit Master Record 7/1/2010 0 OPENGL101518-0 0
ADD COVE LIGHTING TO EXISTING SOFFITS IN LOBBY 12/1/2010 5,000 OPENGL101518-1 5
CENTRAL TOWER - PATIENT TOWER SEISMIC UPGRADE 12/23/2008 59,643,000 OPENIL082842-0 0
INCREMENT-1 12/23/2008 0 OPENIL082842-1 0
PPR-ANCILLARY BUILDING - PATIENT TOWER SEISMIC UPGRADE 12/23/2008 1,200,000 OPENIL082848-0 0
ANCILLARY BUILDING -PATIENT TOWER SEISMIC UPGRADE 12/23/2008 0 OPENIL082848-1 0
RENOVATE SPECIAL PROCEDURE ROOM, RENOVATE CATH LAB TO
HYBIRD CATH

6/9/2010 500,000 OPENSL101262-0 0

FIRE SUPPRESSION SYSTEM UPGRADE 8/31/2010 30,000 OPENSL102094-0 0
FIRE SUPPRESSION SYSTEM UPGRADE 11/2/2010 135,000 OPENSL102708-0 0
SB 1953 NPC 3 BRACING AND ANCHORAGE 1/13/2011 8,000,000 OPENSL103342-0 0

10
69,513,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10694

Facility: 10695 - St. Mary Regional Medical Center
18300 Highway 18, Apple Valley   92307

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

Annual Permit Master Record 7/16/2010 0 OPENGL101666-0 0
OUT PATIENT CENTER REMODEL 12/14/2007 98,000 OPENSL072760-0 91
8- BED EMERGENCY TRIAGE REMODEL 9/11/2009 420,000 OPENSL092002-0 85
PNEUMATIC TUBE SYSTEM INSTALLATION 3/30/2010 180,000 OPENSL100690-0 100
MEDICAL SURGICAL PATIENT ROOM CONVERSION 4/13/2010 175,000 OPENSL100784-0 0
FIRE ALARM SYSTEM FIELD DEVICE UPGRADE 5/6/2010 455,016 OPENSL100994-0 30
RRU - NEW MED SURG UNIT REMODEL EXPANSION 6/9/2010 97,000 OPENSL101286-0 17
OASIS NURSE STATION REMODEL 6/28/2010 200,000 OPENSL101446-0 0
FIREPLACE DEMOLITION AND EXTERIOR WALL RECONSTRUCTION 7/6/2010 25,000 OPENSL101578-0 75
RRU-MEDICAL RECORDS PATIENT ROOM CONVERSION 7/30/2010 90,000 OPENSL101794-0 0
ADMINISTRATION PATIENT ROOM CONVERSION 12/15/2010 250,000 OPENSL103136-0 0
CCTV ACCESS CONTROL & INFANT ABDUCTION SYSTEM 9/26/2005 290,000 OPENSS052319-0 91

12
2,280,016

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10695

SMC109.RPT  v03252004
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Facility: 16877 - Sun Health Robert H. Ballard Rehabilitation Hosp
1760 West 16th Street, San Bernardino   92411

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

NURSE CALL REPLACEMENT 11/19/2009 106,297 OPENSL092538-0 100

1
106,297

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16877

Facility: 28211 - SUNCOR CARE INC. SNF
7227 Oleander Avenue, Fontana   92336

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

FAR
Lollis

72 BEDS S.N.F. W/IN-PATIENT DIALYSIS CTR 3/15/2010 3,000,000 OPENSL100574-0 0

1
3,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28211

Facility: 20706 - Upland Rehabilitation and Care Center
1221 East Arrow Highway, Upland   91786

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

HVAC REPLACEMENT 6/9/2010 25,000 OPENSL101282-0 85

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20706

Facility: 10707 - Victor Valley Community Hospital
15248 Eleventh St., Victorville   92392

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Lollis

ELEVATOR CONTROL BOARD UPGRADE 5/11/2009 50,000 OPENSL090950-0 96
NURSE CALL 6/19/2009 8,000 OPENSL091248-0 0
SECURITY SYSTEM REPLACEMENT 10/21/2009 15,000 OPENSL092316-0 85
RETROFIT EXISTING EQUIPMENT IN RM #1 1/25/2010 28,217 OPENSL100140-0 100
INSTALLATION OF LOW VOLTAGE CABLING 5/19/2010 8,000 OPENSL101088-0 90
CT TO EMERGENCY POWER 12/14/2010 27,200 OPENSL103096-0 0
NURSE CALL SYSTEM REPLACEMENT 12/23/2010 310,000 OPENSL103262-0 0

7
446,417

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10707

SMC109.RPT  v03252004
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195Count of Projects for this County:  

850,325,387Total Cost for SAN BERNARDINO County
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Facility: 12872 - Alvarado Hospital Medical Center
6655 Alvarado Road, San Diego   92120

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

CAFETERIA SERVING LINE REMODEL 11/10/2008 50,000 OPENSL082382-0 25
MRI SUITE REMODEL 9/1/2009 110,000 OPENSL091914-0 45
INSTALLATION OF FM 200 SYSTEM 10/20/2009 35,000 OPENSL092288-0 100
REPAIR OF MECHANICAL CONCRETE FLOOR 10/28/2009 8,500 OPENSL092388-0 50
INSTALLATION OF A UL300 KITCHEN HOOD FIRE SUPPRESSION
SYSTEM

1/21/2010 12,825 OPENSL100130-0 0

OR LIGHT REPLACEMENT 3/4/2010 7,500 OPENSL100508-0 15
ICU CERNER OUTLET ADDITION 8/5/2010 5,000 OPENSL101846-0 100
FITFTH FLOOR POWER UPGRADE 9/8/2010 50,000 OPENSL102180-0 5

8
278,825

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12872

Facility: 16263 - Alvarado Hospital Medical Center/SDRI
6645 Alvarado Road, San Diego   92120

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

ENDOSCOPY CONTROL DOORS 1/6/2005 25,000 OPENGS050031-1 0

1
25,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16263

Facility: 12344 - Alvarado Parkway Institute B.H.S.
7050 Parkway Dr., La Mesa   91942

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

Annual Permit Master Record 12/21/2010 0 OPENGL103218-0 0
STAND ALONE REPLACEMENT OF KITCHEN HOOD FIRE SYSTEM 10/14/2009 10,031 OPENSL092252-0 0

2
10,031

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12344

Facility: 22335 - Arbor Hills Nursing Center
7800 Parkway Drive, La Mesa   91942

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

GENERATOR AND MAIN SERVER ADDITION 1/26/2009 80,000 OPENSL090178-0 0
REPLACE EXISTING SLIDING GLASS DOORS 11/25/2009 7,800 OPENSL092572-0 80

SMC109.RPT  v03252004
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Facility: 22335 - Arbor Hills Nursing Center
7800 Parkway Drive, La Mesa   91942

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

FINISHES UPGRADE/ KITCHEN EQUIP. ENTRAN DR, ACTIVITY &
STAFF

12/21/2000 50,000 OPENSS002581-0 80

3
137,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22335

Facility: 22279 - Arroyo Vista Nursing Center
3022 - 45Th Street, San Diego   92105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

SB 1838- CORRIDOR DECORD UPGRADES & LIGHTING
REPLACEMENT

7/7/2009 45,000 OPENSL091430-0 0

WATER REPLACEMENT 7/9/2009 5,000 OPENSL091468-0 0
EXTERIOR FACADE ALTERATIONS 7/9/2009 5,000 OPENSL091470-0 0
OUTDOOR PHYSICAL THEROPY IMPROVEMENT 11/5/2009 45,000 OPENSL092446-0 0

4
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22279

Facility: 15946 - Aurora San Diego
11878 Avenue of Industry, San Diego   92128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REPLACEMENT FIRE ALARM SYSTEM 8/20/2007 172,000 OPENSL071756-0 0

1
172,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15946

Facility: 22367 - Brighton Place - Spring Valley
9009 Campo Road, Spring Valley   92077

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

ELECTRICAL/MECHANICAL UPGRADE 4/19/2004 158,500 OPENSS040665-0 80

1
158,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22367

SMC109.RPT  v03252004
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Facility: 27177 - Carlsbad by the Sea
2855 Carlsbad Blvd, Carlsbad   92008

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Folz

SB 1838-REMOVE & INSTALL INTERIOR FINISHES OF EXISTING
LOBBY, BEVERAGE BAR & REGISTRATION DESK

10/28/2008 50,000 OPENSL082270-0 0

1
50,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27177

Facility: 25978 - Carmel Mountain Rehabilitation & Healthcare Center
11895 Avenue Of Industry, San Diego   92128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

INTERIOR AND EXTERIOR UPGRADE 4/11/2007 30,000 OPENSL070700-0 95
 REPLACING 5 PACKAGE A/C UNITS 9/4/2007 38,000 OPENSL071914-0 0
REPAIR WATER DAMAGE ROOM 99 & 125 11/5/2009 10,000 OPENSL092448-0 10
REPLACE TWO  EXISTING HOT WATER STORAGE TANKS 2/26/2010 30,000 OPENSL100438-0 0
RECIRCUIT SUB ACUTE RECEPTACLE CUBICLE 2/26/2010 5,000 OPENSL100440-0 0
ALTERATION TO SHOWER ROOM #43 10/26/2010 30,000 OPENSL102652-0 0

6
143,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25978

Facility: 26080 - Casa De Las Campanas
18685 West Bernardo, San Diego   92127

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

FIRE ALARM ADDITION 9/10/2003 44,428 OPENSS032135-0 95
MECH. REMODEL & NEW CENTRAL PLANT 4/26/2004 3,457,465 OPENSS040709-0 95

2
3,501,893

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26080

Facility: 25878 - Casa Palmera Care Center
14750 El Camino Real, Del Mar   92014

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

SB1838-SHOWERS REMODEL 10/1/2009 44,200 OPENSL092158-0 65

1
44,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25878

SMC109.RPT  v03252004
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Facility: 25822 - Castle Manor Convalescent Center
541 V Avenue, National City   91950

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

STAND ALONE REPLACEMENT OF HOOD FIRE SYSTEM 10/31/2007 5,657 OPENSL072416-0 0

1
5,657

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25822

Facility: 22326 - Chase Care Center
1201 South Orange Avenue, El Cajon   92020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

CHILLER AND BOILER REPLACEMENT 9/30/2008 575,000 OPENSL082024-0 0

1
575,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22326

Facility: 12285 - Children's Hospital - San Diego
3020 Childrens Way, San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

Annual Permit Master Record 9/27/2010 0 OPENGL102348-0 0
REMODEL PORTION OF EXISTING HOSPITAL TO CONVERT TO
S.N.F.

5/11/2009 8,000,000 OPENHL090936-0 0

NEW 5 STORY ACUTE CARE PAVILION 11/7/2005 169,000,000 OPENIS052625-0 0
SITE UTILITIES  - NEW 5 STORY ACUTE CARE PAVILION 11/7/2005 0 OPENIS052625-1 100
FOUNDATION AND FRAMING  - NEW 5 STORY ACUTE CARE
PAVILION

11/7/2005 0 OPENIS052625-2 100

COMPLETE NEW ACUTE CARE BUILDNG 11/7/2005 0 OPENIS052625-3 78
NPC-3 7/3/2008 2,808,710 OPENSL081324-0 85
MECH & ELEC TEL/DATA CLOSET UPGRADES 7/15/2008 220,000 OPENSL081428-0 55
MECH & ELEC TEL/DATA CLOSET UPGRADES 7/15/2008 147,638 OPENSL081430-0 0
ROSE PAVILLION IDF CLOSET 41-45 1/28/2009 350,000 OPENSL090214-0 60
SMOKE DOORS AND HOLDERS 4/9/2009 42,000 OPENSL090722-0 95
AIR HANDLER 54, 56 AND 58 REPLACEMENT 5/21/2009 350,000 OPENSL091050-0 0
RCHSD NELSON IDF CLOSETS (01,03, 04,06,32,61) 7/28/2009 420,000 OPENSL091572-0 0
DECOR. REMODEL AND NEW COFFEE AREA 1/19/2010 138,127 OPENSL100098-0 0
RCHSD HAHN IDF CLOSETS (27,29,7.1 & 7.2)400 2/11/2010 400,000 OPENSL100314-0 0
RCHSD BUILDING 12 IDF CLOSETS (61, 62  & 63) 2/11/2010 250,000 OPENSL100320-0 0
MATERIAL TESTING FOR BUILDING 1A 2/23/2010 30,000 OPENSL100378-0 0

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 12285 - Children's Hospital - San Diego
3020 Childrens Way, San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

DOOR HOLDER ADDITION 8/9/2010 25,000 OPENSL101866-0 0
SB1838- VENDING MACHINE SEISMIC ANCHORAGE 8/16/2010 12,489 OPENSL101936-0 100
SB1838 - REPLACEMENT OF EXISTING RATED DOORS 8/16/2010 12,394 OPENSL101938-0 100
UPGRADE HVAC INFRASTRUCTURE SERVING OPERATING ROOMS 9/16/2010 4,000,000 OPENSL102248-0 0
HAHN/NELSON FIRE ALARM PANEL REPLACEMENT 10/11/2010 330,018 OPENSL102488-0 0
CASEWORK SINK & EQUIPMENT ANCHORAGE 11/5/2010 13,636 OPENSL102742-0 0
ADD SMOKE FIRE DAMPER ASSEMBLY -CLEAN UTILITY 12/10/2010 25,000 OPENSL103042-0 0
OUTPATIENT DIALYSIS REMODEL 12/21/2010 500,000 OPENSL103238-0 0
EEG SLEEPING AND READING ROOMS 12/22/2010 50,000 OPENSL103250-0 0

26
187,125,012

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12285

Facility: 22291 - Community Convalescent Hospital Of La Mesa
8665 La Mesa Boulevard, La Mesa   91941

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

INSTALL EMERGENCY GENERATOR AND EMERGENCY POWER NINE
PATIENT ROOMS

10/6/2010 140,000 OPENSL102470-0 0

1
140,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22291

Facility: 26310 - Country Hills Health Care Center
1580 Broadway, El Cajon   92021

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REPLACE KITCHEN HOOD FIRE SUPPRESSION SYSTEM 6/26/2006 5,793 OPENGL060980-1 0
ADD PATIENT ROOMS TO EXISTING FACILITY 6/28/2010 10,000 OPENSL101442-0 0

2
15,793

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26310

Facility: 22270 - Country Villa La Mesa Healthcare Center
5696 Lake Murray Boulevard, La Mesa   92041

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

EMERGENCY GENERATOR REPLACEMENT 8/24/2007 55,000 OPENSL071846-0 0

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

1
55,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22270

Facility: 26265 - Dorothy and Joseph Goldberg Healthcare Center
211 Saxony Road, Encinitas   92024

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

CHILLED WATER PLANT UPGRADE 11/27/2007 170,000 OPENSL072568-0 97
COOLING TOWER REPLACEMENT 2/1/2008 350,000 OPENSL080194-0 90
EMERGENCY GENERATOR REPLACEMENT 2/29/2008 442,226 OPENSL080394-0 85
CENTRAL PLANT UPGRADES 3/4/2010 450,000 OPENSL100506-0 0
PARTIAL REMODEL OF AN EXISTING SNF 7/28/2004 731,069 OPENSS041557-0 93

5
2,143,295

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26265

Facility: 22312 - Fallbrook Hosp. District Skilled Nursing Facility
325 Potter Road, Fallbrook   92028

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

SB 1838 - WATER HEATER REPLACEMENT PROJECT 6/28/2010 3,500 OPENSL101448-0 0
SB 1838 REPLACE EXISTING 200A ELECTRICAL PANEL 8/19/2010 5,000 OPENSL101988-0 0
REROOF 12/6/2010 95,000 OPENSL102990-0 0

3
103,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22312

Facility: 12313 - Fallbrook Hospital District
624 East Elder Street, Fallbrook   92028

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

CT REPLACEMENT PROJECT 6/11/2009 130,000 OPENSL091200-0 40
NURSE CALL REPLACEMENT PROJECT 1/7/2010 209,494 OPENSL100052-0 100
SB 1838 - REPLACE CONTROLLERS FOR SMOKE CURTAIN 6/28/2010 6,500 OPENSL101450-0 0

3
345,994

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12313

Facility: 22316 - Fredericka Manor Care Center
111 - 3Rd Avenue, Chula Vista   92010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

FIRE SPRINKLER RETROFIT 6/28/2010 450,000 OPENSL101444-0 0

SMC109.RPT  v03252004
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Facility: 22316 - Fredericka Manor Care Center
111 - 3Rd Avenue, Chula Vista   92010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

INSTALL FIRE SPRINKLERS 3/23/2005 228,000 OPENSS050659-0 0

2
678,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22316

Facility: 22370 - Granite Hills Convalescent Center
1340 East Madison Avenue, El Cajon   92021

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

CHILLER REPLACEMENT 3/1/2006 199,000 OPENSS060411-0 95

1
199,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22370

Facility: 12322 - Grossmont Hospital
5555 Grossmont Center Drive, La Mesa   91942

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

NEW CENTRAL ENERGY PLANT 2/1/2010 28,000,000 OPENHL100210-0 0
INTERIM SOUTH LOADING DOCK 9/7/2010 1,000,000 OPENHL102154-0 0
LEVEL B SEISMIC UPGRADE 10/29/2010 1,600,000 OPENIL102686-0 0
STRUCTURAL (LEVEL B SIESMIC UPGRADE ) 10/29/2010 0 OPENIL102686-1 0
LEVEL B SEISMIC UPGRADE - STRUCTURAL 12/29/2010 0 OPENIL102686-2 0
DIAGNOSTIC AND TREATMENT BUILDING 12/29/2010 48,000,000 OPENIL103330-0 0
SHORING & LAGGING 12/29/2010 0 OPENIL103330-1 0
LAB ANALYZER REPLACEMENT 5/4/2009 200,000 OPENSL090900-0 0
SB-1838-SURGICAL SUITE HVAC DUCTWORK ISOLATION DAMPER 7/1/2009 15,000 OPENSL091370-0 0
REPLACEMENT OF THR 75 TON CHILLER 7/2/2009 75,000 OPENSL091394-0 1
ADDED OXYGEN OUTLET AT LEVEL 4 & 5 8/11/2009 110,000 OPENSL091696-0 0
SB 1838 REPLACEMENT OF 6 PANELS ANTENNAS WITH 6 NEW
ANTENNAS OF SIMILAR SIZE

9/21/2009 41,719 OPENSL092046-0 100

ADD WALL MOUNTED HAND WASH SINK IN ER DEPARTMENT 10/14/2009 5,900 OPENSL092242-0 80
950 TON CHILLER REPLACEMENT (FOR FOUNDATION PAD ONLY) 11/23/2009 550,000 OPENSL092552-0 90
INTERIM DIETARY LOADING DOCK 2/1/2010 300,000 OPENSL100206-0 0
INSTALLATION AND RE-ROUTING OF SITE UTILITIES 2/1/2010 3,000,000 OPENSL100208-0 0
EMERGENCY INSTALLATION OF THE 950 TON STEAMER
CENTRIFUGAL CHILLER 9

1/27/2010 880,000 OPENSL100212-0 30

SMC109.RPT  v03252004
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Facility: 12322 - Grossmont Hospital
5555 Grossmont Center Drive, La Mesa   91942

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REROOF INSTALLATION 3/24/2010 200,000 OPENSL100658-0 60
COMMUNICATONS ROOM REMODEL 4/30/2010 130,000 OPENSL100926-0 0
EAST WING NURSE STATION MONITOR 5/17/2010 1,000 OPENSL101040-0 0
EAST WING RECOGNITION PANEL 5/17/2010 1,000 OPENSL101044-0 0
CT SUITE AND CATH LAB 3 6/7/2010 3,000,000 OPENSL101296-0 0
CAMPUS CERNER OUTLET ADDITIONS 6/25/2010 18,000 OPENSL101422-0 10
WEST TOWER POWER RELOCATION FOR NEW MONITORS 9/7/2010 75,000 OPENSL102150-0 100
SB 1838 - SGH LEVEL A ANGIO & MAMMO COMPUTERS 9/30/2010 3,000 OPENSL102388-0 100
B-SPD STERILIZER WASHER REPLACEMENT 10/14/2010 185,000 OPENSL102534-0 0
BEHAVIORAL HEALTH NURSE CALL 11/29/2010 60,000 OPENSL102892-0 0
MED VAC AIR PUMP REPLACEMENT 12/13/2010 90,000 OPENSL103058-0 0
TWO EAST AND 3 NORTH PYXIS INSTALLATION 12/22/2010 14,000 OPENSL103254-0 0
ELEVATOR EQUIPMENT ROOM AIR CONDITIONING ADDITION 12/29/2010 30,000 OPENSL103308-0 0
EAST TOWER NURSING UNIT & INFRASTRUCTURE UPGRADE 12/29/2010 24,868,950 OPENSL103326-0 0
INSTALL OF NEW WALL MOUNTED EQUIPMENT & CABLING 7/15/2004 92,400 OPENSS041403-0 96

32
112,545,969

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12322

Facility: 22360 - Jacobs Health Care Center, LLC
4075 - 54Th Street, San Diego   92105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

ROOFING AND MECHANICAL UNITS REPLACEMENTS 12/7/2006 600,000 OPENSL062240-0 93
ADD 56 BEDS TO EXIST. SNF 1/26/2007 4,325,000 OPENSL070162-0 50
PATIENT TOILET ROOM REPLACEMENT 9/4/2008 35,000 OPENSL081822-0 0

3
4,960,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22360

Facility: 13111 - Kaiser Foundation Hospital - San Diego
4647 Zion Avenue, San Diego   92120

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

Annual Permit Master Record 7/1/2010 0 OPENGL101512-0 0
E0024 -REMODEL THE EXISTING SPD DEPARTMENT 6/16/2008 1,500,000 OPENSL081192-0 55
KAISER SDMC -REPAIRS 7/10/2008 10,014 OPENSL081408-0 0

SMC109.RPT  v03252004
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Facility: 13111 - Kaiser Foundation Hospital - San Diego
4647 Zion Avenue, San Diego   92120

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

AH-7 EMERGENCY HUMIDITY CONTROL 7/28/2008 450,000 OPENSL081534-0 0
AH -14 AIR HANDLER REPLACEMENT 8/11/2008 750,000 OPENSL081646-0 70
REPLACE UPGRADE APPROXIMATELY 43 DOORS 10/22/2008 40,000 OPENSL082192-0 50
KAISER - SDMC TWO ANGIO ROOMS REMODEL 12/10/2008 2,800,000 OPENSL082692-0 26
SB1838- DR SLEEP ROOM BUZZER 3/18/2009 5,000 OPENSL090562-0 0
REPLACE EMERGENCY GENERATOR E0117 4/30/2009 3,000,000 OPENSL090880-0 0
REPLACE AIR HANDLER/DOORS AT LOUVER 5/1/2009 50,000 OPENSL090884-0 0
ELEVATOR MODERNIZATION 5/15/2009 400,000 OPENSL090980-0 0
P-4 MEDICAL VACUUM SYSTEM REPLACEMENT 6/3/2009 428,167 OPENSL091108-0 0
M-32-MEDICAL AIR SYSTEM REPLACEMENT 6/3/2009 481,482 OPENSL091110-0 0
M-33 MEDICAL WAGDS SYSTEM REPLACEMENT 6/3/2009 128,470 OPENSL091112-0 0
DISHWASHER REPLACEMENT, RM B408 7/21/2009 180,000 OPENSL091532-0 0
SB 1838 REPAIR FIRE WALLS AND BLANKETS AT BASEMENT
WEST

8/26/2009 40,000 OPENSL091820-0 1

SB 224 E9056 - E-6 REPAIR GFCI OUTLETS 8/31/2009 143,685 OPENSL091872-0 1
SB 224 E0301 -P-7.1 REPLACE JANITOR SINK FAUCETS 8/31/2009 187,960 OPENSL091874-0 1
SB224 E9053-P-5 DOMESTIC WATER LEAK 8/31/2009 93,480 OPENSL091876-0 1
VASCULAR LAB REMODEL 9/1/2009 633,000 OPENSL091896-0 55
NPC3/3R UPGRADE- FIRST FLOOR 9/1/2009 500,000 OPENSL091900-0 0
REPAIR FIRE WALLS AND FIRE BLANKETS - FOURTH FLOOR 9/23/2009 150,000 OPENSL092062-0 0
ADA VOLUNTARY BARRIER REMOVAL 10/5/2009 2,000,000 OPENSL092246-0 0
BASEMENT LEVEL ADDITION HOSPITALIST 10/19/2009 200,000 OPENSL092276-0 40
SB1838-REPAIR FIRE WALLS AND BLANKETS AT BASEMENTS 10/19/2009 42,000 OPENSL092280-0 10
E-2 5KV SWITCHGEAR REPLACEMENT 10/22/2009 2,438,955 OPENSL092324-0 0
WASTE DISPOSAL SYSTEM REMODEL /PHASE II 10/26/2009 180,000 OPENSL092350-0 0
E-22 DISTRIBUTION TRANSFORMER REPLACEMENT (MOST
CRITICAL)

10/26/2009 3,000,000 OPENSL092352-0 0

P-12 FIRE LOOP/ RISER 10/26/2009 500,000 OPENSL092354-0 0
MULTI-SPECIALTY CLINIC REMODEL 10/27/2009 1,000,000 OPENSL092362-0 0
P-3 SEWER LINE REPLACEMENT 10/30/2009 4,317,847 OPENSL092408-0 0
SECURITY OFFICE RENOVATION 11/18/2009 10,000 OPENSL092530-0 0
REPLACEMENT OF NORMAL & EMERGENCY POWER PANEL 11/25/2009 715,751 OPENSL092570-0 2
NICU REMODEL 12/28/2009 7,200,000 OPENSL092814-0 0
PHARMACY REMODEL 2/23/2010 376,000 OPENSL100382-0 0
INFUSION PHARMACY INPATIENT/BASEMENT 2/23/2010 220,000 OPENSL100394-0 0
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Facility: 13111 - Kaiser Foundation Hospital - San Diego
4647 Zion Avenue, San Diego   92120

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

PFI SMOKE DETECTOR REPLACEMENT 3/1/2010 100,000 OPENSL100442-0 0
SB 1838-INSTALL NEW ROOF ACCESS LADDER & FIRE BLANKET 3/1/2010 40,000 OPENSL100444-0 0
WASHER & DRYER REPLACEMENT 2/26/2010 150,000 OPENSL100446-0 0
MEDICAL SURGICALBED REMOVAL 4/23/2010 3,000,000 OPENSL100888-0 0
AH-4 REPLACEMENT 5/17/2010 1,516,667 OPENSL101036-0 0
GI/UROLOGY PROCEDURE ROOM REMODEL 6/10/2010 480,000 OPENSL101300-0 0
"SB1838" E1939--SDMC-ANESTHESIOLOGY-INSTALL WALL
MONITORS

6/22/2010 15,000 OPENSL101388-0 0

SB1838-LAVATORY UNIT UPGRADE 8/2/2010 30,000 OPENSL101802-0 0
SB1838-LAVATORY UNIT UPGRADE- PATIENT ROOM 5308 8/2/2010 30,000 OPENSL101804-0 0
OB/GYN REMODEL 7/30/2010 806,380 OPENSL101876-0 0
NEW SMOKE BARRIER DOORS & PARTITION 8/11/2010 50,000 OPENSL101888-0 0
SB 1838 - E0204 OTC OFFICE REMODEL 8/23/2010 45,000 OPENSL101994-0 0
"SB1838" MEDICAL IMAGING ARCHIVES 9/1/2010 15,000 OPENSL102114-0 0
BARIATRIC PATIENT UPGRADE 9/2/2010 150,000 OPENSL102122-0 0
 REPLACE DIALYSIS WATER & WASTE PIPING AT 3RD FLOOR
ICU (3 BEDS)

9/3/2010 107,500 OPENSL102128-0 10

REPAIR FIRE WALLS AND BLANKETS 9/9/2010 150,000 OPENSL102202-0 0
PUMP 14 & PUMP 15 MODIFICATION 10/7/2010 40,000 OPENSL102474-0 0
RO-DI WATER SYSTEM REPLACEMENT 10/7/2010 150,000 OPENSL102478-0 0
SB 1838 - KAISER SDMC PHILLIPS TELEMETRY UPGRADE 10/13/2010 35,000 OPENSL102522-0 0
CHW VALVES/DISTRIBUTION - TOWER 1 (E0311) 10/26/2010 1,166,723 OPENSL102658-0 0
PHILLIPS CALEMENTRY UPGRADE 10/28/2010 35,000 OPENSL102666-0 0
SB 1838 - (E0204) ADDING AN ICE MAKER AT INFUSION
CENTER

11/4/2010 35,000 OPENSL102736-0 0

"SB1838" SDMC DOOR REPLACEMENTS 12/9/2010 15,000 OPENSL103038-0 0
SB 1838 - E0125 SDMC OR 5 SURGICAL LIGHT REPLACEMENT 12/13/2010 48,000 OPENSL103080-0 0
CHW VALVES/DISTRIBUTION - TOWERS 2, 3, & 4 (E0311) 12/28/2010 4,252,582 OPENSL103144-0 0
AH-6 EMERGENCY REPLACEMENT (E0134) ( ORIGINAL PROJECT
SL090902-37 )

12/17/2010 500,000 OPENSL103188-0 0

E0161 PHILLIPS CLEMENTRY UPGRADES-3 WEST NORTH & SOUTH 12/23/2010 50,000 OPENSL103258-0 0
E1406 EMERGIN RELOCATION TO 6TH FLOOR 12/23/2010 40,000 OPENSL103260-0 0
E0201 - PEDS / POST PARTUM REMODEL 1/11/2011 1,102,000 OPENSL110064-0 0

65
48,326,663

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13111

SMC109.RPT  v03252004
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Facility: 22332 - Kearny Mesa Convalescent & Nursing Home
7675 Family Circle Drive, San Diego   92111

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

STAND ALONE REPLACEMENT OF KITCHEN HOOD FIRE SYSTEM 2/22/2010 5,391 OPENSL100362-0 0

1
5,391

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22332

Facility: 12328 - Kindred Hospital - San Diego
1940 El Cajon Blvd., San Diego   92104

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

REPLACEMENT OF FIRE SUPPRESSION SYSTEMS FOR TWO
KITCHEN HOODS

9/26/2007 22,000 OPENSL072088-0 0

NPC- 3 COMPLIANCE 12/28/2007 132,000 OPENSL072926-0 0
REPLACE EXISTING FIRE ALARM SYSTEM 7/2/2010 106,000 OPENSL101540-0 0

3
260,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12328

Facility: 27785 - La Costa Glen
1940 Levante Street, Carlsbad   92009

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

MECHANICAL PLANT FOR SKILLED NURSING FACILITY 8/31/1999 1,535,000 OPENHS992089-0 97

1
1,535,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27785

Facility: 22283 - Lemon Grove Care and Rehabilitation Center
8351 Broadway, Lemon Grove   91945

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

COOLING TOWER REPLACEMENT 12/28/2007 22,500 OPENSL072922-0 0
INSTALL WET CHEMICAL FIRE SUPPRESSION SYSTEM IN
KITCHEN

2/28/2008 4,000 OPENSL080376-0 0

REPLACE FRONT AND SIDE ENTRANCE DOOR 11/5/2009 10,000 OPENSL092450-0 0
NEW UTILITY SERVICES, ROOF, DOOR & CONNECTION TO
PARKING LOT LIGHTS

3/25/2010 70,000 OPENSL100672-0 0

CHILLER REPLACEMENT AND MECHANICAL ALTERATIONS 10/13/2010 100,000 OPENSL102518-0 0
HYDRONIC BOILER REPLACEMENT 6/27/2000 4,000 OPENSS001125-0 98

SMC109.RPT  v03252004
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6
210,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22283

Facility: 25636 - Life Care Center Of Escondido
1980 Felicita Road, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

AIR CONDITIONING UPGRADE TO IDF ROOM 3/10/2010 4,800 OPENSL100556-0 0
REPLACE SMOKE DETECTORS 6/9/2010 8,000 OPENSL101266-0 100

2
12,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25636

Facility: 22378 - Life Care Center of Vista
304 North Melrose Drive, Vista   92083

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

REPLACE EVAPORATIVE COOLERS 6/4/2008 16,500 OPENSL081126-0 0

1
16,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22378

Facility: 22338 - Magnolia Special Care Center
635 South Magnolia Avenue, El Cajon   92020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

Annual Permit Master Record 11/15/2010 0 OPENGL102802-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22338

Facility: 24741 - Manor Care Health Services
15632 Pomerado Road, Poway   92064

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REPLACE EMERGENCY GENERATOR 9/4/2003 61,000 OPENSS032097-0 85
TV INSTALLATION 12/20/2005 37,800 OPENSS052973-0 65

2
98,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24741
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STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 282 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 37 - SAN DIEGO

Facility: 28170 - Nightingale Care Facility - Escondido
1802 North Centre City Parkway, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

(N) MULTI-LEVEL CARE FACILITY & CENTRAL PLANT 11/5/2007 7,050,000 OPENIL072434-0 0
CENTRAL PLANT 11/5/2007 0 OPENIL072434-1 0
3 STORY CARE FACILITY 11/5/2007 0 OPENIL072434-2 0

3
7,050,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28170

Facility: 12347 - Palomar Medical Center
555 E. Valley Parkway, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

PALOMAR ELEVATOR MODERNIZATION 12/30/2009 1,000,000 OPENSL092834-0 0
PALOMAR MEDICAL CENTER LAB CHEMISTRY SECTION 6/8/2010 136,500 OPENSL101258-0 0
"SB1838" ADD BLAST CHILLER IN KITCHEN 8/30/2010 5,500 OPENSL102088-0 0
"SB1838" INSTALL E-RECEPTACLE IN PBX ROOM 3C33 & 3D8 9/21/2010 4,500 OPENSL102264-0 0
"SB1838" INSTALL RECEPTACLES FOR EHR AT VARIOUS
LOCATIONS

10/11/2010 20,000 OPENSL102496-0 0

5
1,166,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12347

Facility: 18173 - Palomar Medical Center West
2185 Citracado Parkway, Escondido   92029

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GSR
Marrs

PALOMAR WEST MED. CTR - CENTRAL PLANT 5/3/2006 42,000,000 OPENIL060598-0 0
UNDERGROUND UTILITIES - CENTRAL PLANT 10/18/2006 0 OPENIL060598-1 0
OVERALL CENTRAL PLANT BUILDING PACKAGE 10/18/2006 0 OPENIL060598-2 80
EQUIPMENT ANCHORAGE PACKAGE - CENTRAL PLANT 10/18/2006 0 OPENIL060598-3 0
INC#4 - MEP SEISMIC ANCHORAGE 11/25/2009 0 OPENIL060598-4 0
PALOMAR WEST MEDICAL CENTER - NEW HOSPITAL 7/13/2006 312,000,000 OPENIL061126-0 0
NEW HOSPITAL (FOUNDATION ONLY) 7/13/2006 0 OPENIL061126-1 95
NEW HOSPITAL (TENANT IMPROVEMENTS) 9/7/2007 0 OPENIL061126-2 9
NEW HOSPITAL (EXTERIOR CURTAIN WALL SYSTEM) 10/4/2007 0 OPENIL061126-3 1
NEW HOSPITAL (EQUIPMENT ANCHORAGE) 10/4/2007 0 OPENIL061126-4 0
NEW HOSPITAL (MEP SEISMIC ANCHORAGE) 10/4/2007 0 OPENIL061126-5 0
NEW HOSPITAL (STRUCTURAL SYSTEM) 10/4/2007 0 OPENIL061126-6 85

SMC109.RPT  v03252004
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12
354,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18173

Facility: 22280 - Palomar Vista Healthcare Center
201 North Fig Street, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REPLACE EXISTING ROOF AND EXISTING A/C UNITS 11/30/2006 230,000 OPENSL062198-0 90

1
230,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22280

Facility: 12348 - Paradise Valley Hospital
2400 East Fourth Street, National City   92050

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

REPLACE ANSUL SYSTEM 12/17/2008 4,000 OPENSL082770-0 100
REPLACE ANSUL SYSTEM - KITCHEN 12/17/2008 4,000 OPENSL082772-0 100
SB 1838- PLASMA FREEZER INSTALLATION 7/23/2009 25,000 OPENSL091558-0 95
KITCHEN STEAMER REPLACEMENT 9/7/2010 9,774 OPENSL102152-0 0
LABORATORY CASEWORK REPLACEMENT 12/21/2010 150,000 OPENSL103236-0 0

5
192,774

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12348

Facility: 22336 - Parkside Special Care Center
444 West Lexington Avenue, El Cajon   92020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

FIXED FIRE SUPRESSION SYSTEM 7/11/2005 2,294 OPENGS051507-1 0

1
2,294

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22336

Facility: 14190 - Pomerado Hospital
15615 Pomerado Rd., Poway   92064

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

ANCILLARY BUILDING EXPANSION & REMODEL 9/1/2006 16,170,819 OPENIL061532-0 0
STRUCTURAL, FOUNDATION & UNDERGROUND UTILITIES PACKAGE 9/1/2006 0 OPENIL061532-1 0
SHELL & CORE PACKAGE 9/1/2006 0 OPENIL061532-2 5
DOOR REPLACEMENT 9/17/2009 143,500 OPENSL092044-0 100
SKILLED NURSING FACILITY CHWS & CHWR PIPE REPLACEMENT 1/7/2010 568,500 OPENSL100054-0 1

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 14190 - Pomerado Hospital
15615 Pomerado Rd., Poway   92064

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

SB1838-INSTALL NEW 12KV FEEDERS USA, USB, UCS 2/9/2010 36,500 OPENSL100270-0 100
SB1838-INSTALL E-POWER TO EXISTING MCC-MCT 2/9/2010 6,500 OPENSL100272-0 0
POMERADO HOSPITAL LAB CHEMISTRY SECTION 5/12/2010 118,500 OPENSL101018-0 0
POMERADO HOSPITAL LAB CHEMISTRY SECTION 7/27/2010 118,500 OPENSL101744-0 0
SB1838-ADD DOOR HANDLES/SMOKE DETECTORS CORRIDOR 1118A 8/2/2010 3,500 OPENSL101796-0 0
"SB1838" INSTALL RECEPTACLES FOR EHR AT VARIOUS
LOCATIONS

10/11/2010 23,000 OPENSL102494-0 0

SB 1838 - INSTALL NEW ELECTRICAL OUTLETS IN LAB 11/2/2010 10,000 OPENSL102716-0 0
"SB1838" INSTALL RECEPTACLES AT VARIOUS LOCATION 11/23/2010 15,000 OPENSL102872-0 0
INSTALL EMERGENCY RECEPTICAL IN PATIENT ROOM
307,308,309,310

12/20/2010 3,500 OPENSL103208-0 0

COMPUTER ROOM IMPROVEMENT 12/20/2010 325,000 OPENSL103210-0 0
SB 1838 - INSTALL RECEPTACLES AT VARIOUS LOCATION 12/29/2010 15,000 OPENSL103324-0 0
NURSE CALL SYSTEM REPLACEMENT 1/5/2011 650,000 OPENSL110020-0 0
NEW BURIED SITE UTILITIES PIPING FOR FUTURE USE 12/21/2005 368,000 OPENSS052991-0 100

18
18,575,819

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14190

Facility: 12375 - Promise Hospital of San Diego
5550 University Avenue, San Diego   92105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

CORRIDOR LIGHT REPLACEMENT 4/6/2006 10,000 OPENSL060406-0 96

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12375

Facility: 24336 - Redwood Terrace Health Center
710 West Thirteenth Avenue, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REMODEL OF EXISTING INDEPENDENT LIVING DINING ROOM 6/21/2010 268,664 OPENSL101378-0 80
"SB1838" REPLACEMENT OF EVAPORATIVE COOLING TOWER 10/19/2010 30,000 OPENSL102600-0 0
EMERGENCY GENERATOR UPGRADE 4/5/2005 128,000 OPENSS050697-0 0

3
426,664

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24336

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 27979 - San Diego Co. Psychiatric Hosp, Edgemoor D/P SNF
3851 Rosecrans Street, San Diego   92110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

SB-1838- ADD MODULAR WALLS 11/14/2008 20,000 OPENSL082414-0 0
INSTALL BACK UP EMERGENCY GENERATOR 10/21/2009 900,000 OPENSL092310-0 0

2
920,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27979

Facility: 14181 - Scripps Green Hospital
10666 North Torrey Pines Road, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

REMOVAL OF WALL IN SURGERY OFFICE 7/1/2009 2,000 OPENGL091368-1 0
EXISTING PANEL "EMP-2' REPLACEMENT 7/22/2009 3,025 OPENGL091368-2 0
MOBILE DISHWASH TRAILER INSTALLATION 2/2/2010 26,000 OPENGL091368-4 100
Annual Permit Master Record 9/22/2010 0 OPENGL102280-0 0
ADDITIONAL RECEPTICLES 4TH FLOOR PHYSICIAN 9/22/2010 6,800 OPENGL102280-1 0
CHILLER PLANT REPLACEMENT 6/17/2009 5,000 OPENHL091218-0 0
SB 1953 /EXIT STAIR RETROFIT 8/24/2010 800,000 OPENHL102014-0 0
CATH LAB IV 5/10/2007 1,176,860 OPENSL070916-0 100
CATH LAB OUTLET ADDITION 7/7/2008 25,000 OPENSL081354-0 100
CATH LAB OUTLET ADDITION 7/7/2008 25,000 OPENSL081354-0 100
CAFETERIA DOOR RENOVATION 7/8/2008 2,000 OPENSL081370-0 80
DAY SURGURY BATHROOM ADDITION 7/22/2008 139,000 OPENSL081484-0 0
CATH LAB NO. 4, CONTROL DOOR ADDITION 9/30/2008 40,000 OPENSL082028-0 0
SB 1953 COMPLIANCE/NPC 3 UPGRADE 10/9/2008 7,000,000 OPENSL082106-0 95
KITCHEN DRAIN REPAIR 5/5/2010 850,000 OPENSL100976-0 100
WALL MOUNTED WORK STATION 9/1/2010 159,958 OPENSL102098-0 0
BREAST CARE CENTER 9/16/2010 2,450,000 OPENSL102250-0 0
OR #7 LIGHTING REPLACEMENT 10/20/2010 64,000 OPENSL102604-0 95
ROOM RENOVATION 379 AND 380 12/1/2010 35,000 OPENSL102960-0 0
CT EQUIPMENT ADDITION 12/21/2010 1,702,000 OPENSL103220-0 0
STEMCELL FREEZER ANCHORAGE 1/12/2011 3,000 OPENSL110084-0 0

21
14,514,643

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14181

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 12309 - Scripps Memorial Hospital - Encinitas
354 Santa Fe Drive, Encinitas   92024

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

CONFERENCE CENTER TV SUPPORTS 11/30/2007 20,000 OPENGL072474-1 0
Annual Permit Master Record 11/17/2010 0 OPENGL102838-0 0
LINEN ROOM DOOR REPLACEMENT 11/17/2010 8,000 OPENGL102838-1 0
ADDITION OF CRITICAL CARE BUILDING AND CENTRAL PLANT 8/9/2007 38,663,752 OPENHL071682-0 0
CAFETERIA HVAC UNIT REPLACEMENT 1/23/2007 170,000 OPENSL070108-0 78
SB1838-DOCTORS LOUNGE FAN COIL REPLACEMENT 9/4/2007 25,000 OPENSL071918-0 75
BIRTH PAVILION EXPANSION PHASE 2 7/21/2008 250,000 OPENSL081472-0 93
MAU-1, AH-4, AND EF-4 REPLACEMENT 9/26/2008 643,012 OPENSL082008-0 85
HYDROTHERAPY CONVERSION 10/10/2008 675,120 OPENSL082118-0 98
SCRIPPS C-SECTION SUITE REMODEL 12/9/2008 944,386 OPENSL082684-0 60
EAST WING 2ND FLOOR ROOM REMODEL 5/7/2009 956,686 OPENSL090922-0 80
THREE (3) BOILER REPLACEMENT 9/24/2009 80,000 OPENSL092086-0 15
IN-PATIENT LABORTORY REMODEL 5/5/2010 1,200,000 OPENSL100980-0 0
COOLING TOWER REPLACEMENT 7/29/2010 700,000 OPENSL101786-0 0
BUILDING #4 ROOF REPLACEMENT 9/22/2010 1,500,000 OPENSL102286-0 0
LIQUID 02 STORAGE TANK REPLACEMENT 9/30/2010 120,000 OPENSL102390-0 0
FIRE ALARM TIE IN TO PARKING STRUCTURAL TO HOSPITAL 12/15/2010 10,000 OPENSL103116-0 0
EXAM TREATMENT ROOM 5/27/2004 15,000 OPENSS040957-0 0
E.R. ADMIT SCREEN WALL 6/7/2004 26,000 OPENSS040971-0 66
RECONSTRUCTION OF A PARTITION IN OR DEPT 8/30/2005 15,000 OPENSS052103-0 0

20
46,021,956

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12309

Facility: 12363 - Scripps Memorial Hospital - La Jolla
9888 Genesee Avenue, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

BUILDING 1-3-4 INCIDENTAL STRUCTURAL UPGRADE 9/8/2009 16,732 OPENHL091950-0 0
BUILDING 5 INCIDENTAL STRUCTURAL UPGRADE 9/8/2009 235,711 OPENHL091954-0 0
BUILDING 6 INCIDENTAL STRUCTURAL UPGRADE 9/8/2009 18,283 OPENHL091956-0 0
SB 1953 COMPLIANCE: NPC-3 COMPLIANCE UPGRADE 12/26/2008 5,190,130 OPENIL080648-0 0
2012 12/26/2008 0 OPENIL080648-1 0
BASEMENT 12/26/2008 0 OPENIL080648-2 0
FIRST FLOOR 12/26/2008 0 OPENIL080648-3 0
SECOND FLOOR 12/26/2008 0 OPENIL080648-4 0

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 12363 - Scripps Memorial Hospital - La Jolla
9888 Genesee Avenue, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

THIRD FLOOR & PENTHOUSE 12/26/2008 0 OPENIL080648-5 0
SCRIPPS CARDIOVASCULAR INSTITUTE 6/8/2010 169,128,261 OPENIL101240-0 0
SHORING 6/8/2010 0 OPENIL101240-1 0
FOUNDATION/SUPERSTRUCTURE 6/8/2010 0 OPENIL101240-2 0
SEISMIC BRACING 6/8/2010 0 OPENIL101240-3 0
ARCHITECTURAL, MECHANICAL, PLUMBING, ELECTRICAL 6/8/2010 0 OPENIL101240-4 0
SCI CENTRAL ENERGY PLANT 6/29/2010 42,881,261 OPENIL101242-0 0
 FOUNDATION / SUPERSTRUCTURE 6/29/2010 0 OPENIL101242-1 0
 SITE UTILITIES 6/29/2010 0 OPENIL101242-2 0
 SEISMIC BRACING 6/29/2010 0 OPENIL101242-3 0
 ARCHITECTURAL, MECHANICAL, PLUMBING, ELECTRICAL 6/29/2010 0 OPENIL101242-4 0
ADDITION OF RECEPTACLES 7/26/2006 10,000 OPENSL061204-0 96
MEDICAL GAS ZONE VALE REPLACEMENT 10/5/2006 80,000 OPENSL061758-0 96
AC-1,2,3, EMERGENCY REPLACEMENT PROJECT 12/20/2007 1,355,171 OPENSL072838-0 88
SPD STERILIZER REPLACEMENT 6/9/2008 450,000 OPENSL081150-0 0
E.D. TRIAGE 1/14/2009 10,000 OPENSL090072-0 0
MAKE READY - BUILDING 5 INCIDENTAL STRUCTURAL UPGRADE 8/17/2010 122,012 OPENSL101968-0 0
PNEUMATIC TUBE INSTALLATION 9/9/2010 715,000 OPENSL102196-0 0
BELIMED STERIZER REPLACEMENT 9/28/2010 17,500 OPENSL102364-0 83
CONSTRUCTION  OF TEMPORARY WAREHOUSE 10/20/2010 1,243,000 OPENSL102614-0 0
WIRELESS MONITORING TELEMENTRY 12/1/2010 40,000 OPENSL102964-0 0
ADDITION OF VFD UNIT TO AHS% 12/15/2010 8,000 OPENSL103122-0 0
MED ROOM RELOCATION 1/12/2011 9,500 OPENSL110080-0 0
INFANT SECURITY ALARM POINT LOCATION 1/12/2011 275,374 OPENSL110088-0 0
CR READER INSTALLATION 4/12/2005 151,558 OPENSS050759-0 81

33
221,957,493

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12363

Facility: 12339 - Scripps Mercy Hospital
4077 5th Ave., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

EMERGENCY DEPARTMENT EXPANSION & REMODEL 4/26/2006 20,897,000 OPENHL060528-0 33
CENTRAL ENERGY PLANT REPLACEMENT 1/31/2006 27,222,163 OPENHS060221-0 95
O R 9 &10 RENOVATION 10/11/2006 1,500,000 OPENSL061802-0 36

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 12339 - Scripps Mercy Hospital
4077 5th Ave., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

BUILDING 7 EXIT STAIRWAY 11/30/2007 342,000 OPENSL072630-0 100
WASHER STERILIZER AT ASC 11/4/2009 222,000 OPENSL092430-0 50
DATA CENTER REMEDIATION 1/4/2010 110,000 OPENSL100016-0 0
INSTALL HANDRAILS 2/10/2010 52,000 OPENSL100288-0 40
REMOVE BUILDING 2 (OLD BOILER BUILDING) FROM OSHPD
JURISDICTION

10/18/2010 250 OPENSL102562-0 100

REMOVE BLDG 6 (BOILER BUILDING ADDN) FROM OSHPD
JURISDICTION

10/18/2010 250 OPENSL102564-0 100

REMOVE BLDG 10 (ORIG. GENERATOR BLDG) FROM OSHPD
JURISDICTION

10/18/2010 250 OPENSL102566-0 100

SECOND FLOOR CORRIDOR RELIEF  FAN 11/3/2010 15,000 OPENSL102724-0 0

11
50,360,913

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12339

Facility: 12268 - Scripps Mercy Hospital - Chula Vista
435 H Street, Chula Vista   91910

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

STRUCTURAL/SEISMIC RETROFIT OF BUILDING 2-2A FOR SB
1953 COMPLIANCE TO SPC-2

1/7/2009 5,000 OPENHL090020-0 0

FIRE ALARM REPLACEMENT 12/6/2007 2,998,000 OPENSL072692-0 10
AC-1 CHILLER INSTALLATION 9/9/2009 200,000 OPENSL091980-0 55
SB 1838 - INSTALL INFANT SECURITY TIE-IN BOX 11/2/2010 48,000 OPENSL102714-0 0

4
3,251,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12268

Facility: 12301 - Sharp Cabrillo Hospital
3572 CORPORATE COURT, San Diego   92123-2415

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

CERNER OUTLETS ADDITION 10/17/2007 22,750 OPENSL072300-0 0
NPC2 UPGRADE OF EQUIPMENT ANCHORAGE 12/10/2002 250,000 OPENSS023367-0 75

2
272,750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12301

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 13336 - Sharp Chula Vista Medical Center
751 Medical Center Court, Chula Vista   91911

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

ED/OB EXPANSION 12/24/2009 7,169,443 OPENHL092806-0 6
SB-1838-INSTALLATION OF RECEPTACLE OF AT &T GIGAMAN 8/14/2008 1,000 OPENSL081684-0 0
LAB ANALYZER REPLACEMENT 4/15/2009 161,143 OPENSL090762-0 45
3RD FLOOR MD LOUNGE 6/17/2009 45,000 OPENSL091234-0 0
CATH LAB 2 EQUIPMENT REPLACEMENT 11/24/2009 25,000 OPENSL092562-0 0
SURGICAL LIGHT REPLACEMENT 1/4/2010 79,000 OPENSL100010-0 90
ENDO/BRONCH AND CT REMODEL 3/16/2010 300,000 OPENSL100584-0 0
TRASH COMPACTOR UPGRADE 3/17/2010 50,000 OPENSL100604-0 0
O.R. DOORS 7/14/2010 47,825 OPENSL101660-0 25
INSTALLATION OF KITCHEN HOOD FIRE SUPPRESSION SYSTEM 7/21/2010 18,457 OPENSL101706-0 25

10
7,896,868

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13336

Facility: 12295 - Sharp Coronado Hospital and Healthcare Center
250 Prospect Place, Coronado   92118

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

LAB ANALYZER REPLACEMENT 4/21/2009 306,195 OPENSL090802-0 0
1ST & 4TH FLOORS DOOR HOLD OPENS 8/27/2009 20,537 OPENSL091862-0 0
COMBINE EXISTING FIRE ALARM SYSTEMS INTO ONE SYSTEM 1/13/2010 139,000 OPENSL100082-0 94
DIGITAL RADIOGRAPHY UPGRADE RADIOLOGY ROOM #2 6/2/2010 305,000 OPENSL101294-0 0
TEMPORARY MOBIL CT SCAN 6/21/2010 5,000 OPENSL101372-0 75
SB 1838 - INSTALLATION OF ONE RADIO CABINET 9/27/2010 15,000 OPENSL102342-0 0
KITCHEN HOOD UPGRADE 10/20/2010 53,602 OPENSL102620-0 0
REPLACE DOOR TO CT ROOM 12/28/2010 4,000 OPENSL103306-0 0

8
848,334

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12295

Facility: 15454 - Sharp Mary Birch Hospital for Women
3003 Health Center Drive, San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

2ND FLOOR COMMUNICATIONS CIRCUIT ADDITION 5/23/2005 2,200 OPENGS042859-3 95
REPLACE SURGICAL LIGHTS IN O.R'S 14, 15, 16, 18, 19 12/27/2006 118,731 OPENSL062364-0 90
ADD AUTOMATIC DOORS TO O.R. AREA 11/5/2008 180,000 OPENSL082328-0 0

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 15454 - Sharp Mary Birch Hospital for Women
3003 Health Center Drive, San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

WOMEN'S SERVICES EXPANSIONS 7/23/2009 14,500,000 OPENSL091560-0 0
REMODEL OF EXISING SEMI-PRIVATE PATIENT ROOMS TO
PRIVATE ROOMS

8/19/2009 354,455 OPENSL091754-0 0

REPLACE SURGICAL LIGHTS IN OR #17 & OR #20 1/26/2006 45,441 OPENSS060193-0 10

6
15,200,827

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15454

Facility: 12364 - Sharp Memorial Hospital
7901 Frost St., San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

VOLUNTARY SEISMIC IMPROVEMENT OF THE SOUTH TOWER 3/30/2010 800,000 OPENHL100694-0 0
HOSPITAL MODERNIZATION PROJECT 9/24/2001 100,712,593 OPENHS012515-0 93
SPC2 UPGRADE OF SHARP MEMORIAL HOSPITAL  CENTRAL TOWER 4/24/2009 8,000,000 OPENIL090824-0 0
SPC2/NPC3 UPGRADE OF SHARP MEMORIAL HOSPITAL CENTRAL
TOWER

4/24/2009 0 OPENIL090824-1 0

SPC-2/ NPC3R UPGRADE OF SHARP MEMORIAL HOSPITAL
CENTRAL TOWER

4/24/2009 0 OPENIL090824-2 0

CAMPUS TAMPER SWITCHES 9/2/2008 87,500 OPENSL081794-0 50
SB-1838-KITCHEN EQUIPMENT RECEPTACLES 9/2/2008 25,000 OPENSL081796-0 0
LAB ANALYZER REPLACEMENT 5/5/2009 300,000 OPENSL090904-0 0
REPLACEMENT OF BULK OXYGEN VAPORIZERS 5/11/2009 40,000 OPENSL090946-0 0
CAMPUS FACP UPGRADE 5/20/2009 211,150 OPENSL091020-0 90
INSTALLATION OF DOOR HOLE OPEN 8/25/2009 66,700 OPENSL091802-0 1
NPC-2 UPGRADES 9/23/2009 35,742 OPENSL092092-0 100
CATH LAB 2 3/2/2010 400,000 OPENSL100466-0 0
SOUTH TOWER MATERIAL TESTING PROGRAM 4/7/2010 25,500 OPENSL100754-0 0
CENTRAL TOWER MATERIAL TESTING PROGRAM 4/7/2010 45,500 OPENSL100756-0 0
WATER SOFTENER SYSTEM REPLACEMENT 7/28/2010 55,000 OPENSL101784-0 100

16
110,804,685

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12364

Facility: 12340 - Sharp Memorial Hospital D/P APH
7850 Vista Hill Ave., San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

SMC109.RPT  v03252004
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County: 37 - SAN DIEGO

Facility: 12340 - Sharp Memorial Hospital D/P APH
7850 Vista Hill Ave., San Diego   92123

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

DEDICATED CIRCUIT TO REFRIGERATOR 10/30/2008 3,500 OPENSL082292-0 0
CAP ENGINE/GENERATOR UPGRADE 12/9/2010 30,000 OPENSL103032-0 0

2
33,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12340

Facility: 12372 - Tri-City Medical Center
4002 Vista Way, Oceanside   92056

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

ED FAST TRACK HOPPER ADDITION. 8/6/2009 2,500 OPENGL091674-1 0
ONE NORTH WALL UPGRADE 8/6/2009 2,000 OPENGL091674-2 0
. SOUTH TOWER STAIR SEISMIC RETROFIT 6/29/2010 450,000 OPENHL101466-0 0
 SB 1838 - REPLACEMENT OF 6 PANEL ANTENNAS WITH 6 NEW
ANTENNAS OF SAME SIZE

6/29/2009 12,000 OPENSL091320-0 0

UL 300 UPGRADE 7/23/2009 11,048 OPENSL091552-0 0
LOUVER SCREEN FOR EXHAUST PIPE 5/19/2010 30,000 OPENSL101080-0 0
ED X-RAY EQUIPMENT REPLACEMENT 6/9/2010 30,000 OPENSL101280-0 0
ADD RECEPTICLE IN NUSERY ROOM FOR NICU 8/25/2010 8,000 OPENSL102034-0 0
SB 1838 - ADD CIRCUITS FOR EX.RECEPTACLES IN OR
1,2,3,4,7,8,9,10.

9/22/2010 36,000 OPENSL102298-0 0

9
581,548

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12372

Facility: 11659 - UCSD/La Jolla - John M & Sally B.Thornton Hospital
9300 Campus Point Drive, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

EAST CAMPUS BED TOWER ADDITION-CENTRAL PLANT 2/10/2009 5,000 OPENHL090286-0 0
JMC-MAKE READY PROJECTS-FOOD SERVICE LOADING DOCK
(PROJECT 2)

12/22/2009 2,200,000 OPENHL092780-0 0

THORNTON HOSPITAL RENOVATION 1/6/2010 33,800,000 OPENHL100030-0 0
4 STORY BUILDING ADDITION TO EXISTING HOSPITAL 5/11/2006 90,000,000 OPENIL060666-0 0
4 STORY ADDITION TO EXIST'G HOSPITAL - SITE WORK 4/10/2007 0 OPENIL060666-1 0
4 STORY ADDITION TO EXIST'G HOSPITAL - SUB &
SUPER-STRUCTURES

4/10/2007 0 OPENIL060666-2 93

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 292 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 37 - SAN DIEGO

Facility: 11659 - UCSD/La Jolla - John M & Sally B.Thornton Hospital
9300 Campus Point Drive, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WKF
Folz

4 STORY ADDITION TO EXIST'G HOSPITAL - T.I. & MEP
WORKS

4/10/2007 0 OPENIL060666-3 94

4 STORY ADDITION TO EXISTING HOSPITAL 12/10/2007 0 OPENIL060666-4 94
4 STORY ADDITION TO EXISTING HOSPITAL-ELEVATOR SHOP
PLANS

3/25/2008 0 OPENIL060666-5 94

4 STORY ADDITION TO EXISTING HOSPITAL-FIRE PROTECTION
PLANS

3/25/2008 0 OPENIL060666-6 94

4 STORY ADDITION TO EXISTING HOSPITAL 12/9/2008 0 OPENIL060666-7 0
PPR - JACOBS MEDICAL CENTER BED TOWER 12/22/2009 238,632,000 OPENIL092778-0 0
PPR - JACOBS MEDICAL CENTER BED TOWER: INC#1, SHORING 7/13/2010 0 OPENIL092778-1 0
PPR - JACOBS MEDICAL CENTER BED TOWER: INC#2,
STRUCTURAL LOADING CRITERIA AND LOADING MAPS

7/13/2010 0 OPENIL092778-2 0

PPR - JACOBS MEDICAL CENTER BED TOWER: INC#3,
STRUCTURAL BASIS OF DESIGN

7/13/2010 0 OPENIL092778-3 0

PPR - JACOBS MEDICAL CENTER BED TOWER: INC #4,
ARCHITECTURAL SHELL INCREMENT

11/9/2010 0 OPENIL092778-4 0

NOT USED AT THIS TIME 11/9/2010 0 OPENIL092778-5 0
PPR - JACOBS MEDICAL CENTER BED TOWER: INC#6,
ARCHITECTURAL / MEP BUILDING INTERIOR

11/9/2010 0 OPENIL092778-6 0

MINOR BUILDING REMODEL 06 5/24/2007 49,840 OPENSL071044-0 0
EMERGENCY SYSTEM UPGRADE PHASE 1 5/19/2009 602,235 OPENSL090998-0 0
SB1838-NEW PVERHEAD PROJECTOR CORAL CONFERENCE ROOM 10/7/2009 5,000 OPENSL092196-0 0
SB1838 INSTALL SECURITY SYSTEM AT KITCHEN 10/23/2009 35,000 OPENSL092340-0 60
FREIGHT ELEVATOR 7 AND 8 MODERNIZATION 12/22/2009 414,575 OPENSL092784-0 5
INSTALL WASHER / DISINFECTOR AND SURROUNDING WALL 2/3/2010 50,467 OPENSL100230-0 0
SB 1838 ADD SECURITY CAMERAS, UPGRADE WINDOW.
CASHIER'S OFFICE

3/8/2010 42,000 OPENSL100520-0 90

REPLACE OR SURGICAL LIGHTS IN 7 ROOMS - THORNTON 5/11/2010 413,637 OPENSL101004-0 0
SB 1838 REPLACE FUME HOOD WITH (2) 48" GLOVEBOXES RM
L-207, 2-302

5/11/2010 28,310 OPENSL101006-0 0

KITCHEN HOOD FIRE SUPPRESSION 5/19/2010 50,000 OPENSL101078-0 100
SB1838-REMOVE AND REPLACE STEAM STERILIZER RM 2-007 5/20/2010 22,343 OPENSL101100-0 85
SB 1838 REMOVE AND REPLACE EXISTING REFRIGERATOR 5/26/2010 16,330 OPENSL101148-0 0
RENOVATION OF THE EXISTING KITCHEN 6/15/2010 750,555 OPENSL101346-0 0
3808G RENO. OF EXISTING FACILITY FOR NEW ED OVERFLOW
TERATMENT AREA

10/4/2010 2,000,000 OPENSL102422-0 0

JMC-MAKE READY PROJECTS-OXYGEN TANK YARD (PROJECT 1) 10/5/2010 322,000 OPENSL102446-0 0
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County: 37 - SAN DIEGO

Facility: 11659 - UCSD/La Jolla - John M & Sally B.Thornton Hospital
9300 Campus Point Drive, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

JMC-MAKE READY PROJECTS-TEMPORARY EGRESS STAIRS
(PROJECT 1A)

10/11/2010 170,000 OPENSL102492-0 0

JMC-MAKE READY PROJECTS-TELECOMMUNICATION REFEED
(PROJECT 1B)

10/12/2010 216,000 OPENSL102500-0 0

JMC - MAKE READY PROJECTS - FDC INSTALLATION (PROJECT
1C)

10/21/2010 12,000 OPENSL102634-0 0

JMC -MAKE READY PROJECTS- MRI PEDESTALS (PROJECT 1D) 10/26/2010 148,000 OPENSL102654-0 0
4190 REMODEL EXISTING CATH LAB INTO EP LAB 11/8/2010 1,000,000 OPENSL102768-0 0
MAKE READY PROJECTS - EGRESS & COOLING TOWER
RELOCATION (PROJECT 3)

1/12/2011 1,320,000 OPENSL103158-0 0

SERVEY REMODEL & INTERIOR DINING EXPANSION 12/30/2010 3,700,000 OPENSL103160-0 0
REPLACE SCOPE WASHER IN ROOM  2-025 12/29/2010 31,660 OPENSL103316-0 0

41
376,036,952

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11659

Facility: 22299 - University Care Center
5602 University Avenue, San Diego   92105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

SB 1838 REPLACE KITCHEN HOOD FIRE SUPPRESSION SYSTEM 9/12/2007 5,000 OPENSL071956-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22299

Facility: 12359 - University of California - San Diego Medical Ctr
220 W. Arbor Dr., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

UCSDMC HILLCREST SEISMIC INPROVEMENT PHASE 1 3/9/2007 4,415,000 OPENHL070416-0 90
REPLACE EXISTING CHILLER PLANT BUILDING 8/28/2008 750,000 OPENHL081768-0 0
UPGRADE UPGRADE MAIN HOSPITAL FROM NPC - 2 TO NPC - 3
LEVEL.

11/12/2003 14,208,000 OPENHS032561-0 90

POST ANESTHESIA  CARE UNIT REMODEL (PACU REMODEL) 12/3/2003 3,686,810 OPENHS032715-0 90
EMERGENCY POWER SYSTEM GENERATOR UPGRADE PH 2 8/23/2004 2,000,000 OPENHS041995-0 94
TELECOM BUILDING SEISMIC UPGRADE 8/26/2004 547,000 OPENHS042031-0 85
LABOR & DELIVERY RENOVATION 4/17/2006 4,000,000 OPENSL060442-0 94
KITCHEN, HOT WATER PIPING SYSTEM, PHASE 2 2/21/2007 118,630 OPENSL070302-0 85
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County: 37 - SAN DIEGO

Facility: 12359 - University of California - San Diego Medical Ctr
220 W. Arbor Dr., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

NEW MRI IN EXISTING SHELF SPACE 12/26/2007 1,700,000 OPENSL072852-0 0
AUTOPSY TABLE INSTALL WITH SUPPORT MEP; UPGRADE
FINISHES

12/26/2007 45,000 OPENSL072862-0 94

MECHANICAL UPGRADE FOR ICU 733,833 12/27/2007 462,000 OPENSL072898-0 0
STERILE PROCESSING DEPT REMODEL 12/27/2007 915,500 OPENSL072908-0 88
S-22 EMERGENCY REPLACEMENT 8/27/2008 274,000 OPENSL081744-0 93
KITCHEN EQUIPMENT UPGRADES:  CAFE 1/21/2009 151,841 OPENSL090140-0 10
DOOR SWING REVERSAL AND DOOR RECESS 2/11/2009 17,000 OPENSL090306-0 0
NITROGEN SYSTEM MAINFORD PAD 2/26/2009 85,000 OPENSL090436-0 0
CHANGE USE OF EXISTING PATIENT/OFFICE TO WAITING ROOM
AT ROOM 219

3/23/2009 1,000 OPENSL090588-0 25

PROJECT #2 MEDICAL EQUIPMENT REPLACEMENT 4/20/2009 50,000 OPENSL090776-0 90
PROJECT #1 -MEDICAL EQUIPMENT REPLACEMENT 4/20/2009 50,000 OPENSL090778-0 94
NURSE CALL UPGRADE - 6TH FLOOR WEST 5/1/2009 200,000 OPENSL090882-0 10
RENOVATE PATIENT RMS 932 & 933 5/12/2009 113,000 OPENSL090964-0 0
NEW STEAM LINE AT MAIN O.R. 7/1/2009 28,200 OPENSL091358-0 40
OPC REGISTRATION & BLOOD DRAW REMODEL 9/9/2009 800,000 OPENSL091970-0 5
ED REMODEL 9/9/2009 2,273,250 OPENSL091972-0 0
REPLACE EXISTING ELECTRICAL SUBSTATIONS 11/1/2009 1,790,000 OPENSL092434-0 0
BASEMENT IT ROOM HVAC 11/4/2009 262,000 OPENSL092440-0 0
KITCHEN ELECTRICAL DISTRIBUTION 12/28/2009 758,822 OPENSL092812-0 0
S-27 SYSTEM UPGRADE 1/27/2010 350,000 OPENSL100174-0 88
KITCHEN EQUIPMENT: CART WASH 2/2/2010 128,000 OPENSL100214-0 0
INSTALL SECURITY SYSTEM AT CAFETERIA, ADD WALL 2/3/2010 97,498 OPENSL100228-0 0
COSMETIC REMODEL OF 9TH FLOOR ICU SUITE 2/4/2010 99,180 OPENSL100238-0 0
ELEVATORS 14 & 15 MODERNIZATION PROJECT 2/22/2010 794,000 OPENSL100364-0 0
PROVIDE NEW ENCLOSURE FOR AN EXISTING AIR INTAKE WELL
& EXHAUST

3/1/2010 95,000 OPENSL100452-0 0

 MINOR REMODEL OF DIALYSIS ROOM TO IMPROVE SIGHT LINES 3/4/2010 65,000 OPENSL100492-0 0
COOK/CHILL EQUIPMENT INSTALLATION 3/4/2010 289,600 OPENSL100504-0 0
REPLACE KITCHEN HVAC EQUIPMENT 3/8/2010 761,133 OPENSL100518-0 0
3RD FLOOR ROOF REPAIR 3/17/2010 130,000 OPENSL100606-0 0
OPC RM. 2-304 FREEZER 3/24/2010 2,500 OPENSL100660-0 100
RM. 2-132 ROCHE COBAS C - ANALYZER 3/24/2010 2,500 OPENSL100662-0 0
SB 1838 - REPLACE FUME HOODS WITH 48" & 72" GLOVEBOX
RM 1324A

4/5/2010 22,310 OPENSL100710-0 0
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County: 37 - SAN DIEGO

Facility: 12359 - University of California - San Diego Medical Ctr
220 W. Arbor Dr., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

SB1838-REPLACE IN-KIND SEISMIC BRACING AT EXTERIOR
UTILITIES

4/1/2010 45,000 OPENSL100712-0 0

MEDICAL CARE COMPRESSOR EQUIPMENT REPLACEMENT 4/7/2010 130,000 OPENSL100764-0 0
INSTALL SECURITY SYSTEM AT PORTION OF HILLCREST WEST
WING

4/13/2010 49,490 OPENSL100788-0 0

REPLACE OR SURGICAL LIGHTS 4 ROOMS 2-221, 2-218,
2-217, 2-222

5/11/2010 236,365 OPENSL101010-0 0

UTILITY CHASE ACCESS HATCHES 5/19/2010 32,589 OPENSL101074-0 0
SB 1838-NEW CEILING MOUNTED PATIENT LIFT IN ROOM 3-118 5/20/2010 27,255 OPENSL101096-0 0
TOWER - 8TH FLOOR CEILING REPAIR 5/26/2010 38,000 OPENSL101156-0 5
"SB1838" INSTALL LCD TV FOR ER IN ROOMS 1-420 AND
1-421

6/21/2010 6,500 OPENSL101376-0 0

ELEVATORS 16 & 34 MODERNIZATION PROJECT 6/25/2010 882,000 OPENSL101434-0 0
ADD EMPLOYEE LOCKERS TO STORAGE ROOM 7/14/2010 5,000 OPENSL101658-0 100
ED RADIO ROOM REMODEL 7/28/2010 46,500 OPENSL101780-0 0
SB 1838-ROOM 922 INSTALL OUTLETS, FIXTURES & TRACK
CURTAIN

8/5/2010 15,000 OPENSL101848-0 100

RRP-MINOR REMODEL OF MILK PREP ROOM 8/10/2010 46,900 OPENSL101872-0 0
SEPTICAL SIEMIS CONTROL PANEL 8/17/2010 12,273 OPENSL101962-0 0
8TH FLOOR CONFERENCE ROOM AND STAFF TOILET 8/19/2010 300,000 OPENSL101992-0 0
MODULAR TRAILER SEWER CONNECTION 8/23/2010 40,000 OPENSL101998-0 0
AUDITORIUM SPEAKERS REPLACEMENTS 8/25/2010 2,000 OPENSL102046-0 0
SB1838 ADD RECEPTACLES IN ROOM 5-253 8/26/2010 7,500 OPENSL102068-0 100
SB1838 INSTALL COMPACTOR ROOM 2-111 AND 2-337A 8/26/2010 9,500 OPENSL102070-0 0
"SB1838" ADD UNDER CABINET LIGHT FIXTURES IN ROOM
5-155

9/1/2010 7,500 OPENSL102116-0 0

REPLACE IN KIND SEISMIC BRACING 9/22/2010 45,000 OPENSL102276-0 0
SB 1838 - 4434 INFANT SECURITY ELECTRICAL AND VIDEO 9/28/2010 10,000 OPENSL102372-0 0
CONVERT PACU ROOM INTO NEGATIVE PRESSURE EXAM ROOM 9/30/2010 15,000 OPENSL102392-0 0
UCSDMC HILLCREST, AIR HANDLER S-48 REPLACEMENT 10/11/2010 1,200,000 OPENSL102490-0 0
IMAGING RECEPTION REMODEL MCP0925 10/12/2010 120,000 OPENSL102498-0 0
SB 1838 - ROOM 926 & 927 INSTALL OUTLETS, FIXTURES &
TRACK CURTAIN

10/21/2010 48,000 OPENSL102636-0 0

UCSDMC HILLCREST - AIR HANDLER S-18 REPLACEMENT # 4525 11/5/2010 1,400,000 OPENSL102790-0 0
4434B-INFANT SECURITY DOOR & ELEVATOR CONTROLS 11/23/2010 250,000 OPENSL102874-0 0
REPLACE TWO AUTOMATIC DOORS TO SICU ROOM 2-200A 12/1/2010 75,000 OPENSL102962-0 0

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 296 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 37 - SAN DIEGO

Facility: 12359 - University of California - San Diego Medical Ctr
220 W. Arbor Dr., San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

SB 1838 - INSTALL RECEPTACLES IN ROOMS 411, 412, 416,
417, 421, 422, 423

12/14/2010 17,000 OPENSL103108-0 0

SB 1838 - MC 10048 MODIFY CASEWORK, INSTALL PYXIS
MEDSTATION IN RMS 1-117 AND 3-217

12/20/2010 62,115 OPENSL103196-0 0

"SB1838" MC 10006 LDRP DOOR REPLACEMENT 12/21/2010 15,000 OPENSL103232-0 0
4159C  CT ROOM 12/21/2010 800,000 OPENSL103234-0 0
SOUTH TOWER UPPER ROOF 1/12/2011 38,127 OPENSL110076-0 0
INSTALL THREE AUTO DOOR OPERATOR 1/12/2011 95,000 OPENSL110078-0 0
INSTALL DIGITIZER AT MAIN RADIOLOGY 6/13/2002 3,000 OPENSS021411-0 95

76
48,671,388

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12359

Facility: 22374 - Valle Vista Convalescent Hospital
1025 West Second Street, Escondido   92025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

KITCHEN HOOD FIRE SUPPRESSION SYSTEM REPLACEMENT 4/11/2008 3,000 OPENSL080754-0 0

1
3,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22374

Facility: 23300 - Victoria Special Care Center
654 South Anza Street, El Cajon   92020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

REPLACE KITCHEN HOOD FIRE SUPPERSSION SYSTEM 4/30/2008 5,000 OPENSL080864-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23300

Facility: 27747 - Villa Coronado Convalescent Hospital
233 Prospect Place, Coronado   92118

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

INSTALL TWO DOOR HOLDERS & REMOTE TROUBLE AT NURSE
STATION

8/22/2007 3,500 OPENGL071802-1 0

MEDICAL GAS UPGRADE 8/25/2006 261,653 OPENSL061476-0 80

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 297 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 37 - SAN DIEGO

2
265,153

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27747

Facility: 22799 - Villa Las Palmas Healthcare Center
622 South Anza Street, El Cajon   92020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

ADDING (3) DEDICATED QUAD OULETS TO 3 SEPERATE SPACES 7/1/2009 13,885 OPENSL091350-0 0

1
13,885

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22799

Facility: 25979 - Villa Rancho Bernardo
15720 Bernardo Center Drive, San Diego   92127

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Sanders

INSTALLATION OF DELAYED EGRESS HARDWARE 6/16/2010 18,600 OPENGL100042-1 0
Annual Permit Master Record 12/13/2010 0 OPENGL103062-0 0
REPLACEMENT OF KITCHEN FIRE SUPPRESSION SYSTEM 10/28/2008 6,403 OPENSL082246-0 0

3
25,003

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25979

Facility: 16703 - Village Hillcrest Partners LP
501 Washington Street, San Diego   92103

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

SB1838-SEVENTH FLOOR TENANT IMPROVEMENT 7/30/2009 49,000 OPENSL091636-0 0
ICU 4TH FLOOR CONVERSION 1/20/2010 1,200,000 OPENSL100108-0 0
5TH FLOOR TENANT IMPROVEMENT 6/30/2010 267,000 OPENSL101480-0 57

3
1,516,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16703

Facility: 26235 - Village Square Nursing And Rehabilitation Center
1586 W. San Marcos Boulevard, San Marcos   92069

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

CHILLER REPLACEMENT PROJECT 10/26/2010 50,000 OPENSL102656-0 0

1
50,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26235
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County: 37 - SAN DIEGO

Facility: 26223 - Vista Knoll Specialized Care Facility
2000 Westwood Road, Vista   92083

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

"SB 1838" GENERATOR ANNUNCIATOR INSTALLATION 9/21/2010 10,000 OPENSL102260-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26223

Facility: 22380 - White Sands Of La Jolla
7450 Olivetas Avenue, La Jolla   92037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

PEARL STREET LOBBY TENANT IMPROVEMENTS 9/18/2000 47,500 OPENSS001887-0 90
REVISION TO EGRESS PATH FROM SNF 7/1/2003 50,300 OPENSS031385-0 95

2
97,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22380

Facility: 22524 - WINDSOR GARDENS CONV & REHAB CENTER OF GOLDEN HILL
1201 - 34Th Street, San Diego   92102

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DNL
Folz

FIXED FIRE SUPPRESSION SYSTEM 8/22/2005 3,521 OPENGS052039-1 0
WATER HEATER ANTI-SCALD DEVICE 10/21/2009 20,000 OPENSL092302-0 95

2
23,521

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22524

521Count of Projects for this County:  

1,645,020,393Total Cost for SAN DIEGO County
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County: 38 - SAN FRANCISCO

Facility: 18165 - Calif. Pacific Medical Ctr-Cathedral Hill Campus
1101 Van Ness Avenue, San Francisco   94109

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

BKS
Cozad

PPR - NEW ACUTE CARE HOSPITAL 6/11/2008 911,000,000 OPENIS080885-0 0
SITE DEVELOPMENT 6/11/2008 0 OPENIS080885-1 0
PRIMARY STRUCTURAL SYSTEMS 6/11/2008 0 OPENIS080885-2 0
EXTERIOR WALL SYSTEMS 6/11/2008 0 OPENIS080885-3 0
INTERIOR ARCHITECTURE AND MEP SYSTEMS 6/11/2008 0 OPENIS080885-4 0
ASE EQUIPMENT AND ANCHORAGE 6/11/2008 0 OPENIS080885-5 0
FINISHES, FIXURES AND FURNISHINGS 6/11/2008 0 OPENIS080885-6 0

7
911,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18165

Facility: 12421 - California Pacific Medical Center-California East
3773 Sacramento Street, San Francisco   94118

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

IDF CLOSET UPGRADES 3/7/2006 6,000 OPENSS060535-0 90

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12421

Facility: 12404 - California Pacific Medical Center-California West
3700 California Street, San Francisco   94118

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

IDF CLOSET UPGRADES 3/1/2006 18,000 OPENSS060501-0 55
SB1838 - INSTALLATION OF UL300 COMPLIANT FIRE
SUPPRESSION SYSTEM IN KITCHEN HOODS

2/10/2009 17,172 OPENSS090203-0 0

RRU - CAL WEST DATA CTR FIRE SUPRESSION SYSTEM 12/21/2010 98,000 OPENSS102559-0 0

3
133,172

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12404

Facility: 12416 - California Pacific Medical Center-Davies Campus
Castro & Duboce Streets, San Francisco   94114

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

ALTERATIONS FOR FUTURE MOB CONNECTION 4/28/2006 1,324,000 OPENHS060863-0 0
NEW OPERATING ROOMS & STERILE PROCESSING 12/20/2006 5,210,000 OPENHS062387-0 80

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12416 - California Pacific Medical Center-Davies Campus
Castro & Duboce Streets, San Francisco   94114

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

EMERGENCY DEPARTMENT UPGRADE (PROJECT 10) 12/24/2007 2,000,000 OPENHS072519-0 0
IT CLOSETS 3/9/2005 45,000 OPENSS050549-0 95
OR PACS INSTALLATIONS 4/6/2005 70,000 OPENSS050707-0 33
OPERATING ROOM LIGHT REPLACEMENT 4/6/2005 50,000 OPENSS050711-0 85
HOSPITAL RENOVATION NORTH TOWER, PRJ #6A, NPC-3R 7/13/2005 40,000,000 OPENSS051529-0 80
FIRE ALARM SYSTEM REPLACEMENT 8/18/2006 388,772 OPENSS061705-0 90
3 & 4 NORTH TOWER, 1 SOUTH TOWER NURSE CALL UPGRADE 6/20/2007 400,000 OPENSS071039-0 70
SB 1953 - UPGRADE EXISTING FIRE SPRINKLER TO COMPLY
WITH NFPA-13

9/27/2007 400,000 OPENSS071787-0 90

FLUORSCOPY ROOM 1 9/27/2007 480,000 OPENSS071829-0 5
FIRE SPRINKLER UPGRADE PROJECT, PT. 2 12/5/2007 700,000 OPENSS072259-0 90
REPLACEMENT OF EXT. RAMP, IMPROVEMENTS TO EXT WALKWAY
& EXT STAIR

1/11/2010 200,000 OPENSS100049-0 0

DAVIES WIRELESS UPGRADE/INSTALL 7/2/2010 25,000 OPENSS101143-0 10
SB-1838 CHILLED WATER LOOP - NORTH TOWER 10/13/2010 42,500 OPENSS101933-0 0
IT RACK INSTALLATION SOUTH TOWER 2ND FLOOR 11/22/2010 8,500 OPENSS102257-0 0
SB-1838 DIRETIONAL SIGNAGE "B" AND "L" LEVELS 12/7/2010 10,000 OPENSS102389-0 0

17
51,353,772

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12416

Facility: 12482 - California Pacific Medical Center-Pacific Campus
2333 Buchanan Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

LEVEL B RENOVATIONS PACKAGE 2 3/12/2004 4,660,894 OPENSS040419-0 100
NURSE CALL EQUIPMENT UPGRADE - THIRD FLOOR 2/9/2007 311,600 OPENSS070211-0 85
RADIOLOGY ROOM 1 & FLUOROSCOPY ROOM 6 11/27/2007 1,100,000 OPENSS072169-0 0
OPERATING ROOM POWER UPGRADES - THRID FLOOR 12/22/2008 800,000 OPENSS082311-0 0
ELEVATOR MODERNIZATION 1/12/2009 700,000 OPENSS090065-0 0
SB 1838 - RADIOLOGY CONNECTOR OPENING 3/9/2009 34,000 OPENSS090335-0 0
RRU - BRAINLAB ONCOLOGY 7/8/2010 88,000 OPENSS101189-0 100
SB 1838-NEW CONTROL AIR COMPRESSOR SYSTEM 8/5/2010 12,500 OPENSS101473-0 10
SB 1838-INSTALLATION OF HEMODIALYSIS EQIPMENT AND TV
SETS IN (E) TREATMENT ROOM

8/12/2010 49,878 OPENSS101539-0 100

RRU - ACCESS BARRIER REMOVAL AT LEVEL A PUBLIC TOILETS 10/6/2010 69,500 OPENSS101895-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

10
7,826,372

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12482

Facility: 18188 - California Pacific Medical Ctr-St. Lukes Hospital
3555 Cesar Chavez Street, San Francisco   94110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES

NEW ACUTE CARE HOSPITAL 12/10/2008 142,000,000 OPENIS082199-0 0
PRIMARY STRUCTURAL FRAME (STEEL) AND FOUNDATION
PACKAGE

12/10/2008 0 OPENIS082199-1 0

HOSPITAL CORE AND SHELL PACKAGE 12/10/2008 0 OPENIS082199-2 0
TENANT IMPROVEMENTS PACKAGE 12/10/2008 0 OPENIS082199-3 0
ASE EQUIPMENT AND ANCHORAGE 12/10/2008 0 OPENIS082199-4 0

5
142,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18188

Facility: 22401 - Central Gardens
1355 Ellis Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

INTERIOR REPAIR & MINOR ADDITION 8/10/2001 23,500 OPENGS011871-1 40

1
23,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22401

Facility: 14621 - Chinese Hospital
845 Jackson Street, San Francisco   94133

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Cozad

NEW ACUTE CARE HOSPITAL AND SKILLED NURSING FACILITY 10/30/2007 78,300,000 OPENIS072017-0 0
UNDERPINNING/SHORING SYSTEMS 6/19/2008 0 OPENIS072017-1 0
CIVIL WITH ALL UTILITY CONNECTIONS 6/19/2008 0 OPENIS072017-2 0
STRUCTURE 6/19/2008 0 OPENIS072017-3 0
NEW ACUTE CARE HOSPITAL AND SKILLED NURSING 6/19/2008 0 OPENIS072017-4 0
MECHANICAL, PLUMBING AND ELECTRICAL COMPONENTS 6/19/2008 0 OPENIS072017-5 0
MEDICAL EQUIPMENT AND ALL ANCHORAGE DETAILS 12/10/2008 0 OPENIS072017-6 0
CT SCAN EQUIPMENT REPLACEMENT 7/20/2007 348,595 OPENSS071287-0 90
REPLACEMENT EMERGENCY GENERATOR 10/1/2007 175,000 OPENSS071831-0 0
REPLACE RADIOLOGY FLUOROSCOPY EQUIPMENT 4/2/2009 150,000 OPENSS090491-0 0
NPC3 UPGRADE 10/29/2009 300,000 OPENSS091815-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 14621 - Chinese Hospital
845 Jackson Street, San Francisco   94133

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Cozad

RRU- REPLACE 4 ANTENNAS, ADD 6 RUNS COAX AND ADD RADIO
CABINET

8/11/2010 45,000 OPENSS101515-0 0

12
79,318,595

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14621

Facility: 22481 - Golden Gate Health Care Center
2707 Pine Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

REPAIR OF FIRE RATED WALLS 5/1/2009 18,000 OPENSS090661-0 95
ACCESSABLE RAMP TO PATIO 5/22/2009 6,000 OPENSS090755-0 95

2
24,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22481

Facility: 22750 - Grove Street Extended Care & Living Center
1477 Grove Street, San Francisco   94117

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Cozad

RRU - EMERGENCY REPLACEMENT OF HOT WATER SYSTEMS 7/1/2010 75,000 OPENSS101139-0 90

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22750

Facility: 12426 - Jewish Home
302 Silver Avenue, San Francisco   94112

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

PSYCH REMODEL 6/5/2008 900,000 OPENSS080855-0 100

1
900,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12426

Facility: 12430 - Kaiser Foundation Hospital-Geary San Francisco
2425 Geary Blvd., San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

Annual Permit Master Record 8/4/2010 0 OPENGS101441-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12430 - Kaiser Foundation Hospital-Geary San Francisco
2425 Geary Blvd., San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

(131-981) AIR HANDLING UNIT #25 REPLACEMENT 5/14/2009 2,775,000 OPENIS090713-0 0
INSTALL TEMP AHU AND REMOVE EXISTING AHU #25 5/14/2009 0 OPENIS090713-1 15
INSTALL REPLACEMENT PERMANENT AHU #25 AND REMOVE TEMP
UNIT

5/15/2009 0 OPENIS090713-2 15

ARCH & ELEC WORK FOR NURSE CALL SYSTEM UPGRADE 6/19/2008 1,800,000 OPENSS080935-0 75
(131-752) RADIOLOGY & FLUOROSCOPY ROOM 4 EQUIPMENT
REPLACEMENT

8/26/2008 240,842 OPENSS081563-0 100

EMERGENCY MEDICAL AIR COMPRESSOR REPLACEMENT 12/12/2008 702,655 OPENSS082237-0 100
131-720 NFCA 2425 GEARY REPLACEMENT OF STAIRWELL DOORS 3/13/2009 173,095 OPENSS090379-0 90
(131-765) DECONTAMINATION EQUIPMENT REPLACEMENT 5/20/2009 500,000 OPENSS090751-0 100
(137-753) NEW DESIGN OF IR-OR ROOM 5 5/20/2009 1,066,639 OPENSS090753-0 80
(331-968-01) CENTRAL UPS INSTALLATION 6/24/2009 280,785 OPENSS090967-0 100
(131-984) MATERNAL CHILD HEALTH SERVICES 7/2/2009 6,089,498 OPENSS091045-0 10
131-722 INSTALLATION OF (2) EXTERIOR EMERGENCY POWER
TAP BOXES

8/27/2009 462,679 OPENSS091449-0 30

ANESTHESIA RENOVATION 9/25/2009 227,997 OPENSS091623-0 30
REMODEL OF AN EXISTING LAB ON THE FIRST FLOOR OF THE
HOSP

9/28/2009 2,917,986 OPENSS091625-0 7

ERGONOMIC MITIGATION 11/10/2009 140,830 OPENSS091891-0 70
INSTALLATION OF NEW 800 AMP EMERGENCY FEEDER 12/28/2009 479,679 OPENSS092167-0 10
EGROGNOMIC UPGRADE AT IN-PATIENT PHARMACY 1/14/2010 424,659 OPENSS100079-0 25
REPLACE EXISTING UPS 1/26/2010 65,000 OPENSS100145-0 10
6C-W CARD READER SECURITY ON FIRE DOORS 3/3/2010 10,000 OPENSS100353-0 65
CATH LAB #3 EQUIPMENT REPLACEMENT 4/1/2010 828,692 OPENSS100513-0 0
SB 1838-(131-791) CR READER EQUIPMENT REPLACEMENT 4/15/2010 40,000 OPENSS100603-0 100
SB-1838-PROVIDE ADDITIONAL RECEPTACLE OUTLETS IN 11
O.R. SUITES

4/20/2010 44,000 OPENSS100621-0 100

REPLACE EXISTING METAL STUDS 5/5/2010 10,000 OPENSS100735-0 100
(131-737-01) KPNS TELEPHONE ROOM UPGRADE 5/6/2010 601,580 OPENSS100741-0 0
SB 1838-INSTALL MOVABLE STORAGE FILES 5/25/2010 10,000 OPENSS100861-0 100
(131-781) CONDENSER UNIT MODIFICATION 5/26/2010 150,000 OPENSS100867-0 0
(131-787) MEDICAL GAS PANEL UPGRADE 6/21/2010 189,698 OPENSS101043-0 0
DOMESTIC WATER SYSTEM REPLACEMENT 7/12/2010 209,540 OPENSS101207-0 0
(131-794) REPLACE EXISTING ROOF WITH NEW TPA ROOF 7/16/2010 1,542,414 OPENSS101265-0 1
SB 1838-PROVIDE ADDITIONAL RECEPTACLE OUTLETS AT 4TH
FLOOR O.R. & G.I. DEPARTMENTS

7/21/2010 14,500 OPENSS101307-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12430 - Kaiser Foundation Hospital-Geary San Francisco
2425 Geary Blvd., San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

SB 1838-REPLACEMENT OF EXISTING METALL STUDS AT
HEMODIALYSIS

8/24/2010 25,000 OPENSS101629-0 100

NFCA SFO 2425 GEARY ELEVATOR FIRE DOOR REPLACEMENT -
35 DOORS

12/9/2010 315,630 OPENSS102419-0 0

(313-800) 2425 GEARY INSTALL ELECTRONIC GREASEBOARDS
IN OR, L+D, AND ASU

12/10/2010 230,000 OPENSS102431-0 0

SB 1838-PROVIDE PROVISIONS FOR FUTURE LOW VOLT DATA
SYSTEM

12/14/2010 19,800 OPENSS102441-0 0

LIQUID OXYGEN SYSTEM REPLACEMENT 12/16/2010 834,149 OPENSS102471-0 0
SB 1838-NFCA SFO 2425 GEARY ELEVATOR FIRE DOOR
REPLACEMENT - 1 DOOR

12/23/2010 45,000 OPENSS102597-0 0

37
23,467,347

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12430

Facility: 12432 - Laguna Honda Hospital & Rehabilitation Center
375 Laguna Honda Blvd., San Francisco   94116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

EAST RESIDENCE 10/10/2001 66,145,000 OPENHS013115-0 95
SOUTH RESIDENCE 10/10/2001 50,083,000 OPENHS013117-0 95
LINK BUILDING-REVISED FRAMING DETAILS 10/10/2001 68,542,754 OPENHS013119-0 95
REMODEL FOR REPLACEMENT PROJECT 10/10/2001 13,029,393 OPENHS020197-0 22
SHERIFF'S DISPATCH OFFICE RENOVATION 10/20/2009 250,000 OPENSS091767-0 0

5
198,050,147

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12432

Facility: 12433 - Langley Porter Psychiatric Institute
401 Parnassus Avenue, San Francisco   94143

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

REPAIR TWO RUSTED STEEL COLUMNS 8/30/2004 34,820 OPENHS042063-0 100
SB1838 - CC-167 PROVIDE ADDITIONAL COOLING IN 3RD
FLOOR LAB, ROOM A314

4/29/2009 20,000 OPENSS090639-0 95

RRU - 10-607 LPPI 1ST FLOOR NINA IRELAND LAB AC
UPGRADE

7/12/2010 100,000 OPENSS101211-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

3
154,820

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12433

Facility: 22434 - Laurel Heights Convalescent Hospital
2740 California Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

HOOD FIRE SUPPRESSION SYSTEM UPGRADE 2/26/2010 15,000 OPENSS100335-0 0

1
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22434

Facility: 22435 - Lawton Healthcare Center
1575 Seventh Avenue, San Francisco   94122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

INSTALL FIRE ALARM PANEL WITH DELAY EGRESS LOCKS 10/25/2006 59,800 OPENSS062119-0 90
HVAC REPLACEMENT, GENERATOR & ELEC SERVICE UPGRADE 6/28/2007 1,068,648 OPENSS071087-0 85

2
1,128,448

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22435

Facility: 22454 - Mission Bay Convalescent Hospital
331 Pennsylvania Avenue, San Francisco   94107

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

Wet Chemical Fire Extinguishing System 6/22/2010 10,000 OPENSS101053-0 0

1
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22454

Facility: 22415 - Nineteenth Avenue Healthcare Center
2043 - 19Th Avenue, San Francisco   94116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

INSTALL NEW FIRE ALARM WITH DELAY EGRESS LOCKS 5/5/2005 58,000 OPENSS050967-0 97
REPLACE EXT WINDOWS 6/10/2005 28,000 OPENSS051265-0 70

2
86,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22415

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12463 - San Francisco General Hospital
1001 Potrero Avenue, San Francisco   94110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

SERVICE BUILDING SEISMIC UPGRADE 5/10/2005 2,836,000 OPENIS050999-0 0
SERVICE BUILDING SEISMIC UPGRADE 5/10/2005 0 OPENIS050999-1 100
MODIFICATIONS TO A, M, P, & E SYSTEMS 5/11/2005 0 OPENIS050999-2 100
PPR - SFGH PROGRAM REBUILD 9/27/2007 300,000,000 OPENIS071795-0 0
SHORING AND EXCAVATION WORK - MOAT WALL DESIGN PACKAGE 6/27/2008 0 OPENIS071795-1 3
STRUCTURAL PACKAGE (GRAVITY AND SEISMIC DESIGN) 6/27/2008 0 OPENIS071795-2 3
STRUCTURAL PACKAGE (MAT FOUNDATION DESIGN) 6/27/2008 0 OPENIS071795-3 0
BUILDING COMPLETION PACKAGE 8/19/2008 0 OPENIS071795-4 0
MEDICAL EQUIPMENT ANCHORAGE PACKAGE 8/19/2008 0 OPENIS071795-5 0
EXTERIOR SKIN 4/30/2010 0 OPENIS071795-6 0
RADIOLOGY TRAUMA ROOMS UPGRADES 4/9/2001 65,000 OPENSS010845-0 100
ROOM 1X65/1X65A RENOVATION 10/5/2004 114,500 OPENSS042387-0 95
EMERGENCY DEPT RENOVATION 10/18/2004 620,737 OPENSS042461-0 90
SURGICENTER 3/28/2005 350,000 OPENSS050669-0 50
MAIN HOSPITAL PUBLIC RESTROOMS UPGRADES 5/15/2006 300,000 OPENSS060953-0 45
TBI BATHROOM RENOVATION 5/22/2007 85,135 OPENSS070801-0 20
EMERGENCY GENERATOR REPLACEMENT 6/20/2007 5,000,000 OPENSS071057-0 0
INPATIENT DIALYSIS 7/27/2007 50,000 OPENSS071345-0 0
PUBLIC RESTROOMS ACCESSIBILITY IMPROVEMENT 12/28/2007 185,000 OPENSS072569-0 90
ANGIOGRAPHY CT AND BI-PLANE REMODEL 12/31/2007 1,332,222 OPENSS072613-0 95
REPAIR/REPLACE MAIN SWITCHBOARD 3/3/2008 850,000 OPENSS080297-0 90
ROOM 3M8 RENOVATION 10/17/2008 155,000 OPENSS081859-0 0
SITE UTILITIES RELOCATION 4/21/2009 1,500,000 OPENSS090609-0 75
EMERGENCY GENERATOR PROJECT 8/11/2009 10,139,183 OPENSS091349-0 3
SIGNAGE OVER 20 LBS @ BLDG #5 12/15/2009 10,816 OPENSS092085-0 0
ADD FIRE ALARM DEVICES ON4TH AND 5TH FLOOR ICU 2/22/2010 25,000 OPENSS100301-0 100
SB 1838-INSTALLATION OF K-PAC2 TRASH COMPACTOR AT
SERVICE BUILDING

6/8/2010 3,500 OPENSS100933-0 0

ED PATIENT TOILET ROOM ACCESSIBILITY IMPROVEMENTS 7/2/2010 928,313 OPENSS101145-0 0
PUBLIC TOILET ROOM ACCESSIBILITY IMPROVEMENTS 7/9/2010 895,246 OPENSS101203-0 0
CLINICAL PATIENT TOILET ROOM ACCESSIBILITY
IMPROVEMENTS

7/12/2010 646,537 OPENSS101205-0 0

SB 1838-WARD 4M EXAM ROOMS REMODEL 11/30/2010 29,000 OPENSS102333-0 0
SB 1838-CASHIER'S OFFICE TRANSACTION COUNTER REMODEL 11/30/2010 19,998 OPENSS102335-0 0
AUDIO VISUAL EQUIPMENT & DATA INSTALLATION 12/22/2010 716,666 OPENSS102579-0 0

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12463 - San Francisco General Hospital
1001 Potrero Avenue, San Francisco   94110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

PNEUMATIC TUBE SYSTEM UPGRADE 12/27/2010 1,100,000 OPENSS102613-0 0

34
327,957,853

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12463

Facility: 12457 - St. Francis Memorial Hospital
900 Hyde Street, San Francisco   94109

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

1958 BLDG SPC 2 RETROFIT 12/19/2001 10,818,990 OPENHS013325-0 50
SB 1838 - INSTALL 5 TON HVAC UNIT, 2 BATTERY RACKS, 36
BATTERIES ON ROOF TOP EQUIPMENT ROOM.

12/13/2007 31,000 OPENSS072427-0 2

REMODEL CONFERENCE ROOM, STAFF LOUNGE & STORAGE SPACE 3/3/2008 1,015,198 OPENSS080293-0 65
SB 1838 - TRASH COMPACTOR REPLACEMENT, ROLL DOWN DOOR 12/12/2008 32,834 OPENSS082235-0 100
XRAY ROOM 2 RENOVATION 3/10/2009 250,000 OPENSS090331-0 10
SURGERY STERILE PROCESSING DEPARMENT 8/10/2009 328,710 OPENSS091341-0 90
EMERGENCY DEPARTMENT REMODEL 1/21/2010 55,000 OPENSS100115-0 20
SB 1838-REMOVE/REPLACE RADIO CABINET IN VERIZON'S
LEASE AREA.

8/25/2010 48,500 OPENSS101633-0 0

8
12,580,232

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12457

Facility: 12459 - St. Luke's Hospital
3555 Cesar Chavez Street, San Francisco   94110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

1970 TOWER - COLUMNS INSTALLATION 7/11/2008 685,000 OPENHS081171-0 0
RENOVATE EMERGENCY DEPARTMENT WAITING, EXAM, AND
TOILET ROOMS

8/17/2005 800,000 OPENSS051991-0 90

N20 GAS MANIFOLD REPLACEMENT 11/26/2007 25,956 OPENSS072153-0 85
STERRAD EQUIPMENT 4/11/2008 30,000 OPENSS080537-0 5
REPLACE PACU NURSE STATION 4/21/2009 11,000 OPENSS090585-0 0
RRU - NEW HOSPITAL MAKE READY PROJECT/OXYGEN TANK
REPLACEMENT AND LOADING DOCK RELOCATION

8/11/2010 97,000 OPENSS101521-0 0

6
1,648,956

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12459

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12460 - St. Mary's Medical Center San Francisco
450 Stanyan Street, San Francisco   94117

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

PPR- 1971 TOWER - SEISMIC UPGRADE 12/24/2008 1,231,000 OPENHS082309-0 0
3 WEST REMODEL 11/2/2004 76,872 OPENSS042603-0 95
SOC DETECTOR INSTALL 3/14/2008 8,340 OPENSS080351-0 100
RADIOLOGY & FLUOROSCOPY EQUIP REPLACEMENT 4/29/2008 225,000 OPENSS080647-0 0
OR PANEL UPGRADE 9/24/2008 133,000 OPENSS081695-0 100
CHILLED WATER/HEATING HOT WATER LINES FOR FUTURE USE 6/1/2009 154,250 OPENSS090833-0 35
SB 1838 - UL 300 UPGRADE 6/8/2009 46,084 OPENSS090859-0 95
SB-1838-MINOR RENOVATION TO MARKETING OFFICES 12/10/2009 30,000 OPENSS092059-0 95
EMERGENCY HOT WATER HEATER REPLACEMENT 1/19/2010 154,266 OPENSS100095-0 25
EMERGENCY REPLACEMENT MAIN FIRE ALARM CONTROL PANELS 4/19/2010 267,500 OPENSS100607-0 55
RRU - VERIZON WIRELESS ANTENNA AND ELECTRICAL UPGRADES 11/10/2010 45,000 OPENSS102193-0 0
SB 1953-SEISMIC BRACING OF EQUIPMENT, UTILITIES AND
SPRINKLER PIPING

12/31/2010 8,500,000 OPENSS102701-0 0

12
10,871,312

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12460

Facility: 22483 - Tunnell Center for Rehabilitation and Healthcare
1359 Pine Street, San Francisco   94109

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

ELEVATOR REPAIR 6/15/2010 190,000 OPENSS100995-0 0
RRU - TV AND MOUNTING BRACKET INSTALLATION 7/8/2010 39,600 OPENSS101195-0 0

2
229,600

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22483

Facility: 12476 - UCSF Medical Center
505 Parnassus Avenue, San Francisco   94122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

MOFFITT CHILLER REPLACEMENT 3/16/2010 4,000,000 OPENHS100431-0 0
13TH FLR 32BED NURS'G UNIT REMODEL LONG HOSP. 8/5/2005 11,660,000 OPENIS051833-0 0
DEMOLITION OF EXISTING LABORATORY, OFFICES AND SUPPORT
SPACES

8/5/2005 0 OPENIS051833-1 100

13TH FLR 32 BED NURSING UNIT REMODEL LONG HOSPITAL 11/17/2005 0 OPENIS051833-2 100
ADD 1200 TON CHILLER 5/23/2005 3,891,000 OPENSS051111-0 100

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12476 - UCSF Medical Center
505 Parnassus Avenue, San Francisco   94122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

04-271C NURSE CALL SYSTEM REPLACEMENT 9/22/2005 221,077 OPENSS052287-0 95
COLE HALL RENOVATION 3/22/2006 2,072,438 OPENSS060631-0 95
REPLACEMENT OF HVAC EQUIPMENT SERVING COLE HALL 3/22/2006 822,351 OPENSS060635-0 95
FIRE ALARM ADDITIONS 6/21/2006 22,000 OPENSS061203-0 0
DUMBWAITER CONTROL MODERNIZATION 05-311A 10/10/2006 700,000 OPENSS062061-0 100
M-433 REPLACE EXISTING DOOR WITH NEW RATED DUTCH DOOR 3/7/2007 5,000 OPENSS070321-0 100
M 15 ERGOROM ARM INSTALL 3/7/2007 8,500 OPENSS070323-0 95
M15 SOLARIUM MONITOR MOUNT 4/20/2007 8,500 OPENSS070619-0 100
07-394 FLUORO REPLACEMENT IN ROOM M345 AND M347 12/19/2007 454,000 OPENSS072439-0 100
M/L WIRELESS NETWORK ACCESS POINT INSTALL 1/8/2008 70,000 OPENSS080019-0 100
07-420 M-L COSMETIC UPGRADE OF SELECTED AREAS 3/19/2008 1,657,400 OPENSS080391-0 95
08-450B FLAT SCREEN INSTALLATION OF TV'S 14TH FL- LONG
HOSPITAL

4/8/2008 90,000 OPENSS080515-0 100

13TH FLOOR MISC FIRE ALARM & PAGING ADDITIONS 6/10/2008 18,000 OPENSS080883-0 100
6TH & 7TH FLOOR SECURITY ACCESS CONTROL (07-391A) 7/7/2008 180,800 OPENSS081087-0 95
MOFFITT HOSPITAL M140 ADMISSIONS OFFICE RENOVATION
(08-460)

7/28/2008 60,000 OPENSS081325-0 95

07-369B 2ND FLOOR M2 CAFE: SERVEY & DINING - PHASE 2 10/24/2008 5,400,000 OPENSS081917-0 75
SCHEDULING MONITORS AT ORS # 2, 5, 7, 22, 28 11/26/2008 15,000 OPENSS082107-0 100
07-373 MOFFITT VACUUM SYSTEM UPGRADES 12/22/2008 1,250,000 OPENSS082313-0 20
07-374 M/L HEATING HOT WATER UPGRADE 12/26/2008 77,681 OPENSS082317-0 95
09-505 L72 RADONC CT SCANNER REPLACEMENT 12/26/2008 199,694 OPENSS082319-0 100
08-408 SIMULATOR REPLACEMENT & UPGRADE 2/2/2009 471,584 OPENSS090141-0 85
M305 ADD EMERGENCY POWER OUTLET 2/4/2009 10,000 OPENSS090155-0 100
09-501 MOFFITT 11TH FLOOR RESIDENT SLEEP ROOM #1113 2/26/2009 151,537 OPENSS090279-0 95
08-423 BODY INTERVENTIONAL EQUIPMENT REPLACEMENT M/L 3 3/27/2009 739,058 OPENSS090467-0 95
09-511D MOFFITT SY08  JCAHO PFI SMOKE DETECTORS- PHASE
2

4/22/2009 40,000 OPENSS090599-0 100

09-511C LONG SYS 08 JCAHO PFI SMOKE DETECTORS - PHASE
2

4/22/2009 60,000 OPENSS090601-0 100

09-504 OR ELECTRICAL UPGRADE MOFFITT 4TH FLOOR 5/4/2009 650,000 OPENSS090671-0 100
SB 1838 - INSTALL NEW ABOVE CEILING COOLING UNIT IN ED
MED ROOM

5/13/2009 30,000 OPENSS090711-0 90

REROOF THE MOFFIT HOSPITAL BLDG AND RELATED MECHANICAL
PENTHOUSE ROOFS

5/15/2009 991,615 OPENSS090723-0 100

09-503 RELOCATION OF DECONTAM ROOM 6/8/2009 300,000 OPENSS090875-0 35

SMC109.RPT  v03252004
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County: 38 - SAN FRANCISCO

Facility: 12476 - UCSF Medical Center
505 Parnassus Avenue, San Francisco   94122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

RC-050 MOFFITT M1084 RENOVATION 6/15/2009 88,970 OPENSS090917-0 80
09-502 PRIDE PLACE (PHASE 2) 12 LONG COSMETIC UPGRADE 7/2/2009 930,000 OPENSS091053-0 75
 09-523 STERILE PROCESSING DEPARTMENT UPGRADE 8/5/2009 1,715,000 OPENSS091329-0 10
 09-523 STERILE PROCESSING DEPARTMENT UPGRADE 8/5/2009 1,715,000 OPENSS091329-0 10
09-519 ADULT EPILEPSY EQUIPMENT REPLACEMENT M/L 8 8/24/2009 290,000 OPENSS091401-0 100
SB 1838 09-558 INSTALLATION OF 2 NEW ANALYSERS IN LAB
RML554

9/2/2009 10,000 OPENSS091475-0 95

CC-175 MOFFITT HOSPITAL ADD DOOR HOLD OPEN M830A 10/1/2009 4,000 OPENSS091491-0 100
CC-175 MOFFITT HOSPITAL ADD DOOR HOLD OPEN M830A 10/1/2009 4,000 OPENSS091491-0 0
CC-174 MOFFITT HOSPITAL ADDITIONAL DOOR HOLD OPEN M622 10/1/2009 4,000 OPENSS091493-0 0
PCUP MODICON CONTROL SYSTEM REPLACEMENT 9/23/2009 134,000 OPENSS091607-0 30
DEMO OF N2&CO2 MANIFOLD/STORAGE ADD H BOTTLE RACKS
RPLC COMPRESSED NITRO SYS/W BLK STORAGE SYS.

10/6/2009 150,000 OPENSS091675-0 20

LINEAR ACCELERATOR REPLACEMENT L43 11/4/2009 379,015 OPENSS091859-0 90
DC-615 PYXIS MACHINES REPLACEMENT - MOFFITT/LONG HOSP 11/18/2009 35,000 OPENSS091933-0 50
VIDEO CAMERA INSTALLATION FOR PET SCAN ROOM (L 355) 11/25/2009 9,500 OPENSS091979-0 100
08-401A WAY FINDING PROJECT PARNASSUS 11/25/2009 160,000 OPENSS091985-0 20
RESTROOMS UPGRADE LONG HOSPITAL GROUND FLOOR 12/1/2009 88,800 OPENSS092007-0 25
SB-1838-MOFFITT CHILLER RM STEAM FLOW METER SUPPORT 12/17/2009 3,000 OPENSS092107-0 100
10-573 M/L7 CHILDREN'S HOSPITAL MONITOR UPGRADE 12/17/2009 10,000 OPENSS092131-0 100
LOADING DOCK SAN-I-PAK SOLID WASTE TREATMENT SYSTEM &
TRASH COMPACTOR ON M/L LOADING DOCK

2/22/2010 120,000 OPENSS100293-0 0

AT &T MOBILITY ANTENNA INSTALLATION 2/24/2010 20,000 OPENSS100311-0 0
M/L EXTERIOR ANTENNA INSTALLATION 3/3/2010 10,000 OPENSS100355-0 0
RC-XXX M041A &L108 STERRAD MACHINE POWER OUTLET 3/3/2010 2,500 OPENSS100357-0 95
SB-1838-NEPTUNE UNIT INSTALL 3/10/2010 10,000 OPENSS100379-0 100
MOFFITT ITH FLOOR NORTH - NEURO INTENSIVE CARE UNIT
RENOVATION

3/17/2010 400,000 OPENSS100437-0 0

MOFFITT COOLING TOWER UPGRADE 3/24/2010 300,000 OPENSS100471-0 0
09-511E SMOKE DETECTOR, DOOR HOLD OPEN/TIMES/STROBES
INSTALLATION

4/7/2010 30,000 OPENSS100535-0 0

10-563 L1 PEDI URGENT CARE REMODEL 4/13/2010 1,000,000 OPENSS100577-0 20
09-511F CHANGE CONFERENCE RMS L442A & L442 B INTO
EQUIPMENT STORAGE

4/21/2010 36,591 OPENSS100629-0 0

10-58715 FLR PRIDE IN PLACE COSMETIC UPGRADE PROJECT 5/5/2010 417,630 OPENSS100725-0 15
08-411A MOFFITT 1ST FLOOR SMOKE BARRIER UPGRADE 5/5/2010 135,000 OPENSS100727-0 0
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County: 38 - SAN FRANCISCO

Facility: 12476 - UCSF Medical Center
505 Parnassus Avenue, San Francisco   94122

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

09-549 CONVERT TWO OFFICES INTO ONE NEW STAFF LOUNGE 5/5/2010 35,000 OPENSS100729-0 0
PARNASSUS INFRASTRUCTURE AIR COMPRESSOR REPLACEMENT 5/18/2010 600,000 OPENSS100807-0 0
PARNASSUS CENTRAL RECEIVING AREA SECURITY GATE 6/2/2010 50,000 OPENSS100909-0 0
10-613 MOFFIT BASEMENT ANDOVER UPGRADE 6/9/2010 40,000 OPENSS100943-0 85
REPLACEMENT OF EXISTING OVERHEAD SURGICAL LIGHTS IN
OR'S #1,3,5,6,11,12,16,17,18, & 19

6/9/2010 600,000 OPENSS100951-0 0

09-559 FAMILY LOUNGE AND CONSULTATION ROOM M979 6/16/2010 33,575 OPENSS101005-0 100
LONG 16TH FLOOR MEDICAL AIR UPGRADE 7/8/2010 950,000 OPENSS101193-0 0
RRU - 10-570 M/L ELECTRICAL LOAD SHED EQUIPMENT
UPGRADE

7/15/2010 44,249 OPENSS101259-0 0

09-515 CT SCAN EQUIPMENT REPLACEMENT 8/23/2010 412,000 OPENSS101609-0 0
10-619 RADIATION DETECTION, REMOTE MONITORING RADIO
REPEETER INSTALLATION

9/3/2010 35,000 OPENSS101671-0 0

10-619 RADIATION DETECTION, REMOTE MONITORING RADIO
REPEETER INSTALLATION

9/3/2010 35,000 OPENSS101671-0 0

SB 1838-PARNASSUS CUP GAS TURBINE STARTER REPLACEMENT 9/8/2010 45,000 OPENSS101699-0 100
11-641 PEDIATRIC SLEEP STUDY ROOM M7 9/13/2010 26,194 OPENSS101729-0 0
11-XXX M N DOOR REPLACEMENT 9/15/2010 20,000 OPENSS101745-0 0
10-577 PRIDE IN PLACE-9 LONG COSMETIC UPGRADE 9/15/2010 900,030 OPENSS101747-0 0
INSTALL NEW EMERGENCY POWER RECEPTACLE FOR CRASH CART 9/22/2010 3,585 OPENSS101805-0 0
10-600 PRIDE IN PLACE -L8 COSMETIC UPGRADE 9/22/2010 1,000,000 OPENSS101807-0 0
10-600A PRIDE IN PLACE-M8 SOUTH COSMETIC UPGRADE 10/6/2010 250,000 OPENSS101899-0 0
11-622 TELEVISION REPLACEMENT AT 6-LONG HOSP. 10/12/2010 28,000 OPENSS101931-0 0
RRU - 10-617 LONG HOSPITAL L-5 STEREOTAXIS REPLACEMNT
AND PYSIX INSTALL

11/10/2010 40,000 OPENSS102195-0 0

RRU - (11-646) PED INFUSTION STATION M601 11/17/2010 48,000 OPENSS102239-0 0
11-644 APEX WORK STATION INSTALL ALONG 10 &11 12/2/2010 60,000 OPENSS102367-0 0
L 1179 CONFERENCE ROOM MONITOR INSTALL 12/15/2010 14,500 OPENSS102449-0 0
10-583 FIRE ALARM PANEL UPGRADE 12/22/2010 600,000 OPENSS102583-0 0
RRU - (M7402) AUDIO VISUAL EQUIPMENT AND DATA
INSTALLATION

12/22/2010 68,440 OPENSS102585-0 0

11-647 SURGERY WAITING COSMETIC UPGRADE 12/29/2010 35,000 OPENSS102665-0 0
11-638  IMPROVEMENT TO EXISTING SOILED UTILITY ROOM 12/29/2010 40,000 OPENSS102667-0 0
M11 ICU N.& E HAND GEL CAMERA INSTALL 1/4/2011 55,000 OPENSS110021-0 0
RRU - 11-649 M13 SATELLITE PHARMACY EXHAUSE FAN
INSTALLATION

1/11/2011 40,000 OPENSS110057-0 0
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County: 38 - SAN FRANCISCO

94
50,647,814

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12476

Facility: 12443 - UCSF Medical Center at Mount Zion
1600 Divisadero Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

06-346A SPC-2 STRENGTHENING OF BLDG B & D 11/27/2007 6,421,000 OPENHS072167-0 0
OXYGEN TANK RELOCATION 10/23/2008 423,500 OPENHS081903-0 20
07-390A STORAGE ROOM REMODEL 4TH FLOOR B BLDG. 11/26/2007 200,000 OPENSS072161-0 95
(07-390C) REMODEL OF SURGICAL FLOOR  (MZ CLINICAL
UPGRADE)

12/26/2007 6,926,192 OPENSS072527-0 90

SB1838 - ADDITION OF 2 ANALYZERS TO CLINICAL LAB 6/10/2008 40,968 OPENSS080893-0 85
STERILE PROCESSING RENOVATION 8/6/2008 650,000 OPENSS081377-0 100
USSF MT ZION NPC - 3 SEISMIC REHABILIATION 10/23/2008 10,698,960 OPENSS081901-0 0
09-527 CONVERSION TO OFFICE SPACE MZ B5 & RMS 535-537 10/28/2008 25,000 OPENSS081937-0 100
MZ WIRELESS NETWORK ACCESS POINT INSTALL 11/26/2008 70,000 OPENSS082105-0 95
08-422A MZ A1 IT CABINET ADDITIONAL OUTLET 5/27/2009 50,000 OPENSS090767-0 95
09-560 MZ NEW COFFEE CART 9/17/2009 55,000 OPENSS091489-0 95
09-525 RECEPTION COUNTER UPGRADE IN A BLGG. 3RD FL MT.
ZION

12/9/2009 7,000 OPENSS091497-0 0

DC-602 NEW CIRCUIT INSTALL - PREP KITCHEN B BLDG
BASEMENT B003

11/5/2009 6,000 OPENSS091875-0 100

08-401B WAY FINDING PROJECT MT ZION 11/25/2009 90,000 OPENSS091983-0 0
DC-615B REPLACEMENT OF EXISTING MED SUPPLY DISPENSERS
WITH WIRE CARTS

1/6/2010 3,000 OPENSS100025-0 0

SB-1838 PROVIDE FLOOR ANCHORAGE FOR TWO ANALYZERS &
INSTALL NEW BENCHTOP SLIDE MAKER

3/3/2010 32,500 OPENSS100359-0 25

MODIFICATIONS TO A-3 PRE-OP NURSE STATION & PHYSICIANS
LOUNCE

4/7/2010 45,000 OPENSS100533-0 20

INSTALL NEW LIQUID NITROGEN FREEZERS IN STORE ROOM
B002

4/28/2010 68,200 OPENSS100687-0 0

09-542MZB-262 PATHOLOGY 5/5/2010 156,415 OPENSS100723-0 10
10-608 PBX OPERATOR MOVED TO MT ZION 5/20/2010 20,000 OPENSS100823-0 100
09-512 BMZ ADDITIONAL DETECTORS AND ANNUNCIATORS 5/20/2010 7,600 OPENSS100825-0 100
CC-182 MZ I-LAND SYSTEM ENHANCEMENT 9/15/2010 2,000 OPENSS101743-0 0
10-581-REMODEL MAIN PHARMACY FOR CANCER CENTER
INFUSION

12/8/2010 450,000 OPENSS102397-0 0

08-422 A-1 CT SCAN REPLACEMENT 12/27/2010 475,000 OPENSS102619-0 0
INTERVENTIONAL ROOM A237 RADIOLOGY EQUIPMENT
REPLACEMENT

12/30/2010 350,000 OPENSS102673-0 0
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County: 38 - SAN FRANCISCO

25
27,273,335

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12443

Facility: 18181 - UCSF Medical Center Mission Bay
Corner of 3rd St and Mariposa, San Francisco   94158

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

BKS

PPR - NEW MEDICAL CENTER 4/17/2008 435,000,000 OPENIS080619-0 0
STRUCTURE 7/22/2008 0 OPENIS080619-1 0
REMAINING BUILDING INFORMATION 7/22/2008 0 OPENIS080619-2 2
SITE/FIREWATER 7/22/2008 0 OPENIS080619-3 0
FIRE ALARM 3/4/2010 0 OPENIS080619-4 0
FIRE PROTECTION 3/4/2010 0 OPENIS080619-5 0
IMAGING ROOMS & EQUIPMENT 3/4/2010 0 OPENIS080619-6 0
MASS EXCAVATION 3/4/2010 0 OPENIS080619-7 95
PPR - ENERGY CENTER 4/17/2008 50,000,000 OPENIS080621-0 0
STRUCTURE 7/22/2008 0 OPENIS080621-1 0
REMAINING BUILDING INFORMATION 7/22/2008 0 OPENIS080621-2 0

11
485,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18181

Facility: 22477 - Victorian Health Care Center
2121 Pine Street, San Francisco   94115

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Cozad

SB 1838-UPGRADE EXISTING ANSUL SYSTEM TO UL300 9/1/2010 5,778 OPENSS101657-0 0
RRU - EMERGENCY GENERATOR PROJECT 10/5/2010 50,000 OPENSS101885-0 0

2
55,778

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22477

305Count of Projects for this County:  

2,331,837,053Total Cost for SAN FRANCISCO County
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County: 39 - SAN JOAQUIN

Facility: 25217 - Arbor Convalescent Hospital
900 North Church Street, Lodi   95240

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

REPAIR WASTE LINE - SHOWER ROOM AND KITCHEN AREA -
REPLACE EXHAUST FAN

10/14/2008 20,000 OPENSS081837-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25217

Facility: 20739 - Beverly Healthcare Center
4545 Shelley Court, Stockton   95207

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

EMERGENCY GENERATOR & HVAC REPLACEMENTS 1/15/2008 125,000 OPENSS080067-0 0

1
125,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20739

Facility: 20755 - Beverly Manor Of Stockton
2740 North California Street, Stockton   95204

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

HVAC REPLACEMENT 4/18/2008 5,000 OPENSS080583-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20755

Facility: 20728 - Chateau Convalescent Hospital #568
1221 Rose Marie Lane, Stockton   95207

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

DOOR ADDITION AND RELOCATION 7/10/2007 3,000 OPENGS071197-1 100
DOOR ADDITION AND RELOCATION 7/10/2007 3,000 OPENGS071197-1 100
NURSE STATION & CABINET REPLACEMENT 8/15/2008 30,000 OPENSS081441-0 25
SHOWER REMODEL 8/3/2009 135,364 OPENSS091291-0 0
SHOWER REMODEL 8/3/2009 135,364 OPENSS091291-0 75
SHOWER REMODEL 8/3/2009 135,364 OPENSS091291-0 0
EMERGENCY GENERATOR REPLACEMENT 8/4/2009 240,000 OPENSS091305-0 0
EMERGENCY GENERATOR REPLACEMENT 8/4/2009 240,000 OPENSS091305-0 0
RRU - EVAPORATIVE COOLER REPLACEMENT 8/3/2010 6,000 OPENSS101423-0 70
SB 1838 - WATER HEATER REPLACEMENT 12/20/2010 20,000 OPENSS102545-0 0
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County: 39 - SAN JOAQUIN

Facility: 20728 - Chateau Convalescent Hospital #568
1221 Rose Marie Lane, Stockton   95207

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

SB 1838 - AIR HANDLER UNIT REPLACEMENT 1/4/2011 32,000 OPENSS110025-0 0

11
980,092

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20728

Facility: 10729 - Dameron Hospital
525 West Acacia, Stockton   95203

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

CENTRAL PLANT 3/29/2001 9,020,000 OPENHS010759-0 100
CENTRAL UTILITY PLANT CONNECTION TO HOSPITAL 7/28/2004 500,000 OPENHS041547-0 90
NEW HOSPITAL ADDITION PROJECT 2/24/2010 82,111,131 OPENHS100315-0 0
DAMERON HOSPITAL-MAKE READY-FINAL CD PROJECT 1/4/2011 4,581,735 OPENHS110017-0 0
STEAM BOILER AND WATER HEATER REMODEL 10/27/2003 250,000 OPENSS032471-0 90
STEAM BOILER AND WATER HEATER REMODEL 10/27/2003 250,000 OPENSS032471-0 0
NEW HYDRONICS, PIPING & CONNECTIONS 12/22/2004 300,000 OPENSS043023-0 90
PNEUMATIC TUBE SYSTEM INSTALLATION 3/8/2006 256,232 OPENSS060495-0 10
NPC-2 EQUIPMENT ANCHORAGE 12/20/2006 50,000 OPENSS062391-0 0
SB-1953 MATERIAL TESTING OF 1967 BUILDING 2/6/2007 10,000 OPENSS070177-0 0
WASHER DISINFECTOR/STERILIZER REPLACEMENT 8/29/2007 45,000 OPENSS071569-0 99
MEDICAL RECORDS 11/19/2007 40,000 OPENSS072125-0 90
MEDICAL RECORDS 11/19/2007 40,000 OPENSS072125-0 99
PHASE 4 MECHANICAL (MED GAS, DOM PIPING, HUM REMOVAL) 12/18/2007 300,000 OPENSS072377-0 0
PHASE 3 ELECTRICAL SYSTEM 12/21/2007 300,000 OPENSS072433-0 0
CATH LAB 1 EQUIPMENT REPLACEMENT 10/30/2008 100,000 OPENSS081955-0 5
SB 1838 - SECURITY OFFICE REMODEL 11/21/2008 35,000 OPENSS082085-0 0
SB 1838 / RADIOLOGY OFFICE REMODEL 1/26/2009 7,500 OPENSS090107-0 90
SB 1838 - UPGRADE KITCHEN HOOD FIRE SUPPRESSION SYSTEM 8/13/2009 7,896 OPENSS091369-0 0
MAKE READY - SITE ELECTRICAL SWITCHGEAR PROJECT 12/21/2010 2,056,384 OPENSS102575-0 0

20
100,260,878

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10729

Facility: 23998 - Delta Rehabilitaion and Care Center - Lodi
1334 South Ham Lane, Lodi   95242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong
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County: 39 - SAN JOAQUIN

Facility: 23998 - Delta Rehabilitaion and Care Center - Lodi
1334 South Ham Lane, Lodi   95242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

INSTALL NURSE CALL SYSTEM 2/15/2008 25,445 OPENSS080235-0 0

1
25,445

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23998

Facility: 20744 - Delta Valley Convalescent Hospital
1032 North Lincoln Street, Stockton   95203

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Azevedo

REPLACE HOOD SUPPRESSION SYSTEM 10/5/2010 9,000 OPENSS101871-0 0

1
9,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20744

Facility: 10745 - Doctors Hospital of Manteca
1205 East North St., Manteca   95336

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

REPLACE PORTION OF ROOF AND REPLACE 2 AIR HANDLER
WITH...

8/19/2010 3,000,000 OPENHS101587-0 0

RADIOLOGY ROOM #2 6/10/2002 90,000 OPENSS021377-0 0
ADMITTING REMODEL 4/14/2004 30,000 OPENSS040645-0 90
ENDOSCOPY 3/10/2005 275,000 OPENSS050561-0 99
SB 1838 - REPLACE DOOR HARDWARE & INSTALL CT SCAN
INJECTOR

9/21/2009 3,780 OPENSS091589-0 0

SB 1838 - CLEAN AGENT FIRE SUPPRESSION SYSTEM
REPLACEMENT

11/12/2009 15,274 OPENSS091901-0 0

SERVER ROOM CLEAN AGENT SYSTEM 11/23/2009 23,139 OPENSS091965-0 0
SB 1838 - RELOCATE (E) PANEL TO OPPOSITE SIDE OF WALL 4/8/2010 5,736 OPENSS100551-0 0
SB 1838 SERVER ROOM 8/3/2010 10,000 OPENSS101425-0 0
SB 1838 - PHONE ROOM 8/3/2010 10,000 OPENSS101427-0 0
SB 1838 - PROVIDE POWER CONNECTIONS FOR TWO NEW UPS'S 12/3/2010 38,150 OPENSS102369-0 0
ED RENOVATION 1/4/2011 750,000 OPENSS110003-0 0

12
4,251,079

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10745

SMC109.RPT  v03252004
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County: 39 - SAN JOAQUIN

Facility: 16324 - KAISER FOUNDATION HOSPITAL - MANTECA
1777 W. Yosemite Ave., Manteca   95336

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101323-0 0
149-164 CT/MRI MOBILE PAD 9/15/2009 350,000 OPENHS091555-0 0
SB 1838 - RESTROOM SINK REPLACEMENT AND CORRIDOR
HANDRAIL REPLACEMENT

6/27/2007 16,500 OPENSS071073-0 100

CHILLER REPLACEMENT (149-909-01) 10/3/2007 3,373,276 OPENSS071843-0 70
149-171 RADIOLOGY EQUIPMENT REPLACEMENT 7/14/2009 325,000 OPENSS091177-0 100
SB 1838 - OR #1 & #2 LIGHT REPLACEMENT (149-185) 2/17/2010 40,000 OPENSS100265-0 95
BARRIER REMOVAL (149-965-01) 4/7/2010 300,000 OPENSS100537-0 0
EXTERIOR BARRIER REMOVAL (149-965-01) 6/10/2010 48,000 OPENSS100967-0 0
BOILERS REPLACEMENT 8/16/2010 775,000 OPENSS101559-0 0
SB 1838 TV AND TV MOUNTS REPLACEMENT (149-191) 10/26/2010 44,500 OPENSS102047-0 0
FIRE ALARM REPLACEMENT 12/27/2010 550,000 OPENSS102633-0 0

11
5,822,276

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16324

Facility: 10743 - Lodi Memorial Hospital
975 South Fairmont Avenue, Lodi   95240

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

SOUTH WING ADDITION 12/30/2004 69,301,512 OPENHS043063-0 99
CENTRAL UTILITY PLANT & INFRASTRUCTURE 2/15/2006 11,045,000 OPENHS060323-0 95
CENTRAL UTILITY PLANT & INFRASTRUCTURE 2/15/2006 11,045,000 OPENHS060323-0 95
DIETARY EXPANSION 12/24/2007 10,153,384 OPENHS072467-0 0
REPLACE AUTOMATIC TRANSFER SWITCH 6/1/2009 80,000 OPENSS090799-0 0
EQUIPMENT REPLACEMENT AND ENLARGING (E) RAD ROOM 6/17/2009 567,000 OPENSS090937-0 80
EQUIPMENT REPLACEMENT AND ENLARGING (E) RAD ROOM 6/17/2009 567,000 OPENSS090937-0 0
MORGUE 10/15/2009 836,524 OPENSS091735-0 95
SB 1838 - REMODEL OF CONFERENCE ROOM 7/30/2010 36,461 OPENSS101405-0 99
CONVERT (E) MED SURG TO INPATIENT PHYSICAL REHAB UNIT 1/5/2011 179,750 OPENSS110031-0 0

10
103,811,631

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10743

SMC109.RPT  v03252004
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County: 39 - SAN JOAQUIN

Facility: 10741 - Lodi Memorial Hospital - West
800 So. Lower Sacramento Road, Lodi   95242

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

AC UNIT REPLACEMENT 6/1/2009 40,000 OPENSS090797-0 0
GENERATOR REPLACEMENT 6/1/2009 50,000 OPENSS090801-0 0

2
90,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10741

Facility: 22711 - Manteca Nursing & Rehabilitation Center
410 Eastwood Avenue, Manteca   95336

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Fong

REPLACE FIRE ALARM DEVICES 12/13/2007 186,493 OPENSS072321-0 0

1
186,493

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22711

Facility: 25811 - New Hope Care Center
2586 Buthmann Road, Tracy   95376

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

REROOF 8/21/2007 185,250 OPENSS071519-0 0

1
185,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25811

Facility: 20748 - Palm Haven Care Center
469 East North Street, Manteca   95336

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

AB 2632 ANSUL R-102 RESTAURANT FIRE SUPPRESSION SYSTEM 7/15/2009 3,292 OPENSS091199-0 99

1
3,292

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20748

Facility: 22628 - Plymouth Square
1319 North Madison Street, Stockton   95202

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

UL 300 HOOD SYSTEM UP-GRADE 10/29/2009 7,092 OPENSS091827-0 0
RRU  - EMERGENCY COOLING FOR ELEVATOR EQUIPMENT ROOM 7/15/2010 29,000 OPENSS101255-0 0

SMC109.RPT  v03252004
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County: 39 - SAN JOAQUIN

2
36,092

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22628

Facility: 10753 - San Joaquin General Hospital
500 West Hospital Rd., French Camp   95231

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

CLINICAL LABORATORY REPLACEMENT 6/25/2003 6,730,163 OPENHS031313-0 95
GAMMA CAMERA REPLACEMENT 12/3/2008 30,000 OPENSS082167-0 0

2
6,760,163

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10753

Facility: 10750 - St. Joseph's Medical Center of Stockton
1800 North California Street, Stockton   95204

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

WOMEN & CHILDREN PAVILION 7/31/2003 71,563,000 OPENHS031825-0 80
MRI EQUIPMENT INSTALLATION 8/23/2010 830,000 OPENHS101615-0 0
MASTER - SB 499: VSI-BLDG 4, WEST WING(PREV PPR, SEE
MEMO)

12/25/2008 8,370,000 OPENIS090033-0 0

MATERIALS TESTING PROGRAM 1/12/2009 0 OPENIS090033-1 0
WEST WING & ELEVATOR ADDITION - PATIENT TOWER SEISMIC
UPGRADE - INCREMENT 2 - PPR

1/12/2009 0 OPENIS090033-2 0

AIR HANDLER REPLACEMENT 9/2/2003 29,544 OPENSS032089-0 0
FIRE ALARM DEVICE UPGRADE 5/11/2004 120,000 OPENSS040835-0 0
RADIOLOGY CT SCANNER REPLACEMENT 2/16/2006 205,063 OPENSS060347-0 99
LAUNDRY AQUA RECYCLE PROJECT 3/28/2007 25,000 OPENSS070473-0 0
LINEAR ACCELERATOR EQUIP REPLACE 5/30/2007 650,000 OPENSS070855-0 0
INSTALL NEW COOLING TOWER 12/24/2007 225,000 OPENSS072471-0 0
CENTRAL PROCESSING EQUIPMENT REPLACEMENT 3/17/2008 130,000 OPENSS080367-0 0
CATH LAB# 2 8/13/2008 308,869 OPENSS081419-0 100
CATH LAB #3 8/14/2008 232,679 OPENSS081423-0 0
SB 1838 - CAFETERIA HOOD FIRE SUPPRESSION SYSTEM 11/21/2008 16,303 OPENSS082083-0 0
SURGERY AIR HANDLER REPLACEMENT 1/14/2010 1,365,000 OPENSS100081-0 0
OUTPATIENT SURGERY ROOF REPLACEMENT 6/17/2010 308,093 OPENSS101013-0 0

17
84,378,551

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10750

SMC109.RPT  v03252004
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County: 39 - SAN JOAQUIN

Facility: 10757 - Sutter Tracy Community Hospital
1420 North Tracy Blvd., Tracy   95376

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

INSTALL NEW PAGING SYSTEM AND MICROWAVE ANTENNA 7/2/2004 15,000 OPENSS041205-0 0
NURSE CALL UPGRADE 10/20/2005 250,000 OPENSS052477-0 0
AIR HANDLER REPLACEMENT 12/13/2005 300,000 OPENSS052941-0 0
PHARMACY REMODEL 1/3/2006 100,000 OPENSS060013-0 100
DIETARY DEPARTMENT REMODEL 5/10/2006 100,000 OPENSS060921-0 0
RAD ROOM #2 EQUIPMENT REPLACEMENT 6/13/2006 100,000 OPENSS061143-0 0
BOILER ROOM EQUIPMENT REPLACEMENT 1/24/2007 400,000 OPENSS070117-0 0
CT SCANNER EQUIPMENT REPLACEMENT 9/17/2007 242,748 OPENSS071735-0 100
ELECTRIC DOOR 3/17/2009 11,535 OPENSS090373-0 0
INSTALL KITCHEN HOOD SUPPRESION SYSTEM 5/13/2009 10,000 OPENSS090701-0 0
SB 1838 - TRANSFORMER REPLACEMENT 1/12/2010 6,000 OPENSS100065-0 0
SB 1838 - INSTALLATION OF IP BASED (LOW VOLTAGE)
EMPLOYEE TIME CLOCKS AND RELATED CABLING

9/9/2010 12,000 OPENSS101709-0 0

12
1,547,283

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10757

Facility: 20758 - Tracy Convalescent 7 Rehabilitation Center
545 West Beverly Place, Tracy   95376

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

INSTALL ANSUL R-102 FIRE SUPPRESION 7/7/2009 5,000 OPENGS091115-1 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20758

Facility: 25872 - Valley Gardens Health Care & Rehabilitation Center
1517 Knickerbocker, Stockton   95210

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Azevedo

INTERIOR FINISH REFRESH & ELECTRICAL FIXTURE
REPLACEMENT

8/24/2010 1,000,000 OPENSS101621-0 0

1
1,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25872

SMC109.RPT  v03252004
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County: 39 - SAN JOAQUIN

Facility: 26084 - WAGNER HEIGHTS NURSING & REHABILITATION
9289 Branstetter Place, Stockton   95209

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

REPLACE KITCHEN HOOD SUPPRESSION SYSTEM 9/8/2009 6,000 OPENSS091519-0 99

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26084

Facility: 25718 - Whispering Hope Care Center
5320 Carrington Circle, Stockton   95210

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Azevedo

RRU - ANSUL 102 FIRE HOOD SUPRESSION SYSTEM 12/14/2010 4,000 OPENSS102445-0 0

1
4,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25718

Facility: 20735 - Wine Country Care Center
321 West Turner Road, Lodi   95240

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Fong

FIRE SUPPRESSION SYSTEM 8/3/2006 5,000 OPENGS061563-1 0
RRU - NEW NURSE CALL SYSTEM 6/17/2010 75,000 OPENSS101017-0 0
REPAIR OF EXTERIOR WALL DUE TO CAR ACCIDENT 7/20/2010 32,914 OPENSS101289-0 0

3
112,914

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20735

114Count of Projects for this County:  

309,625,440Total Cost for SAN JOAQUIN County

SMC109.RPT  v03252004
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County: 40 - SAN LUIS OBISPO

Facility: 10766 - Arroyo Grande Community Hospital
345 South Halcyon Road, Arroyo Grande   93420

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

Annual Permit Master Record 7/21/2010 0 OPENGS101301-0 0
RRU - PATIENT TELEVISION INSTALLATION 7/21/2010 8,000 OPENGS101301-1 0
REHAB UNIT TEMPORARY CONSTRUCTION EGRESS 8/17/2010 15,000 OPENGS101301-2 0
14 BED ACUTE REHAB UNIT REMODEL & ADDITION 12/17/2009 1,000,000 OPENHS092115-0 0
IT EQUIPMENT UPGRADE 4/26/2010 45,000 OPENSS100665-0 0
SB 1838 -- HVAC UNIT REPLACEMENT 6/28/2010 30,000 OPENSS101113-0 0

6
1,098,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10766

Facility: 38874 - Central Coast Kidney Disease Center
230 Station Way, Suite A, Arroyo Grande   93420

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Haggarty

CHRONIC OUTPATIENT DIALYSIS FACILITY 1/20/2006 290,000 OPENES060149-0 0

1
290,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 38874

Facility: 20769 - Danish Care Center
10805 El Camino Real, Atascadero   93422

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Haggarty

UTILITY CONNECTION TO EXISTING BUILDING 4/17/2007 4,000 OPENGS061297-2 50
FIRE ALARM TAMPERSWITCH & FLOW VALVE CONNECTION TO NEW
LAUNDRY

4/23/2007 1,000 OPENGS061297-3 0

2
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20769

Facility: 12964 - French Hospital Medical Center
1911 Johnson Avenue, San Luis Obispo   93401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

ENLARGE THREE CORRIDOR IN NON BEARING WALLS TO MEET
ADA

5/9/2005 1,800 OPENGS042137-2 94

WALL MOUNTED T.V. 3/21/2007 37,600 OPENGS062097-2 25
RESTROOM DOORS UPGRADE 4/5/2007 2,000 OPENGS062097-3 0

SMC109.RPT  v03252004
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County: 40 - SAN LUIS OBISPO

Facility: 12964 - French Hospital Medical Center
1911 Johnson Avenue, San Luis Obispo   93401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Haggarty

MED SURG NURSE STATION UPGRADE 12/2/2009 1,500 OPENGS091365-3 0
Annual Permit Master Record 10/14/2010 0 OPENGS101955-0 0
CAFETERIA REFURBISHMENT 10/14/2010 4,000 OPENGS101955-1 0
ENGINEERING DEPT. DOOR UPGRADE 12/29/2010 4,000 OPENGS101955-2 0
ICU/CCU EXPANSION 12/24/2007 500,000 OPENHS072465-0 0
OUTPATIENT HOLDING & G.I. LAB REMODEL 4/20/2010 750,000 OPENHS100623-0 0
CATH LAB EQUIPMENT 1/28/2005 330,000 OPENSS050325-0 0
BOILER & WATER SOFTENER REPLACEMENT 1/23/2008 80,000 OPENSS080115-0 25
PHARMACY REMODEL 3/27/2008 30,000 OPENSS080447-0 0
PBX EQUIPMENT UPGRADE 12/17/2009 20,000 OPENSS092117-0 0
IT EQUIPMENT UPGRADE 4/26/2010 50,000 OPENSS100667-0 0
EMERGENCY DEPARTMENT CORRIDOR DOOR UPGRADE 10/14/2010 2,000 OPENSS101951-0 0
EMERGENCY DEPARTMENT CORRIDOR DOOR UPGRADE 10/14/2010 2,000 OPENSS101951-0 0

16
1,814,900

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12964

Facility: 10778 - Sierra Vista Regional Medical Center
1010 Murray Street, San Luis Obispo   93405

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Haggarty

REPLACE EXISTING WINDOWS 4/4/2008 10,615 OPENSS080505-0 50
CATH LAB INSTALLATION/REMODEL 10/28/2008 360,000 OPENSS081935-0 0

2
370,615

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10778

Facility: 13999 - Twin Cities Community Hospital
1100 Las Tablas Road, Templeton   93465

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

STERILIZER DOOR REPLACEMENT 5/24/2004 1,200 OPENGS032803-2 50
CT POWER CONNECTION 2/20/2008 1,200 OPENGS072229-1 0
CONVERT PRESENT OB UNIT INTO GUARDING MEDICAL UNIT 11/27/2006 2,899,940 OPENHS062267-0 100
DOOR REPLACEMENT AT CORDOR 9/8/2006 50,000 OPENSS061849-0 75
NURSE CALL REPLACEMENT 3/19/2007 25,000 OPENSS070393-0 94
AIR COMPRESSOR REPLACEMENT 6/13/2007 5,000 OPENSS070977-0 85

SMC109.RPT  v03252004
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County: 40 - SAN LUIS OBISPO

Facility: 13999 - Twin Cities Community Hospital
1100 Las Tablas Road, Templeton   93465

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

 OUTPATIENT SERVICES REMODEL 10/31/2007 700,000 OPENSS072003-0 0
 OUTPATIENT SERVICES REMODEL 10/31/2007 700,000 OPENSS072003-0 100
 OUTPATIENT SERVICES REMODEL 10/31/2007 700,000 OPENSS072003-0 100
SELECTIVE ACCESSIBILITY UPGRADE MED-SURG 3/28/2008 200,000 OPENSS080451-0 0
 STERILIZER EQUIPMENT CHANGE OUT 11/26/2008 35,000 OPENSS082121-0 0
MRI & DIGITAL RAD ROOM REMODEL 1/7/2009 500,000 OPENSS090025-0 0
SELECTIVE ACCESSIBILITY UPGRADE ULTRASOUND SUITE
REMODEL

3/24/2009 120,000 OPENSS090419-0 0

NEW DATA CABLE ROUTING 7/15/2010 2,583 OPENSS101251-0 0
RRU - HVAC UPGRADE FOR TELECOM ROOM & NEW DATA CABLING 8/3/2010 82,500 OPENSS101455-0 0
RRU - MED SURG CORRIDOR ACOUSTICAL CEILING TILE
INSTALLATION

9/16/2010 26,650 OPENSS101773-0 0

16
6,049,073

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13999

Facility: 20771 - Woodside Nursing & Rehab Center
1425 Woodside Drive, San Luis Obispo   93401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

REPLACE FIRE ALARM SYSTEM & INSTALL DELAY EGRESS LOCKS 1/5/2006 72,300 OPENSS060025-0 0

1
72,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20771

44Count of Projects for this County:  

9,699,888Total Cost for SAN LUIS OBISPO County

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 20822 - A & C Convalescent Hospital of Millbrae
33 Mateo Avenue, Millbrae   94030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

RE ROOF 1/28/2005 73,500 OPENSS050235-0 85
RRU - UPGRADE FIRE SUPRESSION HOOD IN KITCHEN 11/9/2010 3,800 OPENSS102189-0 0

2
77,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20822

Facility: 20780 - Brookside Convalescent Hospital
2620 Flores Street, San Mateo   94403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Norman

RRU - EMERGENCY REPLACMENT OF FIRE ALARM SYSTEM 12/20/2010 88,490 OPENSS102531-0 0

1
88,490

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20780

Facility: 22652 - Burlingame Health Care Center D/P SNF
1100 Trousdale Drive, Burlingame   94010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Zelnik

INSTALL NEW TRENCH & FLOOR DRAINS IN KITCHEN AREA 11/8/2005 7,500 OPENSS052635-0 100
LIGHTING RETROFIT 11/24/2008 40,000 OPENSS082103-0 100
SB 1838 - INSTALL RETHERM UNITS 12/11/2008 40,000 OPENSS082233-0 95
SB 1838-SMOKING SHELTER INSTALLATION 7/7/2010 10,000 OPENSS101183-0 0
WATER INFILTRATION CORRECTIONS 12/21/2010 125,000 OPENSS102569-0 0

5
222,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22652

Facility: 20784 - Carlmont Convalescent Hospital
2140 Carlmont Drive, Belmont   94002

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

RETAINING WALL AND RECONSTRUCTION 12/16/2003 75,000 OPENSS040025-0 75

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20784

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 10797 - Kaiser Foundation Hospital-Redwood City
1150 Veterans Boulevard, Redwood City   94063

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

SB 1838 ROOM 4B9 MICROSCOPE INSTALLATION 4/2/2008 19,000 OPENGS071169-2 100
REPLACE FIVE (5)  COUNTERTOPS IN ER 9/10/2008 30,000 OPENGS081061-1 100
IT CABINET INSTALLATION 11/17/2008 1,700 OPENGS081061-2 100
SB1838 - ROOM 4B15 MICROSCOPE INSTALLTION 12/26/2008 7,000 OPENGS081061-3 100
Annual Permit Master Record 8/4/2010 0 OPENGS101439-0 0
CENTRAL UTILITY PLANT 8/25/2009 40,000,000 OPENHS091429-0 0
(137-941) VETERAN'S ENTRY MAKE READY PROJECT 11/4/2009 540,000 OPENHS091865-0 15
(137-941) VETERAN'S ENTRY MAKE READY PROJECT 11/4/2009 540,000 OPENHS091865-0 70
(137-941) MR2.1 VETERAN'S ENTRY MAKE READY PROJECT -
PERMANENT WORK

6/15/2010 890,000 OPENHS100985-0 0

PPR- REPLACEMENT HOSPITAL 11/5/2008 185,000,000 OPENIS081979-0 0
 STRUCTURAL FRAMING AND FOUNDATION PACKAGE 12/23/2008 0 OPENIS081979-1 0
CORE & SHELL PACKAGE / MISC. STRUCTURAL ITEMS 12/23/2008 0 OPENIS081979-2 0
INTERIOR ARCHITECTURE AND MEP 12/23/2008 0 OPENIS081979-3 0
FIRE SPRINKLER 12/23/2008 0 OPENIS081979-4 0
FIRE ALARM 12/23/2008 0 OPENIS081979-5 0
KITCHEN PACKAGE 12/23/2008 0 OPENIS081979-6 0
MEP NON-OPA ANCHORAGE AND BRACING 12/23/2008 0 OPENIS081979-7 0
MEP EQUIPMENT ANCHORAGE 12/23/2008 0 OPENIS081979-8 0
TEST PROGRAM FOR GROUND IMPROVEMENTS 8/13/2010 0 OPENIS081979-9 0
TEST PROGRAM FOR UNDERGROUND CUT- OFF WALL 8/13/2010 0 OPENIS081979-10 0
PRODUCTION OF GROUND IMPROVEMENTS & CUT OFF WALL 11/29/2010 0 OPENIS081979-11 0
(137-408) SERVICE BLDG REPLACE HVAC AIR HANDLING UNITS 1/20/2009 421,200 OPENSS090083-0 0
(137-345)  NFCA HOSPITAL INPATIENT PHARMACY REMODEL 4/1/2009 120,000 OPENSS090489-0 100
(137-430) CHILLED WATER SYSTEM MODIFICATIONS 4/16/2009 300,000 OPENSS090567-0 0
(137-737-01) KPNS RWC CN 3708 ADDITION OF 3 ADDITION
TELECOMMUNICATION RELAY RACK

6/18/2009 175,000 OPENSS090943-0 0

HOSPITAL RELOCATION OF PYXIS-PHASE 1 10/5/2009 250,000 OPENSS091659-0 0
HOSPITAL STAFF TOILETS FOR ADA UPGRADES 12/30/2009 90,000 OPENSS092183-0 0
INSTALL BONE DENSITOMETER 2/9/2010 60,000 OPENSS100223-0 0
ADA CYCLE II 2/11/2010 1,600,000 OPENSS100251-0 0
MR3 - MED GAS SEGMENT FOR LATER USE 3/1/2010 9,000 OPENSS100343-0 0
REDWOOD CITY HOSPITAL SECURITY SYSTEM UPGRADE,
NUMEROUS DEVICES UPGDING SECURITY SYSTEM

3/23/2010 924,014 OPENSS100467-0 0

(137-444) DIGITAL MAMMOGRAPHY EQUIPMENT REPLACEMENT. 4/8/2010 165,000 OPENSS100561-0 0

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 10797 - Kaiser Foundation Hospital-Redwood City
1150 Veterans Boulevard, Redwood City   94063

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Norman

RRU - 137-454 INSTALL SECOND DIGITAL MAMMOGRAPHY
SYSTEM

6/3/2010 75,000 OPENSS100931-0 0

(137-453) INSTALL NEW RADIOLOGY SYSTEM RAD ROOM 3 6/21/2010 350,000 OPENSS101039-0 0
RRU - REPLACE DAMAGED OXYGEN PIPING 1/5/2011 20,000 OPENSS110033-0 0

35
231,586,914

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10797

Facility: 13086 - Kaiser Foundation Hospital-South San Francisco
1200 El Camino Real, South San Francisco   94080

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

BIO-MED CASEWORK INSTALLATION 11/29/2006 5,000 OPENGS061325-1 100
LAUNDRY STATIONARY LIFTER INSTALLATION 1/19/2007 3,000 OPENGS061325-3 100
DOOR INSTALLATION ON FIFTHE FLOOR 11/13/2008 2,000 OPENGS081069-1 0
Annual Permit Master Record 8/4/2010 0 OPENGS101447-0 0
ANGIOGRAPHY SUITE 2/22/2005 524,000 OPENSS050411-0 100
135-620 CHEMISTRY LAB REMODEL 12/12/2005 280,000 OPENSS052933-0 100
(135-639) 4 HOUR WALL INSTALLATION 10/30/2007 125,000 OPENSS072019-0 100
(135-965-01) VOLUNTARY BARRIER REMOVAL PROJECT KAISER
ADA CYCLE 2 HOSPITAL

7/8/2009 590,000 OPENSS091141-0 0

(135-965-02) VOLUNTARY BARRIER REMOVAL PROJECT ADA
CYCLE 2 HOSPITAL TOWER

7/8/2009 685,000 OPENSS091145-0 0

135-937 BUILDING ENVELOPE REPAIRS 7/15/2009 3,816,120 OPENSS091195-0 100
HOSPITAL UPGRADE MAIN ENTRANCE 9/30/2009 90,000 OPENSS091635-0 0
HOSPITAL SECURITY UPGRADE PROJECT 10/20/2009 500,000 OPENSS091763-0 0
PATIENT ROOM LIGHTING REPLACEMENT HOSPITAL 11/23/2009 453,200 OPENSS091961-0 0
INSTALLATION OF NEW STEAM BOILER 12/28/2009 227,800 OPENSS092169-0 0
ETO STERILIZER REPLACEMENT 4/22/2010 270,750 OPENSS100645-0 0
CT SCANNER VOLTAGE REGULATOR 4/28/2010 180,000 OPENSS100689-0 0
SB1838-WIRELESS ANTENNA INSTALLATION 6/22/2010 12,000 OPENSS101069-0 0
(135-745)REPLACE GENERATOR DAY TANKS 8/11/2010 246,300 OPENSS101511-0 0
(135-718) REPLACE HVAC REHEAT COILS AT OR & RECC 8/23/2010 210,000 OPENSS101613-0 0
RRU - (135-726) REPLACE AH #4 9/7/2010 275,000 OPENSS101675-0 0
(135-681) RAD RM 3 EQUIP REPLACEMENT 9/7/2010 110,000 OPENSS101677-0 0
(135-744) RAD RM 4 EQUIPMENT REPLACEMENT 9/21/2010 110,000 OPENSS101789-0 0
REPLACE & RELOCATE AH #5 11/1/2010 750,000 OPENSS102079-0 0
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County: 41 - SAN MATEO

Facility: 13086 - Kaiser Foundation Hospital-South San Francisco
1200 El Camino Real, South San Francisco   94080

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

SB 1838-ADD GROUNDING TO RACKS WITHIN SEVERAL TR ROOMS
IN THE HOSPITAL

12/1/2010 40,000 OPENSS102339-0 0

RRU - (135-742) NUCLEAR MED CAMERA REPLACEMENT 12/28/2010 80,600 OPENSS102657-0 0

25
9,585,770

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13086

Facility: 28203 - Lathrop Parc
134 Maple Street, Redwood  City   94063

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Norman

POST ACUTE RECOVERY CENTER 10/7/2009 36,000,000 OPENHS091689-0 0

1
36,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 28203

Facility: 16836 - Menlo Park Surgical Hospital
570 Willow Rd., Menlo Park   94025

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

HVAC EQUIPMENT REPLACEMENT 10/26/2010 297,411 OPENSS102035-0 0

1
297,411

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16836

Facility: 10786 - Mills Peninsula Health Center
100 South San Mateo Drive, San Mateo   94401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

BEHAVIORAL HEALTH 5/15/2009 8,600,000 OPENHS090721-0 0
CUP EMERGENCY POWER GENERATOR UPGRADE 10/20/2010 5,850,000 OPENHS102001-0 0
TELEPHONE MAINFRAME EQUIPMENT 5/10/2004 6,000 OPENSS040823-0 95
COMPOUND ROOM 12/9/2004 35,000 OPENSS042923-0 90
STERILIZER REPLACEMENT 7/21/2005 70 OPENSS051679-0 20
RADIOLOGY EQUIPMENT REPLACEMENT 3/22/2006 717,416 OPENSS060639-0 70
PYXIS INSTALLATION 4/16/2007 41,000 OPENSS070585-0 95
OR 5 & 6 LIGHT REPLACEMENT 7/9/2007 467,778 OPENSS071151-0 100
SB 1838 - PICIS INSTALLATION 5/13/2008 20,000 OPENSS080739-0 0

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 10786 - Mills Peninsula Health Center
100 South San Mateo Drive, San Mateo   94401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

THIRD FLOOR DEMOLITION 2/11/2009 64,320 OPENSS090207-0 0
SB 1838 - AUDIO BOOTH 5/14/2009 42,750 OPENSS090715-0 0
CHILLER RELOCATION 7/22/2009 2,929,127 OPENSS091241-0 0
SB-1838-INSTALL ANCHOR BOLTS @ SAFE 12/14/2009 8,000 OPENSS092069-0 0
SB-1838 SINK AND DOOR REPLACEMENT PROJECT 2/3/2010 33,000 OPENSS100187-0 0
SB-1838-PYXIS UNIT INSTALLATION 3/3/2010 29,000 OPENSS100369-0 0
SB 1838-REPLACE RETHERM UNIT 5/12/2010 25,000 OPENSS100777-0 0
SB 1838-5TH FLOOR HEADWALL REMOVAL 11/15/2010 45,000 OPENSS102201-0 0

17
18,913,461

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10786

Facility: 20794 - Mills-Peninsula Skilled Nursing
1609 Trousdale Drive, Burlingame   94010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

SB - 1838 PARTIAL RE-ROOF OF EXISTING BUILDING 7/3/2009 41,560 OPENSS091059-0 0
SB - 1838 PROJECT - INSTALL RETHERM UNIT 7/23/2009 10,000 OPENSS091253-0 0
SB 1838 - INSTALL RECEPTACLE 8/3/2009 49,350 OPENSS091295-0 94
SB 1838-BED PAN WASHER AND ICE MACHINE INSTALLATION 12/23/2010 49,999 OPENSS102605-0 0
SB 1838-ADA STAFF TOILET AND ENTRY DOOR UPGRADE 12/23/2010 49,000 OPENSS102607-0 0

5
199,909

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20794

Facility: 18172 - Palo Alto Medical Foundation - San Carlos Center
301 Industrial Road, San Carlos   94070

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Zelnik

PPR - NEW HOSPITAL AND CENTRAL UTILITY PLANT 11/7/2006 114,000,000 OPENIS062229-0 0
OSHPD SITE INFRASTRUCTURE 6/11/2008 0 OPENIS062229-1 0
CENTRAL UTILITY PLANT (CUP) STRUCTURAL & UG UTILITIES 6/11/2008 0 OPENIS062229-2 0
CUP 100% DOCUMENTS 6/11/2008 0 OPENIS062229-3 0
HOSPITAL STRUCTURAL & UNDERGROUND UTILITIES 6/11/2008 0 OPENIS062229-4 0
HOSPITAL BUILDING ENCLOSURE 6/11/2008 0 OPENIS062229-5 0
HOSPITAL TENANT IMPROVEMENTS 6/11/2008 0 OPENIS062229-6 0
HOSPITAL MAJOR MEDICAL EQUIPMENT 6/11/2008 0 OPENIS062229-7 0

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

8
114,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18172

Facility: 10804 - Peninsula Medical Center
1783 El Camino Real, Burlingame   94010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Norman

MASTER HOSPITAL REPLACEMENT PROJECT 4/22/2005 65,000 OPENIS050863-0 0
INCREMENT 1 - EXCAVATION & RETAINING WALLS 10/31/2005 0 OPENIS050863-1 99
INCREMENT 2 - FOUNDATIONS & SUPERSTRUCTURE 10/31/2005 0 OPENIS050863-2 0
INCREMENT 3 - HOSPITAL BUILDING ENCLOSURE 12/5/2005 0 OPENIS050863-3 70
INCREMENT 4 - MAIN HOSPITAL TENANT IMPROVEMENTS 11/29/2005 0 OPENIS050863-4 73
TELEPHONE MAINFRAME EQUIPMENT 7/8/2004 6,000 OPENSS041275-0 100
EICU EQUIPMENT INSTALL 8/13/2004 87,000 OPENSS041893-0 98
INSTALLATION OF NEW FUEL OIL TANKS 9/16/2005 89,000 OPENSS052233-0 0
NEW CT EQUIPMENT RENOVATION 10/24/2005 250,000 OPENSS052523-0 99
ENDOSCOPY PROCEDURE ROOM & SUPPORT SPACES 12/16/2005 283,500 OPENSS052971-0 95
DISHWASHER REPLACEMENT 4/24/2006 75,000 OPENSS060827-0 0
NEW OFFICE FURNITURE & CARDIOLOGIST OFFICE 6/29/2006 15,000 OPENSS061269-0 100
REPLACEMENT OF NURSE CALL SYSTEM. 8/7/2006 283,000 OPENSS061617-0 0
SB 1838 - PICIS INSTALLATION 5/13/2008 35,000 OPENSS080737-0 100
SB 1838 - SUTTER EHR BIOMED DEVICE INTEGRATION, 5TH
FLOOR ICU

9/22/2008 18,000 OPENSS081675-0 0

SB 1838 - GAMMA CAMERA REPLACEMENT 2/17/2009 35,000 OPENSS090209-0 100
SB 1838 - ADD 9 FIRE SPRINKLER HEADS PER S.O.C. SURVEY 8/4/2009 10,000 OPENSS091301-0 0
SB-1838 INSTALL TEMPORARY BATTERY & RECTIFIER 2/3/2010 20,000 OPENSS100189-0 0

18
1,271,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10804

Facility: 20807 - San Bruno Convalescent Hospital
890 El Camino Real, San Bruno   94066

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

ADDITION TO EXISTING FACILITY 12/3/2009 995,050 OPENSS092029-0 0

1
995,050

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20807
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County: 41 - SAN MATEO

Facility: 10810 - San Mateo Medical Center
222 West 39th Avenue, San Mateo   94403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Zelnik

NEW BOILER INSTALLATION PHASE 1 8/21/2008 150,000 OPENHS081497-0 0
CLINICAL LAB RENOVATIONS 2/28/2005 170,100 OPENSS050475-0 100
LIGHTING RETROFIT 9/24/2008 40,000 OPENSS081687-0 90
SB1838-INSTALL RETHERM UNITS 1/23/2009 40,000 OPENSS090123-0 0
SB1838 - INSTALL ENDOSCOPY SCOPE WASHER 7/8/2009 20,000 OPENSS091209-0 0
SB 1838 - RECONNECT RECEPTACLES 8/18/2009 6,000 OPENSS091385-0 0
EXISTING EMERGENCY DEPARTMENT REMODEL 1/11/2010 120,000 OPENSS100041-0 0
SB-1838 MEDI-CAL OFFICES 2/2/2010 15,000 OPENSS100181-0 0
ENTRY LOBBY REFLOORING 3/24/2010 197,000 OPENSS100477-0 0
INSTALL MONITORS IN CAFETERIA AND LOBBY 5/12/2010 42,000 OPENSS100753-0 0
CONVERSION OF GROUND FLOOR TO SKILLED NURSING FACILITY 6/16/2010 220,000 OPENSS101009-0 0
SB 1838-MAIL BOX INSTALLATION 10/14/2010 9,000 OPENSS101945-0 0
MORGUE RENOVATION 11/1/2010 250,000 OPENSS102081-0 0

13
1,279,100

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10810

Facility: 10811 - Sequoia Hospital
170 Alameda De Las Pulgas, Redwood City   94062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SMM
Norman

 Interim Dining Area / Grab-N-Go 6/2/2010 0 OPENGS100663-1 0
LOADING DOCK RENOVATION 11/2/2007 4,664,227 OPENHS072039-0 90
KITCHEN REMODEL / DINING ROOM ADDITION 12/28/2007 7,000,000 OPENHS072585-0 50
EXTERIOR PREPARATION, MAKE READY PKG 5/7/2009 283,884 OPENHS090687-0 95
RELOCATION OF MENTAL HEALTH UNIT 11/22/2010 1,700,000 OPENHS102267-0 0
104 BED ACUTE CARE PAVILION W/ CENTRAL PLANT/NEW 4
STORY 162,735 EXT. TO HOSPITAL

4/9/2007 91,400,000 OPENIS070553-0 0

STRUCTURAL FRAME / BUILDING EXTERIOR & UNDERGROUND
UTILITIES

12/17/2008 0 OPENIS070553-1 5

INTERIOR BUILD-OUT 12/17/2008 0 OPENIS070553-2 0
SPC 2 & NPC 3R UPGRADE AND STRUCTURAL ALTERATION 8/1/2007 19,442,293 OPENIS071411-0 0
 SPC 2 UPGRADE AND ART 10 DEFICIENCIES WITH
RENOVATIONS

12/27/2007 0 OPENIS071411-1 0

BUILDINGS 5, 6, 8, 9, & 10.  SPC 2 UPGRADE 10/8/2008 0 OPENIS071411-2 0
BUILDINGS 1 - 10 NPC 3R UPGRADE 10/8/2008 0 OPENIS071411-3 0
MASTER-VOLUNTARY SEISMIC IMPROVEMENT TO BLDG 5 1/6/2011 250,000 OPENIS110041-0 0

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 10811 - Sequoia Hospital
170 Alameda De Las Pulgas, Redwood City   94062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Norman

COLUMNS REINFORCEMENT-BLDG 5 1/6/2011 0 OPENIS110041-1 0
REPLACE CORRIDOR WALLS-BLDG 5 1/6/2011 0 OPENIS110041-2 0
MASTER-VOLUNTARY SEISMIC IMPROVEMENTS-BLDS 6,8,9,AND
10

1/7/2011 900,000 OPENIS110053-0 0

COLUMNS REINFORCEMENT AND JOINING BLDGS 6,9,AND 10 -
BLDGS 6,8,9, AND 10

1/7/2011 0 OPENIS110053-1 0

REPLACE CORRIDOR WALLS-BLDGS 6,8,9 AND 10 1/7/2011 0 OPENIS110053-2 0
SB 1838 PROJECT -OR #1 OVERHEAD SURGICAL LIGHT
REPLACEMENT

1/22/2007 33,869 OPENSS070119-0 0

SB 1838 - FLUOROSCOPY SUITE #4 EQUIPMENT REPLACEMENT 5/12/2008 40,500 OPENSS080719-0 99
ROOF REPLACEMENT 6/3/2008 246,300 OPENSS080835-0 0
SECONDARY OXYGEN FILL VALVE 9/11/2008 7,500 OPENSS081619-0 0
MATERIAL TESTING PROGRAM 3/25/2009 81,000 OPENSS090427-0 0
CONVERT 4 EXISTING MED-SURG ROOMS IN LABOR AND
DELIVERY SUITES.

9/14/2009 550,000 OPENSS091551-0 0

NEW FIRE LINE TIE-IN 12/7/2009 2,500 OPENSS092037-0 0
NEW TELECOMMUNICATION FACILITY 4/12/2010 30,000 OPENSS100567-0 0
RRU - NOTIFIER 3030 FIRE ALARM UPGRADE 7/26/2010 56,100 OPENSS101363-0 0
VERIZON WIRELESS CELL SITE ON SEQUOIA HOSPITAL 9/22/2010 150,000 OPENSS101809-0 0
RRU - MODIFICATIONS TO EXISTING WIRELESS FACILITY 9/27/2010 25,000 OPENSS101835-0 0

29
126,863,173

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10811

Facility: 10801 - Seton Medical Center
1900 Sullivan Avenue, Daly City   94015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

HIGH ROOF SYSTEMS/AIR BALANCE AND DUCT CLEANING 11/1/2000 1,500,000 OPENSS002231-0 75
NEW AUTO DOORS AT E.R.- FAIL SAFE LOCK 7/16/2001 8,000 OPENSS011537-0 94
CATH LAB #3 REMODEL 7/13/2005 170,000 OPENSS051535-0 90
SMOKE DETECTOR ADDITIONS 12/15/2005 59,546 OPENSS052965-0 0
SB 1838 - REPLACE NURSE CALL SYSTEM 9/21/2009 15,000 OPENSS091587-0 0
SB 1838-7TH FLOOR PATIENT ROOM UPGRADES 4/12/2010 41,245 OPENSS100563-0 5
SB-1838 PHARMACY PYXIS UNIT INSTALLATION 6/3/2010 43,500 OPENSS100923-0 0
SB 1838-CYSTO TABLE EQUIPMENT REPLACEMENT 8/2/2010 9,500 OPENSS101415-0 100

SMC109.RPT  v03252004
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County: 41 - SAN MATEO

Facility: 10801 - Seton Medical Center
1900 Sullivan Avenue, Daly City   94015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Norman

RRU - JACHO: ADD 1 PULL STATION, 1 SMOKE DETECTOR AND
1 DOOR HOLDER

11/22/2010 11,500 OPENSS102215-0 0

RRU - LIN ACC:  ADD 4 SMOKE DETECTORS AND 4 DOOR
HOLDERS TO EXISTING FIRE ALARM SYSTEM

11/22/2010 23,620 OPENSS102217-0 0

FIFTH FLOOR UPGRADE 7/8/1999 80,000 OPENSS991531-0 98

11
1,961,911

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10801

Facility: 12678 - Seton Medical Center-Coastside
600 Marine Blvd., Moss Beach   94038

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

REPLACE INTERIOR FINISH RENOVATIONS 6/9/2009 1,533,461 OPENSS090867-0 0

1
1,533,461

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12678

Facility: 22733 - St. Francis Convalescent Pavilion  Inc.
99 Escuela Drive, Daly City   94015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

ELECTRICAL UPGRADE & TV INSTALLATION 7/10/2008 227,500 OPENSS081155-0 48
SB1838 - LOBBY WALL REMOVE 8/18/2008 2,000 OPENSS081463-0 0
BASEMENT ROOM WALL REMOVAL 3/27/2009 7,000 OPENSS090447-0 0

3
236,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22733

Facility: 20806 - St. Francis Heights Convalescent Hospital
35 Escuela Road, Daly City   94015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Norman

ELECTRICAL UPGRADE & TV INSTALLATION 7/10/2008 100,000 OPENSS081161-0 10
DOOR REPLACEMENT 3/27/2009 5,000 OPENSS090445-0 0

2
105,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20806

SMC109.RPT  v03252004
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179Count of Projects for this County:  

545,292,450Total Cost for SAN MATEO County
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County: 42 - SANTA BARBARA

Facility: 20835 - Central Coast Nursing Center
3880 Via Lucero, Santa Barbara   93110

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

MICROPILES TO ARREST SETTLEMENT 5/2/2008 239,686 OPENHS080667-0 80

1
239,686

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20835

Facility: 20828 - Country Oaks Care Center - Santa Maria
830 East Chapel, Santa Maria   93454

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

WINDOW & SLIDING DOOR REPLACEMENT 7/11/2006 53,000 OPENSS061355-0 90
EMERGENCY GENERATOR REPLACEMENT 9/6/2007 42,000 OPENSS071637-0 100

2
95,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20828

Facility: 10831 - Goleta Valley Cottage Hospital
351 South Patterson Avenue, Santa Barbara   93111

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

52 BED REPLACEMENT HOSPITAL 5/29/2007 67,086,059 OPENHS070843-0 0
SOIL STABILIZATION 10/30/2007 5,493,000 OPENHS071995-0 0
FLUOROSCOPY EQUIPMENT 2/9/2005 90,000 OPENSS050339-0 85
SITE UTILITY RELOCATIONS & ALTERNATE EXITING 11/30/2007 450,000 OPENSS072211-0 100
SUPPLEMENTAL ACOUSTIC TILE TO CEILING 6/24/2010 9,000 OPENSS101081-0 0

5
73,128,059

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10831

Facility: 20833 - Hillside House  Inc.
1235 Veronica Springs Road, Santa Barbara   93105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

HOOD SUPRESSION UNIT 2/22/2006 5,000 OPENGS060381-1 0
HOOD SUPRESSION UNIT 2/22/2006 5,000 OPENGS060381-1 0

2
10,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20833

SMC109.RPT  v03252004
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County: 42 - SANTA BARBARA

Facility: 23353 - Lompoc Hospital District Convalescent Care Center
216 North Third Street, Lompoc   93436

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

EMERGENCY GENERATOR REPLACEMENT 12/29/2004 87,982 OPENSS043053-0 100
REPLACE FIRE ALARM CONTROL PANEL 5/1/2009 13,400 OPENSS090659-0 100
REPLACE HOOD SUPRESION SYSTEM 9/16/2009 13,400 OPENSS091579-0 100

3
114,782

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23353

Facility: 10836 - Lompoc Valley Medical Center
508 East Hickory, Lompoc   93436

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

Annual Permit Master Record 9/20/2010 0 OPENGS101781-0 0
REPLACEMENT HOSPITAL ON NEW SITE 12/15/2005 33,550,000 OPENHS052977-0 99

2
33,550,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10836

Facility: 10838 - Marian Medical Center
1400 East Church Street, Santa Maria   93454

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

UPGRADE EXISTING INFANT SECURITY SYSTEM 1/9/2006 12,000 OPENGS052351-2 90
Annual Permit Master Record 7/16/2010 0 OPENGS101263-0 0
PATIENT STATUS BOARD 9/8/2010 8,000 OPENGS101263-1 0
IT EQUIPMENT UPGRADE 11/4/2010 4,000 OPENGS101263-2 0
CENTRAL PLANT RELOCATION 11/1/2005 12,369,012 OPENHS052605-0 0
TEMPORARY AMBULANCE ENTRY 11/7/2007 608,000 OPENHS072045-0 100
HOSPITAL EXPANSION PROJECT 6/22/2007 142,032,154 OPENIS071051-0 0
FOUNDATION, STEEL FRAME, UNDERGROUND UTILITIES
(PARTIAL)

6/28/2007 0 OPENIS071051-1 15

BUILDING SKIN, COMPLETE INTERIOR BUILDOUT, SITE
SURFACE IMPROVEMENTS

6/28/2007 0 OPENIS071051-2 0

EXTERIOR METAL STUD FRAMING SYSTEM 7/16/2008 0 OPENIS071051-3 0
INSTALLATION OF UTILITY LATERALS FOR FURTURE USE 5/2/2008 12,000 OPENSS080673-0 100
8 BED REHAB REMODEL 2/17/2009 600,000 OPENSS090221-0 0
8 BED NEONATAL INTENSIVE CARE UNIT REMODEL & PUBLIC
FACILITIES UPGRADE

4/2/2009 1,200,000 OPENSS090477-0 0

RRU - IT EQUIPMENT UPGRADE 11/23/2010 30,000 OPENSS102219-0 0

SMC109.RPT  v03252004
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County: 42 - SANTA BARBARA

Facility: 10838 - Marian Medical Center
1400 East Church Street, Santa Maria   93454

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

PARKING AREA LIGHT POLE 11/18/2010 21,500 OPENSS102249-0 0

15
156,896,666

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10838

Facility: 17662 - Rehabilitation Institute at Santa Barbara
2415 De La Vina, Santa Barbara   93105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
Haggarty

COMMUNICATION NETWORK WIRELESS DEVICE 11/23/2009 20,000 OPENSS091967-0 100
WALKING REHAB SUPPORT UNIT 9/1/2010 12,000 OPENSS101655-0 0
WALKING REHAB SUPPORT UNIT 9/1/2010 12,000 OPENSS101655-0 0

3
44,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17662

Facility: 10843 - Santa Barbara Cottage Hospital
320 West Pueblo Street, Santa Barbara   93105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

NEW REPLACEMENT HOSPITAL 9/22/2004 207,214,500 OPENIS042307-0 0
DEMOLITION, MED GAS SYSTEM AND OFF-SITE UTILITIES 11/5/2004 0 OPENIS042307-1 100
THREE NEW NURSING PAVILIONS, D&T BLDG., ETC 11/5/2004 0 OPENIS042307-2 0
NEW REPLACEMENT HOSPITAL 3/15/2005 0 OPENIS042307-3 0
SB 1853 CONDUCT CONDITIONS ASSESSMENT 12/15/2010 15,000 OPENSL103120-0 0
NEW PATIENT POSITIONING DEVICES 6/27/2007 32,000 OPENSS071067-0 0
CARDIAC SCANNER SYSTEM 10/26/2007 12,000 OPENSS071969-0 0
TV WALL BRACKET 2/13/2008 1,000 OPENSS080223-0 0
TEMPORARY SHORING FOR EXISTING CENTRAL SERVICES BLDG 3/26/2008 130,000 OPENSS080435-0 90
TREATMENT RM UPGRADES - CANCER CENTER 5/30/2008 324,438 OPENSS080823-0 80
TREATMENT RM UPGRADES - CANCER CENTER 5/30/2008 324,438 OPENSS080823-0 0
NEW MEDICAL GASES ZONE VALVES 12/3/2009 55,000 OPENSS092031-0 90
REMODEL PHARMACY IN BUILDING I 2/25/2010 2,059,000 OPENSS100327-0 0
REMODEL CLINICAL LABORATORY ON 3RD FLOOR, BUILDING E 2/25/2010 2,480,000 OPENSS100329-0 0
COTTAGE I.V. STATION 3/25/2010 4,000 OPENSS100485-0 100
RESPIRATORY STAFF OFFICE PARTITIONS 8/10/2010 12,000 OPENSS101505-0 100
WIRELESS COMMUNCIATION DEVICES 8/24/2010 8,000 OPENSS101623-0 100

SMC109.RPT  v03252004
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County: 42 - SANTA BARBARA

Facility: 10843 - Santa Barbara Cottage Hospital
320 West Pueblo Street, Santa Barbara   93105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Haggarty

RRU - CANCER CENTER OF SB - ELECTRICAL SERVICES
SEGREGATION

9/22/2010 45,000 OPENSS101817-0 0

ICE MAKER REPLACEMENT 10/18/2010 12,000 OPENSS101967-0 0
NEW PRIVACY PARTICIANS 10/18/2010 12,000 OPENSS101971-0 0
ED WALL BRACKET/NICU LOUNGE 11/1/2010 2,000 OPENSS102091-0 0
REMODEL EXISTING 7,000 SQ. FT. INTO ENDOSCOPY
DEPARTMENT

12/16/2010 460,000 OPENSS102473-0 0

REMODEL EXISTING 3400 SQ. FT. INTO PHYSICAL THERAPY 12/16/2010 224,000 OPENSS102475-0 0
REMODEL 3260 SQ. FT. INTO WAITING ROOM, LOUNGE,
LOCKERS

12/16/2010 214,000 OPENSS102477-0 0

REMODEL EXISTING 2,570 SQ. FT. INTO NON-INVASIVE
CARDIOVASCULAR

12/16/2010 171,200 OPENSS102481-0 0

300 W. PUEBLO SPECT CT RM/REMODEL - CANCER CENTER 12/23/2010 500,000 OPENSS102603-0 0
VARIABLE DRIVES RELOCATION 1/11/2011 12,000 OPENSS110061-0 0

27
214,323,576

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10843

Facility: 10848 - Santa Ynez Valley Cottage Hospital
700 Alamo Pintado Road, Solvang   93463

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

PATIENT ROOM AND IMAGING DEPT ADDITION 3/8/2006 6,785,000 OPENHS060489-0 0
ADDITIONS & ALTERATIONS OF SANTA YNEZ VALLEY COTTAGE
HOSP

7/7/2006 3,859,660 OPENHS061307-0 0

REPLACEMENT OF HVAC # AC 3 1/17/2008 15,000 OPENSS080081-0 75
SURGICAL LIGHTS REPLACEMENT 7/23/2008 5,000 OPENSS081259-0 50
NEW TELEPHONE & DATA OUTLET 9/2/2009 10,000 OPENSS091481-0 90
THERMOPLASTIC MEMBRANE RE-ROOF 4/26/2010 42,000 OPENSS100669-0 0

6
10,716,660

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10848

Facility: 22973 - Santa Ynez Valley Recovery Residence
636 Atterdag Road, Solvang   93463

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

PROPOSED RENOVATION TO SKILLED NURSING FACILITY 8/27/2009 2,742,161 OPENHS091455-0 0

SMC109.RPT  v03252004
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County: 42 - SANTA BARBARA

Facility: 22973 - Santa Ynez Valley Recovery Residence
636 Atterdag Road, Solvang   93463

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

PROPOSED ADMINISTRATION  ADDITION TO EXISTING SKILLED
NURSING FACILITY

10/19/2010 185,000 OPENSS101985-0 0

2
2,927,161

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22973

Facility: 20832 - Valle Verde Health Facility
900 Calle De Los Amigos, Santa Barbara   93105

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Haggarty

REPLACEMENT OF EXISTING EMERGENCY GENERATOR 8/14/2008 65,000 OPENSS081427-0 0
215SF ADDITION & 1215SF REMODEL TO EXISTING SNF 4/15/2009 400,000 OPENSS090557-0 0
RE ROOF HEALTH CARE CENTER 5/18/2010 30,000 OPENSS100803-0 75

3
495,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20832

Facility: 20850 - Villa Maria Care Center - Santa Maria
425 East Barcellus Avenue, Santa Maria   93454

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
Haggarty

REPLACE/REPAIR EXISTING FIRE DAMPERS 10/23/2008 20,000 OPENSS081895-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20850

72Count of Projects for this County:  

492,560,590Total Cost for SANTA BARBARA County

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20960 - Almaden Care & Rehabilitation Center
2065 Los Gatos-Almaden Road, San Jose   95124

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

OFFICE RELOCATION 2/8/2007 15,000 OPENGS070199-1 100

1
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20960

Facility: 20955 - Amberwood Gardens
1601 Petersen Avenue, San Jose   95129

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

HVAC REPLACEMENT 2/15/2007 248,886 OPENSS070229-0 0

1
248,886

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20955

Facility: 18174 - California Center for Health Care
5815 Silver Creek Valley Place, San Jose   95101

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

05193 NEW HOSPITAL SAN JOSE 1/30/2007 40,429,399 OPENIS070505-0 0
BUILDING ENVELOPE , STRUCTURE, FOUNDATION & UNDER
FLOOR PLUMBING

4/2/2007 0 OPENIS070505-1 0

SITE, LANDSCAPE AND UTILITIES 4/4/2007 0 OPENIS070505-2 0
05193 NEW HOSPITAL SAN JOSE 4/3/2008 0 OPENIS070505-3 0

4
40,429,399

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18174

Facility: 38829 - Camino Medical Group
701 East El Camino Real, Mountain View   94040

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
MacLachlan

NEW LICENSED AMBULATORY SURGERY CENTER 9/15/2005 7,184,000 OPENES052229-0 0

1
7,184,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 38829

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20871 - Channing House
850 Webster Street, Palo Alto   94301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

NEW SKILLED NURSING & ASSISTED LIVING FACILITY ADDTION 4/30/2007 20,862,785 OPENHS070691-0 2
MODERNIZATION OF PUBLIC SPACES 12/7/2005 2,580,179 OPENSS052911-0 98
WIRELESS COMMUNICATION SITE INSTALLATION SF-09150B 10/12/2006 70,000 OPENSS062093-0 0
CHANNING HOUSE ROOFING & GLAZING REPLACEMENT 4/12/2007 750,000 OPENSS070571-0 0
WIRELESS COMMUNICATION INSTALLATION OF RADIO CABINETS
& ANTENNAS

6/5/2007 150,000 OPENSS070915-0 0

REPLACE COOLING TOWER, ADD SPLIT SYSTEM, DEMO ICE
TANKS

12/31/2007 500,000 OPENSS072617-0 80

REMOVE/REPLACE LOW VOLTAGE LIGHTING, PWR SUPPLY AND
WIRING FOR EGRESS WALKWAY ON MAIN ROOF

2/27/2008 80,000 OPENSS080267-0 0

REPLACE STOREFRONT GLAZING & FRAMING IN SOLARIUM 3/28/2008 169,603 OPENSS080457-0 0
ASSISTED LIVING UNITS REMODEL 10/15/2008 50,000 OPENSS081861-0 0
BALCONY SLAB REPAIR 3/11/2009 200,000 OPENSS090339-0 99
SB 1838 MINOR UPGRADE (INDEPENDENT LIVING UNIT #321)
UNIT-NON SNF

10/30/2009 15,000 OPENSS091831-0 100

RESIDENT SB-1838-UNIT #708 -MINOR UPGRADE (INDEPENDENT
LIVING UNIT NON SNF)

11/12/2009 30,000 OPENSS091899-0 100

SB-1838-RESIDENTIAL UNIT # 1012 MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

11/12/2009 30,000 OPENSS091903-0 100

SB-1838-RESIDENTIAL UNIT # 1023-MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

11/17/2009 35,000 OPENSS091925-0 100

SB-1838 RESIDENTIAL UNIT # 508 - MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

1/19/2010 30,000 OPENSS100099-0 100

SB-1838 REDISENTIAL UNIT #339 - MINOR UPGRADE
(INDEPENDENT LIVING UNIT- NON SNF)

1/20/2010 30,000 OPENSS100101-0 100

SB-1838 RESIDENTIAL UNIT #928 - MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF

1/20/2010 15,000 OPENSS100103-0 50

SB-1838 RESIDENTIAL UNIT # 826 MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

1/20/2010 35,000 OPENSS100105-0 0

SB-1838 RESIDENTIAL UNIT#701-MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

1/21/2010 30,000 OPENSS100107-0 50

SB-1838 RESIDENTIAL UNIT # 635 MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

1/21/2010 30,000 OPENSS100111-0 100

SB-1838 RESIDENTIAL UNIT # 831 - MINOR UPGRADE
(INDEPENDENT LIVING UNIT - NON SNF)

1/21/2010 15,000 OPENSS100113-0 0

SB-1838-RESIDENTIAL UNIT #912 MINOR UPGRADE
(INDEPENDENT LIVING UNIT - NON SNF)

7/1/2010 30,000 OPENSS101129-0 50

BOILER FLUE & COMBUSTION AIR DUCT MODIFICATION 7/13/2010 260,000 OPENSS101219-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20871 - Channing House
850 Webster Street, Palo Alto   94301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

WINDOW REPLACEMENT PROJECT 8/16/2010 365,800 OPENSS101555-0 0
INSTALLATION OF NEW CABLE WIRING TO RESIDENTIAL UNITS. 10/6/2010 117,000 OPENSS101893-0 0
SB 1838-RESIDENTIAL UNIT # 521 MINOR UPGRADE 10/25/2010 30,000 OPENSS102023-0 98
SB 1838-RES/UNIT 620.624 - MINOR UPGRADE (INDEPENDENT
LIVING UNIT- NON SNF)

12/9/2010 40,000 OPENSS102411-0 0

SB 1838-RES/UNIT 1014.1018-MINOR UPGRADE(INDEPENDENT
LIVING UNIT-NON SNF)

12/9/2010 40,000 OPENSS102413-0 0

SB 1838-RESIDENTIAL UNIT 931- MINOR UPGRADE
(INDEPENDENT LIVING UNIT-NON SNF)

12/30/2010 20,000 OPENSS102675-0 0

RESIDENTIAL UNIT 412 UPGRADE (INDEPENDENT LIVING
UNIT-NON SNF)

12/30/2010 20,000 OPENSS102677-0 0

30
26,630,367

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20871

Facility: 10883 - El Camino Hospital
2500 Grant Road, Mountain View   94040

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Zelnik

OAK PAVILLION REPLACEMENT 4/1/2005 5,000,000 OPENES050681-0 0
EXPANSION OF EXISTING CENTRAL PLANT 12/11/2003 26,349,611 OPENHS032785-0 100
REPLACEMENT HOSPITAL 12/16/2003 75,000 OPENHS032809-0 93
MAKE READY - CORRIDOR REROUTE 3/9/2004 1,500,000 OPENHS040367-0 98
ORCHARD LDR 12/9/2009 1,132,975 OPENHS092051-0 0
UTILITY ROUGH IN 1/12/2005 125,000 OPENSS050087-0 98
ATS REPLACEMENT 7/20/2007 130,000 OPENSS071285-0 0
PACU EXPANSION 12/19/2007 150,000 OPENSS072435-0 100
NICU STORAGE AND LAB RENOVATION 10/3/2008 39,864 OPENSS081763-0 100
SB 1838 NEW TV MONITORS 7/3/2009 20,000 OPENSS091057-0 100
SB 1838 - ENDOSCOPY TREATMENT 9/21/2009 10,000 OPENSS091591-0 100
ENDO UTILITY-REMOVE EXISTING EQUIPMNT & REMDL SPC 4
NEW EQUIPMNT

9/30/2009 207,000 OPENSS091641-0 0

ORCHARD PAVALION DOMESTIC WATER HEATER REPLACEMENT 3/23/2010 163,738 OPENSS091809-0 100
OUTPATIENT CARDIAC/ RESPIRATORY THERAPY 11/5/2009 500,000 OPENSS091877-0 0
HEART VASCULAR INSTITUTE REMODEL OF PHARMACY INTO
OFFICES

11/17/2009 230,000 OPENSS091923-0 0

MD SLEEP ROOMS 11/18/2009 40,000 OPENSS091945-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10883 - El Camino Hospital
2500 Grant Road, Mountain View   94040

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

SB 1838 BUSINESS INTELLIGENCE OFFICES 12/3/2009 16,987 OPENSS092019-0 100
SB-1838-CONVERT CAFETERIA TO OPEN OFFICE 1/7/2010 45,000 OPENSS100039-0 0
HIMS OFFICES/LOBBY 1/27/2010 235,000 OPENSS100151-0 0
CONVERT OUTPAITENT CARDIOPULMONARY WELLNESS SPACE INTO
SUPPORT SPACE.

2/18/2010 135,000 OPENSS100271-0 0

CARDIO PULMUNARY 4/15/2010 160,000 OPENSS100597-0 0
RRU - INSTALL OF UNMANNED CLEARWIRE WIRELESS BROADBAND
FACILITY

8/23/2010 70,000 OPENSS101605-0 0

22
36,335,175

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10883

Facility: 10874 - El Camino Hospital Los Gatos
815 Pollard Road, Los Gatos   95030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 8/4/2010 0 OPENGS101453-0 0
SPC UPGRADE BUILDING 1 AND 3 7/7/2010 1,000,000 OPENHS101161-0 0
CT SCANNER EQUIPMENT REPLACEMENT 11/6/2003 87,470 OPENSS032543-0 90
SB-1838-INSTALL (3) RECEPTACLES IN TWO SEPERATE
OPERATIONG ROOMS

11/30/2009 22,781 OPENSS091997-0 0

SB-1838 NEW PARTITION AND NEW DOOR TO TRANSCRIPTION
ROOM, ADMINISTRATION AREA

1/21/2010 5,000 OPENSS100119-0 0

NPC 3/ NPC3R UPGRADE 12/1/2010 500,000 OPENSS102355-0 0
TESTING AND VERIFICATION PROGRAM 12/16/2010 79,000 OPENSS102461-0 0

7
1,694,251

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10874

Facility: 20961 - Emmanuel Convalescent Hospital Of San Jose
180 North Jackson Avenue, San Jose   95116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

SB 1838 - GREASE INTERCEPTER RELOCATION PROJECT 12/24/2007 32,000 OPENSS072545-0 0
SB1838-INSTALLATION OF SWING ARM TV'S IN RESIDENT
ROOMS

9/30/2009 17,500 OPENSS091633-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

2
49,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20961

Facility: 20888 - Empress Convalescent Hospital
1299 South Bascom Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACEMENT OF THE EXISTING EMERGENCY POWER GENERATOR 12/6/2007 250,000 OPENSS072267-0 0

1
250,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20888

Facility: 20880 - Gilroy Healthcare and Rehabilitation  Center
8170 Murray Avenue, Gilroy   95020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

WATER DAMAGE REPAIR 12/23/2009 10,000 OPENGS092071-1 0
REROOFING AND EQUIPMENT ANCHORAGE 6/19/2007 250,000 OPENSS071015-0 0
SB 1838 WATER DAMAGE REPAIR 7/23/2008 30,000 OPENSS081257-0 100

3
290,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20880

Facility: 22951 - Golden Living Center
401 Ridge Vista Avenue, San Jose   95127

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

ANSUL R-102 REST FIRE SUPP SYSTEM 7/31/2008 8,000 OPENGS081327-1 0

1
8,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22951

Facility: 10890 - Good Samaritan Hospital - San Jose
2425 Samaritan Drive, San Jose   95124

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

NICU/LDR/ANTE-PARTUM 4/9/2001 4,000,000 OPENHS010839-0 75
RAD ROOM 7/24/2001 68,635 OPENSS011879-0 99
MOVABLE MEDICAL RECORDS FILES 2/1/2002 100,248 OPENSS020239-0 10
REPLACEMENT OF FUEL OIL PIPING 10/16/2002 120,000 OPENSS022711-0 100
CATH LAB #4 2/8/2005 1,526,993 OPENSS050323-0 60
CATH LAB #4 2/8/2005 1,526,993 OPENSS050323-0 60
X RAY ROOM #10 6/14/2005 408,778 OPENSS051279-0 95

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10890 - Good Samaritan Hospital - San Jose
2425 Samaritan Drive, San Jose   95124

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

GROUND FLOOR FIRE LIFE SAFETY UPGRADE 11/4/2005 115,789 OPENSS052671-0 10
LINK CORRIDOR 11/22/2005 155,010 OPENSS052787-0 0
CONNECT HOOD SYSTEMS TO FIRE ALARM 3/16/2006 4,650 OPENSS060589-0 1
REPLACE MRI EQUIPMENT 3/24/2006 367,000 OPENSS060653-0 98
REPLACE NURSE CALL SYSTEMS ON 4TH & 5TH FLOORS 11/20/2006 104,517 OPENSS062253-0 0
ADD ADDITIONAL SERVER EQUIPMENT TO NEW & EXISTING ROOM 7/23/2007 336,280 OPENSS071293-0 97
SB1838 - ER TRIAGE MODIFICATION 12/31/2007 46,000 OPENSS072609-0 0
REPLACE PNEUMATIC TUBE SYSTEM 4/16/2008 750,000 OPENSS080565-0 2
CLINICAL LAB REMODEL 10/28/2008 998,500 OPENSS081939-0 0
WIRELESS TELECOMMUNICATION FACILITY 11/10/2008 45,000 OPENSS082045-0 0
CENTRAL PLANT REROOF 11/26/2008 28,000 OPENSS082109-0 0
REPLACE HEAT EXCHANGER 12/1/2008 200,000 OPENSS082169-0 0
OR #10 SURGICAL LIGHT REPLACEMENT 4/13/2009 78,015 OPENSS090537-0 0
OR #11 & #12 EMERGENCY ELECTRICAL UPGRADE 5/11/2009 77,921 OPENSS090693-0 0
TENANT IMPROVEMENT FOR MED/SURG & ICU (3RD & 4TH FLR) 7/29/2009 15,000,000 OPENSS091287-0 0
OR'S # 1 THRU 9 SURGICAL LIGHT REPLACEMENT 10/19/2009 350,000 OPENSS091759-0 0
SB-1838 STERILIZERS AT OR 3 AND 7 3/16/2010 36,000 OPENSS100427-0 0
SB 1838-EXTERIOR SINAGE AT WOMEN'S AND CHILDREN'S
CENTER

11/16/2010 50,000 OPENSS102227-0 0

CATH LAB #3 REMODEL 12/29/2010 500,000 OPENSS102669-0 0
STERILIZERS 12/31/2010 172,000 OPENSS102693-0 0
MRI REMODEL 4/27/1999 500,000 OPENSS990905-0 99
NEXTEL ANTENNA SITE INSTALLATION 7/16/1999 70,000 OPENSS991633-0 90

29
27,736,329

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10890

Facility: 20898 - Hillview Convalescent Hospital
530 W. Dunne Ave. & La Selva, Morgan Hill   95037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

INSTALLATION OF NEW FIRE ALARM SYSTEM 10/25/2007 41,018 OPENSS071999-0 0
EMERGENCY POWER PANEL REPLACEMENT 5/6/2010 125,000 OPENSS100743-0 0

2
166,018

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20898

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20906 - Idylwood Care Center
1002 Fremont Avenue, Sunnyvale   94087

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

BLDG 1 - INSTALLATION OF FIRE ALARM SYSTEM 11/27/2007 100,000 OPENSS072163-0 100

1
100,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20906

Facility: 12952 - Kaiser Foundation Hospital - San Jose
250 Hospital Parkway, San Jose   95119

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 8/4/2010 0 OPENGS101445-0 0
EMERGENCY DEPARTMENT EXPANSION 7/16/2001 9,022,024 OPENHS011769-0 99
EMERGENCY GENERATOR REPLACEMENT 10/31/2002 4,717,019 OPENHS023089-0 100
(163-924-01) FIRE PUMP/ SWITCH ENCLOSURE 12/7/2007 440,000 OPENHS072275-0 30
(163-166) & (163-160) NUCLEAR MEDICINE LAB 12/24/2007 2,994,124 OPENHS072511-0 30
REMODEL OF NURSE STATION,REPORT ROOM&STAFF LOUNGE 6/17/2005 395,000 OPENSS051341-0 60
163-057 GI SUITE REMODEL 8/11/2005 1,033,208 OPENSS051899-0 79
101-905-63 NPC-3 PACKAGE NO.2 8/11/2005 5,134,137 OPENSS051911-0 100
FCA HOSPITAL ROOFTOP DAVITS 6/15/2007 125,000 OPENSS070991-0 85
FCA HOSPITAL ROOF FALL PROTECTION 6/15/2007 125,000 OPENSS070993-0 10
(163-134) RADIOLOGY RM 4 REMODEL, EQUIPMENT
REPLACEMENT

10/2/2007 405,125 OPENSS071837-0 100

(163-920-03) EMERGENCY DEPARTMENT EMERGENCY POWER 11/1/2007 100,000 OPENSS072027-0 100
(163-986) OR HVAC COIL REPLACEMENT 12/24/2007 1,965,113 OPENSS072509-0 0
363-968 -01 HEALTH CONNECT PHASE TWO INFASTRUCTURE 5/20/2008 250,000 OPENSS080761-0 0
363-968-01 HEALTH CONNECT PHASE 2 INFASTRUCTURE
WIRELESS

5/29/2008 250,000 OPENSS080815-0 0

ADA BARRIER REMOVAL (163-965-01) 6/13/2008 3,793,425 OPENSS080907-0 42
(363-968-01) TELECOM ROOM UPGRADE 2/26/2009 1,634,292 OPENSS090277-0 100
(163-362) HOSP FIRE ALARM RELOCATION DEVICE PLACEMENT 8/4/2009 94,319 OPENSS091311-0 0
HOSPITAL STERILIZER REPLACEMENT 12/3/2009 210,000 OPENSS092023-0 0
SJA HOSPITAL RAD ROOM 2 REPLACEMENT (163-333) 12/3/2009 156,361 OPENSS092027-0 0
163-429 NFCA HOSPITAL COENTRAL STERILE DOOR
REPLACEMENT W/AUTOMATIC OPERATORS

4/21/2010 54,700 OPENSS100409-0 0

(163-218) HIOSPITAL MASTER SECURITY IMPLEMENTATION 4/13/2010 1,228,614 OPENSS100411-0 0
(163-358) REPLACE AGED NURSE CALL SYSTEM 5/20/2010 150,000 OPENSS100821-0 0
163-462 HOSPITAL STERILE PROCESS TRACKING SYSTEM
INSTALLATION

5/24/2010 12,000 OPENSS100835-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 12952 - Kaiser Foundation Hospital - San Jose
250 Hospital Parkway, San Jose   95119

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

AUTOCLAVE STERILIZER REPLACEMENT IN CENTRAL STERILE 8/17/2010 158,094 OPENSS100841-0 0
HOSPITAL NURSE STATION REMODEL 3 SOUTH 7/20/2010 45,000 OPENSS100845-0 0
UPGRADE FINISHES FOR PATIENT BATHROOMS ON 3RD FLOOR 11/3/2010 966,118 OPENSS102131-0 0
(163-466) CATH LAB  EQUIPMENT REPLACEMENT 11/29/2010 150,000 OPENSS102289-0 0
SB 1838-A MODIFICATION OF AN EXISTING T-MOBILE SITE 12/1/2010 2,500 OPENSS102351-0 0
UPGRADE FINISHES FOR L AND D PATIENT BATHROOMS, 5TH
FLR

1/13/2011 135,000 OPENSS110075-0 0

UPGRADE FINISHES FOR 11 PATIENT RMS AND BATHROOMS 1/13/2011 616,000 OPENSS110077-0 0

31
36,362,173

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12952

Facility: 17668 - Kaiser Santa Clara Medical Center (Replacement)
3700 Homestead Road, Santa Clara   95051

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 8/4/2010 0 OPENGS101443-0 0
PHASE 2 HOSPITAL 4/12/2002 159,937,015 OPENHS020843-0 100
PHASE 1- HOSPITAL 4/27/1999 114,982,630 OPENHS990885-0 100
ADDITIONAL CARD READERS FOR STAIR #3 6/2/2006 25,000 OPENSS061071-0 90
P2819 STEREOTAXIS INSTALLATION 8/28/2006 2,169,227 OPENSS061803-0 100
SB1838 - (144-928-07 )PHARMACY MEGASTATION 6/15/2007 25,000 OPENSS071005-0 100
144-018  LOCAL AREA ADDITIONS (SECURITY SYSTEM) 5/20/2008 10,000 OPENSS080763-0 0
144-027 EXPANSION OF PNEUMATIC TUBE SYSTEM 8/11/2008 227,110 OPENSS081393-0 10
(144-019) CN4401 ROOM 3 ANGIO EQUIPMENT INSTALLTION 12/30/2008 30,000 OPENSS090001-0 100
(144-018) CN4401 ADDITION OF DOOR CARD READER 6/8/2009 150,000 OPENSS090863-0 0
(144-934-10) HP2 DOOR REVISIONS/MISC CORRECTIVE WORK 8/3/2009 275,000 OPENSS091289-0 0
RRU-ADD ADDITIONAL COOLING TO ELEVATOR PENTHOUSE (BANK
B )

7/23/2010 80,000 OPENSS101357-0 0

RRU - (144-012) SCL NICU NOISE REDUCTION PROJECT 10/25/2010 48,000 OPENSS102021-0 0
SB 1838-SCH INSTALLATION OF PATIENT LIFT 10/28/2010 23,000 OPENSS102063-0 0

14
277,981,982

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17668

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 22565 - Los Gatos Meadows Geriatric Hospital
110 Wood Road, Los Gatos   95030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

ADMINISTRATION AND RESTROOM REMODEL 11/14/2001 280,000 OPENSS012997-0 30
REROOFING BLDG K 1/19/2010 143,000 OPENSS100091-0 0
REROOFING BUILDING J 6/3/2010 97,440 OPENSS100917-0 0
FACILITY MODIFICAITON:  MULTI-PURPOSE ROOM PHASE II 8/12/1999 350,000 OPENSS991861-0 95

4
870,440

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22565

Facility: 16477 - Lucile Salter Packard Children's Hosp.
725 Welch Road, Palo Alto   94304

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

02242L  - HEART CENTER, NEUROLOGY/PULMONARY CENTER 7/25/2003 2,533,000 OPENHS031773-0 90
RENOVATION FOR NEW SURGERY DEPARTMENT 9/5/2003 1,663,459 OPENHS032111-0 100
22086L  - RENOVATION FOR NEW ONCOLOGY DEPARTMENT 10/22/2003 29,623,450 OPENHS032451-0 100
RELOCATE EXISTING SITE UTILITIES 12/29/2009 12,000,000 OPENHS092177-0 0
LPCH EXPANSION PROJECT 9/14/2009 340,000,000 OPENIS091547-0 0
MEDICAL RECORDS RENOVATION (22082) 9/23/2003 900,000 OPENSS032187-0 85
22085L-DIALYSIS & TREATMENT CENTER 12/4/2003 1,777,000 OPENSS032733-0 98
(22091L)  LPCH PHASE 1 - 2 NORTH PICU EXPANSION 12/8/2003 8,361,200 OPENSS032747-0 100
2000411L -  SECURITY ACCESS DOORS 12/19/2003 2,228,339 OPENSS032831-0 25
22081L --  OFFICE 2/22/2005 250 OPENSS050423-0 0
LPCH JCAHO PFI 2004 2/9/2006 80,000 OPENSS060289-0 0
JCAHO FIRE SUPPRESSION COOKTOPS 5/16/2006 80,000 OPENSS060975-0 0
200415L SPRINKLER DEFICIENCY 8/29/2006 5,000 OPENSS061801-0 0
REPLACE KITCHEN EQUIPMENT 9/7/2006 19,220 OPENSS061837-0 100
200412L NURSE CALL SYSTEM REPLACEMENT 12/20/2006 1,660,000 OPENSS062383-0 0
FLAT PANEL TV INSTALLATION 1/26/2007 286,500 OPENSS070133-0 30
MODIFY EXISTING CLASSROOM 5/24/2007 264,535 OPENSS070817-0 100
DIALYSIS ELECTRICAL REVISIONS - SB 1838 11/28/2007 15,000 OPENSS072193-0 0
LPCH ROOM # 3730 CASEWORK INSTALLATION 1/15/2008 20,000 OPENSS080059-0 100
CONVERSION OF EXISTING DIALYSIS ROOM TO PACU 5/21/2009 5,000 OPENSS090739-0 100
OB COSMETIC REMODEL - PHASE 1 8/4/2009 1,000,000 OPENSS091309-0 0
LPH FIRE ALARM MODIFICATIONS 2ND FL SLEEP ROOMS 9/3/2009 15,000 OPENSS091485-0 100
LOCKER ADDITION ROOM 0660 11/19/2009 20,000 OPENSS091957-0 100
SB-1838-RO/DI WATER SYSTEM RENOVATIONS 12/21/2009 30,000 OPENSS092135-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 16477 - Lucile Salter Packard Children's Hosp.
725 Welch Road, Palo Alto   94304

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

INFANT TAG SYSTEM 2/11/2010 49,000 OPENSS100249-0 0
RACK INSTALLATION - MDF ROOM 0270B 3/18/2010 30,000 OPENSS100449-0 100
LPCH- PICU 2E IS RECABLING 6/25/2010 45,000 OPENSS100755-0 0
OB COSMETIC REMODEL - PHASE 2 5/13/2010 1,000,000 OPENSS100783-0 0
OB/LDR COSMETIC REMODEL - PHASE 3 7/14/2010 750,000 OPENSS101231-0 0
CHANGE OFFICE TO DOCTORS SLEEPING RM. 7/15/2010 10,000 OPENSS101245-0 100
HEAT EXCHANGER REPLACEMENT 8/5/2010 300,000 OPENSS101477-0 0
LPCH ECMO RESIDENT WORKROOM 8/12/2010 49,790 OPENSS101535-0 0
SB 1838-LPCH VOLP IDF UPGRADE ELECTRICAL OUTLETS
ADDITION

9/29/2010 24,000 OPENSS101843-0 0

LPCH AUTOMATIC DOOR OPENER INSTALLATION 12/23/2010 28,000 OPENSS102599-0 0

34
404,872,743

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16477

Facility: 25218 - Lytton Gardens Health Care Center
437 Webster Street, Palo Alto   94301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

ELEVATOR ADDITION AND UPGRADE 5/12/2008 70,000 OPENSS080723-0 0

1
70,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25218

Facility: 26337 - Manorcare Health Sevices - Sunnyvale
1150 Tilton Drive, Sunnyvale   94087

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

INSTALL UL 300 ANSUL KITCHEN HOOD & DUCT SYSTEMS 8/10/2009 15,480 OPENSS091343-0 0
SB-1838- TV INSTALLATION PROJECT 4/13/2010 25,000 OPENSS100589-0 0
SB 1838-KIOSK MONITOR INSTALLATION PROJECT 9/3/2010 30,000 OPENSS101673-0 0
RRU - KITCHEN HOOD SUPRESSION SYSTEM REPLACEMENT 9/7/2010 7,000 OPENSS101679-0 0

4
77,480

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26337

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10878 - Mission Oaks Hospital
15891 Los Gatos-Almaden Road, Los Gatos   95032

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

NPC3 FIRE SPINKLERS ANCHORAGE & BRACING 9/30/2003 500,000 OPENSS032275-0 94
KITCHEN HOOD FIRE SUPRESSION SYSTEM 4/14/2009 23,000 OPENSS090545-0 0
TECHNOLOGY REFRESH PROJECT 5/11/2009 437,047 OPENSS090697-0 10
CONVERT SURGERY SUITE TO OUTPATIENT WOUND CARE CENTER 4/21/2010 829,051 OPENSS100635-0 0

4
1,789,098

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10878

Facility: 10919 - O'Connor Hospital - San Jose
2105 Forest Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

Annual Permit Master Record 8/4/2010 0 OPENGS101437-0 0
FIRE SPRINKLER ADDITION TO EXISTING SYSTEM 3/24/2000 6,425 OPENSS000537-0 50
NPC 3 UPGRADE 4/12/2006 123,066 OPENSS060739-0 85
REPLACE (E) DOMESTIC HOT WATER SYSTEM 4/17/2006 443,530 OPENSS060757-0 25
FIRE ALARM SYSTEM UPGRADE BLD'G 1953 & 1969 7/6/2006 599,669 OPENSS061301-0 0
RADIOLOGY ROOM #3 8/6/2008 267,733 OPENSS081379-0 93
UPS REPLACEMENT 9/23/2009 67,839 OPENSS091613-0 88
ADDN OF ELECTRICAL OUTLETS FOR NEW WRK STATION (ON
WHEELS) WOW'S & PC'S ON THE 4TH & 5TH FLR NURSE/W

2/17/2010 62,976 OPENSS100269-0 94

ADD'N OF ELECTRICAL OUTLETS FOR NEW
WORKSTATION-ON-WHEELS (WOW'S) AND PC'S ON THE 1ST THRU

3/11/2010 94,464 OPENSS100389-0 90

SB 1838-HEALTH BENDFITS RESOURCE CENTER (HBRC) 7/9/2010 39,464 OPENSS101199-0 95
SB 1838-AUTOMATIC DOOR REPLACEMENT AND MOITOR
INSTALLATION AT THIRD FLOOR

12/8/2010 33,242 OPENSS102391-0 0

JCAHO  PART 4 WORK 5/5/1999 280,000 OPENSS990961-0 90

12
2,018,408

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10919

Facility: 25751 - Pacific Hills Manor
370 Noble Court, Morgan Hill   95037

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACE HOOD SUPPREESSION SYSTEM 12/16/2009 7,000 OPENSS092093-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

1
7,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25751

Facility: 20924 - Palo Alto Nursing Center
911 Bryant Street, Palo Alto   94301

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

INTERIOR MODIFICATIONS 5/15/2000 9,000 OPENGS000853-1 90

1
9,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20924

Facility: 20925 - Pilgrim Haven Health Facility
373 Pine Lane, Los Altos   94022

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REDEVELOPMENT OF AN EXISTING SITE 6/17/2010 8,000,000 OPENHS101015-0 0

1
8,000,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20925

Facility: 20928 - Plum Tree Care Center
2580 Samaritan Drive, San Jose   95124

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

8 BED ADDITION 6/20/2006 600,000 OPENHS061207-0 0

1
600,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20928

Facility: 10856 - Regional Medical of San Jose
225 North Jackson Avenue, San Jose   95116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

SURGERY CENTER LICENSING 10/15/2002 200,000 OPENHS022703-0 100
HOSPITAL EXPANSION AND RENOVATION PROJECTS 10/7/2003 61,000,000 OPENHS032305-0 90
EMERGENCY DEPARTMENT ADDITION AND RENOVATION INCLUDING
NPC-4 UPGRADES

8/25/2010 9,500,000 OPENHS101631-0 0

SEISMIC UPGRADE RENOVATION AND NEW ADDITION
(TRANSFERRED FROM HS081309-43)

12/8/2010 140,000,000 OPENIS102399-0 0

SITE UTILITIES, FOUNDATION AND SUPERSTRUCTURE,
UNDERSLAB UTILITIES (TRANSFERRED FROM HS081309-43)

12/8/2010 0 OPENIS102399-1 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10856 - Regional Medical of San Jose
225 North Jackson Avenue, San Jose   95116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

EXTERIOR SKIN, BUILD-OUT, MEP SYSTEMS, SITE
IMPROVEMENTS, RENOVAVTION (TRANSFERRED FROM

12/8/2010 0 OPENIS102399-2 0

TEMPORARY SHORING FOR EXCAVATION (TRANSFERRED FROM
HS081309-43)

12/15/2010 0 OPENIS102399-3 0

RELOCATION OF MRI 1/31/2003 270,937 OPENSS030319-0 95
CARDIOVASCULAR OPERATING ROOM #5 11/29/2004 650,000 OPENSS042821-0 99
RECOVERY ROOM REMODEL 3/23/2005 250,000 OPENSS050657-0 0
ED NURSES STATION RENOVATION 9/28/2005 45,000 OPENSS051805-0 0
CATH LAB 2 RENOVATION PROJECT 5/9/2006 969,000 OPENSS060905-0 99
SB 1838 - QUALITY/ EDUCATION OFFICERS 3/5/2007 49,000 OPENSS070307-0 35
SB1838 - 4TH FLR HEADWALL UNIT UPGRADE 3/19/2007 6,000 OPENSS070391-0 0
SB1838 - ANSUL SYSTEM REPLACEMENT 4/27/2007 25,900 OPENSS070681-0 0
RENOVATION OF EXIST. OPERATION RM #4 5/25/2007 300,000 OPENSS070839-0 0
ADD ADDITIONAL SERVER EQUIPMENT TO EXISTING ROOM 8/6/2007 542,218 OPENSS071437-0 35
SB1838 - MODULAR FURNITURE ANCHORAGE 8/20/2007 3,000 OPENSS071515-0 0
SB1838, TELEMETRY OFFICE 10/29/2007 11,500 OPENSS071989-0 0
RENOVATION OF EXISITNG OPERATING ROOM #3 12/24/2007 762,839 OPENSS072501-0 50
HELISTOP ELECTRICAL FEED 2/4/2008 11,500 OPENSS080165-0 0
SB 224 PROJECT - REPAIR FAILED TRANSFER SWITCH 4/29/2008 150,000 OPENSS080645-0 0
SB 224 - SEWER REPAIR UNDER KITCHEN FLOOR 9/29/2009 25,000 OPENSS091627-0 0
SB-1838-WALL MOUNTED COMPUTER UNIT INSTALLATION 11/18/2009 25,000 OPENSS091951-0 0
CAFETERIA REMODEL 12/10/2009 90,000 OPENSS092063-0 0
SB 1838- 5TH FLOOR COMPUTER & TV INSTALLATION 2/18/2010 44,250 OPENSS100287-0 0
2ND FLOOR BUILD-OUT 3/16/2010 11,600,000 OPENSS100429-0 0
SB-1838-ORTHOPEDIC CLINIC 6/21/2010 48,250 OPENSS101045-0 0
SB 1838-PYXIS UNIT INSTALLATION 8/16/2010 46,250 OPENSS101565-0 0
SB 1838-ADMINISTRATION COPY AREA 9/28/2010 15,250 OPENSS101841-0 100
SB 1838-4TH FLOOR FLAT PANEL TV INSTALLATION 10/27/2010 25,250 OPENSS102059-0 0
SB 1838-STAFF OFFICE COMPLEX 12/20/2010 47,500 OPENSS102549-0 0

32
226,713,644

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10856

Facility: 20877 - San Tomas Convalescent Hospital
3580 Payne Avenue, San Jose   95117

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20877 - San Tomas Convalescent Hospital
3580 Payne Avenue, San Jose   95117

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

PARTIAL HVAC MODERNIZATION 10/13/2009 60,000 OPENSS091717-0 0

1
60,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20877

Facility: 10935 - Santa Clara Valley Medical Center
751 South Bascom Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

PLAY GROUND EQUIP 1/28/2005 25,000 OPENGS041357-1 100
PHARMACY BE045 DUCTWORK MODIFICATIONS 11/20/2008 12,000 OPENGS081157-1 0
Fire Line Repairs 1/12/2010 6,500 OPENGS091447-2 0
Annual Permit Master Record 8/4/2010 0 OPENGS101449-0 0
BLDG K - LAB NITROGEN GENERATOR OUTLETS 12/10/2010 5,000 OPENGS101449-1 0
1ST FLOOR ED WAITING/REGISTRATION ROOM RE-ARRANGEMENT 12/10/2010 5,300 OPENGS101449-2 0
ANCILLARY BLDG. SEISMIC/SB1953 INCREMENTS 1 AND 2 3/2/2000 1,298,650 OPENHS000409-0 87
BASEMENT IMPROVEMENTS 1/6/2005 100,000 OPENHS050027-0 100
REHABILITATION BUILDING SEISMIC UPGRADE 2/26/2008 280,000 OPENHS080263-0 0
PARTIAL DMOLITION & SEISMIC UPGRADE OF OLD MAIN, BLDG
'C'-FORMERLY "IS082439"

1/11/2010 5,000 OPENHS100053-0 0

INSTALLATION OF 3 GENERATORS, 2 NEW BOILERS, 2
CHILLERS, 2 COOLING TOWERS

3/1/2010 13,865,532 OPENHS100345-0 0

CONSTRUCTION OF SITE UTILITIES LOOP 8/6/2010 6,152,257 OPENHS101485-0 0
PPR - REPLACEMENT BED BUILDINGS 2/8/2008 395,000,000 OPENIS080219-0 0
BED BUILDING 1 - FOUNDATIONS, UNDERPINNING OF
ANCILLARY, SITE UTILITIES

5/7/2008 0 OPENIS080219-1 18

BED BUILDING 1 - SUPERSTRUCTURE 5/7/2008 0 OPENIS080219-2 25
BED BUILDING 1 - CORE & SHELL 5/7/2008 0 OPENIS080219-3 0
BED BUILDING 1 - TENANT IMPROVEMENTS 5/7/2008 0 OPENIS080219-4 0
BED BUILDING 2 - STRUCTURE, SITE UTILITIES 5/7/2008 0 OPENIS080219-5 0
BED BUILDING 2 - CORE & SHELL 5/7/2008 0 OPENIS080219-6 0
BED BUILDING 2 - TENANT IMPROVEMENTS 5/7/2008 0 OPENIS080219-7 0
REHAB EMERGENCY POWER DISTRIBUTION UPGRADE 5/27/2003 72,050 OPENSS031077-0 97
THIRD FLOOR DIALYSIS EXPANSION. 8/1/2006 65,000 OPENSS061545-0 95
PHARMACY IV PREPARATION/REHABILITATION BUILDING 9/13/2006 400,000 OPENSS061881-0 94
PATIENT ROOM FINISH UPGRADE REHAB 8/16/2007 180,000 OPENSS071489-0 98
NUCLEAR MEDICAL CT REPLACEMENT 11/8/2007 340,000 OPENSS072091-0 100

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10935 - Santa Clara Valley Medical Center
751 South Bascom Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

REHAB PATIENT ROOM UPGRADES - EAST WING 12/27/2007 931,531 OPENSS072525-0 0
CATH LAB REMODEL 2/13/2008 647,000 OPENSS080221-0 45
CJP WELD OMENT FRAME CONETION INSPECTION PROGRAM WEST
WING

3/18/2008 1 OPENSS080389-0 15

FIFTH FLOOR TERRACE GUARDRAIL 5/1/2008 183,300 OPENSS080663-0 0
REHAB 1ST FLOOR 9 PATIENT ROOMS/LIFT/TV INSTALLATION 8/27/2008 252,547 OPENSS081543-0 100
(BUILDING K) ERGOTRON MONITOR MOUNTS 9/8/2008 18,000 OPENSS081603-0 95
PATIENT ROOM TELEVISION REHAB 10/16/2008 15,000 OPENSS081855-0 0
PATIENT ROOM MOCK UP 12/15/2008 45,000 OPENSS082231-0 20
REPLACE <E> CT WATER TREATMENT SYSTEM 12/22/2008 300,459 OPENSS082283-0 0
ANGIO EQUIPMENT REPLACEMENT 4/6/2009 630,000 OPENSS090509-0 0
REHAB BUILDING UPGRADE OF ELEVATORS 11,12 &13 4/22/2009 39,500 OPENSS090603-0 0
BUILDING C MEDICAL RECORDS RELOCATION 4/30/2009 118,750 OPENSS090657-0 0
BUILDING M ERGOTRON MONITOR MOUNTS 6/30/2009 311,342 OPENSS091031-0 90
CONSTRUCTION BARRIERS 7/23/2009 543,000 OPENSS091251-0 55
BUILDING M - NOC ROOM BMTD1 10/13/2009 50,000 OPENSS091725-0 0
ADD 3 NEW VFD'S (2) ON E COOLING TOWERS 1 ON (E) CHW
PUMP

11/3/2009 87,000 OPENSS091803-0 0

MEDICAL GAS REROUTE 11/25/2009 37,000 OPENSS091989-0 0
REROUTING EXISTING SANITARY LINE, DOMESTIC FIRE &
WATER

12/3/2009 38,600 OPENSS092033-0 0

ANGLORGRAPHY READING ROOM RELOCATION 1/29/2010 65,142 OPENSS100165-0 97
RELOCATION OF CT SCANNER EQUIPMENT FROM "OLD MAIN"
PORTION OF HOSPITAL TO EMERGENCY DEPARTMENT

2/3/2010 800,000 OPENSS100193-0 0

BUILD E BASEMENT - PNEUMATIC TUBE SYSTEM UPGRADE 10/6/2010 82,633 OPENSS100759-0 0
BLDG. E - INPATIENT PHARMACY IV PREP BACKFILL 7/27/2010 40,500 OPENSS100839-0 0
BUILDING C - NURSE CALL SYSTEM REPLACEMENT IN KIND 6/29/2010 181,303 OPENSS101119-0 0
SB 1838-EXHAUST FAN REPLACEMENT - ANCILLARY BUILDING 7/19/2010 48,500 OPENSS101285-0 0
SB 1838 PNEUMATIC TUBE RELOCATION - ANCILLARY BUILDING 7/19/2010 35,000 OPENSS101287-0 0
BUILDING C - NURSE CALL SYSTEMS ON 2ND AND 3RD
FLRS/REPLACE/W NEW CALL SYSTEM

7/20/2010 181,303 OPENSS101297-0 0

CONDUCT MATERIAL TESTS OF EXISTING BUILDINGS AT SCVMC 8/24/2010 18,740 OPENSS101617-0 0
BUILD C PNEUMATIC TUBE STATION INSTALL @ 2C046 9/9/2010 20,500 OPENSS101715-0 0
RRU - BLDG. "M"- REPLACEMENT OF OVERHEAD SURGICAL
LIGHTS

10/11/2010 478,464 OPENSS101737-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10935 - Santa Clara Valley Medical Center
751 South Bascom Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

SB 1838-IN-KIND REPLACEMENT OF MAMMOGRAPHY EQUIPMENT
IN TWO RADIOLOGY ROOMS

9/20/2010 35,000 OPENSS101783-0 50

SB 1838-CONNECT ELECTRICAL PANEL "PDU-1" TO EMERGENCY
POWER

10/18/2010 40,000 OPENSS101969-0 0

INSTALLATION OF ICE MACHINE IN ROOM 1M013 11/1/2010 17,039 OPENSS102083-0 0
HAZARDOUS MATERIALS, NON-STRUCTURAL DEMOLITION OF OLD
MAIN WEST

12/17/2010 308,100 OPENSS102521-0 0

EMERGENCY DEPT REMODEL PHASES 1, IIA, IIB, III, IV 12/22/1998 136,813 OPENSS983583-0 97

59
424,549,356

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10935

Facility: 20889 - Skyline Convalescent Hospital - San Jose
2065 Forest Avenue, San Jose   95128

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

SB 1838-ANCHORAGE OF KITCHEN EQUIPMENT & INSTALL
LIBRARY LIGHT FIXTURES

12/31/2010 3,000 OPENSS102697-0 0

1
3,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20889

Facility: 17487 - St. Louise Regional Hospital
9400 No Name Uno, Gilroy   95020

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CANOPY AT MRI TRAILER PEDESTRIAN PATH 2/23/2009 120,500 OPENSS090251-0 0
SURGERY INFORMATION SYSTEM MONITORS 4/13/2009 14,989 OPENSS090539-0 100
RRU - MODIFY EXISTING IT SERVER ROOMS FOR NEW SERVER
RACKS

6/28/2010 48,250 OPENSS101091-0 0

3
183,739

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17487

Facility: 10943 - Stanford Hospital
300 Pasteur Drive, Palo Alto   94305

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CEF COOLING TOWERS 1 AND 2 SB 1953 SEISMIC UPGRADE 7/23/2009 300,000 OPENHS091257-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10943 - Stanford Hospital
300 Pasteur Drive, Palo Alto   94305

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

PPR - REPLACEMENT HOSPITAL AND ADDITION 10/24/2008 648,000,000 OPENIS081923-0 0
STRUCTURAL PACKAGE 1/8/2009 0 OPENIS081923-1 0
SITE WORK AND INFRASTRUCTURE UTILITIES 1/8/2009 0 OPENIS081923-2 0
CORE AND SHELL PACKAGE AND MISC STRUCTURAL ITEMS 1/8/2009 0 OPENIS081923-3 0
INTERIOR ARCH, MEP, KITCHEN, FIRE ALARM AND FIRE
PROTECTION

1/8/2009 0 OPENIS081923-4 0

BRIDGE AND TUNNEL CONNECTIONS TO EXISTING HOSPITAL 1/8/2009 0 OPENIS081923-5 0
MEDICAL EQUIPMENT PACKAGE 1/8/2009 0 OPENIS081923-6 0
RETAINING WALL DESIGN AND MASS EXCAVATION 8/25/2010 0 OPENIS081923-7 0
98019 -- CARDIAC MRI RENOVATION 3/20/2001 1,250,000 OPENSS010639-0 99
21029 --  FIRE ALARM UPGRADE AND REPLACE 7/15/2004 2,008,991 OPENSS041413-0 100
200423 --  BMT LABORATORY HVAC UPGRADES 10/13/2004 450,000 OPENSS042445-0 100
LAB RENOVATIONS/LANE BLDG 2/3/2005 1,123,000 OPENSS050291-0 98
200554 --  WIRELESS ANTENNA INSTALLATION 8/25/2005 88,000 OPENSS052077-0 100
DEMOLITION OF 5000 S.F EXISTING RESEARCH LAB INTERIOR 2/16/2006 40,000 OPENSS060453-0 97
NUCLEAR MEDICINE DEPARTMENT - 6/5/2006 8,240,617 OPENSS061081-0 0
REPLACE KITCHEN EQUIPMENT 9/7/2006 131,142 OPENSS061835-0 75
EQUIPMENT REPLACEMENT - ROOMS 1309 (XR-FULL),
1311(XRD), & 1338(CT)

1/2/2007 1,324,594 OPENSS070003-0 100

ENDOSCOPY DEPARTMENT 1/16/2007 7,000,000 OPENSS070069-0 100
SB1838 - TEMPORARY POWER CONNECTION TO MOBILE CT
TRAILOR

4/2/2007 45,000 OPENSS070513-0 100

FLAT PANEL TV INSTALLATION 8/3/2007 1,791,960 OPENSS071433-0 12
NURSE CALL SYSTEM 10/4/2007 3,549,943 OPENSS071849-0 55
EMERGENCY DEPARTMENT RENOVATION 12/19/2007 5,371,580 OPENSS072437-0 0
SB1838 - INSTALL 26 PERIMETER LIGHTS ON EXISTING
HELIPORT

12/24/2007 28,260 OPENSS072457-0 0

END USER DEVICE UPGRADE 4/8/2008 260,000 OPENSS080509-0 0
UNIT C1 BED CONVERSION 4/18/2008 300,000 OPENSS080591-0 98
REMODEL CATH ANGIO ROOMS 4/23/2008 2,045,000 OPENSS080623-0 30
SB 1838 - PIXIS CIRCUITS ICU N AND E2 5/19/2008 26,880 OPENSS080757-0 100
REMODEL G-1 NURSING UNIT 5/28/2008 4,000,000 OPENSS080807-0 96
ROOM 0108 CEILING REPLACEMENT 7/1/2008 22,000 OPENSS081011-0 100
OPERATING ROOM FLASH STERILIZER REPLACEMENT 7/21/2008 180,000 OPENSS081237-0 25
SUH-DIGITAL RADIOLOGY ROOM H2554 7/30/2008 100,000 OPENSS081323-0 0
MONITORS INSTALLATION PROJECT (SUH) 10/24/2008 222,514 OPENSS081921-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10943 - Stanford Hospital
300 Pasteur Drive, Palo Alto   94305

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CENTRAL STERILE EQUIPMENT REPLACEMENT 11/14/2008 1,250,000 OPENSS082021-0 0
SLEEPING QUAD ALTERNATE EXIT 2/24/2009 48,000 OPENSS090259-0 0
DOOR SECURITY HARDWARE INSTALLATION 3/18/2009 52,285 OPENSS090383-0 0
WINDOW DEMO 3/24/2009 12,000 OPENSS090409-0 0
PHASE 1 EMERGENCY POWER IMPROVEMENTS 4/17/2009 1,758,000 OPENSS090579-0 0
INSTALLATION OF FIRE SPRINKLERS 7/22/2009 163,545 OPENSS091235-0 0
DOOR ADDITION FOR ROOM H017 7/23/2009 10,000 OPENSS091255-0 100
RELOCATE LIFEFLIGHT COMMUNICATIONS CENTER 12/14/2009 18,855 OPENSS091811-0 100
ROOM A 351 CHANGE EXISITNG OFFICE TO NEW WORK ROOM 11/18/2009 8,000 OPENSS091939-0 0
NEW HVAC UNIT FOR BIO MED SERVER 12/16/2009 87,900 OPENSS092097-0 0
MRI SUITE RENOVATION 5/4/2010 2,000,000 OPENSS100715-0 0
RADIOLOGY EQUIPMENT REPLACEMENT AT GA LAB #1 5/25/2010 239,068 OPENSS100855-0 0
SF-26 EMERGENCY FAN REPLACEMENT 6/10/2010 78,500 OPENSS100965-0 0
SB 1838-GRANT BLDG LAB S370, S374 RENOVATION 7/7/2010 25,587 OPENSS101185-0 0
SB 1838-DIALYSIS 1229 CRITICAL POWER RECEPTACLE 7/20/2010 8,730 OPENSS101291-0 0
SB 1838-SUH EMERGENCY DEPARTMENT ENABLING MOVES 1ST
FLOOR

7/29/2010 58,860 OPENSS101391-0 100

SB 1838-SUH EMERGENCY 7/29/2010 58,860 OPENSS101395-0 100
SB 1838-ROOM A151, AC UNIT INSTALLATION 7/30/2010 12,000 OPENSS101403-0 0
DRAIN RELOCATION 7/30/2010 50,724 OPENSS101411-0 100
RRU - 2010303 EHS REFRESH 8/23/2010 84,666 OPENSS101643-0 96
WASTE COMPACTOR AT LOADING DOCK 9/2/2010 66,808 OPENSS101665-0 0
RENOVATION OF NON-PATIENT AREA (LIBRARY) INTO OFFICE
SPACE. APPROXIMATE AREA IS 6500 SQ. FT.

9/8/2010 2,315,010 OPENSS101707-0 0

SB 1838-ROOMS C203, C206, & C215 DOOR DELETION 9/13/2010 30,000 OPENSS101719-0 0
INTERIOR RENOVATION FOR STANFORD SCHOOL OF MEDICINE 9/13/2010 1,267,200 OPENSS101721-0 0
SB 1838-BREAK ROOM RECEPTACLES, C143 9/15/2010 8,767 OPENSS101759-0 0
RRU - GRANT BLDG S102 CONFERENCE ROOM RENOVATION 9/16/2010 66,515 OPENSS101771-0 0
SB 1838-PARTITION AT ROOM H1136 9/21/2010 18,000 OPENSS101793-0 0
GEO-TECH ONLY SEISMIC UPGRADE OF COOLING TOWERS 10/7/2010 300,000 OPENSS101903-0 0
RRU - LANE BLDG. EQUIPMENT SCREEN WALL 10/26/2010 85,000 OPENSS102055-0 0
SB 1838-GRANT BLDG S085 MRI SIMULATOR 10/27/2010 4,750 OPENSS102057-0 0
SB 1838-GRANT BLDG S006 NEW CASEWORK 11/2/2010 16,200 OPENSS102103-0 0
RRU - COOLING TOWER BLOWDOWN PIPING MODIFICATIONS 11/2/2010 75,000 OPENSS102107-0 0
SB 1838-RESTROOM LAVATORY/VANITY REPLACEMENT 11/16/2010 5,000 OPENSS102229-0 0

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 10943 - Stanford Hospital
300 Pasteur Drive, Palo Alto   94305

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

TELCOM IDF RECEPTICLES D156, G142 & F253 11/18/2010 12,060 OPENSS102243-0 0
SB 1838-ALWAY GLDG M207C BIOSAFETY CABINET 12/14/2010 11,913 OPENSS102439-0 0
EDWARDS R112 MILL AND BENCH INSTALL 1/13/2011 1,253 OPENSS110073-0 0
RRU - SUH DONOR SIGNATURE AT ED AMBULANCE CANOPY 1/14/2011 12,000 OPENSS110079-0 0

70
698,220,537

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10943

Facility: 20947 - Sunny View Manor
22445 Cupertino Road, Cupertino   95014

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

TENANT IMPROVEMENT IN SNF 6/29/2010 233,000 OPENSS101117-0 0
SB 1838-UPGRADE ANSYLSYSTEM TO UL 300 IN THE KITHCEN 10/19/2010 5,200 OPENSS101995-0 0

2
238,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20947

Facility: 20895 - The Herman Sanitarium
2295 Plummer Avenue, San Jose   95125

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

ADDITION PATIENT ROOM CONVERSION 12/29/2010 300,000 OPENSS102671-0 0

1
300,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20895

Facility: 24567 - Villa Siena
1855 Miramonte Avenue, Mountain View   94040

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

10-BED ADDITION & REMODEL EXISTING SNF 6/17/2008 4,000,000 OPENHS080927-0 0
NEW CENTRAL PLANT 9/23/2008 1,626,364 OPENHS081689-0 50

2
5,626,364

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24567

SMC109.RPT  v03252004
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County: 43 - SANTA CLARA

Facility: 20892 - Vista Manor Nursing Center
120 Jose Figueres Avenue, San Jose   95116

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

FIRE SUPRESSION REPLACEMENT 1/21/2009 5,000 OPENSS090087-0 95
FIRE PANEL REPLACEMENT 6/10/2009 80,000 OPENSS090885-0 80
SB 1838-WH REPLACEMENT 5/27/2010 5,000 OPENSS100881-0 0
SB 1838-HVAC REPLACEMENT 11/29/2010 16,000 OPENSS102285-0 0

4
106,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20892

Facility: 22566 - Willow Glen Center
1267 Meridian Avenue, San Jose   95125

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

Annual Permit Master Record 8/5/2010 0 OPENGS101479-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22566

389Count of Projects for this County:  

2,229,796,088Total Cost for SANTA CLARA County

SMC109.RPT  v03252004
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County: 44 - SANTA CRUZ

Facility: 20981 - Country Villa Watsonville East Nursing Center
535 Auto Center Drive, Watsonville   95076

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

VOLUNTARY INCIDENTAL SEISMIC REMODEL PROJECT EAST 6/7/2007 65,000 OPENSS070951-0 0
DOMESTIC WATER PLUMBING REPLACEMENT 9/20/2007 90,000 OPENSS071777-0 0
REROOF PROJECT 11/19/2007 90,000 OPENSS072129-0 0
HVAC PLATFORM INSTALLATION 12/31/2007 7,500 OPENSS072611-0 0
SB 1838 PROJECT RERPLACE PATIENT ROOM WARDROBE CLOSETS 2/7/2008 15,000 OPENSS080199-0 95
SB1838 - EMERGENCY REPLACEMENT OF HVAC UNIT #3 1/6/2009 35,000 OPENSS090029-0 60
UPGRADE OF HOOD DUCT FIRE SYSTEM TO UL-300 STANDARDS 10/30/2009 3,750 OPENSS091503-0 0
SB 1838- REPLACEMENT OF NURSE STATION CABINETS AND
COUNTER TOPS

8/4/2010 35,000 OPENSS101471-0 0

8
341,250

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20981

Facility: 20970 - Cresthaven Nursing Home
740 - 17Th Avenue, Santa Cruz   95062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

WATER HEATER REPLACEMENT 12/31/2007 750 OPENSS072615-0 100

1
750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20970

Facility: 10972 - Dominican Hospital - Santa Cruz/Soquel
1555 Soquel Drive, Santa Cruz   95065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

TE2 FAN ROOM EQUIPMENT REPLACEMENT 12/29/2009 2,450,000 OPENHS092179-0 0
NPC 2 UPGRADES 10/11/2000 50,000 OPENSS002065-0 0
WATER CHILLER REPLACEMENT 8/13/2007 50,000 OPENSS071469-0 30
REPLACE CONDITIONING AND BRINE WATER TANKS 1/30/2008 39,000 OPENSS080151-0 0
CAFETERIA REMODEL - SERVERY & DINING AREAS ONLY 4/16/2008 851,181 OPENSS080569-0 0
REMODEL RESTROOMS 4/22/2008 339,919 OPENSS080609-0 83
HOT WATER PIPING RE-ROUTE 6/9/2008 90,000 OPENSS080871-0 0
TEMPORARY CHILLER INSTALLATION 1/21/2009 100,000 OPENSS090095-0 92
SB 1838 - GATE CLOSER INSTALLATION 5/26/2009 1,000 OPENSS090759-0 0
WASHER REPLACEMENT 5/26/2009 65,000 OPENSS090761-0 0
2ND FLOOR PATIENT RM ACOUSTICAL PARTITION UPGRADES 6/8/2009 1,125,000 OPENSS090841-0 8

SMC109.RPT  v03252004
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County: 44 - SANTA CRUZ

Facility: 10972 - Dominican Hospital - Santa Cruz/Soquel
1555 Soquel Drive, Santa Cruz   95065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

NEW  AT&T COMMUNICATIONS EQUIPMENT 8/24/2009 255,510 OPENSS091407-0 0
DOOR REPLACEMENT 9/30/2009 100,000 OPENSS091645-0 0
SB-1838-DOMESTIC WATER HEATER REPLACEMENT 12/3/2009 33,000 OPENSS092015-0 0
STERILIZER EQUIPMENT INSTALLATION 6/21/2010 185,000 OPENSS101047-0 0
RRU - RELOCATION OF REGISTRATION TO EXISTING
ACCOUNTING AREA

7/19/2010 124,000 OPENSS101267-0 0

CHILLER REPLACEMENT 8/17/2010 2,500,000 OPENSS101567-0 0
SB 1838-TRAFFIC DOOR ADDITION 9/7/2010 24,035 OPENSS101687-0 0
SB 1838-2ND FLOOR CORRIDOR DOORS 9/8/2010 20,000 OPENSS101691-0 0
SB 1838-DISPLAY CABINET 9/8/2010 1,200 OPENSS101693-0 100
SB 1838-1ST FLOOR LAB WIND DOORS 9/8/2010 3,300 OPENSS101695-0 0
SB 1838-URGENT CARE OMNICELL INSTALLATION 10/14/2010 5,000 OPENSS101953-0 0
SB 1838-MODIFY EXISTING T-MOBILE SITE 10/29/2010 7,000 OPENSS102071-0 0

23
8,419,145

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10972

Facility: 10969 - Dominican Hospital Santa Cruz/Frederick
610 Frederick Street, Santa Cruz   95062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACE WATER CHILLER 9/10/2008 65,000 OPENSS081609-0 0

1
65,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 10969

Facility: 20977 - Golden Age Convalescent Hospital
523 Burlingame Avenue, Capitola   95010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

SHOWER ROOM EMERGENCY REPAIR W/A REPLACEMENT IN KIND 11/7/2007 20,000 OPENSS072047-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20977

SMC109.RPT  v03252004
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County: 44 - SANTA CRUZ

Facility: 20974 - Pacific Coast Manor
1935 Wharf Road, Capitola   95010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACE HOOD SUPPRESSION SYSTEM 10/29/2009 5,000 OPENSS091819-0 50

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20974

Facility: 20994 - Santa Cruz Healthcare Center
1115 Capitola Road, Santa Cruz   95062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

Annual Permit Master Record 9/23/2010 0 OPENGS101825-0 0
RRU - NEW ADA TOILET/REPLACE WASHER/EXTRACTORS 9/23/2010 10,000 OPENGS101825-1 0
INSTALL FIRE ALARM PANEL WITH DELAY EGRESS LOCKS 11/22/2005 72,300 OPENSS052783-0 0

3
82,300

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20994

Facility: 20966 - Santa Cruz Skilled Nursing Center
2990 Soquel Avenue, Santa Cruz   95062

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACE ROOFTOP HEATING UNITS AND EXHAUST FANS 3/11/2008 100,000 OPENSS080331-0 0
CONVERSION OF ICF PT ROOMS TO SNF PT ROOMS 8/4/2008 95,000 OPENSS081345-0 4
REROOF/ ROOF COATING AND ALTERATIONS 8/12/2008 430,113 OPENSS081405-0 91
SB 1838 - REPLACE NURSE CALL SYSTEM 12/16/2008 42,500 OPENSS082241-0 0
CONVERSION OF STOREROOM TO NURSES STATION, LOWER LEVEL 10/20/2009 42,500 OPENSS091771-0 0
SB1838-EMERGENCY WATER HEATER REPLACEMENT 10/20/2009 7,000 OPENSS091773-0 0
INSTALL NEW ANSUL SYSTEM AT EXISTING KITCHEN HOOD 11/4/2009 4,100 OPENSS091861-0 0

7
721,213

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20966

Facility: 13901 - Sutter Maternity and Surgery Center of Santa Cruz
2900 Chanticleer Avenue, Santa Cruz   95065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

Door Upgrades 5/12/2010 7,139 OPENGS100815-2 0
Annual Permit Master Record 8/4/2010 0 OPENGS101435-0 0
WATER SOFTENER REPLACEMENT 1/7/2011 31,000 OPENGS101435-1 0

SMC109.RPT  v03252004
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County: 44 - SANTA CRUZ

Facility: 13901 - Sutter Maternity and Surgery Center of Santa Cruz
2900 Chanticleer Avenue, Santa Cruz   95065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Zelnik

RRU -  PACU ADDITIONAL PATIENT STATIONS 6/22/2010 167,000 OPENSS101065-0 100
RRU - MED SURG NURSES STATION REMODEL 6/28/2010 99,674 OPENSS101093-0 100
RRU - IDF CLOSET IMPROVEMENTS 8/18/2010 28,000 OPENSS101589-0 100
MATERIALS/FINISHES ALTERATIONS, 2 INPATIENT ROOMS 10/12/2010 18,000 OPENSS101925-0 0

7
350,813

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13901

Facility: 12600 - Watsonville Community Hospital
298 Green Valley Road, Watsonville   95076

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
MacLachlan

CHIME STROBE ADDITION 1/13/2000 4,500 OPENSS000079-0 90
REPLACE ROLL UP DOOR WITH WINDOW 2/26/2004 55,000 OPENSS040303-0 95
CT EQUIPMENT REPLACEMENT 6/17/2008 205,308 OPENSS080919-0 97
REPLACEMENT OF EXISTING WATER CHILLERS 7/16/2008 623,088 OPENSS081199-0 100

4
887,896

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15019

Facility: 20982 - Watsonville Nursing Center West
525 Auto Center Drive, Watsonville   95076

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Zelnik

REPLACE EXISTING FIRE ALARM CONTROL PANEL 12/10/2007 66,000 OPENSS072339-0 0
NURSE STATION PROJECT 4/16/2008 15,000 OPENSS080571-0 85
SB 1838 - HOT WATER STORAGE TANKS & BOILER REPLACEMENT 2/26/2009 15,000 OPENSS090281-0 95
KITCHEN HOOD SUPRESSION SYSTEM 6/10/2009 3,750 OPENSS090879-0 0
SB 1838-REPLACEMENT OF NURSE STATION CABINIETS AND
COUNTER TOPS

8/4/2010 35,000 OPENSS101465-0 0

5
134,750

Count of Projects for this Facility: 
Total Estimated Cost for Facility 20982

61Count of Projects for this County:  

11,028,117Total Cost for SANTA CRUZ County

SMC109.RPT  v03252004
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County: 45 - SHASTA

Facility: 25974 - Copper Ridge Care Center
201 Hartnell Avenue, Redding   96002

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

SHOWER ROOM REMODEL 6/21/2010 50,000 OPENSS101035-0 90
UNIT #11 - HVAC REPLACEMENT 1/4/2011 8,895 OPENSS110007-0 0
RRU - REPLACEMENT OF HVAC ROOFTOP UNIT 12 & 17 WITH
SEISMICALY CERTIFIED UNIT

12/29/2010 26,020 OPENSS110023-0 0

3
84,915

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25974

Facility: 11000 - Mayers Memorial Hospital
43563 Hwy 299 East, Fall River Mills   96028

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
White

EMERGENCY GENERATOR REPLACEMENT 8/2/2006 150,000 OPENSS061565-0 99

1
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11000

Facility: 11002 - Mercy Medical Center Redding
2175 Rosaline Avenue, Redding   96001

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

WOMEN & CHILDREN'S UNIT RENOVATION AND EXPANSION 5/8/2006 4,493,000 OPENHS060883-0 92
REMODEL & EXPAND ER DEPT 11/10/2006 8,940,379 OPENIS062207-0 0
BEAM STRENGTHENING 11/10/2006 0 OPENIS062207-1 2
BUILD OUT AND REMODEL ER DEPT 11/13/2006 0 OPENIS062207-2 0
PERI OPS INTERIOR REFURBISHMENT 5/16/2006 390,000 OPENSS060969-0 85
MMCR-WOMEN'S SURGICAL UNIT 3 WEST 8/23/2007 3,000,000 OPENSS071533-0 0
GENERATOR 3 UPGRADE 12/18/2007 300,000 OPENSS072373-0 0
WEST WING SOUTH ELEVATION EXTERIOR FINISH REPAIR 4/3/2008 777,442 OPENSS080489-0 95
DIETARY ELEVATOR EQPT UPGRADE 7/8/2008 150,000 OPENSS081091-0 100
CS/ICU FINISH UPGRADE 10/1/2008 290,000 OPENSS081753-0 0
2 WEST AND PEDS TV 7/14/2009 32,000 OPENSS091183-0 77
ED NURSE STATION GLAZING 11/18/2009 8,750 OPENSS091947-0 0
1-ST EAST FIRE SPRINKLERS 1/21/2010 50,000 OPENSS100121-0 95
MICRO BIOLOGY EQUIPMENT RELOCATION 4/6/2010 45,000 OPENSS100523-0 60
EAST CENTRAL AND RADIOLOGY REROOF 4/20/2010 420,000 OPENSS100617-0 0
LOW VOLTAGE CABLING REPLACEMENT 7/8/2010 500,000 OPENSS101197-0 0

SMC109.RPT  v03252004
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County: 45 - SHASTA

Facility: 11002 - Mercy Medical Center Redding
2175 Rosaline Avenue, Redding   96001

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

LOW VOLTAGE CABLING REPLACEMENT 7/8/2010 500,000 OPENSS101197-0 0
RRU - MODIFICATIONS/RELOCATION OF IDF'S "B", "C", "J",
"L" AND "H"

10/5/2010 212,000 OPENSS101879-0 0

FIRE ALARM DEVICE REPLACEMENT 10/14/2010 30,317 OPENSS101949-0 0
RRU - MODIFICATIONS TO MDF AND IDF (G) -EQUIPMENT
REPLACEMENT

10/21/2010 244,000 OPENSS102009-0 0

SB 1838 - REMOVAL OF 3FT DOOR & RELOCATION OF NEW 4FT
DOOR

10/25/2010 3,000 OPENSS102017-0 0

CS WASHER DISINFECTOR 10/28/2010 105,000 OPENSS102065-0 0
SOC 3RD FLOOR EXPANSION JOINT 11/30/2010 7,500 OPENSS102331-0 0
REMODEL OF SURGICAL SUPERVISOR OFFICE 12/1/2010 25,000 OPENSS102347-0 0
RRU - 1ST FLOOR SOUTH VARIOUS ROOM CONVERSION(S) 12/27/2010 70,000 OPENSS102635-0 0

25
20,593,388

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11002

Facility: 24791 - Rehab Specialties Inn
3300 Franklin Street, Anderson   96007

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

PARTIAL REMODEL 7/9/2009 96,704 OPENSS091163-0 45

1
96,704

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24791

Facility: 22653 - Shasta Convalescent Hospital
3550 Churn Creek Road, Redding   96002

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

PARTIAL REROOF 6/3/2009 335,000 OPENSS090821-0 50
PARTIAL KITCHEN REMODEL 6/3/2009 78,154 OPENSS090827-0 90

2
413,154

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22653

SMC109.RPT  v03252004
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County: 45 - SHASTA

Facility: 11001 - Shasta Regional Medical Center
1100 Butte Street, Redding   96049-6072

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

STAIRWELL ENCLOSURE REPAIR 12/1/2010 5,000 OPENSS102349-0 0
CLOSED CIRCUIT CABLING 12/15/2010 43,594 OPENSS102451-0 0

2
48,594

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11001

Facility: 22632 - Windsor Redding Care Center
2490 Court Street, Redding   96001

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
White

CEILING REPLACEMENT 7/1/2008 30,000 OPENSS081007-0 90
INTERIOR RENOVATIONS 8/26/2008 40,000 OPENSS081519-0 0
REPLACE DISHWASHER AND WATER HEATER 12/7/2010 8,000 OPENSS102385-0 0

3
78,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22632

37Count of Projects for this County:  

21,464,755Total Cost for SHASTA County
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County: 47 - SISKIYOU

Facility: 14900 - Fairchild Medical Center
444 Bruce Street, Yreka   96097

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

STORAGE/CONFERENCE INFILL ADDITION 5/12/2010 525,000 OPENHS100779-0 0
ADDITION OF COOLING SYSTEMS 8/26/2009 79,300 OPENSS091437-0 0
FACILITY UPGRADE TO FIRE SPRNKLR TO ACHIEVE AN NPC-4
RATING

9/2/2009 66,631 OPENSS091479-0 90

STERILIZER REPLACEMENT 4/6/2010 175,000 OPENSS100521-0 100
MED GAS ELECTRICAL & EQUIPMENT UPGRADE 7/22/2010 125,000 OPENSS101351-0 50
RRU - R/F EQUIPMENT REPLACEMENT 12/3/2010 21,500 OPENSS102387-0 0

6
992,431

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14900

Facility: 13812 - Mercy Medical Center Mount Shasta
914 Pine Street, Mount Shasta   96067

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
White

OBSTETRICS UNIT REMODEL 5/27/2008 825,000 OPENSS080801-0 0
SB1838- ER CROSS- CORRIDOR FIRE DOOR REPLACEMENT 4/28/2009 18,000 OPENSS090633-0 0
LOW VOLTAGE CABLING REPLACEMENT 7/22/2010 250,000 OPENSS101347-0 0
RRU - GENERATOR REPLACEMENT 11/17/2010 160,000 OPENSS102211-0 0
RRU - DATA CENTER INFRASTRUCTURE IMPROVEMENTS 11/22/2010 141,500 OPENSS102281-0 0
SB 1838 - AUTOMED UNIT INSTALLATION 12/16/2010 10,000 OPENSS102467-0 0
RRU - AHU HEAT EXCHANGER REPAIR 12/27/2010 150,000 OPENSS102623-0 0

7
1,554,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13812

Facility: 21011 - Shasta View Nursing Center
445 Park Street, Weed   96067

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

NEW HVAC AND GENERATOR 9/28/2007 350,000 OPENSS071793-0 0
REPLACEMENT OF FIRE ALARM CONTROL PANELS 7/29/2010 4,505 OPENSS101397-0 0

2
354,505

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21011

15Count of Projects for this County:  

2,901,436Total Cost for SISKIYOU County

SMC109.RPT  v03252004
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County: 48 - SOLANO

Facility: 21012 -  Evergreen Healthcare Ctrs of Vallejo-Heartwood
1044 Heartwood Avenue, Vallejo   94590

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Hoyas

RRU - REPLACE FIRE SUPRESSION SYSTEM/FA PANEL 11/16/2010 18,000 OPENSS102225-0 0
ADD NEW SPRINKLERS TO OVERHANG 1/12/2011 5,000 OPENSS110009-0 0

2
23,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21012

Facility: 21025 - FAIRFIELD NURSING AND REHABILITATION CENTER
1255 Travis Boulevard, Fairfield   94533

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SB 1838 - INSTALL NEW UL 300 PYROCHEM PCL 300 FIRE
SYSTEM

8/24/2009 3,200 OPENSS091409-0 0

1
3,200

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21025

Facility: 21026 - Greenfield Care Center of Fairfield
1260 Travis Boulevard, Fairfield   94533

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

WATERPROOFINGN & MINOR STRUCTURAL AND PLUMBING REPAIR 12/20/2007 90,000 OPENSS072417-0 10

1
90,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21026

Facility: 13142 - Kaiser Foundation Hosp-Rehabilitation Ctr Vallejo
975 Sereno Drive, Vallejo   94590

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101339-0 0
121-931-04 NEW CENTRAL UTILITY PLANT 12/23/2003 43,724,775 OPENHS032857-0 100
HOSPITAL INFILL AND MRI REMODEL 10/29/2007 15,141,459 OPENHS071993-0 0
HOSPITAL INFILL AND MRI REMODEL 10/29/2007 15,141,459 OPENHS071993-0 0
121-965-06 ADA SITE WORK 12/31/2007 933,292 OPENHS072593-0 90
RRU - 121-931-12 NEW POST OCCUPATION WORK IN CATH LAB
CANOPY REMOVAL

11/8/2010 85,000 OPENHS102165-0 0

CUP FIRE ALARM REPLACEMENT 5/30/2007 74,000 OPENSS070875-0 90
CUP/TER HVAC REPLACEMENT 6/17/2008 925,072 OPENSS080909-0 0

SMC109.RPT  v03252004
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County: 48 - SOLANO

Facility: 13142 - Kaiser Foundation Hosp-Rehabilitation Ctr Vallejo
975 Sereno Drive, Vallejo   94590

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE (E) CUP CHILLER MONITOR 11/13/2008 318,258 OPENSS082015-0 85
VOLUNTEER STATION DEMO AND FIRE DOORS ADDITION 1/27/2010 248,000 OPENSS100153-0 95
PHARMACY ROLL DOWN GRILL   (112-931-12) 3/11/2010 85,000 OPENSS100387-0 80
FOOD STORAGE HVAC CHANGES 3/18/2010 4,032 OPENSS100447-0 100
CORRIDOR DOOR OPERATOR 3/25/2010 9,500 OPENSS100483-0 0
CORRIDOR DOOR OPERATOR 3/25/2010 9,500 OPENSS100483-0 0
ADD ELECTRONIC KEY SYSTEM/HOSPITAL ADDN 4/22/2010 52,246 OPENSS100637-0 0
ADD ELECTRONIC KEY SYSTEM/CUP 4/22/2010 53,246 OPENSS100639-0 0
RADIOGRAPHIC ROOM 1 REMODEL 5/11/2010 245,000 OPENSS100767-0 0
EXTERIOR LIGHTS UPGRADE 5/13/2010 10,000 OPENSS100781-0 0
SB 1838 - RENOVATE (E) HOSPITAL ADDITION - INSTALL TWO
WDM'S

6/2/2010 43,000 OPENSS100905-0 100

RRU - (121-931-12) MISC. NEW TOWER RENOVATIONS 8/11/2010 200,000 OPENSS101523-0 0
ED ADDITIONAL POWER OUTLETS 8/17/2010 39,894 OPENSS101579-0 0
VAL MED PREP EQUIP INSTALL 8/19/2010 200,000 OPENSS101593-0 0
RRU - REHAB ADDITIONAL DOOR AND POWER 8/23/2010 55,000 OPENSS101607-0 15
RRU - NEW POST OCCUPANCY WORK - SAN-I-PAK 8/24/2010 286,143 OPENSS101619-0 0
FIRE ALARM REPLACEMENT IN 1955 BLDG 10/11/2010 1,147,994 OPENSS101909-0 0
RRU - REPLACEMENT OF NEW FILE SHELVING IN MAMMOGRAPHY
ROOM /1995 BLDG.

11/1/2010 55,123 OPENSS102089-0 0

RRU - (121-325) NFCA VAL MOB EMPLOYEE GARAGE FIRE
ALARM

11/4/2010 6,000 OPENSS102137-0 0

SB 1838 - VAL REPLACEMENT CUP INSTALL EQUIPMENT
PROTECTION

11/4/2010 74,753 OPENSS102141-0 0

PA 121-329 DOOR OPERATOR RENOVATION 11/16/2010 25,000 OPENSS102209-0 0
HOSPITAL ADDITION CEILING LIFT 11/22/2010 262,000 OPENSS102263-0 0
RRU - 1971 BUILDING TELEPHONE EQUIPMENT ROOM ACCESS
DOOR

12/16/2010 12,000 OPENSS102479-0 0

RRU - (121-332) VALLEJO HOSPITAL TRAINING ROOM
CONVERSION

12/21/2010 50,000 OPENSS102573-0 0

32
79,516,746

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13142

SMC109.RPT  v03252004
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County: 48 - SOLANO

Facility: 18164 - Kaiser Vacaville Medical Center
3700 Vaca Valley Drive, Vacaville   95688

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101337-0 0
NEW HOSPITAL, INCLUDING 4-STORY NURSING TOWER
(167-911-01)

6/7/2004 174,674,428 OPENHS041043-0 0

(167-911-02)   NEW CENTRAL UTILITY PLANT 3/3/2005 29,902,231 OPENHS050487-0 100
STUCCO REPAIR 9/23/2009 78,305 OPENSS091609-0 15
BOSTER PUMP 11/25/2009 38,500 OPENSS091987-0 100
LOADING DOCK WATER INTUSHION (167-911-07) 9/23/2009 23,867 OPENSS092064-0 95
SPINE AIRFLOW REVISION 3/25/2010 85,000 OPENSS100481-0 0
ED WAITING CHANGES 6/15/2010 31,881 OPENSS100987-0 65

8
204,834,212

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18164

Facility: 21031 - La Mariposa Care and Rehabilitation Center
1244 Travis Boulevard, Fairfield   94533

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JOS
Kaustinen

DISH MACHINE ACHORAGE 3/4/2002 2,000 OPENGS020487-1 95

1
2,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21031

Facility: 11019 - North Bay Medical Center
1200 B. Gale Wilson Blvd., Fairfield   94533

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

RENOVATION TO ADD NEW CATH LAB 9/22/2010 2,179,600 OPENHS101811-0 0
RENOVATION AND EXPANSION OF PHARMACY DEPT 9/22/2010 2,546,500 OPENHS101819-0 0
BULK OXYGEN PAD 8/20/2009 103,193 OPENSS091397-0 40
RRU - AT & T MOBILITY CELL SITE INSTALL ON MEDICAL
CENTER ROOFTOP

11/4/2010 80,000 OPENSS102143-0 0

4
4,909,293

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11019

SMC109.RPT  v03252004
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County: 48 - SOLANO

Facility: 15807 - North Bay Vacavalley Hospital
1000 Nut Tree Road, Vacaville   95687

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

PATIENT BED ADDITION TO EXISTING HOSPITAL 7/31/2008 36,418,486 OPENHS081331-0 0
CENTRAL UTILITY PLANT UPGRADE TO SUPPORT HOSPITAL
EXPANSION

3/24/2010 5,125,475 OPENHS100469-0 0

ADMIN SERVICES REMODEL 11/19/2003 54,000 OPENSS032625-0 85
TEMPORARY STERILE ROOM RELOCATION 2/7/2005 10,000 OPENSS050309-0 98
SURGICAL SERVICES REMODEL 8/14/2008 1,100,000 OPENSS081425-0 0
RRU - POWER CONNECTION FOR PARKING AREA TO CENTRAL
PLANT

8/11/2010 67,377 OPENSS101517-0 20

BULK OXYGEN EQUIPMENT PAD UPGRADE EMERGENCY  REPLACMT 10/12/2010 90,000 OPENSS101919-0 20
ADMIN DEPT RENOVATION 12/27/2010 2,305,005 OPENSS102615-0 0

8
45,170,343

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15807

Facility: 27096 - Paradise Valley Estates
2800 Estates Drive, Fairfield   94533

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

RENOVATIONS AND ADDITIONS 3/2/2010 1,200,000 OPENSS100347-0 0

1
1,200,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27096

Facility: 12525 - Sutter Solano Medical Center
300 Hospital Dr., Vallejo   94590

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SPC2 COMPLIANCE FOR ORIGINAL TOWER 7/8/2008 1,576,000 OPENHS081103-0 0
MAIN HOSPITAL ACCESSIBILITY UPGRADE 11/16/2010 6,800,000 OPENHS102233-0 0
REPLACE DOMESTIC WATER PUMP 12/30/2008 281,105 OPENSS082435-0 95
REPLACEMENT OF ROOF TOP HVAC 7/29/2010 25,000 OPENSS101399-0 0

4
8,682,105

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12525

SMC109.RPT  v03252004
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County: 48 - SOLANO

Facility: 21029 - Winsor House Convalescent Hospital
101 South Orchard Avenue, Vacaville   95688

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

WINDSOR HOUSE UPGRADES 11/23/2010 68,000 OPENSS102277-0 0

1
68,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21029

63Count of Projects for this County:  

344,498,899Total Cost for SOLANO County

SMC109.RPT  v03252004
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County: 49 - SONOMA

Facility: 12645 - Aurora Behavioral Healthcare
1287 Fulton Road, Santa Rosa   95401

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

RENOVATE PORTION OF THE EXISTING FACILITY TO ADD 17
BEDS

12/1/2010 2,250,000 OPENHS101713-0 0

1
2,250,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12645

Facility: 23089 - Beverly Manor Of Petaluma
101 Monroe Street, Petaluma   94952

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

NEW HVAC UNIT, REPLACE EVAP COOLER 8/19/2002 15,000 OPENGS022185-1 95

1
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 23089

Facility: 21048 - Cloverdale Healthcare Center
300 Cherry Creek Road, Cloverdale   95425

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE FOOD SERVICE SUPPLY WATER HEATER 7/8/2009 3,728 OPENSS091151-0 0
HAND RAIL REPLACEMENT 7/13/2010 12,000 OPENSS101221-0 0
HAND RAIL REPLACEMENT 7/13/2010 12,000 OPENSS101221-0 0

3
27,728

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21048

Facility: 21037 - Country Villa Health Center - Petaluma
523 Hayes Lane, Petaluma   94952

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE EXISTING EMERGENCY GENERATOR 7/24/2008 85,000 OPENSS081271-0 0

1
85,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21037

Facility: 12823 - Healdsburg District Hospital
1375 University Street, Healdsburg   95448

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SMC109.RPT  v03252004
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County: 49 - SONOMA

Facility: 12823 - Healdsburg District Hospital
1375 University Street, Healdsburg   95448

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SEISMIC UPGRADE USING CAN FILE #2-3403A.2.3.3 SPC1 TO
SPC2 UPGRADE

11/24/2008 25,000 OPENHS082091-0 0

SEISMIC UPGRADE USING CAN FILE #2-3403A.2.3.3 SPC1 TO
SPC2 UPGRADE

11/24/2008 25,000 OPENHS082091-0 0

SEISMIC UPGRADE USING CAN FILE #2-3403A.2.3.3 SPC1 TO
SPC2 UPGRADE

11/24/2008 25,000 OPENHS082091-0 0

ED RECEPTION AND CROSS CORRIDOR DOOR LOCK 10/20/2009 150,000 OPENSS091765-0 0
CT REPLACEMENT 12/10/2009 110,000 OPENSS092057-0 0
FLOUROSCOPY REPLACEMENT 8/16/2010 200,000 OPENSS101563-0 0

6
535,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12823

Facility: 21039 - Healdsburg Senior Living
725 Grove St., Healdsburg   95448

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Hoyas

RRU - INSTALL TOUCH SCREENS 8/2/2010 7,500 OPENSS101413-0 0

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21039

Facility: 16242 - Kaiser Foundation Hospital - Santa Rosa
401 Bicentennial Way, Santa Rosa   95403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/22/2010 0 OPENGS101333-0 0
CENTRAL PLANT MODIFICATIONS 7/13/2006 11,661,000 OPENHS061381-0 100
HOSPITAL NORTH WING EXPANSION 7/13/2006 96,551,988 OPENHS061389-0 0
HOSPITAL NORTH WING EXPANSION 7/13/2006 96,551,988 OPENHS061389-0 0
WINDOW CLEANING DAVITS 10/13/2009 154,000 OPENHS091709-0 0
CHILLER AND COOLING TOWER REPLACEMENT 12/2/2009 1,646,831 OPENHS092013-0 0
ADA BARRIER REMOVAL 6/20/2008 2,441,069 OPENSS080949-0 0
HOSPITAL TELEVISIONS REPLACEMENT 11/12/2008 112,000 OPENSS081997-0 100
PANTRY REFRIGERATOR REPLACEMENT  (148-423) 11/25/2008 125,000 OPENSS082099-0 25
ELEVATOR CONTROLS REPLACEMENT 7/13/2009 610,000 OPENSS091167-0 0
FOOD AND NUTRITIONAL SERVICES RENOVATION 8/13/2009 3,524,511 OPENSS091363-0 0
PYXIS MED STATION ANCHORAGE INSTALLATION 9/22/2009 60,000 OPENSS091597-0 100

SMC109.RPT  v03252004
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County: 49 - SONOMA

Facility: 16242 - Kaiser Foundation Hospital - Santa Rosa
401 Bicentennial Way, Santa Rosa   95403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

OR VIDEO CARTS 4/13/2010 165,000 OPENSS100583-0 0
FLOUROSCOPY CAMERA REPLACEMENT AND ROOM MODERNIZATION 4/19/2010 485,000 OPENSS100615-0 10
RECLAD OF EXISTING E.D. CANOPY 4/30/2010 260,000 OPENSS100701-0 90
RRU - (158-473) THIRD FLOOR TOILET DEMOLITION 7/6/2010 100,096 OPENSS101153-0 20
(158-484) SECOND FLOOR DOORS SECUTRITY UPGRADES 7/13/2010 25,000 OPENSS101225-0 0
(158-484) SECOND FLOOR DOORS SECUTRITY UPGRADES 7/13/2010 25,000 OPENSS101225-0 0
NFCA SRO HOSPITAL REPLACE MED AIR COMPRESSORS 8/12/2010 280,119 OPENSS101527-0 0
NFCA SRO HOSPITAL REPLACE MED VAC PUMPS 8/12/2010 119,392 OPENSS101529-0 0
KP/SRO RE-ROOF 9/9/2010 1,100,000 OPENSS101711-0 0
BIOMED ENGINEERING & RESPIRATORY THERAPY 9/16/2010 2,759,266 OPENSS101765-0 0
SB 1838 - DC PLANT REMOVAL 11/4/2010 35,000 OPENSS102139-0 0
RRU - CAFETERIA GREASE TRAP 11/8/2010 68,000 OPENSS102163-0 0

24
218,860,260

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16242

Facility: 11052 - Palm Drive Hospital
501 Petaluma Avenue, Sebastopol   95472

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

HVAC CHILLER REPLACEMENT 6/10/2009 140,000 OPENSS090877-0 0
RRU - NPC2 ANCHORAGE - NEC TELEPHONE CABINET 12/20/2010 800 OPENSS102539-0 0

2
140,800

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11052

Facility: 14568 - Petaluma Valley Hospital
400 North Mc Dowell Blvd., Petaluma   94954

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

SB 1838 - NURSE CALL BED STATIONS 10/5/2010 40,000 OPENSS101883-0 0
RRU - MAMO EQUIPMENT WITH NEW EQUIPMENT 12/8/2010 3,000 OPENSS102401-0 0

2
43,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 14568

SMC109.RPT  v03252004
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County: 49 - SONOMA

Facility: 11059 - Santa Rosa Memorial Hospital - Montgomery
1165 Montgomery Drive, Santa Rosa   95405

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

AMBULANCE RELOCATION 3/5/2007 1,200,000 OPENHS070317-0 30
TEMPORARY SHORING FOR EMERGENCY DEPARTMENT EXPANSION 6/28/2007 1,050,000 OPENHS071085-0 12
TEMPORARY STAIR 9/17/2007 171,500 OPENHS071729-0 100
REMODEL OF EXISTING EMERGENCY WING & RECONSTRUCTION OF
ED

10/2/2007 22,000,000 OPENHS071817-0 0

EMERGENCY DEPARTMENT EXPANSION 12/16/2010 6,500,000 OPENHS102459-0 0
N&W WING CARE CONNECT RAISE OUTLETS 9/6/2007 65,000 OPENSS071645-0 75
MEDICAL AIR DRYER REPLACEMENT 3/14/2008 80,000 OPENSS080349-0 0
HELIPAD DUCT RELOCATION 4/1/2009 75,000 OPENSS090461-0 0
HELIPAD DUCT RELOCATION 4/1/2009 75,000 OPENSS090461-0 0
NEW  & RELOCATED EXTERIOR SIGNS 4/23/2010 26,000 OPENSS100399-0 0
NEW  & RELOCATED EXTERIOR SIGNS 4/23/2010 26,000 OPENSS100399-0 0
ENGINEERING REROOF 3/16/2010 35,000 OPENSS100433-0 100
GREASE INTERCEPTOR REMEDIATION 3/22/2010 45,000 OPENSS100455-0 30
SB 1838 - UNSTERILE SUPPLY CEILING, HVAC AND LIGHTING
IN STORAGE

5/17/2010 36,000 OPENSS100793-0 0

SB 1838 - NEW QUAD RECEPTACLE - 2ND FLOOR WEST WING 5/24/2010 10,000 OPENSS100853-0 100
RRU - OR 2 & OR 6 LIGHT REPLACEMENT - PREVIOUSLY SB
1838

7/22/2010 75,000 OPENSS101343-0 100

BED ALARM REPLACEMENT 7/28/2010 25,000 OPENSS101387-0 80
RRU - ED MONITOR INSTALLATION 8/4/2010 35,000 OPENSS101469-0 10
CEW REPLACE SLIDING GLASS DOORS AND DOOR HDW 10/12/2010 15,000 OPENSS101921-0 0
SB 1838 - COMPACTOR REPLACEMENT AT SERVICE BLDG YARD 10/18/2010 32,000 OPENSS101973-0 0
CATH LAB IN ANGIO ROOM 12/9/2010 1,500,000 OPENSS102409-0 0
MRI EQUIPMENT REPLACEMENT 12/28/2010 755,000 OPENSS102651-0 0

22
33,831,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11059

Facility: 21062 - Sonoma Healthcare Center
1250 Broadway, Sonoma   95476

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE 3 ROOF TOP HVAC UNITS 4/5/2007 300,000 OPENSS070533-0 75
NEW EMERGENCY GENERATOR 12/8/2010 200,000 OPENSS102395-0 0

SMC109.RPT  v03252004
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County: 49 - SONOMA

2
500,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21062

Facility: 11064 - Sonoma Valley Hospital
347 Andrieux Street, Sonoma   95476

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

ROOF/WALL ANCHORAGE 6/30/2010 400,000 OPENHS101125-0 0
INC MASTER - SONOMA VALLEY HOSPITAL FACILITY
IMPROVEMENTS

12/10/2010 18,000,000 OPENIS102429-0 0

PROJECT MAKE READY WORK 12/10/2010 0 OPENIS102429-1 0
NEW IDF AND MDF ROOM UPGRADES AND IT OFFICE SPACE 12/10/2010 0 OPENIS102429-2 0
NEW ED/SURGERY BLDG AND WEST WING TENANT IMPROVEMENT
WITH SITE WORK

12/10/2010 0 OPENIS102429-3 0

O.R. ELECTRICAL UPGRADES 8/4/2009 75,000 OPENSS091297-0 85
RRU - SB 1953 NPC 2 EXIT LIGHTING UPGRADE 7/19/2010 5,000 OPENSS101281-0 0
SB 1838 - INSTALL A NEW A/C UNIT FOR PROCESS COOLING
OF LAB EQUIPMENT

11/2/2010 44,500 OPENSS102109-0 0

RRU - OR HAVAC UPGRADES 12/30/2010 90,000 OPENSS102689-0 0

9
18,614,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11064

Facility: 18187 - Sutter Medical Center - Santa Rosa
Mark West Spring Rd @ Hwy 101, Santa Rosa   95403

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: Hoyas

CENTRAL UTILITY PLANT 10/20/2010 17,206,115 OPENHS102005-0 0
PPR-SB 1661-NEW REPLACEMENT HOSPITAL 12/1/2008 81,231,000 OPENIS082123-0 0
STRUCTURAL, UNDERGROUND, SHELL & CORE 12/1/2008 0 OPENIS082123-1 0
TENANT IMPROVEMENT 12/1/2008 0 OPENIS082123-2 0
SITE SURCHARGE 10/14/2009 0 OPENIS082123-3 30
MEDICAL EQUIPMENT 10/14/2009 0 OPENIS082123-4 0

6
98,437,115

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18187

Facility: 11034 - Sutter Medical Center of Santa Rosa - Chanate
3325 Chanate Road, Santa Rosa   95404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Hoyas

REPLACE NURSE CALL SYSTEM IN '56 BLDG 12/22/2008 157,667 OPENSS082291-0 90

SMC109.RPT  v03252004
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County: 49 - SONOMA

Facility: 11034 - Sutter Medical Center of Santa Rosa - Chanate
3325 Chanate Road, Santa Rosa   95404

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Hoyas

RRU- CT SCANNER REPLACEMENT 5/24/2010 44,400 OPENSS100851-0 0
RRU- CT SCANNER REPLACEMENT 5/24/2010 44,400 OPENSS100851-0 0

3
246,467

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11034

83Count of Projects for this County:  

373,593,870Total Cost for SONOMA County

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

Facility: 21091 - Brandel Manor(D/P Snf Of Emanuel Medical Ctr Inc)
1801 North Olive Street, Turlock   95380

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALLATION OF NEW OMNI CELL 4/2/2008 5,000 OPENSS080467-0 0

1
5,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21091

Facility: 27357 - Covenant Village Care Center
2125 North Olive Avenue, Turlock   95382

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

SHOWER ROOM REPAIR & REMODEL 10/7/2008 7,575 OPENSS081775-0 0
UPGRADE RANGE HOOD SYSTEM TO UL--300 11/25/2008 2,761 OPENSS082095-0 0

2
10,336

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27357

Facility: 11085 - Doctors Medical Center
1441 Florida Ave., Modesto   95350

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

PACS INSTALLATION 8/18/2006 80,511 OPENSS061689-0 0
O.R. #2 9/29/2008 850,000 OPENSS081727-0 0
OR LOUNGE AND STORAGE 7/8/2009 38,000 OPENSS091155-0 0
SB 1838 OR ROOM #4 EQUIPMENT REPLACEMENT 7/27/2009 18,000 OPENSS091265-0 100
SB 1838 - RAD ROOM DOOR RELOCATION 8/12/2009 24,000 OPENSS091359-0 0
INFANT SECURITY 9/2/2010 180,000 OPENSS101667-0 0
SB 1838 OR #4 SURGERY BOOM INSTALL AND WALL DEMO 11/8/2010 35,000 OPENSS102169-0 0
EMERGENCY ELECTRICAL FEEDER REPLACEMENT 11/17/2010 80,000 OPENSS102237-0 100
RRU - AIR HANDLER FILTRATION 12/27/2010 90,000 OPENSS102627-0 0

9
1,395,511

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11085

Facility: 15745 - Doctor's Medical Center - Behavioral He
1501 Claus Road, Modesto   95355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

SB 1838 - OMNI CELL INSTALLATION 2/17/2010 46,242 OPENSS100263-0 100

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

1
46,242

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15745

Facility: 21089 - Elness Convalescent Hospital
812 West Main Street, Turlock   95380

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

UL 300 HOOD SYSTEM UPGRADE 3/18/2009 3,550 OPENSS090385-0 0

1
3,550

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21089

Facility: 11090 - Emanuel Medical Center, Inc
825 Delbon Avenue, Turlock   95380

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

NORTHWEST TOWER ADDITION 7/15/2003 12,000,000 OPENHS031649-0 90
NORTH BED PARIENT RENOVATION-MECHANICAL 9/27/2010 510,000 OPENHS101833-0 0
CARDIO VASCULAR SURGERY ADDITION 11/12/2010 3,400,000 OPENHS102199-0 0
SB 1838 - DIETARY FOOD WARMING CART INSTALLATION 3/20/2007 7,613 OPENSS070403-0 100
STERLIZER EQUIPMENT ADDITION 5/30/2007 65,000 OPENSS070863-0 90
SB 1838 - SURGERY CENTER DOOR ALTERATION 6/6/2007 5,000 OPENSS070919-0 90
SB 1838 - BRANDEL MANOR DOOR OPERATOR 6/6/2007 5,000 OPENSS070941-0 0
OLD SERVER ROOM EQUIPMENT REPLACEMENT 9/10/2007 40,000 OPENSS071663-0 0
PATHOLOGY OFFICE DOOR ADDITION 9/14/2007 5,000 OPENSS071709-0 90
RAD ROOM #3 EQUIPMENT REPLACE 12/21/2007 125,000 OPENSS072423-0 99
OMNI CELL INSTALLATION 1/11/2008 15,000 OPENSS080051-0 0
SB 1838 - TV TRACKER BOARDS 4/25/2008 20,000 OPENSS080635-0 0
SB 1838 - FOOD CARTS OUTLETS 4/30/2008 5,000 OPENSS080659-0 0
FIBER OPTIC UPGRADE 10/1/2008 750,000 OPENSS081743-0 75
EAST WING DECOMISSIONING 10/8/2008 150,000 OPENSS081785-0 0
CT SCANNER 64 SLICE 10/27/2008 401,933 OPENSS081931-0 100
CCU CAMERAS 1/16/2009 40,000 OPENSS090071-0 0
AUDIO VISUAL UPGRADE 2/13/2009 40,000 OPENSS090193-0 0
CARDIOVASCULAR SERVICE 3/12/2009 1,492,150 OPENSS090345-0 100
SURGICAL FLOOR SOUTH NURSE STATION 3/26/2009 200,000 OPENSS090431-0 90
SB 1838 BRANDOL MANOR WIRELESS 7/21/2009 40,000 OPENSS091225-0 0
OCCUPANCY SEPARATION FOR SUPPORT SERVICES BUILDING 10/15/2009 25,000 OPENSS091739-0 10
SB 1838 - CISCO WIRELESS 1/12/2010 25,000 OPENSS100063-0 0
SB 1838 - GI LAB MONITORS 7/2/2010 20,000 OPENSS101149-0 0
SB 1838 - ED VESTIBULE HEATER 7/2/2010 32,000 OPENSS101151-0 0

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

Facility: 11090 - Emanuel Medical Center, Inc
825 Delbon Avenue, Turlock   95380

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Kirby

RRU - BADGE ACCESS SYSTEM EXTERIOR 7/19/2010 50,000 OPENSS101269-0 0
RRU - BADGE ACCESS SYSTEM (INTERIOR) 7/19/2010 35,000 OPENSS101273-0 0
CYPRESS MAG HOLD OPEN 9/8/2010 18,000 OPENSS101697-0 0
TV REPLACEMENT AND POWER UPGRADE 10/13/2010 125,000 OPENSS101941-0 0
NORTH BED RENOVATION 11/1/2010 4,300,000 OPENSS102101-0 0
RRU - FRONT LOBBY ADMITTING 11/9/2010 45,000 OPENSS102187-0 0
SB 1838 DEMOLISH EXISTING DUCT WORK & INSTALLL NEW
TERMINAL BOX & DUCTING

12/1/2010 15,989 OPENSS102353-0 0

32
24,007,685

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11090

Facility: 21092 - Evergreen Convalescent Hospital & Rehab. Center
2030 Evergreen Avenue, Modesto   95350

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

CHILLER REPLACEMENT 5/27/2008 100,000 OPENSS080795-0 0
GENERATOR REPLACEMENT 9/2/2008 320,000 OPENSS081573-0 0

2
420,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21092

Facility: 21109 - Ha-Le Aloha Convalescent Hospital
1711 Richland Avenue, Ceres   95307

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

UL 300 HOOD SYSTEM UPGRADE 3/18/2009 2,642 OPENSS090387-0 0

1
2,642

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21109

Facility: 22800 - Hy-Lond Convalescent Hospital #548
1900 Coffee Road, Modesto   95355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALL TOUCH SCREENS 3/29/2010 7,500 OPENSS100497-0 0
REPLACE 2 EVAP COOLERS 4/23/2010 4,000 OPENSS100655-0 0

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

2
11,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22800

Facility: 18151 - Kaiser Foundation Hospital - Modesto Med Center
4601 Dale Rd., Modesto   95356

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXD
Kirby

Annual Permit Master Record - FISCAL YEAR 2010-2011 7/21/2010 0 OPENGS101315-0 0
183-910-05 MED GAS VALVES, EQUIP  HOSP FOR DELAYED
OPENING

11/14/2007 103,153 OPENSS072099-0 98

ONE OFF PROJECT (183-910-05) 4/22/2008 171,508 OPENSS080607-0 0
MODIFICATIONS TO EXISTING DOORS, WINDOWS AND CAMERAS
(183-910-05)

6/10/2008 319,488 OPENSS080881-0 15

HOSPITAL GROSSING LAB 9/2/2008 185,000 OPENSS081575-0 100
DISTRIBUTED ANTENNA SYSTEM 9/12/2008 300,000 OPENSS081629-0 90
DISRUPTED ANTENNA SYSTEM AT CUP 1/27/2009 137,729 OPENSS090109-0 100
183-910 TER RECEPTACLES AT CUP 2/26/2009 15,000 OPENSS090267-0 100
183-91- EQUIPMENT PLATFORMS AT CUP 3/17/2009 80,000 OPENSS090367-0 100
SB 1838 - MEDICAL PREP ROOM EXHAUST (183-910-07) 9/14/2009 46,418 OPENSS091537-0 0
MECHANICAL PLATFORMS183-910-07 10/27/2009 66,387 OPENSS091799-0 100
SB 1838 - OVERHEAD PAGING AT HOSPITAL (183-910) 11/16/2009 20,000 OPENSS091915-0 90
COOLING TOWERS RETROFIT 6/14/2010 335,000 OPENSS100971-0 0

13
1,779,683

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18151

Facility: 11098 - Kindred Hospital Modesto
730 17th Street, Modesto   95354

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

DUST CONTROL BUILDING II AND III TESTING PROGRAM 3/22/2005 12,500 OPENGS042835-1 0
ANTENNA INSTALLATION 7/31/2007 3,800 OPENGS071395-1 0
BOILER REPLACEMENT 7/3/2007 330,400 OPENSS071121-0 0

3
346,700

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11098

Facility: 11111 - Memorial Hospital Medical Center - Modesto
1700 Coffee Road, Modesto   95355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

NORTH TOWER ADDITION 8/1/2001 96,119,106 OPENHS011953-0 100

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

Facility: 11111 - Memorial Hospital Medical Center - Modesto
1700 Coffee Road, Modesto   95355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

LINEAR ACCELERATOR EQUIPMENT REPLACEMENT 5/6/2005 500,000 OPENHS050979-0 98
CT SCANNER EQUIPMENT REPLACEMENT 5/8/2006 100,000 OPENSS060143-0 0
PHARMACY PACKAGER INSTALLATION 5/12/2006 10,472 OPENSS060777-0 0
ADMITTING AND TESTING CENTER 1/8/2007 1,390,834 OPENSS070017-0 100
ADD PATIENT LIFT TO SPECIFIED ROOMS 1/16/2007 1,300,000 OPENSS070055-0 0
NORTH TOWER ROOF VENT REPLACEMENT 7/1/2008 34,000 OPENSS081001-0 100
NORTH TOWER SECURITY DOORS 7/17/2008 200,000 OPENSS081213-0 5
ED OBSERVATION BAY 9/22/2008 1,035,000 OPENSS081671-0 100
MAIN ENTRANCE VESTIBULE 11/16/2009 35,000 OPENSS091917-0 0
CATH LAB REMODEL & EQUIPMENT REPLACEMENT 2/25/2010 200,000 OPENSS100323-0 0
SB 1838 - RADIOLOGY ROOM 5 UPGRADE 5/19/2010 6,500 OPENSS100819-0 99
SB 1838 - RADIOLOGY ROOM 5 UPGRADE 5/19/2010 6,500 OPENSS100819-0 100
CARDIAC INTERVENTION SUITE 5/26/2010 800,000 OPENSS100865-0 0
SB 1838 PROVIDE 5 ULTRASOUND STATIONS & PATIENT TOILET 8/6/2010 45,000 OPENSS101487-0 0
SB 1838 - INSTALL IP BASED EMP TIME CLOCKS & CABLING 9/15/2010 40,000 OPENSS101751-0 0
RRU - PROVIDE 5 ULTRASOUND STATIONS AND PATIENT
TOILETS

10/11/2010 80,000 OPENSS101913-0 0

SB1838 INSTALLATION OF IP BASED (LOW VOLTAGE) EMPLOYEE
TIME CLOCKS AND RELATED CABLING

10/13/2010 40,000 OPENSS101939-0 0

WEST ELEVATOR HYDRAULIC INSTALLATION 1/12/2011 900,000 OPENSS110065-0 0

19
102,842,412

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11111

Facility: 21094 - Modesto Convalescent Hospital
515 East Orangeburg Avenue, Modesto   95350

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALL TOUCH SCREENS 6/28/2010 7,500 OPENSS101099-0 0

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21094

Facility: 13110 - Oak Valley District Hospital (2-RH)
350 South Oak Street, Oakdale   95361

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

Facility: 13110 - Oak Valley District Hospital (2-RH)
350 South Oak Street, Oakdale   95361

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

REPLACEMENT HOSPITAL 9/27/2005 51,825,477 OPENHS052329-0 59
INSTALLATION OF CT SCANNER 7/27/2007 65,000 OPENSS071333-0 99
SB1838 SURGERY LIGHT REPLACE & DOOR HARDWARE 5/4/2009 46,000 OPENSS090665-0 100
SB 1838 - CABINETRY REPLACEMENT 2/8/2010 35,000 OPENSS100207-0 100
SB 1838 - CABINETRY REPLACEMENT 2/8/2010 35,000 OPENSS100207-0 0

5
52,006,477

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13110

Facility: 21102 - San Luis Convalescent Hospital
709 N Street, Newman   95360

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Kirby

ADA BATHROOM REQUIREMENTS 8/2/2007 8,000 OPENGS071297-1 5
INSTALL TOUCH SCREENS 6/28/2010 7,500 OPENSS101107-0 0

2
15,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21102

Facility: 21086 - Scenic Circle Care Center
1611 Scenic Drive, Modesto   95355

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

INSTALL WIRING FROM ANSUL SYSTEM TO FIRE ALARM SYSTEM 11/4/2009 2,285 OPENSS091853-0 95
ANSUL 2-102 RESTAURANT FIRE SUPPRESSION SYSTEM 12/14/2009 3,901 OPENSS092079-0 95

2
6,186

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21086

Facility: 25780 - Turlock Nursing & Rehabilitation Center
1101 East Tuolumne Road, Turlock   95382

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

REPLACE FIRE ALARM SYSTEM 5/1/2007 14,500 OPENSS070703-0 0
REPLACE HOOD SUPPRESSION SYSTEM 9/8/2009 6,000 OPENSS091517-0 95

2
20,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25780

SMC109.RPT  v03252004
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County: 50 - STANISLAUS

Facility: 26107 - Vintage Faire Convalescent Hospital
3620 B Dale Road, Modesto   95356

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Kirby

Annual Permit Master Record 8/9/2010 0 OPENGS101497-0 0
RRU - THERAPY REMODEL/ CONVERSION 8/10/2010 3,000 OPENGS101497-1 0
REPLACE KITCHEN HOOD SUPPRESSION SYSTEM 9/8/2009 6,000 OPENSS091521-0 95

3
9,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26107

101Count of Projects for this County:  

182,936,424Total Cost for STANISLAUS County

SMC109.RPT  v03252004
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County: 51 - SUTTER

Facility: 11114 - Fremont Medical Center
970 Plumas Street, Yuba City   95991

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

FMC FIRE ALARM PANEL REPLACEMENT 12/28/2005 19,500 OPENSS053031-0 100

1
19,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11114

Facility: 26854 - Live Oak Manor  Inc.
9000 Larkin, Live Oak   95953

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

Annual Permit Master Record  - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102325-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26854

Facility: 17724 - Sutter Surgical Hospital - North Valley
455 Plumas Boulevard, Yuba City   95993

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
White

RRU - NEW WASHER & STERILIZER INSTALLATION 11/8/2010 277,000 OPENSS102167-0 0

1
277,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17724

Facility: 26342 - The Fountains
1260 Williams Way, Yuba City   95991

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

SB 1838 INSTALL LCD MONITOR 1/4/2010 2,000 OPENSS100011-0 100
REHAB CEILING AND TV MOUNT 11/22/2010 5,000 OPENSS102265-0 0

2
7,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26342

Facility: 22534 - Yuba City & Rehabilitation Center
521 Lorel Way, Yuba City   95991

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

SB 1838 - ANSUL SYSTEM INSTALLATION 1/4/2011 15,680 OPENSS110027-0 0

SMC109.RPT  v03252004
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County: 51 - SUTTER

1
15,680

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22534

Facility: 21112 - Yuba City Care & Rehabiltion
1220 Plumas Street, Yuba City   95991

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

WEZ
White

INSTALL NEW GENERATOR WITH SENSE PAD 7/28/2006 20,000 OPENSS061517-0 0

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21112

7Count of Projects for this County:  

339,180Total Cost for SUTTER County

SMC109.RPT  v03252004
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County: 52 - TEHAMA

Facility: 11121 - St. Elizabeth Community Hospital
2550 Sister Mary Columba Drive, Red Bluff   96080

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

GAD
White

SECH-EMERGENCY DEPARTMENT ADDITION 12/18/2007 4,383,495 OPENHS072375-0 0
REPLACE PATIENT HEADWALLS 1/19/2005 249,800 OPENSS050171-0 0
HVAC UPGRADE 12/13/2007 85,000 OPENSS072307-0 55
INSTALL DISPLAY CASES 4/21/2010 3,500 OPENSS100633-0 0
LOW VOLTAGE CABLING REPLACEMENT 7/22/2010 250,000 OPENSS101345-0 2
RRU - DATA CENTER INFRASTRUCTURE IMPROVEMENTS 11/23/2010 146,500 OPENSS102279-0 0

6
5,118,295

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11121

6Count of Projects for this County:  

5,118,295Total Cost for TEHAMA County

SMC109.RPT  v03252004
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County: 53 - TRINITY

Facility: 11125 - Trinity Hospital
60 Easter Ave., Weaverville   96093

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
White

REPLACE CONDENSATE RETURN TANK 4/27/2010 10,000 OPENGS091601-3 0
SB 1953 NPC-2 EQUIPMENT ANCHORAGE UPGRADE 1/4/2010 5,000 OPENSS100005-0 0

2
15,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11125

2Count of Projects for this County:  

15,000Total Cost for TRINITY County

SMC109.RPT  v03252004
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County: 54 - TULARE

Facility: 12601 - Kaweah Delta District Hospital
400 West Mineral King, Visalia   93291

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

ULTRA SOUND UPS INSTALLATION 7/30/2007 300 OPENGS071361-1 0
ADD 3 CIRCUITS FOR OUTLETS 11/24/2009 1,800 OPENGS091439-3 100
AW 4TH FLOOR DOOR HOLD OPENS 6/16/2010 2,500 OPENGS091439-9 100
Annual Permit Master Record 8/17/2010 0 OPENGS101573-0 0
NORTH EXPANSION 10/29/2002 106,250,941 OPENHS022911-0 100
4 NORTH PATIENT UNIT REFURBISHMENT 1/31/2008 250,000 OPENSS080147-0 40
RADIOLOGY TANKLESS WATER HEAT 6/4/2008 250 OPENSS080849-0 0
INSTALLATION OF PATIENT LISTS IN 2 ICU ROOMS 7/15/2008 8,650 OPENSS081185-0 0
INSTALL AUTOMATION TO LOADING DOCK HALL DOORS 12/12/2008 7,000 OPENSS082225-0 100
HVAC UPGRADE FOR CAFETERIA 9/14/2009 267,950 OPENSS091541-0 100
ELEVATOR 6 & 7 MODERNIZATION 9/17/2009 152,800 OPENSS091585-0 100
CHANNEL LETTERS ANCHORAGING AT WEST & NORTH WEST 12/17/2009 70,500 OPENSS092123-0 100
ENDO/URLOGY PROCEDURE ROOM RELOCATION 4/29/2010 115,000 OPENSS100693-0 100
LAB HVAC REVISION 5/24/2010 150,000 OPENSS100847-0 0
O.R. EXPANSION 6/9/2010 1,500,000 OPENSS100957-0 0
ACCESS DOORS AT FIRE PUMP AND PENTHOUSE 7/23/2010 4,500 OPENSS101355-0 0
OR #1 REMODEL 12/20/2010 200,000 OPENSS102525-0 0
BEAM BOILER REPLACEMENT 12/20/2010 400,000 OPENSS102527-0 0
CLINICAL GAS EQUIPMENT INSTALLATION 12/20/2010 20,000 OPENSS102529-0 0
MRI INSTALLATION 12/30/2010 400,000 OPENSS102679-0 0

20
109,802,191

Count of Projects for this Facility: 
Total Estimated Cost for Facility 12601

Facility: 11139 - Kaweah Delta Health Care District - South Campus
1633 South Court Street, Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

RAD EQUIPMENT @ SOUTH CAMPUS 10/12/2009 39,464 OPENSS091705-0 100

1
39,464

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11139

Facility: 16346 - Kaweah Delta Mental Health Hospital D/P Aph
1100 So. Akers St., Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

SMC109.RPT  v03252004
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County: 54 - TULARE

Facility: 16346 - Kaweah Delta Mental Health Hospital D/P Aph
1100 So. Akers St., Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

REPLACE FIRE DOORS 1/11/2008 5,000 OPENSS080045-0 0
REPLACE GYM DOORS 31 A & B 7/16/2008 2,500 OPENSS081191-0 0
PYXIS EQUIPMENT ANCHORAGE 12/3/2008 1,972 OPENSS082147-0 100

3
9,472

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16346

Facility: 21132 - Kaweah Manor Convalescent Hospital
3710 West Tulare Avenue, Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

KITCHEN HOOD REPLACEMENT 6/17/2010 6,500 OPENGS091793-1 0
GENERATOR ALARM PANEL 1/6/2009 10,000 OPENSS090017-0 100
T.V. UPGRADE 1/4/2010 150,000 OPENSS100001-0 100

3
166,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21132

Facility: 24596 - LINWOOD GARDENS CARE CENTER
4444 West Meadow Lane, Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102297-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24596

Facility: 22549 - Merritt Manor Convalescent Hospital
604 East Merritt Avenue, Tulare   93274

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

GENERATOR ALARM PANEL 1/6/2009 9,000 OPENSS090019-0 100
FIRE ALARM ADDITION/RESIDENT WANDER SYSTEM 5/3/2010 80,000 OPENSS100709-0 94

2
89,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22549

SMC109.RPT  v03252004
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County: 54 - TULARE

Facility: 21127 - New Covenant Care Center Of Dinuba
1730 South College Avenue, Dinuba   93618

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

NEW AC FOR KITCHEN 8/10/2006 7,500 OPENSS061621-0 85

1
7,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21127

Facility: 21129 - Sierra Valley Rehab. Center
301 West Putnam, Porterville   93257

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

KITCHEN AIR CONDITIONING 9/8/2009 9,000 OPENGS091259-2 0
Annual Permit Master Record 8/25/2010 0 OPENGS101635-0 0

2
9,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21129

Facility: 11140 - Sierra View District Hospital
465 West Putnam Avenue, Porterville   93257

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 0 OPENGS101163-0 0
PV BRAC KET FOR DINING ROOM 8/16/2010 2,000 OPENGS101163-1 0
CENTRAL UTILITY PLANT & ED ELECTRICAL ROOM 12/24/2007 12,000,000 OPENHS072461-0 0
CARDIAC CATH LAB ADDITION 3/24/2010 2,521,090 OPENHS100475-0 0
MATERIAL TESTING 5/5/2004 15,000 OPENSS040793-0 0
INTERVENTION RADIOLOGY REMODEL 10/29/2009 297,630 OPENSS091821-0 5
MEDITATION ROOM 12/17/2009 354,290 OPENSS092109-0 100
MEETING ROOM REMODEL 12/17/2009 69,000 OPENSS092113-0 100
LOBBY WALL & PRIVACY WALL PARTITION 2/4/2010 25,000 OPENSS100205-0 0
RADIOLOGY/FLUOROSCOPY ROOM REMODEL 2/15/2010 162,900 OPENSS100253-0 100
ED MED ROOM REMODEL 3/29/2010 41,900 OPENSS100493-0 0

11
15,488,810

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11140

Facility: 11145 - Tulare District Hospital
869 Cherry Ave., Tulare   93274

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

SMC109.RPT  v03252004
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County: 54 - TULARE

Facility: 11145 - Tulare District Hospital
869 Cherry Ave., Tulare   93274

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Bills

ER TRIAGE ROOM 10/18/2005 4,500 OPENGS051621-1 1
OR PANEL MONITOR AND KEY BOARD 12/29/2005 4,500 OPENGS051621-2 0
SLEEP LAB RELOCATION 7/30/2007 21,500 OPENGS071155-1 75
REMOVE WALL IN X-RAY ROOM 2/24/2009 6,500 OPENGS081029-1 2
INSTALL AMSCO EXAM LIGHT IN ROOM 237 4/8/2009 5,000 OPENGS081029-2 0
DIALYSIS PROCESSING HOOK UP 7/15/2009 4,500 OPENGS091157-1 0
ADD DIALYSIS HOOK UP TO RMS 114 & 115 7/23/2009 4,500 OPENGS091157-2 0
ANNUAL BUILDING PERMIT FOR FISCAL YEAR 2010-2011 7/7/2010 0 OPENGS101171-0 0
HANDICAP TOILET FOR PHLEBOTOMY CLINIC 7/16/2010 9,500 OPENGS101171-1 0
EXPANSION   (TRANSFERED FROM HS081949-54) 10/29/2008 69,098,493 OPENIS100747-0 0
UNDERGROUND UTILITIES, FOOTING & FOUNDATIONS,
STRUCTURAL STEEL FRAME & FL. DECKS

10/29/2008 0 OPENIS100747-1 0

REMAINDER OF THE PROJECT AS DESCRIBED ON THE DRAWINGS
AND SPECIFICATIONS (TRANSFERED FROM HS081949)

10/29/2008 0 OPENIS100747-2 0

DINING ROOM UPGRADE 7/11/2006 15,000 OPENSS061359-0 100
ER STAFF LOUNGE 4/16/2008 15,000 OPENSS080575-0 90
ER STAFF LOUNGE 4/16/2008 15,000 OPENSS080575-0 99
NEW BUILDING SIGN 10/29/2009 13,729 OPENSS091829-0 100
DONOR FOUNTAIN & PLAQUE 12/15/2009 55,000 OPENSS092089-0 0
OXYGEN LINE RELOCATION 6/24/2010 51,256 OPENSS101085-0 100
TEMPORARY CONSULTATION ROOM 7/22/2010 10,000 OPENSS101349-0 100
COUNTERTOP REPLACEMENT AT RADIOLOGY 12/6/2010 2,000 OPENSS102379-0 0

20
69,335,978

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11145

Facility: 21148 - Villa Manor Care Center  Inc.
350 North Villa Street, Porterville   93257

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KDR
Bills

MISC REMODELING PROJECT 2/26/2007 17,500 OPENGS070189-1 50
Annual Permit Master Record 7/23/2010 0 OPENGS101359-0 0
500 SQUARE FEET OF KITCHEN REROOF 7/28/2010 4,500 OPENGS101359-1 100
SHOWER REMODEL 11/2/2010 10,000 OPENGS101359-2 0
SOUTH & EAST SHOWER REMODELS 12/20/2010 30,000 OPENSS102537-0 0

SMC109.RPT  v03252004
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County: 54 - TULARE

5
62,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21148

Facility: 21149 - Visalia Convalescent Hospital
1925 East Houston Street, Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DXC
Bills

LBBY REMODEL 4/10/2008 20,000 OPENSS080533-0 2

1
20,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21149

Facility: 25519 - Westgate Gardens Convalescent Center
4525 West Tulare Avenue, Visalia   93277

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Bills

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102293-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 25519

71Count of Projects for this County:  

195,029,915Total Cost for TULARE County

SMC109.RPT  v03252004
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County: 55 - TUOLUMNE

Facility: 27290 - Avalon Care Center Sonora
19929 Greenley Road, Sonora   95370

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

92 BED ADDITION 10/14/2008 5,681,863 OPENSS081839-0 20
PT EXPANSION 11/17/2009 500,000 OPENSS091927-0 0
KITCHEN AND LAUNDRY REMODEL 12/15/2009 500,000 OPENSS092087-0 0
INSTALL TOUCH SCREENS 6/28/2010 7,500 OPENSS101095-0 0
TEMP MOBIL KITCHEN 6/28/2010 30,000 OPENSS101097-0 100

5
6,719,363

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27290

Facility: 11151 - Sonora Regional Medical Center - Fairview
179 South Fairview Lane, Sonora   95370

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

NPC-2 4/24/2007 40,000 OPENSS070643-0 100
RRU - NURSE CALL REPLACEMENT 9/8/2010 98,538 OPENSS101689-0 0
RRU - CHILLER REPLACEMENT AND PIPING UPGRADE FOR UNIT
4

12/27/2010 131,000 OPENSS102631-0 0

3
269,538

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11151

Facility: 18163 - Sonora Regional Medical Center - Greenley
1000 Greenley Road, Sonora   95370

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

SB1838 MRI CHILLER PUMP 5/29/2007 8,000 OPENSS070853-0 0
UNIT NURSE CALL STATION TOILET UPGRADE 8/15/2007 75,000 OPENSS071475-0 0
ER FLATSCREEN MONITOR 3/25/2009 6,000 OPENSS090425-0 0
SB 1838 - LDRP NURSE STATION REMODEL 12/23/2009 29,300 OPENSS092159-0 0
SB 1838 - LAB REMODEL & EQUIPMENT UPGRADE 4/15/2010 28,000 OPENSS100599-0 0
SB 1838 OUTSIDE SOILED LINEN CLOSET 6/17/2010 20,000 OPENSS101019-0 0
SB 1838 -- RADIOLOGY X-RAY ROOM 6/23/2010 12,000 OPENSS101073-0 0
PHARMACY TENANT IMPROVEMENT 12/8/2010 1,649,250 OPENSS102393-0 0
RRU - O.B. NEWBORN NURSERY MED-GAS STATION REMOVAL 1/12/2011 1,500 OPENSS110067-0 0

9
1,829,050

Count of Projects for this Facility: 
Total Estimated Cost for Facility 18163

SMC109.RPT  v03252004
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County: 55 - TUOLUMNE

Facility: 11154 - Tuolumne General Hospital
101 East Hospital Road, Sonora   95370

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

KOK
Kirby

STRUCTURAL TESTING PROGRAM 11/19/2003 20,500 OPENSS032621-0 100

1
20,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11154

18Count of Projects for this County:  

8,838,451Total Cost for TUOLUMNE County

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 15405 - Aurora Vista Del Mar Hospital
801 Seneca Street, Ventura   93001

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

FIRE ALARM SYSTEM TOTAL REPLACEMENT 6/17/2010 200,000 OPENSS101023-0 0

1
200,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 15405

Facility: 22759 - Camarillo Convalescent Hospital
205 Granada Street, Camarillo   93010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

PORTE COCHERE, FRONT AND BACK PATIO TRELLIS 5/19/2010 140,000 OPENHS100809-0 0
TV ANCHORAGE 9/8/2010 35,000 OPENSL102186-0 0
REPLACEMENT OF FIVE ROOFTOP AC UNITS 7/10/2007 38,000 OPENSS071193-0 100
FOUR ROOF EQUIPMENT REPLACEMENT 2/7/2008 24,000 OPENSS080203-0 0
LOBBY REMODEL 4/30/2009 25,000 OPENSS090645-0 90

5
262,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 22759

Facility: 11159 - Community Memorial Hospital-San Buenaventura
147 N. Brent Street, Ventura   93003

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

GENERATOR # 3 1/7/2008 1,175,760 OPENHS080013-0 80
SOILS STABILIZATION 9/26/2008 8,000,000 OPENHS081721-0 0
SB1661: NEW SIX STORY HOSPITAL WITH BASEMENT (FRMRLY
PPR)

12/18/2008 178,000,000 OPENIS082255-0 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 01: (FRMRLY
'SHOR'G') SITE UTILITY RELOCATIONS

12/18/2008 0 OPENIS082255-1 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 02: FOUNDTN,
UNDERGR'D UTILTIES, PRIMARY STRU, T.I. & BLD'G SKIN

12/18/2008 0 OPENIS082255-2 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 03: FIRE SUPPRESSION
SYSTEM

12/18/2008 0 OPENIS082255-3 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 04: FIRE ALARM
SYSTEM

12/18/2008 0 OPENIS082255-4 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 05:: ELEVATOR
EQUIPMENT ANCHORAGE

12/18/2008 0 OPENIS082255-5 0

NEW 6 STRY HOSPT'L W/ BSMNT, INC. 06:  RADIOLOGY
EQUIPMENT

12/18/2008 0 OPENIS082255-6 0

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 11159 - Community Memorial Hospital-San Buenaventura
147 N. Brent Street, Ventura   93003

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

SB 1838 - LAB RECEPTION REMODEL 10/1/2010 20,000 OPENSL102416-0 0
2120 FACP REPLACEMENT 7/7/2010 17,000 OPENSS101187-0 0

11
187,212,760

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11159

Facility: 24168 - Fillmore Convalescent Center
118 B Street, Fillmore   93015

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

ROOF REPAIR 2/10/2010 6,000 OPENGS100237-1 0

1
6,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 24168

Facility: 21155 - Los Robles Care Center
601 North Montgomery Avenue, Ojai   93023

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SXT
Haggarty

RRU - INSTALLATION OF NEW EMERGENCY GENERATOR 7/14/2010 75,000 OPENSS101237-0 0

1
75,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21155

Facility: 11164 - Los Robles Regional Medical Center
215 West Janss Road, Thousand Oaks   91360

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

Annual Permit Master Record 11/30/2010 0 OPENGL102926-0 0
PACU/OPSU WALL MOUNT TRACK 6/21/2006 8,000 OPENGS051963-3 0
HUMAN RESOURCES ALTERATIONS - 1ST FLOOR 12/3/2009 6,000 OPENGS091089-1 0
HUMAN RESOURCES ALTERATIONS - 1ST FLOOR 12/3/2009 6,000 OPENGS091089-1 100
HOSPITAL EXPANSION 4/18/2002 62,188,017 OPENHS020909-0 90
ADDITION OF 4TH FLOOR TO EXISTING BUILDING 12/20/2007 14,500,000 OPENHS072411-0 0
2 STORY HOSPITAL ADDITION WITH LOWER LEVEL &
RENOVATION

7/28/2008 105,000,000 OPENHS081295-0 0

T-MOBILE ANTENNAS 8/10/2009 95,000 OPENHS091335-0 0
SB 499: VSI - BUILDING 1 & BUILDING 2 1/7/2010 15,000,000 OPENHS100033-0 0

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 11164 - Los Robles Regional Medical Center
215 West Janss Road, Thousand Oaks   91360

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

SSK
Haggarty

CONVERT NURSE STATION INTO 3 OFFICES 7/12/2010 20,000 OPENSL101622-0 10
FULL ELEVATOR MODERNIZATION OF 3 CARS 10/4/2010 718,000 OPENSL102426-0 0
SONIC CLEANER UNIT INSTALLATION 10/29/2010 10,000 OPENSL102680-0 0
CELL SITE 6/30/2004 85,000 OPENSS041189-0 0
SURGICAL LIGHTS REPLACEMENT 6/1/2006 57,000 OPENSS061055-0 15
FIRE SPRINKLER RETROFIT PROJECT 1/18/2007 400,050 OPENSS070081-0 0
SURGERY LIGHTS AND DATA UPGRADE 12/13/2007 800,000 OPENSS072325-0 90
REMODEL FOR NEW ANGIOGRAPHY SPACE 8/12/2008 750,000 OPENSS081401-0 0
NUCLEAR MEDICINE REMODEL 1/29/2010 388,958 OPENSS100171-0 0
XRAY #1 EQUIPMENT ANCHORAGE 6/14/2010 40,000 OPENSS100973-0 100
XRAY #1 EQUIPMENT ANCHORAGE 6/14/2010 40,000 OPENSS100973-0 100
XRAY #1 EQUIPMENT ANCHORAGE 6/14/2010 40,000 OPENSS100973-0 90

21
200,152,025

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11164

Facility: 16244 - Los Robles Regional Medical Center - East Campus
150 Via Merida, Westlake Village   91362

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

Annual Permit Master Record 11/30/2010 0 OPENGL102928-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 16244

Facility: 11169 - Ojai Valley Community Hospital
1306 Maricopa Highway, Ojai   93023

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

Annual Permit Master Record 7/21/2010 0 OPENGS101305-0 0
WATER HEATER REPLACEMENT 7/21/2010 1,500 OPENGS101305-1 0
 ED RENOVATION WITH PACU 10/22/2007 1,686,120 OPENHS071927-0 90

3
1,687,620

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11169

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 11163 - Pacific Shores Hospital
2130 Ventura Road, Oxnard   93030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

UPGRADE ANSUL KITCHEN HOOD 12/9/2009 5,500 OPENSS092053-0 100

1
5,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11163

Facility: 11175 - Santa Paula Hospital
825 North 10th Street, Santa Paula   93060

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

SB 1838, STERILIZER REPLACEMENT 7/23/2007 45,000 OPENSS071291-0 55
WATER HEATER REPLACEMENT 10/16/2007 40,205 OPENSS071891-0 92
PACU TOLIT 5/6/2009 95,000 OPENSS090667-0 0
HEAT PUMP RE - CONNECTION 6/3/2009 3,500 OPENSS090817-0 0

4
183,705

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11175

Facility: 21187 - Shoreline Care Ctr (aka Pleasant Valley/Covenant)
5225 South J Street, Oxnard   93030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

RPLACE FIRE ALARM PANEL 12/20/2010 18,000 OPENSL103212-0 0

1
18,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21187

Facility: 11177 - Simi Valley Hospital And Health Care Svcs-Sycamore
2975 North Sycamore Drive, Simi Valley   93065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

Annual Permit Master Record 9/29/2010 0 OPENGL102378-0 0
CAFE HOT WATER HEATHERS 11/22/2010 10,000 OPENGL102378-1 0
COFFE MAKER, SODA VENDING MACHINE RELOCATION 4/8/2010 5,000 OPENGS091083-1 0
THREE-STORY SHELL, ED & SURGERY EXPANSION, & IN-SITE
MRI

11/2/2010 17,000,000 OPENHL102700-0 0

GROUND FLOOR IMPROVEMENTS - NORTH TOWER 11/2/2010 3,500,000 OPENHL102702-0 0
PATIENT BED TOWER 11/28/2001 31,178,078 OPENHS013085-0 90
SURGY NETWORK EQUIPMENT 7/8/2010 56,000 OPENSL101606-0 0

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 11177 - Simi Valley Hospital And Health Care Svcs-Sycamore
2975 North Sycamore Drive, Simi Valley   93065

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

GENERATOR ALARM 9/27/2010 10,000 OPENSL102346-0 0
STORAGE ROOM 9/27/2010 5,000 OPENSL102350-0 0
NEW FEEDCAT EQUIPMENT ROOM 12/13/2010 24,000 OPENSL103076-0 0
KITCHEN EQUIPMENT STEAMER REPLACEMENT 1/10/2011 20,000 OPENSL110056-0 0
THIRD LEVEL DOOR HOLD OPEN 1/10/2011 10,000 OPENSL110058-0 0
REPLACEMENT OF EXISTING AIR COOL CHILLER & PUMPS 3/1/2006 610,000 OPENSS060497-0 90
BOILER REPLACEMENT PROJECT 8/29/2007 924,942 OPENSS071577-0 80
RADIOLOGY EQUIPMENT REMODEL 12/19/2007 5,000 OPENSS072393-0 80
 CHILLER ROOF ENCLOSURE 3/2/2009 40,000 OPENSS090283-0 0
1964 BUILDING RE-ROOF 7/31/2009 225,000 OPENSS091281-0 85
ADMITTING AIR HANDLING UNIT 10/5/2009 15,000 OPENSS091663-0 90
NUCLEAR MEDICINE 11/24/2009 300,000 OPENSS091969-0 0
CAFETERIA DINING REMODEL 12/22/2009 75,000 OPENSS092143-0 93
HVAC CHILLER PIPING 4/6/2010 35,000 OPENSS100529-0 0
64 BUILDING CORRIDOR AND STORAGE 4/6/2010 64,000 OPENSS100531-0 0
ELEVATOR DEMO 1964 BUILDING 4/8/2010 58,000 OPENSS100555-0 5
ED ROLL-DOWN DOORS 8/11/2010 25,246 OPENSS101513-0 100

24
54,195,266

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11177

Facility: 21189 - Simi Valley Rehabilitation And Nursing Center
5270 Los Angeles Avenue, Simi Valley   93063

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

HOOD SUPPRESSION SYSTEM 10/10/2008 5,500 OPENSS081815-0 0

1
5,500

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21189

Facility: 13181 - St. John's  Pleasant Valley Hospital
2309 Antonio Avenue, Camarillo   93010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

PKR
Haggarty

Annual Permit Master Record 8/25/2010 0 OPENGL102024-0 0
DEMO. AND REMOVAL EXTERIOR PLASTER 11/18/2010 15,000 OPENGL102024-1 0
REMODEL OF PATIO GARDEN 9/7/2006 15,000 OPENGS061827-1 90

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 13181 - St. John's  Pleasant Valley Hospital
2309 Antonio Avenue, Camarillo   93010

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

SB 1661: SNF RENOVATION & MAIN TWR REPLACMNT (FRMRLY
SB 1661: HS082325-56)

8/18/2010 22,000,000 OPENIL101976-0 0

 (NOT USED) SB 1661: SNF RENOVATION & MAIN TOWER
REPLACEMENT

8/18/2010 0 OPENIL101976-1 0

SNF RENOVATION & MAIN TOWER REPLACEMENT - SELECTIVE
DEMOLITION

9/30/2010 0 OPENIL101976-2 0

SNF RENOVATION & MAIN TOWER REPLACEMENT - STRUCTURAL
PACKAGE

9/30/2010 0 OPENIL101976-3 0

SNF RENOVATION & MAIN TOWER REPLACEMENT - TENANT
IMPROVEMENT

9/30/2010 0 OPENIL101976-4 0

AIR HANDLING UNITS RETROFIT 6/3/2010 155,240 OPENSL101220-0 0
BOILER ROOM RENOVATIONS 6/3/2010 588,155 OPENSL101224-0 80
MINOR RENOVATION TO EXISTING LOBBY 6/5/2006 102,708 OPENSS052737-0 0
SB 1953 - 3 & 3R BRACING AND ANCHORAGE 2/22/2010 1,224,539 OPENSS100299-0 0
X- RAY ROOM EQUIPMENT REPLACEMENT 3/17/2010 80,000 OPENSS100441-0 0

13
24,180,642

Count of Projects for this Facility: 
Total Estimated Cost for Facility 13181

Facility: 11172 - St. John's Regional Medical Center
1600 North Rose Avenue, Oxnard   93030

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

JES
Haggarty

Annual Permit Master Record 8/25/2010 0 OPENGL102028-0 0
STERILIZER REPLACEMENT 1/14/2010 2,500 OPENGS091087-1 10
SB 1953 NPC 3 SEISMIC BRACING & ANCHORAGE 9/13/2010 4,500,000 OPENSL102210-0 0
DOWNER 11/30/2010 20,000 OPENSL102930-0 0
CT SCAN REPLACEMENT 3/28/2003 89,000 OPENSS030645-0 90
ANGIO LAB EQUIPMENT REPLACEMENT 2/1/2010 425,000 OPENSS100175-0 0
REPLACEMENT OF COOLING TOWER 2/1/2010 885,174 OPENSS100177-0 80
FOURTH FLOOR DIALYSIS RECEPTICAL 5/24/2010 3,000 OPENSS100833-0 0

8
5,924,674

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11172

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 21178 - Thousand Oaks Health Care Center
93 West Avenida De Los Arboles, Thousand Oaks   91360

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

ADD 5 ROOFTOP HVAC UNITS 10/21/2009 235,000 OPENSS091775-0 0
REPLACE HOOD SUPPRESSION SYSTEM 12/14/2009 5,000 OPENSS092073-0 100

2
240,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21178

Facility: 17669 - Thousand Oaks Surgical Hospital
401 Rolling Oaks Drive, Thousand Oaks   91361

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

LOBBY DOOR AND  ADMITTING  NEW CASE WORK 8/14/2008 45,000 OPENSS081421-0 100

1
45,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17669

Facility: 21179 - Twin Pines Health Care
250 March Street, Santa Paula   93060

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

FIRE ALARM SYSTEM 10/23/2009 22,735 OPENSS091783-0 0

1
22,735

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21179

Facility: 11162 - Ventura County Medical Center
3291 Loma Vista Road, Ventura   93003

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

MAMMOGRAPHY ROOMS & NEEDLE BIOPSY ROOM 6/14/2010 350,000 OPENSL101318-0 0
BUILDING 306 STRUCTURAL REPAIR 6/24/2010 40,000 OPENSL101416-0 0
R/F ROOM REMODEL 7/21/2010 329,000 OPENSL101712-0 0
NEW CT EXAM ROOM 7/23/2010 300,000 OPENSL101736-0 0
RAD ROOM REPLACEMENT IN ER 8/30/2010 179,000 OPENSL102082-0 0
REMODEL FOR P.I.C.U. 12/15/2010 750,000 OPENSL103138-0 0
FIRST FLOOR CORRIDOR CEILING REPLACEMENT 4/21/2003 40,000 OPENSS030841-0 80
UTILITY RELOCATION/MODIFICATIONS 12/28/2006 500,000 OPENSS062411-0 90
EQUIPMENT ANCHORAGE RETROFIT 5/9/2007 152,800 OPENSS070747-0 85
TELEPHONE BATA SYSTEM UPGRADE 12/20/2007 237,307 OPENSS072399-0 80

SMC109.RPT  v03252004
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County: 56 - VENTURA

Facility: 11162 - Ventura County Medical Center
3291 Loma Vista Road, Ventura   93003

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

SB 1838,  FAINER WING ICE MAKER REPLACEMENT 7/24/2008 35,000 OPENSS081269-0 80
MOBILE MAMOGRAPHY OUTLET RELOCATION 4/21/2009 10,000 OPENSS090587-0 0
OR LIGHT REPLACEMENT 1/11/2010 40,000 OPENSS100043-0 60

13
2,963,107

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11162

Facility: 26534 - Victoria Care Center
5445 Everglades Street, Ventura   93003

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

RXS
Haggarty

KITCHEN ADDITION 4/10/2009 350,000 OPENHS090533-0 0

1
350,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 26534

114Count of Projects for this County:  

477,729,534Total Cost for VENTURA County

SMC109.RPT  v03252004
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County: 57 - YOLO

Facility: 21194 - Sierra Health Care Convalescent Hospital
715 Pole Line Road, Davis   95616

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

Annual Permit Master Record - FISCAL YEAR 2010-2011 11/30/2010 0 OPENGS102305-0 0

1
0

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21194

Facility: 21197 - Somerset Nursing Center
2215 Oakmont Way, West Sacramento   95691

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SUB ACUTE UNIT - ELECTRICAL OUTLET INSTALLATION 5/27/2010 55,000 OPENSS100879-0 0

1
55,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21197

Facility: 21201 - Stollwood Convalescent Hospital
135 Woodland Avenue, Woodland   95695

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SB 1838 - REPLACE FOUR HEATING & A/C UNITS 12/9/2010 18,295 OPENSS102407-0 0

1
18,295

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21201

Facility: 17725 - Sutter Davis Hospital
2000 Sutter Place, Davis   95616

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

FIRE SPRINKLER SEISMIC BRACING - NPC 3 8/6/2009 150,000 OPENSS091333-0 0

1
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 17725

Facility: 27494 - University Retirement Community at Davis
1515 Shasta Dr., Davis   95616

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

NURSES STATION REMODEL 6/22/2010 150,000 OPENSS101063-0 80

SMC109.RPT  v03252004



STATE OF CALIFORNIA - OFFICE OF STATEWIDE HEALTH PLANNING AND DEVELOPMENT
FACILITIES DEVELOPMENT DIVISION
PROJECTS BY FACILITIES WITHIN COUNTIES

Page 406 of 408

SMC109 - Sorted by County and Facility Name

Print date:  1/14/2011  at 12:32:01PM

County: 57 - YOLO

1
150,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 27494

Facility: 11198 - Woodland Memorial Hospital
1325 Cottonwood Street, Woodland   95695

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

SB 1838-ADD PARTIAL HEIGHT WALLS FOR NEW EQUIPMENT 10/8/2008 29,000 OPENSS081783-0 0
RRU - REPLACEMENT OF EXISTING STERILIZER WITH NEW UNIT
IN SAME LOCATION

8/6/2010 45,000 OPENSS101489-0 100

2
74,000

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11198

Facility: 21202 - Woodland Skilled Nursing Facility
678 Third Street, Woodland   95695

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

ADL
Kaustinen

EMERGENCY CHILLER REPLACEMENT 8/4/2006 46,000 OPENSS061587-0 50
TEAR OFF AND REROOF OF EXTENSION WING 10/7/2008 57,093 OPENSS081777-0 80

2
103,093

Count of Projects for this Facility: 
Total Estimated Cost for Facility 21202

9Count of Projects for this County:  

550,388Total Cost for YOLO County

SMC109.RPT  v03252004
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County: 58 - YUBA

Facility: 11205 - Rideout Memorial Hospital
726 Fourth St., Marysville   95901

Scope of Work %ComplCost EstDate In STATUSProj-Sub

FDD Architect: 
FDD Inspector: 

DHT
White

ED EXPANSION & RENOVATION 9/13/2010 5,000,000 OPENHS101723-0 0
PPR-RMH-ADDITIONS & ALTERATIONS 10/6/2008 156,000,000 OPENIS081773-0 0
STRUCTURAL FRAME AND FOUNDATION 5/6/2009 0 OPENIS081773-1 0
EXTERIOR BLDG ENCLOSURE, INTERIOR BUILDOUT, SITE
IMPROVEMENTS

12/16/2009 0 OPENIS081773-2 0

RMH LAB IMPROVEMENTS 12/31/2007 332,199 OPENSS072583-0 0
SITEWORK IN PREPARATION OF FUTURE HOSPITAL EXPANSION 5/27/2009 500,000 OPENSS090775-0 90
SB 1838 - REPLACEMENT OF EXISTING 1 WEST NURSE CALL
DEVICE

4/12/2010 15,000 OPENSS100571-0 0

SB 1838 - REPLACEMENT OF AN EXISTING STEAM BOILER 6/22/2010 59,400 OPENSS101057-0 80
RRU - INSTALL NEW FIRE SPRINKLERS AND MISC.  WORK 7/26/2010 80,000 OPENSS101367-0 90
INSTALL MISC EQUIPMENT IN PHARMACY 10/26/2010 37,000 OPENSS102049-0 0
RRU - INSTALL NEW BED TRACKING MONITORS 12/31/2010 67,500 OPENSS102707-0 0

11
162,091,099

Count of Projects for this Facility: 
Total Estimated Cost for Facility 11205

11Count of Projects for this County:  

162,091,099Total Cost for YUBA County

SMC109.RPT  v03252004
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6,216

23,719,522,269Total Estimated costs for this Report: 

Count of Projects for this Report: 

SMC109.RPT  v03252004


