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1 235 01 01-109293 [LOS 0SOS MIDDLE SCHOOL S 8,000 3 12/06/07 Incomplete Incomplete 1,035 N/A N/A N/A N/A N/A
2 235 01 01-110679 |MISSION COLLEGE S 15,000 3 05/28/09 05/28/09 0 VOID N/A N/A VOID N/A
01 01-110894
3 235 August Boeger Middle School-Santa Clara County Office Of Education S 5,000,000 3 08/24/09 11/12/09 11/12/09 80 01/25/10 04/23/10
o1 01-110931 West Valley & Mission Colleges Collaborative Process - West Valley -
4 235 Mission CCD S 10,384,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
5 235 01 01-110983 |Cupertino High School-Fremont Union High S.D. S 9,746,401 1 10/22/09 01/15/10 01/15/10 85 01/27/10 02/23/10 04/22/10 58 04/23/10 07/07/10
6 235 01 01-110990 [Roosevelt Elementary School-Burlingame S.D. S 367,952 1 10/26/09 10/26/09 0 01/25/10 01/25/10 03/10/10 44
7 235 01 01-110991 |Washington Elementary School-Burlingame S.D. S 321,490 1 10/26/09 10/26/09 0 01/25/10 01/25/10 03/10/10 44 03/10/10 04/12/10
8 235 01 01-110994 (Various Sites - Cambpell USD S 250,000 1 10/29/09 10/29/09 0 01/26/10 01/27/10 03/24/10 56 03/24/10 03/26/10
9 235 01 01-110995 |H. M. GUNN HS S 675,000 1 10/29/09 10/29/09 0 01/05/10 01/07/10 03/02/10 54 03/15/10 03/30/10
10 235 01 01-110997 |Windsor Middle School S 4,178,330 3 10/29/09 10/29/09 0 01/26/10 02/02/10 02/16/10 14 02/17/10 02/24/10
11 235 01 01-110998 |Park Middle School-Antioch USD S 1,249,454 3 11/02/09 11/02/09 0 02/01/10 02/26/10 03/30/10 32 04/01/10 04/05/10
12 235 01 01-110999 [Carmel High School-Carmel USD S 378,201 3 11/02/09 11/02/09 0 02/05/10 02/10/10 02/25/10 15 02/25/10 02/25/10
13 235 01 01-111001 |Foothill College S 41,800,000 3 11/02/09 01/07/10 01/07/10 66 02/01/10 08/31/10 09/30/10 30
14 235 01 01-111002 ([Hacienda Elementary School S 100,001 2 10/30/09 10/30/09 0 02/01/10 02/08/10 04/21/10 72 04/21/10 04/22/10
15 235 01 01-111003 |John Swett High School-John Swett USD S 3,225,000 3 11/03/09 12/30/09 12/30/09 57 02/03/10 04/21/10
16 235 01 01-111004 (Fairview Elementary School S 20,000,000 1 11/02/09 12/21/09 12/21/09 49 02/01/10 06/22/10 07/28/10 36 07/29/10 08/04/10
17 235 01 01-111007 |Tyrrell Elementary School S 23,000,000 3 11/04/09 12/22/09 12/22/09 48 02/08/10 05/28/10 06/07/10 10 07/13/10 07/14/10
18 235 01 01-111008 [Belshaw Elementary School-Antioch USD S 1,018,402 3 11/05/09 11/05/09 0 02/01/10 02/10/10 03/03/10 21 03/03/10 03/05/10
19 235 01 01-111009 |McCarthy Alternative Education Center-Del Norte County USD S 23,775 3 11/05/09 11/05/09 0 02/01/10 02/10/10 03/17/10 35 03/17/10 04/05/10
20 235 01 01-111010 ([Orchard Elementary School S 3,900,000 1 11/05/09 11/19/09 11/19/09 14 02/01/10 03/03/10 04/20/10 48 04/20/10 04/21/10
21 235 01 01-111011 |Orchard Elementary School S 2,000,000 3 11/05/09 11/05/09 0 01/29/10 07/08/10 07/08/10 0 07/15/10 07/19/10
22 235 01 01-111012 |(Bryant Elementary School S 130,000 1 11/05/09 11/05/09 11/05/09 0 02/01/10 02/05/10 02/25/10 20 02/25/10 03/05/10
23 235 01 01-111013 |Clarendon Elementary School S 275,000 1 11/05/09 11/05/09 0 02/01/10 02/12/10 02/25/10 13 02/25/10 03/05/10
24 235 01 01-111018 (Schafer Park Elementary School S 28,738,011 1 11/09/09 12/30/09 12/30/09 51 02/02/10 06/08/10 06/17/10 9 07/09/10 07/22/10
25 235 01 01-111021 |Elmhurst Middle School S 4,126,000 1 11/16/09 11/16/09 0 02/01/10 02/22/10 04/13/10 50 04/14/10 04/14/10
26 235 01 01-111022 (Jefferson High School -Jefferson Union High S.D. S 963,937 3 11/16/09 11/16/09 11/16/09 0 02/08/10 04/13/10 04/28/10 15 04/28/10 05/05/10
27 235 01 01-111023 |Martin Luther King Jr. Middle School-Berkeley USD S 80,000 3 11/16/09 11/16/09 0 02/01/10 02/26/10 04/14/10 47 04/14/10 05/05/10
28 235 01 01-111029 |CALI CALMECAC LANGUAGE ACADEMY SCHOOL S 1,925,290 2 11/23/09 11/23/09 11/23/09 0 02/09/10 03/22/10 04/22/10 31 04/23/10 05/05/10
29 235 01 01-111031 |Los Medanos College S 2,963,795 3 11/23/09 11/23/09 11/23/09 0 02/02/10 04/22/10 06/22/10 61 07/09/10 08/04/10
30 235 01 01-111032 [Joint College (COA Merrit) - Peralta CCD S 3,200,000 1 11/23/09 11/23/09 11/23/09 0 02/10/10 02/27/10 04/28/10 60 04/28/10 05/03/10
31 235 01 01-111033 |Westmont High School S 757,292 1 11/23/09 11/23/09 0 02/01/10 02/12/10 04/06/10 53 04/07/10 04/12/10
32 235 01 01-111035 [Del Mar High School S 972,499 1 11/23/09 11/23/09 0 02/01/10 02/12/10 04/06/10 53 04/06/10 04/12/10
33 235 01 01-111038 |Wildwood Elementary School S 4,606,000 2 11/24/09 01/19/10 01/19/10 56 02/11/10 06/07/10 07/30/10 53 08/12/10 08/24/10
34 50 01 01-111039 (International Studies Academy High School S 4,989,650 3 11/24/09 01/19/10 01/19/10 56 02/19/10 03/11/10 03/23/10 12 03/24/10 04/05/10
35 235 01 01-111043 |Laurel Elementary School S 96,605 1 12/02/09 12/02/09 0 02/01/10 02/03/10 03/26/10 51 03/26/10 03/26/10
36 235 01 01-111045 |Hillview Middle School S 33,750,000 2 12/02/09 06/08/10 06/08/10 188 06/16/10
37 235 01 01-111046 |Garfield Elementary School S 237,000 1 12/07/09 12/07/09 0 02/01/10 02/12/10 03/16/10 32 03/16/10 03/22/10
38 235 01 01-111047 [Monroe Elementary School S 354,000 1 12/07/09 12/07/09 0 02/01/10 02/12/10 03/16/10 32 03/16/10 03/22/10
39 235 01 01-111052 |Foothill DeAnza College S 1,920,559 2 12/09/09 12/09/09 0 02/03/10 02/17/10 05/20/10 92 05/20/10 06/01/10
40 235 01 01-111053 [College of Alameda S 65,000 3 N/A N/A N/A Access Only N/A 12/09/09 12/09/09 N/A
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41 235 01 01-111054 |West Valley College S 300,000 1 12/10/09 12/10/09 12/10/09 0 02/01/10 02/10/10 03/03/10 21 03/03/10 03/03/10
42 235 01 01-111056 [Jose Ortega Elementary School S 50,000 3 12/07/09 12/07/09 12/07/09 0 02/16/10 02/16/10 03/03/10 15 03/03/10 03/05/10
43 235 01 01-111057 |Fremont Adult School S 100,000 1 12/10/09 12/10/09 0 02/12/10 03/29/10 08/17/10 141 08/25/10 08/31/10
44 235 01 01-111058 [Contra Costa Community College S 65,000 1 12/10/09 12/10/09 12/10/09 0 03/19/10 03/23/10

45 235 01 01-111059 |Hellyer Elementary School S 3,000,000 1 12/10/09 12/10/09 12/10/09 0 02/01/10 06/10/10

46 50 01 01-111060 [Las Positas Community College Collaborative Process - Chabot -Las Positas C.C.D. | $ 11,750,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
47 235 01 01-111061 |Cunha Intermediate School - Building A S 670,000 1 12/17/09 12/17/09 12/17/09 0 02/02/10 02/16/10 04/07/10 50 04/07/10 04/12/10
48 235 01 01-111062 [Cunha Intermediate School - Building D S 750,000 3 12/17/09 12/17/09 0 02/01/10 02/08/10 03/23/10 43 03/23/10 03/24/10
49 235 01 01-111064 |Analy High School-West Sonoma County Union High S.D. S 214,770 3 12/17/09 12/17/09 0 02/01/10 02/03/10 03/26/10 51 03/26/10 04/05/10
50 235 01 01-111065 [Burlingame Intermediate School-Burlingame USD S 1,000,000 1 12/21/09 12/21/09 0 02/01/10 02/25/10 03/24/10 27 03/24/10 03/26/10
51 235 01 01-111066 |John Muir Middle School S 3,050,000 1 12/16/09 12/16/09 12/16/09 0 02/02/10 02/19/10 02/24/10 5 03/02/10 03/05/10
52 235 01 01-111067 [Hillsdale High School-San Mateo Union High S.D. S 7,000,000 3 12/21/09 12/21/09 0 02/01/10 05/03/10 05/26/10 23 05/26/10 06/04/10
53 235 01 01-111068 |Capuchino High School-San Mateo Union High S.D. S 12,100,000 1 12/21/09 02/12/10 02/12/10 53 02/04/10 05/17/10 07/06/10 50 08/25/10 08/27/10
54 235 01 01-111069 [Foothill High School - East Side Union High S.D. S 1,454,570 2 11/25/09 11/25/09 0 02/01/10 02/16/10 03/25/10 37 03/25/10 03/26/10
55 235 01 01-111070 |Various Sites - Mt Diablo USD S 1,233,000 1 12/21/09 01/25/10 01/25/10 35 02/01/10 02/18/10 03/24/10 34 05/11/10 05/12/10
56 235 01 01-111071 ([Lyndale Elementary School S 3,005,575 1 12/21/09 12/21/09 12/21/09 0 02/08/10 03/10/10 04/14/10 35 04/15/10 04/19/10
57 235 01 01-111072 |Meyer Elementary School S 3,007,037 1 12/21/09 12/21/09 12/21/09 0 02/08/10 03/10/10

58 235 01 01-111073 [Knolls Elementary School S 750,000 3 12/21/09 12/21/09 12/21/09 0 02/08/10 02/16/10 04/27/10 70 07/08/10 07/09/10
59 235 01 01-111075 |West Valley College S 999,000 3 12/22/09 12/22/09 12/22/09 0 02/01/10 02/03/10 04/29/10 85 04/29/10 05/06/10
60 235 01 01-111076 [Monterey Peninsula College S 2,000,000 3 12/22/09 12/22/09 0 02/11/10 03/08/10 04/15/10 38 04/15/10 04/15/10
61 235 01 01-111077 |Evergreen Valley High School S 999,000 1 12/22/09 12/22/09 0 02/01/10 03/03/10 04/07/10 35 04/08/10 04/12/10
62 235 01 01-111078 |Cabrillo Middle School S 2,500,000 1 12/22/09 12/22/09 12/22/09 0 02/04/10 03/09/10 04/27/10 49 04/27/10 04/30/10
63 235 01 01-111080 |Burlingame High School-San Mateo Union High S.D. S 9,000,000 3 12/22/09 12/22/09 12/22/09 0 02/01/10 04/26/10 05/27/10 31 05/28/10 06/29/10
64 235 01 01-111081 [Minnie Cannon Elementary School-Middletown USD S 9,300,000 3 12/22/09 12/22/09 12/22/09 0 02/08/10 04/21/10

65 235 01 01-111082 |Mission Community College - West Valley - Mission CCD S 1,764,374 3 12/22/09 12/22/09 12/22/09 0 02/04/10 03/11/10 05/13/10 63 05/26/10 06/14/10
66 235 01 01-111083 [Lincoln Elementary School-Burlingame USD S 3,457,626 2 12/23/09 02/11/10 02/11/10 50 03/22/10 04/28/10 06/01/10 34 06/03/10 06/18/10
67 235 01 01-111084 |Mckinley Elementary School-Burlingame USD S 3,815,236 2 12/22/09 12/22/09 12/22/09 0 02/05/10 04/02/10 05/12/10 40 05/12/10 05/14/10
68 235 01 01-111085 [Lower Lake High School-Konocti USD S 100,000 1 12/23/09 12/23/09 12/23/09 0 02/12/10 03/02/10 03/18/10 16 03/18/10 04/05/10
69 235 01 01-111089 |Wilcox High School-Santa Clara USD S 2,984,500 1 12/29/09 12/29/09 12/29/09 0 02/18/10 03/25/10 05/11/10 47 05/17/10 05/18/10
70 235 01 01-111090 [Highland Elementay School-Oakland USD S 10,000,000 1 12/29/09 02/04/10 02/04/10 37 02/22/10 07/20/10 07/29/10 9 08/31/10 09/09/10
71 235 01 01-111091 |Santa Clara High School-Santa Clara USD S 9,417,000 1 12/29/09 12/29/09 12/29/09 0 03/25/10 05/04/10 06/15/10 42 06/24/10 06/25/10
72 235 01 01-111092 ([Cabrillo College Green Technology Center S 4,500,000 3 12/29/09 12/29/09 12/29/09 0 02/04/10 05/17/10 07/13/10 57 07/14/10 07/16/10
73 235 01 01-111094 |City College of San Francisco - Evans Campus S 81,000 3 12/29/09 12/29/09 12/29/09 0 02/12/10 03/02/10 04/28/10 57 04/28/10 07/07/10
74 235 01 01-111095 [Tennyson High School S 200,000 3 12/29/09 12/29/09 12/29/09 0 02/16/10 02/18/10

75 235 01 01-111096 |Carlmont High School-Sequoia Union High S.D. S 4,500,000 2 12/29/09 12/29/09 12/29/09 0 02/05/10 04/30/10 05/27/10 27 06/04/10 06/24/10
76 235 01 01-111097 [Meno Atherton High School-Sequoia Union High S.D. S 900,000 3 12/29/09 12/29/09 12/29/09 0 02/03/10 02/10/10 04/12/10 61 04/13/10 04/15/10
77 235 01 01-111098 |Yerba Buena High School-East Side Union High S.D. S 1,100,000 3 12/30/09 12/30/09 12/30/09 0 02/03/10 02/23/10 05/06/10 72 05/06/10 05/10/10
78 235 01 01-111099 (Yerba Buena High School-East Side Union High S.D. S 4,600,000 3 12/30/09 12/30/09 12/30/09 0 02/03/10 02/23/10 05/06/10 72 05/10/10 05/10/10
79 235 01 01-111100 |Crescent Elk Middle School-Del Norte County USD S 220,000 1 12/30/09 12/30/09 12/30/09 0 02/12/10 02/18/10 03/12/10 22 03/25/10 04/05/10
80 235 01 01-111101 |Cabrillo School-Pacifica USD S 1,500,000 3 12/30/09 12/30/09 12/30/09 0 02/16/10 03/17/10 04/15/10 29 04/15/10 05/05/10
81 235 01 01-111102 |Cherrywood Elementary School S 1,130,000 3 12/22/09 12/22/09 12/22/09 0 02/02/10 04/01/10 04/29/10 28 04/29/10 04/30/10
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82 235 01 01-111105 |Alice Fong Yu Alternative School-San Francisco USD S 150,000 3 01/05/10 01/05/10 01/05/10 0 02/08/10 02/16/10 02/18/10 2 02/22/10 02/22/10
83 50 01 01-111106 ([Ricon Valley Middle School-Santa Roas City Schools S 700,000 3 01/12/10 01/12/10 01/12/10 0 02/19/10 03/03/10 05/04/10 62 05/04/10 05/10/10
84 50 01 01-111107 |Ernesto Galarza Elementary School-San Jose USD S 200,000 1 01/12/10 01/12/10 01/12/10 0 02/23/10 03/19/10 04/13/10 25 04/13/10 04/19/10
85 50 01 01-111108 [Dr. Martin Luther King Middle School S 7,461,000 1 01/12/10 01/12/10 0 02/01/10 03/22/10 04/20/10 29 04/22/10 05/07/10
86 50 01 01-111110 [Paso Robles High School-Paso Robles Joint USD S 90,000 3 01/12/10 01/12/10 01/12/10 0 02/24/10 03/29/10 07/30/10 123
87 50 01 01-111111 [Rosa Parks School-San Francisco USD S 8,000 3 01/13/10 01/13/10 01/13/10 0 02/19/10 02/22/10 04/01/10 38 04/01/10 04/05/10
88 50 01 01-111116 |PITTSBURG COMMUNITY SCHOOL S 2,000,000 3 01/13/10 03/10/10 03/10/10 56 04/05/10 06/04/10 07/15/10 41 07/20/10 08/31/10
89 50 01 01-111117 |GAVILAN COMMUNITY COLLEGE S 2,557,296 3 01/13/10 01/13/10 0 02/25/10 05/06/10 06/17/10 42 07/09/10 07/09/10
90 50 01 01-111118 |Stocklmeir Elementary School-Cupertion Union S.D. S 11,000 3 01/14/10 01/14/10 01/14/10 0 02/23/10 03/18/10
91 50 01 01-111119 [International Studies Academy-San Francisco USD S 840,770 3 01/14/10 01/14/10 0 02/17/10 02/18/10 04/20/10 61 04/20/10 05/10/10
92 50 01 01-111121 |Piedmont Hills HS S 3,700,000 2 01/19/10 03/01/10 03/01/10 41 04/05/10 04/23/10
93 50 01 01-111122 [Encinal Elementary School S 750,000 2 01/19/10 01/19/10 01/19/10 0 02/26/10 03/23/10 05/18/10 56 06/30/10 07/06/10
94 50 01 01-111123 [Burlingame Intermediate School S 1,500,000 3 01/19/10 03/02/10 03/02/10 42 03/26/10 05/05/10
95 50 01 01-111124 [Franklin Elementary School S 1,500,000 3 01/19/10 03/02/10 03/02/10 42 03/26/10 05/05/10 06/24/10 50 07/22/10 07/22/10
96 50 01 01-111125 [Roosevelt Elementary School S 800,000 2 01/20/10 03/02/10 03/02/10 41 03/26/10 05/05/10 06/28/10 54 07/21/10 07/22/10
97 50 01 01-111126 ([Las Lomas High School-Acalanes USD S 4,500,000 3 01/20/10 03/04/10 03/04/10 43 03/17/10 04/09/10 07/01/10 83 07/15/10 07/22/10
98 50 01 01-111127 ([Washington Elementary School S 900,000 2 01/20/10 03/02/10 03/02/10 41 03/26/10 05/05/10 06/22/10 48 07/21/10 07/22/10
99 50 01 01-111129 [Foothill Community College S 4,500,000 1 01/20/10 01/20/10 01/20/10 0 02/25/10 04/02/10 07/07/10 96 07/07/10 07/09/10
100 50 01 01-111130 (Linda Vista Elementary School-Alum Rock Union S.D. S 3,002,490 3 01/20/10 04/07/10 04/07/10 77 03/01/10 03/15/10 05/12/10 58 05/24/10 05/24/10
101 50 01 01-111131 [Ruskin Elementary School-Berryessa Union S.D. S 260,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 03/08/10 05/12/10 65 05/12/10 05/14/10
102 50 o1 01-111132 |Northwood Elementary School-Berryessa Union S.D.-HVAC Equipment | $ 1,700,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 04/02/10 04/29/10 27 04/29/10 04/30/10
103 50 o 01-111133 |Northwood Elementary School-Berryessa Union S.D.-Fire Alarm Upgrade | $ 152,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 03/08/10 05/12/10 65 05/12/10 05/14/10
104 50 01 01-111136 |Pomo Elementary School-Konocti USD S 50,000 3 01/21/10 01/21/10 01/21/10 0 03/01/10 03/05/10 06/10/10 97 06/10/10 06/18/10
105 50 01 01-111137 [W.C. Carle High School-Konocti USD S 200,000 3 01/21/10 01/21/10 01/21/10 0 03/01/10 03/17/10 04/21/10 35 04/21/10 05/10/10
106 50 01 01-111138 [Lower Lake Elementary School-Konocti USD S 75,000 3 01/21/10 01/21/10 01/21/10 0 03/12/10 03/19/10 04/28/10 40 04/28/10 07/07/10
107 50 02 02-111059 |American River College (Los Rios Community College District) S 17,900,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
108 235 02 02-111069 |Merced College (Merced Community College District) S 50,000 3 11/09/09 11/09/09 0 VOID N/A #N/A VOID N/A
109 235 02 02-111071 [HERITAGE HIGH SCHOOL (LIBERTY UHSD) SOLAR S S 12,800 3 11/12/09 01/27/10 01/27/10 76 02/04/10 02/04/10 02/04/10 0 02/04/10 02/18/10
110 235 02 02-111085 (KERMAN HIGH SCHOOL (KERMAN USD)FIELD LIGHTS S 359,000 1 11/24/09 12/17/09 12/17/09 23 02/04/10 02/11/10 03/04/10 21 03/30/10 03/30/10
111 235 02 02-111094 [COSUMNES RIVER COLLEGE (LOS RIOS CCD) ATM KIOSK S 32,000 3 11/18/09 01/05/10 01/05/10 48 01/27/10 01/29/10 02/26/10 28 03/08/10 03/10/10
112 50 02 02-111097 |Holland Elementary School (Fresno Unified School District) S 10,000 3 12/03/09 01/19/10 01/19/10 47 02/08/10 02/11/10 06/29/10 138 08/11/10 08/19/10
02 02-111103 Ottomon Elementary School Modernization (San Juan Unified School
113 235 District) S 1,800,000 3 12/09/09 12/09/09 0 02/01/10 02/17/10
114 235 02 02-111110 [ARMIJO HIGH SCHOOL (FAIRFIELD-SUISUN USD) LIBRARY S 4,200,000 2 12/16/09 12/16/09 0 02/03/10 03/08/10 04/07/10 30 04/23/10 04/26/10
115 235 02 02-111113 [Carriage Elementary School (San Juan Unified School District) S 1,800,000 3 12/10/09 12/10/09 0 01/29/10 02/17/10
116 235 02 02-111114 [LE GRAND HIGH SCHOOL (LE GRAND UNION HSD) S 185,000 3 12/17/09 01/07/10 01/07/10 21 02/09/10 02/24/10 03/29/10 33
117 235 02 02-111124 [Vanden High School (Travis Unified School District) S 2,000,000 3 12/14/09 12/30/09 12/30/09 16 01/29/10 02/08/10 05/24/10 105 05/24/10 05/24/10
118 235 02 02-111125 |District Office (Stanislaus Union School District) S 1,000,000 3 12/21/09 02/04/10 02/04/10 45 02/17/10 03/01/10 03/17/10 16 03/17/10 03/17/10
119 235 02 02-111128 [Arcade Middle School (San Juan Unified School District) S 250,000 3 12/17/09 12/17/09 0 01/27/10 01/30/10 03/24/10 53 04/23/10 04/23/10
120 235 02 02-111129 ([Ridgeview High School (Kern High School District) S 93,135 1 12/21/09 12/21/09 0 01/27/10 02/05/10 02/16/10 11 02/17/10 02/18/10

Page 3 0of 8




Division of the State Architect
Schedule of Target Projects

Updated as of 09/30/10
Current
Target ) ) Estimated Applic.ation Docur.nent Comp.lete Incomplete Start Return on Start . Elapsed Finish Approval/
Region App # Project . Category Received Received Submittal Structrual | Comments | Structural | Time/Return | Structural
Group Project Cost days A Stamp Date
Date Date Date Plan Review Date Back Check | of Comments | Back Check
to Back Check
121 235 02 02-111131 |Antelope Elementary School (Antelope School District) S 11,450 1 12/22/09 12/22/09 0 01/27/10 01/30/10 02/24/10 25 03/04/10 03/10/10
122 235 02 02-111136 [NEW ES (VISALIA USD) NEW SCHOOL S 15,000,000 3 12/24/09 12/24/09 0 02/18/10 04/28/10 05/20/10 22 05/27/10 05/27/10
123 235 02 02-111142 |Oak Ridge High School (El Dorado Union High School District) S 525,000 1 12/23/09 12/23/09 0 01/28/10 02/11/10 03/16/10 33 03/16/10 03/29/10
124 235 02 02-111145 [Yuba College (Yuba Community College District) S 4,500,000 3 12/22/09 02/12/10 02/12/10 52 02/26/10 03/11/10 06/02/10 83 06/10/10 06/14/10
125 235 02 02-111146 |New Tulare K8 School (Tulare City School District) S 20,000,000 3 12/24/09 12/24/09 0 02/04/10 04/01/10 05/17/10 46 05/18/10 05/18/10
126 235 02 02-111148 [San Juan High School (San Juan Unified School District) S 1,623,810 3 12/24/09 02/09/10 02/09/10 47 02/18/10 03/01/10 06/03/10 94 06/10/10
127 235 02 02-111149 |San Juan High School (San Juan Unified School District) S 2,232,740 3 12/31/09 01/25/10 01/25/10 25 01/29/10 02/22/10 06/03/10 101 06/22/10 06/23/10
0 02-111153 Washington Colony Elementary School (Washington Colony Elementary
128 235 School District) S 12,800 3 01/06/10 01/06/10 0 01/25/10 01/25/10 01/26/10 1 01/26/10 02/18/10
129 235 02 02-111154 |Various Sites (Fresno Unified School District) S 12,800 3 01/06/10 01/06/10 0 01/25/10 01/25/10 01/26/10 1 01/26/10 02/18/10
130 50 02 02-111168 |Pacheco Elementary School (Pacheco Union Elementary School District) | $ 604,000 3 01/12/10 02/09/10 02/09/10 28 02/18/10 03/04/10 05/19/10 76
131 50 02 02-111169 |Yuba College (Yuba Community College District) S 2,000,000 3 01/19/10 01/19/10 0 02/05/10 02/05/10 03/25/10 48 03/25/10 03/29/10
132 50 02 02-111170 |[El Dorado High School (El Dorado Union High School District) S 3,545,000 3 01/21/10 02/01/10 02/01/10 11 02/17/10 02/26/10 04/01/10 34 05/26/10 05/27/10
133 235 03 03-112997 |CLAREMONT HIGH SCHOOL S 800,000 3 09/30/09 11/23/09 11/23/09 54 02/01/10 02/02/10 03/09/10 35 03/09/10 03/10/10
134 235 03 03-113008 |OXNARD HIGH SCHOOL S 936,997 3 10/05/09 10/05/09 10/05/09 0 01/28/10 02/09/10 05/26/10 106 05/26/10 06/10/10
135 235 03 03-113009 |PACIFICA HIGH SCHOOL S 560,000 3 10/05/09 10/05/09 10/05/09 0 01/28/10 02/09/10 05/26/10 106 05/27/10 05/28/10
136 235 03 03-113034 |TIERRA VISTA ELEMENTARY SCHOOL S 300,000 3 10/19/09 11/04/09 11/04/09 16 01/26/10 03/16/10 04/07/10 22 04/07/10 04/08/10
137 235 03 03-113035 |BLYTHE ELEMENTARY SCHOOL S 600,000 3 10/19/09 10/19/09 10/19/09 0 01/27/10 02/02/10 02/24/10 22 03/09/10 03/09/10
138 235 03 03-113036 |POINT FERMIN ELEMENTARY SCHOOL S 212,778 3 10/19/09 10/19/09 10/19/09 0 01/27/10 01/29/10 05/06/10 97 05/07/10 05/07/10
139 235 03 03-113037 |FOSHAY LEARNING CENTER S 6,805,441 3 10/19/09 10/19/09 10/19/09 0 01/28/10 02/10/10 05/25/10 104 06/09/10 06/10/10
140 235 03 03-113039 |LOS ANGELES PIERCE COLLEGE S 28,102,929 1 10/21/09 11/19/09 11/19/09 29 01/25/10 05/14/10 07/07/10 54 07/09/10 07/12/10
141 235 03 03-113043 |VERDUGO HILLS HIGH SCHOOL S 544,250 3 10/21/09 10/21/09 10/21/09 0 01/28/10 02/04/10
142 235 03 03-113045 |PHILADELPHIA ELEMENTARY SCHOOL S 300,000 3 10/21/09 10/21/09 10/21/09 0 01/27/10 01/27/10 03/25/10 57 04/01/10 04/01/10
143 235 03 03-113054 |SOUTH HIGH SCHOOL S 21,500,000 3 10/28/09 10/28/09 10/28/09 0 01/29/10 03/02/10
144 235 03 03-113056 |DANA MIDDLE SCHOOL S 520,000 1 10/28/09 12/08/09 12/08/09 41 01/26/10 01/29/10 03/09/10 39 03/17/10 03/19/10
145 235 03 03-113058 |FRANKLIN ELEMENTARY SCHOOL S 249,500 3 11/02/09 12/23/09 12/23/09 51 02/01/10 02/02/10
146 235 03 03-113059 |WATERS EMPLOYMENT PREP CENTER S 562,500 3 11/02/09 11/02/09 11/02/09 0 01/28/10 02/02/10 04/28/10 85 04/28/10 04/28/10
147 235 03 03-113060 |ERNIST RIGHETTI SCHOOL S 918,920 1 11/02/09 11/02/09 11/02/09 0 02/01/10 02/08/10 04/06/10 57 04/14/10 04/16/10
148 235 03 03-113066 |SOUTH REGION HIGH SCHOOL #15 S 4,528,890 3 11/04/09 12/10/09 12/10/09 36 02/01/10 02/17/10 04/27/10 69 07/27/10 07/28/10
149 235 03 03-113069 |KILLIAN ELEMENTARY SCHOOL S 2,000,000 3 11/04/09 11/04/09 11/04/09 0 02/01/10 02/16/10 04/01/10 44 04/01/10 04/02/10
150 235 03 03-113070 |LOS ANGELES MISSION COLLEGE S 61,000,000 1 11/04/09 11/04/09 11/04/09 0 01/28/10 05/11/10 07/13/10 63 07/14/10 07/14/10
151 235 03 03-113075 |MARY BUREN ELEMENTARY SCHOOL S 200,000 1 11/10/09 12/22/09 12/22/09 42 02/01/10 02/04/10 06/10/10 126 06/10/10 06/10/10
152 235 03 03-113076 |VALLEY REGION BYRD HIGH SCHOOL S 1,000,000 3 11/10/09 11/10/09 11/10/09 0 02/01/10 02/08/10 05/04/10 85 05/04/10 05/04/10
153 235 03 03-113078 |MONTAGUE ELEMENTARY SCHOOL S 903,309 3 11/10/09 11/10/09 11/10/09 0 02/05/10 02/16/10 09/15/10 211 09/15/10 09/16/10
154 235 03 03-113079 |CHILDRENS CENTER S 689,380 1 11/10/09 11/10/09 11/10/09 0 01/29/10 02/04/10 04/20/10 75 04/28/10 04/28/10
155 235 03 03-113081 |LOS ANGELES MISSION COLLEGE S 125,000 1 11/16/09 11/16/09 11/16/09 0 02/01/10 02/08/10 07/13/10 155 07/21/10 07/21/10
156 235 03 03-113082 |MAXINE WATERS EMPLOYMENT PREP CENTER S 2,100,000 3 11/16/09 11/16/09 11/16/09 0 01/29/10 02/02/10 04/19/10 76 04/19/10 04/19/10
157 235 03 03-113088 |WINTER GARDENS ELEMENTARY SCHOOL S 100,000 2 11/19/09 11/19/09 11/19/09 0 01/28/10 02/01/10 03/23/10 50 03/23/10 03/23/10
158 235 03 03-113089 |RIO VISTA MIDDLE SCHOOL S 818,000 2 11/19/09 12/23/09 12/23/09 34 02/12/10 03/12/10 04/14/10 33 04/14/10 04/16/10
159 235 03 03-113092 |PAYNE ELEMENTARY SCHOOL S 5,900,000 3 11/19/09 01/11/10 01/11/10 53 02/01/10 02/12/10 05/06/10 83 05/06/10 05/06/10
160 235 03 03-113093 |COLLEGE OF THE CANYONS- MENTRY HALL S 750,000 1 11/24/09 11/24/09 11/24/09 0 02/01/10 02/12/10 03/23/10 39 03/26/10 03/29/10
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161 235 03 03-113094 |ROYAL HIGH SCHOOL S 1,209,069 2 11/24/09 11/24/09 11/24/09 0 02/03/10 02/09/10 04/21/10 71 04/21/10 04/22/10
162 235 03 03-113099 |JELLICK ELEMENTARY SCHOOL S 2,000,000 3 11/24/09 11/24/09 11/24/09 0 02/08/10 02/16/10 06/30/10 134 07/14/10 07/14/10
163 235 03 03-113100 |BELMONT HIGH SCHOOL S 2,600,000 3 11/24/09 11/24/09 0 02/01/10 02/01/10 04/15/10 73 04/15/10 04/15/10
164 235 03 03-113101 |LOS ANGELES COMMUNITY COLLEGE S 600,000 1 11/24/09 11/24/09 0 02/01/10 06/18/10
165 235 03 03-113102 |Mira MONTE HIGH SCHOOL S 57,000 3 12/01/09 01/11/10 01/11/10 41 02/08/10 02/24/10 03/10/10 14 03/10/10
166 235 03 03-113105 |DREW MIDDLE SCHOOL S 50,000 3 12/02/09 12/02/09 0 01/28/10 02/03/10 09/02/10 211 09/02/10 09/03/10
167 235 03 03-113108 |LA MISSION COLLEGE S 5,098,150 3 12/02/09 12/02/09 12/02/09 0 VOID N/A N/A VOID N/A
168 235 03 03-113112 |MAR VISTA ELEMENTARY SCHOOL S 526,000 3 12/03/09 12/03/09 12/03/09 0 02/16/10 03/09/10
169 235 03 03-113115 |CABRILLO ELEMENTARY SCHOOL S 110,000 1 12/03/09 12/03/09 12/03/09 0 02/02/10 02/03/10 04/13/10 69 04/13/10 04/15/10
170 235 03 03-113116 |LOS ANGELES TRADE TECH COLLEGE S 514,800 1 12/07/09 12/07/09 0 02/01/10 02/04/10 04/13/10 68 04/22/10 04/22/10
171 235 03 03-113120 |GARDENA HIGH SCHOOL S 500,000 3 12/08/09 12/08/09 0 01/28/10 02/03/10 05/12/10 98 05/12/10 05/12/10
172 235 03 03-113122 |VALMONTE ELEMETARY SCHOOL S 1,200,000 3 12/09/09 12/09/09 12/09/09 0 02/03/10 02/05/10 03/25/10 48 03/25/10 03/26/10
173 235 03 03-113123 |HOOVER ELEMENTARY SCHOOL S 2,618,320 3 12/09/09 12/09/09 0 02/01/10 02/22/10
174 235 03 03-113124 |WASHINGTON PREP HIGH SCHOOL S 3,206,467 3 12/09/09 12/09/09 12/09/09 0 02/02/10 02/09/10 05/13/10 93 05/13/10 05/13/10
WEST LOS ANGELES COMM. COLLEGE. (ALLIED HEALTH & WELLNESS
03 03-113127
175 235 CENTER) - Interim Buildings. S 1,490,000 1 12/09/09 01/04/10 01/04/10 26 02/01/10 02/19/10 04/07/10 47 04/07/10 04/09/10
176 235 03 03-113128 |SOUTH HIGH SCHOOL MODERNIZATION S 18,849,609 2 12/09/09 12/09/09 12/09/09 0 02/03/10 03/01/10 05/26/10 86 06/01/10 06/17/10
177 235 03 03-113129 |VALENCIA HIGH SCHOOL S 600,000 3 12/09/09 12/09/09 12/09/09 0 02/04/10 02/08/10 06/16/10 128 06/16/10 06/16/10
178 235 03 03-113134 |CENTRAL REGION ES #21 - VERNON POCKET PARK S 500,000 3 12/15/09 12/15/09 0 02/01/10 02/02/10 04/21/10 78 04/21/10 04/21/10
179 235 03 03-113137 |WALTERIA ELEMETARY SCHOOL S 5,200,000 2 12/15/09 12/15/09 12/15/09 0 02/03/10 02/17/10 05/12/10 84 05/13/10 06/17/10
180 235 03 03-113138 |LA SERNA HIGH SCHOOL S 700,000 3 12/16/09 12/16/09 12/16/09 0 02/04/10 02/05/10
181 235 03 03-113139 |CITRUS COLLEGE FINE ARTS COMPLEX S 8,900,000 1 12/16/09 12/16/09 12/16/09 0 02/11/10 03/23/10 05/27/10 65 08/03/10 08/04/10
182 235 03 03-113144 |JOHN BURROUGHS HIGH SCHOOL S 12,600,000 1 12/17/09 12/17/09 12/17/09 0 02/18/10 05/25/10
183 235 03 03-113150 |HUGO REID ELEMENTARY SCHOOL S 3,200,000 3 12/28/09 12/28/09 12/28/09 0 02/04/10 02/22/10
184 235 03 03-113152 |BELL HIGH SCHOOL S 508,902 3 12/28/09 12/28/09 0 02/02/10 02/09/10 05/13/10 93 05/13/10 05/13/10
185 235 03 03-113153 |SOUTH PARK ELEMENTARY SCHOOL S 5,056,416 3 12/28/09 02/03/10 02/03/10 37 02/16/10 03/15/10 07/13/10 120
186 235 03 03-113154 |GANESHA HIGH SCHOOL S 700,000 3 12/28/09 12/28/09 12/28/09 0 02/03/10 02/03/10 07/01/10 148 07/01/10 07/01/10
187 235 03 03-113155 |EAST LOS ANGELES COMMUNITY COLLEGE S 16,628,768 1 12/28/09 12/28/09 12/28/09 0 02/16/10 04/15/10
188 235 03 03-113156 |BELMONT HIGH SCHOOL S 600,000 3 12/28/09 12/28/09 0 02/02/10 02/10/10 03/25/10 43 03/25/10 03/26/10
189 235 03 03-113157 |LINDERO CANYON MIDDLE SCHOOL S 4,000,000 3 12/28/09 12/28/09 12/28/09 0 02/03/10 02/10/10 05/20/10 99 09/15/10 09/20/10
190 235 03 03-113158 |WHITTIER UNION HIGH SCHOOL S 150,000 3 12/28/09 01/28/10 01/28/10 31 02/25/10 03/01/10 09/02/10 185
191 235 03 03-113159 |HAMILTON HIGH SCHOOL S 100,000 3 12/28/09 12/28/09 0 02/02/10 02/03/10 04/01/10 57 04/01/10 04/01/10
192 235 03 03-113160 |FERN ELEMENTARY SCHOOL S 500,000 3 12/28/09 12/28/09 0 02/02/10 02/25/10
193 235 03 03-113161 |HULL MIDDLE SCHOOL S 22,000,000 3 12/28/09 02/03/10 02/03/10 37 02/10/10 02/10/10 03/30/10 48 03/30/10 04/01/10
194 235 03 03-113162 |FERN ELEMENTARY SCHOOL S 8,603,000 1 12/28/09 12/28/09 12/28/09 0 02/05/10 03/10/10 04/12/10 33 07/20/10 07/20/10
195 235 03 03-113163 |CLEVELAND HIGH SCHOOL S 956,644 3 12/28/09 12/28/09 12/28/09 0 02/09/10 02/17/10 04/07/10 49 04/07/10 04/07/10
196 235 03 03-113164 |CENTRAL KITCHEN & CULINARY ARTS ACADEMY S 9,000,000 3 12/29/09 02/09/10 02/09/10 42 03/01/10 06/18/10
197 235 03 03-113166 |EL DORADO ELEMENTARY SCHOOL S 781,032 3 01/04/10 01/04/10 01/04/10 0 02/08/10 02/22/10 04/07/10 44 04/07/10 04/08/10
198 235 03 03-113167 |BANNING HIGH SCHOOL S 1,556,018 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/08/10 04/22/10 45 04/22/10 05/17/10
199 235 03 03-113168 |POLYTECHNIC HIGH SCHOOL S 2,083,190 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/22/10
200 235 03 03-113169 |ROYBAL LEARNING CENTER S 1,291,336 3 01/04/10 01/04/10 01/04/10 0 02/08/10 02/19/10 04/21/10 61 04/21/10 04/22/10
201 235 03 03-113170 |CANOGA PARK HIGH SHCOOL S 753,756 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/23/10 04/21/10 29 04/21/10 04/22/10
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202 235 03 03-113172 |RINALDI ADULT SCHOOL S 115,000 3 01/05/10 01/05/10 01/05/10 0 02/03/10 02/03/10
203 235 03 03-113173 |LONG BEACH CITY COLLEGE S 6,300,000 3 01/05/10 03/04/10 03/04/10 58 03/05/10 06/09/10 08/11/10 63 09/22/10 09/23/10
204 235 03 03-113174 |NORTHVIEW HIGH SCHOOL S 1,500,000 3 01/11/10 02/17/10 02/17/10 37 03/10/10 05/03/10 07/01/10 59 07/01/10
205 235 03 03-113175 |MOUNTAIN VIEW HIGH SCHOOL S 4,206,784 3 01/11/10 01/11/10 01/11/10 0 02/08/10 04/16/10
206 235 03 03-113176 |ROYAL HIGH SCHOOL S 156,582 3 01/11/10 01/11/10 01/11/10 0 02/19/10 02/22/10 04/21/10 58 04/21/10 04/21/10
207 235 03 03-113177 |LOMA ALTA ELEMENTARY SCHOOL S 642,700 3 01/11/10 01/11/10 01/11/10 0 02/05/10 02/08/10 03/16/10 36 03/24/10 03/24/10
208 235 03 03-113178 |WILLARD ELEMENTARY SCHOOL S 400,000 3 01/11/10 01/11/10 01/11/10 0 02/17/10 02/17/10 04/08/10 50 04/13/10 04/13/10
209 50 03 03-113181 |FARJARDO ELEMENTARY SCHOOL S 3,461,520 3 01/13/10 01/13/10 01/13/10 0 02/05/10 02/25/10 06/29/10 124 06/29/10 07/12/10
210 50 03 03-113182 |LOS ANGELES VALLEY COLLEGE S 1,448,969 3 01/13/10 01/13/10 01/13/10 0 02/17/10 03/10/10 06/10/10 92 06/22/10 06/23/10
211 50 03 03-113184 |BALDWIN STOCKER ELEMENTARY SCHOOL S 360,000 3 01/19/10 02/23/10 02/23/10 35 03/23/10 03/29/10 05/18/10 50 08/17/10 08/20/10
212 50 03 03-113186 |SAN ANTONIO ELEMENTARY SCHOOL S 200,000 3 01/19/10 01/19/10 01/19/10 0 02/18/10 02/22/10 07/06/10 134 07/06/10 07/07/10
213 50 03 03-113187 |LEXINGTON ELEMENTARY SCHOOL S 240,000 3 01/19/10 01/19/10 01/19/10 0 02/19/10 02/22/10 07/06/10 134 07/06/10 07/07/10
214 50 03 03-113188 |WESTMONT ELEMENTARY SCHOOL S 260,000 3 01/19/10 01/19/10 01/19/10 0 02/19/10 02/22/10 07/06/10 134 07/06/10 07/07/10
215 50 03 03-113192 |CERRO COSO COLLEGE S 1,583,000 3 01/20/10 01/20/10 01/20/10 0 02/17/10 03/30/10 06/29/10 91 06/29/10 06/30/10
216 50 03 03-113193  [FAIRFAX HIGH SCHOOL S 315,000 3 01/20/10 04/05/10 04/05/10 75 04/14/10 05/06/10
217 235 04 04-110150 |DELLAS. LINDLEY ELEMENTARY SCHOOL S 550,000 1 01/28/09 12/07/09 12/07/09 313 01/28/10 02/04/10
218 235 04 04-110188 |MORNING CREEK ELEMENTARY SCHOOL S 8,000,000 2 02/13/09 01/11/10 01/11/10 332 02/08/10 03/15/10 04/20/10 36 05/13/10 05/14/10
219 235 04 04-110550 |ORO GRANDE ELEMENTARY SCHOOL S 610,147 3 08/13/09 08/13/09 0 VOID N/A N/A VOID N/A
220 235 04 04-110609 |K-2 STUDENT HOUSING STUDY S - 3 09/15/09 09/15/09 0 10/27/09 11/02/09 01/25/10 84
221 235 04 04-110617 |BEAUMONT HIGH SCHOOL S 1,813,000 2 09/17/09 11/10/09 11/10/09 54 01/18/10 02/11/10 05/04/10 82 05/19/10 05/25/10
222 235 04 04-110663 |ESPERANZA HIGH SCHOOL S 4,000,000 2 10/13/09 12/14/09 12/14/09 62 01/19/10 03/03/10 04/19/10 47 05/05/10 05/10/10
223 235 04 04-110671 |LYTLE CREEK K-8 SCHOOL S 17,000,000 3 10/21/09 11/05/09 11/05/09 15 02/02/10 04/12/10
224 235 04 04-110672 |PACIFIC HIGH SCHOOL S 2,700,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10
225 235 04 04 -110673 |SIERRA HIGH SCHOOL S 250,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10
226 235 04 04-110674 |SAN ANDREAS HIGH SCHOOL S 600,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10
227 235 04 04-110683 |VALHALLA HIGH SCHOOL S 1,839,736 3 10/27/09 10/27/09 10/27/09 0 01/27/10 02/08/10 04/13/10 64 05/12/10 05/14/10
228 235 04 04-110685 |EL DORADO HIGH SCHOOL S 4,000,000 3 10/27/09 12/14/09 12/14/09 48 01/19/10 03/03/10 05/03/10 61 05/06/10 05/10/10
229 235 04 04-110694 |SADDLEBACK COLLEGE S 225,300 3 10/29/09 11/25/09 11/25/09 27 01/26/10 01/27/10 02/16/10 20 02/16/10 02/17/10
230 235 04 04-110696 |NATIONAL CITY MIDDLE SCHOOL S 9,480,000 3 11/04/09 11/04/09 11/04/09 0 01/27/10 02/11/10
231 235 04 04-110701 |VALENCIA HIGH SCHOOL S 2,289,789 3 11/10/09 12/14/09 12/14/09 34 02/03/10 02/23/10 03/11/10 16 04/13/10 04/15/10
232 235 04 04-110702 |YUCAIPA HIGH SCHOOL S 75,000 1 11/10/09 11/23/09 11/23/09 13 01/27/10 02/08/10 06/04/10 116 07/06/10 07/09/10
233 235 04 04-110711 |ORANGE COAST COLLEGE S 25,000 3 11/19/09 11/19/09 11/19/09 0 02/04/10 02/05/10
234 50 04 04-110712 |MIRAMAR COLLEGE S 2,772,441 3 11/19/09 01/19/10 01/19/10 61 01/26/10 03/01/10 04/05/10 35 04/28/10 05/04/10
235 235 04 04-110713 |KATELLA HIGH SCHOOL S 2,700,000 3 11/19/09 01/06/10 01/06/10 48 02/02/10 02/17/10 09/07/10 202
236 235 04 04-110715 |FONTANA ELEMENTARY SCHOOL #29 S 20,200,000 3 11/24/09 01/05/10 01/05/10 42 01/29/10 05/17/10 07/28/10 72
237 235 04 04-110716 |CORONA DEL MAR HIGH SCHOOL S 1,600,000 1 11/24/09 11/24/09 11/24/09 0 01/25/10 01/29/10 02/23/10 25 02/23/10 02/24/10
238 235 04 04-110717 |TORREY PINES HIGH SCHOOL S 100,000 3 11/24/09 11/24/09 11/24/09 0 02/02/10 02/03/10 05/18/10 104 05/25/10 06/01/10
239 235 04 04-110718 |SOUTHWEST HIGH SCHOOL S 388,889 3 11/25/09 12/02/09 12/02/09 7 02/02/10 02/02/10
240 235 04 04-110720 |KENDELL ELEMENTARY SCHOOL S 759,229 3 12/01/09 12/01/09 12/01/09 0 01/28/10 01/29/10 03/23/10 53 03/23/10 03/24/10
241 235 04 04-110722 |KRAEMER MIDDLE SCHOOL S 3,006,690 3 12/01/09 12/01/09 12/01/09 0 02/01/10 02/08/10 04/14/10 65 04/21/10 04/23/10
242 235 04 04 -110729 |CALIFORNIA SCHOOL FOR THE DEAF S 110,000 3 12/08/09 12/08/09 12/08/09 0 01/28/10 01/29/10 02/24/10 26 03/02/10 03/04/10
243 235 04 04-110731 [A.L.B.A. COMMUNITY DAY SCHOOL / NORTH PARK S 792,425 3 12/09/09 02/09/10 02/09/10 62 02/11/10 02/17/10 03/30/10 41 03/30/10 04/01/10
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Target ) ) Estimated Applic.ation Docur.nent Comp.lete Incomplete Start Return on Start . Elapsed Finish Approval/
Region App # Project . Category Received Received Submittal Structrual | Comments | Structural | Time/Return | Structural
Group Project Cost days A Stamp Date
Date Date Date Plan Review Date Back Check | of Comments | Back Check
to Back Check
244 235 04 04 -110733 |CARTER HIGH SCHOOL S 30,000 3 12/08/09 12/08/09 12/08/09 0 02/08/10 03/08/10 03/23/10 15 03/23/10 03/24/10
245 235 04 04-110734 |BIG BEAR MIDDLE SCHOOL S 110,000 3 12/09/09 12/09/09 12/09/09 0 02/08/10 04/02/10 06/23/10 82 06/29/10 07/06/10
246 235 04 04-110735 |CHAFFEY COMMUNITY COLLEGE S 2,570,000 3 12/09/09 01/11/10 01/11/10 33 02/03/10 03/05/10 04/14/10 40 04/14/10 04/20/10
247 50 04 04 -110738 |SADDLEBACK COMMUNITY COLLEGE S 231,000 3 12/10/09 12/10/09 12/10/09 0 01/27/10 02/08/10 04/20/10 71 04/20/10 04/23/10
248 235 04 04-110742 |LOGAN ELEMENTARY SCHOOL S 2,000,000 3 12/10/09 12/10/09 12/10/09 0 01/28/10 01/28/10 01/29/10 1 01/29/10 02/02/10
249 235 04 04-110745 |VALLEY MIDDLE SCHOOL S 2,465,000 3 12/15/09 12/15/09 12/15/09 0 01/29/10 02/17/10 04/12/10 54 04/12/10 04/15/10
250 235 04 04 -110748 |HERITAGE HIGH SCHOOL S 120,000 3 12/16/09 12/16/09 12/16/09 0 02/03/10 02/08/10 03/16/10 36 03/16/10 03/18/10
251 235 04 04-110749 |ESPERANZA HIGH SCHOOL S 209,000 3 12/16/09 12/16/09 12/16/09 0 02/08/10 02/09/10 05/11/10 91
252 235 04 04-110756 |RANCHO BERNARDO HIGH SCHOOL S 1,500,000 3 12/22/09 12/22/09 12/22/09 0 02/09/10 02/17/10 05/25/10 97 09/14/10 09/20/10
253 235 04 04 -110757 |OCEAN AIR ELEMENTARY SCHOOL S 720,000 3 12/22/09 02/16/10 02/16/10 56 02/19/10 03/02/10 05/26/10 85 06/17/10 06/21/10
254 235 04 04 -110758 |ESPERANZA HIGH SCHOOL S 2,000,000 3 12/22/09 02/16/10 02/16/10 56 03/05/10 03/16/10 07/20/10 126 07/27/10 07/30/10
255 235 04 04-110759 |YUCCA VALLEY HIGH SCHOOL S 4,600,000 3 12/23/09 02/16/10 02/16/10 55 03/01/10 03/29/10
256 235 04 04-110760 |MIRA COSTA COMMUNITY COLLEGE S 2,628,000 3 12/23/09 01/29/10 01/29/10 37 02/03/10 03/04/10 03/10/10 6 03/10/10 03/12/10
257 235 04 04-110761 [MONTGOMERY M.S. / BORDER VIEW YMCA S 5,783,854 3 12/23/09 02/16/10 02/16/10 55 03/16/10 04/12/10 06/01/10 50 06/09/10 06/10/10
258 235 04 04-110762 |SOUTHWESTERN COMMUNITY COLLEGE S 2,829,380 3 12/23/09 02/17/10 02/17/10 56 03/02/10 03/15/10 06/08/10 85 06/09/10 06/10/10
259 235 04 04 -110763 |CHAFFEY COMMUNITY COLLEGE S 108,631 3 12/24/09 12/24/09 12/24/09 0 01/28/10 02/08/10 03/30/10 50 03/30/10 04/23/10
260 235 04 04-110765 |IMPERIAL VALLEY CENTER FOR EXCEPTIONAL CHILDREN S 17,000,000 3 12/24/09 04/02/10 04/02/10 99 05/05/10 07/02/10
261 235 04 04 -110766 |CORONADO HIGH SCHOOL S 2,248,104 3 12/29/09 02/16/10 02/16/10 49 03/03/10 03/15/10 06/15/10 92 06/22/10 06/22/10
262 235 04 04-110767 |CHINO HIGH SCHOOL S 160,000 3 12/29/09 01/11/10 01/11/10 13 02/08/10 02/09/10 04/06/10 56 04/06/10 04/12/10
263 235 04 04-110768 |GROSSMONT COLLEGE - CULINARY ARTS TRAILER S 62,000 3 12/29/09 12/29/09 12/29/09 0 02/03/10 02/08/10 03/17/10 37 03/30/10 04/01/10
264 235 04 04-110769 |HOLLY DRIVE LEADERSHIP ACADEMY S 1,900,000 1 12/31/09 Incomplete Incomplete 279 N/A N/A N/A N/A N/A
265 235 04 04-110770 |TUSTIN HIGH SCHOOL S 755,361 3 12/31/09 12/31/09 12/31/09 0 02/12/10 02/23/10 04/21/10 57 04/28/10 05/04/10
266 235 04 04-110771 |BEAR GULCH ELEMENTARY SCHOOL S 5,000,000 3 12/31/09 03/15/10 03/15/10 74 03/23/10 04/23/10 05/25/10 32 06/09/10 06/11/10
267 235 04 04-110772 |MIDLAND ELEMENTARY SCHOOL S 110,000 3 01/04/10 01/04/10 01/04/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/04/10
268 235 04 04-110773 |HIDDEN SPRINGS ELEMENTARY SCHOOL S 110,000 3 01/05/10 01/05/10 01/05/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/04/10
269 235 04 04-110774 |BEAR VALLEY ELEMENTARY SCHOOL S 110,000 3 01/04/10 01/04/10 01/04/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/04/10
270 235 04 04-110775 |IMPERIAL VALLEY COLLEGE S 4,000,000 3 01/05/10 01/05/10 01/05/10 0 02/03/10 03/10/10 06/09/10 91 07/19/10 07/20/10
271 235 04 04-110776 |COLLEGE OF THE DESERT S 70,000 3 01/05/10 01/05/10 01/05/10 0 02/08/10 02/10/10 03/25/10 43 03/25/10 04/06/10
272 235 04 04 -110777 |AUHSD ROP DENTAL S 390,000 3 01/06/10 01/06/10 01/06/10 0 02/03/10 02/08/10 05/25/10 106 05/25/10 06/01/10
273 235 04 04-110779 |CENTRAL PRESCHOOL S 337,212 3 01/06/10 01/06/10 01/06/10 0 02/05/10 02/17/10 03/24/10 35 03/30/10 04/01/10
274 235 04 04-110784 |BEAUMONT HIGH SCHOOL S 12,067,600 3 01/07/10 01/07/10 01/07/10 0 02/10/10 02/11/10 05/11/10 89 05/11/10 05/14/10
275 235 04 04-110790 |RIVERDALE ELEMENTARY SCHOOL- MODERNIZATION S 376,300 3 01/07/10 02/08/10 02/08/10 32 02/19/10 02/24/10
276 235 04 04-110802 [WHITTIER CENTER / SAN DIEGO USD S 933,500 3 01/11/10 01/11/10 01/11/10 0 02/10/10 02/11/10 05/26/10 104 05/26/10 05/27/10
277 50 04 04 -110804 |ORANGEVIEW JUNIOR HIGH SCHOOL S 1,000,000 3 01/12/10 01/12/10 01/12/10 0] 02/03/10 03/03/10 05/18/10 76 05/18/10 05/19/10
278 50 04 04-110805 |WESTMORLAND ELEMENTARY SCHOOL S 380,000 3 01/12/10 01/12/10 01/12/10 0 02/03/10 02/22/10 06/15/10 113 06/15/10 06/21/10
279 50 04 04 -110806 |STOCKPILE S 65,000 3 01/13/10 01/18/10 01/18/10 5 02/03/10 02/24/10 03/12/10 16 04/01/10 04/23/10
280 50 04 04-110807 [STOCKPILE /S.F.U.S.D. S 62,000 3 01/13/10 01/18/10 01/18/10 5 02/03/10 02/24/10 03/12/10 16 04/01/10 04/23/10
281 50 04 04-110817 |SAN DIEGO CITY COLLEGE S 37,750,000 3 01/19/10 01/19/10 01/19/10 0 02/16/10 06/28/10 08/09/10 42
282 50 04 04-110818 |SUNNY HILLS HIGH SCHOOL S 170,000 3 01/20/10 01/20/10 01/20/10 0 02/19/10 03/02/10 04/13/10 42 04/20/10 04/23/10
283 50 04 04-110819 |SONORA HIGH SCHOOL S 270,000 3 01/20/10 01/20/10 01/20/10 0 02/19/10 03/02/10 08/04/10 155
284 50 04 04-110820 |GEORGE WASHINGTON ELEMENTARY SCHOOL S 405,000 3 01/20/10 01/20/10 01/20/10 0 02/11/10 02/18/10 04/14/10 55 04/20/10 04/27/10
285 50 04 04-110828 |PALOMAR COMMUNITY COLLEGE S 75,000 3 01/21/10 01/21/10 01/21/10 0 02/09/10 02/11/10 05/25/10 103 05/25/10 06/01/10
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Division of the State Architect

Status of Action Plan Projects
Updated as of 09/30/10

Target Projects

Target Projects
Approved/Stamped Out
In Back Check
Return of Comments/waiting for response
In Plan Review
Waiting Plan Review
Incompletes (have not received missing documents)
Voids/Cancel
Access Only (should not be in bin)
Collaborative Process (should not be in bin)
Plan Review has Started

Incomplete Projects
Incomplete Projects
Average Days to Receive Complete Package

Back Check
Projects Returned for Comment/Waiting Back Check
Average Days Before a Back Check is Scheduled

Notes:
! Total Projects in the Bin as of January 21, 2010.

Total Projects in the Bin as of

Target Projects (235) 2

3
Balance

01/21/10"
Total
Projects Total Projects ($)

219 $ 616,083,424
17 $ 112,628,178
38 $ 160,900,038
1 S 33,750,000
0 S (0)
2 $ 1,908,000
4 $ 5,773,297
1 $ 65,000
3 $ 40,034,000
285 $ 971,141,937
87 31%

65

274

50

Total
Projects Total Projects ($) Projects Total Projects (S)

179 S 560,668,288 40 S 55,415,136
13 S 73,914,178 4 S 38,714,000
34 S 155,374,038 4 S 5,526,000

1 S 33,750,000 0 S -

0 $ (0) 0 S -

2 S 1,908,000 0 S -

4 S 5,773,297 0 S -

1 S 65,000 0 S -
1 S 10,384,000 2 S 29,650,000
235 S 841,836,801 50 S 129,305,136

2 Target Projects - Projects that had to be assigned to plan review by February 25, 2010 to reduce the bin time from 12 weeks to 6 weeks.

* Balance - Projects that were in the bin less than 6 weeks, waiting to be assigned to plan review.
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