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LEED-NC Project Construction and Certification Schedule 
ID Task Name 

Q2Q1 Q2 Q3 Q4 Q1 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 
1
 FRANCHISE TAX BOARD - PHASE III


4
 DMV - SAN YSIDRO OFFICE RELOCATION 

7
 OB 10 RENOVATION 

10
 RIVERSIDE SCHOOL FOR THE DEAF - CENTRAL CHILLER PLANT 

13
 CCC - CAMARILLO SATELITE RELOCATION/CONST. 

16
 CALTRANS DISTRICT 3 OFFICE BUILDING REPLACEMENT 

19
 DMH - METRO KITCHEN 

22
 SACRAMENTO CENTRAL PLANT 

25
 CALTRANS INLAND EMPIRE TRANSP. MGMT. CENTER 

28
 RIVERSIDE SCHOOL FOR THE DEAF - DORMS 

31
 OB 8 & 9 RENOVATION 

34
 NEW VETS HOME - LANCASTER 

37
 NEW VETS HOME - SATICOY 

40
 CCC - DELTA SERVICE DISTR. CENTER RELOC./CONST. 

43
 LIBRARY / COURTS BUILDING RENOVATION 

46
 CDFA OFFICE CONSOLIDATION 

49
 NEW VETS HOME - WEST LOS ANGELES 

52
 WEST END COMPLEX (Schedule to be Determined) 

Task 
Project: LEED-NC Project Schedule SplitDate: Mon 5/8/06 

Progress 

Finish 2005
 2006
 2007
 2008
 2009
 2010


Fri 9/1/06 

Fri 2/16/07 

Fri 11/2/07 

Mon 4/7/08 

Tue 10/14/08 

Wed 12/3/08 

Fri 1/2/09 

Fri 10/2/09 

Wed 2/3/10 

Tue 4/6/10 

Tue 4/6/10 

Wed 5/5/10 

Wed 5/5/10 

Wed 5/5/10 

Fri 6/4/10 

Mon 7/5/10 

Wed 11/3/10 

Tue 12/28/10 

Milestone External Tasks 

Summary External Milestone 

Project Summary Deadline 
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