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P R O C E E D I N G S 
 

   

  CHAIRPERSON ORTEGA:  Good afternoon, everyone.  I 

want to call to order the October 16th meeting of the State 

Allocation Board.  If you could call the roll, please. 

  MS. JONES:  Certainly.  Senator Hancock.  Senator 

Liu.  Senator Fuller.  Assemblymember Buchanan. 

  ASSEMBLYMEMBER BUCHANAN:  Here. 

  MS. JONES:  Assemblymember Hagman. 

  ASSEMBLYMEMBER HAGMAN:  Here.  

  MS. JONES:  Assemblymember Nazarian.  Esteban 

Almanza. 

  MR. ALMANZA:  Here. 

  MS. JONES:  Kathleen Moore. 

  MS. MOORE:  Here. 

  MS. JONES:  Cesar Diaz.  

  MR. DIAZ:  Here. 

  MS. JONES:  Eraina Ortega. 

  CHAIRPERSON ORTEGA:  Here. 

  MS. JONES:  We have a quorum. 

  CHAIRPERSON ORTEGA:  Thank you.  So we will start 

with the adoption of the Minutes from our August 20th 

meeting.  Any --  

  ASSEMBLYMEMBER BUCHANAN:  So move. 

  MS. MOORE:  Second. 
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  CHAIRPERSON ORTEGA:  Moved and seconded.  Any 

public comment?  Seeing none, all in favor. 

 (Ayes) 

  CHAIRPERSON ORTEGA:  The Minutes are adopted.  

And, Lisa. 

  MS. SILVERMAN:  So three items tonight and I’ll 

keep it quick.  There was a sale that occurred with the 

Treasurer’s Office related to this bond program, and that 

sale occurred on October 7th.   

  And this program actually did receive $73 million 

in bond proceed, but those bond proceeds actually covered 

the projects that we apportioned back in August.  So again, 

just to clarify, that sale did cover those projects in 

August.   

  And just to remind those folks that we have 

allocated over $100.2 million and those timelines to perfect 

and come in with contracts and certifications need to come 

in by November 18th.   

  And the fund releases related to the apportionment 

activity are rather dismal at this point in time, but 

we’re -- I’m sure we’re going to see a rush of projects 

coming through the door, but at this point in time, we have 

about $23 million that’s gone out the door out of the 

original 100 million.   

  So again, we’ll encourage and continue to outreach 
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to those folks to come in for those monies. 

  And to remind also, folks, that we have the 

priority in funding round opening up in November, and if you 

have an unfunded approval, you need to come in and provide 

certification to us within that 38 window. 

  The last item I want to share is the regulations 

came into effect for those other programs for priority in 

funding and that applied to the career tech projects and the 

charter school projects and overcrowded relief program 

projects. 

  So if you have valid unfunded approvals on those 

lists, as we mentioned earlier, again it’s critical that you 

do submit the certification for that current round that’s 

coming up.  So we’ll be reaching out to those folks, sending 

email blasts to remind them of the certification 

requirements coming up. 

  CHAIRPERSON ORTEGA:  Okay.   

  MS. SILVERMAN:  That’s it.  

  CHAIRPERSON ORTEGA:  And next we have the Consent 

Agenda. 

  MS. SILVERMAN:  Yeah.  I do want to mention that 

there’s a few items that we wanted to acknowledge that Los 

Angeles Unified, we had listed in the Consent Agenda, at 

this point in time, we’re going to withdraw it, and that’s 

on page 15 and 16.  We’re still working with the district 
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and hopefully get those issues resolved. 

  And then also as part of the emergency repair 

approval that’s submitted on page 54, although we’re 

bringing forward $95 million for the Board on the Consent 

Agenda, there is a few items that we wanted to recognize.   

  The district did submit -- Desert Sands -- that 

they would like to have those projects removed from the list 

at this point in time.  So we won’t award those projects.  

They’re currently on page 54 on Attachment A.  It’s about -- 

slightly over a million dollars. 

  So acknowledge that the remaining Emergency Repair 

Program projects will move forward with approval, but the 

district specifically had a request to remove projects from 

the Consent Agenda. 

  CHAIRPERSON ORTEGA:  Okay.  And I’d like to 

suggest that we move the items under Tabs 9, 10, and 11, so 

the Charter School Facilities, New Construction Supplemental 

Grant, the proposed regulations implementing Senate Bill 

854, and the proposed amendments to the K-12 audit guide 

also to the Consent Agenda.  I’m happy to take comments --  

  ASSEMBLYMEMBER BUCHANAN:  I just have -- yeah.  I 

just have a couple comments -- 

  CHAIRPERSON ORTEGA:  Sure. 

  ASSEMBLYMEMBER BUCHANAN:  -- on Item 11.  

  CHAIRPERSON ORTEGA:  Okay.  On Item 11 then. 
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  ASSEMBLYMEMBER BUCHANAN:  Okay.  Let me push this. 

I am -- we’ve talked several times -- I know it’s been sort 

of a pet area of mine -- in terms of the performance audit 

and potentially including a couple other items. 

  And my interest is in -- particularly in those 

areas where over the years that I’ve served on the State 

Allocation Board, I’ve seen numerous appeals come before the 

Board.   

  And the two areas, one is labor compliance, and I 

really do believe when a district is going through the 

performance audit that that auditor ought to be able to 

check a box or certify that the district is conforming with 

the labor compliance requirements. 

  And I know now that labor compliance has been 

streamlined dramatically.  It could change several years 

down the road, and it’s tough when a district comes in then 

five years later and we find they haven’t followed all the 

rules and we’re trying to figure out how we can arrange 

funds. 

  So that’s one arear in particular.  And the other 

area where we’ve seen districts come in and have penalties 

is when they check the box to say that they are under 

contract and they’re requesting release of funds and they 

actually haven’t signed a contract.   

  So we find out that we gave them the funds.  It’s 
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been, you know, 9 or 12 or I think one we saw 18 months 

later when they actually had the contract for the funds and 

so the penalty is that that lost interest to the State that 

we would have had, we would have had the funds in our 

account. 

  So I know there are some areas that we can’t avoid 

in terms of appeals when districts want to move where they 

are on the list or things like that that require Board 

action, but I would like them to at least consider looking 

at a couple items like that that could help us keep 

districts out of trouble down the road and an auditor could 

bring those -- items like that to a district’s attention 

early on. 

  MR. DIAZ:  So I’d also like to agree with those 

comments of Assemblymember Buchanan, and also on Item 10 and 

with the new regulations being set forth by Senate Bill 854, 

it’s also important to understand that the new requirements 

now will actually apply to all public works projects.   

  It is regardless of the funding source.  So I’m 

looking at the chart -- the wonderful chart and information 

that staff put together, but the chart on page 141, it talks 

about the funding sources.   

  It’s important to note that even if it’s not 

funded directly from any statewide proposition that school 

districts have to use contractors that are from this 
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registry.  If they don’t, there could be severe penalties 

not only on the contractor, but you may have to replace that 

contractor with someone else that actually is eligible from 

that registry and that might cost school districts more. 

  So I just wanted to kind of highlight that as a 

note for school districts to monitor that because this 

really starts next year. 

  ASSEMBLYMEMBER BUCHANAN:  And school districts 

have to do these Prop. 39 audits regardless of whether or 

not there is a State program where they’re participating in 

the program.   

  So I just see this as one way of helping keep 

districts out of trouble.  

  MR. DIAZ:  Yes.   

  CHAIRPERSON ORTEGA:  So, Lisa, let’s see.  You 

have some ideas about how to make sure the information that 

we put out on the labor compliance is very clear to folks, 

that this doesn’t change other responsibilities they might 

have.   

  So I think from a staff perspective, we will work 

on making sure that’s clear -- 

  MS. SILVERMAN:  Right. 

  CHAIRPERSON ORTEGA:  -- whatever we have on this. 

And then regarding the audit, you can incorporate those 

comments into the information we submit. 
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  MS. SILVERMAN:  Yeah.  We can certainly share that 

with the Controller’s Office, yes. 

  ASSEMBLYMEMBER BUCHANAN:  Thank you.   

  CHAIRPERSON ORTEGA:  Great.  

  MR. DIAZ:  Thank you.   

  CHAIRPERSON ORTEGA:  Anything else from the 

members on these items?  Any public comment?  Oh, sorry.   

  ASSEMBLYMEMBER HAGMAN:  I was just going to move 

it.   

  CHAIRPERSON ORTEGA:  Any public comment on the 

regular Consent Agenda as proposed and then Items 9, 10, and 

11?  Seeing none -- 

  ASSEMBLYMEMBER HAGMAN:  So move.  

  MR. DIAZ:  Second. 

  CHAIRPERSON ORTEGA:  We have a motion by 

Mr. Hagman and a second by Mr. Diaz.  And I also want to 

make sure the record reflects that Mr. Nazarian is here. 

  So all in favor of approval of the Consent 

Calendar. 

 (Ayes) 

  CHAIRPERSON ORTEGA:  Any objection or abstention? 

No.  It’s adopted.  Thank you.  Lisa. 

  MS. SILVERMAN:  Yeah.  We have the fund release 

update.  And on page 72, we just want to acknowledge that in 

the month of September, we had $28.9 million that was 
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released and that’s the highlight of that report. 

  And if we move forward on the status of funds, 

it’s what we’re tracking as far as our bond funds.  On 

page 76, primary activity has been -- obviously been shifted 

to some of the rescissions and close-outs.   

  So in summation, we have $2.9 million that has 

returned back to the program in the areas of new 

construction and both Proposition 1D and 55 and then also a 

charter school that asked to rescind its projects.  So 

that’s 2.9 million. 

  And then in the activity of actual provide 

unfunded approvals, there were actually two career tech 

education projects that did move forward and so $4 million 

and that actually results in no bond authority left in that 

program.  So career tech education has no more bond 

authority and so that results in $4 million of activity of 

unfunded approvals this month. 

  And on page 77, just to reflect the Emergency 

Repair Program activity.  Although we highlight this 

$95 million that is going to be awarded to projects, we’ll 

modify that.  Also we’ll modify the Consent Agenda to 

reflect about 94 million going out as opposed to 2- as a 

result of the adjustments in Consent Agenda.  And that’s 

what --  

  CHAIRPERSON ORTEGA:  Okay.  Any public comment on 
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any of that?  Any questions or comments from the Board?  No. 

Okay.  That was it for status of funds as well; right?   

  MS. SILVERMAN:  That’s -- we’re done. 

  CHAIRPERSON ORTEGA:  So we move to Tab 12 which is 

the Seismic Mitigation Program report. 

  MR. LaPASK:  Good afternoon.  I’m Brian LaPask of 

the Office of Public School Construction.   

  Back at the June 2014 Board, the Board asked us to 

convene the Implementation Committee to discuss the fall-off 

that we’ve been having.  Projects have been proceeding 

through steps 1 and 2 at DSA.  That’s getting their 

eligibility and determination of rehabilitation or 

replacement of their buildings, and then they haven’t been 

proceeding to step 3 in some cases.   

  So the idea of that conversation was to hear from 

stakeholders as to why that’s occurring.  We had that 

conversation.  A number of things came up. 

  One of the most noteworthy was how the minimum 

work is being determined.   

  As you know the seismic program can fund only the 

minimum work to mitigate the seismic threats.  And 

currently, DSA does a review and OPSC does a review, and 

DSA’s role is to really ensure that the plans are -- that 

they contain the minimum work and also that they bringing 

the building up to code. 
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  The OPSC then goes through and does a review to 

ensure that it’s just the minimum work that’s being funded 

in the program.   

  So there was some perceived redundancy there, in 

that maybe that there’s some duplication that needs reviews. 

So there’s a few things that we think going forward will 

help with that.  

  First of all, in May of this year, DSA updated 

their procedures for how they review those plans as when 

they come in at step 2 to make the determination of 

replacement or rehab, they’re going to be required now to 

submit two sets of plans if there’s extra work. 

  The first set would contain only the minimum work. 

The second set of plans would contain any of the extra work. 

So to help separate that out and make it a little bit more 

clear when it comes to us.   

  Another thing that we’re kind of bouncing around 

where we’d like to maybe try this out is a little bit more 

outreach on the front end.  With the school district’s 

design and facilities staff, they would meet with us and 

possibly the DSA to discuss -- you know, kind of outline the 

expectations for what they could be expecting when they come 

into us for funding and that way, it would address the 

concern that we’ve been having of districts coming in to DSA 

expecting a certain amount, and then when we come in and we 
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look at the minimum work only, that amount might be reduced. 

  And so that would eliminate that issue.  Again, 

it’s maybe not going to be a perfect solution, but it’s 

something that I think will help this immensely, and, you 

know, try to give them more of an accurate representation of 

what we can fund before they design those plans and get them 

approved.   

  Some of the other things that came up were the 

issue of reserving bond authority at the conceptual approval 

stage, and this came up in the context of possibly sweep of 

funds -- of seismic funds and kind of trying to set aside 

those funds ahead of time and at a stage where the districts 

come to the Board for conceptual approval and then carving 

out.  That gives them an assurance that the funds will be 

there when they perfect their project and come in for 

funding.   

  Another thing we discussed was prioritization of 

seismic reviews at DSA.  DSA’s willing to entertain this on 

case-by-case basis.  They don’t want to prioritize typical 

projects because there is a responsibility to review the 

projects that they receive in the order that they’re 

received, but they would on a case-by-case evaluate that. 

  And another thing was partial seismic upgrades and 

this would mean instead of having to come in with a full 

project where you do every single upgrade possible for 
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seismic and it might trigger some fire, life, safety, or 

accessibility work, that’s going to make the project bigger 

than maybe they would like to at that time and it would 

impact their budget, and this way, they can focus more on 

the issues that -- select maybe the most critical areas and 

focus on those. 

  There were some other topics as well that are 

covered later in the item having to do with engineering 

report costs and maybe providing those up front or perhaps 

on the backend of more a reimbursement for what is exactly 

spent on these.   

  The structural engineering report’s a little bit 

more complicated than the standard project, and they do 

cost -- we’ve been hearing, you know, a lot more than 

possibly what the program is providing currently. 

  We currently provide a percentage increase to the 

construction grant amount on the backend, but the 

stakeholders are asking for maybe that to be provided up 

front or as a function of the actual cost of the reports. 

  So that’s our summary of what happened at the 

Implementation Committee and I can answer any questions that 

you have.  

  CHAIRPERSON ORTEGA:  Okay.  Any members -- any 

questions, comments? 

  MS. MOORE:  I have some questions and comment. 
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  CHAIRPERSON ORTEGA:  Go ahead. 

  MS. MOORE:  Well, first would be (indiscernible) 

role.  Having been here awhile, it seems the tradition that 

the Assistant Executive Officer of the State Allocation 

Board who operates the Implementation Committee has 

oftentimes provided the report.  

  So I’m very interested in what Bill Savidge has to 

say concerning what occurred at the meeting.  Obviously, a 

good reporting -- a good write-up by staff, but it has been 

tradition that the Assistant Executive Officer has provided 

that report directly from what the stakeholders have 

indicated.   

  And the secondarily, I am curious about some of 

the -- further delving into some of the recommendations.  

And I know this is not an action item.  This is an 

information item.  So what are our steps for following up on 

some of these recommendations. 

  And also there’s been a legal opinion on a number 

of them and I’m curious about if there’s any room within 

those because there seems to be a number of really good 

suggestions. 

  And then my final comment is on the work.  And 

when -- as I understood the minimum work determination -- 

certainly understand the State’s role in capping costs, but 

we ask districts to deal with things holistically and I’m 
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really wondering how -- I mean are we in argument about a 

holistic approach to a project -- a seismic project that 

should be done as opposed to, you know, this little piece 

over here is going to be on the district, this little piece 

over here is on the State, this piece over here is 

additional. 

  To me, that is not a holistic approach to a very 

complicated project. 

  And so -- and then asking districts to have a 

separate project for the seismic and another set of plans 

for the non-seismic or another differentiation seems to be 

additional work. 

  So I’m curious about developing that piece a 

little bit more in the hopes that we really do approach 

seismic projects that are ostensibly a major safety concern 

of the State and ensure that they are getting done in 

accordance with plans that are before the DSA. 

  CHAIRPERSON ORTEGA:  So I think regarding the 

procedural question, Bill, I’ll give you a chance in a 

minute to add anything you’d like to add.   

  Regarding the -- kind of the summary that Brian 

has provided and those items, I think what we should do is 

ask staff to bring back a discussion of those items for I 

would think January is probably the better time frame than 

December, just to give them some time to actually work 
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through them. 

  And then the report can have some of this analysis 

about legal opinions and also maybe a little bit of what may 

have been considered before and not before, et cetera.  

So --  

  MS. MOORE:  Good. 

  CHAIRPERSON ORTEGA:  Bring back the options like 

we’ve seen in some of the other issues that we’ve raised. 

  And then on your final point about a holistic 

consideration of the project, I think that is a good context 

for which the staff can bring back the options. 

  So if we’re talking about looking at the minimum 

work versus the balance of the work, you know, what -- how 

much difference does it make in actually doing that 

division.  Is it a worthwhile attempt to make the program 

more efficient, streamlined, et cetera. 

  So I think that that’s exactly the context in 

which some of those options need to be brought back to us.  

Does it work or are we just parsing the program out in a way 

that doesn’t really make any sense just to try to pick at 

pieces that people have concerns with.  So -- 

  MS. MOORE:  Okay.   

  CHAIRPERSON ORTEGA:  -- I think those helpful 

suggestions.  Bill, before we have some more questions, let 

me just see -- Bill, is there anything you want to add 
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either different from what Brian provided us or in addition 

to? 

  MR. SAVIDGE:  No.  I think the staff did a good 

job of presenting what we talked about.  I would probably 

have a little bit different focus in some areas, but I think 

focus -- having the minimum work requires discussion and 

having some follow-up on that item so that we can -- we 

don’t want to have the situation we’re having now where one 

State agency says this much and another State agency says, 

you know, that much. 

  And it’s confusing for districts and it creates a 

project scenario that makes it more difficult and districts 

have no idea what they’re going to get when they go through 

the process.   

  So I think that’s the probably the most important 

area that we need to focus on.  

  There was one specific item that Brian didn’t 

mention actually that’s in the report and which is are there 

ways that we could accelerate cash for these projects and so 

exempt the projects from the priority in funding process. 

  If there was cash available at the State and you 

had a seismic project, you already go to the top of the 

list, but in this case, if OPSC had residual cash amounts, 

go ahead and fund those projects immediately.  It could save 

six or nine months. 
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  So that was one other one.  I think the entire 

focus that we’ve heard from stakeholders was we need to make 

the program easier to navigate and we need to make sure that 

we’re really reflecting what it takes for a school district 

to do these kinds of projects.  

  And it’s not that you want to do a lot of 

modernization while you do these necessarily, although it’s 

not a bad idea to do as Ms. Moore said a holistic project 

where you do seismic upgrade and everything together. 

  But you’re forced into situations by the extent of 

seismic work on many of these projects where you get into an 

area where it sometimes hard for the agency to see that this 

really is minimum work that’s required. 

  So I think good discussion and I hope we can carry 

through on some of the items that were requested.  Thank 

you.   

  CHAIRPERSON ORTEGA:  Mr. Hagman.  Sorry, Joan. 

  ASSEMBLYMEMBER BUCHANAN:  It’s okay. 

  ASSEMBLYMEMBER HAGMAN:  Thanks.  And this is I 

think the quintessential problem with government, and what 

we’re talking about right now is we’re such a diverse state 

and we have so much to it that we always try to put things 

in boxes.  The more boxes we build to top each other, the 

more money and time it takes to go through to actually do 

something.  
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  Obviously, I won’t be here when this comes back 

for report in January, but I would like to see -- you have a 

great staff.  You have a review Board to review things.  

Give the flexibility to the staff to make commonsense -- you 

can’t put a format up there.  It’s 50 percent, 20 percent 

seismic, 80 percent retrofit.  You know, we’re doing this 

new building. 

  You can’t put everything in boxes or formulas so 

well that this handcuffs everybody and that’s what makes 

things confusing.  So give authority to the staff to say 

this makes sense, bring it to the Board so it’s open, 

transparent, and let the Board say, yes, let’s do this and 

move on.  There are still some boxes and hopefully, you 

could streamline the process going that way by letting your 

people in the business with the expertise behind it do what 

they should do and have that authority to do it.   

  CHAIRPERSON ORTEGA:  Thank you.  Assemblymember 

Buchanan. 

  ASSEMBLYMEMBER BUCHANAN:  I wasn’t a member of the 

Assembly and the last bond when we created the seismic 

program, but clearly if it were intended to be modernization 

or new construction, it would have been part of that 

program.  

  I mean it was intended to be a -- its own program 

and there -- based on the work that we did on the Seismic 
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Committee for what, close to a year, and then follow-up 

going over program review, there was concern initially that 

because the dollars in the seismic program were limited that 

we wanted to be sure we targeted the most at-risk schools. 

  And -- so as a result, we set standards very high 

and we went the first six years with only two projects -- 

relatively small projects being funded.  And Mr. Savidge and 

I are very familiar with that because one was in my school 

district and one was in his and that was even after we had 

to adjust the shaking standards. 

  So going six years without spending virtually any 

money, the question was asked how are we going to start 

addressing these needs and we spent time studying and that’s 

how we changed the requirements to basically get -- move 

away from the rigid shaking requirements to be able to say 

if the seismic risk creates a situation where the schools 

are not safe to be inhabited, then they will qualify for 

seismic funding. 

  And when we went through the program, we really 

didn’t talk about whether seismic should be used for 

modernization or new construction, but the idea is that you 

want to eliminate the structural risks to the schools. 

  Whether you can go in with a fix to an existing 

school or whether you need to tear down and build new 

classrooms, but the idea was to mitigate the structural risk 
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to a school. 

  And when I look at where we are now, I understand 

the holistic approach, but I do think this Board -- 

ultimately, it’s going to have to grapple with is are these 

funds there to deal with the seismic risk to a school or are 

they there now to replace modernization or new construction 

funding that we’re out of.   

  Because the -- if I were -- if you do want to take 

the holistic approach and I were a facilities manager for a 

school district, I might want to find some kind of seismic 

tie-in because there’s no modernization money and now I can 

get modernization money.   

  So -- and then we started getting into our 

discussion when we met, you know, to go over the agenda and 

we talked about the three steps.  Yes, there are three 

steps, but when you start asking the deeper questions and 

you find out that step 1 takes about two weeks.  Step 2 

is -- now it’s taking about six weeks with DSA.  It’s not -- 

and you take a look at how long it takes to get a normal 

modernization or new construction project through DSA, I 

mean there are more steps, but we all know that there are 

other projects that take time as well. 

  So with that as the background, I do appreciate 

the work you’ve done with DSA because I think anything we 

can do to expedite any project makes sense.  And while maybe 
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you can’t expedite all of them, certainly there are projects 

that we believe pose a real threat to the students in the 

classroom.  I would expect the DSA would be able to expedite 

those projects. 

  So my interest when I look at your report, I mean 

I guess come down to three areas.  One is in terms of 

streamlining and anything we can do with DSA and still 

ensuring the same rigorous review makes sense. 

  Two is, you know, we talked about your being able 

to assemble a team to work with the district earlier, and I 

think that’s critically important because we want to try and 

identify what that scope of work is and what’s covered 

through the seismic program and what’s covered through other 

programs.  

  And the last area where I have interest is in 

allowing districts to go in and fix structural -- you know, 

the structural -- make structural fixes to a building to 

ensure the integrity without having to touch the whole 

campus.   

  I mean I think, you know, it’s -- and that’s not 

because I don’t believe that we should meet all the ADA 

requirements and everything else.  But kids need to be in 

classrooms that are safe. 

  And so for those -- if we’re not able to go in and 

do a whole modernization, it doesn’t make sense to me to 
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leave a certain building seismically unsafe because we can’t 

do it all. 

  And so short of turning this in, holistic is 

better, but we’re in a whole new world when it comes to 

construction funding.  Not having a bond on the ballot, 

forcing districts to reassess their resources.   

  I mean if I were on a school board right now, I 

probably would be saying, okay, if we don’t matching funds, 

which projects will I do, which am I not going to do.  I 

don’t want that to be an impediment to making a building 

structurally safe.  

  So those are the three areas where I would like to 

see particular focus and the, you know, to the extent you 

bring this back to the State Allocation Board later and 

address the others, I think that’s fine.  But those three 

areas are what stand out to me in terms of areas where we 

could potentially move forward and make a difference for 

districts.   

  ASSEMBLYMEMBER HAGMAN:  Move the report.   

  CHAIRPERSON ORTEGA:  I think this is not an action 

item; right?  We’re just going to acknowledge the report.  I 

am going to ask if there is any public comment now on this 

item.  I don’t see any, so we’ll move onto -- thank you, 

everyone, for your comments and we’ll talking about this 

again in January.  Lisa. 



  26 
 

 

 1 

 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

 
 

 

 1 

 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

 
 
 
 
 

  MS. SILVERMAN:  We have the workload. 

  CHAIRPERSON ORTEGA:  Yeah.   

  MS. SILVERMAN:  Any comments on the workload 

report?  Seeing none.   

  CHAIRPERSON ORTEGA:  The information items. 

  MS. SILVERMAN:  Yes.  Just the list that we have 

on the back of the report and -- 

  CHAIRPERSON ORTEGA:  Okay.  Is there any other 

general public comments?  Okay.   

  Before we adjourn, we wanted to take a few minutes 

to thank and acknowledge a couple of our members who will 

not be with us at our next meeting.  

  ASSEMBLYMEMBER HAGMAN:  Kicked out.   

  CHAIRPERSON ORTEGA:  And also a staff member.  So 

I’m going to start with Assemblymember Buchanan and read the 

impressive statistics that the staff provided to me.  

  So Assemblymember Buchanan has been a member of 

the Board since July of 2010.  So I think she deserves some 

gratitude for that commitment -- and has been the Vice Chair 

since January 2013 and has assisted in apportioning over 

$6.6 billion in school facilities projects.  So I think 

that’s pretty great. 

  And I think not only your knowledge and attention 

but the amount of time that you’ve spent on the real details 

of understanding how the program works I think is really to 
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be commended. 

  ASSEMBLYMEMBER BUCHANAN:  Thank you.   

  CHAIRPERSON ORTEGA:  And also this is something 

for both of you and I will say it for Assemblymember Hagman 

too is the collaboration with which you folks have worked 

especially the two of you on this Committee.  I think it’s 

really impressive in terms of bipartisanship and trying to 

get at the right answer are good policy, and I think that’s 

been great. 

  So we have a Resolution for Assemblymember 

Buchanan.   

  MS. SILVERMAN:  Yes.  

  ASSEMBLYMEMBER BUCHANAN:  Thank you.   

  CHAIRPERSON ORTEGA:  Hand that to you.  Thank you 

very much.  Let everybody get your -- 

 (Applause)   

  CHAIRPERSON ORTEGA:  And Assemblymember Hagman,  

who has served as a member of the Board from January 2011 to 

the present and assisted in apportioning 3.6 billion in 

projects.   

  ASSEMBLYMEMBER HAGMAN:  That’d be about six 

months, seven months. 

  CHAIRPERSON ORTEGA:  And -- yeah, again, as I 

mentioned working so well with other members of the Board.  

I really appreciate that and also just again to point out 
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your participation in the Program Review Subcommittee and I 

think all folks who participated in that know well the 

amount of time and detail -- effort it takes and took.  

  So, Mr. Hagman, thank you so much.  

  ASSEMBLYMEMBER HAGMAN:  Thank you.  Thank you.   

  CHAIRPERSON ORTEGA:  And we wish you both well and 

we have a --  

 (Applause) 

  CHAIRPERSON ORTEGA:  Thank you so much, and then 

Lisa is going to do our staff presentation. 

  MS. SILVERMAN:  Yes, Mr. Juan Mireles, do you want 

to stand up.  And just to acknowledge, if you don’t know, 

Juan Mireles did accept a job at another entity and so --  

  CHAIRPERSON ORTEGA:  The Department of Finance. 

  MS. SILVERMAN:  The Department of Finance, yes.  I 

know they -- so I appreciate Juan and his noble commitment 

to this Board and to this organization and Juan’s been -- 

we’ve been blessed and fortunate to have him in our 

organization for over 16 years and he, to some extent, has 

been the crux of knowledge and I’m sure you’ll serve the 

Department of Finance very well and we’re going to miss you. 

Congratulations. 

 (Applause) 

  CHAIRPERSON ORTEGA:  Okay.  Thank you so much.  

Any other comments?  Anything to come before the Board 
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today?  I don’t see any public comments.  So with that, 

we’ll be adjourned. 

 (Whereupon, at 2:38 p.m. the proceedings were  

adjourned.) 
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