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Williams Settlement Implementation Timeline
State Allocation Board/Office of Public School Construction

Senate Bill 550
Interim Evaluation Instrument (IEI)

01/25/05
IEI Due

IEI Presented to SAB
01/26/05

Good Repair Standards Report to SAB

Good Repair Standards Report due to Gov and Leg

12/05

12/31/05
Gov and Leg Adopt Statute

09/01/06

Assembly Bill 1550
01/01/05

Comprehensive Action Plan due to CDE (Concept 6) Conduct Concept 6 Survey
07/01/08

10/29/04
 CDE Provides List of Schools

(approximately)

SFNA and ERP Regulations Presented to SAB
01/26/05

02/23/05
Allocate SFNA Funds ($25 Million)

OPSC to submit SFNA Progress Report to SAB
06/22/05

06/30/05
OPSC to submit SFNA Progress
Report to Gov and Leg

Additional Funds Available
for ERP ($100 Million Minimum)

07/01/05

01/01/06

ERP Expenditure Report 
due to Gov and Leg

06/30/08

FY 2012/2013

SFNA due to OPSC

ERP Terminates
(the latest date)

Senate Bill 6
School Facilities Needs 
Assessment (SFNA)

Emergency Repair Program (ERP)

 SFNA Expenditure Report due to OPSC
 01/01/07

Meetings

Imp Committee Meeting
11/05/04

12/03/04

 01/06/05  01/26/05
January SAB Meeting

Imp Committee Meeting

Imp Committee Meeting

 02/23/05
 February SAB Meeting

06/22/05
June SAB Meeting

12/05
December SAB Meeting


