Final Status

March 8, 2005 Department of General Services Telecommunications Division

CALNET Single Point of Failures (SPF)

Status Items:

- A. Chico to Sacramento leased line solution:
 - □ The service was leased through Global Crossing.
 - □ On 3/6/2005 the cutover was completed and all traffic has been rerouted over the diversified route. This location is now complete.
- B. Monterey to San Luis Obispo leased line solution:
 - □ The service was leased through AT&T.
 - □ On 2/6/2005 the cutover was completed and all traffic has been rerouted over the diversified route. This location is now complete.
- C. Bakersfield to Sherman Oaks leased line solution:
 - □ The service was leased through Wiltel.
 - □ On 2/21/2005 the cutover was completed and all traffic has been rerouted over the diversified route. This location is now complete.

This is the final status regarding the single point of failure project for the above locations. If you have any additional questions please contact Kari McConnell at 916 657-9155.