

# Status

---

September 27, 2004

Department of General Services Telecommunications Division

CALNET Single Point of Failures (SPF)

Status Items:

A. Chico/Redding leased line solution:

- ❑ The due date from AT&T to MCI is 10/15/04. After AT&T turns the circuit over to MCI, MCI will schedule a date with SBC to put this circuit into the network.

B. Monterey to San Luis Obispo and Bakersfield to Los Angeles leased line solution:

- ❑ MCI has ordered both circuits from the lease providers. As of 9/27/04, MCI has not received due dates for either circuit.

Next Steps:

- ❑ The next status will be posted on the DGS/TD web site by COB October 12<sup>th</sup>.