

**TIME LIMITS ON APPORTIONMENTS
EXTENSION APPEALS**

Rev. 1

PROJECT #	DISTRICT	SITE NAME	COUNTY	APPORTIONMENT	TIME EXTENSION REQUESTED BY DISTRICT	TIME EXTENSION RECOMMENDED BY OPSC	DISTRICT'S CRITERIA FOR EXTENSION
22/62125-00-03	Coalinga/Huron Joint Unified	Huron Middle	Fresno	\$ 278,375.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/62166-01-22	Fresno Unified	Aneysworth Elementary	Fresno	\$ 1,000,000.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/68163-00-02	Julian Union Elementary	Julian Jr. High	San Diego	\$ 85,000.00	60 days	60 days	Plans submitted to DSA & awaiting approval.
22/73874-00-01	Oak Park Unified	Oak Park High	Ventura	\$ 396,015.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/75457-00-12	Paso Robles Joint Unified	Daniel Lewis Jr. High	San Luis Obispo	\$ 577,150.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/66191-00-02	Santa Rita Union	Gavilan View Middle	Monterey	\$ 436,645.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/68841-00-04	Templeton Unified	Templeton High	San Luis Obispo	\$ 1,000,000.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/72256-00-22	Visalia Unified	Community Library	Tulare	\$ 1,000,000.00	six months	six months	Plans submitted to DSA & awaiting approval.
22/64584-00-01	Gorman	Gorman Elementary	Los Angeles	\$ 81,600.00	six months	six months	Project bid. No documents submitted.
22/68478-00-03	San Francisco Unified	S. F. Community Alternative	San Francisco	\$ 117,810.00	90 days	90 days	Project is currently out to bid.
22/70938-00-01	Sebastopol Union	Brook Haven Elementary	Sonoma	\$ 781,405.00	six months	six months	Project is currently out to bid.
22/10124-00-01	Humboldt County Office of Educ.	Humboldt Resource Center	Humboldt	\$ 1,000,000.00	six months	six months	Plans and specifications redrawn because bids exceeded SAB allowances.
22/67447-00-02	San Juan Unified	Del Dayo Elementary	Sacramento	\$ 259,930.00	90 days	90 days	Plans and specifications redrawn because bids exceeded SAB allowances.
22/73940-00-13	Moorpark Unified	Chaparral Middle	Ventura	\$ 805,800.00	six months	six months	Service site development bid separately. Balance of project must commence construction within 90 days of the completion of the service site contract.
22/64568-00-08	Glendale Unified	Thomas Edison Elementary	Los Angeles	\$ 1,000,000.00	12 months	12 months	Special circumstances beyond district's control.
22/73825-00-03	North Monterey County Unified	Joseph Gambetta Middle	Monterey	\$ 495,380.00	six months	six months	Special circumstances beyond district's control.