

Work Order #: 107762

**NOTICE TO PROCEED
BY
DEPARTMENT OF GENERAL SERVICES
707 3rd STREET, 3rd FLOOR, W. SACRAMENTO, CA**

**PROJECT: REPLACE FACILITY, SQUAW VALLEY FOREST FIRE STATION
DEPARTMENT OF FORESTRY AND FIRE PROTECTION
SQUAW VALLEY, FRESNO COUNTY, CA**

START DATE: 06/23/2003

**CONTRACTOR: Basila Construction Inc. \$1,558,300.00
2121 W. Almond Ave
Madera, CA 93637
(559) 674-0986
(916) 673-7149 (FAX)**