

Work Order #: 106106

**NOTICE TO PROCEED
BY
DEPARTMENT OF GENERAL SERVICES
707 3rd STREET, 3rd FLOOR, W. SACRAMENTO, CA**

**PROJECT: RELOCATE FACILITY SAND CREEK FOREST FIRE STATION
DEPARTMENT OF FORESTRY AND FIRE PROTECTION
SQUAW VALLEY, FRESNO COUNTY, CA**

START DATE: 9/30/2004

**CONTRACTOR: Leon Construction, Inc. \$1,611,982.00
2122 Hutton Road
Nipomo, CA 93444
(805) 348-3248
(805) 348-3751 (FAX)**