

**PRELIMINARY
 BID TABULATION FOR
 OES HEADQUARTERS PERIMETER FENCE
 OFFICE OF EMERGENCY SERVICES, 3650 SCHRIEVER AVENUE
 MATHER, SACRAMENTO COUNTY, CALIFORNIA**

BID OPENING: October 27, 2005 – 2:00 PM @ W. Sacramento
 STATE'S ESTIMATE: \$1,240,000
 CALENDAR DAYS: 200
 AWARD PERIOD: 45 Days – December 11, 2005
 PROJECT DIRECTOR: Leigh Gehrig – (916) 376-1684
 CONTRACT OFFICER: Michael McDermott – (916) 376-1759

Under Public Contract Code 10185

ALL BIDS REJECTED IN THE BEST INTEREST OF THE STATE

Reason: Bids were over budget and no additional funding is available for this project.

<u>BIDDER</u>	<u>BID SECURITY</u>	<u>LUMP SUM</u>
1. Golden Bay Fence Plus Iron Works, Inc. * 3023 E Myrtle Street Stockton, CA 95205 (209) 944-5896 (209) 944-5812 FAX	Bond	\$ 1,534,699
2. Allen L. Bender, Inc. 2798 Industrial Blvd. W. Sacramento, CA 95691 (916) 372-2190 (916) 372-2243 FAX	Bond	\$ 1,632,642
3. C & C Construction ** 4220 A. Duluth Ave Rocklin, CA 95765 (916) 434-5280 (916) 434-5288 FAX	Bond	\$ 1,687,848
4. C.C. Young Construction, Inc.	Bond	\$ 1,699,000

IMPORTANT NOTE: This is only a PRELIMINARY bid summary, not the final. The Final Bid Tabulation will not be posted until the bids have been evaluated by the State and a responsive low bidder has been determined.

* Small Business Preference Requested
 ** Non-Small Business SBE Preference Requested
 # DVBE Documents Not Analyzed

*	2224-A Sierra Meadows Drive Rocklin, CA 95677 (916) 624-6270 (916) 624-6275 FAX		
5. **	Valentine Corporation 111 Pelican Way San Rafael, CA 94901 (415) 453-3732 (415) 457-5820 FAX	Bond	\$ 1,819,369
6. **	San Jose Construction Company Inc. 1210 Coleman Ave Santa Clara, CA 95050 (408) 986-8711 (408) 986-0278 FAX	Bond	\$ 2,026,000

IMPORTANT NOTE: This is only a PRELIMINARY bid summary, not the final. The Final Bid Tabulation will not be posted until the bids have been evaluated by the State and a responsive low bidder has been determined.

- * Small Business Preference Requested
- ** Non-Small Business SBE Preference Requested
- # DVBE Documents Not Analyzed