

Work Order #: 119392

**NOTICE TO PROCEED  
BY  
DEPARTMENT OF GENERAL SERVICES  
707 3<sup>rd</sup> STREET, 4<sup>th</sup> FLOOR, W. SACRAMENTO, CA**

**PROJECT: UST ENHANCED VAPOR RECOVERY (PHASE 1) RETROFIT  
CALIFORNIA DEPARTMENT OF HIGHWAY PATROL  
SANTA ROSA, SONOMA COUNTY  
SAN FRANCISCO, SAN FRANCISCO COUNTY  
REDWOOD CITY, SAN MATEO COUNTY  
OAKLAND, ALAMEDA COUNTY, CA**

**START DATE: 5/23/2005**

**CONTRACTOR: West Star Environmental, Inc. \$69,187.52  
4688 W. Jennifer, Suite 101  
Fresno, CA 93722  
(559) 277-9378  
(559) 277-0106 (FAX)**