

## SAM - BUDGETING

### TYPICAL PROJECT PHASES, RELATED FORMS AND BOARD ITEMS

6846

(New 5/1998)

Sections 6848–6856 describe project phases and processes for a *design-bid-build project approach*. This discussion relates primarily to securing DOF/PWB budget approval to initiate new phases and for project changes; it is not intended to address other project administrative requirements, such as state procedures related to contract law or project accounting. For assistance with capital outlay administrative requirements other than budget authorizations, contact DGS. Section 6841 provides further information on the design-bid-build process.