

ID	Text10	Task Name	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
83		<b>PD - Gantt</b>	<b>3/1/16</b>	<b>6/2/17</b>																											
1	✓	<b>PD Goal #1 - Implem. Statew. Procurement in Fi\$Cal</b>	<b>7/15/16</b>	<b>11/14/16</b>																											
10	✓	<b>PD Goal #2 - ID Barriers, SB/DVBE Particip.; Traing (COMPLETED)</b>	<b>6/30/16</b>	<b>12/31/16</b>																											
15		<b>PD Goal #3 - Implement Accred. Process, Depts Granted Purch.</b>	<b>3/1/16</b>	<b>2017</b>																											
16		1 Policy Development & Approval	3/1/16	12/15/16																											
17		2 Develop Purch. Authority Review (PAR) Procedures, Processes, and	3/1/16	12/30/16																											
18		3 Develop CalPCA Certifications (Basic, Intermediate, and Advanced)	3/1/16	12/30/16																											
19		4 Implement Policy Changes	1/2/17	TBD																											
20		5 Roll Out PARs	3/11/16	2017																											
21	✓	<b>PD Goal #4 - Increase CalPCA Training - Develop Alt. Delivery</b>	<b>3/14/16</b>	<b>11/17/16</b>																											