

Work Order #: 119395

**Notice to Proceed  
BY  
DEPARTMENT OF GENERAL SERVICES  
707 3<sup>rd</sup> STREET, 4<sup>th</sup> FLOOR, W. SACRAMENTO, CA**

**PROJECT: UST ENHANCED VAPOR RECOVERY (PHASE 1) RETROFIT  
CALIFORNIA DEPARTMENT OF HIGHWAY PATROL  
MODESTO, STANISLAUS COUNTY  
SAN ANDREAS, CALAVERAS COUNTY  
JACKSON, AMADOR COUNTY, CA**

**START DATE: August 15, 2005**

**CONTRACTOR: American Construction and Environmental Services, Inc. S71,368.00  
613 First Street, Suite 23  
Brentwood, CA 94513  
(925) 516-5800  
(925) 516-5858 (FAX)**