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EXECUTIVE SUMMARY

The January 2008 Capitol Area Plan Progress Report describes the significant progress made
since 2004 to advance the 1997 Capitol Area Plan’s vision for a vibrant, mixed-use community of
State offices, housing, and retail on State-owned land in downtown Sacramento.  The Capitol Area
Plan Progress Report is typically prepared on an annual basis per Government Code (GC) Sec-
tion 8164, for submittal to the Legislature by January 1 of each year.  The January 2004 Progress
Report is the most recently published report because in September 2004, Assembly Bill 79
(Dutra) (Ch. 409, Stats. of 2004) was enacted, making many reports to the Legislature, including
this one, exempt from preparation until January 1, 2008.  Therefore, this January 2008 report
reviews activities for the last four years.

During 2004, the Department of General Services (DGS) completed occupancy of the signature
Capitol Area East End Complex concentrating over 5,500 State employees in five office buildings,
creating a critical mass to support nearby residential and retail projects and transit services.
Development of the complex also included a child care facility, retail space, and a parking struc-
ture available to the public after hours and on weekends.  Additionally, public space within the
Capitol Area has been enhanced by an extensive public art program, a pocket park, an outdoor
amphitheater, and an imaginatively designed green space, all of which were developed as part of
the East End Complex.

Public Works Board approval was received in March 2004 for the entitlement phase of
the West End Office Complex and the Central Plant Renovation, jointly referred to as the
Capitol West Side Projects.  As of April 2006, the DGS Director certified the Environmental Impact
Report (EIR) with a selected alternative for the Central Plant renovation.  However, due to signifi-
cant increases in construction estimates for the West End Office Complex, the DGS did not
consider selection and approval of an alternative for the office project.  Construction on the Cen-
tral Plant renovation will begin in November 2007.

In the Capitol Area, the Capitol Area Development Authority (CADA) serves as the disposition and
development agent for State-owned properties that are designated for new residential/mixed-use
development.  In the current four-year reporting period, CADA completed the Fremont Mews – a
119-unit mixed-income apartment complex at 14th and P Streets, the Southside Community
Garden, and the Fremont Community Garden.



Page  ii

Capitol Area within Central City
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At this time, CADA has four major projects in development.  Upon completion, East End Gateway
Sites 1, 2, and 3 on 16th Street and the Capitol Lofts on R Street will provide over 300 additional
residential units and ancillary ground floor retail/commercial space.  CADA projects constitute a
significant portion of the emerging downtown housing market and provide ownership and rental
opportunities in an urban marketplace that has grown in popularity and variety.

State Offices

In 2004, the State of California completed the consolidation of office space needs of the Depart-
ment of Health Services (DHS) and the California Department of Education (CDE) with the final
occupancy of the 1.3 million net square feet (NSF), five-building East End Complex.  The com-
plex, covering five blocks, is located south and east of Capitol Park and is the largest office
building and first building project ever constructed by the State that focused on green/sustainable
design.  The East End Complex incorporated not only state-of-the-art sustainable and energy
efficient design features, but construction techniques and building materials with high percentages
of recycled content that enabled the complex to exceed Title 24 building code requirements by
30 percent.  Senate Bill 162 (Ortiz) (Ch. 241, Stats. of 2006) reorganized DHS into two separate
departments effective July 1, 2007.  The Department of Public Health (DPH) and the Department
of Health Care Services (DHCS) occupy the Blocks 171-174 buildings of the complex; the CDE
occupies the Block 225 building.

In 2003, the CDE Headquarters building was awarded the U.S. Green Building Council’s (USGBC)
Leadership in Energy and Environmental Design (LEEDR) 2.0 Gold Rating.  At the time of the
award, it was the largest gold-rated building in the world and the first California State government
building to be certified at any level.  In 2004, the Blocks 171-174 buildings received a LEED Certi-
fied Rating.  The complex also includes ground-floor retail, a child care center, public art displays,
and joint-use opportunities such as after-hours parking, conference, and auditorium space avail-
able for public use.

In 2006, after refinement of operational systems and procedural policies to support the sustain-
able nature of the building, the CDE Headquarters building achieved a LEED for Existing Buildings
(EB) Version 2.0 Platinum Rating, marking a major milestone in the Governor’s Green Building
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Initiative (GBI), Executive Order S-20-04, which challenges State government to demonstrate
leadership in energy efficiency and environmental responsibility in State buildings, while also
reducing the impact State facilities have on climate change.  The DPH- and DHCS-occupied
buildings (Blocks 171-174) are currently undergoing the same intensive exercise as that under-
taken by the CDE Headquarters building in an effort to achieve the LEED-EB Gold Rating
certification.

In August 2003, interested stakeholders met with the DGS in a public outreach session to discuss
public after-hours use of the East End Complex garage.  A final agreement was reached and the
facility opened for after-hours use in October 2004.  Effective September 2007, the City of Sacra-
mento Parking Services Division negotiated to take over the nighttime and weekend management
of the East End Complex parking garage in the Block 173 building.  The city is performing these
responsibilities at no cost to the State, resulting in considerable savings to the State on an annual
basis.

The State received legislative authorization in 2001 to proceed with two major projects located in
the Capitol Area, the West End Office Complex and Central Plant Renovation projects (collec-
tively referred to as the Capitol West Side Projects).  The Resources Agency was identified as
the tenant for the office project.  GC Section 8169.6 (Ch. 672, Stats. of 2001) authorizes the
design and construction of the West End Office Complex and associated underground parking in
the blocks bounded by 7th/8th and N/P Streets (Blocks 203 and 204) and a parking facility on the
south half of the block bounded by 8th/9th and Q/R Streets (Block 266).

The 2003-04 budget funded the renovation of the Central Plant, located at 7th and Q Streets,
which is necessary to provide continued reliable and efficient heating and cooling to the 23 exist-
ing State-owned buildings in the Capitol Area and to bring the water discharged into the
Sacramento River into compliance with regulatory requirements.

The California Environmental Quality Act (CEQA) documents for the two projects were developed
simultaneously due to the interrelated nature of the two projects and to provide a more holistic
evaluation of their cumulative effects.  As of April 2006, the DGS Director certified the EIR with a
selected alternative for the Central Plant renovation.  However, due to significant increases in
construction estimates for the West End Office Complex, in August 2007, the DGS issued a
Request for Lease Proposal for a private developer to develop 1.4 million gross square feet
(GSF) or 700,000 GSF of lease-with-purchase option office space for the State Resources
Agency.  The developer can either utilize the West End Office Complex site or another site(s)
within a three-mile radius of the Capitol Building.
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The State’s office building renovation program provides for the physical and technical upgrading
and increased efficiency for some of the older buildings in its portfolio.  The $22 million renovation
of the California Department of Food and Agriculture (CDFA) building, located at 1220 N Street,
was completed in 2005, and the building subsequently reoccupied by CDFA.  The renovation of
Office Building (OB) 10, located at 721 Capitol Mall, was completed in October 2007.  The build-
ing, which formerly housed the CDE, now serves as a consolidated headquarters for the
Department of Rehabilitation (DOR).  The two 18-story towers at 714 P Street and 744 P Street,
OB 8 and OB 9, respectively, are under renovation.  The Department of Social Services (DSS)
will occupy both buildings when the project is complete in 2009.  The Stanley Mosk Library and
Courts Building at 914 Capitol Mall is scheduled for renovation commencing in January 2009.

The State continued the aggressive energy management, savings, and awareness program
initiated during the energy shortages of 2001.  The GBI, Executive Order S-20-04 directs all State
agencies to commit to an aggressive action plan to reduce State building electricity usage.  The
“Excellence in Public Buildings Initiative” provides a set of principles and specific guidelines to
ensure energy efficiency, cost control, and quality are integrated into the construction of the
State’s public buildings.  The earliest application of this initiative in the Capitol Area is seen in the
renovation and upgrading of OB 8, 9, and 10.

In 2007, the San Francisco-based HOK Planning Group was selected by the DGS as a consultant
to conduct a master planning and land use study of the State’s future office space needs in the
Sacramento Region.  This study will quantify existing and projected office space needs, examine
reuse opportunities for State-owned assets, identify land use patterns, review local government
plans and goals, and identify the potential benefits of establishing an auxiliary State office campus.
The completed study will complement existing State planning documents and provide a strategic
framework with recommendations for addressing short-term and long-term State office space
needs.
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Housing and Commercial

CADA continues to progress in building out the residential and neighborhood commercial compo-
nent of the Capitol Area Plan.  In 2005, CADA also completed the R Street Urban Design Plan and
in 2007 is undergoing environmental review of the R Street Area Implementation Plan.  These
documents will serve as the guidelines for CADA’s redevelopment and development activities in
the R Street Area, an expansion of the Capitol Area created by Senate Bill 1460 (Ortiz) (Ch. 468,
Stats. of 2002).  The legislation extended the Capitol Area boundary south at 10th Street to S Street
and east at 17th Street to the railroad right-of-way between 19th and 20th Streets.  In addition to its
planning efforts, CADA is aggressively pursuing funding for infrastructure improvements and
economic development opportunities for the area and has secured Federal awards for
streetscape and infrastructure funding that are being constructed by the City of Sacramento.

CADA Projects Under Construction or Development

•     Capitol Lofts (CADA Warehouse) – Final design development is almost complete for the
project, which includes renovation of existing buildings and new construction.  It introduces a
new product to Sacramento with the development of 122 for-sale units that include flats, live/
work units, townhouse lofts, and penthouses.  Toxic soil remediation work has been com-
pleted and construction is proposed to begin in 2008.

•     East End Gateway – The overwhelming response in 2003 to a Request for Qualifications
(RFQ) for the development of sites along 16th Street culminated in CADA selecting two teams
that are proceeding with plans for three of the sites.  It is anticipated that these projects, to be
started in 2008, have the potential to provide over 200 residential units with accompanying
ground-floor retail space.  East End Gateway Site 1 at 16th and N Streets will provide a mid-
rise tower of 125 for-sale condominiums and East End Gateway Sites 2 and 3 at 16th and
O Streets will provide 84 apartments over ground-floor retail on 16th Street.

•     1610 17th Street (Residential Site (RS) 9B) – In 2007, CADA successfully negotiated the
purchase and private development of a residential for-sale, half-plex on a small infill parcel.
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CADA Projects Recently Completed

•     Fremont Mews – This mixed-income development, completed in the fall of 2005, includes
119 rental apartments, of which 48 units are affordable to very low and low-income house-
holds.  It also reserves almost a half-acre of land for the Fremont Park Neighborhood
Community Garden.

• Southside Community Garden and Fremont Community Garden – In 2004 and 2006,
respectively, CADA successfully completed the purchase, soil remediation, design, and
improvements of these gardens, prior to donating them to the City of Sacramento as the first
community gardens incorporated into the City Parks Program.

Other Capitol Area Activities

• Transportation – Shuttle service between peripheral parking lots, major transit stops in the
Capitol Area, and the Ziggurat building in West Sacramento are available to State employees
through an agreement between the DGS and Sacramento Regional Transit (RT).  Low-
emission, natural gas buses are being used by RT to provide these services.

• State Capitol Building – In 2005, the DGS, in conjunction with the California Highway Patrol
(CHP) and the Legislature, began construction on the Capitol Park Safety and Security Im-
provements Project.  This project included establishing a protective vehicle barrier around the
State Capitol Building as well as constructing two visitor pavilions adjacent to the north and
south entrances to the Capitol Building, which were completed in late fall 2006.

• Block 222 – In 2006, CADA, the University of California (UC), the DGS, the Department of
Veterans Affairs (DVA), and the CDFA collaborated in the development of a feasibility study for
student housing and office space on Block 222 at the corner of 12th and O Streets.  The
identified alternatives for student housing were not financially feasible.  A plan is currently
under consideration for market-rate housing on P Street.



Page  viii

•     R Street Area – Significant progress since 2004 has been made in developing the R Street
Area.  Construction of retail/commercial projects, including a restaurant and entertainment
venue, a supermarket, ancillary retail, and residential space has been completed between
15th and 19th Streets.  In addition, CADA and the city completed sewer and water system
improvements in 2005 that will expand the capacity for new development between 10th and
13th Streets.  CADA, the City of Sacramento, and RT jointly applied for a Sacramento Area
Council of Governments (SACOG) community design grant that resulted in the receipt of a
$1.6 million grant for improvements to the 13th and 16th Street light rail stations.

      In 2005, CADA prepared and approved the R Street Area Implementation Plan that is currently
undergoing environmental review prior to its adoption in 2008.  At this time CADA is working
with the City of Sacramento on the implementation of the 10th to 13th Street streetscape plan
set forth in the R Street Urban Design Plan.  CADA is also working with numerous private
developers to facilitate the development of mixed-use projects in the R Street Area.  Current
efforts underway could result in the development of 250 housing units over the next two to
four years.

•     Blueprint Excellence Award – In 2004, CADA received the first Blueprint Excellence Award
presented by the Sacramento Area Council of Governments for exemplary use of smart
growth principles while creating urban infill housing and transit oriented communities.
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1. INTRODUCTION

In July 1997, the Director of the DGS approved the updated Capitol Area Plan which, by law, is the
official State master plan for development in the Capitol Area.  The Capitol Area Plan provides for
the orderly development of the State’s office facilities on State-owned land in a statutory defined
geographic area to the south, east, and west of the State Capitol Building and Capitol Park.  The
DGS is responsible for the administration of the Capitol Area Plan, including updates, as required,
and also retains responsibility for the implementation of the office and parking elements.  CADA, a
State-city joint powers authority, retains the responsibility for the implementation of the housing
and retail/commercial elements.

Other groups with roles in Capitol Area planning include the Capitol Area Committee which was
formed in 1977 to advise the Director of the DGS on planning issues and activities in the Capitol
Area and to ensure public interests are represented in the planning process.  At the same time,
and to support this effort, the Capitol Area Technical Advisory Committee was formed to provide
the Capitol Area Committee with technical input on Capitol Area issues.  The DGS and CADA
work closely with the Capitol Area Committee and the Technical Advisory Committee on every
aspect of the planning, reporting, and implementation of the Capitol Area Plan.  The Capitol Area
Committee and the Technical Advisory Committee meet regularly in public meetings with each
committee meeting quarterly in January, April, July, and October.  Background and other informa-
tion concerning these two committees may be found in Appendix A of this report.

The Director of the DGS approved an update to the 1977 Capitol Area Plan in July 1997 after a
series of significant planning and legislative initiatives.  Since the update, the DGS and CADA have
continued to implement the vision for the Capitol Area.  The charts on pages 2 and 3 provide an
overview of significant Capitol Area planning activities to date.

GC Section 8164 requires the DGS to report annually to the Legislature on the progress made in
the implementation of the Capitol Area Plan.  The last published Progress Report recounted the
activities that occurred in 2003.  In September 2004, Assembly Bill 79 (Dutra) (Ch. 409, Stats of
2004) was enacted, making many reports to the Legislature, including this one, exempt until
January 1, 2008.  This January 2008 Progress Report provides a general overview of activities
since that report, with a focus on the years 2004 through 2007.
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Capitol Area Planning Background
1995 - 2007

Urban Land Institute study of the State office program in Sacramento – April 1995
Recommendations of the panel included:
•    The state should begin immediate development of one or two million square feet of State office space.
•    State-owned land in the area north of Q Street in the Capitol Area should be the State’s first priority for locating down-
      town office space, with the Central Business District being the second priority.
•    Programs requiring very large floor plates or having no programmatic need to be near the Capitol would be appropri-
      ately located outside the downtown area.

Master Planning Studies – Spring 1996
The DGS and CADA conducted a three-month coordinated planning effort resulting in Capitol Area master planning studies for
office and parking development, and housing and retail development.  These studies assessed alternative development oppor-
tunities, consistent with existing statutory objectives of the Capitol Area Plan.  In addition to conceptual massing drawings for
office, parking, housing, and retail development, a three dimensional massing model was also developed.

GC Section 11011.21 (Senate Bill 1770) (Johnston) (Ch. 193, Stats. of 1996)
Based on the master planning studies, this legislation directs the DGS to update the Capitol Area Plan, prepare an EIR,
develop a Comprehensive Facilities Plan for the East End, and update the Sacramento Regional Facilities Plan.

1997 Capitol Area Plan – July 1997
After numerous community presentations and a public hearing, the DGS approved the 1997 Capitol Area Plan and certified the
EIR.  The following additional legislation, which is significant to the implementation of the Capitol Area Plan, was enacted after
the approval of the update.

GC Section 8169.5 (Senate Bill 1270) (Johnston) (Ch. 761, Stats. of 1997)
Authorizes the development of approximately 1.47 million gross square feet (GSF) or approximately 1.13 million net square
feet (NSF) of office space in the East End area to consolidate headquarters operations of the DGS, CDE, and DHS.
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Capitol Area Planning Background
1995 - 2007

GC Section 8169 (Assembly Bill 666) (Ortiz) (Ch. 262, Stats. of 1997)
Provides authority to the Director of the DGS to sell State-owned land in the Capitol Area to CADA to stimulate timely develop-
ment to meet the goals set forth in the 1997 update of the Capitol Area Plan.

GC Sections 13332.19 and 14661 (Senate Bill 776) (Johannessen) (Ch. 252, Stats. of 1998)
Authorizes the Director of the DGS, when authorized by the Legislature, to use the design-build procurement method for a
specific project.

GC Section 8169.5 (Assembly Bill 883) (Committee on Rules) (Ch. 625, Stats. of 1999)
Requires the DGS, if it proceeds to acquire the East End Complex facilities on a design-build basis, to provide the Legislature,
beginning on July 1, 1999, and every three months thereafter, with a status report on the design-build approach and a final
report when the facilities are completed. The legislation also provides that project costs for these facilities may include pay-
ments for actual moving and related expenses for the Francis House in Sacramento in an amount that may not exceed
$120,000.

GC Section 8169.6 (Senate Bill 809) (Ortiz) (Ch. 672, Stats. of 2001)
Authorizes the development of approximately 1.4 million GSF of office space in the west end of the Capitol Area on
Blocks 203 and 204 with associated parking to be constructed on Block 266. The project cost shall include the cost to rehabili-
tate the Heilbron House and may include the cost of its relocation.

GC Sections 8182.5, 8193.1, 8193.2, and 8194, and amendments to Sections 8160.1, 8180, 8183, and 8191
(Senate Bill 1460) (Ortiz) (Ch. 468, Stats. of 2002)
Enlarges the Capitol Area and the redevelopment project area of CADA to include the R Street Area.

GC Section 8169.6 (Assembly Bill 1663) (Jones) (Ch. 413, Stats. of 2005)
Provides that the West End Office Complex may include residential and additional retail space, subject to conditions that
would maintain the scope and budget of the original office project.
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The 1997 Capitol Area Plan maintains and advances the nine objectives established by statute in
1977.  It envisions development of a specific program for locating State offices, parking facilities,
commercial and residential developments, and other improvements on State-owned land sur-
rounding the Capitol.  The Capitol Area Plan contains nine specific statutory objectives that set
the tone and the focus for the future of the Capitol Area.  These nine objectives relate to the
following elements:

• Land Use
• State Offices
• Housing
• Transportation and Parking
• Open Space and Public Amenities
• Development of the Community
• Energy Conservation
• Relationship of the State to Local Governments
• Administration of the Plan

A set of planning principles presented in the 1997 Capitol Area Plan outlines the planning direction
to implement the objectives.  A more specific series of action items identify recommended ac-
tions to carry out the objectives and principles and are contained in the 1997 Capitol Area Plan
Implementation Program.

The format of this Progress Report has been designed to correlate with the action items as they
are listed in the 1997 Capitol Area Plan Implementation Program.  These action items set various
time frames, ranging from one to five years, or on an ongoing basis to address specific Capitol
Area Plan issues.  To provide continuity, it is intended that each year’s Progress Report will
provide the status of each action item as set forth in the Implementation Program.
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2. LAND USE

Objective

To establish patterns of land use in the Capitol Area which are responsive to the goals of
the Capitol Area Plan, which provide for flexibility in meeting future State needs, and
which protect the State’s long-term interest without inhibiting the development process.

Principles

• Use the Capitol Area Plan as the official master plan for land use and development on State-
owned land in the Capitol Area, and a flexible guide for development.

• Develop the Capitol Area as a vibrant mixed-use neighborhood of office, residential, and
supporting commercial uses; and as an integral part of the downtown Sacramento commu-
nity.  Maintain a balance of uses and activities in the Capitol Area.

• Consider transit accessibility, protection of the State Capitol’s prominence, and linkage to
surrounding neighborhoods in the location, intensity, and design of development.

• Provide for development of residential uses, with a variety of housing types, including owner-
ship and rental opportunities.

• Allow the DGS the flexibility to either maintain State ownership of land, or lease or sell property
to more successfully implement the Capitol Area Plan objectives and manage State assets
efficiently.

• Work with local agencies to ensure that local plans for use of non-State-owned land within the
boundaries of the Capitol Area are compatible with the Capitol Area Plan.

• Retain the opportunity to locate the Governor’s Residence within the Capitol Area.
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Status of Action Item

A. Review proposed development on individual sites for consistency with 1997
Capitol Area Plan land use designations. Consult and review with the Capitol Area
Committee and Technical Advisory Committee on consistency.

Under the terms of GC Section 8160 et seq., the primary responsibility for this action item and for
the overall administration of the Capitol Area Plan is vested in the DGS and its Director.  The DGS
has been working with CADA to achieve a vibrant mixed-use community that will serve as an
integral part of downtown Sacramento’s landscape.  In this regard, the DGS concentrates upon
State office and associated parking development and CADA concentrates upon the residential
and commercial aspects of the Capitol Area Plan.  With the 1997 update of the Capitol Area Plan,
the State is committed to maintaining a broad land use policy that includes both flexibility and
stability for the development process.  The map on page 7 contains the land use diagram illus-
trating the land use pattern on State-owned land that will occur with the Capitol Area Plan
implementation.  The office, housing, parking, and open space designations remain as approved
in the 1997 Capitol Area Plan.

On September 11, 2002, Senate Bill 1460 (Ortiz) (Ch. 468, Stats. of 2002) was signed which
enlarged the Capitol Area, as delineated in the 1997 Capitol Area Plan, by extending the Capitol
Area boundary south at 10th  Street to S Street and east at 17th Street to the railroad right-of-way
between 19th and 20th Streets.  Expansion of CADA’s redevelopment project area will accelerate
development efforts along the southern border of the Capitol Area between 10th and 19th Streets.
The city has since approved CADA’s R Street Urban Design Plan.  The R Street Area Implemen-
tation Plan, which will serve as the guide for CADA’s development and redevelopment activities in
the R Street Area, is currently undergoing environmental review and proposed adoption in 2008.
The map on page 8 shows the boundary of the enlarged Capitol Area.  Land use designations
within the 1997 Capitol Area Plan boundary have not been affected by the expansion of the Capi-
tol Area because no State-owned land lies within the added area.

The Capitol Area Plan Progress Report for 2000 included information on the activities of the
Governor’s Permanent Residence Commission which met between November 1999 and
July 2000.  The Commission was created by Senate Bill 1091 (Ortiz) (Ch. 732, Stats. of 1999) to
provide the Governor and the Legislature with recommendations for the location and construction
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of a suitable and permanent residence for future Governors and first families of California.  The
Commission recommended the following two sites on State-owned land in the Capitol Area for
further consideration by the Legislature:

• Legislative Office Building (LOB) site - Block 213 between 10th/11th Streets and N/O Streets.

• Employment Development Department (EDD) headquarters site - Block 156 between 8th/9th

Streets and Capitol Mall and N Street.

The Commission’s existence ended on June 30, 2000, per the enabling legislation.  No further
action has been taken by the Legislature regarding the Commission’s findings.

Assembly Bill 1663 (Jones) (Ch. 413, Stats. of 2005) was signed providing that the Capitol West
Side Projects may include residential development within the West End Office Complex.  As part
of the EIR process, the Capitol West Side Projects Supplement to the 1997 Capitol Area Plan
was developed that presents the three alternatives studied in the EIR that include a housing
element.  When a decision is made on the West End Office Complex project, the Capitol Area
Plan Land Use Diagram will be updated to reflect the land use designations of the approved
projects based on the selected alternative.
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9. STATE’S RELATION TO LOCAL GOVERNMENT

Objective

To ensure the integration of planning and development efforts in the Capitol Area with
the activities of all appropriate local governmental agencies.

Principles

• Coordinate the State’s Capitol Area planning and development efforts with local and regional
agencies to ensure integration of the Capitol Area with the surrounding area.

• Work with local governments to ensure compatibility of land uses and building intensities
between State-owned and privately-owned sites in and adjacent to the Capitol Area.

• Coordinate infrastructure improvements with the City of Sacramento and relevant agencies to
ensure adequate services to support planned development.
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Status of Action Items

A. Use the Technical Advisory Committee as a mechanism to address land use, urban
design, and infrastructure provision issues, and to encourage adoption and incor-
poration of Capitol Area Plan provisions in local plans and implementation
documents.

The DGS chairs the Technical Advisory Committee.  Other entities represented on the committee
include CADA, various branches of the DGS, the Legislature, other State agencies, the City of
Sacramento, the City of West Sacramento, and the regional planning agencies such as the
Sacramento RT and the Sacramento Metropolitan Air Quality Management District.  In addition,
business and neighborhood groups such as the Sacramento Downtown Partnership and
Capitol Area homeowners associations have had representation on this committee.

This committee advises the Capitol Area Committee on technical issues pertaining to Capitol
Area Plan activities.  Additionally, through this committee, an ongoing process has been created
to provide a broad two-way communication channel between the agencies on plans, projects,
and activities of mutual interest.  The Technical Advisory Committee will continue to be used to
provide a close relationship between all interested agencies and groups to ensure a Capitol Area
Plan that is representative of the needs and expectations of the State and the surrounding com-
munity.

B. Inform affected local government agencies of short- and long-term development
plans in the Capitol Area.

The Capitol Area Committee and the Technical Advisory Committee were created to provide
effective communication between local government agencies and the State entities that are
responsible for the implementation of the Capitol Area Plan.  These committees meet regularly
and receive public input from agencies and concerned groups or individuals regarding all aspects
of implementation of the Capitol Area Plan.  Regular agenda items include updates on CADA
activities and State office development.  Additionally, the City of Sacramento and the City of West
Sacramento are periodically included on the agenda to report on city planning and development
activities in the area.
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The Capitol Area Committee members are appointed to four-year terms.  Appointments to
the Committee in 2005 include: Governor’s appointment of John Lambeth as Chair and
Betty Diepenbrock; Assembly Speaker appointments of Assembly Member Dave Jones and
Ron Vrilakas; and Senate Rules appointment of Jerry Woolledge.

C. Participate in local government planning efforts that affect State interests in
downtown Sacramento.

The DGS and CADA will continue to participate in local planning efforts, especially those address-
ing downtown planning and development projects and issues that may impact the Capitol Area.
The State has participated in a variety of local government committees and task forces, which
include the Downtown Sacramento Partnership, the 2005 Downtown Sacramento Development
Strategy, the Technical Advisory Committee, the Thursday Night Market Committee, the Down-
town Sacramento Partnership Parking Committee, CADA planning charettes and public
workshops, and the Broadway Corridor Task Force.  Additionally, the DGS was involved in a
City of Sacramento/Downtown Sacramento Partnership effort to develop a Sacramento Central
City Wayfinding/Signage Program.  These special committees and workshops provide the State
with information on planning activities in neighboring areas and also serve to strengthen relation-
ships between the State, city, neighborhood groups, and other downtown entities.

As a property owner, the State of California is participating financially in three business improve-
ment districts, the Downtown Sacramento Partnership (the DGS is a member of the Board of
Directors); the River District, formerly known as the Capitol Station Business Improvement Dis-
trict, which covers the Richards Boulevard area; and the recently formed Midtown Business
Association (MBA) Property and Business Improvement District (PBID), the western boundary of
which includes the State’s East End Complex on 16th Street.  Additionally, the State participates in
assessment districts formed by the Sacramento Area Flood Control Agency (SAFCA) and the
West Sacramento Flood Control Agency, approved in April 2007 and July 2007, respectively, to
raise funds for flood control projects in Sacramento and West Sacramento.  CADA also partici-
pates in the Downtown Sacramento Partnership, the MBA PBID, and the SAFCA assessment
district.
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Development of the East End Complex was closely coordinated with the City Technical Commit-
tee that met on common issues including off-site traffic, tree relocation, and emergency
response.  Members of this committee included the State management team and representatives
of the City of Sacramento, CADA, the Department of Transportation, RT, and the design/builders.
Similar partnering between the State and the city is planned for the development of the Capitol
West Side Projects.

The DGS continues to closely follow the progress of the City of Sacramento’s South Midtown
Area Revitalization and Transportation Plan Project.  The EIR, certified and adopted in June 2007,
proposes modifications to L, N, P, and Q Streets that will reduce the number of traffic lanes from
three to two in the vicinity of the East End Complex.  The current phase of the project focuses on
the conversion of 19th and 21st Streets from three lanes to two lanes.  The department’s interest
is focused on the project’s effect on traffic and transportation in the Capitol Area.

In accordance with the mandates of Senate Bill 1460 (Ortiz) (Ch. 468, Stats. of 2002), CADA has
prepared an urban design and infrastructure plan for redevelopment of the R Street Area and
advancement of the Capitol Area Plan and an implementation plan for its redevelopment and
development activities in the R Street Area.

In 2004, CADA held a series of community workshops during which the DGS, the City of Sacra-
mento, and other stakeholders aided in the development of the R Street Urban Design Plan that
was adopted by the CADA Board in 2005 and the Sacramento City Council in 2006.  The Urban
Design Plan contains policies and guidelines for both the public and private realms of R Street
between 9th and 19th Streets.  New street cross sections were adopted into the Central City
Community Plan.  Building and other streetscape guidelines were adopted into the City’s Central
Neighborhood Design Guideline document.

In 2006, CADA prepared the draft R Street Area Implementation Plan that sets forth the strategies
CADA will use to meet its affordable housing requirements and conduct development programs
and activities in the section of the R Street Corridor within the CADA Redevelopment Project
Area.  The Implementation Plan is undergoing environmental review and will be adopted by the
CADA Board in 2008.
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10.  ADMINISTRATION AND IMPLEMENTATION

 Objective

To ensure the effective implementation of the plan, by providing effective development
mechanisms, by maintaining communications and coordination with all agencies and
constituencies and by updating the plan as needed.

 Principles

•    Maintain the DGS responsibility for updating and implementing the Capitol Area Plan.

•    Continue to utilize the Capitol Area Committee and the Technical Advisory Committee as
advisory bodies to the Director of the DGS.

•    Continue to support housing and commercial development on State-owned land and manage-
ment of existing State-owned residential and commercial buildings by CADA.

•    Monitor Capitol Area Plan implementation on an ongoing basis.
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Status of Action Items

A. Evaluate progress on Capitol Area Plan implementation on an annual basis, with
particular focus on actions identified as priorities for the year.

This Progress Report is designed to meet the requirements of GC Section 8164 that requires the
DGS to present an annual analysis and reporting to the Legislature on the implementation of the
Capitol Area Plan.  In September 2004, Assembly Bill 79 (Dutra) (Ch. 409, Stats of 2004) was
enacted making many reports to the Legislature, including this one, exempt from preparation until
January 1, 2008.  Therefore, this January 2008 report reviews activities for the last four years.

B. Review the Capitol Area Plan Implementation Program periodically as necessary;
update the program and add or remove implementation actions as appropriate.

The 1997 Capitol Area Plan was developed to be a flexible document that could adjust to current
conditions and changes in future needs.  As appropriate, the Implementation Program will be
updated to ensure a correlation between the Capitol Area Plan objectives and the implementation
action items.

C. Identify priority actions for implementation over the upcoming one- and five-year
periods on an annual basis.

Priority actions identified in the Capitol Area Plan Implementation Program continue to be valid.
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CAPITOL AREA COMMITTEE AND TECHNICAL ADVISORY COMMITTEE

CAPITOL AREA COMMITTEE

MEMBERS APPOINTING POWER

John Lambeth, Chair Governor’s Office
Darryl Chinn Governor’s Office/City Representative
Curtis R. Namba Governor’s Office/County Representative
Betty Diepenbrock Governor’s Office
Assembly Member Dave Jones Assembly Speaker’s Office
Senator Deborah Ortiz Senate Rules Committee
Jerry Woolledge Senate Rules Committee
Ron Vrilakas Assembly Speaker’s Office
Doug Button Department of General Services Director

TECHNICAL ADVISORY COMMITTEE

STATE LOCAL

Department of General Services Capitol Area Development Authority
     Real Estate Services Division City of Sacramento
     Office of Fleet and Asset Management      Development Services Department
     Division of the State Architect      Department of Public Works, On Street Parking
California Highway Patrol      Economic Development Department
Department of Transportation City of West Sacramento, Redevelopment Agency
Senate Budget and Fiscal Review Committee Downtown Neighborhood Association

Downtown Sacramento Partnership
Sacramento Metropolitan Air Quality Management District
Sacramento Regional Transit District



CAPITOL AREA COMMITTEE
AUTHORITY:
The Committee was formed in 1977 to advise the Director of the DGS about issues affecting the Capitol Area Plan per GC
Sections 8164.1– 8164.3.

MEMBERSHIP:
The Committee consists of nine members appointed as follows:
A. Four members are appointed by the Governor of which at least one is appointed from a list of three candidates submit-

ted by the City of Sacramento, and at least one is appointed from a list of three candidates submitted by the County of
Sacramento (four-year terms).

B. Two members are appointed by the Speaker of the Assembly (one of whom may be a member of the Assembly), and
two members are appointed by the Senate Rules Committee (one of whom may be a member of the Senate) (four-year
terms).

C. One member is appointed by the Director of the DGS (term is at the pleasure of the Director).

The Chairperson is elected by the Committee Members.

MEETINGS:
Meetings are open to the public and are held quarterly on the first Tuesday of the first month of the quarter at 2:00 p.m. (estab-
lished by Committee); upon call of the Chairperson; or upon written request of any three members (GC Section 8164.2).
Meetings are normally held at the CADA Headquarters, 1522 14th Street, First Floor Boardroom, Sacramento, California.
Members are always notified of meeting changes and cancellations.

ORGANIZATIONAL FUNCTIONS AND RESPONSIBILITIES:
The Capitol Area Plan was established for the orderly development of the State’s facilities in the metropolitan area of Sacra-
mento.  It serves as the master plan for development of State-owned land within the Capitol Area.  The DGS is assigned
responsibility for carrying out development within the Plan Area in accordance with the Capitol Area Plan.  The DGS must
report annually (GC Section 8164) to the Legislature on its actions.

It is the purpose of the Committee to independently review the DGS’ reports to the Legislature and to counsel and advise the
DGS in the carrying out of its responsibilities related to the Capitol Area Plan. The Committee may submit separate comments
on the DGS’ reports on the Capitol Area Plan to the Legislature.  The Committee involves a broad cross section of interested
citizens in the form of an advisory body.  The advisory body serves without compensation.

Within the DGS, the main point of contact for the Committee is the Real Estate Services Division, Asset Management Branch.

CONTACT PERSON:
Staff contact is Kathryn Riddle, Associate Planner, DGS, 707 Third Street, Sixth Floor, West Sacramento, CA 95605.
Her contact numbers are (916) 376-1803 or fax (916) 376-1833.



TECHNICAL ADVISORY COMMITTEE

AUTHORITY:
The Committee was formed in 1977 to provide technical comments to the Capitol Area Committee.
GC Sections 8164.1– 8164.3 established the Capitol Area Committee and provided that an advisory
body to the Committee could be created.

MEMBERSHIP:
Membership is determined by the DGS, Real Estate Services Division.  Members are representatives of a cross
section of planning, transportation, business, neighborhood, development, local, regional, and State agencies and
associations who provide technical analyses and comments for the consideration of the Capitol Area Committee.
In turn, the Capitol Area Committee advises the Director of the DGS about issues affecting the Capitol Area Plan.
The Committe is chaired by the Chief, Asset Management Branch, Real Estate Services Division, DGS.

MEETINGS:
Meetings are open to the public and are held quarterly and additionally as needed at 8:30 a.m. at the CADA Head-
quarters, 1522 14th Street, First Floor Boardroom, Sacramento, California.

ORGANIZATIONAL FUNCTIONS AND RESPONSIBILITIES:
The Committee examines proposals and issues that may have an impact on the planning area governed by the
Capitol Area Plan (GC Section 8160.1).  Through the Chairman of the Committee, comments, analyses, and recom-
mendations on technical planning matters and issues of the community are reported to the Capitol Area Committee.

CONTACT PERSON:
Staff contact is Kathryn Riddle, Associate Planner, DGS, 707 Third Street, Sixth Floor, West Sacramento, CA 95605.
Her contact numbers are (916) 376-1803 or fax (916) 376-1833.
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CAPITOL AREA DEVELOPMENT AUTHORITY (CADA)
BOARD OF DIRECTORS

JUNE 2007

Board of Directors

MEMBERS APPOINTING POWER

Ann Bailey, Chair State of California

Charles J. Dalldorf, Vice Chair City of Sacramento

Ron Alvarado State of California

William Ishmael City of Sacramento

Page Robbins CADA Board of Directors

Executive Director:  Paul B. Schmidt

Board Secretary:  Sharon M. Bennett





ADDRESS PROPERTY NAME

MARKET RATE 

UNITS (See 

Note 1)

RENT 

ASSISTED 

UNITS†

TOTAL 

UNITS

1517 12th Street  7 2 9

1521 12th Street  2 2 4

1506 13th Street McCafferty Manor 17 6 23

1512 13th Street  7 0 7

1428 14th Street Metro Building 8 0 8

1317 15th Street Lombard 12 0 12

1325 15th Street Park Mansion 37 5 42

1421 15th Street Biele Place* 1 34 35

1500 15th Street Auslender 24 1 25

1501 15th Street Dauger Manor 20 2 22

1510 15th Street The Victorian 3 0 3

1514 15th Street The Victorian 2 0 2

1412 1/2 16th Street (Above Luna's) 4 0 4

1601 16th Street Elmwood 19 2 21

1316 N Street Le Chateau 10 1 11

1320 N Street Senator Manor 26 4 30

1400 N Street Dean Apartments 11 0 11

1500 N Street Brannan Court* 32 8 40

1517 N Street Capitol Gardens 12 2 14

1522 N Street Judith Manor 22 8 30

1616 N Street Grantwood Manor 17 3 20

1622 N Street Shelly Arms 25 5 30

1228 O Street Gibson Arms 11 9 20

1316 O Street  8 3 11

1317 O Street The Valencia 13 3 16

1327 O Street Capri 8 4 12

1330 O Street  2 0 2

1400-04 O Street Greentree 17 0 17

1414 O Street Moore Manor 11 3 14

1420 O Street The Statesman 21 6 27

1506 O Street Johnston House 0 6 6

1510 O Street Don Carlos Apts.* 2 8 10

1515 O Street Morgenson Manor 17 3 20

1625 O Street 15 5 20

1201 P Street Del Capri 5 3 8

1209 P Street Wing Manor 7 4 11

1214 P Street 5 0 5

1215 P Street Gibbs Arms 9 3 12

1216-18 P Street  2 0 2

1220 P Street Deus 9 2 11

1326 P Street 10 2 12

1330 P Street Palm Mansion 4 0 4

1615-17 P Street Lanai Apartments 15 5 20

1623 P Street Lanai Apartments 7 5 12

1321 Q Street 6 0 6

1619 Q Street Rooming House 15 1 16

1001-35 Q Street Somerset Parkside* 1 25 26

1614-40 O Street 17th Street Commons* 17 12 29

TOTAL: 555 197 752

APPENDIX C
CADA MANAGED RESIDENTIAL PROPERTIES SUMMARY REPORT                       

JUNE 30, 2007

†
 The number of rent assisted units at any location may vary from the number required based on tenancy.

Note 1: With the exception of units in buildings which already have affordability restrictions mandated by regulatory agreements, vacant 

units are counted as market-rate units. Properties which have specific affordability restrictions are asterisked.





 

APPENDIX D 
 

CADA MANAGED COMMERCIAL/RETAIL PROPERTIES 

SUMMARY REPORT  

August 31, 2004 
 

 

ADDRESS    BUSINESS NAME   TYPE OF BUSINESS  
 
1601 10th Street   Yummy Choice   Restaurant 
1603 10th Street   OB 2000    Restaurant 
1607 10th Street   Sacramento Bagel Time  Bakery 
1623-25 10th Street   Goodyear Cobbler and Cleaners Cleaners and Shoe Repair 
1424 14th Street   Capitol Dry Cleaners   Cleaners 
1426 14th Street   Reynoso Art Works   Art Gallery 
1501 14th Street   Virga’s Club American  Restaurant/Banquet Facilities 
1317 15th Street   Rob Hewitt/Cleveland Mailing  Office 
1401 and 1409 16th Street  Enterprise    Car Leasing 
1412 16th Street   Golden Gate    Cleaners 
1413 and 1415 16th Street  Simon’s    Restaurant 
1414 16th Street   Luna’s     Restaurant 
1416 16th Street   Clear Channel Outdoor   Billboard 
1419 16th Street   Mercury Cleaners   Cleaners 
1421 16th Street   Lowey/Ball    Consultant 
1422 16th Street   (Vacant) 
1510-12 16th Street   Antique Legacy   Antique Dealer 
1520 16th Street, #B & D  ACIS     Association 
1530 16th Street, #A & C  Cup-A-Joe    Coffee Shop 
1614 N Street    Hand-in-Hand    Day Care 
730 O Street    Capital Athletic Club   Parking for Club Members 
1322 O Street    Virga’s Catering   Caterers 
1329/1331 O Street   Vallejo’s    Restaurant 
1330 O Street    Sam’s Market    General Store 
1036 P Street    Le Croissant    Bakery/Food 
1209 P Street    Forever Young   Day Care 
1212 P Street    RMB Enterprises   Computer Billing Services 
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NEW CADA HOUSING DEVELOPED SINCE 1978 

AUGUST 31, 2007 

PROJECT SITE SITE 

ACRES 

PRIVATELY 

OWNED 

STATE 

OR CADA 

OWNED 

NO. OF 

UNITS 

DWELLING 

UNITS/ 

ACRE 

COMPLETED 

Somerset Parkside 
1001-35 Q Street 

RS-2 2.50 75 
 

26 Market 76 
Low 25 

40 1984 

Saratoga Townhomes 
900 Q Street 

4B 1.17 36  Market 36 31 1983 

Stanford Park 
1515-23 P Street 

15B/19
C 

1.76 50  Market 50 28 1986 

Palm Mansion 
1330 P Street 

7C .07  4 Market 4 57 1985 

Delta Victorians 
1616-26 14

th
 Street 

7D .15 8  Market 8 53 1984 

Wiese Townhomes 
1612 14

th
 Street 

7D .07 3  Market 3 43 1993 

Admail Express 
1501-12 14

th
 Street 

16A .11 7  Market 4 
Low 3 

64 1984 

Greentree Commons 
1400-04 O Street 

15A .59  17 Market 17 
 

29 1988 

Brannan Court 
1500 N Street 

6A .59  40 Market 32 
Low 8 

68 1988 

Biele Place 
1421 15

th
 Street 

6B .51  35 Market 1 
Low 34 

69 1984 

17
th
 Street Commons 

17
th 

and O/P Streets 
5/8B 1.26  29 Market 17 

Low 12 
23 1984/2001 

Wiese 17
th
/O Streets 

1631 O Street 
8B .15 3  Market 3 20 1988 

Rooming House 
1619 Q Street 

9A .15  16 Market 16 107 1982 

Elmwood 
1601 16

th
 Street 

N/A .44  21 Market 21 48 1981 

Capital Terrace 
1615 O Street 

8C .59 60  Low 60 102 1994 

Governors Terrace 
1519 14

th
 Street 

15C .59 44  Market 44 75 1997 

The Inn Off Capitol 
Park 1530 N Street 

N/A .22 38  Hotel 38 173 2000 

Fremont Building  
1501 16

th
 Street 

5A .89 69  Market 58 
Low 11 

77 2001 

1500 Q Street N/A .15 6  Market 4 
Low 2 

40 2001 

17
th
 and N Streets 8E .29 18  Market 18 62 2001 

1321 Q Street (moved 
from 1201 Q Street) 

 .07  4 Market 4 57 2001 

1326 P Street (moved 
from 1223 Q Street 

 .15  12 Market 12 80 2001 

Capitol Park Homes 
(12

th
/14

th
, P/Q Streets) 

18A/7A 3.45 64  Market 46 
Moderate 6 

Low 12 

18.55 2002/2003 

Fremont Mews 
15

th
 and Q Streets 

13 .88 119 
 

Market 71 
Low 24 

Very Low 24 

58 2005 

 

 

Total 

  

 

16.80 

 

 

 

600 

 

 

204 

 

Market    545 

Moderate   6 

Low        191 

Very Low 24 

Hotel        38 

Total       804 

 

 

47.85 DUA 
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CADA PROJECTS 
TO BE COMPLETED 2008 - 2013 

  

 
PROJECT 

SITE 
NO. 

BLOCK 
NO. 

BLDG. 
SQ. FT. 

SITE 
ACRES

NO. OF 
UNITS 

Dwelling 
Units/Acre 

EST. 
COM-

PLETION
1610 17

th 
Street 9B 293

Parcel 11
2,200 .04 Market 2 50

Medium 
2008

East End Gateway Site 2 
(NW corner of 16

th
 and O 

Streets) 

6 231 9,190 .44 Market 24 55
Medium

2009

East End Gateway Site 3 
(SW corner of 16

th
 and O 

Streets) 

19C 232 14,731 .72 Market 60 83 
High

2009

Capitol Lofts 
1108 R Street 

N/A 075 247,218 1.18 Market 77 
Moderate 45 

103
High

         2010

East End Gateway Site 1 
(NW corner of 16

th
 and N 

Streets) * 

12B 172 233,700 .70 Market 125 178
High

2010

1316, 1320 and 1330 N 
Street 
(SW corner 14th and N 
Streets) * 

21A 223 TBD .58 TBD 60 or over  103
High

2012

East End Gateway Site 
5.2 (1614 N Street - SE 
corner of 16

th
 and N 

Streets) * 

N/A 233 TBD .29 Very Low 50 172
High

2012

East End Gateway Site 4 
(SE corner of 16

th
 and P 

Streets) * 

9A 293 TBD .44 TBD 21 or over  47
Medium

2013

12
th
,13th and O and P 

Streets (South half of 
block) * 
Note: Subject to DGS 
approval  

14C 222A TBD 1.46 TBD 219 150
High

2013

 
Units To Be Constructed 

 Market        288 
Moderate      45 
Very Low      50 
TBD            300  

 
Net Units 

 
5.85

 
683 units 117 DUA

* Development of these sites requires the demolition of existing buildings. 
 

General Notes: 
(1) The above residential developments may include complementary mixed-use on the site. 
(2) Assumptions may vary depending on market demand/conditions.  





APPENDIX G 
 

CADA PROJECTS 
TO BE COMPLETED 2014 - 2019 

 
 

PROJECT SITE 
 

BLOCK 
# 

ACRES DENSITY 
RANGE 

PROPOSED # 
OF UNITS 

1322  O Street 
(SW corner 14th and O 
Street) 

16A 224B .24 Medium 15

East End Gateway Site 5.1 
(1401 16th Street - SE corner 
16th and N Streets) * 

8D 233 .29 High 50

 
TOTAL .53

 
65

* Development of these units will require the demolition of some existing buildings. 
Note: 
(1) The above residential developments may include complementary mixed-use on the site. 
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PUBLIC ART WORKS 
EAST END COMPLEX 

 
Capitol Avenue Plaza  

 Lita Albuquerque and Mitchell de Jarnette, Santa Monica 
 

15
th Street stone sculptures 

 Kenneth Matsumoto, San Jose 
 
Etched elevator doors for each lobby of the five buildings 

 Anne Marie Karlsen, Los Angeles 

 Synthia St. James, Los Angeles 

 Lynn Criswell, Chico 

 Jody Zellen, Santa Monica 

 BEEP, Inc., South Pasadena 
 
Block 171 – 1501 Capitol Avenue 

 Lobby sculpture – Ann Weber, Los Angeles 

 Lobby sculpture – Allison Saar, Canyon 

 Collage along main corridor – Michael Stevens, Sacramento 

 Mural in L Street lobby exit – Royal Chicano Air Force, Sacramento 

 Courtyard stone mosaic, sculpture, and water feature – Masayuki Nagase and Michele Ku, 
Berkeley 

 
Block 172 – 1500 Capitol Avenue 

 Lobby artwork – John Okulick, Venice 

 Pre-function auditorium area seating – Michele Houston, Los Angeles 

 Two-story pre-function area hanging artwork – BEEP, Inc. (Pae White and Tom Marble), 
South Pasadena 

 Sculpture on terminating wall of the elevator lobby – Michael Bishop, Chico 
 

Block 173 – 1615 Capitol Avenue 

 Lobby mural – Alexis Smith, Venice 

 Parking Garage metal grillework along L and 16th Streets – Victor Zaballa, San Francisco 
 

Block 174 – 1616 Capitol Avenue 

 Lobby light sculpture – Blue McRight, Venice 

 Mural at terminating wall of the elevator lobby – BEEP, Inc. (Pae White and Tom Marble), 
South Pasadena 

 
Block 225 –1430 N Street 

 Lobby artwork – Jud Fine, Venice 

 Pocket Park – Cliff Garten, Marina del Rey 

 Child care fence grillework along O Street – Gale McCall, Inglewood 

 Tile mural in the child care facility – Suzanne Adan, Sacramento 
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LEGEND OF ABBREVIATIONS 

Americans with Disabilities Act  ............................................................... ADA 
Capitol Area Development Authority  ...................................................... CADA 
California Department of Education  ....................................................... CDE 
California Department of Food and Agriculture  ...................................... CDFA 
California Environmental Quality Act  ...................................................... CEQA  
California Highway Patrol  ....................................................................... CHP 
California Public Employees’ Retirement System  .................................. CalPERS 
Department of General Services  ............................................................ DGS 
Department of Health Care Services ....................................................... DHCS  
Department of Health Services  .............................................................. DHS 
Department of Mental Health  ................................................................. DMH 
Department of Parks and Recreation  ..................................................... DPR 
Department of Public Health  .................................................................. DPH 
Department of Rehabilitation   ................................................................. DOR 
Department of Social Services   .............................................................. DSS 
Department of Veterans Affairs  .............................................................. DVA 
Draft Environmental Impact Report  ........................................................ DEIR 
Employment Development Department  ................................................. EDD 
Environmental Impact Report  ................................................................. EIR 
Final Environmental Impact Report  ........................................................ FEIR 
Franchise Tax Board  .............................................................................. FTB 
Government Code ................................................................................... GC 
Green Building Initiative .......................................................................... GBI 
Gross Square Feet  .................................................................................  GSF 
Leadership in Energy Efficient DesignR  .................................................. LEEDR

Legislative Office Building  ...................................................................... LOB 
Midtown Business Association  ............................................................... mba 
Net Square Feet  ..................................................................................... NSF 
Office Building .......................................................................................... OB 
Office of Fleet Administration  ................................................................. OFA 
Photovoltaic  ............................................................................................ PV 
Property and Business Improvement District  ......................................... PBID 
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