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235 01 01-109293 LOS OSOS MIDDLE SCHOOL S 8,000 3 12/06/07 Incomplete Incomplete 1,061 N/A N/A N/A N/A N/A
2 235 01 01-110679 MISSION COLLEGE S 15,000 3 05/28/09 05/28/09 0 VOID N/A N/A VOID N/A
01 01-110894 . . .
3 235 August Boeger Middle School-Santa Clara County Office Of Education S 5,000,000 3 08/24/09 11/12/09 11/12/09 80 01/25/10 04/23/10 08/19/10 118 10/18/10 10/18/10
West Valley & Mission Colleges Collaborative Process - West Valley -
01 01-110931 - )

4 235 Mission CCD S 10,384,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
5 235 01 01 -110983 Cupertino High School-Fremont Union High S.D. S 9,746,401 1 10/22/09 01/15/10 01/15/10 85 01/27/10 02/23/10 04/22/10 58 04/23/10 04/22/10
6 235 01 01- 110990 Roosevelt Elementary School-Burlingame S.D. S 367,952 1 10/26/09 10/26/09 0 01/25/10 01/25/10 03/10/10 44
7 235 01 01-110991 Washington Elementary School-Burlingame S.D. S 321,490 1 10/26/09 10/26/09 0 01/25/10 01/25/10 03/10/10 44 03/10/10 03/10/10
8 235 01 01-110994 Various Sites - Cambpell USD S 250,000 1 10/29/09 10/29/09 0 01/26/10 01/27/10 03/24/10 56 03/24/10 03/24/10
9 235 01 01 - 110995 H. M. GUNN HS S 675,000 1 10/29/09 10/29/09 0 01/05/10 01/07/10 03/02/10 54 03/15/10 03/15/10
10 235 01 01 - 110997 Windsor Middle School S 4,178,330 3 10/29/09 10/29/09 0 01/26/10 02/02/10 02/16/10 14 02/17/10 02/17/10
11 235 01 01 - 110998 Park Middle School-Antioch USD S 1,249,454 3 11/02/09 11/02/09 0 02/01/10 02/26/10 03/30/10 32 04/01/10 04/01/10
12 235 01 01-110999 Carmel High School-Carmel USD S 378,201 3 11/02/09 11/02/09 0 02/05/10 02/10/10 02/25/10 15 02/25/10 02/25/10
13 235 01 01-111001 Foothill College S 41,800,000 3 11/02/09 01/07/10 01/07/10 66 02/01/10 08/31/10 09/30/10 30 10/19/10 10/19/10
14 235 01 01-111002 Hacienda Elementary School S 100,001 2 10/30/09 10/30/09 0 02/01/10 02/08/10 04/21/10 72 04/21/10 04/21/10
15 235 01 01-111003 John Swett High School-John Swett USD S 3,225,000 3 11/03/09 12/30/09 12/30/09 57 02/03/10 04/21/10
16 235 01 01 - 111004 Fairview Elementary School S 20,000,000 1 11/02/09 12/21/09 12/21/09 49 02/01/10 06/22/10 07/28/10 36 07/29/10 07/29/10
17 235 01 01 - 111007 Tyrrell Elementary School S 23,000,000 3 11/04/09 12/22/09 12/22/09 48 02/08/10 05/28/10 06/07/10 10 07/13/10 07/13/10
18 235 01 01-111008 Belshaw Elementary School-Antioch USD S 1,018,402 3 11/05/09 11/05/09 0 02/01/10 02/10/10 03/03/10 21 03/03/10 03/03/10
19 235 01 01-111009 McCarthy Alternative Education Center-Del Norte County USD S 23,775 3 11/05/09 11/05/09 0 02/01/10 02/10/10 03/17/10 35 03/17/10 03/17/10
20 235 01 01-111010 Orchard Elementary School S 3,900,000 1 11/05/09 11/19/09 11/19/09 14 02/01/10 03/03/10 04/20/10 48 04/20/10 04/20/10
21 235 01 01-111011 Orchard Elementary School S 2,000,000 3 11/05/09 11/05/09 0 01/29/10 07/08/10 07/08/10 0 07/15/10 07/15/10
22 235 01 01-111012 Bryant Elementary School S 130,000 1 11/05/09 11/05/09 11/05/09 0 02/01/10 02/05/10 02/25/10 20 02/25/10 02/25/10
23 235 01 01-111013 Clarendon Elementary School S 275,000 1 11/05/09 11/05/09 0 02/01/10 02/12/10 02/25/10 13 02/25/10 02/25/10
24 235 01 01-111018 Schafer Park Elementary School S 28,738,011 1 11/09/09 12/30/09 12/30/09 51 02/02/10 06/08/10 06/17/10 9 07/09/10 07/09/10
25 235 01 01-111021 Elmhurst Middle School S 4,126,000 1 11/16/09 11/16/09 0 02/01/10 02/22/10 04/13/10 50 04/14/10 04/14/10
26 235 01 01-111022 Jefferson High School -Jefferson Union High S.D. S 963,937 3 11/16/09 11/16/09 11/16/09 0 02/08/10 04/13/10 04/28/10 15 04/28/10 04/28/10
27 235 01 01-111023 Martin Luther King Jr. Middle School-Berkeley USD S 80,000 3 11/16/09 11/16/09 0 02/01/10 02/26/10 04/14/10 47 04/14/10 04/14/10
28 235 01 01-111029 CALI CALMECAC LANGUAGE ACADEMY SCHOOL S 1,925,290 2 11/23/09 11/23/09 11/23/09 0 02/09/10 03/22/10 04/22/10 31 04/23/10 04/23/10
29 235 01 01-111031 Los Medanos College S 2,963,795 3 11/23/09 11/23/09 11/23/09 0 02/02/10 04/22/10 06/22/10 61 07/09/10 07/09/10
30 235 01 01-111032 Joint College (COA Merrit) - Peralta CCD S 3,200,000 1 11/23/09 11/23/09 11/23/09 0 02/10/10 02/27/10 04/28/10 60 04/28/10 04/28/10
31 235 01 01-111033 Westmont High School S 757,292 1 11/23/09 11/23/09 0 02/01/10 02/12/10 04/06/10 53 04/07/10 04/07/10
32 235 01 01 -111035 Del Mar High School S 972,499 1 11/23/09 11/23/09 0 02/01/10 02/12/10 04/06/10 53 04/06/10 04/06/10
33 235 01 01-111038 Wildwood Elementary School S 4,606,000 2 11/24/09 01/19/10 01/19/10 56 02/11/10 06/07/10 07/30/10 53 08/12/10 08/12/10
34 50 01 01-111039 International Studies Academy High School S 4,989,650 3 11/24/09 01/19/10 01/19/10 56 02/19/10 03/11/10 03/23/10 12 03/24/10 03/24/10
35 235 01 01-111043 Laurel Elementary School S 96,605 1 12/02/09 12/02/09 0 02/01/10 02/03/10 03/26/10 51 03/26/10 03/26/10
36 235 01 01 -111045 Hillview Middle School S 33,750,000 2 12/02/09 06/08/10 06/08/10 188 06/16/10 08/19/10 04/13/10
37 235 01 01-111046 Garfield Elementary School S 237,000 1 12/07/09 12/07/09 0 02/01/10 02/12/10 03/16/10 32 03/16/10 03/16/10
38 235 01 01-111047 Monroe Elementary School S 354,000 1 12/07/09 12/07/09 0 02/01/10 02/12/10 03/16/10 32 03/16/10 03/16/10
39 235 01 01-111052 Foothill DeAnza College S 1,920,559 2 12/09/09 12/09/09 0 02/03/10 02/17/10 05/20/10 92 05/20/10 05/24/10
40 235 01 01-111053 College of Alameda S 65,000 3 N/A N/A N/A Access Only N/A 12/09/09 12/09/09 N/A
41 235 01 01-111054 West Valley College S 300,000 1 12/10/09 12/10/09 12/10/09 0 02/01/10 02/10/10 03/03/10 21 03/03/10 03/03/10
42 235 01 01-111056 Jose Ortega Elementary School S 50,000 3 12/07/09 12/07/09 12/07/09 0 02/16/10 02/16/10 03/03/10 15 03/03/10 03/03/10
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43 235 01 01-111057 Fremont Adult School S 100,000 1 12/10/09 12/10/09 0 02/12/10 03/29/10 08/17/10 141 08/25/10 08/25/10
44 235 01 01-111058 Contra Costa Community College S 65,000 1 12/10/09 12/10/09 12/10/09 0 03/19/10 03/23/10
45 235 01 01-111059 Hellyer Elementary School S 3,000,000 1 12/10/09 12/10/09 12/10/09 0 02/01/10 06/10/10 10/25/10 137 10/25/10 10/25/10
Las Positas Community College Collaborative Process - Chabot -Las Positas

46 50 01 01 - 111060 C.C.D. S 11,750,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
47 235 01 01-111061 Cunha Intermediate School - Building A S 670,000 1 12/17/09 12/17/09 12/17/09 0 02/02/10 02/16/10 04/07/10 50 04/07/10 04/07/10
48 235 01 01 -111062 Cunha Intermediate School - Building D S 750,000 3 12/17/09 12/17/09 0 02/01/10 02/08/10 03/23/10 43 03/23/10 03/23/10
49 235 01 01-111064 Analy High School-West Sonoma County Union High S.D. S 214,770 3 12/17/09 12/17/09 0 02/01/10 02/03/10 03/26/10 51 03/26/10 03/26/10
50 235 01 01 - 111065 Burlingame Intermediate School-Burlingame USD S 1,000,000 1 12/21/09 12/21/09 0 02/01/10 02/25/10 03/24/10 27 03/24/10 03/24/10
51 235 01 01 - 111066 John Muir Middle School S 3,050,000 1 12/16/09 12/16/09 12/16/09 0 02/02/10 02/19/10 02/24/10 5 03/02/10 03/02/10
52 235 01 01-111067 Hillsdale High School-San Mateo Union High S.D. S 7,000,000 3 12/21/09 12/21/09 0 02/01/10 05/03/10 05/26/10 23 05/26/10 05/26/10
53 235 01 01-111068 Capuchino High School-San Mateo Union High S.D. S 12,100,000 1 12/21/09 02/12/10 02/12/10 53 02/04/10 05/17/10 07/06/10 50 08/25/10 08/25/10
54 235 01 01 -111069 Foothill High School - East Side Union High S.D. S 1,454,570 2 11/25/09 11/25/09 0 02/01/10 02/16/10 03/25/10 37 03/25/10 03/25/10
55 235 01 01-111070 Various Sites - Mt Diablo USD S 1,233,000 1 12/21/09 01/25/10 01/25/10 35 02/01/10 02/18/10 03/24/10 34 05/11/10 05/11/10
56 235 01 01-111071 Lyndale Elementary School S 3,005,575 1 12/21/09 12/21/09 12/21/09 0 02/08/10 03/10/10 04/14/10 35 04/15/10 04/14/10
57 235 01 01-111072 Meyer Elementary School S 3,007,037 1 12/21/09 12/21/09 12/21/09 0 02/08/10 03/10/10
58 235 01 01-111073 Knolls Elementary School S 750,000 3 12/21/09 12/21/09 12/21/09 0 02/08/10 02/16/10 04/27/10 70 07/08/10 07/08/10
59 235 01 01-111075 West Valley College S 999,000 3 12/22/09 12/22/09 12/22/09 0 02/01/10 02/03/10 04/29/10 85 04/29/10 04/29/10
60 235 01 01-111076 Monterey Peninsula College S 2,000,000 3 12/22/09 12/22/09 0 02/11/10 03/08/10 04/15/10 38 04/15/10 04/15/10
61 235 01 01-111077 Evergreen Valley High School S 999,000 1 12/22/09 12/22/09 0 02/01/10 03/03/10 04/07/10 35 04/08/10 04/07/10
62 235 01 01-111078 Cabrillo Middle School S 2,500,000 1 12/22/09 12/22/09 12/22/09 0 02/04/10 03/09/10 04/27/10 49 04/27/10 04/27/10
63 235 01 01-111080 Burlingame High School-San Mateo Union High S.D. S 9,000,000 3 12/22/09 12/22/09 12/22/09 0 02/01/10 04/26/10 05/27/10 31 05/28/10 05/28/10
64 235 01 01-111081 Minnie Cannon Elementary School-Middletown USD S 9,300,000 3 12/22/09 12/22/09 12/22/09 0 02/08/10 04/21/10 10/19/10 181 10/25/10 10/25/10
65 235 01 01-111082 Mission Community College - West Valley - Mission CCD S 1,764,374 3 12/22/09 12/22/09 12/22/09 0 02/04/10 03/11/10 05/13/10 63 05/26/10 05/26/10
66 235 01 01-111083 Lincoln Elementary School-Burlingame USD S 3,457,626 2 12/23/09 02/11/10 02/11/10 50 03/22/10 04/28/10 06/01/10 34 06/03/10 06/03/10
67 235 01 01-111084 Mckinley Elementary School-Burlingame USD S 3,815,236 2 12/22/09 12/22/09 12/22/09 0 02/05/10 04/02/10 05/12/10 40 05/12/10 05/11/10
68 235 01 01 - 111085 Lower Lake High School-Konocti USD S 100,000 1 12/23/09 12/23/09 12/23/09 0 02/12/10 03/02/10 03/18/10 16 03/18/10 03/18/10
69 235 01 01-111089 Wilcox High School-Santa Clara USD S 2,984,500 1 12/29/09 12/29/09 12/29/09 0 02/18/10 03/25/10 05/11/10 47 05/17/10 05/17/10
70 235 01 01 -111090 Highland Elementay School-Oakland USD S 10,000,000 1 12/29/09 02/04/10 02/04/10 37 02/22/10 07/20/10 07/29/10 9 08/31/10 09/08/10
71 235 01 01-111091 Santa Clara High School-Santa Clara USD S 9,417,000 1 12/29/09 12/29/09 12/29/09 0 03/25/10 05/04/10 06/15/10 42 06/24/10 06/24/10
72 235 01 01-111092 Cabrillo College Green Technology Center S 4,500,000 3 12/29/09 12/29/09 12/29/09 0 02/04/10 05/17/10 07/13/10 57 07/14/10 07/14/10
73 235 01 01-111094 City College of San Francisco - Evans Campus S 81,000 3 12/29/09 12/29/09 12/29/09 0 02/12/10 03/02/10 04/28/10 57 04/28/10 04/28/10
74 235 01 01 - 111095 Tennyson High School S 200,000 3 12/29/09 12/29/09 12/29/09 0 02/16/10 02/18/10
75 235 01 01 - 111096 Carlmont High School-Sequoia Union High S.D. S 4,500,000 2 12/29/09 12/29/09 12/29/09 0 02/05/10 04/30/10 05/27/10 27 06/04/10 06/03/10
76 235 01 01 -111097 Meno Atherton High School-Sequoia Union High S.D. S 900,000 3 12/29/09 12/29/09 12/29/09 0 02/03/10 02/10/10 04/12/10 61 04/13/10 04/13/10
77 235 01 01-111098 Yerba Buena High School-East Side Union High S.D. S 1,100,000 3 12/30/09 12/30/09 12/30/09 0 02/03/10 02/23/10 05/06/10 72 05/06/10 05/06/10
78 235 01 01 -111099 Yerba Buena High School-East Side Union High S.D. S 4,600,000 3 12/30/09 12/30/09 12/30/09 0 02/03/10 02/23/10 05/06/10 72 05/10/10 05/10/10
79 235 01 01-111100 Crescent Elk Middle School-Del Norte County USD S 220,000 1 12/30/09 12/30/09 12/30/09 0 02/12/10 02/18/10 03/12/10 22 03/25/10 03/25/10
80 235 01 01-111101 Cabrillo School-Pacifica USD S 1,500,000 3 12/30/09 12/30/09 12/30/09 0 02/16/10 03/17/10 04/15/10 29 04/15/10 04/15/10
81 235 01 01-111102 Cherrywood Elementary School S 1,130,000 3 12/22/09 12/22/09 12/22/09 0 02/02/10 04/01/10 04/29/10 28 04/29/10 04/29/10
82 235 01 01-111105 Alice Fong Yu Alternative School-San Francisco USD S 150,000 3 01/05/10 01/05/10 01/05/10 0 02/08/10 02/16/10 02/18/10 2 02/22/10 02/22/10
83 50 01 01-111106 Ricon Valley Middle School-Santa Roas City Schools S 700,000 3 01/12/10 01/12/10 01/12/10 0 02/19/10 03/03/10 05/04/10 62 05/04/10 05/04/10
84 50 01 01-111107 Ernesto Galarza Elementary School-San Jose USD S 200,000 1 01/12/10 01/12/10 01/12/10 0 02/23/10 03/19/10 04/13/10 25 04/13/10 04/13/10
85 50 01 01-111108 Dr. Martin Luther King Middle School S 7,461,000 1 01/12/10 01/12/10 0 02/01/10 03/22/10 04/20/10 29 04/22/10 04/22/10
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86 50 01 01-111110 Paso Robles High School-Paso Robles Joint USD S 90,000 3 01/12/10 01/12/10 01/12/10 0 02/24/10 03/29/10 07/30/10 123 10/18/10 10/18/10
87 50 01 01-111111 Rosa Parks School-San Francisco USD S 8,000 3 01/13/10 01/13/10 01/13/10 0 02/19/10 02/22/10 04/01/10 38 04/01/10 04/01/10
88 50 01 01-111116 PITTSBURG COMMUNITY SCHOOL S 2,000,000 3 01/13/10 03/10/10 03/10/10 56 04/05/10 06/04/10 07/15/10 41 07/20/10 07/20/10
89 50 01 01-111117 GAVILAN COMMUNITY COLLEGE S 2,557,296 3 01/13/10 01/13/10 0 02/25/10 05/06/10 06/17/10 42 07/09/10 07/09/10
90 50 01 01-111118 Stocklmeir Elementary School-Cupertion Union S.D. S 11,000 3 01/14/10 01/14/10 01/14/10 0 02/23/10 03/18/10 08/31/10 166 08/31/10 08/31/10
91 50 01 01-111119 International Studies Academy-San Francisco USD S 840,770 3 01/14/10 01/14/10 0 02/17/10 02/18/10 04/20/10 61 04/20/10 04/20/10
92 50 01 01-111121 Piedmont Hills HS S 3,700,000 2 01/19/10 03/01/10 03/01/10 41 04/05/10 04/23/10 10/12/10 172
93 50 01 01-111122 Encinal Elementary School S 750,000 2 01/19/10 01/19/10 01/19/10 0 02/26/10 03/23/10 05/18/10 56 06/30/10 06/30/10
94 50 01 01-111123 Burlingame Intermediate School S 1,500,000 3 01/19/10 03/02/10 03/02/10 42 03/26/10 05/05/10
95 50 01 01-111124 Franklin Elementary School S 1,500,000 3 01/19/10 03/02/10 03/02/10 42 03/26/10 05/05/10 06/24/10 50 07/22/10 07/22/10
96 50 01 01-111125 Roosevelt Elementary School S 800,000 2 01/20/10 03/02/10 03/02/10 41 03/26/10 05/05/10 06/28/10 54 07/21/10 07/21/10
97 50 01 01-111126 Las Lomas High School-Acalanes USD S 4,500,000 3 01/20/10 03/04/10 03/04/10 43 03/17/10 04/09/10 07/01/10 83 07/15/10 07/15/10
98 50 01 01-111127 Washington Elementary School S 900,000 2 01/20/10 03/02/10 03/02/10 41 03/26/10 05/05/10 06/22/10 48 07/21/10 07/21/10
99 50 01 01-111129 Foothill Community College S 4,500,000 1 01/20/10 01/20/10 01/20/10 0 02/25/10 04/02/10 07/07/10 96 07/07/10 07/07/10
100 50 01 01-111130 Linda Vista Elementary School-Alum Rock Union S.D. S 3,002,490 3 01/20/10 04/07/10 04/07/10 77 03/01/10 03/15/10 05/12/10 58 05/24/10 05/24/10
101 50 01 01-111131 Ruskin Elementary School-Berryessa Union S.D. S 260,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 03/08/10 05/12/10 65 05/12/10 05/12/10
102 50 o 01-111132 Northwood Elementary School-Berryessa Union S.D.-HVAC Equipment S 1,700,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 04/02/10 04/29/10 27 04/29/10 04/29/10
103 50 o 01-111133 Northwood Elementary School-Berryessa Union S.D.-Fire Alarm Upgrade | $ 152,000 3 01/20/10 01/20/10 01/20/10 0 03/04/10 03/08/10 05/12/10 65 05/12/10 05/12/10
104 50 01 01-111136 Pomo Elementary School-Konocti USD S 50,000 3 01/21/10 01/21/10 01/21/10 0 03/01/10 03/05/10 06/10/10 97 06/10/10 06/10/10
105 50 01 01-111137 W.C. Carle High School-Konocti USD S 200,000 3 01/21/10 01/21/10 01/21/10 0 03/01/10 03/17/10 04/21/10 35 04/21/10 04/21/10
106 50 01 01-111138 Lower Lake Elementary School-Konocti USD S 75,000 3 01/21/10 01/21/10 01/21/10 0 03/12/10 03/19/10 04/28/10 40 04/28/10 04/28/10
107 50 02 02 - 111059 American River College (Los Rios Community College District) S 17,900,000 3 N/A N/A N/A CP Project N/A N/A N/A N/A
108 235 02 02-111069 Merced College (Merced Community College District) S 50,000 3 11/09/09 11/09/09 0 VOID N/A #N/A VOID N/A
109 235 02 02 - 111071 HERITAGE HIGH SCHOOL (LIBERTY UHSD) SOLAR S S 12,800 3 11/12/09 01/27/10 01/27/10 76 02/04/10 02/04/10 02/04/10 0 02/04/10 02/04/10
110 235 02 02 - 111085 KERMAN HIGH SCHOOL (KERMAN USD)FIELD LIGHTS S 359,000 1 11/24/09 12/17/09 12/17/09 23 02/04/10 02/11/10 03/04/10 21 03/30/10 03/30/10
111 235 02 02 -111094 COSUMNES RIVER COLLEGE (LOS RIOS CCD) ATM KIOSK S 32,000 3 11/18/09 01/05/10 01/05/10 48 01/27/10 01/29/10 02/26/10 28 03/08/10 03/08/10
112 50 02 02 - 111097 Holland Elementary School (Fresno Unified School District) S 10,000 3 12/03/09 01/19/10 01/19/10 47 02/08/10 02/11/10 06/29/10 138 08/11/10 08/11/10
0 02111103 Ottomon Elementary School Modernization (San Juan Unified School

113 235 District) S 1,800,000 3 12/09/09 12/09/09 0 02/01/10 02/17/10
114 235 02 02 - 111110 ARMIJO HIGH SCHOOL (FAIRFIELD-SUISUN USD) LIBRARY S 4,200,000 2 12/16/09 12/16/09 0 02/03/10 03/08/10 04/07/10 30 04/23/10 04/23/10
115 235 02 02-111113 Carriage Elementary School (San Juan Unified School District) S 1,800,000 3 12/10/09 12/10/09 0 01/29/10 02/17/10
116 235 02 02-111114 LE GRAND HIGH SCHOOL (LE GRAND UNION HSD) S 185,000 3 12/17/09 01/07/10 01/07/10 21 02/09/10 02/24/10 03/29/10 33
117 235 02 02-111124 Vanden High School (Travis Unified School District) S 2,000,000 3 12/14/09 12/30/09 12/30/09 16 01/29/10 02/08/10 05/24/10 105 05/24/10 05/24/10
118 235 02 02 - 111125 District Office (Stanislaus Union School District) S 1,000,000 3 12/21/09 02/04/10 02/04/10 45 02/17/10 03/01/10 03/17/10 16 03/17/10 03/17/10
119 235 02 02-111128 Arcade Middle School (San Juan Unified School District) S 250,000 3 12/17/09 12/17/09 0 01/27/10 01/30/10 03/24/10 53 04/23/10 04/23/10
120 235 02 02 -111129 Ridgeview High School (Kern High School District) S 93,135 1 12/21/09 12/21/09 0 01/27/10 02/05/10 02/16/10 11 02/17/10 02/17/10
121 235 02 02-111131 Antelope Elementary School (Antelope School District) S 11,450 1 12/22/09 12/22/09 0 01/27/10 01/30/10 02/24/10 25 03/04/10 03/04/10
122 235 02 02 -111136 NEW ES (VISALIA USD) NEW SCHOOL S 15,000,000 3 12/24/09 12/24/09 0 02/18/10 04/28/10 05/20/10 22 05/27/10 05/27/10
123 235 02 02 -111142 Oak Ridge High School (El Dorado Union High School District) S 525,000 1 12/23/09 12/23/09 0 01/28/10 02/11/10 03/16/10 33 03/16/10 03/16/10
124 235 02 02 - 111145 Yuba College (Yuba Community College District) S 4,500,000 3 12/22/09 02/12/10 02/12/10 52 02/26/10 03/11/10 06/02/10 83 06/10/10 06/10/10
125 235 02 02 - 111146 New Tulare K8 School (Tulare City School District) S 20,000,000 3 12/24/09 12/24/09 0 02/04/10 04/01/10 05/17/10 46 05/18/10 05/18/10
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126 235 02 02-111148 San Juan High School (San Juan Unified School District) S 1,623,810 3 12/24/09 02/09/10 02/09/10 47 02/18/10 03/01/10 06/03/10 94 06/10/10
127 235 02 02 -111149 San Juan High School (San Juan Unified School District) S 2,232,740 3 12/31/09 01/25/10 01/25/10 25 01/29/10 02/22/10 06/03/10 101 06/22/10 06/22/10
Washington Colony Elementary School (Washington Colony Elementary
02 02-111153 o

128 235 School District) S 12,800 3 01/06/10 01/06/10 0 01/25/10 01/25/10 01/26/10 1 01/26/10 01/26/10
129 235 02 02-111154 Various Sites (Fresno Unified School District) S 12,800 3 01/06/10 01/06/10 0 01/25/10 01/25/10 01/26/10 1 01/26/10 01/26/10
130 50 02 02-111168 Pacheco Elementary School (Pacheco Union Elementary School District) | $ 604,000 3 01/12/10 02/09/10 02/09/10 28 02/18/10 03/04/10 05/19/10 76
131 50 02 02 - 111169 Yuba College (Yuba Community College District) S 2,000,000 3 01/19/10 01/19/10 0 02/05/10 02/05/10 03/25/10 48 03/25/10 03/25/10
132 50 02 02-111170 El Dorado High School (El Dorado Union High School District) S 3,545,000 3 01/21/10 02/01/10 02/01/10 11 02/17/10 02/26/10 04/01/10 34 05/26/10 05/26/10
133 235 03 03 - 112997 CLAREMONT HIGH SCHOOL S 800,000 3 09/30/09 11/23/09 11/23/09 54 02/01/10 02/02/10 03/09/10 35 03/09/10 03/09/10
134 235 03 03 - 113008 OXNARD HIGH SCHOOL S 936,997 3 10/05/09 10/05/09 10/05/09 0 01/28/10 02/09/10 05/26/10 106 05/26/10 05/27/10
135 235 03 03 - 113009 PACIFICA HIGH SCHOOL S 560,000 3 10/05/09 10/05/09 10/05/09 0 01/28/10 02/09/10 05/26/10 106 05/27/10 05/27/10
136 235 03 03 - 113034 TIERRA VISTA ELEMENTARY SCHOOL S 300,000 3 10/19/09 11/04/09 11/04/09 16 01/26/10 03/16/10 04/07/10 22 04/07/10 04/07/10
137 235 03 03 - 113035 BLYTHE ELEMENTARY SCHOOL S 600,000 3 10/19/09 10/19/09 10/19/09 0 01/27/10 02/02/10 02/24/10 22 03/09/10 03/09/10
138 235 03 03 - 113036 POINT FERMIN ELEMENTARY SCHOOL S 212,778 3 10/19/09 10/19/09 10/19/09 0 01/27/10 01/29/10 05/06/10 97 05/07/10 05/07/10
139 235 03 03 - 113037 FOSHAY LEARNING CENTER S 6,805,441 3 10/19/09 10/19/09 10/19/09 0 01/28/10 02/10/10 05/25/10 104 06/09/10 06/09/10
140 235 03 03 - 113039 LOS ANGELES PIERCE COLLEGE S 28,102,929 1 10/21/09 11/19/09 11/19/09 29 01/25/10 05/14/10 07/07/10 54 07/09/10 07/09/10
141 235 03 03 - 113043 VERDUGO HILLS HIGH SCHOOL S 544,250 3 10/21/09 10/21/09 10/21/09 0 01/28/10 02/04/10
142 235 03 03 - 113045 PHILADELPHIA ELEMENTARY SCHOOL S 300,000 3 10/21/09 10/21/09 10/21/09 0 01/27/10 01/27/10 03/25/10 57 04/01/10 04/01/10
143 235 03 03 - 113054 SOUTH HIGH SCHOOL S 21,500,000 3 10/28/09 10/28/09 10/28/09 0 01/29/10 03/02/10
144 235 03 03 - 113056 DANA MIDDLE SCHOOL S 520,000 1 10/28/09 12/08/09 12/08/09 41 01/26/10 01/29/10 03/09/10 39 03/17/10 03/17/10
145 235 03 03 - 113058 FRANKLIN ELEMENTARY SCHOOL S 249,500 3 11/02/09 12/23/09 12/23/09 51 02/01/10 02/02/10
146 235 03 03 - 113059 WATERS EMPLOYMENT PREP CENTER S 562,500 3 11/02/09 11/02/09 11/02/09 0 01/28/10 02/02/10 04/28/10 85 04/28/10 04/28/10
147 235 03 03 - 113060 ERNIST RIGHETTI SCHOOL S 918,920 1 11/02/09 11/02/09 11/02/09 0 02/01/10 02/08/10 04/06/10 57 04/14/10 04/14/10
148 235 03 03 - 113066 SOUTH REGION HIGH SCHOOL #15 S 4,528,890 3 11/04/09 12/10/09 12/10/09 36 02/01/10 02/17/10 04/27/10 69 07/27/10 07/27/10
149 235 03 03 - 113069 KILLIAN ELEMENTARY SCHOOL S 2,000,000 3 11/04/09 11/04/09 11/04/09 0 02/01/10 02/16/10 04/01/10 44 04/01/10 04/01/10
150 235 03 03 - 113070 LOS ANGELES MISSION COLLEGE S 61,000,000 1 11/04/09 11/04/09 11/04/09 0 01/28/10 05/11/10 07/13/10 63 07/14/10 07/14/10
151 235 03 03 - 113075 MARY BUREN ELEMENTARY SCHOOL S 200,000 1 11/10/09 12/22/09 12/22/09 42 02/01/10 02/04/10 06/10/10 126 06/10/10 06/10/10
152 235 03 03 - 113076 VALLEY REGION BYRD HIGH SCHOOL S 1,000,000 3 11/10/09 11/10/09 11/10/09 0 02/01/10 02/08/10 05/04/10 85 05/04/10 05/04/10
153 235 03 03 - 113078 MONTAGUE ELEMENTARY SCHOOL S 903,309 3 11/10/09 11/10/09 11/10/09 0 02/05/10 02/16/10 09/15/10 211 09/15/10 09/15/10
154 235 03 03 - 113079 CHILDRENS CENTER S 689,380 1 11/10/09 11/10/09 11/10/09 0 01/29/10 02/04/10 04/20/10 75 04/28/10 04/28/10
155 235 03 03 - 113081 LOS ANGELES MISSION COLLEGE S 125,000 1 11/16/09 11/16/09 11/16/09 0 02/01/10 02/08/10 07/13/10 155 07/21/10 07/21/10
156 235 03 03 - 113082 MAXINE WATERS EMPLOYMENT PREP CENTER S 2,100,000 3 11/16/09 11/16/09 11/16/09 0 01/29/10 02/02/10 04/19/10 76 04/19/10 04/19/10
157 235 03 03 - 113088 WINTER GARDENS ELEMENTARY SCHOOL S 100,000 2 11/19/09 11/19/09 11/19/09 0 01/28/10 02/01/10 03/23/10 50 03/23/10 03/23/10
158 235 03 03 - 113089 RIO VISTA MIDDLE SCHOOL S 818,000 2 11/19/09 12/23/09 12/23/09 34 02/12/10 03/12/10 04/14/10 33 04/14/10 04/14/10
159 235 03 03 - 113092 PAYNE ELEMENTARY SCHOOL S 5,900,000 3 11/19/09 01/11/10 01/11/10 53 02/01/10 02/12/10 05/06/10 83 05/06/10 05/06/10
160 235 03 03 - 113093 COLLEGE OF THE CANYONS- MENTRY HALL S 750,000 1 11/24/09 11/24/09 11/24/09 0 02/01/10 02/12/10 03/23/10 39 03/26/10 03/26/10
161 235 03 03 - 113094 ROYAL HIGH SCHOOL S 1,209,069 2 11/24/09 11/24/09 11/24/09 0 02/03/10 02/09/10 04/21/10 71 04/21/10 04/21/10
162 235 03 03 - 113099 JELLICK ELEMENTARY SCHOOL S 2,000,000 3 11/24/09 11/24/09 11/24/09 0 02/08/10 02/16/10 06/30/10 134 07/14/10 07/14/10
163 235 03 03 - 113100 BELMONT HIGH SCHOOL S 2,600,000 3 11/24/09 11/24/09 0 02/01/10 02/01/10 04/15/10 73 04/15/10 04/15/10
164 235 03 03 -113101 LOS ANGELES COMMUNITY COLLEGE S 600,000 1 11/24/09 11/24/09 0 02/01/10 06/18/10
165 235 03 03 - 113102 Mira MONTE HIGH SCHOOL S 57,000 3 12/01/09 01/11/10 01/11/10 41 02/08/10 02/24/10 03/10/10 14 03/10/10
166 235 03 03 - 113105 DREW MIDDLE SCHOOL S 50,000 3 12/02/09 12/02/09 0 01/28/10 02/03/10 09/02/10 211 09/02/10 09/02/10
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167 235 03 03 - 113108 LA MISSION COLLEGE S 5,098,150 3 12/02/09 12/02/09 12/02/09 0 VOID N/A N/A VOID N/A
168 235 03 03 -113112 MAR VISTA ELEMENTARY SCHOOL S 526,000 3 12/03/09 12/03/09 12/03/09 0 02/16/10 03/09/10 04/28/10 50 10/28/10 10/28/10
169 235 03 03 - 113115 CABRILLO ELEMENTARY SCHOOL S 110,000 1 12/03/09 12/03/09 12/03/09 0 02/02/10 02/03/10 04/13/10 69 04/13/10 04/13/10
170 235 03 03 - 113116 LOS ANGELES TRADE TECH COLLEGE S 514,800 1 12/07/09 12/07/09 0 02/01/10 02/04/10 04/13/10 68 04/22/10 04/22/10
171 235 03 03 - 113120 GARDENA HIGH SCHOOL S 500,000 3 12/08/09 12/08/09 0 01/28/10 02/03/10 05/12/10 98 05/12/10 05/12/10
172 235 03 03 -113122 VALMONTE ELEMETARY SCHOOL S 1,200,000 3 12/09/09 12/09/09 12/09/09 0 02/03/10 02/05/10 03/25/10 48 03/25/10 03/25/10
173 235 03 03-113123 HOOVER ELEMENTARY SCHOOL S 2,618,320 3 12/09/09 12/09/09 0 02/01/10 02/22/10 08/12/10 171 10/28/10
174 235 03 03 -113124 WASHINGTON PREP HIGH SCHOOL S 3,206,467 3 12/09/09 12/09/09 12/09/09 0 02/02/10 02/09/10 05/13/10 93 05/13/10 05/13/10
WEST LOS ANGELES COMM. COLLEGE. (ALLIED HEALTH & WELLNESS
03 03 - 113127 ) L

175 235 CENTER) - Interim Buildings. S 1,490,000 1 12/09/09 01/04/10 01/04/10 26 02/01/10 02/19/10 04/07/10 47 04/07/10 04/07/10
176 235 03 03 -113128 SOUTH HIGH SCHOOL MODERNIZATION S 18,849,609 2 12/09/09 12/09/09 12/09/09 0 02/03/10 03/01/10 05/26/10 86 06/01/10 06/01/10
177 235 03 03 -113129 VALENCIA HIGH SCHOOL S 600,000 3 12/09/09 12/09/09 12/09/09 0 02/04/10 02/08/10 06/16/10 128 06/16/10 06/16/10
178 235 03 03-113134 CENTRAL REGION ES #21 - VERNON POCKET PARK S 500,000 3 12/15/09 12/15/09 0 02/01/10 02/02/10 04/21/10 78 04/21/10 04/21/10
179 235 03 03 - 113137 WALTERIA ELEMETARY SCHOOL S 5,200,000 2 12/15/09 12/15/09 12/15/09 0 02/03/10 02/17/10 05/12/10 84 05/13/10 05/13/10
180 235 03 03 - 113138 LA SERNA HIGH SCHOOL S 700,000 3 12/16/09 12/16/09 12/16/09 0 02/04/10 02/05/10
181 235 03 03 -113139 CITRUS COLLEGE FINE ARTS COMPLEX S 8,900,000 1 12/16/09 12/16/09 12/16/09 0 02/11/10 03/23/10 05/27/10 65 08/03/10 08/03/10
182 235 03 03 -113144 JOHN BURROUGHS HIGH SCHOOL S 12,600,000 1 12/17/09 12/17/09 12/17/09 0 02/18/10 05/25/10 10/26/10 154 10/27/10 10/27/10
183 235 03 03 - 113150 HUGO REID ELEMENTARY SCHOOL S 3,200,000 3 12/28/09 12/28/09 12/28/09 0 02/04/10 02/22/10
184 235 03 03 - 113152 BELL HIGH SCHOOL S 508,902 3 12/28/09 12/28/09 0 02/02/10 02/09/10 05/13/10 93 05/13/10 05/13/10
185 235 03 03 - 113153 SOUTH PARK ELEMENTARY SCHOOL S 5,056,416 3 12/28/09 02/03/10 02/03/10 37 02/16/10 03/15/10 07/13/10 120
186 235 03 03 - 113154 GANESHA HIGH SCHOOL S 700,000 3 12/28/09 12/28/09 12/28/09 0 02/03/10 02/03/10 07/01/10 148 07/01/10 07/01/10
187 235 03 03 - 113155 EAST LOS ANGELES COMMUNITY COLLEGE S 16,628,768 1 12/28/09 12/28/09 12/28/09 0 02/16/10 04/15/10
188 235 03 03 - 113156 BELMONT HIGH SCHOOL S 600,000 3 12/28/09 12/28/09 0 02/02/10 02/10/10 03/25/10 43 03/25/10 03/25/10
189 235 03 03 - 113157 LINDERO CANYON MIDDLE SCHOOL S 4,000,000 3 12/28/09 12/28/09 12/28/09 0 02/03/10 02/10/10 05/20/10 99 09/15/10 09/15/10
190 235 03 03 - 113158 WHITTIER UNION HIGH SCHOOL S 150,000 3 12/28/09 01/28/10 01/28/10 31 02/25/10 03/01/10 09/02/10 185
191 235 03 03 - 113159 HAMILTON HIGH SCHOOL S 100,000 3 12/28/09 12/28/09 0 02/02/10 02/03/10 04/01/10 57 04/01/10 04/01/10
192 235 03 03 - 113160 FERN ELEMENTARY SCHOOL S 500,000 3 12/28/09 12/28/09 0 02/02/10 02/25/10
193 235 03 03 - 113161 HULL MIDDLE SCHOOL S 22,000,000 3 12/28/09 02/03/10 02/03/10 37 02/10/10 02/10/10 03/30/10 48 03/30/10 03/30/10
194 235 03 03 - 113162 FERN ELEMENTARY SCHOOL S 8,603,000 1 12/28/09 12/28/09 12/28/09 0 02/05/10 03/10/10 04/12/10 33 07/20/10 07/20/10
195 235 03 03 - 113163 CLEVELAND HIGH SCHOOL S 956,644 3 12/28/09 12/28/09 12/28/09 0 02/09/10 02/17/10 04/07/10 49 04/07/10 04/07/10
196 235 03 03 - 113164 CENTRAL KITCHEN & CULINARY ARTS ACADEMY S 9,000,000 3 12/29/09 02/09/10 02/09/10 42 03/01/10 06/18/10
197 235 03 03 - 113166 EL DORADO ELEMENTARY SCHOOL S 781,032 3 01/04/10 01/04/10 01/04/10 0 02/08/10 02/22/10 04/07/10 44 04/07/10 04/07/10
198 235 03 03 - 113167 BANNING HIGH SCHOOL S 1,556,018 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/08/10 04/22/10 45 04/22/10 04/22/10
199 235 03 03 - 113168 POLYTECHNIC HIGH SCHOOL S 2,083,190 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/22/10
200 235 03 03 - 113169 ROYBAL LEARNING CENTER S 1,291,336 3 01/04/10 01/04/10 01/04/10 0 02/08/10 02/19/10 04/21/10 61 04/21/10 04/21/10
201 235 03 03 -113170 CANOGA PARK HIGH SHCOOL S 753,756 3 01/04/10 01/04/10 01/04/10 0 02/11/10 03/23/10 04/21/10 29 04/21/10 04/21/10
202 235 03 03 - 113172 RINALDI ADULT SCHOOL S 115,000 3 01/05/10 01/05/10 01/05/10 0 02/03/10 02/03/10
203 235 03 03-113173 LONG BEACH CITY COLLEGE S 6,300,000 3 01/05/10 03/04/10 03/04/10 58 03/05/10 06/09/10 08/11/10 63 09/22/10 09/22/10
204 235 03 03 -113174 NORTHVIEW HIGH SCHOOL S 1,500,000 3 01/11/10 02/17/10 02/17/10 37 03/10/10 05/03/10 07/01/10 59 07/01/10
205 235 03 03 - 113175 MOUNTAIN VIEW HIGH SCHOOL S 4,206,784 3 01/11/10 01/11/10 01/11/10 0 02/08/10 04/16/10
206 235 03 03 -113176 ROYAL HIGH SCHOOL S 156,582 3 01/11/10 01/11/10 01/11/10 0 02/19/10 02/22/10 04/21/10 58 04/21/10 04/21/10
207 235 03 03 -113177 LOMA ALTA ELEMENTARY SCHOOL S 642,700 3 01/11/10 01/11/10 01/11/10 0 02/05/10 02/08/10 03/16/10 36 03/24/10 03/24/10
208 235 03 03-113178 WILLARD ELEMENTARY SCHOOL S 400,000 3 01/11/10 01/11/10 01/11/10 0 02/17/10 02/17/10 04/08/10 50 04/13/10 04/13/10
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209 50 03 03 - 113181 FARJARDO ELEMENTARY SCHOOL S 3,461,520 3 01/13/10 01/13/10 01/13/10 0 02/05/10 02/25/10 06/29/10 124 06/29/10 06/29/10
210 50 03 03 - 113182 LOS ANGELES VALLEY COLLEGE S 1,448,969 3 01/13/10 01/13/10 01/13/10 0 02/17/10 03/10/10 06/10/10 92 06/22/10 06/22/10
211 50 03 03 -113184 BALDWIN STOCKER ELEMENTARY SCHOOL S 360,000 3 01/19/10 02/23/10 02/23/10 35 03/23/10 03/29/10 05/18/10 50 08/17/10 08/17/10
212 50 03 03 - 113186 SAN ANTONIO ELEMENTARY SCHOOL S 200,000 3 01/19/10 01/19/10 01/19/10 0 02/18/10 02/22/10 07/06/10 134 07/06/10 07/06/10
213 50 03 03 - 113187 LEXINGTON ELEMENTARY SCHOOL S 240,000 3 01/19/10 01/19/10 01/19/10 0 02/19/10 02/22/10 07/06/10 134 07/06/10 07/06/10
214 50 03 03 - 113188 WESTMONT ELEMENTARY SCHOOL S 260,000 3 01/19/10 01/19/10 01/19/10 0 02/19/10 02/22/10 07/06/10 134 07/06/10 07/06/10
215 50 03 03 - 113192 CERRO COSO COLLEGE S 1,583,000 3 01/20/10 01/20/10 01/20/10 0 02/17/10 03/30/10 06/29/10 91 06/29/10 06/29/10
216 50 03 03 - 113193 FAIRFAX HIGH SCHOOL S 315,000 3 01/20/10 04/05/10 04/05/10 75 04/14/10 05/06/10 10/07/10 154 10/21/10 10/21/10
217 235 04 04 - 110150 DELLA S. LINDLEY ELEMENTARY SCHOOL S 550,000 1 01/28/09 12/07/09 12/07/09 313 01/28/10 02/04/10
218 235 04 04 - 110188 MORNING CREEK ELEMENTARY SCHOOL S 8,000,000 2 02/13/09 01/11/10 01/11/10 332 02/08/10 03/15/10 04/20/10 36 05/13/10 05/13/10
219 235 04 04 - 110550 ORO GRANDE ELEMENTARY SCHOOL S 610,147 3 08/13/09 08/13/09 0 VOID N/A N/A VOID N/A
220 235 04 04 - 110609 K-2 STUDENT HOUSING STUDY S - 3 09/15/09 09/15/09 0 10/27/09 11/02/09 01/25/10 84
221 235 04 04 - 110617 BEAUMONT HIGH SCHOOL S 1,813,000 2 09/17/09 11/10/09 11/10/09 54 01/18/10 02/11/10 05/04/10 82 05/19/10 05/19/10
222 235 04 04 - 110663 ESPERANZA HIGH SCHOOL S 4,000,000 2 10/13/09 12/14/09 12/14/09 62 01/19/10 03/03/10 04/19/10 47 05/05/10 05/05/10
223 235 04 04 - 110671 LYTLE CREEK K-8 SCHOOL S 17,000,000 3 10/21/09 11/05/09 11/05/09 15 02/02/10 04/12/10
224 235 04 04 - 110672 PACIFIC HIGH SCHOOL S 2,700,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10 10/12/10 252 10/12/10 10/12/10
225 235 04 04 - 110673 SIERRA HIGH SCHOOL S 250,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10 10/12/10 252 10/12/10 10/12/10
226 235 04 04 - 110674 SAN ANDREAS HIGH SCHOOL S 600,000 3 10/21/09 11/05/09 11/05/09 15 01/27/10 02/02/10 10/12/10 252 10/12/10 10/12/10
227 235 04 04 - 110683 VALHALLA HIGH SCHOOL S 1,839,736 3 10/27/09 10/27/09 10/27/09 0 01/27/10 02/08/10 04/13/10 64 05/12/10 05/12/10
228 235 04 04 - 110685 EL DORADO HIGH SCHOOL S 4,000,000 3 10/27/09 12/14/09 12/14/09 48 01/19/10 03/03/10 05/03/10 61 05/06/10 05/06/10
229 235 04 04 - 110694 SADDLEBACK COLLEGE S 225,300 3 10/29/09 11/25/09 11/25/09 27 01/26/10 01/27/10 02/16/10 20 02/16/10 02/16/10
230 235 04 04 - 110696 NATIONAL CITY MIDDLE SCHOOL S 9,480,000 3 11/04/09 11/04/09 11/04/09 0 01/27/10 02/11/10
231 235 04 04 - 110701 VALENCIA HIGH SCHOOL S 2,289,789 3 11/10/09 12/14/09 12/14/09 34 02/03/10 02/23/10 03/11/10 16 04/13/10 04/13/10
232 235 04 04 - 110702 YUCAIPA HIGH SCHOOL S 75,000 1 11/10/09 11/23/09 11/23/09 13 01/27/10 02/08/10 06/04/10 116 07/06/10 07/06/10
233 235 04 04 - 110711 ORANGE COAST COLLEGE S 25,000 3 11/19/09 11/19/09 11/19/09 0 02/04/10 02/05/10
234 50 04 04 - 110712 MIRAMAR COLLEGE S 2,772,441 3 11/19/09 01/19/10 01/19/10 61 01/26/10 03/01/10 04/05/10 35 04/28/10 04/28/10
235 235 04 04 -110713 KATELLA HIGH SCHOOL S 2,700,000 3 11/19/09 01/06/10 01/06/10 48 02/02/10 02/17/10 09/07/10 202
236 235 04 04 - 110715 FONTANA ELEMENTARY SCHOOL #29 S 20,200,000 3 11/24/09 01/05/10 01/05/10 42 01/29/10 05/17/10 07/28/10 72
237 235 04 04 - 110716 CORONA DEL MAR HIGH SCHOOL S 1,600,000 1 11/24/09 11/24/09 11/24/09 0 01/25/10 01/29/10 02/23/10 25 02/23/10 02/23/10
238 235 04 04 - 110717 TORREY PINES HIGH SCHOOL S 100,000 3 11/24/09 11/24/09 11/24/09 0 02/02/10 02/03/10 05/18/10 104 05/25/10 05/25/10
239 235 04 04 -110718 SOUTHWEST HIGH SCHOOL S 388,889 3 11/25/09 12/02/09 12/02/09 7 02/02/10 02/02/10
240 235 04 04 - 110720 KENDELL ELEMENTARY SCHOOL S 759,229 3 12/01/09 12/01/09 12/01/09 0 01/28/10 01/29/10 03/23/10 53 03/23/10 03/23/10
241 235 04 04 - 110722 KRAEMER MIDDLE SCHOOL S 3,006,690 3 12/01/09 12/01/09 12/01/09 0 02/01/10 02/08/10 04/14/10 65 04/21/10 04/21/10
242 235 04 04 - 110729 CALIFORNIA SCHOOL FOR THE DEAF S 110,000 3 12/08/09 12/08/09 12/08/09 0 01/28/10 01/29/10 02/24/10 26 03/02/10 03/02/10
243 235 04 04 - 110731 A.L.B.A. COMMUNITY DAY SCHOOL / NORTH PARK S 792,425 3 12/09/09 02/09/10 02/09/10 62 02/11/10 02/17/10 03/30/10 41 03/30/10 03/30/10
244 235 04 04 - 110733 CARTER HIGH SCHOOL S 30,000 3 12/08/09 12/08/09 12/08/09 0 02/08/10 03/08/10 03/23/10 15 03/23/10 03/23/10
245 235 04 04 - 110734 BIG BEAR MIDDLE SCHOOL S 110,000 3 12/09/09 12/09/09 12/09/09 0 02/08/10 04/02/10 06/23/10 82 06/29/10 06/29/10
246 235 04 04 - 110735 CHAFFEY COMMUNITY COLLEGE S 2,570,000 3 12/09/09 01/11/10 01/11/10 33 02/03/10 03/05/10 04/14/10 40 04/14/10 04/14/10
247 50 04 04 - 110738 SADDLEBACK COMMUNITY COLLEGE S 231,000 3 12/10/09 12/10/09 12/10/09 0 01/27/10 02/08/10 04/20/10 71 04/20/10 04/20/10
248 235 04 04 - 110742 LOGAN ELEMENTARY SCHOOL S 2,000,000 3 12/10/09 12/10/09 12/10/09 0 01/28/10 01/28/10 01/29/10 1 01/29/10 01/29/10
249 235 04 04 - 110745 VALLEY MIDDLE SCHOOL S 2,465,000 3 12/15/09 12/15/09 12/15/09 0 01/29/10 02/17/10 04/12/10 54 04/12/10 04/12/10
250 235 04 04 - 110748 HERITAGE HIGH SCHOOL S 120,000 3 12/16/09 12/16/09 12/16/09 0 02/03/10 02/08/10 03/16/10 36 03/16/10 03/16/10
251 235 04 04 - 110749 ESPERANZA HIGH SCHOOL S 209,000 3 12/16/09 12/16/09 12/16/09 0 02/08/10 02/09/10 05/11/10 91 10/07/10 10/07/10
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Schedule of Target Projects
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Current
e - ) Estimated Applic.ation Docun:nent Compllete Incomplete Start Return on Start . Elapsed Finish Approval/
Region App # Project . Category Received Received Submittal Structrual | Comments | Structural | Time/Return | Structural
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Date Date Date Plan Review Date Back Check | of Comments | Back Check
to Back Check

252 235 04 04 - 110756 RANCHO BERNARDO HIGH SCHOOL S 1,500,000 3 12/22/09 12/22/09 12/22/09 0 02/09/10 02/17/10 05/25/10 97 09/14/10 09/14/10
253 235 04 04 - 110757 OCEAN AIR ELEMENTARY SCHOOL S 720,000 3 12/22/09 02/16/10 02/16/10 56 02/19/10 03/02/10 05/26/10 85 06/17/10 06/17/10
254 235 04 04 - 110758 ESPERANZA HIGH SCHOOL S 2,000,000 3 12/22/09 02/16/10 02/16/10 56 03/05/10 03/16/10 07/20/10 126 07/27/10 07/27/10
255 235 04 04 - 110759 YUCCA VALLEY HIGH SCHOOL S 4,600,000 3 12/23/09 02/16/10 02/16/10 55 03/01/10 03/29/10
256 235 04 04 - 110760 MIRA COSTA COMMUNITY COLLEGE S 2,628,000 3 12/23/09 01/29/10 01/29/10 37 02/03/10 03/04/10 03/10/10 6 03/10/10 03/10/10
257 235 04 04 - 110761 MONTGOMERY M.S. / BORDER VIEW YMCA S 5,783,854 3 12/23/09 02/16/10 02/16/10 55 03/16/10 04/12/10 06/01/10 50 06/09/10 06/09/10
258 235 04 04 - 110762 SOUTHWESTERN COMMUNITY COLLEGE S 2,829,380 3 12/23/09 02/17/10 02/17/10 56 03/02/10 03/15/10 06/08/10 85 06/09/10 06/09/10
259 235 04 04 - 110763 CHAFFEY COMMUNITY COLLEGE S 108,631 3 12/24/09 12/24/09 12/24/09 0 01/28/10 02/08/10 03/30/10 50 03/30/10 04/23/10
260 235 04 04 - 110765 IMPERIAL VALLEY CENTER FOR EXCEPTIONAL CHILDREN S 17,000,000 3 12/24/09 04/02/10 04/02/10 99 05/05/10 07/02/10
261 235 04 04 - 110766 CORONADO HIGH SCHOOL S 2,248,104 3 12/29/09 02/16/10 02/16/10 49 03/03/10 03/15/10 06/15/10 92 06/22/10 06/22/10
262 235 04 04 - 110767 CHINO HIGH SCHOOL S 160,000 3 12/29/09 01/11/10 01/11/10 13 02/08/10 02/09/10 04/06/10 56 04/06/10 04/06/10
263 235 04 04 - 110768 GROSSMONT COLLEGE - CULINARY ARTS TRAILER S 62,000 3 12/29/09 12/29/09 12/29/09 0 02/03/10 02/08/10 03/17/10 37 03/30/10 03/30/10
264 235 04 04 - 110769 HOLLY DRIVE LEADERSHIP ACADEMY S 1,900,000 1 12/31/09 Incomplete | Incomplete 305 N/A N/A N/A N/A N/A
265 235 04 04 - 110770 TUSTIN HIGH SCHOOL S 755,361 3 12/31/09 12/31/09 12/31/09 0 02/12/10 02/23/10 04/21/10 57 04/28/10 04/28/10
266 235 04 04 - 110771 BEAR GULCH ELEMENTARY SCHOOL S 5,000,000 3 12/31/09 03/15/10 03/15/10 74 03/23/10 04/23/10 05/25/10 32 06/09/10 06/09/10
267 235 04 04 - 110772 MIDLAND ELEMENTARY SCHOOL S 110,000 3 01/04/10 01/04/10 01/04/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/03/10
268 235 04 04 - 110773 HIDDEN SPRINGS ELEMENTARY SCHOOL S 110,000 3 01/05/10 01/05/10 01/05/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/03/10
269 235 04 04 - 110774 BEAR VALLEY ELEMENTARY SCHOOL S 110,000 3 01/04/10 01/04/10 01/04/10 0 02/05/10 02/08/10 03/03/10 23 03/03/10 03/03/10
270 235 04 04 - 110775 IMPERIAL VALLEY COLLEGE S 4,000,000 3 01/05/10 01/05/10 01/05/10 0 02/03/10 03/10/10 06/09/10 91 07/19/10 07/19/10
271 235 04 04 - 110776 COLLEGE OF THE DESERT S 70,000 3 01/05/10 01/05/10 01/05/10 0 02/08/10 02/10/10 03/25/10 43 03/25/10 03/26/10
272 235 04 04 - 110777 AUHSD ROP DENTAL S 390,000 3 01/06/10 01/06/10 01/06/10 0 02/03/10 02/08/10 05/25/10 106 05/25/10 05/25/10
273 235 04 04 - 110779 CENTRAL PRESCHOOL S 337,212 3 01/06/10 01/06/10 01/06/10 0 02/05/10 02/17/10 03/24/10 35 03/30/10 03/30/10
274 235 04 04 - 110784 BEAUMONT HIGH SCHOOL S 12,067,600 3 01/07/10 01/07/10 01/07/10 0 02/10/10 02/11/10 05/11/10 89 05/11/10 05/11/10
275 235 04 04 - 110790 RIVERDALE ELEMENTARY SCHOOL- MODERNIZATION S 376,300 3 01/07/10 02/08/10 02/08/10 32 02/19/10 02/24/10
276 235 04 04 - 110802 WHITTIER CENTER / SAN DIEGO USD S 933,500 3 01/11/10 01/11/10 01/11/10 0 02/10/10 02/11/10 05/26/10 104 05/26/10 05/26/10
277 50 04 04 - 110804 ORANGEVIEW JUNIOR HIGH SCHOOL S 1,000,000 3 01/12/10 01/12/10 01/12/10 0 02/03/10 03/03/10 05/18/10 76 05/18/10 05/18/10
278 50 04 04 - 110805 WESTMORLAND ELEMENTARY SCHOOL S 380,000 3 01/12/10 01/12/10 01/12/10 0 02/03/10 02/22/10 06/15/10 113 06/15/10 06/15/10
279 50 04 04 - 110806 STOCKPILE S 65,000 3 01/13/10 01/18/10 01/18/10 5 02/03/10 02/24/10 03/12/10 16 04/01/10 04/01/10
280 50 04 04 - 110807 STOCKPILE / S.F.U.S.D. S 62,000 3 01/13/10 01/18/10 01/18/10 5 02/03/10 02/24/10 03/12/10 16 04/01/10 04/01/10
281 50 04 04 - 110817 SAN DIEGO CITY COLLEGE S 37,750,000 3 01/19/10 01/19/10 01/19/10 0 02/16/10 06/28/10 08/09/10 42 10/06/10 10/06/10
282 50 04 04 - 110818 SUNNY HILLS HIGH SCHOOL S 170,000 3 01/20/10 01/20/10 01/20/10 0 02/19/10 03/02/10 04/13/10 42 04/20/10 04/20/10
283 50 04 04 - 110819 SONORA HIGH SCHOOL S 270,000 3 01/20/10 01/20/10 01/20/10 0 02/19/10 03/02/10 08/04/10 155 10/13/10 10/13/10
284 50 04 04 - 110820 GEORGE WASHINGTON ELEMENTARY SCHOOL S 405,000 3 01/20/10 01/20/10 01/20/10 0 02/11/10 02/18/10 04/14/10 55 04/20/10 04/20/10
285 50 04 04 - 110828 PALOMAR COMMUNITY COLLEGE S 75,000 3 01/21/10 01/21/10 01/21/10 0 02/09/10 02/11/10 05/25/10 103 05/25/10 05/25/10
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Division of the State Architect

Status of Action Plan Projects
Updated as of 10/29/10

Target Projects

Target Projects
Approved/Stamped Out
In Back Check
Return of Comments/waiting for response
In Plan Review
Waiting Plan Review
Incompletes (have not received missing documents)
Voids/Cancel
Access Only (should not be in bin)
Collaborative Process (should not be in bin)
Plan Review has Started

Incomplete Projects
Incomplete Projects
Average Days to Receive Complete Package

Back Check
Projects Returned for Comment/Waiting Back Check
Average Days Before a Back Check is Scheduled

Notes:
! Total Projects in the Bin as of January 21, 2010.

Total Projects in the Bin as of

01/21/10"
Total
Projects Total Projects ($)

235 S 764,254,424
13 S 5,077,498
27 S 154,029,718
0 S -
0 $ (0)
2 $ 1,908,000
4 S 5,773,297
1 S 65,000
3 S 40,034,000
285 S 971,141,937
87 31%

65

275

58

Target Projects (235) 2 Balance ®
Total Total
Projects Total Projects ($) Projects Total Projects (S)
190 S 670,403,288 45 S 93,851,136
11 S 773,498 2 S 4,304,000
26 S 152,529,718 1 S 1,500,000
0 $ - 0 S -
0 $ (0) 0 $ -
2 S 1,908,000 0 S -
4 S 5,773,297 0 S -
1 S 65,000 0 S -
1 S 10,384,000 2 S 29,650,000
235 S 841,836,801 50 S 129,305,136

2 Target Projects - Projects that had to be assigned to plan review by February 25, 2010 to reduce the bin time from 12 weeks to 6 weeks.

® Balance - Projects that were in the bin less than 6 weeks, waiting to be assigned to plan review.
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