
PRELIMINARY BUDGET
TENANT: Board of Equalization 
JOB: 621 Capitol Mall, 25th Floor 25th Floor 3,607            USF per T Calc (Lease)
DATE PREPARED: February 16, 2011 Total 3,607            USF per T Calc (Lease)
DATE OF PLAN(S): November 24, 2010
PREPARED BY: Mark Ruby

BUILDING STANDARD IMPROVEMENTS

DESCRIPTION
 Total Estimated Costs 

Comments $ Amt  Per USF 
HARD COSTS

General Conditions:
Field Office Supplies, Expenses &  Admin. 200                        0.06$            
Field Project Manager 26,400                   7.32$            
Builders Risk Insurance 1,000                     0.28$            
Supplies/Materials 200                        0.06$            included brooms, shoves, scrapers, sweeping, fans, etc
Temporary Power/Lighting/Fire Extinguishers 1,000                     0.28$            
Area Protection / Safety 500                        0.14$            
Contractor Parking, Street Permits, Delivery Permits -                         -$             
Debris Removal 800                        0.22$            
Laborers and Daily Cleaning 3,000                     0.83$            
Subtotal - General Conditions 33,100                   9.18$            
Hard Costs:
Acoustical Ceilings 24,949                   6.92$            Incl. insul./ save $1,713.00
Cabinetry/Millwork 30,007                   8.32$            
Concrete -                         -$             
Construction Clean 1,500                     0.42$            
Data Cabling 18,253                   5.06$            
Doors & Frames 22,962                   6.37$            
Electrical 51,800                   14.36$          ($12,000 DVE)*3% 
Fire Extinguishers & Cabinets 500                        0.14$            
Fire Protection 10,114                   2.80$            
Floor Coverings 24,169                   6.70$            Same as 9th floor capret
Stone Counter Tops 4,590                     1.27$            
Glazing (1/4"Glass in Mullions, not Butt Glaze) 40,300                   11.17$          Per Skyline/Horizon Glass Estimate 2.16.11
Gypsum Board Partitions 47,313                   13.12$          incl. insulat. 
HVAC 54,900                   15.22$          Incl. Engineering
Insulation -                         -$             in frame & ceiling #
Keying 500                        0.14$            
Paint & Staining 11,557                   3.20$            
Plumbing 4,900                     1.36$            
Security & CCTV 6,454                     1.79$            
Signage 2,228                     0.62$            
Wallcoverings -                         -$             
Window Coverings 8,479                     2.35$            
Extraordinary Misc. 1 - Projection Screen & Projector 5,623                     1.56$            
Extraordinary Misc. - LED Flat Screen TV 3,700                     1.03$            LED 55" Resolution 1080 P + Wallmount
Extraordinary Misc. 1- Marker Boards 3,421                     0.95$            
Extraordinary Misc. Kitchen Appliances(Refer & Microwave) 2,000                     0.55$            
Extraordinary Misc. -                         -$             
Extraordinary Misc. Tenant Supplied Shelving & Storage Units 500                        0.14$            Installed and seismically braced
Extraordinary Misc. Vinyl Corner Guards 250                        0.07$            
Subtotal - Hard Costs 380,969                 105.62$        

SOFT COSTS:
Plan Check 2,871                     0.80$            
Permit 3,528                     0.98$            
City Fees 3,380                     0.94$            
RMW Architectural Costs per State Spec 10,745                   2.98$            

17100 State Architect Fee 5,396                     1.50$            
17100 State Fire Marshall 500                        0.14$            
17100 LEED Consultant (Basic Level) -                         -$             Not Required per Lease
17100 ADA Accessibility Survey/Consultant -                         -$             Not required per DGS (Sally Morphis email 2/16/11)
1050 Blueprints & Reproductions 2,500                     0.69$            16 Sets of Drawings

General Contractor Fee (Profit & Overshead) 45,716                   12.67$          
SUBTOTAL SOFT COSTS: 74,636                   20.69$          

GRAND TOTAL: 488,705                 135.49$        
Plus:  Contingency on Hard Costs 19,048                   5.28$            
Less:  TI Allowance (306,595)                (85.00)$        
GRAND TOTAL ESTIMATED COSTS: 201,159                 55.77$          
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