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RESD Web Reports

LAO Comments

This report features synopses of the 1) Legislative 

Analyst’s comments regarding Capital Outlay 

projects proposed for funding in the Budget; 

2) the Department of Finance’s Technical Letter 

on Capital Outlay projects proposed for funding; 

and 3) the Department of Finance’s May Revise 

letter detailing the final decisions that impact 

Capital Outlay projects proposed for funding. 

Capital Outlay Projects

This is a report of all RESD-managed Capital 

Outlay projects.  The report displays the project 

name, client agency, estimated cost, resource 

loads by discipline, funding status, and pertinent 

budget or project status comments.  The report 

can be filtered a number of ways by the user. 

Client Project Schedules

This is a quick way to view the number of RESD-

managed projects for a client agency.  Hyperlinks 

from the main list provide additional information 

on project resource assignments (schedules and 

hours) and fiscal status (budget/revenue report). 

Project Budget (SSelect a resource Pull-down)  

The PProject Budget feature allows the user to 

input a single ABMS project number to go directly 

to a single project budget.  The SSelect a resource

pull-down allows a user to select a Resource 

(individual Project Manager/Project Director 

name) to view the budget reports for all projects 

managed by that individual. 



RESD Capital Outlay Workload

The SSelect a client pull-down allows the user to view a 

list of Capital Outlay projects, by rank, for a specific 

Client.  A project’s rank determines its level of priority 

to go to construction (1 being the most critical and 8 

being the least).   

PMB Projects Schedule & Balance

This report displays project schedules and balance of 

hours for Project Directors.  This feature is specific to 

the Project Management Branch and has embedded 

security levels for access.  The SSelect a PD pull-down is 

available only to PMB supervisors, managers, and 

system administrators, and the list of individuals is 

tailored to the specific user.  Project Directors (PD) will 

not have a pull down option, but will only be able to 

view their own project schedules and balances. 

Prorated Workload (Gantt Chart)

These Gantt Charts display workload (maximum 12 

months) by discipline or individuals.  Users can view 

schedules and resource workload by phase or in 

summary form.  The report can be filtered a number of 

ways by the user. 



QUARTERLY REPORT 

The internet version of the Capital Outlay 

Quarterly Report was developed as a result of 

an agreement between the Department of 

Finance and RESD to electronically share 

capital outlay data.  The web version of this 

report has been enhanced slightly to include 

some additional fiscal data (Commitments 

and a detailed breakdown of Construction 

budgets and expenses) that is updated daily 

instead of quarterly.  This report can also be 

filtered by a numbers of ways by the user 

and does include a simple SSearch feature. 

The Quarterly Report information will soon 

have a DDue Diligence component that will 

assist DOF in not only tracking the workload 

created by Due Diligence reviews but also the 

impact on Public Works Board actions 

pending the outcome of those reviews. 



Overview of RESD Web 

Reports

The PSB Web Reports and RESD web-based 

Quarterly Report are designed to disseminate 

Capital Outlay project information.   

The intranet based PSB Web Reports are an 

internal management tool designed primarily 

for PSB, PMB and CSB.  Project budgets, 

schedules and workload resource tracking 

information are just a mouse-click away for 

these project managers. 

The iinternet based Quarterly Report site is an 

enhanced electronic version of the published 

report.  Although internet-based, the site 

requires a user logon and password for 

viewing (current users of the intranet site can 

access this site with the same user logon and 

password). 
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