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Once the FSR for an information technology project has been approved the project may proceed, contingent upon 

any conditions imposed by the Technology Agency. Throughout the project phases, agency management must follow 

the IT Project Oversight Framework (see SIMM Section 45) to provide the appropriate level of independent project 

oversight, project management practices and project risk assessments to ensure the success of the project.   

Post-Implementation Evaluation Report. Following completion of each information technology project, a post-

implementation evaluation must be carried out by the agency. The evaluation should: 

1. Measure the benefits and costs of a newly-implemented information technology application or system 

against the most recently approved project objectives; and  

2. Document projected operations and maintenance costs over the life of the application or system.  


