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The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 522 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services’ (DGS) Quarterly Status Report of Major Capital Outlay 
Projects as of December 31, 2002.  The report delineates capital outlay workload for the DGS.  It 
includes projects managed by the Project Management Branch (PMB) and projects currently being 
accomplished by the Real Estate Services Division.  The format of the PMB’s report includes 
schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be view http:/www.legi.dgs.ca.gov/Publications/2003 
LegislativeReports.htm.  The report is entitled Major Capital Outlay Quarterly Report, December 31, 
2002. 
 
If you wish to receive a printed copy of this report, please contact Edi Clonce at (916) 376-1651 
(edi.clonce@dgs.ca.gov ) 
 
If you need further information or assistance on this issue, please contact Margaret K. Hudson, 
Chief, Project Management Branch, Real Estate Services Division, Department of General Services 
at (916) 376-1718. 
 
Very truly yours, 
 
 
 
 
Clothilde V. Hewlett, Interim Director 
Department of General Services 
 
CVH:GH:ec 
 
cc: See attached distribution list 
 Deborah Hysen, Acting Chief Deputy Director, Department of General Services 
 Kenn Kojima, Deputy Director, Real Estate Services Division, Department of 
    General Services 

John H. Brooks, Acting Assistant Deputy Director, Real Estate Services Division,  
   Department of General Services 

 Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division, 
   Department of General Services 
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,  
   Department of General Services 
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
707 Third Street, Suite 3-305
West Sacramento, CA  95605
(916) 376-1711
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CALTRANS

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB
CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE II
MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY
SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PACIFIC BAYS RESIDENTIAL STUDY

EL CAJON AREA OFFICE BUILDING ALTERATIONS
MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
WILLIAMS AREA OFFICE REPLACE FACILITY

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY
CALIFORNIA SCIENCE CTR.-PHASE II
EXPOSITION PARK, PHASE II SITEWORK

NORTH TAHOE BEACH CENTER - REPLACE RECREATION
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS DISTRICT 11-SAN DIEGO
CALTRANS INFRASTRUCTURE STUDY
DISTRICT 3 OFFICE BUILDING REPLACEMENT
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING
HQ OFFICE ANNEX I & II SEISMIC RETROFIT

114135A
111675
111674
114133
102778

114134

107755
107756
107757
111663

106121
106122
106120
106119
107751

103663
103613
107284
103662

109083
OPDM0489

103561
110723
114126
107750
OPDM0701
110726

110728
109349
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CORRECTIONS

16 WEEK BASIC TRAINING ACADEMY
AVENAL SP - RECEIVING AND RELEASE EXPANSION
AVENAL STATE PRISON CCCMS
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CCWF CHOWCHILLA CCCMS
CCWF CHOWCHILLA RCSE & EOP
CIM CHINO ENERGY RETROFIT
CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS
CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE
CRC NORCO REPLACE MEN'S DORMITORIES
CRC NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CTC CIW FRONTERA-PHASE II
CTC SAN QUENTIN-PHASE II
CTF SOLEDAD BOILER REPLACEMENT
DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM  DENTAL CLINIC RENOVATION
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
FSP FOLSOM RENOVATE H&V
GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING
REQUIREMENTS
ISP BLYTHE CTC-PHASE II
ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
NEW POTABLE WATER SOURCE PHASE II
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

111458
111664
OPDM0764
103649
103650
OPDM0758
OPDM0759
104173
OPDM0428
OPDM0514
106113
111667

107827
106153
102743
103541
111707
103646
OPDM0724
107793
111672

102742
102741
OPDM0804
111670
OPDM0305
103529
107786
103530
102735
102739
102740
102738
102745

103553
OPDM0817

106118
102744
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DEVELOPMENTAL SERVICES

EDUCATION

EMPLOYMENT DEV DEPT-STATE

EMPLOYMENT DEVELOPMENT

FISH & GAME

FOOD & AGRICULTURE

FORESTRY

ADA COMPLIANCE FAIRVIEW
ADA COMPLIANCE LANTERMAN
ADA COMPLIANCE PORTERVILLE
ADA COMPLIANCE SONOMA
AGNEWS DEV CTR FLS UPGRADES
AGNEWS, ADA PROJECT
CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW
CHILLED WATER SYSTEM UPGRADE -  LANTERMAN
CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR ACE PROJECT

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
PUPIL PERSONNEL SERVICES
RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

CONSOLIDATION STUDY

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY
ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

113777
113778
108410
108411
106111
112854
109279
109277
109280
109281
109278
112066

107824

107825
106132

112363

106137

114132

107802
102785
107079

106168
107894
107763
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ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BAUTISTA CONSERVATION CAMP-REMODEL FACILITY
BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RUH REPLACE AUTOMOTIVE SHOP
NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP
PACHECO FOREST FIRE STATION
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SAN MARCOS FFS - RELOCATE FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION
STEVENS CREEK FOREST FIRE STATION
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY
UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
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106180
106076
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106102
106163
111338
106162
106069
106098
106092
OPDM0665
106091
OPDM0667
106077
106103
102774
106093
106160
106164
107760
103292
106169
106081
106161
111339
106106
106082
106105
111389
111750
106079
107762
102763
106068
OPDM0741
106067
106166
106110
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FRANCHISE TAX BOARD

GENERAL SERVICES

BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING
CAPITOL SECURITY PROJECT
CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND
CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN
FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT - Master
to
METROPOLITAN SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT
REPLACE R&T AND ADMINISTRATION BLGS
SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-HOSPITAL BUILDING

106096
106104
106094

111699

106134
107743
106617
OPDM0649
OPDM0785
103657
114342
112743
107822

113072
103779
106790A
111679

107823
106785

112305
111687
106783
111677
111678
111680
111681
111682
OPDM0794
OPDM0599
106347
112325
107744
107813A

139
140
141
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GOVERNOR'S OFFICE

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

STRUCTURAL RETROFIT-WING L & WING R

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING

LABORATORY AND OFFICE FACILITIES
PHASE II REPLACEMENT LABORATORY FACILITY- Master account to 
RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

2ND APPELLATE DISTRICT, RENOVATION FOR STAFF
IMPROVEMENTS
3RD APPELATE COURTHOUSE RENOVATION
4TH APPELATE DISTRICT NEW COURTHOUSE
5TH APPELLATE DISTRICT NEW COURTHOUSE
CIVIC CENTER AOC EXPANSION - 7TH FLOOR

FRESNO REPLACEMENT LABORATORY
REDDING REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
METROPOLITAN SH ADA COMPLIANCE
METROPOLITAN SH CONSTRUCT SCHOOL BUILDING
METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
NAPA SH ADA COMPLIANCE
NEW MENTAL HEALTH TREATMENT FACILITY
PATTON SH ADA COMPLIANCE
PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS
PATTON SH REPLACE AIR HANDLING UNITS
PATTON SH REPLACE HVAC CONTROLS & COILS
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

SPS71001

111094

OPDM0248
OPDM0677
107774

111700

107734
107735
107736
111442

103673
106146
103674
102789

106305
111692
108355
111702
106772
107817
103557
107783
OPDM0742
111764
107820
107821
107819
111693

175
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177
179
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

OFC OF CRIMINAL JUSTICE PLANNING

PARKS & RECREATION

STATE AIR RESOURCES BOARD

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
REPAIR SEWAGE TREATMENT PLANT

REROOF BUILDING 195
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

LANCASTER ARMORY MASTER PLAN/DESIGN
NEW LOS ANGELES ARMORY

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
FIELD OFFICE REPLACEMENT - ACQUISITIONS
SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
SAN YSIDRO OFFICE RELOCATION

OES - STATE OPERATIONS CENTER

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
CRYSTAL COVE SP EL MORRO MOBILE HOME PARK CONVERSION
HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION
SUGAR PINE POINT SP REHABILITATE DAY USE AREA

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

111694
111986

111240

111241
114141

111340
114508

106304
114375

111696
111695
107754

OPDM0676

113680

107769
107772
107768
107770

107771
107765

107773
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VETERANS AFFAIRS

YOUTH AUTHORITY

JEFFERSON HALL REHAB (SECTION L)
LINCOLN THEATER RENOVATION
NEW VETS HOME - WEST LOS ANGELES
NORTHERN CALIFORNIA VETERANS CEMETERY
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

50 SPECIALIZED COUNSELING PROGRAM BEDS
DeWITT NELSON YCF PERSONAL ALARM SYSTEM
EDUCATION AIR CONDITIONING
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
FRED C. NELLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF VISITOR'S SECURITY ENTRANCE & HALL
HEMAN G. STARK YCF FIRE ALARM SYSTEM
HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER
NORTHERN YCRCC PERSONAL ALARM SYSTEM
O. H. CLOSE YCF PERSONAL ALARM SYSTEM
PRESTON YCF PERSONAL ALARM SYSTEM
VENTURA YCF PERSONAL ALARM SYSTEM
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

106148
OPDM0805
114265
106744
106149

107797
103512
107799
106125
103515
107801
103516
106129
102776
106127
103522
103525
103514
107800
107798
103510
103513
OPDM0751
103521
103517
103519

226
227
228
229
230

231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 1

RIO VISTA
BOATING & WATERWAYS
SIEMERING, MICHAEL W.

BRANNAN ISLAND, RIO VISTA: BOAT LAUNCHING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114135A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(2)

Appropriation($)

     230,000.00 

Document

30090A

Transferred($)

     230,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     230,000.00 

            .00 
            .00 

            .00 
     230,000.00 

            .00 
            .00 

            .00 
      11,991.50 

            .00 
            .00 

Project      230,000.00      230,000.00       11,991.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-NOV-2002
14-JUL-2003
26-MAR-2004
30-JUL-2004

11-JUL-2003
25-MAR-2004
30-JUL-2004
08-AUG-2005

18-NOV-2002
14-JUL-2003
26-MAR-2004
30-JUL-2004

11-JUL-2003
25-MAR-2004
30-JUL-2004
08-AUG-2005

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $4,334,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary meeting with environmental consultants / set to proceed with CEQA. Draft contract with PSB
for PP's is approved. Funds have been transferred.

Project Status

On schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 2

OXNARD
BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 

            .00 
            .00 

            .00 
     218,552.05 

            .00 
            .00 

Project      659,000.00      289,000.00      218,552.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-SEP-2001
15-JUL-2002
15-JUL-2002
06-APR-2003

14-JUN-2002
02-DEC-2002
02-DEC-2002
11-JUL-2004

22-AUG-2001
13-OCT-2003
19-JUN-2004
01-OCT-2004

10-OCT-2003
18-JUN-2004
30-SEP-2004
01-SEP-2005

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

EIR preparation by the County of Ventura is in progress.  Tentatively scheduled for completion August,
2003.

Project Status

Project is delayed due to CEQA process.  Approval of preliminary plans is pending completion of the
EIR.

Schedule

Project is within budget.Budget

Request to reappropriate WD funds for 03/04 will be made.Other information

22-AUG-2001
13-OCT-2003
19-JUN-2004
01-OCT-2004

10-OCT-2003
18-JUN-2004
30-SEP-2004
01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 3

EUREKA
BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,600,000.00 

Document

20064A
20064A
30088A

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 
   3,600,000.00 

            .00 
     205,000.00 
     222,000.00 

            .00 

            .00 
     180,413.25 

            .00 
            .00 

Project    4,067,000.00      427,000.00      180,413.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
15-SEP-2001
02-APR-2003
06-NOV-2003

06-JUN-2002
06-JUN-2002
06-NOV-2003
11-NOV-2004

05-SEP-2001
12-NOV-2002
01-JUL-2003
02-SEP-2003

08-NOV-2002
30-JUN-2003
01-SEP-2003
02-SEP-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $4,027,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans approved by PWB on November 8, 2002. Lease being negotiated between CSU
Humboldt and the City of Eureka.  Approval of lease by the State Lands Commission is required, and
tentatively scheduled for March, 2003.

Project Status

Project is behind schedule due to City of Eureka's preparation/processing of CEQA document and
State's preparation of soils report & prelim site assessment.

Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 4

RANCHO CORDOVA
BOATING & WATERWAYS
CHAMBERS  II, JAMES C

LAKE NATOMA: BOATING INSTRUCTION & SAFETY CENTER, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114133

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(3)

Appropriation($)

     128,000.00 

Document

30085A

Transferred($)

     128,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 

            .00 
            .00 

            .00 
     128,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      128,000.00      128,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-JUN-2002
10-JUN-2003
15-APR-2004
12-SEP-2004

10-JUN-2003
12-SEP-2004
12-SEP-2004
27-JUL-2005

15-DEC-2002
15-DEC-2003
15-NOV-2004
15-MAR-2005

15-DEC-2003
15-MAR-2004
15-MAR-2005
15-DEC-2005

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $2,594,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design and CEQA in progress.Project Status

Project on schedule.Schedule

Project within budget.Budget

Project within Scope.  Agency "Due Diligence" in progress.  Completion of inter-Agency agreements to
be completed prior to "approval to bid".

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 5

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,977.32 
      77,232.50 

            .00 

Project    1,586,000.00      191,000.00      178,209.82 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999
13-DEC-1999
14-JUL-2000

12-SEP-1998
11-AUG-1999
02-JAN-2003
02-JUN-2003

14-MAY-1999
31-DEC-2002
01-JUN-2003
31-OCT-2003

    .00%
 100.00%
 100.00%
  10.00%
    .00%

Current Comments

 $1,457,000.00

BID PERIODCURRENT PHASE:

Bid process is progressing.Project Status

Project will be prepared for bid now and will be advertised in February 2003.Schedule

Project cost currently projected within appropriation.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st.

Other information

11-AUG-1999
31-JUL-2000
01-APR-2001

01-NOV-2001
15-JAN-2001
30-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 6

SILVERWOOD LAKE
BOATING & WATERWAYS
SIEMERING, MICHAEL W.

SILVERWOOD LAKE : CLEGHORN BOATING FACILITY REHAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3680-301-0516(4)

Appropriation($)

     136,000.00 

Document

30091A

Transferred($)

     136,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 

            .00 
            .00 

            .00 
     136,000.00 

            .00 
            .00 

            .00 
       4,932.00 

            .00 
            .00 

Project      136,000.00      136,000.00        4,932.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-NOV-2002
14-JUL-2003
24-FEB-2004
01-JUL-2004

11-JUL-2003
23-FEB-2004
30-JUN-2004
06-JAN-2005

18-NOV-2002
14-JUL-2003
24-FEB-2004
01-JUL-2004

11-JUL-2003
23-FEB-2004
30-JUN-2004
06-JAN-2005

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $1,707,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary meeting with environmental consultants / set to proceed with CEQA. Draft contract with PSB
for PP's is approved. Fund transfer is complete.

Project Status

On scheduleSchedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 7

CAMARILLO
CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     524,587.37 
     449,481.58 

            .00 

Project   11,391,000.00    1,107,000.00      974,068.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

02-OCT-2000
24-AUG-2001
19-FEB-2003
18-JUL-2003

08-JUN-2001
18-FEB-2003
17-JUL-2003
12-NOV-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $11,391,000.00

WORKING DRAWINGSCURRENT PHASE:

Local sewer service utility issues have been 95% addressed.  Existing sewer line capacity has been
studied and PSB engineering has determined that this facility falls within that capacity.  Formal City of
Oxnard approval for connection to the sewer system is pending.  W.D.'s are being finalized in
preparation for bidding.

Project Status

Project schedule has been delayed owing to Oxnard sewer connection issue as well as longer than
anticipated time to complete W.D.'s.

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 8

SAN JOAQUIN
CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)
3340-490-0660(2)

Appropriation($)

   1,500,000.00 

      55,000.00 
   1,500,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

Document

20071A
20071A
00218A

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,055,000.00 
     588,000.00 
     645,000.00 

  11,022,000.00 

     255,000.00 
            .00 
            .00 
            .00 

      74,798.19 
       1,620.00 

            .00 
            .00 

Project   15,310,000.00      255,000.00       76,418.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
02-JUL-2002
07-MAY-2003
03-OCT-2003

08-JUN-2001
08-JUN-2002
06-MAY-2003
02-OCT-2003
21-FEB-2005

31-JUL-2001
01-MAR-2003
01-MAR-2004
28-JAN-2005
28-JUN-2005

31-JUL-2003
28-FEB-2004
27-JAN-2005
27-JUN-2005
19-NOV-2006

  33.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $12,610,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contracting for site surveying, geotech. investigation and environmental have been completed.  A
connection between City of Stockton utility services and required annexation into the city, is under
review.  PSB is working on utility cost estimates and site layout.  Environmental review is proceeding,
with our water service crossing a designated wetlands, being a prime focus.

Project Status

The "Current" schedule has been revised to reflect approval from DOF to undertake "P" phase in parallel
with "A" phase.

Schedule

Project is within budget.  Interim financing is being requested from PMIB in February for the additional
$100,000 in "A" phase funds and the entire "P" phase.

Budget

Of the total project appropriation, $1.3M of the initial $1.5M "A" phase funds from 2001-02 have been
reverted.  An additional $1.4 million from 2002-03 is being held by DOF for either additional "A" phase
costs or for future reversion.

Other information

31-JUL-2001
01-MAR-2003
01-MAR-2004
28-JAN-2005
28-JUN-2005

28-FEB-2003
28-FEB-2004
27-JAN-2005
27-JUN-2005
19-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 9

NAPA
CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 
     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      33,908.34 
      38,910.34 

            .00 

Project      578,000.00       95,000.00       72,818.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

01-SEP-2000
02-JUL-2001
07-JAN-2003
10-APR-2003

08-JUN-2001
15-JUL-2002
09-APR-2003
09-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $578,000.00

BID PERIODCURRENT PHASE:

DOF approved Proceed to Bid on May 21, 2002.  At that time the project was precluded from going to
bid pending the availability of State inspectors.  The project has subsequently been released to go to
bid.

Project Status

"Current" schedule has been revised to reflect circumstances outlined above.Schedule

Project budget was exceeded by an estimated 2.4% owing to previously unknown on-site electrical
conditions.  DOF was apprised of this in conjunction with the DF14D and subsequent approval to bid.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 10

SAN FRANCISCO BAY AREA
CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      37,731.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       37,731.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001 15-FEB-2003   90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Research has been completed by RESS and ESS and the final location feasibility report, per DOF
requirements, is nearing completion.

Project Status

Project schedule has been extended owing to required additional research and report generation time.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 11

EL CAJON
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106121

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)
2720-301-0044(5)
2720-001-0044
2720-001-0044
2720-001-0044

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 

      28,000.00 
      28,300.00 
      52,920.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A
30022A
20196A
20249A
30023A

Transferred($)

     363,000.00 
(     50,000.00)
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 
      81,190.00 
      28,000.00 
      28,300.00 
      52,920.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,413,220.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,522,095.00 

     288,576.50 
      49,049.60 
      96,724.95 

   1,395,506.45 

Project    1,878,041.00    1,986,916.00    1,829,857.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
04-APR-2000
13-MAY-2000
14-FEB-2000
07-JUL-2001

03-APR-2000
15-NOV-2000
14-FEB-2001
07-JUL-2001
02-JUL-2002

01-JUL-1999
01-SEP-1999
13-MAY-2000
17-APR-2001
24-SEP-2001

03-APR-2000
11-MAY-2000
16-APR-2001
10-SEP-2001
22-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Aside from one area of change order work, area office is complete. Final inspection has been requested.
CHP will move out of temporary modular buildings on weekend of January 4.

Project Status

Schedule is revised here to show delayed state budget and consequent construction impact. Contractor
appears to be able to complete on time.

Schedule

Funding appears sufficient to complete the work.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MONTEREY
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0324/1998
0050/1999
0106/2001
0379/2002

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-301-0044(6)
2720-001-0044
2720-301-0044(6)
2720-301-0044(4.5)
2720-301-0044(3)

Appropriation($)

   1,188,000.00 
      21,000.00 

     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 
   5,659,000.00 

Document

01029A
30086A
99193A
99111A
99276A
020004A

Transferred($)

   1,188,000.00 
      21,000.00 

     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,341,000.00 
     258,000.00 
     305,000.00 
   5,659,000.00 

   1,341,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,318,119.05 
     255,308.50 
     176,486.50 

            .00 

Project    7,563,000.00    1,904,000.00    1,749,914.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUN-2000
19-JAN-2001
15-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
02-NOV-2001
14-NOV-2003

01-JUL-1999
01-JUN-2000
14-JUL-2001
29-JAN-2003
12-MAR-2003

01-DEC-2000
13-JUL-2001
28-JAN-2003
11-MAR-2003
01-SEP-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $7,542,000.00

WORKING DRAWINGSCURRENT PHASE:

Last comments from review agency have been incorporated into documents. Project ready to file for bid.Project Status

State hiring freeze and shortage of inspectors has delayed bid. Schedule has been revised to show
proceeding to bid immediately.

Schedule

Project is within budget.Budget

None.Other information

06-JAN-2000
14-JUL-2001
02-JUL-2002

13-JUL-2001
01-JUL-2002
08-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL DORADO COUNTY
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106120

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

2720-001-0001
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044(4)
2720-301-0044

Appropriation($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 

Document

99034A
99200A
00117A
99337A
00248A

Transferred($)

      16,000.00 
     143,000.00 
      30,000.00 
      98,000.00 

     169,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     159,000.00 
     128,000.00 
     169,000.00 

            .00 

     159,000.00 
     128,000.00 
     169,000.00 

            .00 

     164,293.73 
      59,626.68 
      97,576.00 

            .00 

Project      456,000.00      456,000.00      321,496.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
02-JUN-2000
13-JAN-2001
16-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
01-NOV-2001
02-NOV-2002

09-JUL-1999
01-JUN-2000
21-OCT-2000
09-JAN-2003
15-APR-2003

15-MAR-2000
13-OCT-2000
09-JAN-2003
15-APR-2003
30-JUL-2004

 100.00%
 100.00%
 100.00%
  10.00%
    .00%

Current Comments

 $4,713,000.00

BID PERIODCURRENT PHASE:

Project reappropriated for construction in September 2002.Project Status

WD's redesign complete and fire marshal & ADA stamped. Plan to rebid project in February 2003.Schedule

DOF agreed to allow some of the PP's design budget to be spent during the acquisition phase, resulting
in the over expenditure in study phase, and under expenditure in PP's. Project received augmentation
for construction phase.

Budget

Construction phase anticipated to start in Spring 2003.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106119

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0104/2001
0379/2002

Budget Item

2720-301-0044(3)
2720-301-0044(3)
2720-001-0044
2720-301-00044
2720-001-0044
2720-001-0044

Appropriation($)

      82,000.00 
     120,000.00 
     226,000.00 
   1,297,188.00 
      53,126.00 
      13,919.00 

Document

99199A
00055A
01045A
20075A
20242A
30044A

Transferred($)

      82,000.00 
     120,000.00 
     226,000.00 

   1,297,188.00 
      53,126.00 
      13,919.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      82,000.00 
     120,000.00 
   1,590,233.00 

            .00 
      82,000.00 

     120,000.00 
   1,590,233.00 

            .00 
      81,590.16 

     124,442.27 
   1,516,663.60 

Project    1,792,233.00    1,792,233.00    1,722,696.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-MAY-2000
11-NOV-2000
16-MAR-2001
16-JUL-2001

01-APR-2000
10-NOV-2000
15-MAR-2001
15-JUL-2001
16-JUL-2002

01-AUG-1999
15-APR-2000
04-JUN-2001
05-NOV-2001

10-MAR-2000
04-JUN-2001
25-OCT-2001
15-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,778,314.00

CONSTRUCTIONCURRENT PHASE:

Contractor is completing final change order items, punchlist job walk schedule for January 8, 2003.Project Status

CHP move in is scheduled for January 18, 2003.Schedule

Currently within budget. Augmented for added HVAC.Budget

Project includes $279,126 in support funds, to pay for support projects bid with capitol outlay project,
and added HVAC ductwork .

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

     657,000.00 
     161,000.00 

Document

00158A
00158A

Transferred($)

     130,000.00 
     161,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 

            .00 
            .00 

     130,000.00 
     161,000.00 

            .00 
            .00 

       6,466.00 
     172,497.83 

            .00 
            .00 

Project      818,000.00      291,000.00      178,963.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-JAN-2001
01-SEP-2001
01-JUL-2002
26-SEP-2002

30-AUG-2001
30-AUG-2001
30-JUN-2002
25-SEP-2002
30-OCT-2003

01-JAN-2001
01-JUL-2001
07-FEB-2003
09-JUN-2003
17-SEP-2003

10-JAN-2003
07-FEB-2003
08-JUN-2003
16-SEP-2003
30-NOV-2004

  95.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $3,904,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Acquisition scheduled for Feb/03 PWB approval.Project Status

PP's to complete soon after PWB approval of site acquisition.Schedule

Total of $130,000 and $161,000 transferred for combined study-acquisition and PP's phase.Budget

WD's have been reapprpriated to 02/03. Construction will be reappropriated to 03/04.Other information

01-JAN-2001
01-JAN-2001
16-OCT-2002
21-FEB-2003
07-JUL-2003

15-JAN-2002
15-JAN-2002
20-FEB-2003
04-JUL-2003
12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
AHMED, TAMER A

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0050/1999
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-301-0001 (1)
1100-301-0001 (1)
1100-301-0001 (1)
1100-001-0001
1105-001-0001
1105-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001(C)
1105-001-0001(C)
1105-001-0001(C)
--

Appropriation($)

      25,000.00 

      87,000.00 

      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 

   1,940,000.00 

      10,000.00 

     150,000.00 
     180,000.00 

   1,000,000.00 

Document

98272A
98272A
98272A
99304A
99304A
99304A
99305A
99305A
99305A
01086A
00178A
00172A
20092A
20092A
20105A
20105A
20105A
20195A
20195A
20280A
30013A
30013A
LACOUNTYG

Transferred($)

      25,000.00 
      25,000.00 
(     25,000.00)
      87,000.00 
(     87,000.00)
      87,000.00 
      38,000.00 
(     38,000.00)
      38,000.00 

     108,000.00 
      35,000.00 

     472,600.00 
     300,000.00 
(     47,757.01)

   1,940,000.00 
(    108,000.00)
(     19,500.00)
      10,000.00 
(     10,000.00)
     150,000.00 
     180,000.00 
(     92,242.99)

   1,000,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 
   4,087,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,810,100.00 

            .00 
      79,163.05 

     176,078.62 
   3,521,552.32 

Project    4,345,600.00    4,068,100.00    3,776,793.99 

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 17

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-SEP-1999
18-FEB-2000
21-JUN-2000
04-SEP-2000

31-DEC-1999
20-JUN-2000
03-SEP-2000
05-MAY-2001

10-JAN-2000
31-JAN-2001
15-JUL-2001
26-NOV-2001

01-FEB-2001
01-APR-2001
31-OCT-2001
15-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

Project is in the Punch List clearing stage and repair of leaking Skylight and HVAC units.Project Status

On revised schedule, but delays on fire sprinkler system, leaking skylight, and A/C humidifier problems
has pushed back completion date to February 15, 2003.

Schedule

Project is on revised budget.Budget

Seven Special Repair and Minor Capital Outlay projects are combined in this project.  Additional work
requested by CAAM to repair window leak has been included.  Expended Preliminary Plans budget &
Working Drawings Budgets are not balanced vs. transferred budgets due to Accounting error of
encumbering funds in the wrong phase.  This error could not be fixed by Accounting.  However both PP
& WD budgets balance out.

Other information

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES
CALIF SCIENCE CENTER
OATES, ROBERT E

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-00001(1)
1100-301-0001(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 
   4,130,954.00 
   2,088,388.00 

  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
20247A
30004A
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

   4,130,954.00 
   2,088,388.00 

  16,366,064.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  31,910,729.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  22,585,406.00 

      34,983.53 
     966,611.01 
     763,004.28 

   5,141,882.34 

Project   33,769,342.00   24,444,019.00    6,906,481.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1998
01-SEP-1999
17-JAN-2000
15-JUL-2000
02-OCT-2000

18-DEC-1998
04-DEC-1999
14-JUL-2000
29-SEP-2000
30-NOV-2001

16-NOV-1998
10-MAR-2000
17-JUL-2001
02-APR-2002
16-AUG-2002

08-DEC-1999
01-JUN-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $27,550,000.00

CONSTRUCTIONCURRENT PHASE:

Construction phase in progress.  Mass excavation and shoring installation are nearing completion.Project Status

Construction Phase of the project is about four weeks behind schedule, due to slower than expected
excation and shoring installation.  The Contractor has been instructed to prepare a recovery schedule
showing their ability to complete the work on schedule.

Schedule

The project Bid was approximately $3.58M below the State's Estimate.  This project is on budget.Budget

All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478
which will be available in Jan. 2003.  In the interim, the project obtained an ARF Loan for this difference

Other information

10-MAR-2000
17-JUL-2001
24-DEC-2001
16-APR-2002

16-JUL-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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in order to award the construction contract.  Expenses over and above the State's appropriation in PP's
& WD's will be invoiced to the Federal Department of Transportation for reimbursement.
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LOS ANGELES
CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
0106/2001

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--1100-301-0001

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
   2,138,000.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   7,031,849.00 

            .00 

            .00 
   6,225,000.00 
   4,893,849.00 

            .00 

            .00 
   5,867,908.16 
   4,462,440.04 

         858.98 

Project   13,256,849.00   11,118,849.00   10,331,207.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

20-JUL-2000
11-JAN-2002
05-MAY-2003
05-AUG-2003

10-JAN-2002
03-APR-2003
04-AUG-2003
15-NOV-2006

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

The California Science Center supplemental budget language for pre-qualification of the sub-contractors
was approved in the July budget.  Working drawings are 90% complete at this time.  The California
Science Center has proceeded to contract for Agency Retained items such as the rockwork for the
rainforest and aquarium as well as the rainforest landscaping.

Project Status

The project schedule has slipped three months.  Further delays could be incurred pending resolution of
private fund source for construction and completion of site due diligence for Lease/Revenue bond
issues.  As the client has indicated that they must open during May, any further delays could cause up to
a year schedule delay.

Schedule

Per direction from DOF, the project shall go to bid with a recognized deficit and shall utilize deductive
alternatives in lieu of previously noted additive alternates.  Including the noted alternates, the project is
6% over the current budget estimate, however 4% of that amount is encompassed in the referenced
alternates

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Science Center is seeking various non-State funding sources for most of Construction and exhibitry
funding, in concert with the Science Center Foundation.  Resolution of private source funding is critical
for project to proceed into the bid phase.  Additionally, per recent budget, project must utilize PMIB
funds for a portion of construction and due diligence must be completed for eventual Lease/Revenue
bond issuance.  In order to proceed to PMIB, and per direction from DOF and  DGS Legal, due diligence
for both Phase I and Phase II sites must be performed.

Other information
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
OATES, ROBERT E

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 
   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 
   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     452,695.88 
     258,735.93 
      17,929.96 

Project    9,040,000.00    9,040,000.00      860,256.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

01-FEB-2000
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

15-JAN-2000
17-OCT-2000
16-AUG-2001
02-APR-2002
16-AUG-2002

02-JAN-2001
15-AUG-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope.  BP2 is coupled with Cal Science Center Parking Facility and was bid together.

Project Status

Costruction of BP2 in progress.  Contract Documents for BP1 are being finalized and expecting to go out
to bid during the first quarter of 2003.

Schedule

The project bid for BP2 was $362,000 below the State's Estimate.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002

Budget Item

3125-301-0001(1)
3125-301-0005

Appropriation($)

     300,000.00 
     210,000.00 

Document

020002A
30097B

Transferred($)

     300,000.00 
     210,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 
     210,000.00 

            .00 

            .00 
     300,000.00 
     210,000.00 

            .00 

            .00 
     193,451.14 
       3,420.00 

            .00 

Project      510,000.00      510,000.00      196,871.14 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

02-JUL-2001
21-SEP-2002
23-JAN-2003
15-MAY-2003

21-SEP-2002
23-JAN-2003
18-FEB-2003
21-NOV-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,426,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary plans reviewed and approved by CTC and PWB.  Working drawings in progress.Project Status

Project delayed 180 days due to agency requested CEQA - Negative Declaration.  Additionally,
approvals were required by the Conservancy Board.

Schedule

Within budget.Budget

Neg. Dec complete October 24, 2002.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE, CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 
   2,780,000.00 
     105,000.00 
   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 
   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,370,762.62 
      13,346.00 

     581,208.87 
   5,743,896.62 

Project   12,381,399.00   12,381,399.00    9,709,214.11 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAY-1994
30-JUL-1999
12-MAY-2000
15-SEP-2000
15-NOV-2000

30-NOV-1994
15-MAR-2000
15-JUL-2000
15-SEP-2000
15-APR-2002

15-MAY-1994
30-JUL-1999
15-SEP-2000
05-FEB-2001
15-MAY-2001

30-JUL-1999
15-SEP-2000
15-JAN-2001
10-APR-2001
15-OCT-2003

 100.00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

Completed 2002 work schedule as planned.  Shut down for 2002/03 winter.  Will complete revegetation
in 2003.

Project Status

On scheduleSchedule

On BudgetBudget

A & P funding figures misleading due to Accounting conversion to new system.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO
CALTRANS
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,257.00 
   2,198,912.77 
   2,053,916.81 

            .00 

Project    5,337,289.50    5,337,289.50    4,307,086.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
18-FEB-2000
02-MAR-2001
16-FEB-2002
02-AUG-2002

01-AUG-1999
01-MAR-2001
15-FEB-2002
01-AUG-2002
05-JAN-2005

01-JUL-1998
18-FEB-2000
01-NOV-2001
20-MAR-2003
22-SEP-2003

01-AUG-1999
31-OCT-2001
20-MAR-2003
22-SEP-2003
04-JAN-2006

 100.00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $77,882,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are 98% complete.  Working Drawings have been approved by DSA and CSFM.
Public Improvements plans are under review by City of San Diego.

Project Status

The project was delayed 10 months due to the Street Vacation agreement.  Additional delays are due to
review and approval of Public Improvment Plans by City of San Diego and Due Diligence requirements.

Schedule

The estimated total project cost based on the 100% complete plans exceeds the appropriation by 2%.Budget

Because of review and approval requirements of the City of San Diego completion of the Public
Improvement Plans have been delayed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO
CALTRANS
EKHOLM, IAN J

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       8,100.00 
      65,000.00 

Document

01088A
01090A

Transferred($)

       8,100.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      73,100.00 
            .00 
            .00 
            .00 

      73,100.00 
            .00 
            .00 
            .00 

      41,908.50 
            .00 
            .00 
            .00 

Project       73,100.00       73,100.00       41,908.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is progressing.Project Status

Project is expected to be complete according to "Current Complete Date."Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE
CALTRANS
MYREN, RICHARD T

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0379/2002

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)

Appropriation($)

     775,000.00 
   1,489,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

      10,766.00 
            .00 
            .00 
            .00 

Project    2,264,000.00    2,264,000.00       10,766.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-2002
15-OCT-2002
31-DEC-2004
14-APR-2004
01-MAR-2005

23-JUL-2004
14-APR-2004
27-OCT-2005
31-DEC-2004
01-SEP-2006

15-OCT-2002
15-OCT-2002
31-DEC-2004
14-APR-2004
01-MAR-2005

23-JUL-2004
14-APR-2004
27-OCT-2005
31-DEC-2004
01-SEP-2006

   1.50%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $58,839,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project team kick-off meeting was held on Oct. 11, 2002.  DGS proceeded with the acquisition
process.  The executed Form 22 was received at DGS on Dec. 11. Following interviews and evaluation,
an environmental consultant was notified of their selection for this project on Dec. 17.  The Master A&E
selection process was underway.  On Dec. 20, DOT informed DGS that the project is on hold and to stop
all work.  There is currently no official estimate for the length of the hold period.  All appropriate DGS
personnel were notified about the hold on Dec. 20.

Project Status

Project was on schedule, now on hold.  (This is a Design-Build (D-B) project, therefore the Bid Period
corresponds to the Request for D-B Proposal phase which is prior to "W" phase.  In addition "W" phase
overlaps "C" phase).

Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES
CALTRANS
DAY, BRIAN G

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
--
--

Appropriation($)

   4,200,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

Document

00138A
20144A
20185A
20186A
ROC 8906
ROC 8948

Transferred($)

   3,967,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     784,000.00 
      39,228.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 

            .00 
 185,093,228.00 

            .00 
   3,967,000.00 

            .00 
 185,093,228.00 

            .00 
   3,911,492.63 

            .00 
  43,124,363.84 

Project  189,293,228.00  189,060,228.00   47,035,856.47 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

01-JUL-2005

    .00%
 100.00%

    .00%
    .00%

  25.00%

Current Comments

 $190,237,000.00

CONSTRUCTIONCURRENT PHASE:

As of the end of November 2002, mass excavation is 100% complete. Approximately 91% of footings
have been placed and 89% of shotcrete installed.  Structural steel erection began on 11/20/2002 and
continues to make good progress.  The Land Exchange Agreement was signed by all parties and
distributed on November 19, 2002. A right of entry was then executed which authorized the construction
activities to continue.  All other activities are with in project expectations.

Project Status

Project Status up-dates are compliant with contract schedule, anticipated base line schedule will be
submitted for first review for January 2003.  Construction activities are projected to be approximately 33
months.  Contractual completion is marked for December 2004.

Schedule

Project is with in budget.Budget

The Project Team has met with L.A. Department of Water and Power to discuss their participation in a
50 percent rebate of the cost of photovoltaic panel system installation .  PMB is pursuing a written
confirmation of the DWP commitment and is also pursuing other State grant money.

Other information

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES
CALTRANS
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     59,173.00)
(     32,112.00)

(    110,775.00)
(    905,361.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 

  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,731,950.71 
   2,984,483.60 

Project   45,119,652.00   45,060,479.00    7,102,544.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-NOV-1996
16-FEB-1998
28-DEC-1998
22-SEP-1999
15-OCT-1999

28-FEB-1997
25-DEC-1998
02-AUG-1999
14-OCT-1999
15-OCT-2001

30-NOV-1996
12-OCT-1998
07-JUN-1999
22-MAY-2002
11-SEP-2002

28-FEB-1997
06-MAY-1999
15-MAY-2001
13-JUN-2002
02-MAY-2004

 100.00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $46,750,479.00

CONSTRUCTIONCURRENT PHASE:

Construction contract has been executed with Swinerton Builders Inc.Project Status

22-MAY-2002 13-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction contractual start date is September 11, 2002.  Contractual completion date for construction
is May 2, 2004.  Contractor is currently 40 plus days behind schedule as of November 2002.  State is
awaiting the December 2002 CPM upddate and a recovery schedule.

Schedule

Project is currently within Budgeted amount of total cost.Budget

General Contractor is currently excavation and compacting for mat slab under the building. 
 A & P funding figures misleading due to Accounting conversion to new system.

Other information
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REDDING
CALTRANS
EKHOLM, IAN J

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

     135,000.00 
(      8,100.00)
(      2,620.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

      42,661.50 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00       42,661.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is progressing.Project Status

Project is expected to be complete according to "Current Complete Date." Schedule

Project is within budget.Budget

This project includes the infrastructure study only. The economic analysis will be done separately.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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REDDING
CALTRANS
EKHOLM, IAN J

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       2,620.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

       2,620.00 
      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      52,620.00 
            .00 
            .00 
            .00 

      52,620.00 
            .00 
            .00 
            .00 

      34,212.60 
            .00 
            .00 
            .00 

Project       52,620.00       52,620.00       34,212.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 10-SEP-2002 31-MAR-2003   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is progressing.Project Status

Project is expected to be complete according to "Current Complete Date."Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
CALTRANS
FAULKNER, RICHARD W

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

2660-311-0042(5)
2660-490-0042

Appropriation($)

     470,000.00 
     695,000.00 

Document

51947
20121A

Transferred($)

     470,000.00 
     695,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     391,559.19 
     547,464.33 

            .00 

Project    1,165,000.00    1,165,000.00      939,023.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
12-MAR-2001

09-MAR-2001
31-OCT-2001

29-NOV-2000
15-DEC-2001
16-JAN-2003
17-MAR-2003

29-NOV-2001
15-JAN-2003
16-MAR-2003
17-MAR-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $9,860,000.00

BID PERIODCURRENT PHASE:

Working Drawings are 98% complete. Submitted to Client (DOT), DGS and CM for reviews.Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

Awaiting Client's phasing plan for swing space for construction. Need decision from Client to proceed to
bid.There are no other significant Project issues at this time.

Other information

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

15-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 35

RICHARD A. MCGEE CTC, GALT
CORRECTIONS
CHAMBERS  II, JAMES C

16 WEEK BASIC TRAINING ACADEMY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 
   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 
   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     287,613.15 

            .00 
            .00 

Project    6,621,000.00      406,000.00      287,613.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

21-AUG-2001 13-SEP-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans 99% complete.  Project on hold pending resolution of issues with City of Galt.Project Status

CEQA process on hold.  Preliminary Plans completed on schedule.  Project schedule will be revised with
completion of negotiations with City of Galt.

Schedule

Project currently within budget.Budget

Department of Corrections and City of Galt negotiations to resolve historic environmental and civil
issues.  Client and PMB agreed to put Project on hold pending resolution of those issues.  Client
estimates a delay of at least 6 months.  AG office taking lead in negotiations.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AVENAL, KINGS COUNTY
CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(28)
5240-301-0001(28)

Appropriation($)

      42,000.00 
      58,000.00 

Document

20065A

Transferred($)

      42,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
      58,000.00 

            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      33,044.00 

            .00 
            .00 

Project      100,000.00       42,000.00       33,044.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

01-OCT-2001
11-AUG-2003
01-FEB-2004
01-JUN-2004

08-AUG-2003
31-JAN-2004
01-MAY-2004
01-FEB-2005

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $1,157,000.00

PRELIMINARY PLANSCURRENT PHASE:

The 100% preliminary plan submittal was received from the consultant. Based on the estimated
construction cost, CDC and DOF put the project on hold until FY 2003-2004.

Project Status

The project will re-start in July 2003 with a new WD and C appropriation. PPs are anticipated to be
approved at the August 2003 PWB.

Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding was transferred.
CDC  re-appropriated the working drawings funds in FY 2002-2003 but decided to revert them after the
project was out on hold for a year.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AVENAL STATE PRISON
CORRECTIONS
NELSON, MARILYN J

AVENAL STATE PRISON CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(14)
5240-301-0001(30)
5240-301-0001(53)

Appropriation($)

      47,000.00 
      93,000.00 

     590,000.00 

Document

97162A
00042A

Transferred($)

      47,000.00 
      93,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      93,000.00 
     590,000.00 

            .00 
      47,000.00 
      93,000.00 

            .00 

            .00 
      47,199.00 
      64,528.86 

            .00 

Project      730,000.00      140,000.00      111,727.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
21-SEP-1998
19-JUL-1999

29-MAY-1998
30-APR-1999
30-APR-1999
19-JUL-2000

01-FEB-1998
15-APR-2000

08-APR-1999
30-MAR-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $989,000.00

WORKING DRAWINGSCURRENT PHASE:

The final documents are complete. The construction phase will be done by IDL.Project Status

Schedules for Construction will be developed if the project goes forward.Schedule

The project budget currently exceeds the appropriation due to increases in the inspection costs,
inspection travel and a revised construction cost estimate.

Budget

Original schedule was delayed approximately one year due to funding issues.  The project is currently
proposed to be built by IDL.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A
20244A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

     973,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 
     973,000.00 

            .00 
     185,990.00 
     104,338.93 
     419,905.91 

Project    1,217,000.00    1,269,000.00      710,234.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
14-DEC-1998
14-DEC-1998
14-MAY-1999

15-OCT-1998
12-FEB-1999
12-FEB-1999
14-NOV-1999

01-SEP-1998
18-JAN-1999
13-FEB-2002
05-AUG-2002

15-JAN-1999
15-JAN-2002
05-AUG-2002
01-NOV-2003

    .00%
 100.00%
 100.00%
 100.00%
  65.00%

Current Comments

 $1,217,000.00

CONSTRUCTIONCURRENT PHASE:

Site A well is only producing 300gpm instead of the anticipated 1100gpm.  After discussion with CDC,
the decision was made to abandon the well.  There are insufficient funds to drill another well, so CDC
will be requesting an augmentation to the project in the 2003/04 Governor's Budget.  The other
equipment items (well building, transformer and motor control center) will be purchased and stored at
the institution until a new well is drilled.

Project Status

Due to the problem with Site A, completion of the overall project will be delayed.Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 106118).
Phase II will not be delayed because of problems with the Site A well (Phase I).

Other information

18-JAN-1999
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2002
16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     334,063.63 
     477,779.82 

            .00 

Project   11,081,000.00   11,081,000.00      811,843.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
18-JAN-1999
18-JAN-1999
14-OCT-2000

30-NOV-1998
14-MAY-1999
14-MAY-1999
13-APR-2002

16-NOV-1999
01-AUG-2000
01-AUG-2003
04-NOV-2003

14-JUL-2000
27-MAY-2002
03-NOV-2003
01-MAY-2005

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $11,081,000.00

WORKING DRAWINGSCURRENT PHASE:

Bids were opened on August 14.  Low bidder exceeded appropriation by 28%.  Upon discussions with
CDC and DOF the decision was made to revert the current general fund construction appropriation and
resubmit the project in Fiscal Year 2003/2004 with a revised cost utilizing lease-revenue bonds.

Project Status

A revised bidding/construction schedule will be prepared after construction funds are appropriated in
Fiscal Year 2003/04

Schedule

A revised budget has been submitted to DOF for inclusion in the 2003/04 Governor's Budget.Budget

Other information

01-AUG-2000
19-NOV-2001
16-FEB-2002

16-NOV-2001
19-FEB-2002
16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000
0052/2000

Budget Item

5240-303-0001(19)
5240-301-0001(36)
5280-301-0001
5280-301-0001

Appropriation($)

      54,000.00 
     109,000.00 
     728,400.00 

Document

97167A
99323A
20136A
20136A

Transferred($)

      54,000.00 
     109,000.00 
     728,400.00 
(    144,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
     109,000.00 
     728,400.00 

            .00 
      54,000.00 

     109,000.00 
     584,400.00 

            .00 
      45,379.50 
      71,349.52 

     561,331.65 

Project      891,400.00      747,400.00      678,060.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
01-MAY-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
18-JUL-1999
22-JUN-2000

01-FEB-1998
08-DEC-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
23-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $856,000.00

CONSTRUCTIONCURRENT PHASE:

Building occupancy was granted by the State Fire Marshal on December 12, 2002.  The final walk
through punchlist anticpated completion date is December 20, 2002.

Project Status

The project is on schedule.Schedule

This project is currently within the project budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0759

Other information

02-APR-2001
22-JAN-2002

25-JUL-2001
23-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA RCSE & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0759

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000
0052/2000

Budget Item

5240-303-0001(18)
5240-301-0001 (35)
5240-301-0001
5240-301-0001

Appropriation($)

     106,000.00 
     213,000.00 
   1,325,600.00 

Document

97166A
99322A
20137A
20137A

Transferred($)

     106,000.00 
     213,000.00 

   1,325,600.00 
(    144,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     213,000.00 
   1,325,600.00 

            .00 
     106,000.00 
     213,000.00 

   1,181,600.00 

            .00 
      87,493.19 

     146,253.00 
   1,044,357.34 

Project    1,644,600.00    1,500,600.00    1,278,103.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
01-MAY-1999
19-JUL-1999

29-MAY-1998
30-APR-1999
18-JUL-1999
19-JUL-2000

01-FEB-1998
13-NOV-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
22-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,595,400.00

CONSTRUCTIONCURRENT PHASE:

Building occupancy was granted by the State Fire Marshal on December 12, 2002.  The final walk
through punchlist anticpated completion date is December 20, 2002.

Project Status

The project is on schedule.Schedule

This project is currently within budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0758.

Other information

02-APR-2001
22-JAN-2002

25-JUL-2001
23-JAN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO
CORRECTIONS
SHANOFF, BURTON

CIM CHINO ENERGY RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 104173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660

Appropriation($)

     115,055.00 
     105,699.00 
   1,480,246.00 

Document

99031B
99031B
00281B
20220B
99031B

Transferred($)

     115,055.00 
     105,699.00 
     947,925.00 
     104,935.00 
     132,046.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     115,055.00 
     105,699.00 
   1,480,246.00 

            .00 
     115,055.00 
     105,699.00 

   1,184,906.00 

            .00 
     107,947.03 
      99,573.16 

   1,069,689.66 

Project    1,701,000.00    1,405,660.00    1,277,209.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
21-FEB-2000
26-MAY-2000
30-AUG-2000

11-FEB-2000
25-MAY-2000
29-AUG-2000
28-AUG-2001

30-JUL-1999
19-FEB-2000
20-SEP-2000
08-FEB-2001

18-FEB-2000
15-SEP-2000
10-JAN-2001
31-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,701,000.00

CONSTRUCTIONCURRENT PHASE:

The final completion of the work was delayed due to the identification of additional work that needed to
be done to complete the project.  That work is now complete.

Project Status

The contractor was not able to complete the project within the specified contract time due to delays
beyond their control.  According to the contractor, the delay has not  caused a change order for added
overhead and profit.  The schedule to finish off the work was contingent on CIM and CDC to accomplish
their portion of the Ethernet modifications and additional identified work for the Contractor.  All owner
and Contract work has been completed.  The commissioning and training was completed the first week
of 12/02.  All that remains are the Close-Out Reports, etc. due from the Contractor.

Schedule

The 7% construction contigency was depleted and additional work was identified.  DOF approved the
use of a portion of the bid savings and project bond funds remaining to cover the additional costs.

Budget

In order to complete the Energy Management System, there needed to be ethernet connections made to
the Institution's system.  There was a significant delay in getting this authorized and accomplished by
CIM and CDC.  The work scope was identified and completed.  Prior to completing this work, DOF
agreed that the costs could be covered through Agency Retained funds associated with this project.

Other information

08-FEB-2001 16-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO
CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0324/1998
0106/2001
0324/1998

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-301-0001
0010-001-0001 (2)
-301-0001

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 
   2,965,995.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 
     746,807.00 
   5,931,990.00 

   3,062,000.00 
     802,000.00 
     746,807.00 

   2,965,995.00 

   3,748,897.68 
      62,790.70 

     632,480.27 
   1,717,159.38 

Project   10,542,797.00    7,576,802.00    6,161,328.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1993
15-FEB-1997
15-APR-1997
01-JAN-1998
15-MAR-1998

16-AUG-1994
15-OCT-1997
15-DEC-1997
01-FEB-1998
15-NOV-1998

16-JUL-1993
15-SEP-1997
11-JUL-1998
15-AUG-1999
16-OCT-2000

15-SEP-1998
01-JUL-1998
15-AUG-1999
18-OCT-2000
15-FEB-2003

 100.00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $7,227,195.00

CONSTRUCTIONCURRENT PHASE:

15-JUL-2000 15-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All RESD work completed except commissioning new pumps and tying in to new water treatment plant
which is being constructed by IDL.
Final closure to water plant will be delayed until February of 2003 - the anticipated date IDL will complete
their work.  Contractor will then complete installation and commissioning at no additional cost to this
extended schedule.

Project Status

Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

None.   A & P funding figures misleading due to Accounting conversion to new system.Other information
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CIM CHINO
CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 
     129,000.00 
   2,395,000.00 

Document

93189B
98173A
00060A

Transferred($)

      72,582.71 
     129,000.00 

   1,750,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 
     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,750,110.00 

            .00 
      79,921.71 

     119,049.90 
   1,096,363.61 

Project    2,611,500.00    1,951,692.71    1,295,335.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1994
16-JAN-1995
12-MAY-1995
05-OCT-1995

13-JAN-1995
11-MAY-1995
04-OCT-1995
20-DEC-1996

01-FEB-1995
12-AUG-1998
15-JAN-2000
09-MAY-2000

23-OCT-1995
14-JAN-2000
08-MAY-2000
30-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Work complete in Syacmore hall - 2nd lead sampling for final clearance has been performed. Palm Hall
is next and last. Site visit scheduled for architect to examine some door control cabinet location issues.

Project Status

Work continues steadily, but too slowly. Contractor will be significantly late in completing contract work.Schedule

2nd augmentation approved.Budget

Discrepancy between Preliminary Plans funds transferred and funds expended arose when CDC
inadvertantly reverted project funds during Working Drawings phase.

Other information

15-JUL-1998
02-APR-1999
05-JUN-2000

03-JUN-1999
14-OCT-1999
17-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO
CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     684,150.00 

Document

99225A
00082A
30009A

Transferred($)

      60,000.00 
      80,000.00 

     684,150.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 
     684,150.00 

            .00 
      60,000.00 
      80,000.00 

     684,150.00 

            .00 
      59,920.00 
      34,052.44 

            .00 

Project      824,150.00      824,150.00       93,972.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
06-NOV-2001

17-SEP-1999
22-MAY-2000
27-MAY-2002
22-OCT-2002

18-APR-2000
27-MAY-2002
22-OCT-2002
20-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $824,150.00

CONSTRUCTIONCURRENT PHASE:

Contract awarded and mobilizing for construction to start 02/10/2003.Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

10-AUG-2001 01-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0106/2001
/

Budget Item

8940-301-0001
5240-301-0001(15)
--

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

Document

52094
20147A
MEM111901

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
            .00 
            .00 
            .00 

     212,000.00 
            .00 
            .00 
            .00 

     178,451.50 
            .00 
            .00 
            .00 

Project      212,000.00      212,000.00      178,451.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-2002 01-MAY-2002 01-MAR-2002 21-JUL-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $212,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant has completed study and copies of the report have been distributed to client agencies and
DOF.

Project Status

Project schedule slipped due to delays in obtaining historical information and verification of computer
model after information was compiled.

Schedule

Project is within budget.Budget

This is a combined study for the California Men's Colony and Camp San Luis Obispo.  This project will
be deleted from the next quarterly report.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     135,043.45 
      93,389.15 

     228,005.84 

Project      876,000.00      876,000.00      456,438.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
16-JAN-2001
16-APR-2001
17-JUL-2001

15-JAN-2001
13-APR-2001
16-JUL-2001
15-NOV-2001

01-JUL-2000
18-JUN-2001
27-JUL-2002
25-SEP-2002

15-JUN-2001
26-JUL-2002
24-SEP-2002
15-AUG-2003

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $876,000.00

CONSTRUCTIONCURRENT PHASE:

Hazardous materials have been encountered and a haz-mat sub-contractor was hired to remediate the
site.  Site is now clean but site will have to be re-engineered due to the amount of contaminated soil
removed.

Project Status

Removal of hazardous materials has delayed the project.  Inclement weather has now flooded the site
and it can not be determined at this time how long the project will be delayed.

Schedule

Project is within budget.Budget

Project requires work to be done within the Chorro Creek streambed which is regulated by
environmental agencies because of federally endangered habitat including the California Red-Legged
Frog and the California Steelhead.  F&G has issued 1601 Streambed Alteration Permit for construction
work.  Army Corp of Engineers has issued their 404 permit.

Other information

18-JUN-2001 26-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 

  25,627,000.00 

Document

99203A
00139A
30020B

Transferred($)

     950,000.00 
   1,104,000.00 
      25,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 
   1,104,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,104,000.00 
      25,000.00 

            .00 
     944,496.13 
     895,573.13 

            .00 

Project   27,681,000.00    2,079,000.00    1,840,069.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-AUG-1999
01-AUG-2000
04-DEC-2001
05-MAR-2002

13-APR-2000
15-APR-2001
04-MAR-2002
05-MAR-2004

16-AUG-1999
01-AUG-2000
15-FEB-2003
20-MAY-2003

14-JUL-2000
14-FEB-2003
19-MAY-2003
20-MAY-2005

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $27,681,000.00

WORKING DRAWINGSCURRENT PHASE:

Bid documents are finished.  Preliminary due diligence work has been completed by consultant and
submitted to RESS for review and approval.  Have received approval from DOF to obtain a PMIB loan to
fund a portion of the trunk sewer line that will be installed into Bridge 106 which is currently under
construction by the National Guard.

Project Status

Project has slipped due to delay by environmental regulatory agencies approving construction permits
and completion of due diligence.

Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.  All permits required to perform work on Chorro Creek
streambank have been issued.  The federally endangered Morro Shoulderband Snail has recently been
identified in the area of the trunk sewer pipeline alignment, in addition to the proposed spoils disposal
area.  Revised permit received from Army Corp of Engineers on 10/15/02 which contains mitigation
measures for snail.

Other information

01-AUG-2000 15-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(07)

Appropriation($)

     346,000.00 
     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A

Transferred($)

(    132,000.00)
     346,000.00 
     427,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     559,000.00 

            .00 
            .00 

     206,086.58 
     288,134.43 

            .00 
            .00 

Project    1,340,000.00      773,000.00      494,221.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-OCT-1998
12-MAR-1999
06-APR-2000
24-AUG-2000
30-OCT-2000

11-MAR-1999
05-FEB-2000
23-AUG-2000
29-OCT-2000
25-OCT-2002

16-OCT-1998
01-FEB-2001
10-MAY-2003
13-SEP-2003
12-DEC-2003

31-JAN-2001
09-MAY-2003
12-SEP-2003
11-DEC-2003
18-DEC-2005

 100.00%
  55.00%
    .00%
    .00%
    .00%

Current Comments

 $10,916,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plan Phase.  The draft EIR is in 45 day review period.  The A/E is working on
Preliminary Plans.  Additional services for hydrology, the road widening and abandoned utility piping
investigations have been contracted.

Project Status

CEQA scheduled to be completed March, 2003.  Preliminary Plans will go to client review in March,
complete at end of April.

Schedule

On budget.  A new estimate will be generated at end of PP's.Budget

Future phases not funded.  Schedule is dependent on receipt of funding.Other information

01-FEB-2001 11-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO
CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     498,279.61 
     566,751.51 

            .00 

Project    1,725,000.00    1,675,000.00    1,065,031.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2002
20-MAY-2001
20-MAR-2002

06-OCT-1998
16-OCT-1998

08-SEP-2000
09-JAN-2009

    .00%
 100.00%
  15.00%
    .00%
    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings for Phases 0 & 1 have been completed.  Amendment for Phase 2 WD is done.
Consultant submitted 50% CD for Phase II for review.  Comments returned. Expect 100% CD for Phase
II in January 2003

Project Status

June 2002 is start of Working Drawings for Phase II.  Completion by February 2003.  Construction
Document Phase II submittal for review is 11/24/02.  Working Drawing Schedule reflects all phases.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. No funds for Phase
III WD is in the 02/03 Budget.

Budget

Phase 0 & 1 to be constructed by IDL.  DGS has no construction responsiblity.Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03
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NORCO
CORRECTIONS
ARREOLA, ALONZO

CRC NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111707

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

5240-301-0001(24)
5240-301-0001(24)

Appropriation($)

      98,000.00 
     130,000.00 

Document

20069A
20285A

Transferred($)

      98,000.00 
     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 
     130,000.00 

            .00 

            .00 
      98,000.00 

     130,000.00 
            .00 

            .00 
      89,726.00 
      53,100.00 

            .00 

Project      228,000.00      228,000.00      142,826.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

22-AUG-2001
17-JUN-2002

14-JUN-2002
07-JAN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,845,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete. CDC to request Department of Finance approval to construct project
using IDL forces.

Project Status

Project has been revised to allow for working drawing design to be completed. Delays were caused due
to permitting process by the city of Norco.

Schedule

Project is on budget.Budget

We are anticipating that IDL will handle construction.Other information

22-AUG-2001 14-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP CORCORAN
CORRECTIONS
ARREOLA, ALONZO

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
      94,206.29 

            .00 
            .00 

Project      399,000.00      399,000.00       94,206.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-DEC-2001

01-DEC-1999
22-APR-2002

03-DEC-2001
25-FEB-2003
30-JAN-2004
17-MAY-2004

24-FEB-2003
29-JAN-2004
14-MAY-2004
14-SEP-2005

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $3,573,800.00

PRELIMINARY PLANSCURRENT PHASE:

CDC has approved the 50% Preliminary Plan submittal. Design consultant is currently working on the
next submittal and cost estimate.

Project Status

Schedule has been revised to reflect current design progress and to allow for extended review period.Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

NoneOther information

03-DEC-2001
03-OCT-2002
30-JAN-04
17-MAY-2004

30-SEP-2002
15-FEB-2003
14-MAY-04
14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP - SACRAMENTO
CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001(1)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A
30058A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 
     557,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   2,405,000.00 

      87,000.00 
            .00 

     204,000.00 
   2,405,000.00 

      86,980.50 
            .00 

     184,076.56 
   1,683,705.57 

Project    2,696,000.00    2,696,000.00    1,954,762.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-1997

01-JAN-2000
20-MAY-2000
21-MAY-2000

05-JAN-1998

01-OCT-2000
20-MAY-2000
31-MAR-2001

14-OCT-1997

25-MAY-2000
01-JUL-2001
01-NOV-2001

15-MAR-1999

15-JUN-2001
10-OCT-2001
24-APR-2003

 100.00%
    .00%

 100.00%
 100.00%
  70.00%

Current Comments

 $2,027,045.00

CONSTRUCTIONCURRENT PHASE:

The CTC was approved by the CSFM in October 2002. CSFM fire alarm testing in the rest of Facility A is
50% complete and will resume in January.  Testing for Facility B will begin in early February 2003.
Facility C duct cleaning will begin in early January 2003.

Project Status

The current schedule calls for completion by late April 2003. This is subject to the availability of the
CSFM, and any problems encountered during testing.

Schedule

The project is over budget for the current scope of work.  Bid savings were not sufficient to fund all the
required scope changes. An additonal $557,000 was allocated by CDC in October 2002.

Budget

Other information

01-NOV-2001 05-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CSP SACRAMENTO
CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001
5240-301-0001(65)
5240-301-0001(32)

Appropriation($)

     108,000.00 
      94,000.00 

   1,074,000.00 

Document

00223A
01104A
30026A

Transferred($)

     108,000.00 
      94,000.00 

   1,074,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

   1,074,000.00 

            .00 
     108,000.00 
      94,000.00 

   1,074,000.00 

            .00 
     107,860.00 
      78,677.99 

     196,006.49 

Project    1,276,000.00    1,276,000.00      382,544.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
10-NOV-2000
02-APR-2001
15-JAN-2002

10-NOV-2000
30-MAR-2001
19-JUL-2001
15-JUL-2002

01-JAN-2001
15-JUN-2001
23-MAY-2002
28-OCT-2002

08-JUN-2001
29-APR-2002
25-OCT-2002
14-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  30.00%

Current Comments

 $1,289,000.00

CONSTRUCTIONCURRENT PHASE:

Construction has begun, the demolition portion of the project and some of the rough grading has been
completed.

Project Status

Project is on schedule for 90 day construction duration.Schedule

Project is under budget.Budget

Potential impacts to schedule due to extensive weather and inability to conduct earthwork operations
until soils dry out to optimum moisture content.

Other information

01-JAN-2001
15-JUL-2001
23-MAY-2002
28-OCT-2002

15-JUL-2001
16-NOV-2001
25-OCT-2002
14-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

5240-301-0001
5240-301-0001(10)

Appropriation($)

     822,000.00 
     925,000.00 

Document

20070A
30051A

Transferred($)

     822,000.00 
     925,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 
     925,000.00 

            .00 

            .00 
     822,000.00 
     925,000.00 

            .00 

            .00 
     707,947.89 
     154,142.55 

            .00 

Project    1,747,000.00    1,747,000.00      862,090.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-OCT-2001
01-JUN-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

31-OCT-2001
02-NOV-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

    .00%
 100.00%
   1.00%
    .00%
    .00%

Current Comments

 $15,694,000.00

WORKING DRAWINGSCURRENT PHASE:

The consultants have begun the initial steps to begin the working drawing phase.  However, a request
from the institution has delayed the process and we are waiting for a response to the request from CDC
as well as DOF.  This response is expected by December 20, 2002.

Project Status

Work began on the working drawing phase in November 2002.  This delay was due to the delay of
passage of the Budget.  Despite the delay, we anticipate that the Working Drawings will be complete by
November 2003.

Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIW FRONTERA
CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  10,900,800.00 

            .00 
     398,907.20 
     653,320.70 

   7,598,247.53 

Project   14,077,000.00   12,003,800.00    8,650,475.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998
11-OCT-1999
11-APR-2001
17-SEP-2001

08-OCT-1999
10-APR-2001
24-AUG-2001
13-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  72.00%

Current Comments

 $12,201,900.00

CONSTRUCTIONCURRENT PHASE:

Roofing activities are underway with hard lids and roof ducting being installed Section B-2, and roof
membrane and parapet cap in Section A. Door installation has begun in the cells and fire sprinkler
mains are being installed. Exterior caulking and HVAC ducting has begun.

Project Status

Based on the contractor's November schedule update, all of the float has been lost, and the expected
date of completion is now approximately June 13, 2003.

Schedule

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.  Bid Savings in the
amount of $2,067,100 were reverted at the request of DOF. A $120,000 request for increase within the
appropriation was approved by DOF for additional guarding costs. Sixteen COs have been issued for a
total of $490,409.  All project  contingency has been exhausted.

Budget

CDC HCSD, OSHPD, and DHS have approved an alternate method of completion, which allows expoxy
paint in all areas except the patient cells which require skim coating. This change will carry cost and
schedule implications.  It was also noted that the current design does not allow for the mandatory code
required "observation room".  PMB, HMC, and URS are evaluating various options to determine the best
fix.

Other information

11-APR-2001
17-SEP-2001

24-AUG-2001
09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CTC SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102741

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     594,312.19 

            .00 
            .00 

Project    1,478,000.00      682,000.00      594,312.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
15-MAY-2000
07-JAN-2002

17-SEP-1998
12-APR-2004
16-FEB-2005
30-MAY-2005

09-APR-2004
15-FEB-2005
27-MAY-2005
19-JAN-2007

    .00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

A supplemental PP appropriation was allocated in the FY 2002-2003 budget to address the site
groundwater contamination issues and develop new studies based on protocol imposed by the RWQCB
and DTSC for mandatory site cleanup, abatement, remediation, and mitigation of the human health
risks.  However, CDC has put the project on hold indefinitely.

Project Status

A new schedule was developed for PP's and CEQA, which involves negotiating interagency agreements
with the RWQCB/DTSC as well as additional site studies performed by the geotechnical consultants.
However, this schedule has been put on hold.

Schedule

Additional PP funding was allocated in FY 2002-2003, and working drawings were reappropriated again
in FY 2002-2003. These funds will be reverted if CDC undertakes the project.

Budget

Other information

17-SEP-1998 30-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CTF SOLEDAD
CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      61,966.50 
     130,959.05 
     211,302.03 

   1,491,676.50 

Project    2,540,000.00    2,540,000.00    1,895,904.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JUL-1998
20-FEB-1999
21-DEC-1999
17-JUN-2000
13-OCT-2000

19-FEB-1999
20-DEC-1999
16-JUN-2000
13-OCT-2000
30-OCT-2001

19-JUN-1998
29-OCT-1999
27-APR-2000
27-APR-2001
17-OCT-2001

28-MAY-1999
26-APR-2000
26-APR-2001
16-OCT-2001
25-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor for phase 1(Central Facility Boiler #1) has installed boiler, and is preparing to test and place
the boiler into service

Project Status

Project is currently behind schedule due to client requested revisions due to budget constaints.
Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become
available.

Schedule

Phase 1 of project is within budget.Budget

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)
construction has been identified by client.  Project is utilizing Special Repair funds. Funds for Phase 2
(South FacilIty), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified.

Other information

27-APR-2001
17-OCT-2001

16-OCT-2001
22-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY
CORRECTIONS
JONES, HAMPDEN S

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

5240-301-0001(7)
5240-301-0001(3)

Appropriation($)

      69,000.00 
      90,000.00 

Document

20151A
30063A

Transferred($)

      69,000.00 
      90,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      69,000.00 
      90,000.00 

            .00 

            .00 
      55,761.92 

            .00 
            .00 

Project      159,000.00      159,000.00       55,761.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001
15-NOV-2001
08-JUN-2003
18-OCT-2003

11-SEP-2002
11-SEP-2002
16-OCT-2003
28-MAY-2004

26-MAR-2001
12-OCT-2002
01-JUL-2003
12-NOV-2003

11-OCT-2002
30-JUN-2003
11-NOV-2003
21-MAY-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $1,239,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans approved by PWB on October 11, 2002.  Contract amendment for Working Drawings
approved December 23, 2002.

Project Status

Project is on schdule.Schedule

Project is within budget.Budget

Considering combining work with SPS71001 seismic project in same building for construction phase.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 61

DVI TRACY
CORRECTIONS
ARNOLD, ANDRE D

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0305

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0118/1991
0587/1992
0055/1993
0303/1995
0303/1995
0303/1995
0106/2001
0052/2000

Budget Item

5240-001-0751
5240-001-0747(21)
5240-001-0751
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001

Appropriation($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

Document

PCU0573
92149B
93125B
95068A
95068A
96074A
20111A
01016A

Transferred($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

     120,825.06 
     108,122.62 
     448,688.10 

            .00 

Project      945,701.33      945,701.33      677,635.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-MAY-1993
31-MAR-1999
01-JUN-1999
01-JUN-1999

10-MAY-1992
01-DEC-1995
01-JUN-1999
30-SEP-1999
30-SEP-1999

05-SEP-1991
25-MAY-1993
01-JUN-2002
01-NOV-2002
01-MAR-2003

10-MAY-1992
26-DEC-1996
01-MAR-2003
28-FEB-2003
30-JUN-2003

 100.00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $945,701.33

BID PERIODCURRENT PHASE:

Project working drawings held at 70% completion due to the results contained in the well monitoring
reports being conducted at the time which indicated a revised scope of work.

Project Status

It appears that due to the findings of the August 2002 Soil Assessment Report the soil and groundwater
remediation at the fire pit area is no longer required.

Schedule

No updates to report. Budget remains the same. Study/Acquisitions Phase of funding budget shows a
deficit balance due to reversion of $150,000 of funds 6/30/94.

Budget

This is a Special Repair funded project.Other information

01-JAN-2002
15-MAR-2002
01-JUN-2002

01-MAR-2002
01-JUN-2002
30-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 62

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM  DENTAL CLINIC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(4)
5240-301-0001(4)
5240-301-0001(5)

Appropriation($)

      61,000.00 
      69,000.00 

     615,000.00 

Document

98208A
99134A
01113A

Transferred($)

      61,000.00 
      69,000.00 

     626,396.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      61,000.00 
      69,000.00 
     615,000.00 

            .00 
      61,000.00 
      69,000.00 

     626,396.00 

            .00 
      60,894.00 
      68,972.85 

     561,230.00 

Project      745,000.00      756,396.00      691,096.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
12-MAY-1999
18-JAN-2000
21-MAR-2000

10-MAR-1999
25-AUG-1999
18-JAN-2000
16-OCT-2000

22-SEP-1998
10-JUL-1999
15-DEC-2000
29-MAY-2001

11-JUN-1999
15-DEC-2000
28-MAY-2001
30-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $736,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The Project is substantially complete, closeout of contract in progress.Project Status

This project is on schedule.Schedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

29-MAY-2001 20-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 63

FSP FOLSOM
CORRECTIONS
GREENLEAF, WILLIAM D

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107786

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5240-301-0001
5240-301-0001(4)
5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(8)

Appropriation($)

      52,000.00 
      83,000.00 

     955,000.00 

Document

00231A
01028A
20101A
20101A
20101A

Transferred($)

      52,000.00 
      83,000.00 

     955,000.00 
(     30,000.00)
(      9,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      52,000.00 
      83,000.00 
     955,000.00 

            .00 
      52,000.00 
      83,000.00 

     916,000.00 

            .00 
      51,879.00 
      81,715.63 

     738,990.45 

Project    1,090,000.00    1,051,000.00      872,585.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
23-MAR-2001
10-OCT-2001
07-MAR-2002

23-FEB-2001
10-OCT-2001
07-MAR-2002
11-JUL-2002

17-OCT-2000
07-MAY-2001
20-NOV-2001
17-APR-2002

16-APR-2001
20-NOV-2001
17-APR-2002
05-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,051,000.00

CONSTRUCTIONCURRENT PHASE:

Actiflo unit installed, tested and personnel being trained. Actiflo to return in February to re-test due to
lack of material in settling ponds.

Project Status

Project on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 64

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103530

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(10)

Appropriation($)

      31,000.00 

      44,000.00 

     233,000.00 
     789,000.00 

Document

98204A
99130A
99130A
99130A
00030A
00030A
01060A

Transferred($)

      31,000.00 
         200.00 

      44,000.00 
(        200.00)

(     24,217.00)
     233,000.00 
     713,898.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      44,000.00 

   1,022,000.00 

            .00 
      31,200.00 
      43,800.00 

     922,681.00 

            .00 
      31,200.00 
      41,677.67 

     880,809.90 

Project    1,097,000.00      997,681.00      953,687.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
16-MAY-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
17-MAY-2001

22-SEP-1998
12-JUL-1999
02-AUG-2000
29-MAY-2001

11-JUN-1999
01-JUN-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $851,000.00

CONSTRUCTIONCURRENT PHASE:

This project is complete and turned over to the client.Project Status

This project is on scheduleSchedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

29-MAY-2001 30-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 65

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102735

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(5)
5240-301-0001(5)
5240-301-0001
5240-301-0001(6)

Appropriation($)

      86,000.00 
      95,000.00 
       4,000.00 

   2,309,000.00 

Document

98205A
99131A
99314A
01058A

Transferred($)

      86,000.00 
      95,000.00 
       4,000.00 

   1,642,884.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
      99,000.00 

   2,309,000.00 

            .00 
      86,000.00 
      99,000.00 

   1,642,884.00 

            .00 
      85,871.01 
      98,862.79 

   1,523,550.99 

Project    2,494,000.00    1,827,884.00    1,708,284.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

12-MAY-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,363,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The work is substantially complete, and the punchlist has been
fowarded to the contractor.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
30-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 66

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102739

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(7)
5240-301-0001(7)
5240-301-0001(8)

Appropriation($)

      43,000.00 
      67,000.00 

   1,243,000.00 

Document

98206A
99132A
01059A

Transferred($)

      43,000.00 
      67,000.00 

   1,060,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      67,000.00 

   1,243,000.00 

            .00 
      43,000.00 
      67,000.00 

   1,060,200.00 

            .00 
      42,941.00 
      66,626.50 

     934,383.00 

Project    1,353,000.00    1,170,200.00    1,043,950.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

07-APR-1999
29-OCT-1999
18-JAN-2000
18-SEP-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2002

11-JUN-1999
01-JUL-2000
28-MAY-2001
15-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $740,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The Project is substantially complete, closeout of contract in progress.Project Status

This project is on scheduleSchedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
08-DEC-2000
30-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 67

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102740

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(9)

Appropriation($)

      54,000.00 
      84,000.00 

   1,145,487.00 

Document

98207A
99133A
01063A

Transferred($)

      54,000.00 
      84,000.00 

   1,145,487.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      53,799.00 
      83,975.00 

     872,092.00 

Project    1,283,487.00    1,283,487.00    1,009,866.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
16-OCT-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $920,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The Project is substantially complete, closeout of contract in progress.Project Status

This project is on scheduleSchedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
11-OCT-2000
30-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 68

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(7)

Appropriation($)

      62,000.00 
      72,000.00 

   1,637,000.00 

Document

98209A
99135A
01062A

Transferred($)

      62,000.00 
      72,000.00 

   1,226,144.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      72,000.00 

   1,637,000.00 

            .00 
      62,000.00 
      72,000.00 

   1,226,144.00 

            .00 
      61,921.00 
      71,884.71 

   1,165,063.00 

Project    1,771,000.00    1,360,144.00    1,298,868.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

09-APR-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
28-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,745,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  The project is nearing completion.  All new equipment is in place, all
new louvers and grills have been installed; ductwork installation and mechanical tie-in to the equipment
in progress.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

This project will be deleted from the next report.Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
28-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 69

SAN QUENTIN
CORRECTIONS
THAMER HALLFORD, SARAH

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-801-0660229

Appropriation($)

      95,000.00 

      25,000.00 

Document

98276B
98276B
99071B
99071B
98276B
99071B

Transferred($)

      95,000.00 
(     58,948.00)
      25,000.00 
(      2,201.00)
      58,948.00 
       2,201.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

            .00 

            .00 
      58,851.00 
      61,149.00 

            .00 

            .00 
      58,851.00 
      37,657.43 

            .00 

Project      120,000.00      120,000.00       96,508.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
21-MAY-1999
21-MAY-1999
10-DEC-1999

04-FEB-1999
03-OCT-1999
03-OCT-1999
15-NOV-2000

06-OCT-1998
10-DEC-1999
27-JAN-2003
16-MAR-2003

10-DEC-1999
27-JAN-2003
15-MAR-2003
16-SEP-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $811,950.00

WORKING DRAWINGSCURRENT PHASE:

Project is on hold and will have to be re-bid due to shortage of funds.  Scope changes have recently
been resolved with CDC and the bid package is currently being re-developed.  At this time, an inspector
is available and awaiting the  rebidding of the project.

Project Status

A new schedule is currently being developed for the re-bid and construction phase. An inspector is has
recently become available.

Schedule

Project was over budget for the original scope. CDC has recently determined to eliminate the residential
space heating replacement project portion of the scope in order to proceed with the project.

Budget

Other information

10-DEC-1999 15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 70

ISP BLYTHE
CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0003/2001

Budget Item

5240-301-0001(43)
5240-301-0001(43)
SBX3--4-Sec2 (10)

Appropriation($)

     108,000.00 
     168,000.00 
   2,913,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 
   2,913,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     140,305.20 

            .00 

Project    3,189,000.00      276,000.00      248,181.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999
01-APR-2002
15-DEC-2000

22-SEP-1998
17-MAY-1999
17-JAN-2003
05-MAY-2003

14-MAY-1999
06-JUN-2001
02-MAY-2003
28-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,704,000.00

WORKING DRAWINGSCURRENT PHASE:

Awaiting completion of the due diligence process prior to re-advertising for bids.Project Status

Project was bid in October of 2001. Bids were significantly over budget. Project schedule has been
revised to allow for re-bidding. Advertisement will commence after the Due Diligence process is
complete.

Schedule

Changed from General fund to Bond fund.Budget

None.Other information

22-SEP-1998
17-MAY-1999
01-AUG-2002
02-DEC-2002

14-MAY-1999
16-JAN-2001
29-NOV-2002
26-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 71

ISP BLYTHE
CORRECTIONS
WEHSELS, DENNIS D

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0379/2002

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)

Appropriation($)

      80,000.00 
     164,000.00 
      23,000.00 

Document

98098A
00286A
30087A

Transferred($)

      80,000.00 
     164,000.00 
      23,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     187,000.00 

            .00 
            .00 

      80,000.00 
     187,000.00 

            .00 
            .00 

      79,235.00 
     114,279.90 

            .00 
            .00 

Project      267,000.00      267,000.00      193,514.90 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

12-MAY-1999
14-SEP-2001
27-NOV-2002
30-APR-2003
30-SEP-2004

29-OCT-1998
17-DEC-2001

16-OCT-2000
01-MAR-2003

 100.00%
  92.00%
    .00%
    .00%
    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Comment(s) made to the CEQA document by CDFG are underway with the Environmental Services
Division and RBF Consultants.  CDC has been contacted with respect to the improvement of existing
property identified as wild life sanctuary and other state owned lands to be accounted for as offsets for
new work associated with this project.  A/E firm has identified 6 additional sites which were not included
in the initial study that need to be investigated.  CDC is in concurrence.

Project Status

Project schedule reflects additional time necessary to complete biological survey of endangered species
(Desert Tortoise).

Schedule

Funding for additional Scope of Work approved by DOF on 12/17/02.  Funding for this project is from
Special Repair and Corrections has indicated they do not know when funds will be made available for
additional phases.

Budget

None.Other information

17-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 72

CCI TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 
   1,398,000.00 

Document

99236A
00287A
20243A

Transferred($)

     133,000.00 
     105,000.00 

   1,398,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 
   1,398,000.00 

            .00 
     133,000.00 
     105,000.00 

   1,398,000.00 

            .00 
     132,855.37 
     104,778.79 
     689,426.65 

Project    1,636,000.00    1,636,000.00      927,060.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1999
01-AUG-2000
15-JAN-2001
17-MAY-2001

13-APR-2000
15-JAN-2001
16-MAY-2001
16-JAN-2002

16-NOV-1999
01-AUG-2000
13-FEB-2002
05-AUG-2002

14-JUL-2000
15-JAN-2002
05-AUG-2002
28-APR-2003

    .00%
 100.00%
 100.00%
 100.00%
  65.00%

Current Comments

 $1,607,000.00

CONSTRUCTIONCURRENT PHASE:

1.27 million gallon reservoir is complete and needs to been coated and disinfected.  Site B well is
producing the anticipated 1100gpm and distribution line has been installed to booster pump station.
Contractor has ordered pump based upon pump tests performed.  Hypo-chlorite system is in the
process of being installed.

Project Status

Work is proceeding ahead of schedule.Schedule

Low bid exceeded appropriation.  Project funds augmented through PWB.Budget

PWB approved combining this project with Phase I of the New Potable Water Source (W.O.# 103649).
Well site A funded under W.O#103649 is experiencing problems and it will delay completion of the
overall project.

Other information

01-AUG-2000
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2002
16-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 73

JAMESTOWN
CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 

            .00 
     267,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     898,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     518,000.00 
     267,000.00 

            .00 
   1,166,223.57 
     140,130.00 

            .00 

Project    2,471,000.00    2,091,000.00    1,306,353.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-JUL-1999
18-JAN-2000
01-MAR-2000

11-DEC-1998
18-JAN-2000

31-JUL-2001

01-JUL-1998
17-JUN-2002
01-APR-2003
02-JUN-2003

14-JUN-2002
30-MAR-2003
01-JUN-2003
15-OCT-2004

    .00%
 100.00%
  30.00%
    .00%
    .00%

Current Comments

 $10,077,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing phase in progress.Project Status

The future schedule will be impacted due to current issues with procurement of additional funding and
the time required for CEQA mitigation and permitting.

Schedule

Additional funding has been approved by DOF for obtaining construction permits.Budget

Other information

01-JUL-1998
17-JUN-2002
01-JAN-2002
02-JUN-2003

24-JUL-2001
30-MAR-2003
01-JUN-2003
15-OCT-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 74

FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     500,000.00 
     200,000.00 
     200,000.00 
     800,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

     500,000.00 
     200,000.00 
     200,000.00 
     800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
     200,000.00 
     200,000.00 
     800,000.00 

     500,000.00 
     200,000.00 
     200,000.00 
     800,000.00 

      11,205.00 
            .00 
            .00 
            .00 

Project    1,700,000.00    1,700,000.00       11,205.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-JUL-2002
02-SEP-2003
03-JAN-2004
04-JUN-2004
05-AUG-2004

01-SEP-2003
02-JAN-2004
03-JUN-2004
04-AUG-2004
05-AUG-2005

18-JUL-2002 01-SEP-2003    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,700,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E firms interviewd on November 22, 2002.  Carter Burgess selected and letter sent the week of
December 16, 2002.  Fee negotiations to begin in January 2003.

Project Status

Project is on schedule. Schedule

Project within budget.Budget

Special Repair funds project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 75

LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     500,000.00 
     100,000.00 
     100,000.00 
     400,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

     500,000.00 
     100,000.00 
     100,000.00 
     400,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
     100,000.00 
     100,000.00 
     400,000.00 

     500,000.00 
     100,000.00 
     100,000.00 
     400,000.00 

       7,290.00 
            .00 
            .00 
            .00 

Project    1,100,000.00    1,100,000.00        7,290.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-JUL-2002
02-SEP-2003
03-JAN-2004
04-JUN-2004
05-AUG-2004

01-SEP-2003
02-JAN-2004
03-JUN-2004
04-AUG-2004
05-AUG-2005

18-JUL-2002 01-SEP-2003    5.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E firms interviewed on November 22, 2002.  Carter Burgess selected and letter sent week of
December 16, 2002.  Fee negotiations to begin in January 2003.

Project Status

Project has just been initiated and is on schedule.Schedule

Project within budget.Budget

Special Repair funds are being used.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 76

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
     997,152.00 

Document

00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 
     997,152.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 
     997,152.00 

            .00 
     461,948.00 
     264,900.00 
     997,152.00 

         360.00 
     375,691.00 
      13,390.00 

            .00 

Project    1,724,000.00    1,724,000.00      389,441.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2001
15-AUG-2001
15-DEC-2001

15-MAR-2001
15-AUG-2001
15-DEC-2001
15-FEB-2003

05-DEC-2000
02-FEB-2003
03-SEP-2003
03-JAN-2004

31-JAN-2003
02-SEP-2003
02-DEC-2003
03-OCT-2004

    .00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $1,724,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E firm has completed the ADA Survey of Porterville.  Draft Plan prepared and submitted to DDS for
review in November of 2001.   DDS provided feedback on September 3, 2002.   A/E firm modifying plan
to address feedback from DDS.

Project Status

The project is behind the original schedule due to the time required for DDS to provide feedback on the
draft plan.

Schedule

The project is over budget. The Draft Plan estimates costs at over $7.5 million.  DDS to provide direction
on phasing of project and priority of repairs in their Draft Plan comments.

Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000
16-OCT-2001
16-MAR-2002
17-JUN-2002

15-OCT-2002
15-MAR-2002
16-JUN-2002
17-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 77

SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     515,128.00 
     235,584.00 
   1,249,288.00 

Document

00266A
00266A
00266A

Transferred($)

     515,128.00 
     235,584.00 

   1,249,288.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     515,128.00 
     235,584.00 
   1,249,288.00 

            .00 
     515,128.00 
     235,584.00 

   1,249,288.00 

            .00 
     414,433.00 
       6,210.00 

            .00 

Project    2,000,000.00    2,000,000.00      420,643.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-FEB-2001
15-JUN-2001
15-NOV-2001
15-MAR-2002

15-JUN-2001
15-NOV-2001
15-MAR-2002
15-MAY-2003

15-DEC-2001
01-FEB-2003
03-SEP-2003
02-JAN-2004

15-JAN-2003
02-SEP-2003
02-DEC-2003
04-OCT-2004

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $2,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Draft Plan will be presented to DDS by January 2003.Project Status

Project is behind schedule due to the time necessary to complete the Surveys.Schedule

The project budget will be evaluated upon receipt of the draft plan.Budget

This is a Special Repair/Support Funds Project.Other information

15-OCT-2001
16-FEB-2002
17-APR-2002
18-JUL-2002

15-FEB-2002
16-APR-2002
17-JUL-2002
18-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 78

SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS DEV CTR FLS UPGRADES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106111

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     117,000.00 
     206,000.00 
   4,918,600.00 

Document

99223A
20011A
30012A

Transferred($)

     117,000.00 
     206,000.00 

   4,918,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 
     206,000.00 
   4,918,600.00 

            .00 
     117,000.00 
     206,000.00 

   4,918,600.00 

            .00 
     116,563.00 
     204,040.62 
     123,782.78 

Project    5,241,600.00    5,241,600.00      444,386.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
18-MAY-2000
01-JAN-2001
01-APR-2001

12-MAY-2000
01-JAN-2001
01-APR-2001
01-APR-2002

19-OCT-1999
03-SEP-2001
07-MAY-2002
06-OCT-2002

10-AUG-2001
07-MAY-2002
06-OCT-2002
24-NOV-2004

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $5,241,600.00

CONSTRUCTIONCURRENT PHASE:

DOF requested construction put on "Hold". Was to have started December 02, 2002.Project Status

Project schedule is delayed.Schedule

Project will be over budget by an undertermined amount due to delaying the start of construction.Budget

The delay in the start of construction will result in several hundred thousand dollars of additional
expense.

Other information

03-SEP-2001
18-MAR-2002
24-JUN-2002

18-MAR-2002
24-JUN-2002
12-AUG-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 79

AGNEWS DEVELOPMENTAL CENTER, SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS, ADA PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112854

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
      45,000.00 
      77,000.00 
     884,000.00 

      35,000.00 
      45,000.00 
      77,000.00 

     884,000.00 

      24,905.00 
            .00 
            .00 
            .00 

Project    1,041,000.00    1,041,000.00       24,905.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-MAY-2002
24-DEC-2002
29-MAR-2003
27-JUL-2003
25-NOV-2003

18-SEP-2002
22-MAR-2003
27-JUL-2003
25-NOV-2003
23-MAY-2004

20-JUN-2002
24-DEC-2002
29-MAR-2003
27-JUL-2003
25-NOV-2003

18-SEP-2002
22-MAR-2003
27-JUL-2003
25-NOV-2003
23-MAY-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,041,000.00

PRELIMINARY PLANSCURRENT PHASE:

DOF & DDS have agreed to terminate this project and incorporate this work into the Agnews FLS project
106111.

Project Status

Project is on DOF "Hold".Schedule

Project is on budget.Budget

DOF has advised PMB to "Halt" this work as it reviews the Agnews FLS project for possible cancellation.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 80

FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

Document

00266A
00266A
00266A

Transferred($)

   1,883,000.00 
   2,152,000.00 
     500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
         738.00 

     135,824.81 
   2,780,303.07 

Project    4,535,000.00    4,535,000.00    2,925,507.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

01-SEP-2001
22-APR-2002

21-APR-2002
28-FEB-2003

    .00%
    .00%
    .00%

 100.00%
  80.00%

Current Comments

 $4,200,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor installing the Thermal Energy Storage tank and chillers.Project Status

Project is 2 months behind schedule due to unforseen underground utility relocation.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 81

LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109277

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     140,000.00 
   4,800,000.00 

   1,663,000.00 

Document

00266A
00266A
00266A
00266A

Transferred($)

     140,000.00 
   4,800,000.00 
(    500,000.00)
   1,663,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 

   6,463,000.00 

     140,000.00 
            .00 
            .00 

   5,963,000.00 

     167,811.50 
       1,998.80 

     291,296.42 
   5,423,407.41 

Project    6,603,000.00    6,103,000.00    5,884,514.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

10-NOV-2000

01-AUG-2001
20-FEB-2002

01-JUN-2001

20-FEB-2002
31-JAN-2003

 100.00%
    .00%
    .00%

 100.00%
  99.00%

Current Comments

 $5,800,000.00

CONSTRUCTIONCURRENT PHASE:

The project is 99% complete. Chillers installed and operating.Project Status

The project is one month behind construction schedule due to delays in completing the punchlist.Schedule

The project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to  contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 82

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
CHAMBERS  II, JAMES C

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

   2,608,000.00 
   1,292,000.00 

Document

00266A
00266A

Transferred($)

   2,608,000.00 
   1,292,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   3,900,000.00 

            .00 
            .00 
            .00 

   3,900,000.00 

       3,992.00 
      19,926.00 
      15,756.00 
      15,021.00 

Project    3,900,000.00    3,900,000.00       54,695.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
02-DEC-2002

29-OCT-2002
28-SEP-2003

    .00%
    .00%
    .00%

 100.00%
  10.00%

Current Comments

 $2,608,000.00

CONSTRUCTIONCURRENT PHASE:

Finalizing contract with JR Roberts.Project Status

Project is on schedule.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 83

AGNEWS DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109281

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)

(  1,292,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

     735,000.00 

       2,512.50 
            .00 
            .00 
            .00 

Project    2,207,000.00      735,000.00        2,512.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2002
01-JAN-2003

31-DEC-2002
01-JUL-2003

    .00%
    .00%
    .00%

  40.00%
    .00%

Current Comments

 $2,027,000.00

CONSTRUCTIONCURRENT PHASE:

Project on hold.Project Status

Project is on schedule.Schedule

Project is within budget.   These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 84

SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
EKHOLM, IAN J

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

      22,470.00 
      11,316.00 
       9,348.00 
       8,514.00 

Project    4,070,000.00    4,070,000.00       51,648.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2002
01-NOV-2002

31-OCT-2002
01-JUL-2003

    .00%
    .00%
    .00%

 100.00%
  10.00%

Current Comments

 $4,070,000.00

CONSTRUCTIONCURRENT PHASE:

Project is progressing.Project Status

Project is on schedule.Schedule

Project is within budget.  These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division.  Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 85

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 
DOF MEMO 
DOF MEMO 

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 
     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      21,600.00 
       3,240.00 

            .00 

Project      250,000.00      250,000.00       24,840.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001
01-DEC-2001
01-DEC-2001
01-DEC-2001
30-NOV-2002

01-AUG-2003
01-FEB-2002
01-FEB-2002
01-FEB-2002
01-AUG-2003

19-DEC-2001
02-FEB-2002
01-FEB-2003
01-MAY-2003

01-FEB-2002
30-JAN-2003
30-APR-2003
01-DEC-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

A & E currently incorporating comments into working drawings.  Backcheck scheduled by end of
January, 2003.

Project Status

Project schedule is ACE's.  Assumes they will be able to bid audiology clinic separately from other
railroad improvements.  ACE has indicated their desire to do so.

Schedule

Project funded by ACE on a reimbursement basis.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 86

FREMONT
EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 
     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      32,015.16 
      49,395.82 

     146,582.05 

Project      438,000.00      320,620.00      227,993.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
04-MAY-2001
30-NOV-2001
30-APR-2002

06-APR-2001
30-NOV-2001
29-APR-2002
28-FEB-2003

01-SEP-2000
10-MAR-2001
16-JAN-2002
07-JUL-2002

09-MAR-2001
16-JAN-2002
28-JUN-2002
18-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  68.00%

Current Comments

 $438,000.00

CONSTRUCTIONCURRENT PHASE:

Construction underway and is ahead of schedule. Estimated completion 12/01/2002.Project Status

The project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 87

FREMONT
EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 
   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 
   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     110,815.05 
     128,490.78 

         297.00 

Project    2,381,000.00      257,000.00      239,602.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
13-JUL-2001
19-APR-2002
17-SEP-2002

15-JUN-2001
19-APR-2002
16-SEP-2002
22-SEP-2003

01-SEP-2000
12-MAY-2001
28-JUN-2002
07-NOV-2002

11-MAY-2001
20-MAY-2002
06-NOV-2002
11-NOV-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,381,000.00

CONSTRUCTIONCURRENT PHASE:

Working drawings reviewd and approved by DSA.  DOF approved 14D on 5/28/02 to proceed to bid.Project Status

Project is late due to correction of Working Drawings.Schedule

The project is on budget.Budget

None.Other information

28-JUN-2002 06-NOV-2002
11-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 88

RIVERSIDE
EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 
   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 
   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,056.89 
     342,618.88 

   4,851,578.55 

Project    6,173,000.00    6,173,000.00    5,448,254.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-APR-2000
15-DEC-2000
17-APR-2001

14-APR-2000
14-DEC-2000
14-APR-2001
17-APR-2002

02-JUL-1999
15-APR-2000
15-APR-2001
10-OCT-2001

13-APR-2000
15-APR-2001
10-OCT-2001
12-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Exterior building work complete.  Painting, cabinets, floor coverings are progressing.  Site work has been
resumed.

Project Status

Project behind schedule due to structural design omissions.Schedule

Project is on budget.  Approved pay estimate #12.Budget

Five change orders approved.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 89

SACRAMENTO
EMPLOYMENT DEV DEPT-STATE
COYNE, MARK C

CONSOLIDATION STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0106/2001
0379/N

Budget Item

5100-001-0870
5100-001-0870

Appropriation($)

      50,000.00 
      25,000.00 

Document

20131A
30082A

Transferred($)

      50,000.00 
      25,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      25,470.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       25,470.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 31-MAR-2003   40.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

12/30/02 Project is on hold due to budget constraints. DGS-APE is providing a preliminary cost analysis.
The project was in the process of being programmed to determine total sq. footage. Programming was
being revised due to budget cutbacks affecting approximately 400 EDD positions. EDD has provided a
form 22 for an additional $25,000 for an A & E consultant to assist in the design of the consolidated
computer facility.

Project Status

The space programming will take about another month. The economic analysis will be 2 to 3 months to
complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 90

VALLEJO
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 
   2,113,699.00 

Document

99228F
00079F
20168F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 
   2,113,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,113,699.00 

            .00 
     132,947.00 
     155,097.84 

   1,415,169.74 

Project    2,404,699.00    2,404,699.00    1,703,214.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-OCT-2001
26-MAR-2002

09-JUN-2000
24-MAY-2001
21-MAR-2002
20-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $2,592,000.00

CONSTRUCTIONCURRENT PHASE:

Finish Work has started.Project Status

Project completion delayed due to Gas and Electric utility installation.Schedule

Project will need augmentation of construction phase.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 16-JAN-03
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MOSS LANDING
FISH & GAME
CHAMBERS  II, JAMES C

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

3600-301-0005 (1)

Appropriation($)

     148,000.00 

Document

30083A

Transferred($)

     148,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 

            .00 
            .00 

            .00 
     148,000.00 

            .00 
            .00 

            .00 
       2,880.00 

            .00 
            .00 

Project      148,000.00      148,000.00        2,880.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-JUN-2002
10-JUN-2003
24-JUN-2004
12-SEP-2004

10-JUN-2003
12-SEP-2004
12-SEP-2004
02-OCT-2005

11-SEP-2002
10-SEP-2003
24-SEP-2004
12-DEC-2004

10-SEP-2003
12-DEC-2004
12-DEC-2004
02-JAN-2006

    .00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $1,864,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design and CEQA in progress.Project Status

Project on schedule.Schedule

Project in budget.Budget

Project within Scope.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DORRIS
FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0050/2000
0106/2001
106/2001
0106/2001
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042(1)
8570-301-0042(1)
8570-301-0042
8570-301-0042(1)
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 

Document

00234A
30059A
20207A
20032A
20221A
20032A
20032A

Transferred($)

     425,000.00 
      20,000.00 
      60,000.00 

     279,000.00 
      64,000.00 

     393,000.00 
(    393,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     505,000.00 
     343,000.00 
     393,000.00 

            .00 

     505,000.00 
     343,000.00 

            .00 
            .00 

     350,152.38 
     249,313.67 

            .00 
            .00 

Project    1,241,000.00      848,000.00      599,466.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
03-JUL-2000
25-FEB-2002
31-MAR-2003
12-AUG-2003

03-AUG-2001
03-AUG-2001
28-MAR-2003
11-AUG-2003
17-MAR-2005

25-AUG-2000
01-AUG-2001
15-JUN-2003
07-JUN-2004
26-AUG-2004

18-FEB-2003
15-JUN-2003
07-JUN-2004
26-AUG-2004
07-JUL-2006

  85.00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $7,877,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiations underway with adjacent landowners to determine impact of new station geometrics on
existing deeded access points.  PSB-Acquisitions will follow-up with recommendations.

Project Status

Revised schedule due to prolonged Acquisition Phase.  Working Drawings will be reappropriated.  PWB
Acquisition approval revised to the February 2003 PWB and PWB approval of PP's scheduled for March
2003 PWB and WD's scheduled for April 2004.  WD's extended to accommodate the Caltran/CTC
regulatory review for civil/highway design.

Schedule

PMB is requesting an augmentation for the Acquisition Phase of $20,000 to cover unanticipated
expenditures needed  to satisfy PWB requirements for completion of the acquisition process.
Appropriation approval for Construction Phase slated for '03-'04.

Budget

CalTrans has assigned a District 3 liaison to facilitate interagency processes.Other information

01-AUG-2001 12-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRUCKEE
FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     437,204.17 
     241,048.00 
     491,181.84 

            .00 

Project    1,209,000.00    1,209,000.00    1,169,434.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-AUG-1998
15-DEC-1998
15-FEB-2000
16-OCT-2000
15-JUN-2001

15-SEP-1999
15-SEP-1999
15-OCT-2000
15-FEB-2001
07-AUG-2002

26-AUG-1998
15-DEC-1998
11-SEP-2000
01-FEB-2003
01-MAY-2003

15-FEB-2000
08-SEP-2000
30-JAN-2003
30-APR-2003
01-NOV-2004

 100.00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $13,010,400.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 99% complete. Currently working on Caltrans Right of Way and facilities
operating agreements between Food and Agriculture, Caltrans and DGS.  Also preparing documents for
bid.

Project Status

On December 13, 2002 received PWB approval to apply for PMIB loan. Received unconditional Right of
Way abandonment from Towne of Truckee on December 18, 2002.

Schedule

There are additional design and management costs associated with project delays due to Lahontan's
delay approving the project, costs of preparing documents for bond financing and additional
environmental site grading documents required prior to the start of construction.

Budget

Major construction activities will not start until May 2003 due to environmental restrictions placed on site
work. Site work cannot be done between  October 15 and  April 15 due to environmental permit
restrictions.  The availability of inspactors is still a concern.

Other information

15-AUG-2001
15-AUG-2001
06-DEC-2001

06-DEC-2001
06-DEC-2001
15-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YERMO, CALIFORNIA
FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002

Budget Item

8570-301-0001(1)
8570-301-0001(1)
8570-301-0042
8570-301-0042

Appropriation($)

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

Document

00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 
     780,000.00 

  14,022,000.00 

     108,000.00 
     414,000.00 

            .00 
            .00 

     109,668.00 
     411,917.64 

            .00 
            .00 

Project   15,324,000.00      522,000.00      521,585.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1999
15-JUL-1999
04-APR-2001
03-MAY-2002
08-JUL-2002

26-JUN-2000
26-JUN-2000
28-FEB-2002

29-AUG-2003

15-JUL-1999
15-JUL-1999
25-JUL-2003
01-JAN-2004
05-MAR-2004

25-JUL-2003
26-JUN-2000
30-DEC-2003
04-MAR-2004
01-MAY-2006

  75.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $15,324,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CEQA is proceeding and PP's are completed.Project Status

CEQA process has delayed the Study phase about two years.  The Preliminary Plans were completed
on schedule.

Schedule

Working Drawings and Construction funds were funded this July 2002.  Construction budget was
increased to reflect current design.

Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans is risk managing
this project for both CHP & DFA. Caltrans is currently 95% completed with working drawings, even
though the environmental document is not completed.  However, DOF does not want to transfer WD
funding for the DFA portion until the envir. document is completed.  Caltrans continues to proceed with
just CTC funding.  PMB is providing oversight for DFA's portion of the project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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AHWAHNEE
FORESTRY
ALAFRANJI, RAFAT A

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(46)
3540-301-0001(36)
3540-301-0660(19.5)

Appropriation($)

      50,000.00 
     128,000.00 
   1,659,000.00 

Document

99167A
01116A
30072B

Transferred($)

      50,000.00 
     128,000.00 
      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
     128,000.00 
   1,659,000.00 

            .00 
      50,000.00 

     128,000.00 
      12,000.00 

            .00 
      49,260.83 

     102,835.72 
       4,546.58 

Project    1,837,000.00      190,000.00      156,643.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
10-OCT-2001
10-FEB-2003
28-FEB-2003

11-MAY-2000
15-JUL-2002
10-APR-2003
28-FEB-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,837,300.00

WORKING DRAWINGSCURRENT PHASE:

WD Phase 100% complete.  Received approval to bid on 12/11/02Project Status

Project will be out to bid.Schedule

On Budget.Budget

Other information

10-OCT-2001
15-JUL-2002
16-NOV-2002

15-JUN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALMA HELITACK BASE
FORESTRY
WICKS, CHRISTIAN P

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)

Appropriation($)

     900,000.00 

     500,000.00 

Document

00183A
20173A

Transferred($)

      37,000.00 
     310,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
            .00 
            .00 
            .00 

     347,000.00 
            .00 
            .00 
            .00 

     168,770.57 
            .00 
            .00 
            .00 

Project    1,400,000.00      347,000.00      168,770.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 28-APR-2003   75.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

50 yr Property lease signed by owner on 6/27/02.  Currently CEQA EIR and aviation permitting process
underway.

Project Status

EIR draft distributed in mid-December, with Notice of Determination to be filed in late March.Schedule

In Budget.  Preparing Budget Package for design and construction of new Heliport, barracks, and
apparatus building.

Budget

noneOther information

18-JAN-2001 18-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION
FORESTRY
STEFFEN, LAURIE M

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     141,067.08 

            .00 
            .00 

Project      187,000.00      187,000.00      141,067.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
07-APR-2001
01-JAN-2002
02-APR-2002

06-APR-2001
30-DEC-2001
01-APR-2002
21-APR-2003

01-AUG-2000
01-MAY-2003
01-MAR-2004
01-OCT-2004

30-APR-2003
28-FEB-2004
30-SEP-2004
28-AUG-2005

    .00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is revising Draft Negative Declaration.  PSB is reviewing the 95% PP drawing comments.Project Status

Preliminary Plan Phase will be complete after the CEQA document has been released and the review
period has commenced.

Schedule

Project budget was supplemented  for ESA investigation.Budget

Project was included in the current fiscal year budget for working drawings and construction.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY
STEFFEN, LAURIE M

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
/2002
0052/2000

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(058)
3540-301-0001(36)

Appropriation($)

      84,000.00 
      84,000.00 
      15,000.00 

     893,000.00 

Document

99151A
00119A
30006B

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 
      99,000.00 
     893,000.00 

            .00 
      84,000.00 
      99,000.00 

            .00 

            .00 
      84,252.69 
      91,671.47 
       3,501.54 

Project    1,076,000.00      183,000.00      179,425.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

18-FEB-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-AUG-1999
01-AUG-2000
28-MAY-2003
01-NOV-2003

12-MAY-2000
30-APR-2003
30-OCT-2003
30-NOV-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,390,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence work has commenced, upon completion project will bid again.  DGS Legal is reviewing
status of title documents.

Project Status

Pending completion of due diligence work project will bid again.Schedule

New Estimated Project Cost $ 1,390,000Budget

Project bid November 2001 and was 30% over estimate.  Due Diligence work will need to be completed
prior to second bid.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE CONSERVATION CAMP
FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0050/1999

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(48)

Appropriation($)

     174,000.00 
     246,000.00 
     232,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     478,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     172,796.10 
     126,180.00 

            .00 

Project      652,000.00      420,000.00      298,976.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
13-MAR-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
02-SEP-2000
04-JAN-2002

03-AUG-1999
08-AUG-2001

10-AUG-2001
01-NOV-2003

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2002 Budget.  After 4/10/02 meeting with CDF,
project changes requested to be made and funding changed from General Fund to Lease Revenue
Bonds, requiring Due Diligence effort.  CDF will submit project for FY 2003/2004 budget approval with
increased funding of WD and C phases.  12/23/02 CDF decisions on scope changes and clarifications
allows for AE Extra Services Amendment to be processed.

Project Status

Working Drawing Phase on hold at 60%, see Project Status above.  Additional AE WD Phase services
requested for remaining FY 2002/2003.  Due Diligence efforts will not be requested until after FY
2003/2004 Budget is approved.

Schedule

Project estimates exceed budget.  See Status above.Budget

Other information

03-AUG-1999
08-AUG-2001
15-JUL-2002
16-NOV-2002

10-AUG-2001
01-MAR-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST
FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 

       6,000.00 
      59,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      42,281.59 
       1,089.00 
         720.00 

Project      388,000.00      150,181.01      145,270.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-APR-2002
15-DEC-2002
15-MAY-2003

07-JUN-1997
24-DEC-1998
15-OCT-2002
15-APR-2003
15-MAY-2004

15-JUL-1996
05-MAR-2001
01-JUL-2003
15-JAN-2004
15-MAY-2004

06-JAN-1998
15-APR-2002
15-JAN-2004
15-MAY-2004
15-MAY-2005

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.
Project site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site
plan has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal
Department of Forestry.  Working Drawings will not be funded until July, 2003.

Project Status

Project is on schedule to begin working drawings in July, 2003.Schedule

Project went over budget and has to be reappropriated for fiscal year 03/04.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001 15-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 101

BAUTISTA
FORESTRY
COYNE, MARK C

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002
0050/1999

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0001(47)

Appropriation($)

     140,000.00 
      16,000.00 

     186,000.00 

Document

99168A
30076B

Transferred($)

     140,000.00 
      16,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     156,000.00 
     186,000.00 

            .00 

            .00 
     156,000.00 

            .00 
            .00 

            .00 
      78,492.45 

            .00 
            .00 

Project      342,000.00      156,000.00       78,492.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
11-MAR-2000
02-AUG-2000
08-JAN-2001

10-MAR-2000
01-AUG-2000
02-JAN-2001
04-APR-2002

15-SEP-2002
16-MAY-2003
01-NOV-2003
01-APR-2004

15-MAY-2003
15-OCT-2003
28-FEB-2004
01-MAY-2005

    .00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $3,161,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/30/02: Project is underbudgeted. PMB is completing Form 220 to transfer funds to resume planning
on the project. A new PSA will be completed.  This project has been on hold for almost 1.5 years.  PSB
was working on the preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility and is about 65%
complete. Project is going forward with bond funding that includes $4,000 dollars for PPs and $12,000
for due diligence added to the budget. The total budget appropriation is at $3,219,000 in the new 02/03
proposed budget.

Project Status

The project is behind schedule by at least 2 years due to the budget status.Schedule

Project was on budget, however, ADA issues and delays would probably  create a budget shortfall.Budget

6/27/01-Project was placed on inactive status and was inactive until September of 2003.Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 102

BLASINGAME FOREST FIRE STATION
FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106076

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      85,679.72 
      60,581.05 

            .00 
            .00 

Project      420,000.00      151,000.00      146,260.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
03-JUL-2000
01-AUG-2003
15-FEB-2004
01-JUL-2004

10-FEB-2003
30-MAR-2003
01-FEB-2004
15-JUN-2004
30-JUN-2005

  90.00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $1,327,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/30/02: Same as previous report, waiting on response from owner to our lease proposal letter. Re-
appraisal of acquisition from purchase to lease was completed, but deal was put on hold pending CDF
discussions with lessor. PMB/PSB/CDF are reviewing alternatives to site acquisition issue.  PWB site
acquisition is on hold, project will not be funded for WDs or construction until at least next year.
CEQA complete 07/27/2000.

Project Status

Acquisition delayed by negotiations with property owner.  Completion of Preliminary Plans phase
delayed due to acquisition.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase. Working
drawing money reverted to DOF. There will be no further funding until 03/04 fiscal year.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 103

BUCKHORN
FORESTRY
GREENLEAF, WILLIAM D

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(17)
3540-301-0001(17)
3540-301-0001(17)
3540-301-0001
3540-301-0001
3540-301-0660(8)
3540-301-0660 (8)

Appropriation($)

     130,000.00 

      70,000.00 

     102,000.00 
   1,041,000.00 

Document

00184A
00184A
00184A
01139A
01139A
30039B

Transferred($)

     130,000.00 
(        198.00)

(     26,275.26)
      70,000.00 
(      5,237.00)

     102,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     130,000.00 
      70,000.00 
     102,000.00 
   1,041,000.00 

     103,526.74 
      64,763.00 

     102,000.00 
            .00 

     103,710.74 
      59,966.79 
         184.00 

            .00 

Project    1,343,000.00      270,289.74      163,861.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-OCT-2001
01-JUL-2002
15-FEB-2003
19-APR-2003

01-JUN-2001
15-APR-2002
14-FEB-2003
18-APR-2003
27-NOV-2003

07-AUG-2000
21-SEP-2001
08-NOV-2002
03-JUN-2003
19-NOV-2003

10-AUG-2001
11-OCT-2002
03-JUN-2003
19-NOV-2003
23-NOV-2004

 100.00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $1,413,000.00

WORKING DRAWINGSCURRENT PHASE:

PWB approved preliminary plans 10/11/02. PSB preparing working drawings.Project Status

Project is on current schedule.Schedule

Project is over budget.Budget

DOF and CDF recognize the deficit.Other information

07-AUG-2000
21-SEP-2001
08-NOV-2002
10-FEB-2003
10-JUN-2003

10-AUG-2001
11-OCT-2002
04-AUG-2003
09-JUN-2003
18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 104

BUTTE FIRE CENTER
FORESTRY
ALAFRANJI, RAFAT A

BUTTE FIRE CENTER REPLACE MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106102

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(18)
3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(18)

Appropriation($)

      97,000.00 
     286,000.00 
   1,029,000.00 
      74,500.00 

Document

99254A
00084A
20108A
20218A

Transferred($)

      97,000.00 
     113,000.00 

   1,197,500.00 
      74,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     286,000.00 
   1,103,500.00 

            .00 
      97,000.00 

     113,000.00 
   1,272,000.00 

            .00 
      96,992.45 

     107,821.94 
   1,083,714.86 

Project    1,486,500.00    1,482,000.00    1,288,529.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-MAY-2001
19-SEP-2001

17-APR-2000
17-MAY-2001
18-SEP-2001
15-MAY-2002

02-NOV-1999
15-AUG-2000
18-MAY-2001
15-JAN-2002

14-MAR-2000
17-MAY-2001
25-SEP-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,390,000.00

CONSTRUCTIONCURRENT PHASE:

In construction phase; punch-list walk through was on January 6, 2003.  Anticipate Final Completion by
January 30, 2003.

Project Status

Construction contract award delayed due to the lowest bid $10,000 more than appropriated funds;
augmentation was approved.  A three-month time extension to the construction duration has been
approved to offset weather delay and other change orders.

Schedule

Received a $242,500 in augmentation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 105

CHINO
FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 
(        327.54)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,195,994.46 

            .00 
      73,347.36 
      90,904.14 

     993,980.24 

Project    1,276,000.00    1,360,994.46    1,158,231.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-MAY-2000
01-FEB-2001
01-MAY-2001

14-APR-2000
01-JAN-2001
01-APR-2001
01-MAY-2002

03-AUG-1999
02-AUG-2000
10-JUL-2001
21-JAN-2002

11-MAY-2000
06-APR-2001
10-NOV-2001
15-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

12/30/02: Construction is 95% complete on both the apparatus and barracks buildings. Rough site
grading, demolition, and trenching are complete. Final grading and drainage work for the driveways and
curbing is underway after the approval of the change order for the drainage problem. Transformer install
and utility connections will be completed upon completion of sitework.

Project Status

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings
and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed about mid- February of 2003.

Schedule

On budget for this phase (construction). Construction phase was augmented 7.7%Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 106

CUYAMACA, SAN DIEGO COUNTY
FORESTRY
KEELING, JAMES H

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

      19,218.73 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00       19,218.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 15-MAR-2003   25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received acquisition funding approval 08/20/2001.  Advertisements have been run with four potential
locations found.  After client review of potential sites, it was determined that additional options should be
sought.  Those potential sites are currently being explored.

Project Status

Late receipt of site requirements and rejection of potential sites has delayed the completion until at least
March 2003.

Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 107

DEW DROP FOREST FIRE STATION
FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-490-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 

      18,000.00 
   1,528,000.00 

Document

99154A
00242A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
(     17,854.96)
      18,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 
   1,546,000.00 

            .00 
     124,000.00 
     110,145.04 
      18,000.00 

            .00 
     106,145.04 
     114,292.82 
       3,470.00 

Project    1,798,000.00      252,145.04      223,907.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-AUG-1999
11-SEP-2000
25-FEB-2003
15-JUL-2003

08-SEP-2000
24-FEB-2003
14-JUL-2003
15-JUL-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Projected completion date for due diligence is 01 May 2003.Project Status

Project schedule extended by due diligence process.Schedule

Project is on budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2000
26-JUL-2000
26-JUL-2000

14-DEC-2001
14-DEC-2001
14-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 108

ORICK
FORESTRY
PRAWALSKY, DALE E

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0660(3)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
     121,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30095B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 

     121,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      77,000.00 
     121,000.00 

            .00 

     192,342.44 
      77,000.00 

     121,000.00 
            .00 

     192,440.58 
      72,237.21 

            .00 
            .00 

Project      393,400.00      390,342.44      264,677.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-NOV-2000
01-JAN-2002
01-AUG-2002
07-FEB-2000

30-JUN-2000
01-MAR-2001
01-JUN-2002
01-DEC-2002
07-FEB-2001

03-AUG-1999
01-JUL-2002
03-FEB-2003
05-JUL-2003
01-NOV-2003

30-JUL-2001
10-JAN-2003
04-JUL-2003
05-SEP-2003
01-NOV-2004

 100.00%
  95.00%
    .00%
    .00%
    .00%

Current Comments

 $2,098,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are nearing 95% completion. Plans will be distributed to CDF for review when plans
are at 95%.

Project Status

Completion of Preliminary Plans is scheduled to 01/10/2003.Schedule

Project is currently within budget.Budget

NEXT ACTION: Complete Preliminary Plans.Other information

01-JUL-1999
30-JUL-2001
21-OCT-2002
15-FEB-2003
01-MAY-2003

25-OCT-2000
15-SEP-2002
15-FEB-2003
01-MAY-2003
01-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 109

VALYERMO, CALIFORNIA
FORESTRY
EDEN, REGINALD G

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)

Appropriation($)

      86,000.00 
      86,000.00 

     119,000.00 

Document

99171A

20187A

Transferred($)

      86,000.00 
            .00 

     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     172,000.00 
     119,000.00 

            .00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      85,997.40 
      45,049.74 

            .00 

Project      291,000.00      205,000.00      131,047.14 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
08-JAN-2001

10-MAR-2000
01-OCT-2000
02-JAN-2001
04-JAN-2002

04-OCT-1999
15-APR-2002
16-DEC-2002
16-MAY-2003

08-MAR-2002
15-DEC-2002
15-MAY-2003
15-MAY-2004

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,657,000.00

BID PERIODCURRENT PHASE:

Working Drawings at 75% and will be submitted to CDF at the 95% level by late February of 2003.Project Status

Anticipate complete working drawings in March 2003.Schedule

The project is within budget.  Anticipate construction funding via bond financing in 2002/03.Budget

NEXT ACTION:  Complete working drawings and process due diligence request to RESS by January 31,
2003.

Other information

04-OCT-1999
20-DEC-2001

10-NOV-2001
15-MAR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 110

FORT JONES
FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)

Appropriation($)

      72,000.00 
     118,000.00 
   1,980,000.00 

Document

99187A
01117A
30071B

Transferred($)

      72,000.00 
     118,000.00 
      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     118,000.00 
   1,980,000.00 

            .00 
      72,000.00 

     118,000.00 
      12,000.00 

            .00 
      71,990.75 

     100,092.22 
            .00 

Project    2,170,000.00      202,000.00      172,082.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

14-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
15-AUG-2001
15-MAR-2003
16-MAY-2003

26-FEB-2001
25-APR-2002
15-MAY-2003
16-MAY-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,170,000.00

WORKING DRAWINGSCURRENT PHASE:

WD is 100% complete.  Awaiting Due Diligence.Project Status

Anticipate delay to revised bid and construction schedules due to Due Diligence required for bond
financing.

Schedule

Budget

Other information

26-JUL-2001
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 111

THREE RIVERS, TULARE COUNTY
FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 

      11,000.00 
   2,143,265.00 

Document

96097A
96099A
98129A
99101A
99101A
20178B
30068B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

      11,000.00 
   2,143,265.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,154,265.00 

      63,997.00 
      63,000.00 
      64,733.38 

   2,154,265.00 

      56,141.15 
      37,878.29 
      84,302.88 

            .00 

Project    2,346,262.00    2,345,995.38      178,322.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-MAY-1999
15-SEP-1999
15-NOV-1999

07-JUN-1997
24-DEC-1998
30-JAN-2001
15-JUN-2002
15-NOV-2000

15-JUL-1996
21-AUG-1998
30-JUL-2001
20-JUL-2002
01-APR-2003

06-JAN-1998
14-MAY-1999
31-DEC-2001
10-SEP-2002
01-APR-2004

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,619,000.00

BID PERIODCURRENT PHASE:

Project was bid within budget on September 10.Project Status

Award of contract was done November 6.  Notice to Proceed will be given in February 2003 so the
contractor can have submittals ready for an April 1, 2003 ground breaking.  Ground breaking delayed
past winter weather due to large amount of earthwork required for project.

Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

21-AUG-1998
26-JUL-2001

14-MAY-1999
01-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 112

HARTS MILL
FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0379/2002
0379/2002

Budget Item

3540-301-0001(12)
3540-301-0001
3540-301-0660(5)
3540-301-0660 (5)

Appropriation($)

      46,000.00 
      70,000.00 
      12,000.00 

   1,323,000.00 

Document

99186A
01124A
30041B

Transferred($)

      46,000.00 
      70,000.00 
      12,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

   1,335,000.00 

            .00 
      46,000.00 
      70,000.00 
      12,000.00 

            .00 
      45,912.27 
      51,632.00 
         138.00 

Project    1,451,000.00      128,000.00       97,682.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
17-FEB-2001
18-MAY-2001

14-MAR-2000
16-FEB-2001
17-MAY-2001
20-MAY-2002

01-NOV-1999
27-AUG-2001
01-APR-2003
04-AUG-2003

10-AUG-2001
31-MAR-2003
01-AUG-2003
04-AUG-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.  Due Diligence projected completion date is
30 March 2003.

Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews.

Schedule

Project is proceeding with a recognized construction budget deficit.Budget

Reviewing request from civil consultant for additional fees.Other information

26-JUL-2001 01-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 113

HESPERIA
FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

      63,959.39 
      48,072.83 
      62,355.06 

     873,882.23 

Project    2,146,000.00    1,609,950.00    1,048,269.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
10-FEB-1999
04-OCT-1999
09-DEC-1999

07-JUN-1997
15-NOV-1998
07-JUL-1999
01-DEC-1999
08-DEC-2000

16-JUL-1996
10-SEP-1998
19-MAY-1999
30-AUG-2001
15-JAN-2002

01-NOV-1997
09-APR-1999
14-MAY-2000
09-DEC-2001
15-APR-2003

 100.00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $2,146,000.00

CONSTRUCTIONCURRENT PHASE:

In construction phase; completed building framing, utilities and begining exterior finishes.Project Status

Contractor is behind schedule.Schedule

Budget

Other information

26-JUL-2001
30-AUG-2001
15-DEC-2001

26-DEC-2001
15-DEC-2001
15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 114

HOLLISTER, SAN BENITO COUNTY
FORESTRY
KEELING, JAMES H

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)

Appropriation($)

      85,000.00 
     300,000.00 
     400,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     300,000.00 
     400,000.00 

            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      86,242.68 
     232,520.00 

            .00 
            .00 

Project      785,000.00      385,000.00      318,762.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001

26-JUL-2001
26-JUL-2001
15-JUL-2003
01-APR-2004
15-OCT-2004

30-JUN-2003
15-NOV-2003
31-JAN-2004
15-JUN-2004
15-APR-2006

  25.00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $6,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Department of Finance has directed PSB Acquisitions to find another location, other than Hollister,
for a new CDF Air Attack Base. DOF has advised that we will not be held back by the local bureaucracy,
so we will look for another location.

Project Status

Acquisition Phase has been stalled, delaying completion of Preliminary Plans.  General Fund Working
Drawings funding has been reverted and new funds via bond for Working Drawings and Construction will
be requested in 2003/04.

Schedule

Off-site improvements (taxiway, etc.) would increase construction costs above acceptable levels, so
another site will be looked for. A new budget will be established when a site is identified.

Budget

NEXT ACTION:  PSB Acquisitions is looking for another site.Other information

26-JUL-2001
26-JUL-2001
12-MAY-2002
01-NOV-2002

01-APR-2002
31-JAN-2002
31-OCT-2002
01-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 115

INDEPENDENCE
FORESTRY
HAAVISTO, JUDY A

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(8.5)
3540-301-0660 (8.5)

Appropriation($)

      45,000.00 
     111,000.00 
      12,000.00 

   1,395,000.00 

Document

99148A
01137A
30040B

Transferred($)

      45,000.00 
     111,000.00 
      12,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
     111,000.00 
   1,407,000.00 

            .00 
      45,000.00 

     111,000.00 
      12,000.00 

          45.00 
      44,829.16 
      78,498.03 
       1,447.00 

Project    1,563,000.00      168,000.00      124,819.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
02-JUL-1999
02-JUL-1999
06-NOV-2000

14-JAN-2000
14-JAN-2000
14-JAN-2000
05-NOV-2001

26-JUL-2000
20-AUG-2001
11-MAR-2003
12-JUL-2003

10-AUG-2001
10-MAR-2003
11-JUL-2003
12-JUL-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,079,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.Project Status

Due Diligence projected completion date is 3 Feb 2003.Schedule

The project is within budget.Budget

Reviewing request from civil consultant for additional fees.Other information

26-JUL-2000
05-OCT-2001
15-JUL-2002
16-NOV-2002

01-OCT-2001
21-JAN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 116

SUSANVILLE
FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(8)
3540-301-0001(8)
3540-301-0001(8)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0060(3)

Appropriation($)

     105,000.00 

      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

Document

98147A
98147A
98147A
99049A
20156B
20156B
20191B

Transferred($)

     105,000.00 
(        554.87)

(     12,773.83)
      69,000.00 
      13,000.00 

   1,079,000.00 
     222,850.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      91,671.30 
      82,000.00 

   1,301,850.00 

            .00 
      93,513.53 
      80,449.17 

     914,044.89 

Project    1,488,850.00    1,475,521.30    1,088,007.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1996
31-AUG-1998
11-FEB-1999
01-OCT-2001
14-FEB-2002

07-JUN-1997
24-DEC-1998
30-JUN-1999
01-DEC-2001
14-DEC-2002

15-JUL-1996
10-SEP-1998
26-JUL-2001
15-SEP-2001
08-APR-2002

01-MAY-1998
09-APR-1999
14-SEP-2001
22-FEB-2002
11-FEB-2003

 100.00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $1,488,850.00

CONSTRUCTIONCURRENT PHASE:

Building is 75% complete. Have large change order pending for 2-hour fire wall in lieu of fire sprinklers.Project Status

Project has been extended 24 days by change orders.Schedule

Project has been augmented 16.2% over the appropriation based on bids.Budget

Preliminary Plan phase funding was reverted before a dicrepancy in the ABMS report was discovered.
Have been unable to access and adjust time charges to make the correction.

Other information

10-SEP-1998
26-JUL-2001

09-APR-1999
07-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 117

MANTON
FORESTRY
GREENLEAF, WILLIAM D

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0001(6)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 

Document

99188A
01118A

Transferred($)

      44,000.00 
      83,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   1,364,000.00 

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      45,469.00 
      33,352.00 

            .00 

Project    1,491,000.00      127,000.00       78,821.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

10-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
26-JUL-2001
27-JAN-2003
15-JUL-2003

15-APR-2001
27-JAN-2003
15-JUL-2003
19-JUL-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,791,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings being prepared for bid. Anticipate approval to proceed to bid by January 27, 2003.Project Status

On current scheduleSchedule

Project is over budget.Budget

Project to bid with a recognized deficit.Other information

26-JUL-2000
15-JUL-2001

15-APR-2001
15-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 118

WILLITS, CALIFORNIA
FORESTRY
EDEN, REGINALD G

MENDOCINO RUH REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(7)
3540-301-0001(7)

Appropriation($)

     100,000.00 

      97,000.00 
      97,000.00 

   1,149,000.00 

Document

99157A
00068A
00068A

Transferred($)

     100,000.00 
(      8,323.55)
      97,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     194,000.00 
   1,149,000.00 

            .00 
     100,000.00 
      88,676.45 

            .00 

            .00 
      97,819.55 
      85,522.02 

            .00 

Project    1,443,000.00      188,676.45      183,341.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
20-DEC-1999
02-JUN-2000
03-OCT-2000

14-DEC-1999
01-JUN-2000
02-OCT-2000
02-OCT-2001

08-JUL-1999
12-MAY-2000
15-DEC-2002
15-APR-2003

11-MAY-2000
03-MAY-2001
15-MAR-2003
15-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,346,000.00

BID PERIODCURRENT PHASE:

REBID of Project as noted in the schedule. Had to redevelop all Finance Approval Documents for
approval by PWB in February. Project originally bid on 11/15/01. Due to unfavorable bids, the original
construction funds for this project, appropriated in 2000/01 budget, were reverted. New Construction
funding received in special Senate Bill.  Construction documents have been updated and are ready to
bid.  Currently proceeding with due diligence required by lease revenue bond financing.

Project Status

Request to proceed to bid will be presented upon completion of due diligence.  This is anticipated to be
completed in March 2003.

Schedule

New funding will now be directly tied back to Lease/ Revenue Bonding thru the normal DOF process as
of 12/15/02.  New construction funding, via bond financing, was approved by a special Senate Bill.

Budget

NEXT ACTION NEEDED:  Approval of Rebid documents by DOF. Completion of due diligence.Other information

13-OCT-2000
15-DEC-2002
15-APR-2003

13-FEB-2001
15-MAR-2003
15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 119

NIPOMO
FORESTRY
JONES, HAMPDEN S

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0001(22)
3540-301-0001(22)
3540-301-0001(22)
3540-301-0001(22)
3540-301-0660(12)

Appropriation($)

     100,000.00 
     139,000.00 

   1,777,000.00 

Document

99178A
01138A
01138A
01138A
01138A
01138A
30070B

Transferred($)

     100,000.00 
     139,000.00 

(        327.54)
(        381.74)
         381.74 
         327.54 

      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 
   1,777,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

            .00 
      87,425.43 
      92,833.28 

            .00 

Project    2,016,000.00      251,000.00      180,258.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
22-JAN-2001
22-MAY-2001

17-APR-2000
19-JAN-2001
21-MAY-2001
22-MAY-2002

26-JUL-2001
14-JAN-2002
14-MAR-2003
16-AUG-2003

10-AUG-2001
30-JAN-2003
15-JUL-2003
16-AUG-2004

 100.00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,016,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence is in progress, and tentatively scheduled for completion on March 1, 2003.

Working drawings are 98% complete.  Comments from CDF and regulatory agencies being
incorporated.  Backcheck scheduled for completion January 30, 2003.

Project Status

Project is delayed due to Due Diligence process.Schedule

Project is on budget.Budget

Other information

26-JUL-2001
26-JUL-2001
14-JAN-2002
14-MAR-2003
16-JUN-2003

09-FEB-2002
01-OCT-2001
28-JUN-2002
15-JUN-2003
16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 120

OWENS VALLEY
FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 

      10,000.00 
   1,852,000.00 

Document

00129A
01072A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
(      3,305.83)
      10,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 
   1,852,000.00 

            .00 
     138,000.00 
     132,694.17 
      11,400.00 

            .00 
     137,758.17 
     104,289.50 
       5,447.50 

Project    2,126,000.00      282,094.17      247,495.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
01-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
09-JUN-2001
03-FEB-2003
02-JUN-2003

08-JUN-2001
20-JAN-2003
03-APR-2003
30-JAN-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,075,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant finalizing construction documents. Revised legal description due 12/24/20. Need facility
furnishing and equipment values to complete due diligence.

Project Status

Project delayed four months negotiating project issues and augmenting working drawing funds.Schedule

Project is not within budget due to scope modifications.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 121

HOLLISTER
FORESTRY
PRAWALSKY, DALE E

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 
      39,120.22 
      42,558.64 
       1,039.00 

Project    1,396,000.00      149,000.00       82,717.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

10-SEP-1998
21-FEB-2002
15-JAN-2003
09-APR-2003

08-APR-1999
14-JUL-2002
08-APR-2003
08-APR-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,396,000.00

BID PERIODCURRENT PHASE:

Due diligence is proceeding. Working Drawings are ready for DSA and Fire Marshal review.Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transferred 2/21/02.  New construction appropriation approved in the 2001/2002
budget.

Budget

CDF's review comments are being reviewed and incorporated as appropriate.Other information

10-SEP-1998
27-FEB-2001

08-APR-1999
30-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 122

O'NEALS
FORESTRY
PRAWALSKY, DALE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0379/2002

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(16)

Appropriation($)

     102,000.00 
     111,000.00 

      12,000.00 

Document

99182A
01121A
01121A
30094B

Transferred($)

     102,000.00 
     111,000.00 
(      2,879.83)
      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 
      12,000.00 

            .00 
     102,000.00 
     108,120.17 
      12,000.00 

            .00 
      98,600.67 
      79,271.75 

            .00 

Project      225,000.00      222,120.17      177,872.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

26-JUL-2000
29-APR-2002
07-FEB-2003
02-APR-2003

10-AUG-2001
07-JAN-2003
01-APR-2003
02-APR-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,802,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are in progress. Due Diligence is nearing completion.Project Status

Approval of Preliminary Plans delayed until the new budget was approved with the 2002/03 budget.Schedule

Project within approved budget.Budget

NoneOther information

26-JUL-2000
11-NOV-2001
01-AUG-2002
01-JAN-2003

01-OCT-2001
30-MAR-2002
01-DEC-2002
01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 123

RAYMOND
FORESTRY
HAWKINS, WAYNE E

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(19)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 
   2,294,000.00 

Document

20215A
99163A
30054B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 
   2,294,000.00 

     100,000.00 
     198,000.00 

            .00 
            .00 

      99,722.21 
      29,675.00 

            .00 
            .00 

Project    2,767,000.00      298,000.00      129,397.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
14-OCT-2002
21-APR-2003
20-SEP-2003
02-FEB-2004

30-JUN-2000
07-MAR-2003
19-SEP-2003
01-FEB-2004
24-DEC-2004

03-AUG-1999
20-NOV-2002
21-APR-2003
20-SEP-2003
02-FEB-2004

30-JUL-2002
04-APR-2003
19-SEP-2003
01-FEB-2004
02-FEB-2005

 100.00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $2,767,000.00

PRELIMINARY PLANSCURRENT PHASE:

Property Acquisition Agreement was signed 3/28/02.  The Transfer of Jurisdiction is in process.
Closed escrow on May 1, 2002. Preliminary Plans Kick-Off meeting held on Nov 20, 2002. Preliminary
Plans being prepared. Due Diligence process started Dec 12, 2002. Schedule extension due to delayed
approval of State Budget.

Project Status

On scheduleSchedule

Within budget.Budget

NoneOther information

01-JUL-2000
20-NOV-2002
21-APR-2003
20-SEP-03
02-FEB-2004

30-JUN-2001
04-APR-2003
19-SEP-2003
01-FEB-04
02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 124

SAN LUIS OBISPO
FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0379/2002

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(8.7)

Appropriation($)

     570,000.00 
     614,000.00 
   5,720,000.00 
     974,000.00 

Document

99147A
00124A

Transferred($)

     570,000.00 
     614,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     614,000.00 
   6,694,000.00 

            .00 
     570,000.00 
     614,000.00 

            .00 

            .00 
     562,625.20 
     541,955.82 

            .00 

Project    7,878,000.00    1,184,000.00    1,104,581.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JUL-2000
23-JUL-2001
16-OCT-2001

17-JAN-2000
27-APR-2001
15-OCT-2001
21-JUL-2003

02-JUL-1999
15-SEP-2000
01-JUL-2003
11-OCT-2003

19-MAY-2000
30-JAN-2003
10-OCT-2003
11-OCT-2005

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $10,710,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF notified PMB & DOF on November 15, 2002 that the USFS has formally pulled out of the project.
The USFS has agreed to pay their fair share of design costs to date, or approximately $297,000.

Alternatives for moving the project forward are being discussed with Finance.  Meeting held December
11, 2002 with Finance, and additional alternatives to be presented during the week of December 16,
2002.  Finance will make a recommendation on which alternative to pursue by end of calendar year.

Due diligence still in progress.  Cal Poly structural review completed on schedule.  Working Drawings
with current approved design will be approved, regardless of any pending change.

Project Status

Project is behind schedule and will continue to be delayed until completion of Due Diligence,
modification to collection agreement, and scope change.  Actual dates are speculative.  Schedule
impacts pertaining to future scope change being assessed.

Schedule

Project is over budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 125

ESCONDIDO, SAN DIEGO COUNTY
FORESTRY
WICKS, CHRISTIAN P

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(9)

Appropriation($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 
   1,755,000.00 

Document

01143A
30007A
30089B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 
   1,755,000.00 

     533,780.00 
     207,000.00 

            .00 
            .00 

     529,206.97 
      15,417.00 

            .00 
            .00 

Project    2,648,780.00      740,780.00      544,623.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
05-JUL-2002
02-AUG-2003
27-JUL-2004
24-DEC-2004

30-JUN-2002
01-AUG-2003
26-JUL-2004
23-DEC-2004
07-JAN-2006

27-AUG-2001
25-AUG-2002
16-MAY-2003
27-NOV-2003
28-APR-2004

24-SEP-2002
05-MAY-2003
26-NOV-2003
27-APR-2004
13-MAY-2005

 100.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $2,648,780.00

PRELIMINARY PLANSCURRENT PHASE:

Processed fund transfer for Preliminary Plans.  Kickoff Design meeting held 12/17/02.  Engineering work
underway.

Project Status

Acquisition of the site recorded 9/24/02.  Preliminary Plans to be submitted to review by CDF in Feb '03,
with PWB expected for May '03.  Working drawings to begin May '03.

Schedule

Project received funding for Prelim Plans, Working Drawings, and construction in the 2002/03 Budget
Act.  Funds for Prelim Plans authorized.

Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 126

SAND CREEK
FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660 (8.5)

Appropriation($)

      55,000.00 
      86,000.00 
      12,000.00 

   1,338,000.00 

Document

99181A
01131A
30042B

Transferred($)

      55,000.00 
      86,000.00 
      12,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,350,000.00 

            .00 
      55,000.00 
      86,000.00 
      12,000.00 

            .00 
      54,627.18 
      61,063.59 
         138.00 

Project    1,491,000.00      153,000.00      115,828.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

14-APR-2000
21-JAN-2001
21-MAY-2001
22-MAY-2002

01-NOV-1999
27-AUG-2001
01-APR-2003
04-AUG-2003

10-AUG-2001
31-MAR-2003
01-AUG-2003
04-AUG-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,479,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant continuing to incorporate 95% WD comments.  Due Diligence projected completion date is
30 March 2003.

Project Status

Project schedule extended due to overwhelming number of comments received from 50%/95% WD
reviews.

Schedule

Project is proceeding with a recognized construction budget deficit.Budget

Reviewing request from civil consultant for additional fees.Other information

02-NOV-1999 12-JUL-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 127

SANTA CLARA RANGER UNIT HQ
FORESTRY
LANG, RICHARD W

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(4)

Appropriation($)

      40,000.00 
     117,000.00 
   1,577,000.00 

Document

99183A
20139A
30045B

Transferred($)

      40,000.00 
     117,000.00 
      12,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
     117,000.00 
   1,577,000.00 

            .00 
      40,000.00 

     117,000.00 
      12,000.00 

            .00 
      39,900.30 
      89,548.25 

            .00 

Project    1,734,000.00      169,000.00      129,448.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

10-MAR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

02-OCT-2000
07-MAY-2002
09-MAY-2003
04-SEP-2003

04-JAN-2002
08-MAY-2003
03-SEP-2003
04-SEP-2004

    .00%
 100.00%
  80.00%
    .00%
    .00%

Current Comments

 $1,535,000.00

WORKING DRAWINGSCURRENT PHASE:

PP are complete.  WD proceeding.Project Status

Preliminary Plan approval by PWB December 14, 2001.Schedule

PMIB interim financing loan approved at August 9, 2002, PWB meeting.  Interim financing will be
requested from the Pooled Money Investment Account (PMIA) in two phases.  The first request will be
for funds necessary to complete due diligence work and the second will be for construction activities,
upon satisfactory completion of real estate due diligence.

Budget

PSA agreement for WD completed 7/17/02.  Due diligence funding transferred 10/18/02.  RESS to begin
due diligence process.

Other information

10-NOV-2001 26-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 128

SONORA
FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002
0106/2001

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0001(26)

Appropriation($)

      87,000.00 
     207,000.00 
     207,000.00 

Document

99180A
20273B

Transferred($)

      87,000.00 
     207,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     414,000.00 

            .00 

            .00 
      87,000.00 

     207,000.00 
            .00 

            .00 
      74,900.00 
      11,520.00 

            .00 

Project      501,000.00      294,000.00       86,420.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-2000
01-NOV-1999
01-NOV-1999
02-JUL-2001
11-DEC-2001

15-MAY-2001
09-APR-2000
09-APR-2000
10-DEC-2001
09-DEC-2002

15-JUL-2000
30-SEP-2001
01-OCT-2002
15-MAR-2003
15-JUL-2003

15-MAY-2001
15-JUN-2002
11-JAN-2003
15-JUN-2003
15-JUL-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,540,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans are complete.Project Status

Work began on Working Drawings in early October.  95% Working Drawing submittal will be completed
by January 11.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 129

RIVERSIDE, CALIFORNIA
FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(23)
--
--
--

Appropriation($)

     803,000.00 
     803,000.00 
   1,070,000.00 

  15,331,000.00 

Document

01134A

Transferred($)

     803,000.00 
            .00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,606,000.00 
   1,070,000.00 
  15,331,000.00 

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     432,338.20 

            .00 
            .00 

Project   18,007,000.00      803,000.00      432,338.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

01-SEP-2001
01-DEC-2002
01-JUL-2003
15-SEP-2003

08-NOV-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $17,209,000.00

WORKING DRAWINGSCURRENT PHASE:

Revised 100% Preliminary Plans to CDF for Final Review and Approval on November 15, 2002. Funding
for Working Drawings and Construction approved in 2002-2003 Budget.

Project Status

Preliminary Plans approved by PWB on November 8, 2002. CDF will release $500,000 of the
$1,070,000 approved by the Legislature for Working Drawings.

Schedule

Due Diligence process underway and PMIB Loan Application complete.Budget

Working Drawing funding problems will create delays in the completion of this project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 130

 RIVERSIDE, CALIFORNIA
FORESTRY
EDEN, REGINALD G

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
/
0106/2001
/

Budget Item

2660-301-0042(20)
--
2660-301-0042(20)
--

Appropriation($)

     729,300.00 
     340,000.00 
     262,000.00 
   2,845,000.00 

Document

20061A

20198A

Transferred($)

     729,300.00 
            .00 

     262,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,069,300.00 
     262,000.00 
   2,845,000.00 

            .00 
     729,300.00 
     262,000.00 

            .00 

            .00 
     150,809.50 
     125,890.00 

            .00 

Project    4,176,300.00      991,300.00      276,699.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001

01-AUG-2002

15-APR-2002

01-JUL-2003

27-FEB-2002
16-APR-2002
15-FEB-2003
01-MAY-2003

15-APR-2002
15-FEB-2003
30-APR-2003
01-DEC-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $3,216,300.00

WORKING DRAWINGSCURRENT PHASE:

Completed Redesign of Project. 95% Working Drawings to CDF for comment on January 3, 2003.Project Status

Currently behind schedule by approximately 10 months due to Caltrans funding transfer delay and
Caltrans Acquisition delays.

Schedule

Project within budget.Budget

Caltrans has assured PMB that they will work around the CDF facility until the replacements are
completed. (See M.O.U.)

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 131

SPRINGVILLE
FORESTRY
HAWKINS, WAYNE E

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(18)

Appropriation($)

     200,000.00 

     222,000.00 
     188,000.00 
   2,330,000.00 

Document

20219A
99162A
30055B

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     222,000.00 
     188,000.00 
   2,330,000.00 

     155,000.00 
     210,000.00 

            .00 
            .00 

     143,074.70 
      30,296.50 

            .00 
            .00 

Project    2,940,000.00      365,000.00      173,371.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUL-2002
16-JUN-2003
15-NOV-2003
29-DEC-1999

30-JUN-2000
28-FEB-2003
14-NOV-2003
28-FEB-2004
26-APR-2000

03-AUG-1999
30-OCT-2002
16-JUN-2003
15-NOV-2003
01-MAR-2004

30-JUN-2001
25-APR-2003
14-NOV-2003
28-FEB-2004
21-JUL-2005

 100.00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $2,940,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans started. Escrow closed May 31, 2001.  Added 1.7 acre parcel north of 5 acre parcel
due to county requirements.  Legal description revised to reflect 6.7 acre parcel, no additional field work
required.    Environmental document is adequate for this small change in site size. Project schedule
extended due to delayed approval of budget and time to award special consultant contracts.  Due
Diligence process started Dec 12,2002

Project Status

Acquisition complete. PP's started.Schedule

Within Budget.Budget

No other pertinent information.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 132

SQUAW VALLEY
FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 
   1,780,000.00 

Document

00130A
01074A
20179B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 
   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 
      11,400.00 

            .00 
     130,635.27 
     113,401.18 
       4,633.50 

Project    2,041,000.00      272,400.00      248,669.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
02-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
03-SEP-2001
10-JAN-2003
11-MAR-2003

08-JUN-2001
20-JAN-2003
10-MAR-2003
11-MAY-2004

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,993,000.00

BID PERIODCURRENT PHASE:

100% construction documents still pending. Current schedule is 12/20/2002. Due diligence is complete.Project Status

Project has been delayed 4.5 months by lack of Hazmat retainer.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 133

CUPERTINO
FORESTRY
PRAWALSKY, DALE E

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A

20182B

Transferred($)

      59,000.00 
      64,000.00 

            .00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      64,000.00 
      18,000.00 

            .00 
      57,957.90 
      64,207.99 

            .00 

Project    1,877,000.00      141,000.00      122,165.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

21-FEB-2002
15-MAR-2003
09-JUN-2003

14-JAN-2003
08-MAY-2003
08-JUN-2004

    .00%
 100.00%
  96.00%
    .00%
    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

Santa Clara County has commented on the location of the existing septic tank and leach field for this
project. The location may conflict with setbacks for the water reservoir. A meeting with County officials
will be necessary to resolve this issue. The meeting will be scheduled for the middle of January 2003.

Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transferred 2/21/02.  New working drawing and construction appropriation
2001/2002 budget.

Budget

RESD to submit 100% complete bid documents.Other information

01-JUL-2001 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 134

SWEETWATER
FORESTRY
GREENLEAF, WILLIAM D

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0379/2002

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     172,000.00 

     226,000.00 
     171,000.00 
   2,065,000.00 

Document

01093A
20240A
99173A
30080B

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 
   2,065,000.00 

     172,000.00 
     226,000.00 

            .00 
            .00 

     175,424.96 
      18,107.50 

            .00 
            .00 

Project    2,634,000.00      398,000.00      193,532.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
11-NOV-2002
31-MAY-2003

15-FEB-2004

30-JUN-2000
15-APR-2003
29-OCT-2003

05-JAN-2005

03-AUG-1999
11-NOV-2002
12-JUL-2003
13-JAN-2004
11-JUN-2004

30-SEP-2002
12-JUN-2003
13-JAN-2004
11-JUN-2004
17-MAR-2005

 100.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $2,634,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project "start" meeting held 12/03/02. PSB preparing a preliminary site plan on the topo sheet for CDF to
review.

Project Status

The project is on current schedule.  Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 135

UKIAH
FORESTRY
DAVIDSON, PAUL W

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
/
0050/1999
0050/1999

Budget Item

3540-301-0001(6)
3540-301-0001(6)
--
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

     528,000.00 
     142,000.00 
     670,000.00 
     252,000.00 
     394,000.00 

Document

01021A
98141A

99158A

Transferred($)

     528,000.00 
     142,000.00 

            .00 
     252,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,340,000.00 
     252,000.00 
     394,000.00 

            .00 

     670,000.00 
     252,000.00 

            .00 
            .00 

     223,315.40 
      89,736.62 

            .00 
            .00 

Project    1,986,000.00      922,000.00      313,052.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-1998
01-NOV-1999
16-MAY-2000
16-NOV-2000
07-MAR-2001

01-JUL-1999
15-MAY-2000
15-NOV-2000
05-MAR-2001
08-MAR-2002

15-SEP-1998
26-JUL-2001
15-AUG-2003
16-JUN-2004
16-OCT-2004

15-MAR-2003
15-MAY-2003
15-MAY-2004
16-SEP-2004
17-MAR-2006

  90.00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $7,405,000.00

PRELIMINARY PLANSCURRENT PHASE:

Final site layout, meeting wetlands mitigation requirements, has been completed approved by ACOE
and RWQCB.  The City of Ukiah has reviewed site plan and approved the layout.  The final CEQA
document has been delivered to CDF for signatures and filing with the State Clearing House.

Project Status

Preliminary Plans are essentially complete although the new site plan must be incorporated into the
current design.  Upon approval of final CEQA document by CDF final lease negotiation may begin with
City of Ukiah.

Schedule

Working drawing funding has been reverted due to delay in CEQA process.  A new appropriation for
working drawings and construction is anticipated in 2003/04.

Budget

DGS/RESD has been notified that CDF intends to propose the closure of the existing Ukiah AAB and the
withdrawal of the request for future funding, as a budget saving matter.  DGS/RESD are on hold pending
direction from CDF.

Other information

26-JUL-2001
15-AUG-2003
16-JUN-2004
16-OCT-2004

15-MAR-2002
15-MAY-2004
16-SEP-2004
17-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 136

UKIAH, CALIFORNIA
FORESTRY
EDEN, REGINALD G

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0379/2002
0106/2001

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0001(1)

Appropriation($)

     140,000.00 
     175,000.00 
     175,000.00 

Document

99190A
30081B

Transferred($)

     140,000.00 
     175,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     350,000.00 

            .00 

            .00 
     140,000.00 
     175,000.00 

            .00 

            .00 
     124,636.81 

            .00 
            .00 

Project      490,000.00      315,000.00      124,636.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JAN-2000
15-JAN-2000
03-JUL-2000
06-NOV-2000

30-JUN-2000
30-JUN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
15-NOV-2002
16-JUN-2003
15-NOV-2003

31-DEC-2001
15-MAY-2003
16-OCT-2003
15-DEC-2004

    .00%
 100.00%
   1.00%
    .00%
    .00%

Current Comments

 $3,211,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Funding has been transferred. Due Diligence and PMIB Loan process have been
started.

Project Status

Preliminary Plans approved by PWB ON 11/08/02Schedule

Project within budget as included in the proposed 2002/03 budget.Budget

NEXT NEEDED ACTION: Have resolved Traffic Issues. PSB in the process of kicking off the Working
Drawing Phase Design.

Other information

26-JUL-2001
15-JUL-2002
16-JUN-2003
15-NOV-2003

31-DEC-2001
15-APR-2003
16-OCT-2003
15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 137

USONA
FORESTRY
HAWKINS, WAYNE E

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(17)

Appropriation($)

     105,000.00 
     132,000.00 
   1,688,000.00 

Document

99150A
30056B

Transferred($)

     105,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     132,000.00 
   1,688,000.00 

            .00 
     105,000.00 
     132,000.00 

            .00 

            .00 
     102,534.99 
      10,220.21 

            .00 

Project    1,925,000.00      237,000.00      112,755.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

26-JUL-2001
20-NOV-2002
15-JUN-2003
15-SEP-2003

15-OCT-2002
15-APR-2003
15-SEP-2003
15-SEP-2004

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $1,925,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings started. The existing well investigation and water laboratory analysis of the well water
is complete. Due Diligence process started with RESD Dec 12, 2002  Working drawings being prepared.
Project schedule extended due to delayed approval of Budget. Hazardous Material consultant's contract
being processed.

Project Status

On scheduleSchedule

General Fund working drawing appropriation reverted and new appropriation for working drawings and
construction approved in the 2002/03 budget.

Budget

No other pertinent information.Other information

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

31-DEC-2001
09-NOV-2002
10-MAR-2003
10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 138

VALLECITO CONSERVATION CAMP
FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0052/2000

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0001(38)

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
   1,510,000.00 

Document

99165A
99165A
00118A
00118A
00118A
30079B

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(      1,080.00)

(     26,436.42)
      27,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     157,000.00 
   1,510,000.00 

            .00 
     121,424.50 
     129,483.58 

            .00 

            .00 
     121,424.50 
      97,526.58 

            .00 

Project    1,790,000.00      250,908.08      218,951.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

17-APR-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-NOV-1999
01-AUG-2000
03-DEC-2002
17-JUN-2003

12-MAY-2000
29-MAY-2001
16-JUN-2003
17-AUG-2004

    .00%
 100.00%
 100.00%
   5.00%
    .00%

Current Comments

 $1,763,000.00

BID PERIODCURRENT PHASE:

Project being rebid with increased budget funding.  Construction Documents have been updated, with
agency approvals pending.  Project changed to Lease Revenue Bond funding with PMIB Loan #023040.
 Due Diligence PSA executed and efforts underway.

Project Status

Project being rebid and a new Project Schedule established.  New Bid Phase includes Due Diligence
efforts.

Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].  Form 220 for Due Diligence
funding approved 12/3/02.

Budget

Other information

03-DEC-2002
17-JUN-2003

16-JUN-2003
17-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLEY CENTER
FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
   1,483,000.00 

Document

99159A
99159A
01159A

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
     117,000.00 
   1,483,000.00 

            .00 
      48,906.35 

     117,000.00 
            .00 

            .00 
      48,906.35 
      68,497.76 

            .00 

Project    1,649,000.00      165,906.35      117,404.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
14-JUL-2001
14-JUL-2002
01-OCT-2002

10-MAR-2000
25-APR-2002
30-SEP-2002
01-AUG-2003

26-JUL-2001
28-SEP-2001
14-FEB-2003
14-APR-2003

27-SEP-2001
10-JAN-2003
14-APR-2003
14-JUN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,017,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is making site revisions based on Fire Marshal requirements and easement issues. A draft
due diligence was submitted to PMIB and the loan has been approved. Need a modified legal
description to complete due diligence.

Project Status

Project was delayed for a correction to the site's legal description and filing a corrected deed. Easement
issues delayed completion of site plan.

Schedule

Project is within budgetBudget

Need to relocated 3 SDG&E power poles to accomodate access road.Other information

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

08-MAR-2002
27-MAY-2002
30-SEP-2002
01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA
FORESTRY
COYNE, MARK C

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0001(20)

Appropriation($)

      51,000.00 

     118,000.00 
   1,397,000.00 

Document

99170A
99170A
01129A

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     118,000.00 
   1,397,000.00 

            .00 
      47,128.46 

     118,000.00 
            .00 

            .00 
      47,228.46 

     103,404.00 
            .00 

Project    1,566,000.00      165,128.46      150,632.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-JAN-2001
22-MAY-2001

14-APR-2000
17-JAN-2001
21-MAY-2001
22-MAY-2002

02-NOV-1999
04-SEP-2001
15-MAR-2003
15-JUL-2004

08-AUG-2001
31-JAN-2003
15-JUN-2003
15-JUL-2005

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,566,000.00

WORKING DRAWINGSCURRENT PHASE:

12/30/02 95% Working Drawing review comments received 3/4/02 from CDF.  Comments are
incorporated and civil engineer is completing utility layout. Anticipate complete construction documents
by the first week of January 2003.

Project Status

Anticipate construction funding appropriation via lease revenue bond in 2002/03 budget.Schedule

Project within budget.Budget

Other information

02-NOV-1999
04-SEP-2001
15-JUL-2002
11-NOV-2002

08-AUG-2001
18-FEB-2002
11-NOV-2002
22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE
FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
0376/2002

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0660(7)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 
   1,971,000.00 

Document

01026A
98149A
99189A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 
     146,000.00 
   1,971,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     149,000.00 
      62,002.38 
      93,119.00 

            .00 

Project    2,378,000.00      406,873.78      304,121.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
26-JUL-2001
15-SEP-2001
16-JAN-2003
02-MAR-2003

14-AUG-2001
14-SEP-2001
15-JAN-2003
15-MAR-2003
02-MAR-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,532,000.00

BID PERIODCURRENT PHASE:

Final comments have been returned to the A/E for inclusion into the documents.  Project should be
ready for advertisement in January 2003.

Project Status

Working Drawing phase is on schedule.Schedule

This project is on budgetBudget

Other information

26-JUL-2001
26-JUL-2001
15-SEP-2001
16-JAN-2003
02-MAR-2003

22-JAN-2002
22-JAN-2002
15-JAN-2003
15-MAR-2003
02-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      33,100.00 

     396,900.00 

Document

20056A
20200A

Transferred($)

      17,000.00 
      38,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      33,100.00 
     396,900.00 

            .00 
      17,000.00 
      38,000.00 

            .00 

            .00 
      16,956.00 
      10,873.00 

            .00 

Project      447,000.00       55,000.00       27,829.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-AUG-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

17-SEP-2001
14-FEB-2002
04-NOV-2002
21-APR-2003

12-APR-2002
13-JUN-2002
09-JAN-2003
29-AUG-2003

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $447,000.00

BID PERIODCURRENT PHASE:

Project is out for Bid.Project Status

Approval to proceed to bid was approved by DOF in June 2002.  In consultation with DOF, bid date has
been postponed until January 9, 2003.

Schedule

Project is on Budget.Budget

Project design by RESD/PSBOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
THAMER HALLFORD, SARAH

BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0050/1999
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001(1)
1760-301-0666(2)
0650-001-0001
0650-001-0001
0650-001-0001
0650-001-0001
0650-001-0001
1760-301-0666(2)
1760-301-0666(2)

Appropriation($)

      65,000.00 
      83,000.00 
      30,000.00 
      40,000.00 
      21,000.00 
      19,000.00 
         618.50 

     930,000.00 

Document

99316A
00198A
OPR9931100
OPR9931100
OPR9931100
OPR9931100
OPR9931100
20082A
20228A

Transferred($)

      65,000.00 
      83,000.00 
      30,000.00 
      40,000.00 
      21,000.00 
      19,000.00 
         618.50 

     836,612.00 
      68,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      65,000.00 
      83,000.00 

   1,040,618.50 

            .00 
      65,000.00 
      83,000.00 

   1,015,230.50 

           6.40 
      61,898.00 
      67,324.79 

   1,004,759.72 

Project    1,188,618.50    1,163,230.50    1,133,988.91 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
03-AUG-2000
01-MAY-2001
16-SEP-2001

12-MAY-2000
30-APR-2001
15-SEP-2001
16-JUL-2002

02-NOV-1999
12-AUG-2000
16-JUN-2001
01-OCT-2001

10-AUG-2000
15-JUN-2001
15-SEP-2001
16-SEP-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,163,230.50

CONSTRUCTIONCURRENT PHASE:

Project complete.Project Status

Project complete.Schedule

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0379/2002
0052/2000
0379/2002

Budget Item

1760-301-0660
1760-301-0666(7)
1760-301-0660(1.5)

Appropriation($)

  23,024,000.00 
     399,000.00 
   1,200,000.00 

Document

00190A
30112B

Transferred($)

            .00 
     399,000.00 

   1,200,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

  23,024,000.00 
   1,599,000.00 

            .00 
            .00 

            .00 
   1,599,000.00 

            .00 
            .00 

     254,643.36 
            .00 
            .00 
            .00 

Project   24,623,000.00    1,599,000.00      254,643.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
11-MAY-2001
17-DEC-2001
04-MAR-2002

11-MAY-2001
14-DEC-2001
01-MAR-2002
13-JUN-2003

05-SEP-2002 10-OCT-2003
    .00%

  10.00%
    .00%
    .00%
    .00%

Current Comments

 $23,024,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMIB loan approval occured on December 18, 2002.  A & E consultant contract is being amended.Project Status

On Schedule.Schedule

Budget

OSHPD identified as new tenant for entire building.Other information

05-SEP-2002 10-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--SB1589
--SB1589
--SB1589

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 
  36,735,000.00 

 134,239,000.00 

Document

00264B
99292B
99292B
00264B
00264B
20211B
30029B
30029B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 

  23,369,000.00 
  36,735,000.00 

 134,239,000.00 
( 26,499,450.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 363,753,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 167,843,550.00 

            .00 
   7,778,549.90 
   6,228,695.18 

  26,333,126.77 

Project  381,974,000.00  186,064,550.00   40,340,371.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1999
17-JUL-2000
29-DEC-2000
08-MAR-2001

05-JUL-2000
28-DEC-2000
22-MAR-2001
27-APR-2005

01-NOV-1999
08-SEP-2000
27-APR-2001
21-AUG-2001

05-JUL-2000
20-APR-2001
10-JUL-2001
27-JUN-2005

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Fourth PMIB loan (023005) for a cumulative amount of $93,281,000 approved in July
2002.  Bid Package B - Sitework complete.  Bid Package C - Central Plant construction started January
14, 2002. Bid Package A -  Warehouse, Bid in June 2002 and is under construction.  Bid Package D -
Building 3/Town Center, Bid in September 2002 and Notice to Proceed is expected November 1, 2002.
Bid Package E - Renovate Buildings I & II scheduled to start design late in 2002.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

Bid Package D, Bid in September 2002 at $116,850,000.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0649

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0001/1992
0001/1992
0282/1997
0324/1998
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0303/1995
0324/1998
0324/1998
0324/1998
/

Budget Item

0972-801-0612
0972-801-0612
3940-001-0001
0555-001-0044
0972-801-0612
0972-801-0612
0972-801-0612-003
0972-801-0612-0003
0972-801-0612-0003
0972-801-0612
1760-001-0666
0555-001-0044
3940-001-0001
3980-001-0001
--CR

Appropriation($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 
   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

Document

98100B
98100B
98044A
98239A
98100B
00074B
00086B
00087B
00088B
98100B
96069A
98230A
99082A
99085A
CR45270

Transferred($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 

   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     248,585.38 
     327,611.01 
      12,577.15 

  10,396,546.05 

Project   13,020,143.00   13,020,143.00   10,985,319.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-APR-1997
01-SEP-1997

07-JUL-1998

01-SEP-1997
01-JUN-1998

01-AUG-2000

22-APR-1997
01-SEP-1997

01-SEP-1998

01-SEP-1997
01-JUN-1998

31-OCT-2002

 100.00%
 100.00%
 100.00%

    .00%
  99.90%

Current Comments

 $196,000,000.00

CONSTRUCTIONCURRENT PHASE:

Construction of the building shell and courtyard is complete.  Interior improvement construction started
in January 2000 and was completed in April 2001.

Project Status

The Certificate of Occupancy for the building was issued by the City on February 14, 2002.

01-SEP-1998 31-DEC-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule

City states the project is within available funding.Budget

Waiting for final project accounting from City.Other information
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SACRAMENTO
GENERAL SERVICES
MEREDITH, MICHAEL J

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0303/1996
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0761/1997
0761/1997
0052/2000
0106/2001

Budget Item

8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
5160-001-0001
8850-817-0660
8850-817-0660
3360-001-0381
6110-001-0001

Appropriation($)

  16,357,000.00 
       3,664.80 

  34,728,500.00 

     719,500.00 
 352,378,526.00 

      97,000.00 
     729,500.00 

Document

98013B
96035A
98295B
00054B
00273B
20115B
20115B
30032B
30032B
97185A
GC8169.5
GC8169.5
20184A
20206A

Transferred($)

  16,356,130.00 
       3,664.80 

  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 343,088,000.00 
(169,044,000.00)
  67,432,951.40 
( 27,476,951.40)

     719,500.00 
  11,943,074.60 
(  5,000,000.00)

      97,000.00 
     729,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,732,164.80 
 353,924,526.00 

            .00 
  16,356,130.00 
  34,732,164.80 

 366,403,574.60 

      59,460.00 
  11,759,678.60 
   5,028,621.89 

 342,809,371.53 

Project  405,013,690.80  417,491,869.40  359,657,132.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  89.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen
Design/Build is contracted for the Blocks 171-174 project and is 97% complete per the contract.  Hensel
Phelps Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is
100% complete per the contract and occupied.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on schedule.Schedule

Project was augmented $11,464,026 for tenant requested changes as approved by DOF.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.
In December 2002, the State Public Works Board issued Lease Revenue Bonds in the amount of
$455,165,000 for Blocks 171-174 and 225.

Other information
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STATE CAPITOL, SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     243,275.20 
   3,808,837.97 

Project    4,742,843.00    4,742,843.00    4,052,113.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-OCT-1998
16-OCT-1999
07-APR-2000

15-OCT-1999
06-APR-2000
02-APR-2001

11-OCT-2001
05-FEB-2002
02-APR-2002

04-FEB-2002
01-APR-2002
22-MAR-2003

    .00%
    .00%

 100.00%
 100.00%
  95.00%

Current Comments

 $4,742,843.00

CONSTRUCTIONCURRENT PHASE:

Painting has been completed. Contractor is working on Change Order work (refinishing entry doors,
cleaning granite surfaces, and repairing and refinishing marble entry floors).

Project Status

The contractor completed all base contract work ahead of schedule; however, Change Order work (in
particular, entry door refinishing) may extend contract completion until Mar 03.

Schedule

Project is within budget.Budget

This is a special Capitol Complex funded project.Other information

11-OCT-2001
05-FEB-2002
01-APR-2002

04-FEB-2002
31-MAR-2002
29-OCT-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0379/2002

Budget Item

1760-001-0666

Appropriation($)

   2,323,000.00 

Document

30098A

Transferred($)

   2,323,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,323,000.00 

            .00 
            .00 
            .00 

   2,323,000.00 

            .00 
            .00 
            .00 
            .00 

Project    2,323,000.00    2,323,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2002
02-MAY-2003
04-JUL-2003
05-OCT-2003

01-MAY-2003
03-JUL-2003
04-OCT-2003
05-OCT-2004

01-SEP-2002
02-MAY-2003
04-JUL-2003
05-OCT-2003

01-MAY-2003
03-JUL-2003
04-OCT-2003
05-OCT-2004

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $4,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

Currently in consultant selection process.Project Status

Schedule may be delayed due to budget concerns and availability of RICS committee.Schedule

Budget may be revised after schematic design is approved.Budget

This is a special Capitol Complex funded project.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1515 CLAY STREET, OAKLAND
GENERAL SERVICES
THAMER HALLFORD, SARAH

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      56,000.00 
      80,000.00 

     500,000.00 

Document

98157B
98157B

Transferred($)

      56,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      80,000.00 
     500,000.00 

            .00 
      56,000.00 
      80,000.00 

            .00 

            .00 
      36,267.09 

            .00 
            .00 

Project      636,000.00      136,000.00       36,267.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JAN-2002
07-MAR-2002
02-MAY-2002
25-JUL-2002

07-MAR-2002
02-MAY-2002
25-JUL-2002
09-JAN-2003

20-MAY-2002
08-JAN-2003
08-APR-2003
15-MAY-2003

08-JAN-2003
08-APR-2003
15-MAY-2003
09-NOV-2003

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $636,000.00

WORKING DRAWINGSCURRENT PHASE:

Reviewed project with JPA; on hold until JPA makes a determination as to project costs.Project Status

Schedule delayed due to additional information requested by the JPA.  Necessary JPA approvals
required prior to proceed.

Schedule

Preliminary cost estimates for 50% schematic drawings are over construction budget.  Awaiting JPA
approval.

Budget

Project funded from original Oakland State Building project - OPDM0456Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORCO
GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,800.00 

  16,712,000.00 

Document

00151A
01040A
20172A
30100A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 
     414,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,800.00 
  16,712,000.00 

            .00 
            .00 

     552,800.00 
  16,050,619.00 

            .00 
            .00 

     456,538.79 
  10,659,066.75 

Project   17,264,800.00   16,603,419.00   11,115,605.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-OCT-2000
02-JUL-2001
29-OCT-2001

01-JUL-2001
28-OCT-2001
01-APR-2003

08-OCT-2000
07-NOV-2001
25-MAR-2002

31-JUL-2001
15-MAR-2002
01-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  70.00%

Current Comments

 $17,264,000.00

CONSTRUCTIONCURRENT PHASE:

The Phase I move consisting of buildings A, M and N was completed on October 10-14, 2002.  The
anticpated crane activities lifting buildings B, B1, C, D, E, F, and G was completed in mid November
2002.  The final buildings will be placed by the end of December.  The anticipated move dates will occur
in two phases at the end of February and the first week of March.

Project Status

The project is slightly behind schedule and a recovery schedule has been submitted and approved.Schedule

An augmentation was accepted by DOF to cover additional guarding costs in December of 2002.Budget

Other information

07-NOV-2001
07-NOV-2001
18-MAR-2002

15-MAR-2002
01-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO
GENERAL SERVICES
KARLSSON, NIKLAS G

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

Document

OBG0959400
95025
96143A
96143A
00007
51944

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
            .00 
            .00 
            .00 

   1,222,151.97 
            .00 
            .00 
            .00 

     641,433.85 
            .00 
            .00 
            .00 

Project    1,222,151.97    1,222,151.97      641,433.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-MAR-2002 28-FEB-2003 04-MAR-2002 28-FEB-2003   70.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,222,151.97

STUDY/ACQUISITIONSCURRENT PHASE:

Decemnber 2002 - Phase 1 (mitigation study) was completed at the end of October.  Phase 2 (master
plan) 90% submittal is due the beginning of January.  Financial information has been given to DOF to
prepare a COBCP and concurrently Special Legislation has been prepared and sent to Agency for
approval of the mitigation repair work only.

Project Status

On schedule.Schedule

On Budget.Budget

Phase 1 of this study will address the Regional Water Quality Control Board Cease and Desist Order.
Phase 2 will address the Master Plan of the Central Plant.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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1220 N STREET, SACRAMENTO
GENERAL SERVICES
KANEKO, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0001(2)
1760-301-0001

Appropriation($)

     658,000.00 
     792,000.00 

Document

98265A
99122A

Transferred($)

     658,000.00 
     792,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     659,031.02 
     638,952.00 

            .00 

Project    1,450,000.00    1,450,000.00    1,297,983.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
01-JAN-1999
01-JUL-1999
01-AUG-1999

01-DEC-1998
01-JUN-1999
01-JUL-1999
01-JUL-2001

01-MAR-1999
01-FEB-2001
15-FEB-2003
15-APR-2003

19-MAY-1999
29-MAY-2002
15-APR-2003
15-OCT-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $22,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Food & Ag move to swing space 1/03 to 3/03.  Bidding scheduled for April 2003Project Status

PMB approved interim financing 11/02.Schedule

Project is on budget.Budget

Project now funded through lease revenue bonds.  Due diligence completed 12/02.Other information

01-FEB-2001
15-FEB-2003
15-APR-03

29-MAR-2002
15-APR-2003
15-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO
GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     106,000.00 

            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      54,160.71 
      65,680.75 

            .00 

Project      157,000.00      157,000.00      119,841.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
31-JAN-2001
30-MAR-2001
01-OCT-2001

16-FEB-2000
13-AUG-2001
22-JAN-2003
07-MAY-2003

10-AUG-2001
28-JAN-2002
12-APR-2003
07-JAN-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,244,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings phase is complete with the exception of a  peer review in progress.Project Status

The project is not within the approved revised schedule.  Bid period and construction period have been
delayed as a result of Peer Review of Construction Documents.

Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000
13-AUG-2001

10-AUG-2001
28-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 157

LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES
JONES, HAMPDEN S

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111679

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(18)

Appropriation($)

      70,000.00 

Document

20100A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      68,866.11 
            .00 
            .00 
            .00 

Project       70,000.00       70,000.00       68,866.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

30-JUN-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

17-OCT-2001
15-JUL-2003
15-JUL-2004
15-JAN-2005
01-APR-2005

01-APR-2002
30-JUN-2004
15-JAN-2005
30-MAR-2005
01-APR-2008

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $19,767,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project completed April 1, 2002.Project Status

Project completed ahead of schedule.Schedule

Project completed within budget.Budget

PP, WD, C phases pending future appropriations.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

     165,900.00 
   1,134,100.00 

Document

00165A
00165A

Transferred($)

     165,900.00 
   1,134,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     157,068.75 
     896,854.22 

Project    1,300,000.00    1,300,000.00    1,053,922.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
15-MAY-2001
16-SEP-2001

14-MAY-2001
15-SEP-2001
16-AUG-2002

14-JUL-2000
28-APR-2001
10-SEP-2001

27-APR-2001
09-SEP-2001
15-OCT-2002

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completing all physical work (several small close-out items remain to be submitted).
Beneficial occupancy has been achieved.

Project Status

Project base contract work was completed on schedule; contract time extensions have been granted
due to Change Order work.

Schedule

On budget.Budget

 Project is utilizing Special Repair funds.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK
GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN SH LAUNDRY BLDG STRUCTURAL RETROFIT - Master to child # 115026

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0951/1999

Budget Item

1760-301-0768
1760-301-0768(4)
4440-505-0942

Appropriation($)

     135,000.00 
     149,000.00 
      60,000.00 

Document

51965
20119B
30113A

Transferred($)

     135,000.00 
     149,000.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 
      60,000.00 

            .00 
     135,000.00 
     149,000.00 
      60,000.00 

            .00 
     129,696.41 
     106,076.76 

            .00 

Project      344,000.00      344,000.00      235,773.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
01-AUG-2001
15-JAN-2002
15-MAY-2002

15-MAY-2001
15-JAN-2002
15-MAY-2002
15-MAY-2003

12-OCT-2000
12-OCT-2001
12-OCT-2002
01-MAR-2003

11-OCT-2001
11-OCT-2002
28-FEB-2003
30-NOV-2003

    .00%
 100.00%
 100.00%
  70.00%
    .00%

Current Comments

 $1,490,000.00

BID PERIODCURRENT PHASE:

WD 100% complete.  Approval of CD from SFM & DSA was obtained.  Package submitted to DOF for
October PWB meeting, authorization to bid obtained

Project Status

Advertise in November 2002, bid in early February 2003.   start of construction in April 2003Schedule

The project is on budget.Budget

DMH HQ agreed to pay $75,000 for Roof Replacement.  Project 115026 was created with DMH support
funds ($60,000) to replace Steam Lines & Repair Air Handlers.  Both projects will be combined for
bidding.

Other information

13-OCT-2001
02-AUG-2002

30-MAR-2002
01-SEP-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK, L.A. COUNTY
GENERAL SERVICES
BLUCHER, MARK F

METROPOLITAN SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
      53,041.00 

            .00 
            .00 

Project      173,210.56      173,210.56       53,041.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 28-MAR-2003
    .00%

  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

January 2003:  The A&E is completing the Schematic Design Phase.  The end result will allow a Budget
Package to be prepared for future consideration.

Project Status

The A & E is scheduled to be complete package by the end of February.  PMB will then prepare a
Budget package including the schematics as apart of it.

Schedule

Project budget will be determined at the conclusion of this phase.Budget

Concerns of possible underground utilities and abandoned building foundation exist amd have been
brought to DMH's attention.  These need to be validated with a new building site possibly needing to be
sought.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK, L.A. COUNTY
GENERAL SERVICES
BLUCHER, MARK F

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111687

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(32)

Appropriation($)

      20,000.00 

Document

20150A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

      10,185.00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00       10,185.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001 15-FEB-2002 07-JAN-2002 31-OCT-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,165,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

January 2003: Final report has been distributed to DMH and MSH.  All other work complete for this
project.

Project Status

TBDSchedule

Project within budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA
GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 
   2,270,000.00 

Document

51966
20090B

Transferred($)

     174,000.00 
     209,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 
   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

            .00 

            .00 
     143,156.63 
     159,911.15 

            .00 

Project    2,653,000.00      383,000.00      303,067.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
27-AUG-2001
04-MAR-2002
10-JUN-2002

15-JUN-2001
08-FEB-2002
31-MAY-2002
02-JUN-2003

16-OCT-2000
08-OCT-2001
08-JAN-2003
22-APR-2003

28-JUN-2001
31-MAY-2002
04-MAR-2003
28-FEB-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,653,000.00

BID PERIODCURRENT PHASE:

Construction Services has authorized the project to proceed to bid.Project Status

Schedule was originally revised to allow for delayed construction start date requested by the Department
of Mental Health. The bidding schedule was delayed due to shortage of inspectors.  The bid period and
construction schedules have been revised.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO
GENERAL SERVICES
BOWEN, ROBERT L

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(2)

Appropriation($)

   1,033,000.00 

Document

20269B

Transferred($)

   1,033,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
      34,491.63 

            .00 
            .00 

Project    1,033,000.00    1,033,000.00       34,491.63 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

01-JUL-2002
16-JUL-2003
16-JAN-2004
16-JUN-2004

15-JUL-2003
15-JAN-2004
15-JUN-2004
15-JUN-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $25,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary phase starting.  Seismic Study complete.Project Status

A/E contract negotiations are restarting now that the seismic study is complete.Schedule

Project is on budget per Study estimate dated September 14, 2001.Budget

All project phases are appropriated.  The Department of Education has vacated most of the building.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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714 & 744 P STREET, SACRAMENTO
GENERAL SERVICES
STEFFEN, LAURIE M

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 

Document

20248B
20248B
20248B

Transferred($)

(  1,858,000.00)
   1,858,000.00 
   1,858,000.00 

            .00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 101,057,000.00 

            .00 
   1,858,000.00 

            .00 
            .00 

            .00 
     465,285.40 

            .00 
            .00 

Project  109,134,000.00    1,858,000.00      465,285.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

14-JUN-2002
16-OCT-2003
17-OCT-2004
18-FEB-2005

15-OCT-2003
16-OCT-2004
17-FEB-2005
16-NOV-2008

    .00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $109,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  Interim funding has been approved by
the PWB.  Architectural programming is underway.

Project Status

Schedule has been revised to include OB 9.Schedule

Total Estimated Project Cost is $109,134,000.Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.  The appropriation
authorized working drawings and construction for OB 8.  Preliminary plans, working drawings and
construction were authorized for OB 9.  Both buildings will be occupied by the Department of Social
Services at the completion of construction.  The buildings will be renovated sequentially with OB 9
completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     229,384.01 

            .00 
            .00 

Project      336,000.00      336,000.00      229,384.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-SEP-2001
02-JUL-2002
02-JUL-2002
23-APR-2003

07-JUN-2002
26-FEB-2003
26-FEB-2003
07-FEB-2005

10-SEP-2001
15-JUL-2003
01-AUG-2004
30-OCT-2004

30-JUN-2003
29-FEB-2004
29-OCT-2004
03-MAY-2006

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP is 99% complete.  Environmental Document complete for seismic work, however Swing Space is not
done yet

Project Status

Completion of PP by June 2003.Schedule

PP yielded increase in construction cost from $4.7 million to $5.8 million.  DOF can not approve cost
increase.  Therefore WD will be postponed until after approval of the 03-04 budget.

Budget

Project Cost may necessitate approval by Legislatures due to cost increase.  More directions will be
needed from DOF regarding this issue.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
     225,992.94 

            .00 
            .00 

Project      336,000.00      336,000.00      225,999.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

04-SEP-2001
15-JUL-2004
15-FEB-2006
04-MAY-2006

30-JUN-2003
05-FEB-2005
03-MAY-2006
02-NOV-2007

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant is done with 99% PP.  Peer review board came back with minor comments.Project Status

PP is 99% complete.Schedule

Project is on budget for PPs.  PP design yielded a construction estimate cost increase from $4.9 million
to $5.4 million.  DOF can not appprove cost increase.  Therefore WD funds will be reverted and
reappropriated for the 03-04 budget year.

Budget

Swing Space design for the 30 building will be the same as 70 building.  It will be constructed prior to
start of design or construction of the 70 building.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     340,121.51 

            .00 
            .00 

Project      447,000.00      447,000.00      340,121.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

04-SEP-2001
15-JUL-2005
16-MAY-2007
03-NOV-2007

30-JUN-2003
31-JAN-2006
13-SEP-2007
13-JUL-2010

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is over budget, DOF needs to be consulted to fund cost increase and determine schedule.Project Status

99% PP complete in June 2003.Schedule

Project is on budget for PPs.  PPs yielded an increase of construction cost from $8.4 million to $9.6
million.  DOF can not approve this cost increase.  Therefore WD will be postponed unitl after the
approval of the 05-06 budget.

Budget

Swing Space built for the 30 building will be utilized for the N building Swing Space during construction
to relocate patients

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CA - YOUNTVILLE
GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 
   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

            .00 
      77,624.46 

     154,823.11 
           5.62 

Project    2,148,000.00      267,000.00      232,453.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1998
01-OCT-2000
30-JUN-2001
01-OCT-2001

04-AUG-1998
01-MAY-2001
30-SEP-2001
01-AUG-2002

01-MAR-1998
29-JUN-2001

30-MAR-1999
12-FEB-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $2,148,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the Working Drawing Phase. A request was submitted to the Department of Finance for re-
appropriation.

Project Status

The project is on hold until February 2003. The Client Agency is pursuing Federal Funds that would
increase the scope of work.

Schedule

The project is within the appropriated budget. The Client Agency may receive federal funding
contributions which would increase the scope of work.

Budget

There are no other significant project issues at this time.Other information

29-JUN-2001 12-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL
GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2001
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0768(1)
4450-301-0001(1)
4440-301-0001(1)
4440-301-0768(1)
4450-301-0001
4490-011-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     533,000.00 
      89,070.00 

   9,180,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01052B
01053A
20202A
20223B
00101A
20245A
01051A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     186,206.00 
      76,056.00 

     533,000.00 
      89,070.00 

   9,180,000.00 
   3,138,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 
   1,030,000.00 
  19,384,332.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,384,332.00 

      36,365.71 
     763,863.88 
     907,081.36 

  16,413,934.30 

Project   21,240,332.00   21,240,332.00   18,121,245.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
27-APR-2001

31-OCT-1996
23-APR-1998
26-APR-2001
27-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $20,889,000.00

CONSTRUCTIONCURRENT PHASE:

January 2003:  Construction is approximately 94% complete overall.Project Status

27-APR-2001 03-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The contractor has fallen further behind since the last reporting.   At present the hospital may be able to
begin their move operations the first week of March.  By contract the overall project is still scheduled to
be completed by June 27, 2003.

Schedule

A request for an augmentation of funding to complete construction has been made to the DOF.  The
PWB hearing date is scheduled for 2/14/03.  Almost all of the contingency has now been depleted.

Budget

There are no other significant project issues at this time.Other information
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SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-490-0666
1760-301-0666(3)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      88,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186B

20046A
20271A

Transferred($)

      68,000.00 
      88,000.00 

            .00 
   1,664,990.00 
     265,935.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
     181,000.00 
   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,930,925.00 

            .00 
      67,670.00 
      80,793.40 

   1,697,917.36 

Project    1,834,000.00    2,086,925.00    1,846,380.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1999
28-AUG-2000
18-DEC-2000
02-APR-2001

10-MAR-2000
15-DEC-2000
15-MAR-2001
01-FEB-2002

02-SEP-1999
28-AUG-2000
24-MAY-2001
24-AUG-2001

15-AUG-2000
24-MAY-2001
09-AUG-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction punch list and closeout proceedures underway.Project Status

The project was 134 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance. The project is another 77 days behind due to required 'union notice' at
start and all work being performed during weekends. Project is another 30 days behind due to contractor
closeout issues.

Schedule

Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work
(15.3%).

Budget

No other pertinent information.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO
GENERAL SERVICES
ZARI, MICHAEL J

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0603/2001

Budget Item

--

Appropriation($)

  81,000,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

  81,000,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project   81,000,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAR-2002
24-NOV-2003
24-APR-2003
22-MAR-2004

23-APR-2003
22-NOV-2004
23-NOV-2003
23-MAR-2006

04-APR-2003
25-FEB-2004

01-JUN-2004

09-SEP-2003
01-OCT-2004

22-AUG-2006

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $81,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is Design-Build. In process of forming Joint Powers Authority in February 11, 2003.Project Status

Schedule is dependent upon the formation of the JPA.Schedule

No augmentation authority or JPA costs were budgeted for the project. Other costs may also be
underbudgeted and we are currently seeking Authority language changes to cover the additional scope.

Budget

This project is on-hold pending new special legislation to either increase the funding for the project to
include a LEED, additional parking and other sustainable features or decrease the scope of the project
to build within the current $81 million funding authority.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STATEWIDE
GENERAL SERVICES
MCDANEL, MERLE G

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 
   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
      98,220.36 

            .00 
            .00 

Project    1,989,000.00      288,000.00       98,220.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-JUL-2000
09-FEB-2001
15-JUN-2001
16-OCT-2001

09-FEB-2001
15-JUN-2001
15-OCT-2001
07-AUG-2002

25-JUL-2000
15-DEC-2002
13-MAR-2003
15-JUN-2003

13-DEC-2002
12-MAR-2003
14-JUN-2003
15-FEB-2004

    .00%
 100.00%
  20.00%
    .00%
    .00%

Current Comments

 $1,884,500.00

WORKING DRAWINGSCURRENT PHASE:

A/E consultant proceeding with Working drawings.Project Status

Project is scheduled for April 2003 PWB approval to bid.Schedule

Project is on budget. Working Drawing and Construction funds have been reapproiated.Budget

No other pertinent information.Other information

15-JUN-2001
15-SEP-2001
15-JAN-2002

15-SEP-2001
15-MAR-2003
15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 
   1,753,000.00 

Document

51971

Transferred($)

      73,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 
     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      69,519.13 

            .00 
            .00 

Project    2,061,000.00       73,000.00       69,519.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2000
12-DEC-2002
01-MAY-2003
03-NOV-2003

08-NOV-2002
30-APR-2003
31-OCT-2003
04-NOV-2004

01-NOV-2000
12-DEC-2002
01-MAY-2003
03-NOV-2003

08-NOV-2002
30-APR-2003
31-OCT-2003
04-NOV-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $756,000.00

WORKING DRAWINGSCURRENT PHASE:

The Preliminary Plans were submitted to DOF on 4/22/02; however, due to the increase in working
drawings and construction costs, DOF has deferred the submittal of the preliminary plans to PWB until
after the 02/03 budget is signed.  The preliminary plans are anticipated to be presented at the 11/8/02
PWB meeting.

Project Status

The schedule was extended due to insufficient staffing resources and delays in securing the consultant
contract approvals.

Schedule

The current phase is within budget.  The working drawing and construction funding has been requested
in the FY 02/03.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2000
12-NOV-02
01-MAY-03
03-NOV-03

08-NOV-2002
30-APR-03
31-OCT-03
04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 175

DVI, TRACY
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
/

Budget Item

1760-490-0768
--

Appropriation($)

   2,132,000.00 
     202,000.00 

Document

52323
53238

Transferred($)

   2,132,000.00 
     202,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,334,000.00 

            .00 
            .00 
            .00 

   2,334,000.00 

            .00 
            .00 

          46.61 
   1,991,845.60 

Project    2,334,000.00    2,334,000.00    1,991,892.21 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
06-AUG-2001

10-JUL-1998
30-DEC-1998
01-APR-1999
02-NOV-2002

20-FEB-1998
12-MAY-1999
15-AUG-2000
06-AUG-2001

15-NOV-1998
26-JUL-2000
03-AUG-2001
02-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

Project is progressing, but several months behind schedule.  Asbestos abatement is complete.  Lead
abatement is underway and new construction has begun.

Project Status

The project completion date was revised to July 11, 2002 by contract change order.  The overall delay is
a result of poor contractor performance in the initial stages of the project.  DGS has witheld payments
and requested an updated schedule.  The contractor employed a new project manager 2/25/02 and work
began to pick-up.

Schedule

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000.  Augmentation
was requested June 10, 2002.

Budget

This project was assigned to Project Management Branch from PSB Structural Program as a result
reporting for previous phases of this project will be found in project number SPS71000.

Other information

05-SEP-2000
06-AUG-2001

06-AUG-2001
02-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR'S OFFICE
THAMER HALLFORD, SARAH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

0650-001-0001

Appropriation($)

     150,000.00 

Document

01083A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

     123,969.18 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00      123,969.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-MAY-2001 01-APR-2002 09-MAY-2001 02-JAN-2003   90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure study in progress.Project Status

A/E finalizing document; delays due to A/E workload.Schedule

On budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND
HEALTH SERVICES
ELLIOTT, DIANE C

LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0248

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0467/1990
0118/1991
0118/1991
0587/1992
0587/1992
1584/1990
0118/1991
0587/1992
0587/1992
1173/1994
0139/1994
0139/1994
0303/1995
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994

Budget Item

4260-001-0001(B)
4260-001-0001(B)
4260-001-0001
4260-001-0001
4260-001-0001
8850-809-0660
4260-301-0036
4260-001-0001
4260-001-0001
4260-801-0660
4260-001-0001
4260-001-0001(B)
4260-001-0001
4260-801-0660
4260-801-0660
4260-801-0660
4260-801-0660 613
4260-801-0660 613
4260-801-0660 613
4260-801-0660
8850-801-0660
4260-613-0660

Appropriation($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 
   4,019,944.00 
     594,000.00 

   1,380,000.00 
  23,674,895.00 
  16,953,105.00 

Document

PCU0479
91123A
PCU0571
92000A
92067A
Memo1295
Memo111094
Memo111094
Memo111094
00018B
94049A
94154A
96009A
96146B
97090B
00018B
00272B
00272B
00272B
01082B
98086B
99087B

Transferred($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 

   4,019,944.00 
     594,000.00 
(    357,316.00)
(    106,705.23)
   1,380,000.00 

  23,674,895.00 
  16,953,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     972,651.60 
   1,254,056.00 
  10,372,000.00 
  46,621,944.00 

     972,651.60 
   1,254,056.00 

  10,372,000.00 
  46,157,922.77 

   1,984,105.51 
     323,252.07 

  10,244,275.59 
  45,562,560.72 

Project   59,220,651.60   58,756,630.37   58,114,193.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS

01-JAN-1991
01-OCT-1995

30-SEP-1995
30-MAR-1996

01-JAN-1991
02-JAN-1995

30-SEP-1995
31-MAR-1996

 100.00%
 100.00%

 $59,220,651.60

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WORKING DRAWINGS 01-JUN-1996 28-FEB-1997 15-SEP-1996 22-DEC-1997  100.00%

Current Comments

Final change orders including a claim release has been signed by the contractor. Latent deficiencies
concerning the cold rooms and chillers have been researched. Contractor's contract will be closed when
repair work is completed on the cold rooms.

Project Status

All change order work is complete.Schedule

The project has been augmented by $745,000,  $594,000, and $1,380,000 for unknown site conditions
and coordination with Phase II issues.

Budget

Recalled Central Sprinkler heads were used throughout the facility. Application for replacement was sent
to manufacturer on October 18, 2002 requesting replacement of existing heads and reimbursement for
heads already replaced in the Animal Facility. A & P Phase funding figures misleading due to
Accounting conversion to new system. 

Other information
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY- Master account to child #114986 for DCU work

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 

  90,940,000.00 

Document

96109A
96109A
96109A
97141A
20127B
30048B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 
   3,164,000.00 

  90,940,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  99,407,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 

  99,407,000.00 

            .00 
   2,785,542.71 
   3,697,172.16 

  88,898,615.71 

Project  106,247,000.00  106,247,000.00   95,381,330.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-JUL-1996
05-DEC-1997

11-FEB-1999

30-JUN-1997
11-AUG-1998
17-DEC-1998
19-JAN-2002

15-SEP-1996
05-DEC-1997
20-JUL-1999
04-OCT-1999

30-JUN-1997
15-APR-1999
20-JUL-1999
01-APR-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $103,083,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with final installation and testing of systems, punchlist work and remaining
change orders.

Project Status

Project is estimated to be complete sometime in April 03.  The contractor is required to provide a phased
completion schedule starting 01/17/03.

Schedule

Additional funds within the existing appropriation was approved by the DOF. Consent item on 11/8/02
PWB meeting

Budget

Project is 99% complete.Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND
HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

4260-301-0001
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   1,845,000.00 
   2,183,000.00 

Document

00204A
IA107774
IA107774

Transferred($)

   1,845,000.00 
   2,183,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,183,000.00 

            .00 

            .00 
   1,845,000.00 
   2,266,000.00 

            .00 

            .00 
   1,844,820.28 
   1,928,761.36 

            .00 

Project    4,028,000.00    4,111,000.00    3,773,581.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-AUG-2001
08-AUG-2002
06-DEC-2002

15-AUG-2001
07-AUG-2002
05-DEC-2002
29-JUL-2004

11-AUG-2000
11-FEB-2002
16-OCT-2002
18-DEC-2002

09-NOV-2001
15-OCT-2002
17-DEC-2002
10-OCT-2004

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $51,573,000.00

CONSTRUCTIONCURRENT PHASE:

Bids have been received and are currently being reviewed by RESD Contracts Unit.Project Status

Project is on schedule.Schedule

Project within budget.Budget

Bids are currently being evaluated by RESD Contracts Unit and DGS Legal.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 181

LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M

2ND APPELLATE DISTRICT, RENOVATION FOR STAFF IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001

Budget Item

0250-301-0001(3)
0250-301-0001
0250-301-0001(3)

Appropriation($)

      30,000.00 
      87,800.00 

     355,539.00 

Document

20047A
20166A
30018A

Transferred($)

      30,000.00 
      87,800.00 

     355,539.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 
      87,800.00 
     355,539.00 

            .00 
      30,000.00 
      87,800.00 

     355,539.00 

            .00 
      27,997.00 
      51,829.81 
       7,607.50 

Project      473,339.00      473,339.00       87,434.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

20-SEP-2001
20-DEC-2001
20-APR-2002
01-NOV-2002

20-DEC-2001
20-APR-2002
24-SEP-2002
03-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $567,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress and on schedule. Contractor offically notified that start date = 11/01/2002 for
120 calendar days with completion date = 03/03/2003

Project Status

Schedule requires revision to reflect delays from budget impasse, extend end date two months. On
schedule to complete by March 3,2003

Schedule

Project is on budgetBudget

There are no other significant project issues at this timeOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 182

SACRAMENTO
JUDICIAL COUNCIL
THAMER HALLFORD, SARAH

3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107734

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)

Appropriation($)

      27,000.00 
      35,000.00 

     389,000.00 

Document

00137A
00280A
20019A
20128A

Transferred($)

      27,000.00 
      35,000.00 

     295,240.00 
      11,444.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      35,000.00 
     389,000.00 

            .00 
      27,000.00 
      35,000.00 

     306,684.00 

            .00 
      26,884.50 
      33,228.53 

     302,742.39 

Project      451,000.00      368,684.00      362,855.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-JUL-2000
11-NOV-2000
01-MAY-2001
02-AUG-2001

09-NOV-2000
30-APR-2001
31-JUL-2001
01-JAN-2002

26-JUL-2000
11-NOV-2000
01-MAY-2001
09-OCT-2001

09-NOV-2000
30-APR-2001
15-AUG-2001
14-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $368,684.00

CONSTRUCTIONCURRENT PHASE:

Project complete.Project Status

Punch list items completed on June 14, 2002.Schedule

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.Budget

This project will be deleted from the next report.Other information

09-OCT-2001 08-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 183

ORANGE COUNTY
JUDICIAL COUNCIL
AHMED, TAMER A

4TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

0250-301-0001
0250-301-0001
0250-301-0660 (1)
0250-301-0660 (1)

Appropriation($)

   2,783,000.00 
     432,000.00 
     792,000.00 

  13,558,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 
     792,000.00 

  13,558,000.00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

     109,397.04 
     207,106.36 

            .00 
            .00 

Project   17,565,000.00    3,215,000.00      316,503.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
01-FEB-2001
25-MAR-2002
25-MAR-2002
25-MAR-2002

30-NOV-2001
28-FEB-2002
21-SEP-2002
21-SEP-2002
21-SEP-2002

01-JUL-2000
01-MAR-2002
31-MAY-2003
30-DEC-2003
19-APR-2004

28-MAY-2003
30-JUN-2003
24-DEC-2003
06-MAR-2004
27-MAY-2005

  75.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $17,565,000.00

PRELIMINARY PLANSCURRENT PHASE:

Court rejected site with the City as inadequate in Nov 02.  Decision forwarded to AOC Director for
confirmation.  CEQA process stalled pending decision by Court on site.

Project Status

Site selection approved by PWB in February.  Project is behind schedule due to difficulties with site
selection.  Acquisition schedule unknown pending Court's decision on site.

Schedule

Acquisition & PP Funds expire April 04.  Authorization for WD & Const funds expire July 03.  PMB
recommends Reappropriation of funds if project proceeds.

Budget

Project is at risk of cancelling if Santa Ana City site not accepted.  Balance of Acquisition & PP funds
would revert.

Other information

01-MAR-2001 08-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 184

FRESNO
JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

     106,781.67 
     116,921.41 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      223,703.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-MAY-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002

28-SEP-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002
01-OCT-2004

03-JUL-2000
01-MAY-2001
01-MAY-2003
02-OCT-2003
01-FEB-2004

30-MAR-2003
15-APR-2003
01-OCT-2003
30-JAN-2004
30-APR-2005

  30.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/30/02- Same as last report. PMB has delayed site planning until CEQA and other site acquisition
issues are resolved. Site selection for the new Fresno Appellate Court was approved by PWB 3/8/02 for
the downtown Fresno area. AC Martin has begun schematic planning for the selected site, but is on hold
until the site is closer to being acquired.

Project Status

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements.

Budget

BCP in process for additional funding for scope size change. City will perform a mitigated neg dec for
CEQA clearance on the property. City is currently reviewing historical issues related to the site.

Other information

01-MAY-2001
01-MAY-2001

15-MAY-2002
15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 185

SAN FRANCISCO
JUDICIAL COUNCIL
BROWN, DIANNA C

CIVIC CENTER AOC EXPANSION - 7TH FLOOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111442

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0979-503-0538
0979-503-0538
0979-503-0538

Appropriation($)

     144,480.00 
     187,340.00 
   2,668,180.00 

Document

97059B
97059B
97059B

Transferred($)

     144,480.00 
     187,340.00 

   2,668,180.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     144,480.00 
     187,340.00 
   2,668,180.00 

            .00 
     144,480.00 
     187,340.00 

   2,668,180.00 

            .00 
     147,410.00 
     172,756.53 
      37,894.34 

Project    3,000,000.00    3,000,000.00      358,060.87 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
12-MAR-2002
21-JUL-2002
22-JUL-2002

03-MAR-2002
07-JUL-2002
05-SEP-2002
04-APR-2003

15-SEP-2001
12-MAR-2002
28-OCT-2002
07-JAN-2003

11-MAR-2002
09-OCT-2002
31-DEC-2002
07-JUN-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $3,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bids opened on11/21/02. Contract has been awarded. Notice to proceed effective 1/7/2003.Project Status

Construction delay due to delay in assignment of construction inspector. Revised estimated construction
completion is 5/01/2003.

Schedule

This project was funded through the "JPA" which was established for the original San Francisco Building
Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 186

FRESNO
JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

Document

98253A
00010A
01064A
20106A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     392,429.88 
     609,032.03 

  10,712,058.09 

Project   13,878,874.00   13,878,874.00   11,713,520.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-1998
01-JUL-1998
13-NOV-1999
15-JUN-2000
31-JUL-2000

11-DEC-1998
05-MAY-2000
24-JUL-2000
03-AUG-2001

16-OCT-1998
27-MAR-2000
25-MAY-2001
06-NOV-2001

13-APR-2001

25-MAY-2001
20-SEP-2001
31-MAR-2003

 100.00%
 100.00%
 100.00%
 100.00%
  92.00%

Current Comments

 $13,878,874.00

CONSTRUCTIONCURRENT PHASE:

Structural steel, metal roof deck, roofing system, interior walls, interior finishes, site curb & gutter,
asphalt paving all completed. Casework and final connections being installed.

Project Status

The project revised schedule due to CSUF lease negotiations / DOJ equipment requirements,
unforeseen site conditions and client changes.

Schedule

The total project budget is over by 9.6% due to actual bid received.Budget

No other pertinent information.Other information

19-AUG-2001
06-NOV-2001

06-NOV-2001
07-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 187

REDDING
JUSTICE
MCDANEL, MERLE G

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
--SBX3 4

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

Document

99235A
99235A
01048A
30036B

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 

   6,240,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

   6,240,000.00 

     390,800.78 
     318,604.54 
     285,263.55 
      10,007.35 

Project    7,258,000.00    7,258,000.00    1,004,676.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
01-SEP-2000
01-MAY-2001
01-MAY-2001
01-FEB-2002

13-APR-2001
13-APR-2001
31-OCT-2001
31-OCT-2001
30-APR-2003

02-JUL-1999
01-OCT-2000
12-MAY-2001
04-JUL-2002
16-JUN-2003

13-APR-2001
11-MAY-2001
03-JUL-2002
15-JUN-2003
15-AUG-2004

 100.00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $7,258,000.00

BID PERIODCURRENT PHASE:

Construction documents currently being revised based on value enginnering for cost reductions.Project Status

Contract award is estimated for Spring 2003.    Advertisement for bids was delayed due to hiring freeze
for construction inspection.  Working Drawings were delayed due to AE Team workload issues on other
DOJ Lab projects. Construction phase currently on hold.

Schedule

Construction low bid received came in $2.5 million over Construction bid estimate of $5,721,000. DGS
and AE team have value engineered the project and scheduled to have revised plans with cost
estimates completed mid February 2003 to evaluate for rebid.

Budget

Construction funds were shifted to lease revenue bonds in November 2001 and approved 4/26/02.Other information

15-OCT-2001
01-JUL-2002
01-JAN-2003

30-JUN-2002
31-DEC-2002
31-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 188

SANTA BARBARA
JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0379/2002

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

   5,518,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     289,299.00 
   5,518,000.00 

     491,799.00 
     283,401.00 
     289,299.00 

            .00 

     491,799.00 
     283,379.81 
     252,811.97 
       4,152.00 

Project    6,582,499.00    1,064,499.00    1,032,142.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
01-DEC-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
28-FEB-2001
28-FEB-2001
31-MAY-2002

20-OCT-1998
30-SEP-1999
15-APR-2002
01-FEB-2003
01-JUN-2003

28-JAN-2002
18-FEB-2000
31-JAN-2003
31-MAY-2003
31-JUL-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $6,582,499.00

WORKING DRAWINGSCURRENT PHASE:

Construction Documents to be completed January 2003.  Due Diligence and sublet of property finish in
January 2003.  Construction loan of $10K for Due Diligence was approved by PMIB on November 20,
2002.  Bond sale and interim financing were approved by PWB on November 8, 2002.

Project Status

DOF approval to proceed to bid is estimated end January 2003.  Advertisement for bids estimated start
is February 2003. Working Drawings were delayed due to Client issues.  Project was delayed over two
years due to site acquisition issues.

Schedule

Working Drawings estimate is $4,934,000, less than 5 percent over budget of $4,740,000.  The A & P
phases are augmented 20%.  The W phase is augmented 10%.

Budget

Construction funds were shifted to lease revenue bonds Nov-2001 and approved Sept-2002.Other information

30-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 189

SANTA ROSA
JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0003/2002

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
 SBX-3_4-

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

   5,470,000.00 

Document

98232A
00027A
98232A
00076A
01047A

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 
   5,470,000.00 

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     524,028.21 
     214,931.45 
     257,711.96 
       8,863.00 

Project    6,502,000.00    1,032,000.00    1,005,534.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
05-JUN-2000
01-DEC-2000
01-DEC-2000

24-AUG-1999
14-APR-2000
30-NOV-2000
28-FEB-2001
28-FEB-2001

02-JUL-1999
01-OCT-1999
15-APR-2000
19-JUN-2002
01-MAY-2003

12-MAY-2000
14-APR-2000
18-JUN-2002
30-APR-2003
30-JUN-2004

 100.00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $6,502,000.00

BID PERIODCURRENT PHASE:

Following a review of reasons for the DOJ Redding overbid, advertisement for bids is being prepared for
January 2003.  Easement at catch basin is tentatively scheduled for approval by the County Board of
Supervisors in Janaury 2003.  Due Diligence was completed October 2002.  Interim construction loan
may be submitted for approval by the PMIB on February 19, 2003.

Project Status

Bidding was delayed 4 months due to hiring freeze for construction inspection staff and another 8
months due to shift to bond funding. DOF approval to proceed to bid was received on June 18, 2002.
Working Drawings were delayed 6 months to incorporate Client requested changes.

Schedule

Construction bid estimate is $4,998,000, less than 5 percent over budget of $4,762,000. A partial
construction loan of $10K was reserved for Due Diligence.  The A phase is augmented 20%.  The W
phase is augmented 6% of P/W budget.

Budget

Construction funds were shifted to lease revenue bonds in Nov-2001 and approved end Apr-2002.Other information

15-APR-00
27-MAY-2001
16-NOV-2001

26-MAY-01
15-NOV-2001
15-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001(1.5)
4440-301-0001(1.5)

Appropriation($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

Document

99226A
00091A
20213A
30049A

Transferred($)

      95,000.00 
      63,000.00 

     964,695.00 
      22,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 
     986,695.00 

            .00 
      95,000.00 
      63,000.00 

     986,695.00 

            .00 
      75,476.23 
      93,395.59 

     858,017.20 

Project    1,144,695.00    1,144,695.00    1,026,889.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
11-MAR-2000
08-JUN-2000
10-JAN-2001

10-MAR-2000
07-JUN-2000
08-NOV-2000
01-OCT-2001

02-JUL-1999
15-MAY-2000
01-DEC-2001
01-JUL-2002

30-MAR-2000
30-NOV-2001
15-MAY-2002
29-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,122,695.00

CONSTRUCTIONCURRENT PHASE:

Majority of the project is complete.  Testing of security system and punchlist remains to be done.Project Status

Projected completion date is second week of January.Schedule

Project is within augmented budget.Budget

No information.Other information

15-MAY-2000
16-SEP-2001
27-DEC-2001

30-MAY-2001
26-DEC-2001
28-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(1)
4440-301-0660(1)

Appropriation($)

     632,000.00 
     710,000.00 

Document

20125A
30014B

Transferred($)

     632,000.00 
     710,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
     632,000.00 
     710,000.00 

            .00 

            .00 
     752,925.19 

            .00 
            .00 

Project    1,342,000.00    1,342,000.00      752,925.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

01-NOV-2001
02-OCT-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $14,335,000.00

WORKING DRAWINGSCURRENT PHASE:

The project is in the Working Drawing Phase.Project Status

The project is within schedule.Schedule

The project is within budget.Budget

None.Other information

02-OCT-2002 11-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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METRO STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 
   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     245,470.00 
      16,585.00 

            .00 

Project    6,488,000.00    6,488,000.00      262,055.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-NOV-2001
01-MAY-2002
02-AUG-2002

15-FEB-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

08-MAY-2001
01-JUN-2002
16-JUN-2003
17-SEP-2003

11-FEB-2002
15-JUN-2003
16-SEP-2003
28-MAR-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,488,000.00

WORKING DRAWINGSCURRENT PHASE:

Fee negotiations for working drawings ongoing.Project Status

Project is on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001
02-NOV-2001
01-MAY-2002
02-AUG-2002

01-NOV-2001
15-JUN-2003
01-AUG-2002
02-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     288,793.74 

            .00 
            .00 

Project      860,000.00      860,000.00      288,793.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

04-SEP-2001
03-FEB-2003
11-JUL-2003
13-OCT-2003

30-JUN-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $7,596,100.00

PRELIMINARY PLANSCURRENT PHASE:

January 2003:   Final Design Development documents were  distributed to DMH & MSH on 11/22.  PMB
has received these and is completing it's own review before distributing the comments to the A & E.

Project Status

The Working Drawing Phase is scheduled to commence now that the PMIB Loan has been approved as
soon as final DD review comments are incorporated.

Schedule

The project is within budget at this time.  Future phases will be funded from Lease Revenue Bond Funds
as provided through PMIB.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      93,394.12 
         700.00 

Project      445,600.00      445,600.00       94,094.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-AUG-2003
02-DEC-2003

31-JUL-2003
01-DEC-2003
28-MAY-2004

    .00%
    .00%

  80.00%
    .00%
    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

January 2003:  DMH & MSH are currently reviewing for final approval PMB/PSB's understanding of the
scope.  MSH to mitigate environmental hazards in steam chases.   DOF as of 1/16/03 approved the
required funding extension.   

Project Status

The project is severly behind schedule due to the repeated changes in scope, delay by A & E and
required design time needed to revise previous design.

Schedule

Project costs have increased to accommodate additional scope.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 
   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     151,153.19 

            .00 

Project    2,725,000.00    2,725,000.00      314,840.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

21-NOV-2000
25-APR-2002
01-APR-2003
16-JUN-2003

15-FEB-2002
30-MAR-2003
15-JUN-2003
16-AUG-2004

    .00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $2,725,000.00

WORKING DRAWINGSCURRENT PHASE:

Contractor to Submit 75% review drawings on January 2, 2003.Project Status

Project is on pace with revised schedule.Schedule

A revised 3-page estimate was prepared and presented to DMH.  DMH authorized the transfer of
$1,372,000 from Metropolitan to Napa.  The revised project budget for Napa is $2,725,000.

Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000
21-NOV-2000
01-MAR-2002
02-JUN-2002

30-SEP-2001
30-MAR-2003
01-JUN-2002
02-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COALINGA, FRESNO COUNTY
MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.5)

Appropriation($)

   4,975,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

   6,900,000.00 

Document

00289A
30010A
98189A
00013A
00291A
00291A
01092A
20104B
20138B
20212B
20235B
30028B

Transferred($)

      29,000.00 
     150,000.00 

   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
(     13,594.00)

   9,861,360.00 
   5,114,550.00 

  12,181,712.00 
     268,819.00 
     376,337.00 

 320,114,764.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,975,000.00 
   4,584,000.00 
  11,441,000.00 
 356,187,000.00 

   4,809,000.00 
   4,584,000.00 

  11,427,406.00 
 338,056,182.00 

   4,771,468.82 
   4,638,878.59 

  10,135,630.45 
  22,454,013.70 

Project  377,187,000.00  358,876,588.00   41,999,991.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
31-JUL-2001
28-MAY-2002
30-SEP-2004

04-SEP-1998
23-APR-2001
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
01-MAY-2003
30-DEC-2004

    .00%
 100.00%
 100.00%
  75.00%
  10.00%

Current Comments

 $377,187,000.00

CONSTRUCTIONCURRENT PHASE:

December  2002: The first of four bid packages completed construction as scheduled in May.  Bid
Package 2 - Facilities and Infrastructure commenced construction as scheduled in November 2002.  Bid
Packages  3 -  Central Warehouse, and 4 - Motor Vehicle Building are scheduled to commence
construction in early 2003.

Project Status

The schedule dates reflect the overlapping phases of the four bid packages.  The start date reflects theSchedule

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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earliest bid package to commence the phase; the completion date the latest bid package to finish the
phase.  Bid Package 2 Facilities and Infrastructure is scheduled to commence construction in early
November 2002, BP 3 & 4 are scheduled to commence construction in early 2003.
The project is within budget.  The apparent over run in the preliminary phase is due to ongoing real
estate due diligence and will be reconciled at a later date.

Budget

None at this time.Other information
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PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 
   3,452,200.00 

Document

00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 
   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     241,919.45 
      82,170.00 

            .00 

Project    3,977,000.00    3,977,000.00      324,089.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

13-NOV-2000
25-MAY-2002
04-APR-2003
16-JUL-2003

11-FEB-2002
03-APR-2003
15-JUL-2003
28-AUG-2004

    .00%
 100.00%
  25.00%
    .00%
    .00%

Current Comments

 $3,852,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultan submitted 25% review package on December 20, 2002Project Status

The project is behind schedule due to the time necessary to perform an ADA Survey and finalize
Working Drawing scope.

Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000
01-SEP-2001
01-MAR-2002
02-JUN-2002

30-AUG-2001
03-APR-2003
01-JUN-2002
02-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON SH EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 
   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

            .00 
     175,918.43 
     408,023.13 

   4,575,572.68 

Project    8,381,000.00    7,897,000.00    5,159,514.24 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-1997
31-AUG-1998
16-JAN-1999
02-NOV-1999

08-JAN-1998
15-JAN-1999
02-NOV-1999
08-NOV-2000

28-AUG-1997
15-JAN-1999
08-AUG-2000
03-SEP-2002

06-FEB-1998
31-JUL-2000
20-NOV-2000
28-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

Construction is 80% complete for the Phase I portion of the project. The manufacturing of the elevator
has extended the completion schedule to March, 2003.

Project Status

Completion is currently scheduled for 3/28/2003.Schedule

The current construction costs for the completion of Phase I is $4,153,206Budget

None.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     110,721.75 
            .00 

Project    2,250,000.00    2,250,000.00      110,721.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
28-JAN-2002
28-AUG-2002
18-NOV-2002

27-JAN-2002
17-AUG-2002
17-NOV-2002
16-MAY-2004

31-JAN-2002
13-FEB-2003
09-JUN-2003

12-FEB-2003
08-JUN-2003
09-DEC-2004

    .00%
    .00%

  95.00%
    .00%
    .00%

Current Comments

 $2,500,000.00

WORKING DRAWINGSCURRENT PHASE:

Environmental Impact public meeting held December 10, 2002, public comment period ends January 13,
2003.  Field investigation and load analysis have been completed.  100% WD review drawings, estimate
and load test results received October 3, 2002.  DMH, PSH and PMB reviewing.  Final review of
shutdown and changeover schedule complete December, 2002.

Project Status

Schedule has slipped 30 days.Schedule

Project is over budget.Budget

Locations for modulars that have adequate power, prior to switch to 4160, presented to DMH.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 201

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     115,250.00 
         917.00 

     189,000.00 
     540,750.00 
     515,557.00 

Document

00211A
00210A
00210A
00211A
00212A

Transferred($)

     115,250.00 
         917.00 

     189,000.00 
     540,750.00 
     515,557.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     115,250.00 
   1,246,224.00 

            .00 
            .00 

     116,219.15 
       2,920.00 

Project    1,361,474.00    1,361,474.00      119,139.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-OCT-2002
18-JAN-2003

01-OCT-2002
15-JAN-2003
24-NOV-2003

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $1,361,474.00

BID PERIODCURRENT PHASE:

Low bid of $1,085,325 received on December 12, 2002.Project Status

Construction expected to start in February 2003.Schedule

$189,917 transferred to project to cover asbid.Budget

This is a Special Repair Project.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 202

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 
     282,000.00 

Document

00210A
00210A
00210A
00210A

Transferred($)

      92,000.00 
     282,000.00 
(    189,000.00)

(        917.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      92,000.00 
      92,083.00 

            .00 
            .00 

      74,556.75 
         600.00 

Project      374,000.00      184,083.00       75,156.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001
05-NOV-2001
05-NOV-2001

08-MAY-2002
08-MAY-2002
08-MAY-2002

14-AUG-2002
18-MAR-2003
25-JUN-2003

15-MAR-2003
24-JUN-2003
24-FEB-2004

    .00%
    .00%

  95.00%
    .00%
    .00%

Current Comments

 $185,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB will submit 100% drawings for review in January 2003.Project Status

Working Drawings are to be completed by January 2003.Schedule

Enough funding available to complete working drawings.Budget

This is a Special Repairs project funded from the General Fund.Other information

03-DEC-2000 03-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 203

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
   1,084,000.00 

Document

00212A
00212A
00212A

Transferred($)

     134,000.00 
   1,084,000.00 
(    515,557.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     134,000.00 
     568,443.00 

            .00 
            .00 

     124,933.99 
      64,267.02 

Project    1,218,000.00      702,443.00      189,201.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-APR-2001
01-AUG-2001

02-APR-2001
01-AUG-2001
21-FEB-2002

24-JAN-2001
23-FEB-2002
30-OCT-2002

22-FEB-2002
01-JUL-2002
21-MAR-2003

    .00%
    .00%

 100.00%
 100.00%
  10.00%

Current Comments

 $797,443.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed issued on October 23, 2002.Project Status

Contractually, construction will be completed by March 21, 2002.Schedule

Project is within budget.Budget

This is a Special Repair project funded from the General Fund.Other information

01-DEC-2000 15-JUN-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 204

BUILDINGS G, O, P & T
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A

Transferred($)

      56,000.00 
      70,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 
     603,000.00 

            .00 
      56,000.00 
      70,000.00 

            .00 

            .00 
      76,564.00 
       6,182.00 

            .00 

Project      729,000.00      126,000.00       82,746.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2001
18-MAR-2002
13-NOV-2002
12-APR-2003

17-MAR-2002
12-NOV-2002
11-APR-2003
23-SEP-2003

15-AUG-2001
18-SEP-2002
21-MAR-2003
20-JUL-2003

18-SEP-2002
21-MAR-2003
20-JUL-2003
17-DEC-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $729,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing phase drawings at 90% level, transmitted to DMH for review.Project Status

Project schedule has slipped 30 days.Schedule

Preliminary Plans approved at the September PWB, Working Drawing funds transferred 9/13/02.Budget

Consultant contract amendment for WD completed.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 205

PATTON CALIFORNIA
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

4440-301-0001(5)
4440-301-0001(5)

Appropriation($)

      87,000.00 
     107,000.00 

Document

20110A
20214A

Transferred($)

      87,000.00 
     107,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     107,000.00 

            .00 

            .00 
      87,000.00 

     107,000.00 
            .00 

            .00 
      85,315.59 
      83,611.40 

            .00 

Project      194,000.00      194,000.00      168,926.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-2002
01-MAR-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

01-AUG-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

15-FEB-2002
11-NOV-2002
01-JUL-2003
15-SEP-2003

15-JUN-2002
30-JUN-2003
15-SEP-2003
15-SEP-2004

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,252,000.00

WORKING DRAWINGSCURRENT PHASE:

The Working Drawings are 90% complete. This is ahead of current schedule. Plans have been
distributed to DMH for review and comment.

Project Status

Project is ahead of schedule.Schedule

Project is within budget.Budget

This project could be incorporated into the completion of the EB Building phase II and III Fire/Life Safety
project.

Other information

11-NOV-2002 30-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 206

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH
LANG, RICHARD W

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 
   2,708,000.00 
   2,644,000.00 

Document

20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
   2,644,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 
   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
       5,220.00 

     158,335.00 
            .00 

Project    5,966,000.00    5,966,000.00      163,555.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-APR-2002
30-AUG-2002
28-JAN-2003

30-AUG-2002
27-JAN-2003
11-FEB-2004

01-APR-2002
21-FEB-2003
20-JUN-2003

21-FEB-2003
20-JUN-2003
19-JUN-2004

    .00%
    .00%

  90.00%
    .00%
    .00%

Current Comments

 $5,966,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing phase drawings at 90% level, transmitted to DMH for review.Project Status

Project schedule has slipped 30 days.Schedule

Pending 90% working drawing estimate.Budget

The design for this project is being combined with 111693.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 207

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

REPAIR SEWAGE TREATMENT PLANT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111240

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4440-011-0001

Appropriation($)

     410,000.00 

Document

01101A

Transferred($)

     410,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     410,000.00 

            .00 
            .00 
            .00 

     410,000.00 

            .00 
            .00 

         864.07 
     312,412.73 

Project      410,000.00      410,000.00      313,276.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAY-2002
01-AUG-2002

31-JUL-2002
08-NOV-2002

01-MAY-2002
12-SEP-2002

31-JUL-2002
15-APR-2003

    .00%
    .00%
    .00%

 100.00%
  85.00%

Current Comments

 $473,000.00

CONSTRUCTIONCURRENT PHASE:

The original scope of work is complete. Two change orders to repair the clarifiers will add additional time
to the project.

Project Status

The two change orders have extended the contract to April 2003.Schedule

The project is Special Repair funded.Budget

None.Other information

12-SEP-02 23-DEC-02

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 208

NAPA CALIFORNIA
MENTAL HEALTH
LEWIS, GARY O

REROOF BUILDING 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 
     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
      10,030.00 
       9,490.25 

            .00 

Project      163,037.00      163,037.00       19,520.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
08-AUG-2001
15-APR-2002
15-JUN-2002

09-JAN-2002
09-JAN-2002
15-JUN-2002
15-SEP-2002

11-NOV-2001
17-JUN-2002
05-MAR-2003
16-JUN-2003

15-JUN-2002
15-SEP-2002
02-MAY-2003
15-AUG-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $163,037.00

WORKING DRAWINGSCURRENT PHASE:

The asbestos and lead based paint survey has been completed.  The working drawings for this project
are  complete.

Project Status

The project is behind the original schedule due to the delay in performing the asbestos and lead based
paint report and the shortage of construction inspectors.  The bid period and construction schedules
have been revised.

Schedule

The project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 209

PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

4440-301-0001(2)

Appropriation($)

     133,000.00 

Document

30062A

Transferred($)

     133,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 

            .00 
            .00 

            .00 
     133,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      133,000.00      133,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-FEB-2003
11-AUG-2003
01-JUN-2004
29-OCT-2004

11-AUG-2003
01-JUN-2004
29-OCT-2004
13-NOV-2005

09-FEB-2003
11-AUG-2003
01-JUN-2004
29-OCT-2004

11-AUG-2003
01-JUN-2004
29-OCT-2004
13-NOV-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,689,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB - PSA agreement completed November 11, 2002.Project Status

On scheduleSchedule

PP funds transferred 11/6/02.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 210

LANCASTER
MILITARY DEPT
SIEMERING, MICHAEL W.

LANCASTER ARMORY MASTER PLAN/DESIGN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111340

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

8940-101-0001
8940-301-0604(1)
8940-301-0001(2)

Appropriation($)

     250,000.00 
     750,000.00 
     743,000.00 

Document

01147A

30065A

Transferred($)

     250,000.00 
            .00 

     743,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     743,000.00 

            .00 
            .00 

     250,000.00 
     743,000.00 

            .00 
            .00 

      30,328.10 
      15,560.00 

            .00 
            .00 

Project    1,743,000.00      993,000.00       45,888.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-OCT-2002
10-NOV-2003
16-AUG-2004
13-JAN-2005

10-OCT-2003
16-AUG-2004
13-JAN-2005
03-APR-2006

18-OCT-2002
10-NOV-2003
16-AUG-2004
13-JAN-2005

10-OCT-2003
16-AUG-2004
13-JAN-2005
03-APR-2006

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $17,147,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA process under way for Feb. 14 PWB approval. Form 22 for acquisition pending DOF approval.
Scheduling interviews with prospective A/E firms in early January.

Project Status

Project is on schedule.Schedule

Project is on budget but pending Federal contribution to augment increased land cost for aquisition.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 211

AZUSA
MILITARY DEPT
SIEMERING, MICHAEL W.

NEW LOS ANGELES ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0379/2002

Budget Item

8940-301-0001(1)
8940-301-0001(1)

Appropriation($)

     888,712.00 
   5,188,288.00 

Document

DOF MEMO 

Transferred($)

     888,712.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
   5,188,288.00 

            .00 
            .00 

     888,712.00 
            .00 

            .00 
            .00 

       5,760.00 
            .00 

Project    6,077,000.00      888,712.00        5,760.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2002
30-SEP-2003
20-JAN-2004

29-SEP-2003
19-JAN-2004
20-JUL-2005

26-NOV-2002
30-SEP-2003
20-JAN-2004

29-SEP-2003
19-JAN-2004
20-JUL-2005

    .00%
    .00%
   5.00%
    .00%
    .00%

Current Comments

 $22,076,300.00

WORKING DRAWINGSCURRENT PHASE:

Amending A/E contract after 6-year project dormancy. Proceeding with NEPA document.Project Status

On schedule.Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 212

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 

Document

99230A
00233A
30001A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     440,000.00 
     525,000.00 

  18,826,350.00 

            .00 
     418,437.08 
     522,668.87 
     238,533.36 

Project   19,791,350.00   19,791,350.00    1,179,639.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
15-JUL-2000
14-FEB-2001
14-JUN-2001

13-JUL-2000
13-FEB-2001
13-JUN-2001
20-NOV-2002

02-AUG-1999
03-JAN-2001
22-AUG-2001
01-OCT-2002

09-NOV-2000
21-AUG-2001
24-DEC-2001
30-OCT-2003

    .00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $20,084,950.00

CONSTRUCTIONCURRENT PHASE:

December 2002 - This project was awarded to Roebbelen Contracting.  The start date was Oct. 1, 2002.
We are currently working on site demolition activities and pre-abatement work.  We are still receiving
submittals.

Project Status

On schedule.Schedule

On budget.Budget

None.Other information

03-JAN-2001
17-SEP-2001
01-OCT-2002

14-SEP-2001
18-JAN-2002
30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 213

SACRAMENTO, SACRAMENTO CO.
MOTOR VEHICLES
KARLSSON, NIKLAS G

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0379/2002

Budget Item

2740-301-0044(2)

Appropriation($)

     219,000.00 

Document

30050A

Transferred($)

     219,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      219,000.00      219,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-OCT-2002
28-JUL-2003
05-JUL-2004
13-APR-2005

25-JUL-2003
02-JUL-2004
12-APR-2005
09-MAR-2006

07-OCT-2002
28-JUL-2003
05-JUL-2004
13-APR-2005

25-JUL-2003
02-JUL-2004
12-APR-2005
09-MAR-2006

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,510,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2002 - A contract amendment request has been sent to Contracts.Project Status

On schedule.Schedule

On budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03
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SOUTH SACRAMENTO
MOTOR VEHICLES
PETERS, KIM R

FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)

Appropriation($)

     942,000.00 

     360,000.00 

Document

20067A
30108A
30102A

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 

            .00 
            .00 

     942,000.00 
     360,000.00 

            .00 
            .00 

     917,247.61 
      12,850.00 

            .00 
            .00 

Project    1,302,000.00    1,302,000.00      930,097.61 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-2001
03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004

03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004
23-MAY-2005

14-SEP-2001
25-DEC-2002
23-JUN-2003
23-DEC-2003
14-MAY-2004

13-DEC-2002
15-JUN-2003
10-DEC-2003
13-MAY-2004
14-JUL-2005

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $5,406,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approved preferred site on June 8, 2001.  Purchase agreement has been acheived with property
owner.  CEQA document is in progress. Public meeting held on 10/2/02

Project Status

CEQA and Site Acquisition completed in December 2002 PWB.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
379/2002

Budget Item

2740-301-0044(1)
2740-301-0044

Appropriation($)

     200,000.00 
     325,000.00 

Document

20043A
30002A

Transferred($)

     200,000.00 
     325,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     200,000.00 
     325,000.00 

            .00 

            .00 
     182,047.66 
     156,420.00 

            .00 

Project      525,000.00      525,000.00      338,467.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-AUG-2001
01-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

27-AUG-2001
09-OCT-2002
07-JUL-2003
06-FEB-2004

30-JUN-2002
07-JUL-2003
05-FEB-2004
01-JAN-2005

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $7,531,000.00

WORKING DRAWINGSCURRENT PHASE:

December 2002 - A 60% design review meeting was held on Dec. 5.  DMV has requested PMB to revise
the SW corner to include hard wall offices for the attorney's offices.  This is a scope change and will
need DOF approval.  Paper work for this approval is currently being prepared.

Project Status

On scheduleSchedule

On budget.Budget

None.Other information

09-OCT-2002
07-JUL-2003
06-FEB-2004

07-JUL-2003
05-FEB-2004
01-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO
MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(3)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     743,000.00 

Document

00135A
00135A
20068A
30101A

20068A
20068A
20068A

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
            .00 

     350,000.00 
(    350,000.00)
     229,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     350,000.00 
     743,000.00 

            .00 

   1,523,850.00 
     229,000.00 

            .00 
            .00 

   1,508,555.20 
     105,720.60 

            .00 
            .00 

Project    4,035,000.00    1,752,850.00    1,614,275.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

14-AUG-2001
29-MAY-2002
30-MAR-2003
03-AUG-2003
12-NOV-2003

04-DEC-2002
04-MAR-2003
02-AUG-2003
11-NOV-2003
21-DEC-2004

 100.00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $8,119,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site has been selected and Negative Declaration was issued and approved.Project Status

On schedule.Schedule

Budget

Other information

14-AUG-2001
14-AUG-2001

04-JAN-2002
04-JAN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
OFC EMERGENCY SERVICES
BOWEN, ROBERT L

OES - STATE OPERATIONS CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0690-301-0001
0690-301-0001
0690-301-0001
0690-301-0660
0690-301-0660
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  34,126,000.00 

Document

96142A
96142A
96142A
98258B
99271B
00182A
00200A
00249A
00292A
01066A
01110A
20045A
20192A

Transferred($)

   4,197,000.00 
       3,803.06 

(    184,194.00)
   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
     770,615.23 

   2,500,000.00 
   2,688,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,803.06 
   1,168,000.00 
  38,091,107.79 

            .00 
   4,016,609.06 
   1,168,000.00 

  37,186,195.02 

            .00 
   4,021,608.69 
   1,140,661.21 

  36,788,098.47 

Project   43,459,910.85   42,370,804.08   41,950,368.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
16-SEP-1997
16-MAY-1998
02-FEB-1999

15-SEP-1997
15-MAY-1998
01-FEB-1999
15-JUN-1999

15-JUL-1996
01-FEB-1998
18-AUG-1998
01-JUL-1999
01-OCT-1999

15-SEP-1997
10-JUL-1998
30-JUN-1999
10-OCT-1999
15-NOV-2002

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $42,598,000.00

CONSTRUCTIONCURRENT PHASE:

OES fully occupies the facility.Project Status

Significant warranty repairs, re-roofing project and punchlists are complete.Schedule

The global settlement payment has been made to the contractor.Budget

Project is being closed out.  This project will be deleted from report.Other information

01-JUL-1998
16-APR-1999
16-JUL-1999

15-APR-1999
15-JUL-1999
30-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES
OFC OF CRIMINAL JUSTICE PLANNING
DAVIDSON, PAUL W

OFFICE OF CRIMINAL JUSTICE PLANNING LA CRIME LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8100-101-0001(22.1)

Appropriation($)

     504,000.00 

Document

30075A

Transferred($)

     504,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

            .00 
            .00 

            .00 
     504,000.00 

            .00 
            .00 

            .00 
      46,153.61 

            .00 
            .00 

Project      504,000.00      504,000.00       46,153.61 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2002
15-MAR-2003
16-DEC-2003
26-MAR-2004

14-FEB-2003
15-DEC-2003
25-MAR-2004
02-FEB-2006

15-SEP-2002
15-MAR-2003
16-DEC-2003
26-MAR-2004

14-FEB-2003
15-DEC-2003
25-MAR-2004
02-FEB-2006

    .00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $92,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project was approved with AB3000.  Currently negotiation with A&E for scope, schedule and fees of
Working Drawing Phase.

Project Status

Preliminary Plans scheduled to request approval of PWB in February 2003.Schedule

Programming and Schematic Design funding of $4,062,158 was provided directly to the JPS.  An
additional $504,000 was provided to bring the SDs upto Preliminary Plan level in November of 2002.
The Construction Documents and Construction is funded via appropriation Chapter 1124, SEC. 18.,
SEC 18.5., Govt. Code Section 14669.21, and will be approved/transferred upon approval of PPs by the
SPWB.

Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO HILLS
PARKS & RECREATION
ROBERTS, LELAND J

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0005(7)
3790-301-0005(7)
3790-301-0005(16)

Appropriation($)

     201,000.00 
     136,000.00 
   1,708,000.00 

Document

00159B
20005B

Transferred($)

     115,000.00 
     113,200.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     201,000.00 
     136,000.00 
   1,708,000.00 

            .00 
     115,000.00 
     113,200.00 

            .00 

            .00 
     112,253.02 
      97,056.07 

            .00 

Project    2,045,000.00      228,200.00      209,309.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
12-MAY-2001
23-JAN-2002
11-APR-2002

11-MAY-2001
22-JAN-2002
10-APR-2002
13-JAN-2003

12-SEP-2000
16-JUL-2001
02-OCT-2002
12-MAR-2003

13-JUL-2001
29-APR-2002
11-MAR-2003
22-DEC-2003

    .00%
 100.00%
 100.00%
  40.00%
    .00%

Current Comments

 $2,061,000.00

BID PERIODCURRENT PHASE:

Management of this job will be transferred to DPR. DGS legal department is conducting analysis of A/E
consultant contract to determine if it can be taken over for administration by DPR. Hand-off of project
records will follow.

Project Status

Schedule

Budget

This project will be not appear in the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

CRYSTAL COVE SP EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3790-301-0005(8)
3790-301-0005(8)

Appropriation($)

     133,000.00 
   1,985,000.00 

Document

00236B
00161B

Transferred($)

     133,000.00 
   1,824,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     133,000.00 
   1,985,000.00 

            .00 
            .00 

     133,000.00 
   1,824,000.00 

            .00 
            .00 

     108,000.00 
     793,808.00 

            .00 
            .00 

Project    2,118,000.00    1,957,000.00      901,808.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
15-SEP-2000
11-FEB-2002
22-OCT-2004
01-FEB-2005

01-JUN-2001
08-FEB-2002
21-OCT-2004
28-JAN-2005
16-OCT-2006

15-SEP-2000
15-SEP-2000
25-OCT-2002
01-NOV-2004
01-FEB-2005

26-OCT-2001
13-SEP-2002
29-SEP-2003
31-JAN-2005
25-OCT-2006

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $13,016,000.00

WORKING DRAWINGSCURRENT PHASE:

Management of this job will be transferred to DPR. DGS legal department is conducting analysis of A/E
consultant contract to determine if it can be taken over for administration by DPR. Hand-off of project
records will follow.

Project Status

Schedule

Budget

This project will be not appear in the next report.Other information

15-SEP-2000
15-JUL-2002

12-JUL-2002
07-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA CLARA COUNTY
PARKS & RECREATION
ARREOLA, ALONZO

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(3)
3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 

     207,000.00 
   2,040,000.00 

Document

00154B
00154B
00154B
20124B

Transferred($)

     137,000.00 
(         56.01)
          56.01 

     163,870.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 
   2,040,000.00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
     111,300.01 

            .00 

Project    2,525,000.00      300,870.00      247,524.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JUL-2000
10-AUG-2001
18-MAR-2002
18-JUN-2002

09-AUG-2001
15-MAR-2002
17-JUN-2002
11-AUG-2003

10-JUL-2000
09-NOV-2001
03-APR-2003
11-JUL-2003

08-NOV-2001
02-APR-2003
10-JUL-2003
26-NOV-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

100% CD documents received and forwarded to DPR. We are awaiting final approval to proceed to bid.Project Status

Working Drawings completion may be impacted by permitting delays.Schedule

The project is on budget.Budget

Other information

10-JUL-2000
09-NOV-2001
10-DEC-2002
01-MAR-2003

08-NOV-2001
09-DEC-2002
28-FEB-2003
15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 222

CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0379/2002

Budget Item

3790-301-0005(1)
3790-301-0005(1)
3790-301-0005(10)
3790-301-0005(9)

Appropriation($)

     245,000.00 

     176,000.00 
   2,520,000.00 

Document

00166B
00166B
020006B

Transferred($)

     167,000.00 
(         98.00)

     165,100.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 
   2,520,000.00 

            .00 
     166,902.00 
     165,100.00 

            .00 

            .00 
     166,912.00 
     140,446.53 

            .00 

Project    2,941,000.00      332,002.00      307,358.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
16-JUL-2001
22-JUL-2002
24-OCT-2002

08-JUN-2001
21-JUN-2002
21-OCT-2002
29-OCT-2003

07-SEP-2000
14-JUL-2001
13-NOV-2002
12-MAR-2003

13-JUL-2001
08-NOV-2002
28-FEB-2003
05-JAN-2004

    .00%
 100.00%
 100.00%
  75.00%
    .00%

Current Comments

 $2,941,000.00

BID PERIODCURRENT PHASE:

Construction Bids took place on January 7, 2002. Contract to be awarded within 45 days.Project Status

The project has experienced some delays in approvals for bidding as well as permitting.Schedule

Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 223

HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT SP CAMPGROUND & DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      60,580.00 

            .00 

Project    1,444,000.00      145,000.00      125,504.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
13-AUG-2001
18-MAR-2002
18-JUN-2002

11-MAY-2001
15-MAR-2002
17-JUN-2002
14-APR-2003

30-OCT-2000
18-MAR-2002
22-JAN-2003
25-APR-2003

13-JUL-2001
08-JAN-2003
24-APR-2003
29-AUG-2003

    .00%
 100.00%
  99.00%
   5.00%
    .00%

Current Comments

 $1,444,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is scheduled to bid January 22, 2003. Anticipate notice to proceed for construction April 24,
2003.

Project Status

Construction scheduled to begin in April 2003.Schedule

Project is within budget.Budget

No significant issues.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 224

LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 
   1,889,000.00 

Document

00148A
01079A
20226B

Transferred($)

     108,000.00 
     127,528.00 

   1,782,460.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 
   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

   1,782,460.00 

            .00 
     107,698.00 
     127,465.47 
     614,252.11 

Project    2,242,000.00    2,017,988.00      849,415.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-APR-2001
29-JAN-2002
17-MAY-2002

13-APR-2001
30-JAN-2002
17-MAY-2002
30-JUN-2003

09-SEP-2000
04-JUN-2001
06-MAR-2002
24-JUN-2002

11-MAY-2001
05-MAR-2002
03-JUN-2002
28-JUL-2003

    .00%
 100.00%
 100.00%
 100.00%
  34.00%

Current Comments

 $2,239,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues as scheduled.  Estimated 34% complete as of 12/31/02.Project Status

On schedule.Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 225

EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115 (1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

Document

00235A
01057A
20152A
20152A
20237A
30046A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 
   2,199,000.00 
     197,530.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 
   2,593,530.00 

            .00 
     123,000.00 
     177,000.00 

   2,593,530.00 

            .00 
     110,694.00 
     178,990.80 

            .00 

Project    2,893,530.00    2,893,530.00      289,684.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-APR-2001
01-JAN-2002
01-JAN-2002

13-APR-2001
14-JAN-2002
09-APR-2002
09-APR-2002

20-OCT-2000
07-MAY-2001
25-MAY-2002
25-NOV-2002

07-MAY-2001
24-MAY-2002
25-NOV-2002
16-JAN-2004

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,893,530.00

CONSTRUCTIONCURRENT PHASE:

Project successfully rebid.  Notice to Proceed pending return of Contractor's signed documents and
State's final review and approval.

Project Status

Project on schedule.Schedule

All construction funding transferred to ARF.Budget

Project within scope.  ARB will abate asbestos dicovered within building being renovated, which was not
identified during the original asbestos survey, prior to Contractor's interior renovation.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 226

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 
   3,025,758.00 

Document

99215A
99333A
20238A

Transferred($)

     170,000.00 
     227,000.00 

   3,025,758.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 
   3,025,758.00 

            .00 
     170,000.00 
     227,000.00 

   3,025,758.00 

            .00 
     158,498.15 
     220,208.72 
     512,241.09 

Project    3,422,758.00    3,422,758.00      890,947.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
11-JUN-2000
06-OCT-2000

10-OCT-1999
10-JUN-2000
02-OCT-2000
12-OCT-2001

02-JUL-1999
17-JAN-2000
09-MAR-2002
09-SEP-2002

10-DEC-1999
10-FEB-2001
21-JUN-2002
09-SEP-2003

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $3,422,758.00

CONSTRUCTIONCURRENT PHASE:

Bid complete and awarded on June 21,2002. Notice to proceed start date September 9, 2002. Currently
under construction.

Project Status

Delay of budget delayed award of contract. On task to meet Current Complete Schedule of Sept. 2003Schedule

Project is on current budget.Budget

 There are no other issues at this time.Other information

09-MAR-2002
15-JUL-2002

15-JUL-2002
15-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 227

VETERANS HOME OF CALIFORNIA - YOUNTVILLE
VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000
/
/

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B
ESCROW DE
ROC 8951

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

  15,402,181.43 
     972,816.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
  17,852,997.43 

            .00 
     481,000.00 

            .00 
  17,852,997.43 

            .00 
     442,649.05 

            .00 
     568,391.01 

Project   18,333,997.43   18,333,997.43    1,011,040.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-MAR-1999
15-FEB-2000
01-MAY-2000

15-NOV-1998
31-JAN-2000
15-JUN-2000
31-AUG-2001

01-JUL-1998
16-AUG-1999
03-APR-2002
15-OCT-2002

15-AUG-1999
24-APR-2000
16-SEP-2002
06-APR-2004

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $17,971,000.00

CONSTRUCTIONCURRENT PHASE:

Notice of Award was sent to Hearn Pacific Corporation.  Notice to Proceed was issued for Tuesday,
October 15, 2002.

Project Status

The Project is on schedule.Schedule

The project is within budget.Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.    

Other information

01-JUL-1998
16-AUG-1999
03-APR-2002
15-OCT-2002

15-AUG-1999
24-APR-2000
16-SEP-2002
06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 228

VETERANS AFFAIRS
ELLIOTT, DIANE C

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-APR-2003
22-SEP-2003
29-MAR-2004
18-AUG-2004

12-SEP-2003
28-MAR-2004
17-AUG-2004
21-FEB-2006

16-APR-2003
22-SEP-2003
29-MAR-2004
18-AUG-2004

12-SEP-2003
28-MAR-2004
17-AUG-2004
21-FEB-2006

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $72,433,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is pending approval of the 02/03 Federal Budget in order to obtain funding for the project.Project Status

Notice of the Federal Budget approval for the project is expected in March 2003.Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 229

SHASTA COUNTY
VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/2002
0604/1999
0379/2002
0604/2002
0604/1999
0604/2002

Budget Item

8955-503-0180
8955-503-0180
8955-301-0890
8955-503-0180
8955-301-0001(1)
8955-301-0890
8955-503-SB4-0180
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 
      70,000.00 

     365,000.00 
     253,000.00 
     380,000.00 
      50,000.00 

   6,282,000.00 

Document

00069A
99319A

01006A
30034A

30033A

Transferred($)

       5,000.00 
      30,000.00 

            .00 
     365,000.00 
     253,000.00 

            .00 
      50,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     105,000.00 
     998,000.00 
      50,000.00 

   6,282,000.00 

      35,000.00 
     618,000.00 
      50,000.00 

            .00 

      34,114.00 
     282,796.53 
       7,470.00 

            .00 

Project    7,435,000.00      703,000.00      324,380.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-DEC-1999
24-JAN-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

31-MAR-2000
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

14-DEC-1999
03-AUG-2001
01-OCT-2002
01-JUN-2003
30-DEC-2003

15-APR-2001
15-APR-2002
28-MAR-2003
30-AUG-2003
03-DEC-2004

 100.00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $6,000,000.00

WORKING DRAWINGSCURRENT PHASE:

50% Working Drawing submittal was sent to the Federal Cemetery Grants Service and California
Department of Veterans Affairs on December 17.

Project Status

Project is on schedule.  As soon as we receive 50% submittal review comments we will proceed with
completion of the Working Drawings.

Schedule

Project is on budget.Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 230

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0106/2001

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-301-0001
8960-301-0001(2)

Appropriation($)

     122,000.00 
     130,000.00 
   1,981,000.00 
     183,000.00 

Document

99214A
99308A
20250A
30093A

Transferred($)

     122,000.00 
     130,000.00 

   1,559,064.00 
     183,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 
   2,164,000.00 

            .00 
     122,000.00 
     130,000.00 

   1,742,064.00 

            .00 
     115,067.21 
     108,360.37 
     766,156.20 

Project    2,416,000.00    1,994,064.00      989,583.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
02-JUN-2000
03-OCT-2000

10-DEC-1999
01-JUN-2000
02-OCT-2000
23-AUG-2002

02-JUL-1999
17-DEC-1999
04-MAR-2002
19-AUG-2002

10-DEC-1999
16-NOV-2001
21-JUN-2002
13-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $2,233,000.00

CONSTRUCTIONCURRENT PHASE:

Contract Awarded on June 21, 2002 with notice to proceed start date of  August 19th, 2002.
Construction in progress.

Project Status

On task to meet current project complete schedule schedule of June 2003.Schedule

Project on task to complete construction within the appropriation budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999
04-MAR-2002
15-JUL-2002

26-AUG-2001
15-JUL-2002
15-JUN-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 231

NORWALK
YOUTH AUTHORITY
ARREOLA, ALONZO

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5460-301-0001
5460-301-0001(3)

Appropriation($)

     141,000.00 
     227,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
     127,684.07 

            .00 
            .00 

Project      368,000.00      141,000.00      127,684.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
11-JUN-2001
25-JAN-2002
10-MAY-2002

08-JUN-2001
24-JAN-2002
03-MAY-2002
11-MAY-2003

05-SEP-2000
17-FEB-2003
27-OCT-2003
02-FEB-2004

14-FEB-2003
24-OCT-2003
30-JAN-2004
03-MAR-2005

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $3,576,000.00

PRELIMINARY PLANSCURRENT PHASE:

100% preliminary plans have been submitted to DYA for review. Awaiting comments and PWB approval.Project Status

Revised schedule reflects impacts due to extended preliminary plan review and postponement of PWB
approval.

Schedule

Project is currently within budget.Budget

Other information

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 232

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A
20266A

Transferred($)

      69,000.00 
   1,810,480.00 
      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,890,480.00 

            .00 
            .00 

      68,146.00 
   1,045,050.50 

Project    1,883,000.00    1,959,480.00    1,113,196.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
30-MAY-2003

    .00%
    .00%

 100.00%
 100.00%
  66.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Physical work at NCYCC site commenced 7/15/02 and "Initial Site Installation Test" completed 9/18/02.
Work at DeWitt Nelson delayed pending Class III ACM protocol.  DYA approval of Class III ACM
protocol requirements, is pending.

Project Status

Delayed submittals have put project three months behind schedule.  Extension of contract time for Class
III ACM disturbance, is pending.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 233

EL PASO DE ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 
   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      65,937.00 
      89,722.33 

            .00 

Project    1,664,000.00      177,000.00      155,659.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-APR-2001
10-AUG-2000
16-APR-2001
16-APR-2001
16-APR-2001

18-OCT-2001
12-APR-2001
18-OCT-2001
18-OCT-2001
18-OCT-2001

28-DEC-2002
26-OCT-2000
13-AUG-2001
18-DEC-2002
04-APR-2003

25-JUL-2003
10-AUG-2001
30-MAY-2002
03-APR-2003
30-OCT-2003

    .00%
 100.00%
 100.00%
  25.00%
    .00%

Current Comments

 $1,443,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Advertising for construction bidding is in process, and the construction is scheduled to start in April to
avoid weather impacts.

Project Status

Budget approval delay impacted project two months. Project delayed an additional month due to another
DYA project becoming an emergency priority, creating schedule conflicts with other projects.

Schedule

No issues at this time.Budget

Other information

26-OCT-2000
13-AUG-2001
30-MAY-2002
21-MAY-2002

10-AUG-2001
13-FEB-2002
31-OCT-2002
16-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 234

PASO ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(9)
5460-301-0001(9)

Appropriation($)

     101,000.00 

     118,000.00 
   1,893,000.00 

Document

99234A
99234A
00040A
020003A
30003A

Transferred($)

     101,000.00 
(     14,533.68)
     118,000.00 

   1,586,170.00 
      64,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
     118,000.00 
   1,893,000.00 

            .00 
      86,466.32 

     118,000.00 
   1,650,170.00 

            .00 
      86,466.32 

     117,705.13 
   1,638,152.17 

Project    2,112,000.00    1,854,636.32    1,842,323.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
15-MAR-2000
14-SEP-2000
09-FEB-2001

10-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

19-JUL-1999
21-FEB-2000
29-MAR-2001
01-OCT-2001

18-FEB-2000
28-MAR-2001
31-AUG-2001
16-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,082,000.00

CONSTRUCTIONCURRENT PHASE:

All work for this project has been completed; project close-out, acceptance and contractor's final
payment is in process

Project Status

Project schedule has been revised to reflect the DYA request for augmentation within appropriation to
address perimeter road paving damaged by construction traffic. Project construction was complete on
schedule, beneficial occupancy was assumed by DYA. Project completion and final inspection occured
on Dec. 6, 2002. Project acceptance by the Director occured on Dec. 19, 2002.

Schedule

Project is currently within appropriation.Budget

This project will be deleted from the next report.Other information

21-FEB-2000
29-MAR-2001
01-OCT-2001

28-MAR-2001
31-AUG-2001
23-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 235

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     117,934.97 
     499,379.73 

Project    1,790,000.00    1,755,866.00      617,314.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
01-MAY-2002

04-APR-2000
01-MAY-2002
31-JUL-2003

    .00%
    .00%

 100.00%
 100.00%
  40.00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

Equipment and Shop Drawing submittals "Approved As Noted".  "Initial Site Installation Test" completed
11/21/02.  Work delayed pending Class III ACM disturbance protocol.

Project Status

Delayed Shop Drawings submittal has put contractor behind schedule.  Extension of contract time for
Class III asbestos disturbance, is pending.

Schedule

Construction contingency augmentation request, to cover unforeseen costs, has been submitted through
DYA to DOF.

Budget

Other information

05-APR-2000
01-MAY-2002

01-MAY-2002
30-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 236

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002

Budget Item

5460-301-0001(14)
5460-301-0001(8)
5460-301-0660(2)

Appropriation($)

     374,000.00 
     411,000.00 
   8,457,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 
   8,457,000.00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     373,890.77 
     358,126.80 

            .00 

Project    9,242,000.00      785,000.00      732,017.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
01-AUG-2001
06-MAY-2002
12-AUG-2002

12-APR-2001
03-MAY-2002
11-AUG-2002
08-FEB-2004

17-JUL-2000
15-AUG-2001

10-AUG-2001
15-SEP-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold waiting a decision on closing two institutions.Project Status

Working drawings were completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

15-AUG-2001 15-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 237

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A
20261A

Transferred($)

      93,000.00 
   1,372,953.00 
     120,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,492,953.00 

            .00 
            .00 

      92,122.00 
   1,276,163.10 

Project    1,770,000.00    1,585,953.00    1,368,285.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
30-APR-2003

    .00%
    .00%

 100.00%
 100.00%
  84.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

Change Order #004 issued to extend contract to 12/14/02.  "Initial Site Installation Test" at Heman G.
Stark was successfully completed 8/27/02.

Project Status

Contractor behind schedule allowed under Change Order #004.  Consideration being given for Change
Order for additional contract time due to unforseen delays

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 238

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0379/2002

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)
5460-301-0660(1.5)

Appropriation($)

     128,000.00 
     195,000.00 
   2,708,000.00 
   1,193,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 
   3,901,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     143,669.00 

            .00 

Project    4,224,000.00      323,000.00      271,644.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1999
21-JUL-2000
16-MAR-2001
17-JUL-2001

10-FEB-2000
15-MAR-2001
16-JUL-2001
24-JUL-2002

16-JUL-1999
28-JUL-2000

12-MAY-2000
14-JUN-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $4,224,000.00

WORKING DRAWINGSCURRENT PHASE:

DYA has project on hold waiting a decision on closing two institutions.Project Status

100% Working Drawings are approved by SFM and A/C.Schedule

The final construction cost estimate is $3,901,000.00 and an additional $1,193,000.00 is provided for in
the 02/03 budget.

Budget

Other information

16-JUL-1999
28-JUL-2000
01-AUG-2002
02-DEC-2002

12-MAY-2000
14-JUN-2002
01-DEC-2002
02-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 239

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

FRED C. NELLES YCF VISITOR'S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102776

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 
      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

(     13,685.00)
      60,000.00 
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 

     105,760.94 
   1,152,386.36 

Project    1,813,000.00    1,710,045.00    1,304,454.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
17-MAY-1999
01-FEB-2000
01-MAY-2000

26-MAY-1999
01-FEB-2000
28-APR-2000
18-NOV-2000

02-SEP-1998
15-MAY-1999
20-JUN-2001
11-OCT-2001

14-MAY-1999
19-JUN-2001
10-OCT-2001
01-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

Punch List activities are concluding and substantial completion of project has been recognized by the
State.  Minor items continue to lag and contractor has agreed to complete all remaining construction
items by end of January 2003.  Remaining contractual items will follow.  Negotiated change orders and
liquidated damages are ongoing.  Final resolution of contract monies should complete by March 2003.

Project Status

Change orders negotiated with Contractor will extend completion date by 28 days. Actual completion
should be anticipated at end of December.  Contractor continues to struggle on various work.

Schedule

Project with in Budget.Budget

Contract modification is under negotiation with the A/E for extra services associated with this project.Other information

03-MAY-2000
25-OCT-2001

25-OCT-2000
20-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 240

CHINO
YOUTH AUTHORITY
ARREOLA, ALONZO

HEMAN G. STARK YCF FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106127

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(18)
5460-301-0001(18)
5460-301-0001(18)

Appropriation($)

      97,000.00 
     120,000.00 
   1,916,000.00 

Document

99233A
00036A
20058A

Transferred($)

      97,000.00 
     120,000.00 

   1,305,611.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     120,000.00 
   1,916,000.00 

            .00 
      97,000.00 

     120,000.00 
   1,305,611.00 

            .00 
      96,825.00 

     108,918.52 
   1,253,134.07 

Project    2,133,000.00    1,522,611.00    1,458,877.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
17-JAN-2000
21-DEC-2000
21-FEB-2001

11-FEB-2000
20-OCT-2000
21-DEC-2000
22-FEB-2002

01-JUL-1999
21-FEB-2000
13-JUN-2001
29-OCT-2001

18-FEB-2000
14-MAY-2001
12-OCT-2001
28-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,522,611.00

CONSTRUCTIONCURRENT PHASE:

All physical work is complete. Fire marshal plan approvals as well as final inspection and acceptance
are still needed.

Project Status

Work is complete    Schedule

This project is within budget.Budget

None.Other information

21-DEC-2000 24-APR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 241

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG & CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0106/2001
0379/2002

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)
5460-001-0001
5460-301-0660(5)

Appropriation($)

     106,000.00 
     170,000.00 
   2,383,000.00 

     225,000.00 
     300,000.00 

Document

98154A
99096A
00096B
00096B
00127B
00259B
20225A
30031B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
(    506,801.57)
     183,000.00 
     222,000.00 
     225,000.00 
     300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 
   2,908,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,388,198.43 

            .00 
     105,745.36 
     158,441.77 

   2,172,568.34 

Project    3,184,000.00    2,664,198.43    2,436,755.47 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
03-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

02-SEP-1998
14-JUN-1999
26-FEB-2000
20-DEC-2000

10-JUN-1999
25-FEB-2000
19-DEC-2000
03-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  97.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Plumbing and electrical fixtures and trim being installed. Flooring installed. Painting under way. Fire
alarm and sprinkler system complete - inspection scheduled.

Project Status

Late changes to patient room door glazing has delayed completion of this item. Revised dates shown
here reflect anticipated delivery and installation of long lead glazing.

Schedule

No change.Budget

None.Other information

03-JUL-2000 02-APR-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 242

STARK YOUTH CORRECTIONAL FACILITY, CHINO
YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A
20260A

Transferred($)

     149,000.00 
   1,760,790.00 
     120,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,880,790.00 

            .00 
            .00 

     148,422.67 
   1,314,888.50 

Project    1,933,000.00    2,029,790.00    1,463,311.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
30-APR-2003

    .00%
    .00%

 100.00%
 100.00%
  84.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

Change Order #004 issued to extend contract to 12/14/02.  "Initial Site Installation Test" at Heman G.
Stark was successfully completed 8/27/02.

Project Status

Contractor behind schedule allowed under Change Order #004.  Consideration being given for Change
Order for additional contract time due to unforseen delays

Schedule

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form
22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 243

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A
20264A

Transferred($)

      62,000.00 
     941,560.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     971,560.00 

            .00 
            .00 

      61,009.00 
     548,682.15 

Project    1,009,000.00    1,033,560.00      609,691.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
30-MAY-2003

    .00%
    .00%

 100.00%
 100.00%
  66.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Physical work at NCYCC site commenced 7/15/02 and "Initial Site Installation Test" completed 9/18/02.
Work at Karl Holton delayed pending Class III ACM protocol.  DYA approval of Class III ACM protocol
requirements, is pending.

Project Status

Delayed submittals have put project three months behind schedule.  Extension of contract time for Class
III ACM disturbance, is pending.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 244

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A
01078A
01078A
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 
(     11,533.73)
      11,533.73 

   1,193,660.00 
(      7,726.27)

(     11,533.73)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,174,400.00 

            .00 
      62,941.00 
      80,366.17 

     284,494.90 

Project    1,386,000.00    1,334,400.00      427,802.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
14-MAY-2001
25-MAR-2002
27-JUN-2002

30-APR-2001
22-MAR-2002
26-JUN-2002
21-FEB-2003

14-JUL-2000
14-MAY-2001
03-APR-2002
26-JUL-2002

11-MAY-2001
02-APR-2002
19-JUL-2002
24-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $1,352,000.00

CONSTRUCTIONCURRENT PHASE:

Project is proceeding on schedule, no current issues.Project Status

On schedule.   Schedule

On budget.Budget

No other issues.Other information

03-APR-2002
10-JUL-2002

02-APR-2002
07-JUL-2002
06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 245

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(6)
5460-301-0001(3)

Appropriation($)

     219,000.00 
     301,000.00 

Document

01011A
20222A

Transferred($)

     219,000.00 
     301,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     218,760.09 
     176,687.00 

            .00 

Project      520,000.00      520,000.00      395,447.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2002
06-DEC-2002
19-MAR-2003

11-MAY-2001
05-DEC-2002
18-MAR-2003
17-MAR-2004

10-JAN-2001
15-APR-2002
25-MAR-2003
14-JUL-2003

12-APR-2002
24-MAR-2003
11-JUL-2003
12-JUL-2004

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $4,132,000.00

WORKING DRAWINGSCURRENT PHASE:

90% WD Review scheduled to be completed January 16, 2003. Comments have to be submitted to
HMC so they can prepare the 100% WD Documents.

Project Status

The project is behind schedule, 50% Working Drawing review period took a month longer than
scheduled and has created an additional months' delay on the schedule.

Schedule

Project is within budget.Budget

No other issuesOther information

10-JAN-2001
15-APR-2002
10-JAN-2003
15-APR-2003

08-MAR-2002
08-JAN-2003
14-APR-2003
20-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 246

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)
5460-301-0001(5)

Appropriation($)

      58,000.00 

   1,059,000.00 

Document

98216A
01152A
20267A

Transferred($)

      58,000.00 
     970,750.00 
      35,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
   1,005,750.00 

            .00 
            .00 

      57,452.00 
     513,042.65 

Project    1,117,000.00    1,063,750.00      570,494.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
30-MAY-2003

    .00%
    .00%

 100.00%
 100.00%
  66.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

Physical work at NCYCC site commenced 7/15/02 and "Initial Site Installation Test" completed 9/18/02.
Work at NYCRCC delayed pending Class III ACM protocol.  DYA approval of Class III ACM protocol
requirements, is pending.

Project Status

Delayed submittals have put project three months behind schedule.  Extension of contract time for Class
III ACM disturbance, is pending.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 247

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A
20265A

Transferred($)

      60,000.00 
     897,760.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     927,760.00 

            .00 
            .00 

      58,857.79 
     537,276.25 

Project    1,006,000.00      987,760.00      596,134.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
30-MAY-2003

    .00%
    .00%

 100.00%
 100.00%
  66.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

Physical work at NCYCC site commenced 7/15/02 and "Initial Site Installation Test" completed 9/18/02.
Work at O.H. Close delayed pending Class III ACM protocol.  DYA approval of Class III ACM protocol
requirements, is pending.

Project Status

Delayed submittals have put project three months behind schedule.  Extension of contract time for Class
III ACM disturbance, is pending.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

05-APR-2000
19-SEP-2002

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 248

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 
   1,811,000.00 

Document

97135A
98224A
01151A
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 
   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,568,200.00 

            .00 
     377,017.93 
     155,914.41 
     806,718.00 

Project    2,348,000.00    2,105,200.00    1,339,650.34 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1997
01-OCT-1998
07-JUN-1999
06-DEC-1999

01-MAY-1998
07-JUN-1999
01-OCT-1999
06-APR-2001

30-SEP-1997
14-SEP-1998
05-APR-2000
19-SEP-2001

10-SEP-1998
04-APR-2000
17-AUG-2001
30-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  66.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

Physical work at NCYCC site commenced 7/15/02 and "Initial Site Installation Test" completed 9/18/02.
Work at Preston delayed pending Class III ACM protocol.  DYA approval of Class III ACM protocol
requirements, is pending.

Project Status

Delayed submittals have put project three months behind schedule.  Extension of contract time for Class
III ACM disturbance delay, is pending.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 249

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 
      60,000.00 

Document

98221A
01009A
20262A

Transferred($)

      73,000.00 
   1,408,045.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,620,000.00 

            .00 
            .00 

      73,000.00 
   1,468,045.00 

            .00 
            .00 

      72,589.00 
     942,599.10 

Project    1,693,000.00    1,541,045.00    1,015,188.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
30-APR-2003

    .00%
    .00%

 100.00%
 100.00%
  84.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

Change Order #004 issued to extend contract to 12/14/02.  "Initial Site Installation Test" at Heman G.
Stark was successfully completed 8/27/02.

Project Status

Contractor behind schedule allowed under Change Order #004.  Consideration being given for Change
Order for additional contract time due to unforseen delays.

Schedule

Construction contingency augmentation to cover unforeseen costs has been approved by DOF and
Form 22 received.

Budget

Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 250

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
SIEMERING, MICHAEL W.

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103517

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0379/2002

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0660(4)

Appropriation($)

      54,000.00 
      73,000.00 

   1,399,000.00 

Document

98178A
99099A

Transferred($)

      54,000.00 
      73,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,399,000.00 

            .00 
      54,000.00 
      73,000.00 

            .00 

            .00 
      53,868.50 
      56,372.25 

            .00 

Project    1,526,000.00      127,000.00      110,240.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999
15-FEB-2000
14-SEP-2000

02-SEP-1998
12-JUN-1999

11-JUN-1999
14-FEB-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,526,000.00

WORKING DRAWINGSCURRENT PHASE:

Awaiting Finance Department approval to proceed with bidding pending review of DYA report outlining
facility closure and inmate relocation program. There is a possibility that male inmates may be moved to
another facility, which would create adequate classroom space for remaining females within the existing
vacant male quarters.

Project Status

Bidding and Construction Schedule will be established when DOF aproves to proceed.Schedule

The project is within budget.Budget

Other information

12-JUN-1999
01-AUG-2002
09-DEC-2002

14-FEB-2002
02-DEC-2002
09-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 251

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
WEHSELS, DENNIS D

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)

Appropriation($)

      70,000.00 

      32,000.00 
     116,000.00 
   1,778,000.00 

Document

98153A
98153A
98153A
00295A
99256A
20143A

Transferred($)

      70,000.00 
(         44.55)
          44.55 

      32,000.00 
     116,000.00 

   1,740,588.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 
     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,740,588.00 

            .00 
      69,763.56 

     140,088.39 
     404,975.50 

Project    1,996,000.00    1,958,588.00      614,827.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
04-JUL-2000

16-MAR-1999
27-DEC-1999

02-JUL-2001

28-AUG-1998
11-DEC-2000
13-SEP-2001
04-MAR-2002

07-OCT-1999
30-JUL-2001
01-MAR-2002
11-APR-2003

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor continues with significant work progress this month. A revised updated project schedule has
been requested from contractor. CYA has decided to put in 2 boilers of the same size themselves and
not have the contractor install the small back-up boiler.  All other work and activities are with in project
expectations.

Project Status

Construction completion may extend 2 to 2 1/2 weeks.Schedule

In the process of issuing change order #1 for approximately $91,000.  Have several more proposed
change orders contractor is submitting, along with requested changes from DYA to install data coupling
and redesign of isolation room exhaust air which may exceed project contingency funds.

Budget

None.Other information

17-JUL-2000

04-MAR-2002

23-APR-2001

31-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BOATING & WATERWAYS

CA STATE LIBRARY

CALTRANS

CORRECTIONS

FISH & GAME

GENERAL SERVICES

BOAT INSTRUCTION AND SAFETY CENTER
BOAT LAUNCHING FACILITY
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

SUTRO LIBRARY, INTERIM MEASURES

SEISMIC RETROFIT
SEISMIC RETROFIT

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

ARMORY STRUCTURAL RETROFIT
BLDG. 22 RETROFIT
BLDGS. B, D, L, Q,
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
KITCHEN &  DINING ROOM
OFFICERS & GUARDS STRUCTURAL RETROFIT
SAN QUENTIN MODULARS (BLDG 22)
SEISMIC RETROFIT WING Q
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-OFFICE BUILDING
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.
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107811
107814
SPS60300
106780

1
2
3
4

5

6
7

8
9

10

11
12
13
14
15
16
17
18
19
20
21
22
23
25

ARF-PSB-Professional Services
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 1

CASTAIC LAKE SRA
BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 
   1,772,400.00 

Document

11225
51942
53232

Transferred($)

     128,000.00 
     132,000.00 

   1,772,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 
   1,772,400.00 

            .00 
     128,000.00 
     132,000.00 

   1,772,400.00 

            .00 
     127,919.00 
     122,626.97 

            .00 

Project    2,032,400.00    2,032,400.00      250,545.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
16-OCT-2000
05-MAR-2002
27-NOV-2002

02-MAR-2000
02-FEB-2001
26-NOV-2002
29-AUG-2003

14-OCT-1999
18-AUG-2000
05-MAR-2002
09-DEC-2002

15-MAY-2000
04-MAR-2002
06-DEC-2002
29-AUG-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $2,032,400.00

CONSTRUCTIONCURRENT PHASE:

The Department of Finance approved the transfer of the construction funds ($1,772,400) on 12/3/02,
and the construction contract was awarded on 12/5/02.  The construction contract documents are
currently in the approval process, and a pre-construction start meeting is scheduled for mid-January.

Project Status

Upon the approval of the construction contract documents, the official construction schedule will be
established.  The tentative construction schedule is 12/9/02 - 8/29/03.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 2

PYRAMID LAKE
BOATING & WATERWAYS
POURHOSSEINI, S FAIZOLLAH

BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0282/1997
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      45,000.00 
      83,000.00 
       2,400.00 

   1,020,000.00 

Document

10524
11115
15028
52050

Transferred($)

      45,000.00 
      83,000.00 
       2,400.00 

     994,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
      83,000.00 

   1,022,400.00 

            .00 
      45,000.00 
      83,000.00 

     996,400.00 

            .00 
      44,982.00 
      82,935.08 

     980,593.92 

Project    1,150,400.00    1,124,400.00    1,108,511.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1997
07-JUN-1999
16-FEB-2000
16-MAY-2000

26-DEC-1997
29-OCT-1999
16-MAY-2000
16-OCT-2000

22-SEP-1997
01-SEP-1999
27-JUN-2000
26-JAN-2001

08-JAN-1999
19-MAY-2000
25-JAN-2001
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,124,400.00

CONSTRUCTIONCURRENT PHASE:

The final construction contract payment was processed on 7/9/02.  This project will be deleted from the
next report.

Project Status

The project was completed per the revised schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUN-2001 14-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 3

LAKE NATOMA
BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     122,943.92 
     146,962.02 

   1,715,629.42 

Project    3,747,800.00    3,589,800.00    1,990,335.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
09-JUN-2000
21-DEC-2001

07-JUN-2000
21-JAN-2001
31-DEC-2002

28-OCT-1999
21-AUG-2001
28-NOV-2001

15-SEP-2000
27-NOV-2001
15-APR-2003

    .00%
    .00%

 100.00%
 100.00%
  55.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 55% complete.Project Status

Due to delays caused by the contractor, the construction completion date has been revised to 4/15/03.
The contractor has been notified that he will be assessed liquidated damages.

Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

11-OCT-2000
11-NOV-2001

28-FEB-2001
29-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 4

LAKE OROVILLE SRA
BOATING & WATERWAYS
POURHOSSEINI, S FAIZOLLAH

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,824,721.00 

Document

10546
11163
5011580
5011588
52345
52644
52854

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 
     140,100.00 
   2,824,721.00 

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,072.00 

     140,061.00 
   2,753,517.88 

Project    3,059,921.00    3,059,921.00    2,988,650.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-OCT-1997
04-JAN-1999
01-JUL-2000
01-NOV-2000

13-MAR-1998
22-JUN-1999
30-OCT-2000
30-AUG-2001

03-AUG-1998
17-MAR-2000
15-JAN-2001
26-APR-2001

10-FEB-2000
12-JAN-2001
25-APR-2001
15-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $3,059,921.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final walk- through was held on 11/15/02.  The construction
close-out documents are currently in progress.

Project Status

The construction work was completed on 11/15/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

26-JUN-2001 26-NOV-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 5

SAN FRANCISCO
CA STATE LIBRARY
GASSOUMIS, MARIA T

SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107732

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

6120-301-0001
6120-013-0001
6120-301-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-011-0001
6120-301-0001

Appropriation($)

      18,000.00 

      27,000.00 

     200,000.00 

      15,600.00 
      63,000.00 

     158,000.00 

Document

51939
51940
52185
51940
51940
51940
51940
52477
52477A
52893

Transferred($)

      18,000.00 
       8,800.00 

      27,000.00 
      15,600.00 

     200,000.00 
(      8,800.00)

(     15,600.00)
      15,600.00 
      63,000.00 

     136,477.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      18,000.00 
      27,000.00 
     436,600.00 

            .00 
      26,800.00 
      42,600.00 

     390,677.00 

            .00 
      26,800.00 
      42,541.45 

     388,255.00 

Project      481,600.00      460,077.00      457,596.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-DEC-2000

08-OCT-2001

25-MAY-2001

19-APR-2002

31-JUL-2000
26-JAN-2001
28-MAY-2001
24-JAN-2002

03-NOV-2000
25-MAY-2001
23-JAN-2002
01-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $460,077.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the construction close-out documents have been processed.
The final construction contract payment was issued on 11/27/02.  This project will be deleted from the
next report.

Project Status

Due to a change order for landscaping, the completion date for the construction work was revised to
11/1/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 6

REDDING
CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
50/1999
0106/2001

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 

Document

FT10755
11292
52853

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
     239,000.00 

            .00 

            .00 
      48,000.00 

     239,000.00 
            .00 

            .00 
      34,374.00 

     204,090.20 
            .00 

Project      287,000.00      287,000.00      238,464.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
01-JUL-2001
01-AUG-2002
01-DEC-2002

28-FEB-2000
31-JAN-2002
30-NOV-2002
01-DEC-2003

14-JUL-2000
01-MAR-2002
01-JUL-2003
20-OCT-2003

14-DEC-2001
21-FEB-2003
17-OCT-2003
31-AUG-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,920,300.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 95% complete.Project Status

The completion date for the working drawing phase has been revised to 2/21/03.  The tentative schedule
for the bid period is 7/1/03 - 10/17/03, with construction starting in 10/03. The project schedule will be
finalized, pending the appropriation of the construction funds.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

16-JUN-2000
01-MAR-2002
10-DEC-2002
11-MAR-2003

14-DEC-2001
30-OCT-2002
10-MAR-2003
01-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 7

EUREKA
CALTRANS
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2661-311-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
   5,137,000.00 

Document

51946
52852

Transferred($)

     260,000.00 
     372,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 
   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

            .00 

            .00 
     229,196.76 
     339,038.51 

            .00 

Project    5,769,000.00      632,000.00      568,235.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
15-JAN-2001
01-JUL-2002
01-NOV-2002

12-JAN-2001
30-SEP-2001
30-OCT-2002
01-NOV-2003

01-NOV-2000
17-DEC-2001
24-FEB-2003
26-MAY-2003

14-DEC-2001
21-FEB-2003
23-MAY-2003
24-MAY-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $5,768,700.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 95% complete.Project Status

The completion date for the working drawings phase has been revised to 2/21/03, due to the delay in
receiving information from the client regarding the tower location, and the delay in securing the
Department of Finance's approval of the swing space.  This change will impact the remaining project
schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

17-DEC-2001
01-NOV-2002
03-MAR-2003

31-OCT-2002
28-FEB-2003
02-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 8

CHINO
CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001 (10)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     528,600.00 
     681,000.00 

Document

51929
51929
52680
53243

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

     528,600.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 

   1,209,600.00 

            .00 
     112,000.00 
      67,000.00 

     528,600.00 

            .00 
     111,999.52 
      40,116.87 
         348.00 

Project    1,455,600.00      707,600.00      152,464.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
14-APR-2001
20-MAR-2002
15-AUG-2002

13-APR-2001
19-MAR-2002
14-AUG-2002
19-AUG-2003

23-AUG-2000
14-MAY-2001
10-APR-2002
25-OCT-2002

11-MAY-2001
09-APR-2002
24-OCT-2002
13-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $743,598.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded on 10/24/02, and the Memorandum of Contract was issued on
12/11/02.

Project Status

Per the Memorandum of Contract, the official schedule for the construction work is 12/16/02 - 6/13/03.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

10-APR-02
14-OCT-2002

11-OCT-02
11-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 9

FOLSOM
CORRECTIONS
GOLEMOHAMMADI, BAHRAM

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(12)

Appropriation($)

      44,000.00 
      36,000.00 
      12,000.00 

     968,000.00 

Document

5011527
51693
52211
52662

Transferred($)

      44,000.00 
      36,000.00 
      12,000.00 

     633,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      48,000.00 
     968,000.00 

            .00 
      44,000.00 
      48,000.00 

     633,000.00 

            .00 
      44,000.00 
      47,821.57 

     602,901.00 

Project    1,060,000.00      725,000.00      694,722.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-1999
01-MAR-2000
16-OCT-2000
19-FEB-2001

24-APR-2000
29-SEP-2000
18-JAN-2001
19-SEP-2001

28-JAN-2000
02-JUN-2000
23-APR-2001
06-SEP-2001

12-MAY-2000
20-APR-2001
05-SEP-2001
13-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $818,500.00

CONSTRUCTIONCURRENT PHASE:

The construction close-out documents have been completed, and the final construction contract
payment was issued on 9/24/02.  This project will be deleted from the next report.

Project Status

The project was completed on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.  Other information

23-APR-2001
06-SEP-2001

05-SEP-2001
13-JUN-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 10

MT. WHITNEY
FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)

Appropriation($)

     167,000.00 
     143,000.00 
   1,665,000.00 

Document

51951
52542
53249

Transferred($)

     167,000.00 
     143,000.00 

   1,460,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 
   1,665,000.00 

            .00 
     167,000.00 
     143,000.00 

   1,460,110.00 

            .00 
     166,813.77 
     135,454.50 

            .00 

Project    1,975,000.00    1,770,110.00      302,268.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
22-FEB-2001
29-MAR-2002
30-SEP-2002

09-FEB-2001
23-JUL-2001
27-SEP-2002
17-OCT-2003

28-JUL-2000
11-JUN-2001
29-MAR-2002
27-SEP-2002

08-JUN-2001
28-MAR-2002
26-SEP-2002
10-NOV-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,770,110.00

CONSTRUCTIONCURRENT PHASE:

The construction contract was awarded on 9/26/02, and the Memorandum of Contract was issued on
11/7/02.

Project Status

Per the Memorandum of Contract, the official schedule for the construction work is 11/12/02 - 11/10/03.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001
14-JAN-2002
10-JUN-2002

11-JAN-2002
07-JUN-2002
13-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 11

VENTURA
GENERAL SERVICES
HAMAMOTO, STEVEN T

ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     149,500.00 
   1,027,000.00 
     172,543.00 

Document

10664
10959
5011643
52322

Transferred($)

      47,000.00 
     149,500.00 

   1,027,000.00 
     172,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     149,500.00 
   1,199,543.00 

            .00 
      47,000.00 

     149,500.00 
   1,199,543.00 

            .00 
      46,999.75 

     154,023.96 
   1,182,591.55 

Project    1,396,043.00    1,396,043.00    1,383,615.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-DEC-1999

20-FEB-1998
18-JAN-1999
08-MAR-2000
11-AUG-2000

07-OCT-1998
17-DEC-1999
10-AUG-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,396,043.00

CONSTRUCTIONCURRENT PHASE:

The proposed final construction contract payment was issued on 10/10/02.  It is anticipated that a claim
may be filed by the contractor for the assessed liquidated damages (approximately $81,000).  The
Department of Finance is still reviewing the Department of General Services (DGS) request for the
return of bid savings ($223,797) to supplement the construction phase of the project.

Project Status

The construction work was completed on 11/30/01.Schedule

The Department of Finance is currently reviewing DGS's request for the return of additional bid savings.Budget

There are no other significant project issues at this time.Other information

15-JUL-2000 15-MAR-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 12

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

52/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0001
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(10)

Appropriation($)

     741,000.00 
     427,000.00 
   1,183,000.00 

   1,182,000.00 

Document

51962
52668
53358
53358
53358

Transferred($)

     741,000.00 
     427,000.00 

   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 
   2,365,000.00 

            .00 

            .00 
   1,168,000.00 
   1,182,000.00 

            .00 

            .00 
     897,822.37 

            .00 
            .00 

Project    3,533,000.00    2,350,000.00      897,822.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-FEB-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

28-JUL-0200
25-APR-2003
24-OCT-2003
26-JAN-2005

20-JUL-2000
14-DEC-2002
16-AUG-2004
15-MAR-2005

13-DEC-2002
22-SEP-2003
14-MAR-2005
27-JUN-2006

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $16,633,400.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were submitted to the Department of Finance (DOF) for
submittal to the 11/8/02 PWB.  However, due to the heavy workload of the DOF analyst, the project was
submitted for 12/13/02 PWB instead.

Project Status

The preliminary plans package was submitted to DOF on schedule.  However, due to the heavy
workload of the DOF analyst, PWB approval was delayed until 12/13/02.  This delay will impact the
remaining project schedule.

Schedule

Per the preliminary estimate, the estimated project cost is $17,731,000; however, the Department of
Finance has directed the Department of General Services (DGS) to bring the project within budget
($16,633,400) during the working drawing phase.  DGS will submit a budget change proposal for
construction funding in FY 04/05.

Budget

There are no other significant project issues at this time.Other information

20-JUL-2000
22-NOV-2002
25-AUG-2003
25-FEB-2004

21-NOV-2002
22-AUG-2003
24-FEB-2004
27-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 13

CMC-SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

1760-490-0768
1760-490-0768(22)
1760-301-0768

Appropriation($)

     285,000.00 
     449,000.00 
   6,059,000.00 

Document

5011553
52455

Transferred($)

     285,000.00 
     449,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 
   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

            .00 

            .00 
     269,105.19 
     227,780.38 
       1,305.60 

Project    6,793,000.00      734,000.00      498,191.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
27-MAY-2002
07-JAN-2003

15-JUN-2000
01-JAN-2001
06-JAN-2003
09-JAN-2004

16-FEB-2000
14-MAY-2001
27-MAY-2002
19-FEB-2003

11-MAY-2001
23-MAY-2002
18-FEB-2003
13-FEB-2004

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $4,005,835.00

BID PERIODCURRENT PHASE:

The bid opening was held on 11/20/02.  Per the final bid tabulation, the approved low bid of $1,816,835
was submitted by Stevens Construction, Inc and is 58.91% below the State's estimate of $4,422,000.  A
request to transfer the construction funds appropriated, along with a request to revert the bid savings,
was sent to the Department of Finance on 12/18/02. The construction contract award period will expire
on 2/18/03.  

Project Status

Due to the hiring freeze and staffing shortages, the bid period phase was delayed.  Consequently, this
delay will impact the construction schedule.

Schedule

Per the approved bid, the estimated project cost is $4,005,835.  The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001
27-MAY-2002
07-JAN-2003

11-DEC-2001
03-JAN-2003
04-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 14

CHINO
GENERAL SERVICES
DUTTA, SALINDER K

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
50/1999
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-490-0768
1760-301-0768
1760-490-0768

Appropriation($)

     148,000.00 
     244,000.00 
   3,522,000.00 
     255,300.00 

Document

10666
11274
52296
52763

Transferred($)

     148,000.00 
     244,000.00 

   3,233,200.00 
     255,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     244,000.00 
   3,777,300.00 

            .00 
     148,000.00 
     244,000.00 

   3,488,500.00 

            .00 
     148,000.00 
     234,193.69 

   3,245,983.18 

Project    4,169,300.00    3,880,500.00    3,628,176.87 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-MAY-1999
01-JUL-1999

04-SEP-1998
30-MAR-1999
01-JUL-1999
01-JUL-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

14-OCT-1999
30-MAY-2000
09-MAR-2001
28-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $3,880,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the proposed final payment was sent to the contractor on
9/26/02.  This project will be deleted from the next report.

Project Status

The construction work was completed on 6/28/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-SEP-2000 26-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 15

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111686

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-07689(9)
1760-301-07689(9)

Appropriation($)

      20,000.00 
     201,000.00 
     205,000.00 
   2,087,000.00 

Document

52665
52955

Transferred($)

      20,000.00 
     201,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     201,000.00 
     205,000.00 
   2,087,000.00 

      20,000.00 
     201,000.00 

            .00 
            .00 

      19,998.64 
     104,902.86 

            .00 
            .00 

Project    2,513,000.00      221,000.00      124,901.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

01-SEP-2001
07-JAN-2002
03-NOV-2002
05-MAR-2003
15-JUL-2003

04-JAN-2002
31-OCT-2002
04-MAR-2003
14-JUL-2003
15-OCT-2004

 100.00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $2,513,000.00

WORKING DRAWINGSCURRENT PHASE:

After the re-evaluation of this project to a Risk Level 4, the project has been cancelled.  This project will
be deleted from the next report.

Project Status

This project has been cancelled.Schedule

The working drawings and construction appropriation in FY 02/03 budget will be reverted in 03/04 FY
budget.

Budget

There are no other significant issues at this time.Other information

07-JAN-2002
03-NOV-02
05-MAR-03
15-JUL-03

31-OCT-2002
04-MAR-03
14-JUL-03
15-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 16

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

1760-301-0768(28)
1760-301-0768(28)
1760-301-0768(11)

Appropriation($)

      20,000.00 
     281,000.00 
     264,000.00 

Document

52667
52925
53331

Transferred($)

      20,000.00 
     281,000.00 
     264,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 
     264,000.00 

            .00 

      20,000.00 
     281,000.00 
     264,000.00 

            .00 

      20,007.50 
     100,575.25 

            .00 
            .00 

Project      565,000.00      565,000.00      120,582.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
06-SEP-2001
17-AUG-2002
23-JUL-2003
24-OCT-2003

04-JAN-2002
16-AUG-2002
22-JUL-2003
23-OCT-2003
25-OCT-2004

01-OCT-2001
06-SEP-2001
11-NOV-2002
23-JUL-2003
24-OCT-2003

04-JAN-2002
08-NOV-2002
22-JUL-2003
23-OCT-2003
25-OCT-2004

 100.00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,547,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were approved by the PWB on 11/08/02.  The working drawings
are currently in progress and are approximately 5% complete.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-FEB-2002
22-NOV-2002
23-JUL-03
24-OCT-03

21-NOV-2002
22-JUL-2003
23-OCT-03
25-OCT-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 17

SAN QUENTIN
GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 
   4,219,000.00 

Document

5011558
52706

Transferred($)

     180,000.00 
     256,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 
   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

            .00 

            .00 
     168,877.39 
     180,565.81 

            .00 

Project    4,655,000.00      436,000.00      349,443.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
08-AUG-2000
12-JUN-2002
16-APR-2003

15-JUN-2000
18-DEC-2000
06-JAN-2003
16-APR-2004

07-FEB-2000
16-JUL-2001
12-JUN-2002
16-APR-2003

13-JUL-2001
11-JUN-2002
14-APR-2003
16-APR-2004

    .00%
 100.00%
 100.00%
  70.00%
    .00%

Current Comments

 $4,655,000.00

BID PERIODCURRENT PHASE:

The project was filed for bids on 8/9/02, and the bid opening is scheduled for 1/14/03.Project Status

Due to the hiring freeze and staffing shortages, the bid period was delayed.  Consequently, this delay
will impact the construction schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001
12-JUN-2002
07-JAN-2003

12-MAR-2002
06-JAN-2003
09-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 16-JAN-03

Page # 18

FOLSOM PRISON
GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768
1760-490-0768

Appropriation($)

     146,000.00 
     296,000.00 
   3,379,000.00 
     270,303.00 
     285,303.00 

Document

10661
11142
52295
52628
53083

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 
     285,303.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 
   3,934,606.00 

            .00 
     146,000.00 
     296,000.00 

   3,934,606.00 

            .00 
     116,889.68 
     258,626.17 

   3,942,703.61 

Project    4,376,606.00    4,376,606.00    4,318,219.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
16-MAR-1998
10-APR-2001

07-AUG-1998
30-JAN-1999
01-MAY-1999
06-AUG-2002

20-FEB-1998
01-DEC-1999
13-JUN-2000
10-APR-2001

11-MAY-1999
09-JUN-2000
09-APR-2001
06-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $4,376,606.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  However, the final construction contract payment is pending the
resolution of the disputed invoices.  Once this is resolved, the proposed final construction contract
payment will be initiated.  It is anticipated that the contractor will file a claim.

Project Status

The construction work was completed on 8/6/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN MODULARS (BLDG 22)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

1760-301-0001
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     288,000.00 
     484,000.00 
   5,697,000.00 

Document

52673

Transferred($)

     288,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 
   5,697,000.00 

            .00 
     288,000.00 

            .00 
            .00 

            .00 
     181,109.65 
      10,000.00 

            .00 

Project    6,469,000.00      288,000.00      191,109.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

18-JAN-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

17-OCT-2001
09-NOV-2002
21-FEB-2003
21-JUL-2003

08-NOV-2002
20-FEB-2003
20-JUL-2003
01-AUG-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $6,469,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were approved by the PWB on 11/8/02.  The working drawings
are currently in progress and are approximately 5% complete.

Project Status

Due to the Department of Finances's heavy workload, the submittal of the preliminary plans to the PWB
was changed from 10/11/02 to 11/8/02. This delay will impact the remaining project schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

17-OCT-2001
19-OCT-02
21-JAN-03
01-JUL-03

18-OCT-2002
20-JAN-03
20-JUN-03
01-JUL-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 
   2,220,600.00 

Document

51968
52936

Transferred($)

     174,000.00 
     187,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 
   2,220,600.00 

            .00 
     174,000.00 
     187,000.00 

            .00 

            .00 
     155,742.21 
      99,954.23 

            .00 

Project    2,581,600.00      361,000.00      255,696.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
11-FEB-2002
12-NOV-2002
28-JAN-2003

09-FEB-2001
11-NOV-2002
27-JAN-2003
27-NOV-2003

01-NOV-2000
11-FEB-2002
19-FEB-2003
19-JUN-2003

08-FEB-2002
14-FEB-2003
18-JUN-2003
27-APR-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,400,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 98% complete.Project Status

Due to the additional changes required for access compliance, the completion date for the working
drawings phase has been revised from 11/11/02 to 2/15/03.  This delay will impact the remaining project
schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-FEB-2002
07-DEC-2002
02-APR-2003

20-DEC-2002
01-APR-2003
10-DEC-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 
   2,724,000.00 

Document

51969
53332

Transferred($)

      87,000.00 
     272,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
            .00 

            .00 
      82,427.80 

            .00 
            .00 

Project    3,083,000.00      359,000.00       82,427.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

09-FEB-2001
07-FEB-2003
06-JUN-2003
09-JUN-2004

01-NOV-2000
09-NOV-2002
01-MAY-2003
03-NOV-2003

08-NOV-2002
30-APR-2003
31-OCT-2003
01-NOV-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $3,083,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans are complete and were approved by the PWB on 11/08/02.  The working drawings
are currently in progress and are approximately 5% complete.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
     287,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 
   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     105,968.49 

            .00 
            .00 

Project    2,987,000.00      422,000.00      105,968.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
01-DEC-2002
01-MAY-2003
03-NOV-2003

09-FEB-2001
30-APR-2003
31-OCT-2003
30-NOV-2004

01-NOV-2000
01-DEC-2002
01-MAY-2003
03-NOV-2003

10-MAY-2002
30-APR-2003
31-OCT-2003
30-NOV-2004

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,987,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 5% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

01-DEC-02
01-MAY-2003
03-NOV-03

30-APR-03
31-OCT-2003
30-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA ANA
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
/
/
/

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)
1760-302-0768
--
--
--

Appropriation($)

     257,000.00 
     344,000.00 
   3,141,478.50 
     451,500.00 

     289,021.50 
  10,949,000.00 

     887,363.00 
     638,978.00 
   1,060,096.00 
     673,074.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331
52762
04701586
ROC 8840
ROC 8856A

Transferred($)

     257,000.00 
     344,000.00 

   3,141,478.50 
     451,500.00 

(  2,661,169.50)
     289,021.50 
     289,021.50 

   4,432,000.00 
     746,775.00 
     887,363.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  18,090,511.00 

            .00 
     257,000.00 
     344,000.00 

   9,948,138.00 

            .00 
     255,100.00 
     344,000.00 

   9,798,949.83 

Project   18,691,511.00   10,549,138.00   10,398,049.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
11-JUL-1997
15-SEP-1998
01-NOV-1998

30-MAY-1997
11-DEC-1997
01-NOV-1998
30-DEC-1999

04-SEP-1996
11-JUL-1997
23-MAR-2000
14-AUG-2000

30-MAY-1997
17-DEC-1999
15-JUL-2000
22-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $10,549,138.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete; however during the final inspection, the State Fire Marshall required
the installation of smoke detectors.  The smoke detectors have  been installed, and the final construction
contract payment is currently in process.

Project Status

The construction work was completed on 6/22/02.Schedule

The project is within budget.Budget

15-JUL-2000 15-SEP-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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There are no other significant project issues at this time.Other information
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ELDRIDGE
GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(6)
1760-301-0768

Appropriation($)

     174,000.00 
     194,000.00 
   2,122,000.00 

Document

51967
52930

Transferred($)

     174,000.00 
     194,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 
   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

            .00 

            .00 
     163,280.00 
     137,275.88 

            .00 

Project    2,490,000.00      368,000.00      300,555.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-JAN-2002
14-OCT-2002
26-FEB-2003

29-DEC-2000
11-OCT-2002
25-FEB-2003
26-FEB-2004

02-NOV-2000
25-JAN-2002
15-FEB-2003
19-JUN-2003

11-JAN-2002
15-FEB-2003
18-JUN-2003
27-APR-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,316,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 98% complete.Project Status

Due to additional changes required for access compliance, the completion date for the working drawings
phase has been revised to 2/15/03.  This change will impact the remaining project schedule.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-JAN-2002
16-JUN-2002
17-OCT-2002

14-JUN-2002
16-OCT-2002
17-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO
JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203
52953
52953A

Transferred($)

      43,000.00 
      57,000.00 

     379,033.00 
     189,517.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 
     933,000.00 

            .00 
      43,000.00 
      57,000.00 

     568,550.00 

            .00 
      43,000.00 
      56,980.57 

     508,534.08 

Project    1,033,000.00      668,550.00      608,514.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
12-FEB-2001
02-OCT-2001
12-MAR-2002

01-DEC-2000
04-MAY-2001
11-MAR-2002
30-AUG-2002

25-SEP-2000
15-JAN-2001
02-OCT-2001
25-MAR-2002

12-JAN-2001
01-OCT-2001
22-MAR-2002
14-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  96.00%

Current Comments

 $668,550.00

CONSTRUCTIONCURRENT PHASE:

The construction work is approximately 96% complete, and the project manager is currently negotiating
various change orders.  It is anticipated that a request to return bid savings will be initiated, pending the
finalization of the change orders.

Project Status

Due to the additional change order work and the anticipated request for additional construction funds,
the tentative construction completion date is 3/14/03.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO
YOUTH AUTHORITY
MASSETTI, ROBERT A

LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     167,000.00 
     179,000.00 
       1,500.00 

   4,200,500.00 

Document

10541
10879
11245
5011616

Transferred($)

     167,000.00 
     179,000.00 
       1,500.00 

   3,308,722.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     180,500.00 
   4,200,500.00 

            .00 
     167,000.00 
     180,500.00 

   3,308,722.00 

            .00 
     167,000.00 
     180,500.00 

   3,159,477.41 

Project    4,548,000.00    3,656,222.00    3,506,977.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-SEP-1997
28-SEP-1998
01-FEB-1999
26-JUL-1999

31-DEC-1997
29-JAN-1999
01-JUN-1999
21-JUL-2000

01-NOV-1997
28-SEP-1998
19-JAN-2000
31-MAY-2000

10-APR-1998
10-MAR-1999
30-MAY-2000
15-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $3,656,222.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final inspection was held on 11/15/02.  There are no punch
list items, and the construction close-out documents are currently in progress.  Upon the completion of
the construction close-out documents, the proposed final construction contract payment will be initiated.

Project Status

The construction work was completed on 11/15/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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